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EXECUTIVE SUMMARY 

ES01 Action-United Environmental Services & Consulting (AUES) has been awarded the Civil 

Engineering and Development Department (CEDD) Service Contract No. NTE/07/2016 

Environmental Team for Development of Anderson Road Quarry Site – Site Formation and 

Associated Infrastructure Works (hereinafter called “the Service Contract”) on 15 December 2016.  

The commencement date of the Service Contract is from December 2016 and the Contract Period 

is 70 months. 

 

ES02 The Services under the Service Contract is to provide environmental monitoring and audit 

(EM&A) services for the Works Contracts pursuant to the requirement of Environmental Team 

(ET) under the EM&A manual to ensure that the environmental performance of the Works 

Contracts comply with the requirement specified in the EM&A Manual and EIA Report of 

Development of Anderson Road Quarry and other relevant statutory requirements. 

 

ES03 To facilitate the project management and implementation, the Service Contract is divided to three 

CEDD contracts including Contract 1 (NE/2016/01), Contract 2 (NE/2016/05) and Contract 3 

(NE/2017/03).  As advised by the RE, the date for commencement of Contract 1 was on 21 

December 2016 and the major construction works has been commenced on 12 April 2017.  The 

date for commencement of Contract 2 was 31 March 2017 and the major construction activities 

have been commenced on 2 May 2017.  Furthermore, Contract 3 was commenced on 31 May 

2018 but the major construction activities works have not yet commenced in this reporting period.  

The EM&A programme under the Project was commenced on 12 April 2017 pursuant to the 

requirement under the EM&A manual. 

 

ES04 This is the 17th monthly EM&A report presenting the monitoring results and inspection findings 

for the reporting period from 1 to 31 August 2018 (hereinafter ‘the Reporting Period’). 

 

ENVIRONMENTAL MONITORING AND AUDIT ACTIVITIES 

ES05 Environmental monitoring activities under the EM&A programme in the Reporting Period are 

summarized in the following table. 
 

Environmental 

Aspect 

Environmental Monitoring 

Parameters / Inspection 

Reporting Period 

Number of Active 

Monitoring Locations  

Total 

Occasions   

Air Quality 
1-hour TSP 4 72 

24-hour TSP 4 24 

Construction Noise Leq(30min) Daytime 5 25 

 

BREACH OF ACTION AND LIMIT (A/L) LEVELS 

ES06 No exceedance of air quality was recorded in the Reporting Period.  All noise measurement 

results were below the limit level (75dB(a)) and no noise complaint (which triggered Action 

Level) was received.  The environmental exceedance, NOE issued and investigation of 

exceedance are summarized in the following table. 
 

Environmental 

Aspect 

Monitoring 

Parameters 

Action 

Level 

Limit 

Level 

Event & Action 

NOE 

Issued 
Investigation 

Corrective 

Actions 

Air Quality 
1-hour TSP 0 0 0 NA NA 

24-hour TSP 0 0 0 NA NA 

Construction 

Noise 
Leq(30min) Daytime 0 0 0 NA NA 
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ENVIRONMENTAL COMPLAINT 

ES07 In the Reporting Period, one (1) environmental complaint was received for Contract 2 

(NE/2016/05) regarding the noise nuisance issue. Noise barriers were in place and maintained for 

mitigation of noise generated from site plants. Since the works were carried out within the 

non-restricted hours, it is considered that the works under the project did not breach the Noise 

Control Ordinance.   

 

NOTIFICATION OF SUMMONS AND SUCCESSFUL PROSECUTIONS 

ES08 No environmental summons or successful prosecutions for the Project were recorded in the 

Reporting Period.  

 

REPORTING CHANGE 

ES09 The joint site inspection for Contract 3 was initiated from this reporting period as the construction 

activities of Contract 3 commenced on 31 May 2018. 

 

SITE INSPECTION 

ES10 In this Reporting Period, joint site inspection to evaluate the site environmental performance for 

Contract 1 was carried out by the RE, ET and Contractor on 9, 14, 21 and 28 August 2018 in 

which IEC joined the site inspection with SSEMC on 9 August 2018.  No non-compliance was 

noted during the site inspection. 

 

ES11 In this Reporting Period, joint site inspection to evaluate the site environmental performance for 

Contract 2 was carried out by the RE, ET and Contractor on 1, 8, 15, 22 and 29 August 2018 in 

which IEC joined the site inspection with SSEMC on 22 August 2018.  No non-compliance was 

noted during the site inspection. 

 

ES12 In this Reporting Period, joint site inspection to evaluate the site environmental performance for 

Contract 3 was carried out by the RE, ET and Contractor on 2, 10, 16, 23 and 30 August 2018 in 

which IEC joined the site inspection with SSEMC on 10 August 2018.  No non-compliance was 

noted during the site inspection. 

 

FUTURE KEY ISSUES 

ES13 During wet season, preventive measures for muddy water or other water pollutants from site 

surface overflow to public area should be properly maintained. The Contractors should paid 

special attention on water quality mitigation measures and fully implement according ISEMM of 

the EM&A Manual. 

 

ES14 Since construction site is highly visible to the resident at nearby estates, the Contractors should 

fully implement air quality and noise mitigation measures to reduce construction dust emission 

and construction noise nuisance.  Furthermore, noise mitigation measures such as using of quiet 

plants should be implemented in accordance with the EM&A requirement. 

 

ES15 In addition, all effluent discharge shall be ensure to fulfill Technical Memorandum of Effluent 

Discharged into Drainage and Sewerage Systems, inland and Coastal Waters criteria or discharge 

permits stipulation. 

 

ES16 Mosquito control measures should be continued to prevent mosquito breeding on site. 
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1. INTRODUCTION 

1.1 PROJECT BACKGROUND 

1.1.1 Action-United Environmental Services & Consulting (hereinafter referred as “AUES”) has been 

awarded the CEDD Service Contract No. NTE/07/2016 Environmental Team for Development 

of Anderson Road Quarry Site – Site Formation and Associated Infrastructure Works 

(hereinafter called “the Service Contract”) on 15 December 2016.  The commencement date of 

the Service Contract was December 2016 and the Contract Period is 70 months.  The Services 

under the Service Contract is to provide environmental monitoring and audit (EM&A) services 

for the Works Contracts pursuant to the requirement of Environmental Team (ET) under the 

EM&A manual to ensure that the environmental performance of the Works Contracts comply 

with the requirement specified in the EM&A Manual and EIA Report of Development of 

Anderson Road Quarry and other relevant statutory requirements. 

 

1.1.2 Development of Anderson Road Quarry is to provide land and the associated infrastructures for 

the proposed land used at the existing Anderson Road Quarry Site at the North-eastern of East 

Kowloon according to the final Recommended Outline Development Plan (hereinafter named as 

the Project Works). 

 

1.1.3 To facilitate the project management and implementation, the Service Contract is divided to 

three CEDD contracts including Contract 1 (NE/2016/01), Contract 2 (NE/2016/05) and 

Contract 3 (NE/2017/03). The date for commencement of Contract 1 was on 21 December 2016 

and the major construction works commenced on 12 April 2017.  The date for commencement 

of Contract 2 was 31 March 2017 and the major construction activities commenced on 2 May 

2017.  Contract 3 was commenced on 31 May 2018 but the major construction activities works 

have not yet commenced in this reporting period. The EM&A programme under the Project was 

commenced on 12 April 2017 pursuant to the requirement under the EM&A manual. 

 

1.1.4 According to the Approved EM&A Manual, air quality and construction noise are required to be 

monitored during the construction phase of the Project.  As part of the EM&A program, 

baseline monitoring to determine the ambient environmental conditions is required to be carried 

out before construction work of the Project commencement.  Hence, baseline air quality and 

background noise monitoring were conducted on 17th January 2017 to 30th January 2017, 16th 

February 2017 to 2nd March 2017 and 26th March 2017 to 8th April 2017.  Furthermore, 

Baseline Monitoring Report, which certified by Environmental Team Leader (ETL) and verified 

by the Independent Environmental Checker (IEC) has been submitted to Environmental 

Protection Department (EPD) on 9 May 2017 for endorsement. 

 

1.1.5 This is the 17th monthly EM&A report presenting the monitoring results and inspection findings 

for the reporting period from 1 to 31 August 2018. 

 

1.2 REPORT STRUCTURE 

1.2.1 The Monthly Environmental Monitoring and Audit (EM&A) Report is structured into the 

following sections:- 

Section 1 Introduction 

Section 2 Project Organization and Construction Progress 

Section 3 Summary of Impact Monitoring Requirements 

Section 4 Air Quality Monitoring 

Section 5 Construction Noise Monitoring 

Section 6 Water Quality Monitoring 

Section 7 Waste Management 

Section 8 Site Inspections 

Section 9 Environmental Complaints and Non-Compliance 

Section 10 Implementation Status of Mitigation Measures 

Section 11 Conclusions and Recommendations 
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2. PROJECT ORGANIZATION AND CONSTRUCTION PROGRESS 

2.1 CONSTRUCTION CONTRACT PACKAGING 

2.1.1 To facilitate the project management and implementation, the Project would be divided by the 3 

contracts as described in following.  The details of each contract are summarized below and the 

delineation of each contract is shown in Appendix A. 

 

Contract 1 (Contract No. NE/2016/01) 

2.1.2 Commencement date of Contract 1 was in late December 2016 and the major scope of work of 

Contract 1 is listed below: 

 Formation of about 40 hectares (ha) of land platforms at the ARQ site and the associated 

geotechnical works; 

 Road works including construction of approximately 3-kilometer long vehicular roads, 

footpaths, cycle tracks, an approximately 130-meter long underpass at the southern end 

an a public transport terminus at the northern end at the ARQ site; 

 Provision of and improvement to water supply, drainage and sewerage systems as well as 

landscaping works; and  

 Construction of proposed subway structures and lift tower structures of pedestrian 

connectivity facilities.  

 

Contract 2 (Contract No. NE/2016/05) 

2.1.3 Commencement date of Contract 2 was 31 March 2017 and the major Scope of Work of the 

Contract 2 is listed below: 

(i) Construction of the following pedestrian connectivity facilities with covered elevated 

walkways, covered at grad walkways, escalators, life towers with associate staircase and 

lifts:- 

(a) Linking Hiu Kwong street with Hiu Ming Street (E1) 

(b) Linking the proposed “Footbridge Link at Sau Ming Road” with Hiu Ming Street (E2, 

C1 and E3) 

(c) Linking the proposed bus-to-bus interchange at Tseung Kwan O Tunnel Toll Plaza 

with Lin Tak Road (E12) 

(ii) Construction of bus-to-bus interchange (BBI) at Tseung Kwan O Tunnel Toll Plaza;  

(iii) Associated landscape works; 

(iv) Construction of green routes connecting to Jordan Valley Park and Choi Wing Road; and 

(v) Slope improvement works in the vicinity of Po Lam Road South and other associated 

works. 

 

Contract 3 (Contract No. NE/2017/03) 

2.1.4 The commencement date of Contract 3 is on 31 May 2018 and the major Scope of Work of the 

Contract 3 is listed below: 

(i) Site formation and road works in the following sections:- 

(a) at junction of Clear Water Bay Road (CWBR) and On Sau Road constructed under 

the Development at Anderson Road (DAR) project including the provision of U-turn 

facility and noise mitigation measures (RIW1); 

(b) at New Clear Water Bay Road (NCWBR) near Shun Lee Tsuen Road including the 

road widening works at NCWBR, modification of existing subway structure and 

provision of noise mitigation measures (RIW2); and 

(c) at the junction of Lin Tak Road and Sau Mau Ping Road, construction of flyover 

above Tseung Kwan O Road, provision of loading and unloading bays along Lin Tak 

Road and noise mitigation measures (RIW3). 

(ii) construction of the following pedestrian connectivity facilities with covered elevated 

walkways, escalators and lift towers with associated staircases and lifts:- 
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(a) linking Anderson Road Quarry site with the DAR Site (except the works covered 

under Contract 1) (System A and System B); 

(b) linking Hiu Ming Street with Hiu Yuk Path (E8); and 

(c) linking the proposed bus-bus interchange at Tseung Kwan O Tunnel Toll Plaza with 

Sau Mau Ping Road (E11). 

(iii) Associated landscape works. 

 

2.2 PROJECT ORGANIZATION 

2.2.1 The project organization for Contracts 1 and 2 is shown in Appendix B.  
 

2.3 CONSTRUCTION PROGRESS 

2.3.1 The three-months rolling construction program for Contracts 1 and 2 are enclosed in Appendix 

C while the construction program for Contract 3 has not yet provided by the Contractor in this 

Reporting Period. As provided by the Contractors, the major construction activities conducted 

in the Reporting Period are summarized in below.  
 

Contract 1 (NE/2016/01) 

i. Site Cleaning: 

▪ Continued site cleaning in all portions including areas in the vicinity  

 

ii. Site Formation in Portion A3: 

▪ excavation of 750UC adjacent to the West Portal entrance 

 

iii. Site Formation in Portion B8, B10 and KW Asphalt Plant: 

▪ backfilling and compacting works in Portion B8 (32 out of 48 layers; 66% completed) 

 

iv. Portion C1b(slope A5) 

▪ Sheet piles driving from an existing manhole X4 to a new manhole X3A and drainage 

pipes laying. 

▪ Installation of a temporary drainage pipeline. 

▪ Excavation works for 1350dia. 

 

v. Underpass Tunnel: 

▪ Pilot excavation at CH2444. 

▪ Excavation for benching in front of West Portal entrance. 

vi. West Portal Area: 

▪ Soil nailing works a Slope A3 

vii. East Portal Area: 

▪ Excavation and Soil nailing works for site formation at Slope A1; commenced excavation 

for benching. 

▪ Trees felling at East Portal 

 

viii. Internal Road L4, RWA18, RWA12, Noise Barrier and Pedestrian Connectivity System 

A: 

▪ installation of steel frame supports for working platforms alongside noise barriers bay 

#24 to 32 

▪ Construction of noise barriers of base slab 

 

ix. Retaining Wall RWA18 

▪ Assembly of scaffolds and working platforms. 

▪ Assembly of lateral formworks for retaining wall bay#1, 3 and 5. 

 

x. Retaining Wall RWA12 and Pedestrian Connectivity System A 

▪ excavation for construction of the temporary haul road at Retaining Wall RWA12 bay #17 

to 20 and Pedestrian Connectivity System A’s South Lift Tower 
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xi. Underground Stormwater Retention Tank (USRT) 

▪ concrete for blinding layers at bay #11b, 11a, 13a and 13b in Zone C 

▪ Constructed a blinding layer at soil and rock interface 

 

xii. Water Pumping Station and Retaining Wall RWA13 and RWA14 

▪ excavation of the area of water pumping stations upon completion of construction of 

retaining wall RWA13 

▪ Construction of 225UC adjacent to retaining wall RWA13 

 

xiii. Pedestrian Connectivity System B: 

▪ Excavation at Pedestrian Connectivity System B including road L1 

▪ Excavation for construction of pad footings at North lift tower 

 
xiv. Construction of Internal Road L1 

▪ Excavation for the internal road L1 adjacent to the Pedestrian Connectivity System B 

▪ Excavation between the manhole S212 and S213 for road drainage pipes laying and the 

manhole S212, S214 and S215, drainage pipes 

▪ Rock slope trimming at slope 15b 

 
xv. Box Culvert BC1 at Internal Road L1 

▪ Construction of base slab of the box culvert bay #15 

▪ assembly of formworks for its wall structure 

 

xvi. Box Culvert BC2 at Internal Road L3 

▪ Bay#9 base slab was concerted 

▪ Construction of the culvert BC2 of Base Slab and Wall. 

 

Contract 2 (NE/2016/05) 

1. Portion 1: Driving of sheet pile for excavation for pile cap for E1-PC6. Commence e

xcavation and shoring for pile cap E1-RS1. Rebar bending for E1-PC2. 

2. Portion 2: Continue piling works at E2-PC1; Rock breaking for E2 – PC1.. 

3. Portion 4: Installation of crashed barrier. Site clearance for handover to Contract 3 Co

ntractor. 

4. Portion 5: Fixing of reinforcement for concrete footing BB1-NB-F5. Trial run for TTA

 for swapping of autotoll and manual toll of TKOT. 

5. Portion 6: Rock breaking for RW12.  

6. Portion 7: U channel construction, railing and hydro seeding. 

7. Portion 8: Practical completion and site handover to HAD. 

8. Portion 9: Construction of sol nails foundation for baffle wall; flexible barrier construc

tion. 

 

Contract 3 (NE/2017/03) 

1. Initial Survey and setting out works 

2. Site clearance  

 

2.3.2 Summary of the relevant permits, licenses, and/or notifications on environmental protection for 

the Project of contracts 1 and 2 are presented in Tables 2-1, 2-2 and 2-3. 

Table 2-1 Status of Environmental Licenses and Permits of the Contract 1 

Item Description 

License/Permit Status 

Permit no./ account 

no./ Ref. no. 

Valid Period 
Status 

From To 

1 Form NA – Notification 

pursuant to Air pollution 

Control (Construction 

Dust) Regulation 

EPD ref. no. 411762 NA NA valid 
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Item Description 

License/Permit Status 

Permit no./ account 

no./ Ref. no. 

Valid Period 
Status 

From To 

Form NB – Notification 

pursuant to Air pollution 

Control (Construction 

Dust) Regulation 

EPD ref. no. 412730 NA NA valid 

2 Chemical Waste 

Producer Registration 

Registration no. WPN 

5213-292-C4115-01 

15 Feb 17 End of 

project 

valid 

3 Water Pollution Control 

Ordinance – Discharge 

License 

WT00027252-2017 20 Mar 17 31 Mar 22 valid 

4 Waste Disposal 

Regulation – Billing 

Account for Disposal of 

Construction Waste 

Account no. 7026925 20 Jan 17 End of 

project 

valid 

5 Construction Noise 

Permit 

GW-RE0215-18 29 Mar 18 25 Sep 18 valid 

GW-RE0356-18 17 May 18 16 Aug 18 valid 

 

Table 2-2 Status of Environmental Licenses and Permits of the Contract 2 

Item Description 

License/Permit Status 

Permit no./ account 

no./ Ref. no. 

Valid Period 
Status 

From To 

1 Notification pursuant to 

Air pollution Control 

(Construction Dust) 

Regulation 

EPD ref. no. 312173 NA NA valid 

2 Chemical Waste 

Producer Registration 

Registration no. 
WPN 5213-294-K2890-08 

 3 Jul 17 End of 

Project 

Valid 

3 Water Pollution Control 

Ordinance – Discharge 

License 

WT00028685-2017 02 Aug 17 31 Aug 22 Valid 

WT00028686-2017 02 Aug 17 31 Aug 22 Valid 

WT00028687-2017 02 Aug 17 31 Aug 22 Valid 

4 Waste Disposal 

Regulation – Billing 

Account for Disposal of 

Construction Waste 

Account no.7027548 12 Apr 17 End of 

project 

Valid 

5 Construction Noise 

Permit 

GW-RE0319-18 19 May 

2018 

26 Aug 

2018 

Valid 

 

Table 2-3 Status of Environmental Licenses and Permits of the Contract 3 

Item Description 

License/Permit Status 

Permit no./ account 

no./ Ref. no. 

Valid Period 
Status 

From To 

1 Form NA – Notification 

pursuant to Air Pollution 

Control (Construction 

Dust) Regulation 

Notification to EPD on 29 May 2018.  

2 Chemical Waste 

Producer Registration 

To be updated.  

3 Water Pollution Control 

Ordinance – Discharge 

License 

Application is under processing.  
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Item Description 

License/Permit Status 

Permit no./ account 

no./ Ref. no. 

Valid Period 
Status 

From To 

4 Waste Disposal 

Regulation – Billing 

Account for Disposal of 

Construction Waste 

Account no.7031075 20 July 

2018 

End of 

project 

Valid 
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3. SUMMARY OF IMPACT MONITORING REQUIREMENTS 

3.1 GENERAL 

3.1.1 The Environmental Monitoring and Audit requirements are set out in the Approved EM&A 

manual. Environmental issues such as air quality, construction noise and water quality were 

identified as the key issues during the construction phase of the Project. 

 

3.1.2 A summary of construction phase EM&A requirements are presented in the sub-sections below. 

 
3.2 MONITORING PARAMETERS 

3.2.1 The EM&A program of construction phase monitoring shall cover the following environmental 

issues: 

• Air quality; and 

• Construction noise 

 

3.2.2 A summary of the monitoring parameters is presented in Table 3-1. 

Table 3-1 Summary of EM&A Requirements 

Environmental Issue Parameters 

Air Quality 
 1-hour TSP by Real-Time Portable Dust Meter; and 

 24-hour TSP by High Volume Air Sampler 

Noise 

 Leq(30min) in normal working days (Monday to Saturday) 

07:00-19:00 except public holiday 

 Supplementary information for data auditing, statistical results 

such as L10 and L90 shall also be obtained for reference. 

 

3.3 MONITORING LOCATIONS 

3.3.1 According to the EM&A Manual Section 4.6, seven (7) most representative and affected air 

sensitive receivers (ASR) were selected as air monitoring stations (AQM).  The air quality 

monitoring locations are listed in Table 3-2 and illustrated in Appendix D. 

Table 3-2 Impact Monitoring Stations – Air Quality 

ID 
ASR ID 

in EIA 

Location in the EM&A 

Manual 
Identified Location during Site Visit 

AMS-1 ACYC-01 Chi Yum Ching She Ground of Chi Yum Ching facing the 

project site  

AMS-2 DARB-13 Block 8, Site B Note 1 Ground of Block 8, Site B facing On Sau 

Road 

AMS-3 DARC-16 Planned Clinic and 

Community Centre, Site 

C2 Note 1 

Ground of Planned Clinic and Community 

Centre facing Anderson Road 

AMS-4 DARC-26 Planned School, Site C2 
Note 2 

Ground of Planned School facing Anderson 

Road 

AMS-5 DARE-06 Block 5, DAR Site E Main roof of Oi Tat House of On Tat Estate 

facing the project site 

AMS-6 DARE-17 Block 9, Site E Main roof of Hau Tat House of On Tat 

Estate facing the project site 

AMS-7 AMYT-04 Ma Yau Tong Village Balcony at 2nd floor of Village House 

Anderson Road No. 1 facing the project site 
Note 1: The ASR is under construction and not yet in operation. 

Note 2: The ASR is not yet constructed.  

 

3.3.2 In our recent site visit at the subject site, it was noted that some planned ASRs identified in the 

EM&A Manual are still under construction/ has not yet constructed and there were no suitable 

location to set up the high volume sampler to carry out the baseline 24-hour TSP monitoring.  

Therefore, a proposed change for the baseline monitoring programme was submitted and agreed 
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by EPD before the baseline monitoring. 

 

3.3.3 In our baseline monitoring proposal, baseline 1-hour TSP monitoring will be conducted at all 

AQM location AMS-1 to AMS-7.  However, baseline 24-hour TSP monitoring will be 

conducted at existing ASR AMS-1, AMS-5, AMS-6 and AMS-7 only with our justifications 

present below: 

 

(a) AQM Locations AMS-2, AMS-3 & AMS-4 are planned ASRs which are still under 

construction/ has not yet constructed.  During recent site visit, there were no suitable 

locations for setting up the HVS and electricity supply at these AQM locations.  

(b) Alternative locations were considered in accordance with EM&A Manual Section 4.7.3.  

However, there were no suitable location found and our justifications are provided in 

below: 

(i) Alternative locations Sau Mau Ping Estate and Shun Tin Estate were located at 

downhill of the subject site which separated by the active construction site (i.e., 

AMS-2, AMS-3 & AMS-4) and Sau Mau Ping Road.  In view of the level 

deviation, the baseline data obtained in these alternative locations could not 

represent the baseline condition of the designated location AMS-2, AMS-3 & 

AMS-4.  Moreover, when the planned ASR AMS-2, AMS-3 & AMS-4 activate 

sooner or later, impact monitoring should be carried out at these designated 

locations instead of the alternative locations. 

(ii) Alternative location such as site boundary of the site subject was considered, 

however, there were no provisions of power supply to sustain the HVS 

continuously after consultation with the Contractor.  

(c) According to EM&A Manual Section 4.7.4, as an exceptional cases, it is proposed to 

adopt the Action Level established at AMS-5 to AMS-2, AMS-3 & AMS-4 for impact 

monitoring as AMS-5 with our justification below. 

(i) AMS-5 is the closest ASR to AMS-2, AMS-3 & AMS-4 under same direction of 

prevailing wind.  

(ii) In view of the baseline 1-hour TSP data, the measured results at AMS-5 were 

lower than those collected at AMS-2, AMS-3 & AMS-4.  As a conservation 

approach, adopting Action Level at AMS-5 for Location AMS-2, AMS-3 & 

AMS-4 is more stringent for the project. 

(iii) The Action level for AMS-2, AMS-3 & AMS-4 will be subject to review in 

accordance with EM&A Manual Section 4.7.5 

 

Construction Noise 

3.3.4 According to the EM&A Manual Section 5.5, three (3) most representative and affected noise 

sensitive receivers (NSR) were selected as monitoring stations. As recommended by the RE and 

agreed by IEC, one (1) additional noise monitoring location is proposed to add in Oi Tat House 

of On Tat Estate (hereafter “NMS-4”) to oversee the possible noise impact pose to the resident 

in On Tat Estate, which is an existing NSR close to the major works activities.  Moreover, 

review of impact monitoring location was proposed to IEC in view of the current site condition 

and it was agreed by all parties.  The details of noise monitoring location are listed in Table 

2-3 and illustrated in Appendix D. 

Table 3-3 Impact Monitoring Stations – Construction Noise 

ID NSR ID in EIA Location 

NMS-1 Site C2 – School 05 
Note 1 

Ground of planned school at DAR facing the project 

site 

NMS-2 Site E – School Note 1  Ground area between the planned school and Him Tat 

House facing the project site 

NMS-3 Site C2 – R102 Note 1 Ground of Ancillary Facilities Building facing the 

project site 
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ID NSR ID in EIA Location 

NMS-4* Oi Tat House 1m from the exterior of ground floor façade of Oi Tat 

House of On Tat Estate facing the project site 

NMS-4a# Oi Tat House Rooftop of Oi Tat House where 1m from the exterior of 

Oi Tat House facing the project site 

NMS-5# Hau Tat House 22/F, refuge floor of Hau Tat House where 1m from the 

exterior of Hau Tat House facing the project site. 

NMS-6~ Yung Tai House of On 
Tai Estate 

Rooftop of Yung Tai House where 1m from the exterior 
of the building facing the project site) 

NMS-7~ Chi Tai House of On 
Tai Estate 

Rooftop of Chi Tai House where 1m from the exterior 
of the building facing the project site  

NMS-8^ No. 3-4 Ma Yau Tong 
Village 

1m from the exterior of the building façade and facing 
the construction site 

Note 1:  The NSR is under construction and not yet in operation. 

Remark:  

(*)  Additional noise monitoring location was recommended by RE and agreed by IEC. It was temporary 

suspended and the monitoring location is relocated to NMS4a with effective on 15 Nov 2017. 

(#) Review of noise monitoring locations was proposed by ET and NMS-5 was effective on 15 November 

2017. 

(~) Review of noise monitoring locations was proposed by ET and NMS-6 and NMS-7 were effective on 

28 Feb 2018. 

(^) Review of noise monitoring locations was proposed by ET and NMS-8 was effective on 18 April 

2018.  Noise monitoring at NMS-8 was started on 3 May 2018 upon commencement of construction 

at relevant section. 

 

3.4 MONITORING FREQUENCY AND PERIOD  

3.4.1 The requirements of impact monitoring in the approved EM&A Manual and presented as 

follows. 

 

Air Quality Monitoring 

3.4.2 Frequency of impact air quality monitoring is as follows: 

 1-hour TSP 3 times every six days during course of works throughout the construction 

period 

 24-hour TSP Once every 6 days during course of works throughout the construction period 

 

Noise Monitoring 

3.4.3 Noise monitoring will be to conduct at the all available designated monitoring stations. The 

monitoring frequency shall depend on the scale of the construction activities. The following is 

an initial guide on the regular monitoring frequency for each station on a weekly basis when 

noise generating activities are underway: 

 one set of Leq(30min) measurements between 07:00 and 19:00 hours on normal weekdays 

 

3.5 MONITORING EQUIPMENT 

Air Quality Monitoring 

3.5.1 The 24-hour and 1-hour TSP levels shall be measured by following the standard high volume 

sampling method as set out in the Title 40 of the Code of Federal Regulations, Chapter 1 (Part 

50), Appendix B.  If the ET proposes to use a direct reading dust meter to measure 1-hour TSP 

levels, it shall submit sufficient information to the IEC to prove that the instrument is capable of 

achieving a comparable results to the HVS.  The instrument should be calibrated regularly, and 

the 1-hour sampling shall be determined on yearly basis by the HVS to check the validity and 

accuracy of the results measured by direct reading method. The filter paper of 24-hour TSP 

measurement shall be determined by HOKLAS accredited laboratory. 

 

3.5.2 All equipment to be used for air quality monitoring is listed in Table 3-4.   
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Table 3-4 Air Quality Monitoring Equipment 

Equipment Model 

24-hour TSP 
High Volume Air Sampler  

TISCH High Volume Air Sampler, HVS Model 

TE-5170  

Calibration Kit TISCH Model TE-5025A 

1- hour TSP Portable Dust Meter Sibata LD-3B Laser Dust Monitor  

 

Noise Monitoring 

3.5.3 Sound level meter in compliance with the International Electrotechnical Commission 

Publications 651: 1979 (Type 1) and 804: 1985 (Type 1) specifications shall be used for 

carrying out the noise monitoring.  The sound level meter shall be checked using an acoustic 

calibrator.  The wind speed shall be checked with a portable wind speed meter capable of 

measuring the wind speed in ms-1. 

 

3.5.4 Noise equipment as perform for construction phase monitoring is listed in Table 3-5. 

Table 3-5 Construction Noise Monitoring Equipment 

Equipment Model 

Integrating Sound Level Meter B&K Type 2238  

Calibrator Rion NC-74  

Portable Wind Speed Indicator Anemometer AZ Instrument 8908 

 

3.6 MONITORING METHODOLOGY  

1-hour TSP  

3.6.1 The 1-hour TSP monitor was a brand named “Sibata LD-3 Laser Dust monitor Particle Mass Profiler 

& Counter” which is a portable, battery-operated laser photometer.  The 1-hour TSP meter 

provides a real time 1-hour TSP measurement based on 90o light scattering.  The 1-hour TSP 

monitor consists of the following: 

(a.) A pump to draw sample aerosol through the optic chamber where TSP is measured; 

(b.) A sheath air system to isolate the aerosol in the chamber to keep the optics clean for 

maximum reliability; and 

(c.) A built-in data logger compatible with Windows based program to facilitate data 

collection, analysis and reporting. 

 

3.6.2 The 1-hour TSP meter to be used will be within the valid period, calibrated by the manufacturer 

prior to purchasing. Zero response of the instrument will be checked before and after each 

monitoring event. 
 

24-hour TSP  

3.6.3 The equipment used for 24-hour TSP measurement is Thermo Andersen Model GS2310 TSP 

high volume air sampling system, which complied with EPA Code of Federal Regulation, 

Appendix B to Part 50. The High Volume Air Sampler (HVS) consists of the following: 

(a.) An anodized aluminum shelter;  

(b.) A 8”x10” stainless steel filter holder; 

(c.) A blower motor assembly;  

(d.) A continuous flow/pressure recorder; 

(e.) A motor speed-voltage control/elapsed time indicator; 

(f.) A 7-day mechanical timer, and  

(g.) A power supply of 220v/50 Hz 

 

3.6.4 For HVS for 24-hour TSP monitoring, the HVS is mounted in a metallic cage with a top for 

protection and also it is sat on the existing ground or the roof of building.  The flow rate of the 
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HVS between 0.6m3/min and 1.7m3/min will be properly set in accordance with the 

manufacturer’s instruction to within the range recommended in EPA Code of Federal 

Regulation, Appendix B to Part 50.  Glass Fiber Filter 8" x 10" of TE-653 will be used for 

24-Hour TSP monitoring and would be supplied by laboratory.  The general procedures of 

sampling are described as below:- 

 A horizontal platform with appropriate support to secure the samples against gusty wind 

should be provided; 

 No two samplers should be placed less than 2 meters apart; 

 The distance between the sampler and an obstacle, such as building, must be at least twice 

the height that the obstacle protrudes above the sample; 

 A minimum of 2 meters of separation from any supporting structure, measured horizontally 

is required; 

 Before placing any filter media at the HVS, the power supply will be checked to ensure the 

sampler work properly; 

 The filter paper will be set to align on the screen of HVS to ensure that the gasket formed 

an air tight seal on the outer edges of the filter.  Then filter holder frame will be tightened 

to the filter hold with swing bolts.  The holding pressure should be sufficient to avoid air 

leakage at the edge.  

 The mechanical timer will be set for a sampling period of 24 hours (00:00 mid-night to 

00:00 mid-night next day).  Information will be recorded on the field data sheet, which 

would be included the sampling data, starting time, the weather condition at current and the 

filter paper ID with the initial weight; 

 After sampling, the filter paper will be collected and transfer from the filter holder of the 

HVS to a sealed envelope and sent to a local HOKLAS accredited laboratory for 

quantifying. 

 

3.6.5 All the sampled 24-hour TSP filters will be kept in normal air conditioned room conditions, i.e. 

70% HR (Relative Humidity) and 25oC, for six months prior to disposal. 

 

3.6.6 The HVS used for 24-hour TSP monitoring will be calibrated before the commencement for 

sampling, and after in two months interval for 1 point checking of maintenance and six months 

interval for five points calibrate in accordance with the manufacturer’s instruction using the 

NIST-certified standard calibrator (Tisch Calibration Kit Model TE-5025A) to establish a 

relationship between the follow recorder meter reading in cfm (cubic feet per minute) and the 

standard flow rate, Qstd, in m3/min.  Motor brushes of HVS will be regularly replaced of about 

five hundred hours per time.  The calibration certificates of all monitoring equipment used for 

the impact monitoring program in the Reporting Period and the HOKLAS accredited certificate 

of laboratory are attached in Appendix E.    

 

Noise Monitoring 

3.6.7 As referred to in the Technical Memorandum (TM) issued under the NCO, sound level meters 

in compliance with the International Electrotechnical Commission Publications 651: 1979 

(Type 1) and 804:1985 (Type 1) specifications shall be used for carrying out the noise 

monitoring. Immediately prior to and following each noise measurement the accuracy of the 

sound level meter shall be checked using an acoustic calibrator generating a known sound 

pressure level at a known frequency. Measurements may be accepted as valid only if the 

calibration levels from before and after the noise measurement agree to within 1.0 dB. 

 

3.6.8 All noise measurements will be performed with the meter set to FAST response and on the 

A-weighted equivalent continuous sound pressure level (Leq).  Leq(30 min) in six consecutive 

Leq(5 min) measurements will be used as the monitoring parameter for the time period between 

07:00-19:00 hours on weekdays throughout the construction period. 

 

3.6.9 The sound level meter will be mounted on a tripod at a height of 1.2 m and placed at the 

assessment point and oriented such that the microphone is pointed to the site with the 
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microphone facing perpendicular to the line of sight. The windshield will be fitted for all 

measurements. Where a measurement is to be carried out at a building, the assessment point 

would normally be at a position 1 m from the exterior of the building façade. Where a 

measurement is to be made for noise being received at a place other than a building, the 

assessment point would be at a position 1.2 m above the ground in a free-field situation, i.e. at 

least 3.5 m away from reflective surfaces such as adjacent buildings or walls.  

 

3.6.10 Immediately prior to and following each noise measurement the accuracy of the sound level 

meter will be checked using an acoustic calibrator generating a known sound pressure level at a 

known frequency.  Measurements will be accepted as valid only if the calibration level from 

before and after the noise measurement agrees to within 1.0 dB. 

 

3.6.11 Noise measurements will not be made in fog, rain, wind with a steady speed exceeding 5m/s or 

wind with gusts exceeding 10m/s. The wind speed will be checked with a portable wind speed 

meter capable of measuring the wind speed in m/s. 

 

3.6.12 The sound level meter and calibrator are calibrated and certified by a laboratory accredited 

under HOKLAS or any other international accreditation scheme at yearly basis.  The 

calibration certificates of all monitoring equipment used for the impact monitoring program in 

the Reporting Period is attached in Appendix E.    

 

Meteorological Information 

3.6.13 The meteorological information including wind direction, wind speed, humidity, rainfall, air 

pressure and temperature etc. during baseline monitoring is extracted from the closest Hong 

Kong Observatory Station.  To obtain the most appropriate meteorological information where 

available, the data of temperature is extracted from the Kwun Tong Observatory Station; the 

data of wind speed and wind direction are extracted from Kai Tak Observatory Station and the 

data of humidity is extracted from King’s Park Station. 

 

3.7 DERIVATION OF ACTION/LIMIT (A/L) LEVELS 

3.7.1 The baseline results form the basis for determining the environmental acceptance criteria for the 

impact monitoring.  According to the approved Environmental Monitoring and Audit Manual, 

the air quality, construction noise were set up, namely Action and Limit levels are listed in 

Tables 3-6 and 3-7. 

Table 3-6 Action and Limit Levels for Air Quality Monitoring 

Monitoring Station 
Action Level (g /m3) Limit Level (g/m3) 

1-hour TSP 24-hour TSP 1-hour TSP 24-hour TSP 

AMS-1 313 154 500 260 

AMS-2 319 165 500 260 

AMS-3 319 165 500 260 

AMS-4 315 165 500 260 

AMS-5 299 166 500 260 

AMS-6 303 168 500 260 

AMS-7 307 156 500 260 
 

Table 3-7 Action and Limit Levels for Construction Noise 

Monitoring Location 
Action Level Limit Level in dB(A) 

Time Period: 0700-1900 hours on normal weekdays 

NMS-1 

When one or more documented 

complaints are received 

75 dB(A) Note 1 / 

70 dB(A)Note 2/ 65 dB(A)Note 2 NMS-2 

NMS-3 75 dB(A) 

NMS-4* 75 dB(A) 

NMS-4a# 75 dB(A) 
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Monitoring Location 
Action Level Limit Level in dB(A) 

Time Period: 0700-1900 hours on normal weekdays 

NMS-5# 75 dB(A) 

NMS-6~ 75 dB(A) 

NMS-7~ 75 dB(A) 

NMS-8^ 75 dB(A) 

Note 1: Locations NMS-1 and NMS-2 are planned school as NSRs which are still under construction/ 

not yet constructed; hence the Limit Levels of 75dB(A) is adopted for NMS-1 and NMS-2 until 

the school is occupied and in operation.  

Note 2: Noise Limit Levels for school is 70dB(A) and should be reduced to 65dB(A) during 

examination period. 

Note: If works are to be carried out during restricted hours, the conditions stipulated in the 

construction noise permit issued by the Noise Control Authority have to be followed. 

Remark: (*) Additional noise monitoring location was recommended by RE and agreed by IEC. It was 

temporary suspended and the monitoring location is relocated to NMS4a with effective on 15 

Nov 2017. 

(#) Review of noise monitoring locations was proposed by ET and NMS-5 was effective on 15 

November 2017. 

(~) Review of noise monitoring locations was proposed by ET and NMS-6 and NMS-7 were 

effective on 28 Feb 2018. 

(^) Review of noise monitoring locations was proposed by ET and NMS-8 was effective on 18 

April 2018.  Noise monitoring at NMS-8 was started on 3 May 2018 upon commencement of 

construction at relevant section. 

 

3.7.2 Should non-compliance of the environmental quality criteria occurs, remedial actions will be 

triggered according to the Event and Action Plan which presented in Appendix F. 

 

3.8 DATA MANAGEMENT AND DATA QA/QC CONTROL 

3.8.1 All monitoring data will be handled by the ET’s in-house data recording and management 

system.  The monitoring data recorded in the equipment will be downloaded directly from the 

equipment at the end of each monitoring day.  The downloaded monitoring data will input into 

a computerized database properly maintained by the ET.  The laboratory results will be input 

directly into the computerized database and checked by personnel other than those who input 

the data. 

 

3.8.2 For monitoring parameters that require laboratory analysis, the local laboratory shall follow the 

QA/QC requirements as set out under the HOKLAS scheme for the relevant laboratory tests. 
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4. AIR QUALITY MONITORING 

4.1 GENERAL 

4.1.1 In the Reporting Period, air quality monitoring was performed at the active designated 

monitoring locations AMS-1, AMS-5, AMS-6 and AMS-7.  No monitoring was conducted at 

AMS-2, AMS-3 and AMS-4 since they are planned ASR which are still under construction/ not 

yet constructed. 

 

4.1.2 The air quality monitoring schedule is presented in Appendix G and the monitoring results are 

summarized in the following sub-sections. 

 

4.2 RESULTS OF AIR QUALITY MONITORING  

4.2.1 In the Reporting Period, a total of 72 events of 1-hour TSP and 24 events of 24-hours TSP 

monitoring were carried out and the monitoring results are summarized in Tables 4-1 to 4-4.   

The detailed 24-hour TSP monitoring data are presented in Appendix H and the relevant 

graphical plots are shown in Appendix I. 

Table 4-1 Summary of 24-hour and 1-hour TSP Monitoring Results (AMS-1) 

Date 

24-hour 

TSP 

(g/m3) 

1-hour TSP (g/m3) 

Date 
Start 

Time 
1st reading 2nd reading 3rd reading 

1-Aug-18 24  2-Aug-18 9:25 50 48 50 

7-Aug-18 21  8-Aug-18 12:52 45 47 45 

13-Aug-18 11  14-Aug-18 12:57 45 50 47 

18-Aug-18 39  20-Aug-18 12:53 39 36 36 

24-Aug-18 42  25-Aug-18 9:21 77 82 77 

30-Aug-18 37  31-Aug-18 12:41 51 49 47 

Average 

(Range) 
29 

 (11 – 42) 

Average 

(Range) 
51 

 (36 – 82) 

 

Table 4-2 Summary of 24-hour and 1-hour TSP Monitoring Results (AMS-5) 

Date 

24-hour 

TSP 

(g/m3) 

1-hour TSP (g/m3) 

Date 
Start 

Time 
1st reading 2nd reading 3rd reading 

1-Aug-18 21  2-Aug-18 9:30 45 40 42 

7-Aug-18 32  8-Aug-18 9:35 53 65 54 

13-Aug-18 18  14-Aug-18 9:45 44 57 59 

18-Aug-18 27  20-Aug-18 9:31 49 45 42 

24-Aug-18 44  25-Aug-18 9:16 56 54 49 

30-Aug-18 24 31-Aug-18 9:42 20 29 21 

Average 

(Range) 
28 

 (18 – 44) 

Average 

(Range) 
46 

(20– 65) 

 

Table 4-3 Summary of 24-hour and 1-hour TSP Monitoring Results (AMS-6) 

Date 

24-hour 

TSP 

(g/m3) 

1-hour TSP (g/m3) 

Date 
Start 

Time 
1st reading 2nd reading 3rd reading 

1-Aug-18 17  2-Aug-18 9:10 45 49 47 

7-Aug-18 24  8-Aug-18 13:00 52 57 51 

13-Aug-18 18  14-Aug-18 13:15 54 45 42 
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Date 

24-hour 

TSP 

(g/m3) 

1-hour TSP (g/m3) 

Date 
Start 

Time 
1st reading 2nd reading 3rd reading 

18-Aug-18 22  20-Aug-18 13:05 48 43 41 

24-Aug-18 34  25-Aug-18 13:10 52 48 47 

30-Aug-18 18 31-Aug-18 13:35 19 24 18 

Average 

(Range) 
22 

 (17 – 34) 

Average 

(Range) 
43 

(18 – 57) 

 

Table 4-4 Summary of 24-hour and 1-hour TSP Monitoring Results (AMS-7) 

Date 

24-hour 

TSP 

(g/m3) 

1-hour TSP (g/m3) 

Date 
Start 

Time 
1st reading 2nd reading 3rd reading 

1-Aug-18 15  2-Aug-18 11:30 46 45 54 

7-Aug-18 22  8-Aug-18 9:03 48 46 47 

13-Aug-18 101  14-Aug-18 9:24 52 51 54 

18-Aug-18 12  20-Aug-18 9:25 38 37 34 

24-Aug-18 60  25-Aug-18 13:19 76 75 78 

30-Aug-18 36  31-Aug-18 9:15 45 48 44 

Average 

(Range) 
41 

(12 – 101) 

Average 

(Range) 
51 

(34 – 78) 

 

4.2.2 As shown in Tables 4-1 to 4-4, all the 1-hour TSP and 24-hour TSP monitoring results in the 

Reporting Period were below the Action and Limit Levels.  No Notification of Exceedance 

(NOE) was issued in this Reporting Period.   

 

4.2.3 The meteorological data during the impact monitoring days are summarized in Appendix J. 
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5. CONSTRUCTION NOISE MONITORING 

5.1 GENERAL 

5.1.1 In the Reporting Period, noise monitoring was only performed at the additional monitoring 

locations NMS4a, NMS5, NMS6, NMS7 and NMS8.  No monitoring was conducted at the 

designated monitoring locations NMS1, NMS2 and NMS3 since they are the planned NSR and 

still under the construction or not yet constructed. 

 

5.1.2 The noise monitoring schedule is presented in Appendix G and the monitoring results are 

summarized in the following sub-sections. 

 

5.2 NOISE MONITORING RESULTS IN REPORTING MONTH 

5.2.1 In the Reporting Period, a total of 25 events noise measurements were carried out at the 

designated locations.  The noise monitoring results at the designated locations are summarized 

in Tables 5-1.  The detailed noise monitoring data are presented in Appendix H and the 

relevant graphical plots are shown in Appendix I.  

Table 5-1 Summary of Construction Noise Monitoring Results  

Construction Noise Level (Leq30min), dB(A)  

Date NMS4a NMS5 NMS6 NMS7 NMS8 

2-Aug-18 68 64 64 65 59 

8-Aug-18 66 64 54 56 65 

14-Aug-18 59 62 57 59 53 

20-Aug-18 69 67 56 54 59 

31-Aug-18 65 62 55 53 58 

Limit Level 75 dB(A) 

 
5.2.2 As shown in Tables 5-1, the noise level measured at the additional monitoring locations did not 

exceed the Limit Level. 
 
5.2.3 In the Reporting Period, no noise complaint (which triggered Action Level) was received under 

the Project.  
 

 

 

 
 

  



CEDD Contract No. NTE/07/2016  
Environmental Team for Development of Anderson Road Quarry Site – Site Formation 

and Associated Infrastructure Works 

Monthly Environmental Monitoring & Audit Report (August 2018) 

AUES 

 

Z:\Jobs\2016\TCS00864 (CEDD)\600\EM&A Report Submission\Monthly EM&A Report\2018\August 2018\R0198v2.docx 17 

6. WASTE MANAGEMENT 

6.1 GENERAL WASTE MANAGEMENT 

6.1.1 Waste management was carried out by an on-site Environmental Officer or an Environmental 

Supervisor from time to time. 

 

6.2 RECORDS OF WASTE QUANTITIES 

6.2.1 All types of waste arising from the construction work are classified into the following: 

 Construction & Demolition (C&D) Material; 

 Chemical Waste; 

 General Refuse; and 

 Excavated Soil. 

 

6.2.2 The quantities of waste for disposal in this Reporting Period are summarized in Tables 6-1 and 

6-2 and the Monthly Summary Waste Flow Table is shown in Appendix K.  Whenever 

possible, materials were reused on-site as far as practicable. 

Table 6-1 Summary of Quantities of Inert C&D Materials 

Type of Waste 

Contract 1 Contract 2 Contract 3 

Quantity 
Disposal 

Location 
Quantity 

Disposal 

Location 
Quantity 

Disposal 

Location 

Total generated Inert C&D 

Materials  (‘000m3) 
1251.663 - 2.003 - 0 - 

Hard Road and Large Broken 

Concrete 
9.292 - 0 - 0 - 

Reused in this Contract 

(Inert) (‘000m3) 
7.151 - 0.089 - 0 - 

Reused in other Projects 

(Inert) (‘000m3) 
1234.750 - 0 - 0 - 

Disposal as Public Fill (Inert) 

(‘000m3) 
0.469 TKO 137 1.914 TKO 137 0 - 

 

Table 6-2 Summary of Quantities of C&D Wastes 

Type of Waste 

Contract 1 Contract 2 Contract 3 

Quantity 
 Disposal 

Location 
Quantity 

 Disposal 

Location 
Quantity 

Disposal 

Location 

Recycled Metal (‘000kg) 0 
License 

collector 
0 - 0 - 

Recycled Paper / Cardboard 

Packing  (‘000kg) 
0 

License 

collector 
0 - 0 - 

Recycled Plastic (‘000kg) 0 - 0 - 0 - 

Chemical Wastes (‘000kg) 0 - 0 - 0 - 

General Refuses (‘000m3) 0.015 SENT 0.002 SENT 0 - 
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7. SITE INSPECTION 

7.1 REQUIREMENTS 

7.1.1 According to the approved EM&A Manual, the environmental site inspection shall be 

formulation by ET Leader.  Weekly environmental site inspections should be carried out to 

confirm the environmental performance. 

 

7.2 FINDINGS / DEFICIENCIES DURING THE REPORTING MONTH 

Contract 1 

7.2.1 In the Reporting Period, joint site inspection for Contract 1 to evaluate site environmental 

performance was carried out by the RE, ET and the Contractor on 9, 14, 21 and 28 August 2018 

in which IEC joined the site inspection with SSEMC on 9 August 2018.  No non-compliance 

was noted.  The findings / deficiencies of Contract 1 that observed during the weekly site 

inspection are listed in Table 7-1. 

Table 7-1 Site Observations of Contract 1 

Date Findings / Deficiencies  Follow-Up Status 

9 August 

2018 

• Broken of temporary noise barrier was 

observed. Proper maintenance for the noise 

barrier should be provided. (System B) 

• Broken temporary 

noise barrier was 

repaired. 

• Water spraying frequency for the haul road 

should be increased to reduce dust impact. 

(General) 

• Not required for 

reminder. 

14 August 

2018 

• Turbidity water overflow from basin 

discharging into the outlet was observed. 

Broken earth bund should be fixed to divert 

all waste water to proper de-silting facilities. 

(Q3) 

• Broken earth bund was 

repaired and no 

turbidity water was 

overflow from basin. 

• Malfunction of the WetSep should be fixed to 

make sure all water discharge from site should 

comply with discharge license requirement. 

(Q3) 

• No turbidity water 

discharged from the 

WetSep was observed. 

21 August 

2018 

• Broken water barriers should be replaced or 

repaired to prevent stagnant water 

accumulation. (RWA14) 

• Broken water barriers 

had been sealed up to 

prevent mosquito 

breeding. 

• Stagnant water cumulated on-site after 

rain-storm should be cleared or provide 

mitigation measures to prevent mosquito 

breeding. (General) 

• Not required for 

reminder. 

28 August 

2018 

• General refuse scattered on site was observed. 

General refuse should be disposed in 

designated area. (PTT) 

• Turbidity water discharged from site was 

observed. De-silting facilities and system 

should be improved to make sure all site 

generated water discharge from site comply 

with discharge license requirement. (Q3) 

To be followed. 

 

Contract 2 

7.2.2 In the Reporting Period, joint site inspection for Contract 2 to evaluate site environmental 

performance was carried out by the RE, ET and the Contractor on 1, 8, 15, 22 and 29 August 

2018 in which IEC joined the site inspection with SSEMC on 22 August 2018.  No 

non-compliance was noted.  The findings / deficiencies of Contract 2 that observed during the 
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weekly site inspection are listed in Table 7-2. 

Table 7-2 Site Observations of Contract 2 

Date Findings / Deficiencies  Follow-Up Status 

1 August 

2018 

• Excavator without NRMM label was observed 

at portion 4. The Contractor should provide 

NRMM label for PME on-site. 

 

 

• The Contractor was reminded to cover 

stockpiles with tarpaulin sheet after 

construction work. 

• NRMM label was 

provided for 

excavator on-site. 

Last observation 

closed. 

• Not required for 

reminder. 

8 August 

2018 

• Chemical containers were observed on the 

ground at portion 1. The Contractor should 

provide drip tray for chemical containers 

on-site. 

• Chemical containers 

were removed from 

site area. Last 

observation closed. 

• Oil stains were observed on the steel platform 

at portion 1. The Contractor should clean the oil 

stains and dispose as chemical wastes. 

• Oil stain were cleaned 

and disposed from the 

steel platform and 

steel platform was 

removed. Last 

observation closed. 

• The Contractor was reminded to clear stagnant 

water at drip tray at portion 1. 

• Not required for 

reminder.  

15 
August 
2018 

• Wetsep at portion 1 was observed out of work. 

The Contractor was advised to maintain the 

Wetsep to ensure all waste water comply with 

WPCO standard prior to discharge. 

• Wetsep was 

maintained and in 

working condition. 

Last observation 

closed. 

• The Contractor was reminded to avoid surface 

run-off out of site boundary a portion 2 next to 

site office. 

• Not required for 

reminder. 

22 
August 
2018 

• Construction materials was observed at tree 

protection zone at portion 1. The Contractor 

should remove it from tree protection zone as 

soon as possible. 

• Chemical containers were observed on the 

ground at portion 1. The Contactors should 

place chemical containers inside drip tray to 

avoid leakage. 

• Construction material 

was removed from 

tree protection zone. 

 

• Chemical containers 

were removed from 

site area. Last 

observation closed. 

• Dusty materials out of site boundary was 

observed at portion 1. The Contractor should 

clean the dusty materials as soon as possible. 

• Dusty materials was 

removed from public 

road near water-filled 

barrier. Last 

observation closed. 

29 
August 
2018 

• The Contractor was reminded to enhance the 

Noise barrier to reduce the nuisance to nearby 

resident at portion 6. 

• Not required for 

reminder. 

 

Contract 3 

7.2.3 In the Reporting Period, joint site inspection for Contract 3 to evaluate site environmental 

performance was carried out by the RE, ET and the Contractor on 2, 10, 16, 23 and 30 August 

2018 in which IEC joined the site inspection with SSEMC on 10 August 2018.  No 
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non-compliance was noted.  The findings / deficiencies of Contract 3 that observed during the 

weekly site inspection are listed in Table 7-3 

 

Table 7-3 Site Observations of Contract 3 

Date Findings / Deficiencies  Follow-Up Status 

2  August 2018 • No environmental issue was observed. • NA 

10  August 2018 • No environmental issue was observed. • NA 

16  August 2018 • No environmental issue was observed. • NA 

23  August 2018 • No environmental issue was observed. • NA 

30  August 2018 • No environmental issue was observed. • NA 
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8. ENVIRONMENTAL COMPLAINT AND NON-COMPLIANCE 

8.1 ENVIRONMENTAL COMPLAINT, SUMMONS AND PROSECUTION 

8.1.1 In the Reporting Period, one (1) environmental complaint was received for Contract 

NE/2017/03 regarding the noise nuisance issue. Besides, No summons and prosecution under 

the EM&A Programme was lodged for the project.  Investigation for the complaint was 

undertaken by the ET and presented in following sections. 

 

Complaint received for Contract 3 (last Reporting Period) 

8.1.2 A public complaint was referred from CEDD on 4 July 2018 regarding the accumulation of 

dead leaves and overgrown branches found at slope (GLA-TNK 2458) near Hiu Yuk Path on 25 

June 2018. According to the information provided by the complainant, the complaint location is 

the proposed Pedestrian Connectively E8 (E8) under Contract NE/2017/03 (Contract 3). The IR 

prepared ET based on the site diary provided by the Contractor and the IR is under reviewed by 

IEC. 

 

Complaint received for Contract 1 (forwarded by EPD on 31 July 2018) 

8.1.3 A complaint was received by EPD regarding the noise generated by construction work of 

concreting and construction vehicle driven from the Anderson Road Quarry Site (NE/2016/01) 

after 19:00 on 28 February 2018, which causing nuisance to the resident nearby.  The IR 

prepared ET based on the site diary provided by the Contractor and the IR is under reviewed by 

IEC. 

 

Complaint received for Contract 2  

8.1.4 A public complaint was received by CEDD on 24 August 2018 via 1823 hotline regarding the 

day time construction noise generated by slope breaking work at Portion 6 near Hong Wah 

Court.  As advised by Contractor of Contract 2 - NE/2016/05 (Kwan On), slope breaking work 

at Portion 6 near Hong Wah Court was only carried out from 8:00 to 18:00.  Noise barriers 

were in place and maintained for mitigation of noise generated from site plants to the residents 

of Hong Wah Court.  Noise measurement was carried out by Kwan On at the roadside near 

Hong Wah Court opposite to Portion 6 on 29 August 2018 and the measurement result revealed 

no breaches of EM&A requirement (< 75dBA).  Since the works were carried out within the 

non-restricted hours, it is considered that the works under the project did not breach the Noise 

Control Ordinance.  The IR has been reviewed by IEC without further comment.  

 

8.1.5 The complaint log and Investigation Report for the above complaints are shown in Appendix M. 

 

8.1.6 The statistical summary table of environmental complaint, summons and prosecution is 

presented in Tables 8-1, 8-2 and 8-3. 

Table 8-1 Statistical Summary of Environmental Complaints 

Reporting Period 
Contract  

no. 

Environmental Complaint Statistics 

Frequency Cumulative Complaint Nature 

1 April 2017 – 31 July 2018 

1 1 (#) 28 (#) 
Dust, Noise and 

light nuisance 

2 0 0 NA 

3 0 1 Waste Management 

1 – 31 August 2018 

1 1 (#) 28 (#) NA  

2 1 1 Noise 

3 0 1 Waste Management 

    # updated in August 2018 

 

 

Table 8-2 Statistical Summary of Environmental Summons 
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Reporting Period 
Contract  

no. 

Environmental Summons Statistics 

Frequency Cumulative Summons Nature 

1 April 2017 – 31 July 2018 

1 0 0 NA 

2 0 0 NA 

3 0 0 NA 

1 – 31 August 2018 

1 0 0 NA 

2 0 0 NA 

3 0 0 NA 

 

Table 8-3 Statistical Summary of Environmental Prosecution 

Reporting Period 
Contract  

no. 

Environmental Prosecution Statistics 

Frequency Cumulative Prosecution Nature 

1 April 2017 –31 July 2018 

1 0 0 NA 

2 0 0 NA 

3 0 0 NA 

1 – 31 August 2018 

1 0 0 NA 

2 0 0 NA 

3 0 0 NA 
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9. IMPLEMENTATION STATUS OF MITIGATION MEASURES 

9.1 GENERAL REQUIREMENTS 

9.1.1 The environmental mitigation measures that recommended in the Implementation Schedule for 

Environmental Mitigation Measures (ISEMM) in the approved EM&A Manual covered the 

issues of dust, noise, water and waste and they are summarized presented in Appendix L.  

 

9.1.2 All contracts under the Project shall be implementing the required environmental mitigation 

measures according to the approved EM&A Manual as subject to the site condition.  

Environmental mitigation measures generally implemented in this Reporting Period are 

summarized in Table 9-1.  

Table 9-1 Environmental Mitigation Measures 

Issues Environmental Mitigation Measures 

Water Quality  Wastewater to be treated by filtration system; such as, silt curtain or 

sedimentation tank before discharge. 

 Replace silt curtain materials if necessary 

Air Quality  Maintain damp / wet surface on access road 

 Keep slow speed in the sites 

 All vehicles must use wheel washing facility before off site 

 All vehicles must use wheel washing facility before off site 

 Sprayed water during breaking works 

Noise  Restrain operation time of plants from 07:00 to 19:00 on any working day 

except for Public Holiday and Sunday. 

 Keep good maintenance of plants 

 Place noisy plants away from residence or school 

 Provide noise barriers or hoarding to enclose the noisy plants or works 

 Shut down the plants when not in used. 

Waste and 

Chemical 

Management 

 On-site sorting prior to disposal 

 Follow requirements and procedures of the “Trip-ticket System” 

 Predict required quantity of 

 concrete accurately 

 Collect the unused fresh concrete at designated locations in the sites for 

subsequent disposal 

General  The site was generally kept tidy and clean. 

 

9.2 TENTATIVE CONSTRUCTION ACTIVITIES IN THE COMING MONTH 

9.2.1 Construction activities for Contract 1 in the coming month are listed below: 

i. Implementation of TTA at the junction between On Sau Road and Road L4 for road 

improvement works 

ii. Pedestrian Connectivity System B: 

▪ Continue excavation for pad footing at the North lift tower 

▪ Continue 750 dia. Drainage pipes laying nearby the North lift tower 

iii. Internal Road L1: 

▪ Excavation of the internal road L1 adjacent to Pedestrian Connectivity System B heading 

to West Portal area 

▪ Construction of manhole S213 

▪ Excavation for road drainage pipes laying and manholes and construction of blinding 

layers  

▪ Slope trimming  

iv. Box Culvert BC1 at Internal Road L1: 

▪ Construction of the box culvert BC1 

v. Box Culvert BC2 at Internal Road L3: 

▪ Construction of then box culvert BC2 for bay#1 to 10 
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vi. Internal Road L5: 

▪ Construction of sewerage pipes and grey water pipes between a manhole S214a to S214b 

vii.  West Portal, East Portal and Underpass Tunnel: 

▪ trees felling works at slope A1 East Portal  

▪ site formation works at slope A1 East Portal 

▪ excavation for pilot, heading and benching of tunnel face from West Portal 

viii. Water Pumping Station including Retaining Wall RWA13 and RWA14: 

▪ excavation at Water Pumping Station area 

▪ construction of 225UC alongside retaining wall RWA13 

▪ construction of stem walls of retaining wall RWA14 

ix. Portion A3: 

▪ Trimming for site formation 

▪ Construction of 750U 

x. Portion C1b: 

▪ Sheetpiles driving from an existing manhole X4 to a new manhole X3A for 1350 dia. 

drainage pipes laying 

▪ installation of a temporary drainage pipeline (steel pipes) 

▪ excavation works for 1350 dia. Drainage pipes laying between an existing manhole X4 to 

a new manhole X3A 

xi. Portion B8 and KW Asphalt Plant 

▪ backfilling and compacting 

▪ construction of U-channel 375U and 525U 

xii. Underground Stormwater Retention Tank (USRT): 

▪ construction of base slabs in Zone B 

▪ construction of wall structures and columns in Zone A 

▪ construction of the blinding layer in Zone C 

xiii. Internal Road L4, Pedestrian Connectivity System A, Noise Barrier, RWA12 and RWA18: 

▪ construction of the temporary haul road at retaining wall RWA12 

▪ Further excavate for retaining wall RWA12 bay #17 to 20 upon completion of the 

temporary haul road at retaining wall RWA12 

▪ construction of base slabs for retaining wall RWA18 

▪ construction of wall structures of noise barriers 

xiv. PTT 

▪ sheet piles driving along GL.E/1-9 and GL.B-E/1 

▪ backfilling works of trenches in GL.B-C/3-7 and continue construction of pile caps 

GL.GL.B-C/3-7 

xv. Rock Slope Survey and Slope Stabilization at Portion B1: 

▪ installation of wire meshes at slope feature 11NE-D/C1003 

▪ rock stabilization works for slope feature 11NE-D/C999 

▪ Concrete the 1st buttress at slope A16 near Portion A4  

▪ construction of buttress walls at slope A16 near Portion A3 and A4 

xvi. Rock Slope Survey and Slope Stabilization at Portion B5 

▪ Proceed rock scaling and vegetation stripping works at slope feature 11NE-D/C989 

xvii. Establishment Works of the Planting Medium on the Existing Slope Berms in Portion B1 

and B5: 

▪ establishment works at existing berms on slopes in Portion B1 for 9-month establishment 

works for landscape softworks under establishment schedule no.1 

▪ establishment works at existing berms on slopes in Portion B1 for 17-month 

establishment works for landscape softworks under establishment schedule no.2  

▪ establishment works on slopes in Portion B1 for 30-month establishment works for 

landscape softworks under establishment schedule no.3 

xviii. Road Improvement Works at Po Lam Road: 

▪ construction of the permanent footpath 

 
9.2.2 Construction activities for Contract 2 in the coming month are listed below: 
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1. Portion 1: Excavation and shoring works for E1-RS1. Fixing of reinforcement and 

concreting for pile cap E1-PC1. Commence excavation and shoring for pile cap E1-PC6. 

Construction of socket H pile for E1-PC2. 

2. Portion 2: Demonization of piling rig from E2-PC1; Trial trench excavation at covered 

walkway to expose the root of an existing tree. Continue rock slope excavation. 

3. Portion 4: Construction of run in for diverted slip road. Opening of slip road. 

4. Portion 5: Footing construction of the covered walkway footing5. Excavation for other 

footing for covered walkway. Swapping of autotoll. 

5. Portion 6: Formwork erection and concreting of RW12. 

6. Portion 7: Rectification of outstanding works or defect; 

7. Portion 8 & 9: baffle wall construction; flexible barrier installation. 

 

9.2.3 Construction activities for Contract 3 in the coming month are listed below: 

1. Temporary Traffic Arrangement (TTA) 

2. Site formation 

3. Initial Survey and setting-out works 

4. Site Cleaning (especially mosquito control) 

5. From Haul-road (will commence in late-Oct to mid-Nov) 

 

9.3 KEY ISSUES FOR THE COMING MONTH 

9.3.1 Key issues to be considered in the coming month include: 

 Implementation of dust suppression measures at all times; 

 Potential wastewater quality impact due to surface runoff; 

 Potential fugitive dust quality impact due from the dry/loose/exposure soil surface/dusty 

material; 

 Disposal of empty engine oil containers within site area; 

 Ensure dust suppression measures are implemented properly; 

 Sediment catch-pits and silt removal facilities should be regularly maintained; 

 Management of chemical wastes; 

 Discharge of site effluent to the nearby wetland, stockpiling or disposal of materials, and 

any dredging or construction area at this area are prohibited; 

 Follow-up of improvement on general waste management issues; and 

 Implementation of construction noise preventative control measures 
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10. CONCLUSIONS AND RECOMMENDATIONS 

10.1 CONCLUSIONS 

10.1.1 This is 17th monthly EM&A report presenting the monitoring results and inspection findings for 

the Reporting Period from 1 to 31 August 2018. 

 

10.1.2 No 24-hour or 1-hour TSP monitoring results that triggered the Action or Limit Levels were 

recorded.  No NOEs or the associated corrective actions were therefore issued. 

 

10.1.3 In the Reporting Period, all noise measurement results were below the limit level. However, no 

noise complaint (which triggered Action Level) was received under the Project.  

 

10.1.4 In the Reporting Period, one (1) environmental complaint was received for Contract 2 

(NE/2016/05) regarding day time construction noise issue.  Since the works were carried out 

within the non-restricted hours, it is considered that the works under the project did not breach 

the Noise Control Ordinance. 

 

10.1.5 No notification of summons or successful prosecution was received under the Project. 

 

10.1.6 During the Reporting Period, weekly joint site inspection by the RE, ET with the relevant 

Main-contractor was carried out for Contracts 1, 2 and 3 in accordance with the EM&A Manual 

stipulation whereas IEC performed monthly site inspection for both contracts.  No 

non-compliance observed during the site inspection.   

 

10.2 RECOMMENDATIONS 

10.2.1 During wet season, preventive measures for muddy water or other water pollutants from site 

surface overflow to public area should be properly maintained. The Contractors should paid 

special attention on water quality mitigation measures and fully implement according ISEMM 

of the EM&A Manual. 

 

10.2.2 Since construction site is highly visible to the resident at nearby estates, the Contractors should 

fully implement air quality and noise mitigation measures to reduce construction dust emission 

and construction noise nuisance.  Furthermore, noise mitigation measures such as using quiet 

plants should be implemented in accordance with the EM&A requirement. 

 

10.2.3 In addition, all effluent discharge shall be ensure to fulfill Technical Memorandum of Effluent 

Discharged into Drainage and Sewerage Systems, inland and Coastal Waters criteria or 

discharge permits stipulation. 

 

10.2.4 Mosquito control measures should be continued to prevent mosquito breeding on site. 
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Appendix A  

 

Layout plan of the Project 
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Appendix B  

 

Organization Chart 
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Project Organization Structure for  

Authority of Environmental 

Protection 

Environmental Protection Department  

Independent Environmental 

Checker 

ANEWR 

Employer / Project Proponent 

Civil Engineering and Development Department 

The Engineer Representative 

AECOM 

Environmental Team 

Action-United Environmental 

Services and Consulting (AUES) 

Main Contractor 

Contract NE/2016/01 (Contract 1) 

Chun Wo-STEC-Vasteam Joint 

Venture 

Main Contractor 

Contract NE/2016/05 (Contract 2) 

Kwan On Construction Company 

Limited 

 

Main Contractor 

Contract NE/2017/03 (Contract 3) 

Chun Wo- CMGC - Joint Venture 
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Contact Details of Key Personnel for Contract 1 – NE/2016/01 

 

Organization Project Role Name of Key Staff Tel No. Fax No. 

CEDD Engineer Stephen Li 2301 1383 2739 0076 

AECOM Chief Resident Engineer Dennis Leung 2967 6608 2473 3221 

AECOM Senior Resident Engineer Simon Leung 2967 6608 2473 3221 

ANEWR 
Independent Environmental 

Checker 
Adi Lee 2618 2836 3007 8648 

CSVJV Project Manager William Leung 2638 7181 2744 6937 

CSVJV Site Agent TY Leung 2638 7181 2744 6937 

CSVJV Project Environmental Manager Shelton Chan 2638 7181 2744 6937 

CSVJV Environmental Officer  Kiwi Chan 2638 7181 2744 6937 

AUES Environmental Team Leader T. W. Tam 2959 6059 2959 6079 

AUES Environmental Consultant Nicola Hon  2959 6059 2959 6079 

AUES Environmental Consultant Ben Tam 2959 6059 2959 6079 

 

Legend: 

CEDD (Employer) – Civil Engineering and Development Department 

AECOM (Engineer) – AECOM Asia Co. Ltd. 

CSVJV (Main Contractor) – Chun Wo-STEC-Vasteam Joint Venture 

ANEWR (IEC) –ANewR Consulting Limited  

AUES (ET) – Action-United Environmental Services & Consulting 
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Contact Details of Key Personnel for Contract 2 – NE/2016/05 

 

Organization Project Role Name of Key Staff Tel No. Fax No. 

CEDD Engineer Stephen Li 2301 1383 2739 0076 

AECOM Chief Resident Engineer Dennis Leung 2967 6608 2473 3221 

AECOM Senior Resident Engineer Simon Leung 2967 6608 2473 3221 

ANEWR 
Independent Environmental 

Checker 
Adi Lee 2618 2836 3007 8648 

KOCCL Project Director Ambrose Kwong 2889 2675 2558 6900 

KOCCL Site Agent Terry Yu 6146 6760 2558 6900 

KOCCL 
Safety and Environmental 

Manager  
Joly C K Kwong 6111 5711 2558 6900 

KOCCL Environmental Officer  Lee Kwan Ho, Byron 6671 0383 2558 6900 

AUES Environmental Team Leader T. W. Tam 2959 6059 2959 6079 

AUES Environmental Consultant Nicola Hon  2959 6059 2959 6079 

AUES Environmental Consultant Ben Tam 2959 6059 2959 6079 

 

Legend: 

CEDD (Employer) – Civil Engineering and Development Department 

AECOM (Engineer) – AECOM Asia Co. Ltd. 

KOCCL (Main Contractor) –Kwan On Construction Company Limited 

ANEWR (IEC) –ANewR Consulting Limited  

AUES (ET) – Action-United Environmental Services & Consulting 
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Contact Details of Key Personnel for Contract 3 –NE/2017/03 

 

Organization Project Role Name of Key Staff Tel No. Fax No. 

CEDD Engineer Stephen Li 2301 1383 2739 0076 

AECOM Chief Resident Engineer Dennis Leung 2967 6608 2473 3221 

AECOM Senior Resident Engineer Simon Leung 2967 6608 2473 3221 

ANEWR 
Independent Environmental 

Checker 
Adi Lee 2618 2836 3007 8648 

CW – CMGC - JV 
Operation Manager Cheung Siu Yin TBA 3965 9900 

CW – CMGC - JV 
Site Agent Chris Lam 9801 9974 3965 9900 

CW – CMGC - JV 
Environmental Officer  Tiffany Tang 51170 9020 3965 9900 

AUES Environmental Team Leader T. W. Tam 2959 6059 2959 6079 

AUES Environmental Consultant Nicola Hon  2959 6059 2959 6079 

AUES Environmental Consultant Ben Tam 2959 6059 2959 6079 

 

Legend: 

CEDD (Employer) – Civil Engineering and Development Department 

AECOM (Engineer) – AECOM Asia Co. Ltd. 

CW – CMGC - JV (Main Contractor) – Chun Wo- CMGC - Joint Venture 

ANEWR (IEC) –ANewR Consulting Limited  

AUES (ET) – Action-United Environmental Services & Consulting 
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Appendix C  

 

Construction Programme  

(a) Contract 1 (NE/2016/01)  

(b) Contract 2 (NE/2016/05)  

 

  



Activity ID Activity Name BL Project
Duration

At Completion
Duration

BL Project
Start

BL Project
Finish

Start Finish % Comp

ARQ - Works Programme Rev.1 - 3MRP (15 Aug 2018)ARQ - Works Programme Rev.1 - 3MRP (15 Aug 2018)ARQ - Works Programme Rev.1 - 3MRP (15 Aug 2018)ARQ - Works Programme Rev.1 - 3MRP (15 Aug 2018)ARQ - Works Programme Rev.1 - 3MRP (15 Aug 2018)ARQ - Works Programme Rev.1 - 3MRP (15 Aug 2018)ARQ - Works Programme Rev.1 - 3MRP (15 Aug 2018)ARQ - Works Programme Rev.1 - 3MRP (15 Aug 2018)ARQ - Works Programme Rev.1 - 3MRP (15 Aug 2018)

Project Key DatesProject Key DatesProject Key DatesProject Key DatesProject Key DatesProject Key DatesProject Key DatesProject Key DatesProject Key Dates

Possession PeriodsPossession PeriodsPossession PeriodsPossession PeriodsPossession PeriodsPossession PeriodsPossession PeriodsPossession PeriodsPossession Periods

AKP1270 Date for Possession of the Portion E1 0 0 16-Jul-18 16-Aug-18* 0%

PreliminaryPreliminaryPreliminaryPreliminaryPreliminaryPreliminaryPreliminaryPreliminaryPreliminary

DesignDesignDesignDesignDesignDesignDesignDesignDesign

Alternative Design (AD)Alternative Design (AD)Alternative Design (AD)Alternative Design (AD)Alternative Design (AD)Alternative Design (AD)Alternative Design (AD)Alternative Design (AD)Alternative Design (AD)

PTT (Changing from Bored Piles to Socket H Piles and Pile Cap/Tie Beam Thickness)PTT (Changing from Bored Piles to Socket H Piles and Pile Cap/Tie Beam Thickness)PTT (Changing from Bored Piles to Socket H Piles and Pile Cap/Tie Beam Thickness)PTT (Changing from Bored Piles to Socket H Piles and Pile Cap/Tie Beam Thickness)PTT (Changing from Bored Piles to Socket H Piles and Pile Cap/Tie Beam Thickness)PTT (Changing from Bored Piles to Socket H Piles and Pile Cap/Tie Beam Thickness)PTT (Changing from Bored Piles to Socket H Piles and Pile Cap/Tie Beam Thickness)PTT (Changing from Bored Piles to Socket H Piles and Pile Cap/Tie Beam Thickness)PTT (Changing from Bored Piles to Socket H Piles and Pile Cap/Tie Beam Thickness)

APD1040 Preparation and Submission of Detailed Design Drawings to ICE Certification 30 374 02-Nov-17 06-Dec-17 16-May-17 A 16-Aug-18 98%

APD1050 ICE Certification to Detailed Design Drawings of PTT 0 0 16-Jul-18 16-Aug-18 0%

Noise Barriers (Re-design of Footings) at Road L4Noise Barriers (Re-design of Footings) at Road L4Noise Barriers (Re-design of Footings) at Road L4Noise Barriers (Re-design of Footings) at Road L4Noise Barriers (Re-design of Footings) at Road L4Noise Barriers (Re-design of Footings) at Road L4Noise Barriers (Re-design of Footings) at Road L4Noise Barriers (Re-design of Footings) at Road L4Noise Barriers (Re-design of Footings) at Road L4

APD2040 Preparation and Submission of Detailed Design Drawings to ICE Certification 30 453 02-Nov-17 06-Dec-17 06-Feb-17 A 16-Aug-18 98%

APD2050 ICE Certification to Detailed Design Drawings of Nosie Barriers 0 0 16-Jul-18 16-Aug-18 0%

Excavation Permit (XP)Excavation Permit (XP)Excavation Permit (XP)Excavation Permit (XP)Excavation Permit (XP)Excavation Permit (XP)Excavation Permit (XP)Excavation Permit (XP)Excavation Permit (XP)

On Sau Road (Junction between Road L4 and On Sau Road)On Sau Road (Junction between Road L4 and On Sau Road)On Sau Road (Junction between Road L4 and On Sau Road)On Sau Road (Junction between Road L4 and On Sau Road)On Sau Road (Junction between Road L4 and On Sau Road)On Sau Road (Junction between Road L4 and On Sau Road)On Sau Road (Junction between Road L4 and On Sau Road)On Sau Road (Junction between Road L4 and On Sau Road)On Sau Road (Junction between Road L4 and On Sau Road)

APF1020 HyD Review Application of XP for Road Improvement at Junction between Road L4 and 
On Sau Road in Portion C1a

180 419 16-Jan-18 14-Jul-18 26-May-17 A 18-Jul-18 A 100%

APF1030 HyD Approval of Application of XP for Road Improvement at J unction between Road L4 
and On Sau Road in Portion C1a

0 0 02-Aug-18 18-Jul-18 A 100%

Portion C1cPortion C1cPortion C1cPortion C1cPortion C1cPortion C1cPortion C1cPortion C1cPortion C1c

APF1170 HyD Review Application of XP for Waterworks in Portion C1c 180 264 16-Jan-18 14-Jul-18 04-Dec-17 A 24-Aug-18 95%

APF1180 HyD Approval of Application of XP for Waterworks in Portion C1c 0 0 02-Aug-18 24-Aug-18 0%

Temporary Traffic  Arrangement and ControlTemporary Traffic  Arrangement and ControlTemporary Traffic  Arrangement and ControlTemporary Traffic  Arrangement and ControlTemporary Traffic  Arrangement and ControlTemporary Traffic  Arrangement and ControlTemporary Traffic  Arrangement and ControlTemporary Traffic  Arrangement and ControlTemporary Traffic  Arrangement and Control

On Sau Road (Junction between Road L4 and On Sau Road)On Sau Road (Junction between Road L4 and On Sau Road)On Sau Road (Junction between Road L4 and On Sau Road)On Sau Road (Junction between Road L4 and On Sau Road)On Sau Road (Junction between Road L4 and On Sau Road)On Sau Road (Junction between Road L4 and On Sau Road)On Sau Road (Junction between Road L4 and On Sau Road)On Sau Road (Junction between Road L4 and On Sau Road)On Sau Road (Junction between Road L4 and On Sau Road)

APT2030 Commencement of Implementation of TTA at Junction between Road L4 and On Sau 
Road (Road Improvement Works) - Tentative

0 0 16-Jul-18 16-Aug-18 0%

Portion C1cPortion C1cPortion C1cPortion C1cPortion C1cPortion C1cPortion C1cPortion C1cPortion C1c

APT4010 Submission and Review of Temporary Traffic Arrangement (TTA) Scheme for Portion C1c 75 305 03-Apr-18 16-Jun-18 04-Dec-17 A 05-Oct-18 45%

APT4020 Approval of Temporary Traffic Arrangement (TTA) Scheme for Portion C1c 0 0 30-Sep-18 05-Oct-18 0%

APT4030 Commencement of Implementation of TTA for Portion C1c 0 0 02-Oct-18 05-Oct-18 0%

Ground InvestigationGround InvestigationGround InvestigationGround InvestigationGround InvestigationGround InvestigationGround InvestigationGround InvestigationGround Investigation

APG1110 Subnmisison and Approval of Ground Investigation Report for Pedestrian Connectivity 
System B in Portion C1b

21 378 21-Aug-17 13-Sep-17 10-May-17 A 16-Aug-18 98%

APG1120 Subnmisison and Approval of Ground Investigation Report for Pedestrian Connectivity 
System A in Portion B5

21 414 21-Aug-17 13-Sep-17 22-Mar-17 A 16-Aug-18 98%

APG1130 Subnmisison and Approval of Ground Investigation Report for Pedestrian Connectivity 
System A in Portion C1a

21 265 18-Sep-17 13-Oct-17 21-Sep-17 A 16-Aug-18 98%

APG1140 Subnmisison and Approval of Ground Investigation Report for PTT 21 390 21-Aug-17 13-Sep-17 24-Apr-17 A 16-Aug-18 98%

ARQ - MEP SubmissionARQ - MEP SubmissionARQ - MEP SubmissionARQ - MEP SubmissionARQ - MEP SubmissionARQ - MEP SubmissionARQ - MEP SubmissionARQ - MEP SubmissionARQ - MEP Submission

General SubmissionGeneral SubmissionGeneral SubmissionGeneral SubmissionGeneral SubmissionGeneral SubmissionGeneral SubmissionGeneral SubmissionGeneral Submission

A1030 Submission and Approval for Professional Indemnity Insurance (PI) for Independent 
Checking Engineer-R0

14 14 08-Sep-18 24-Sep-18 08-Sep-18* 24-Sep-18 0%

A1100 Submission and Approval for Design/MS of Ventilation System (Temp)  at Underpass -R1 34 247 16-Oct-17 24-Nov-17 16-Oct-17 A 16-Aug-18 98%

A1100R0 Submission and Approval for Ventilation Calculation for Pilot Tunnel and Heading 
Excavation for Underpass Tunnelling

14 49 01-Jun-18 16-Jun-18 01-Jun-18 A 30-Jul-18 A 100%

A1120R3 Submission and Approval for PE Pipes-R3 25 149 21-Nov-17 19-Dec-17 25-Jan-18 A 30-Jul-18 A 100%

A1180R2 Submission and Approval for Gate Valv e and Sluice Valve-R2 14 14 16-Jul-18 31-Jul-18 16-Jul-18 A 31-Jul-18 A 100%

A1200R2 Submission and Approval for E-Co Ductile Iron Pipe and Fittings-R2 14 51 16-Jul-18 31-Jul-18 23-May-18 A 23-Jul-18 A 100%

A1210R3 Submission and Approval for Mild Steel Pipes and Fittings-R3 14 52 16-Jul-18 31-Jul-18 21-May-18 A 23-Jul-18 A 100%

Fresh and Salt Water Pumping StationFresh and Salt Water Pumping StationFresh and Salt Water Pumping StationFresh and Salt Water Pumping StationFresh and Salt Water Pumping StationFresh and Salt Water Pumping StationFresh and Salt Water Pumping StationFresh and Salt Water Pumping StationFresh and Salt Water Pumping Station

A3416 Submission and Approval for Water Mains LCS Butylene Sheeting (R0) 14 39 06-Jun-18 22-Jun-18 06-Jun-18 A 23-Jul-18 A 100%

Jul Aug Sep Oct Nov
Qtr 3, 2018 Qtr 4, 2018

Date for Possession of the Portion E1, 

Preparation and Submission of Detailed Design Drawings to ICE Certification

ICE Certification to Detailed Design Drawings of PTT, 16-Aug-18

Preparation and Submission of Detailed Design Drawings to ICE Certification

ICE Certification to Detailed Design Drawings of Nosie Barriers, 16-Aug-18

18-Jul-18 A

HyD Review Application of XP for Waterworks in Portion C1c

HyD Approval of Application of XP for Waterworks in Portion C1c, 24-Aug-18

Commencement of Implementation of TTA at Junction between Road L4 and On Sau Road (Road Improvement Works) - Tentative, 

Submission and Review of Temporary Traffic Arrangement (TTA) Scheme for Portion C1c

Approval of Temporary Traffic Arrangement (TTA) Scheme for Portion C1c, 05-Oct-18

05-Oct-18 Commencement of Implementation of TTA for Portion C1c, 

Subnmisison and Approval of Ground Investigation Report for Pedestrian Connectivity System B in Portion C1b

Subnmisison and Approval of Ground Investigation Report for Pedestrian Connectivity System A in Portion B5

Subnmisison and Approval of Ground Investigation Report for Pedestrian Connectivity System A in Portion C1a

Subnmisison and Approval of Ground Investigation Report for PTT

Submission and Approval for Professional Indemnity Insurance (PI) for Independent Checking Engineer-R0

Submission and Approval for Design/MS of Ventilation System (Temp)  at Underpass -R1

CONTRACT NO.NE/2016/01 SITE FORMATION AND INFRASTRUCTURE WORKS FOR DEVELOPMENT OF
ANDERSON ROAD QUARRY SITE

3-MONTH ROLLING PROGRAMME 
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Planned Bar (WP)

Actual Bar

Forecast Bar

Planned Milestone (WP)

Milestone  
3-MONTH ROLLING PROGRAMME
(In comparison with WP Rev.1 dated 25 Aug 2017)

ARQ - Programme Logics based on WP Rev.1 dated 25 Aug 2017

Date Revision Checked Approved

15-Aug-18 3MRP (Cut Off on 15 Aug 18)



Activity ID Activity Name BL Project
Duration

At Completion
Duration

BL Project
Start

BL Project
Finish

Start Finish % Comp

A3476 Submission and Approval for Material of Bolts, Nuts and Washers (R0) 14 26 16-Jul-18 31-Jul-18 22-Jun-18 A 23-Jul-18 A 100%

A3486 Submission and Approval for Watermains 11B Report of DI Pipes & Fittings 14 22 22-Jun-18 09-Jul-18 27-Jun-18 A 23-Jul-18 A 100%

MechanicalMechanicalMechanicalMechanicalMechanicalMechanicalMechanicalMechanicalMechanical

A1340R1 Submission and Approval for Material of Roller Shutter at Fresh Water Pumping Station 
(R1)

14 44 08-Apr-19 26-Apr-19 31-May-18 A 23-Jul-18 A 100%

Fresh and Salt Water Service ReservoirFresh and Salt Water Service ReservoirFresh and Salt Water Service ReservoirFresh and Salt Water Service ReservoirFresh and Salt Water Service ReservoirFresh and Salt Water Service ReservoirFresh and Salt Water Service ReservoirFresh and Salt Water Service ReservoirFresh and Salt Water Service Reservoir

InstrumentationInstrumentationInstrumentationInstrumentationInstrumentationInstrumentationInstrumentationInstrumentationInstrumentation

A2070 Submission and Approval for Design of SCADA Networks System at Fresh Water 
Reservoir

14 14 17-Aug-18 01-Sep-18 17-Aug-18* 01-Sep-18 0%

A2080 Submission and Approval for Design of SCADA Networks System at Salt Water Reservoir 14 14 17-Aug-18 01-Sep-18 17-Aug-18* 01-Sep-18 0%

UnderpassUnderpassUnderpassUnderpassUnderpassUnderpassUnderpassUnderpassUnderpass

MVACMVACMVACMVACMVACMVACMVACMVACMVAC

A2230 Submission and Approval for Design of MVAC at Underpass 14 14 31-Aug-18 15-Sep-18 31-Aug-18* 15-Sep-18 0%

A2240 Submission and Approval for Material of MVAC at Underpass 14 14 10-Sep-18 26-Sep-18 10-Sep-18* 26-Sep-18 0%

Fire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire Services

A2380 Submission and Approval for Design of FSS at Underpass 14 14 17-Aug-18 01-Sep-18 17-Aug-18* 01-Sep-18 0%

A2390 Submission and Approval for Material of FS Pump Control Panel at Underpass 14 14 10-Sep-18 26-Sep-18 10-Sep-18* 26-Sep-18 0%

A2400 Submission and Approval for Material of FS Pump and Motor at Underpass 14 14 10-Sep-18 26-Sep-18 10-Sep-18* 26-Sep-18 0%

A2410 Submission and Approval for Material of FS Fire Hydrant and Hose Reel at Underpass 14 14 10-Sep-18 26-Sep-18 10-Sep-18* 26-Sep-18 0%

A2420 Submission and Approval for Material of FS Pipes and Fittings at Underpass 14 14 10-Sep-18 26-Sep-18 10-Sep-18* 26-Sep-18 0%

A2430 Submission and Approval for Material of FS Battery and Charger at Underpass 14 14 10-Sep-18 26-Sep-18 10-Sep-18* 26-Sep-18 0%

ElectricalElectricalElectricalElectricalElectricalElectricalElectricalElectricalElectrical

A2260 Submission and Approval for Design of Power Supply System at Underpass 14 14 17-Aug-18 01-Sep-18 17-Aug-18* 01-Sep-18 0%

A2270 Submission and Approval for Design of Electrical Works at Underpass 14 14 17-Sep-18 04-Oct-18 17-Sep-18* 04-Oct-18 0%

A2280 Submission and Approval for Design of Earthing and Lightning Protection System at 
Underpass

14 14 18-Oct-18 02-Nov-18 18-Oct-18* 02-Nov-18 0%

A2290 Submission and Approval for Design of Lighting Control Panel at Underpass 14 14 16-Jul-18 31-Jul-18 16-Jul-18 A 31-Jul-18 A 100%

A2300 Submission and Approval for Design of Busbar Chamber at Underpass 14 14 16-Jul-18 31-Jul-18 16-Jul-18 A 31-Jul-18 A 100%

A2310 Submission and Approval for Design of ATS Panel at Underpass 14 14 16-Jul-18 31-Jul-18 16-Jul-18 A 31-Jul-18 A 100%

A2320 Submission and Approval for Design of LV Switc hboard at Underpass 14 14 16-Jul-18 31-Jul-18 16-Jul-18 A 31-Jul-18 A 100%

A2330 Submission and Approval for Material of Busbar Chamber at Underpass 14 14 27-Jul-18 11-Aug-18 27-Jul-18 A 11-Aug-18 A 100%

A2340 Submission and Approval for Material of ATS Panel at Underpass 14 14 08-Sep-18 24-Sep-18 08-Sep-18* 24-Sep-18 0%

A2350 Submission and Approval for Material of LV Switchboard at Underpass 14 14 08-Sep-18 24-Sep-18 08-Sep-18* 24-Sep-18 0%

A2360 Submission and Approval for Material of Lighting System at Underpass 14 14 08-Sep-18 24-Sep-18 08-Sep-18* 24-Sep-18 0%

A2370 Submission and Approval for Material of Luminaire at Underpass 14 14 08-Sep-18 24-Sep-18 08-Sep-18* 24-Sep-18 0%

Road LightingRoad LightingRoad LightingRoad LightingRoad LightingRoad LightingRoad LightingRoad LightingRoad Lighting

A2250 Submission and Approval for Design of Road Lighting System at Underpass 14 14 17-Aug-18 01-Sep-18 17-Aug-18* 01-Sep-18 0%

Underground Stormwater Retention TankUnderground Stormwater Retention TankUnderground Stormwater Retention TankUnderground Stormwater Retention TankUnderground Stormwater Retention TankUnderground Stormwater Retention TankUnderground Stormwater Retention TankUnderground Stormwater Retention TankUnderground Stormwater Retention Tank

MVACMVACMVACMVACMVACMVACMVACMVACMVAC

A2460 Submission and Approval for Design of MVAC at USRT-R0 14 14 04-Aug-18 20-Aug-18 04-Aug-18 A 20-Aug-18 71.43%

A2470 Submission and Approval for Material of MVAC at USRT-R0 14 14 07-Sep-18 22-Sep-18 07-Sep-18* 22-Sep-18 0%

Fire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire Services

A2600 Submission and Approval for Design of FSS at USRT-R0 14 14 08-Sep-18 24-Sep-18 08-Sep-18* 24-Sep-18 0%

A2610 Submission and Approval for Material of FSS at USRT-R0 14 14 22-Aug-18 06-Sep-18 22-Aug-18* 06-Sep-18 0%

ElectricalElectricalElectricalElectricalElectricalElectricalElectricalElectricalElectrical

A2480 Submission and Approval for Design of Power Supply System at USRT-R0 14 14 30-Jul-18 14-Aug-18 30-Jul-18 A 14-Aug-18 A 100%

Jul Aug Sep Oct Nov
Qtr 3, 2018 Qtr 4, 2018

Submission and Approval for Design of SCADA Networks System at Fresh Water Reservoir

Submission and Approval for Design of SCADA Networks System at Salt Water Reservoir

Submission and Approval for Design of MVAC at Underpass

Submission and Approval for Material of MVAC at Underpass

Submission and Approval for Design of FSS at Underpass

Submission and Approval for Material of FS Pump Control Panel at Underpass

Submission and Approval for Material of FS Pump and Motor at Underpass

Submission and Approval for Material of FS Fire Hydrant and Hose Reel at Underpass

Submission and Approval for Material of FS Pipes and Fittings at Underpass

Submission and Approval for Material of FS Battery and Charger at Underpass

Submission and Approval for Design of Power Supply System at Underpass

Submission and Approval for Design of Electrical Works at Underpass

Submission and Approval for Design of Earthing and Lightning Protection System at Underpass

Submission and Approval for Material of ATS Panel at Underpass

Submission and Approval for Material of LV Switchboard at Underpass

Submission and Approval for Material of Lighting System at Underpass

Submission and Approval for Material of Luminaire at Underpass

Submission and Approval for Design of Road Lighting System at Underpass

Submission and Approval for Design of MVAC at USRT-R0

Submission and Approval for Material of MVAC at USRT-R0

Submission and Approval for Design of FSS at USRT-R0

Submission and Approval for Material of FSS at USRT-R0
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Planned Bar (WP)

Actual Bar

Forecast Bar

Planned Milestone (WP)

Milestone  
3-MONTH ROLLING PROGRAMME
(In comparison with WP Rev.1 dated 25 Aug 2017)

ARQ - Programme Logics based on WP Rev.1 dated 25 Aug 2017

Date Revision Checked Approved

15-Aug-18 3MRP (Cut Off on 15 Aug 18)



Activity ID Activity Name BL Project
Duration

At Completion
Duration

BL Project
Start

BL Project
Finish

Start Finish % Comp

A2490 Submission and Approval for Design of Electrical Works at USRT-R0 14 14 10-Sep-18 26-Sep-18 10-Sep-18* 26-Sep-18 0%

A2500R2 Submission and Approval for Design of Earthing and Lightning Protection System at 
USRT-R2

14 14 30-Jul-18 14-Aug-18 30-Jul-18 A 14-Aug-18 A 100%

A2505 Submission and Approval for Design of Capacitor and Capacitor Panel at USRT-R0 14 14 01-Aug-18 16-Aug-18 01-Aug-18 A 16-Aug-18 A 100%

A2510 Submission and Approval for Design of Motor Control Centre at USRT-R0 14 14 13-Aug-18 28-Aug-18 13-Aug-18 A 28-Aug-18 21.43%

A2540 Submission and Approval for Design of Photovoltaic System at USRT-R0 14 14 27-Jul-18 11-Aug-18 27-Jul-18 A 11-Aug-18 A 100%

A2550 Submission and Approval for Design of Small Power and ELV at USRT-R0 14 14 17-Sep-18 04-Oct-18 17-Sep-18* 04-Oct-18 0%

A2560 Submission and Approval for Material of Motor Control Centre at USRT-R0 14 14 03-Aug-18 18-Aug-18 03-Aug-18 A 18-Aug-18 78.57%

A2590 Submission and Approval for Material of Photovoltaic System at USRT-R0 14 14 03-Aug-18 18-Aug-18 03-Aug-18 A 18-Aug-18 78.57%

A2595 Submission and Approval for Material of Capacitor and Capacitor Panel at USRT-R0 14 14 08-Aug-18 23-Aug-18 08-Aug-18 A 23-Aug-18 50%

Civil RequirementCivil RequirementCivil RequirementCivil RequirementCivil RequirementCivil RequirementCivil RequirementCivil RequirementCivil Requirement

A3410R0 Submission and Approval for Drawing (Civil Requirement) for E&M of USRT-R0 14 40 05-Jun-18 21-Jun-18 05-Jun-18 A 23-Jul-18 A 100%

Pedestrian Connectivity System APedestrian Connectivity System APedestrian Connectivity System APedestrian Connectivity System APedestrian Connectivity System APedestrian Connectivity System APedestrian Connectivity System APedestrian Connectivity System APedestrian Connectivity System A

MVACMVACMVACMVACMVACMVACMVACMVACMVAC

A2630 Submission and Approval for Design of MVAC at SYS-A-R0 14 14 16-Jul-18 31-Jul-18 16-Jul-18 A 31-Jul-18 A 100%

A2640 Submission and Approval for Material of MVAC at SYS-A-R0 14 14 10-Aug-18 25-Aug-18 10-Aug-18 A 25-Aug-18 35.71%

Fire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire Services

A2680 Submission and Approval for Design of FSS at SYS-A-R0 14 14 17-Sep-18 04-Oct-18 17-Sep-18* 04-Oct-18 0%

Building Services - Plumbing and DrainageBuilding Services - Plumbing and DrainageBuilding Services - Plumbing and DrainageBuilding Services - Plumbing and DrainageBuilding Services - Plumbing and DrainageBuilding Services - Plumbing and DrainageBuilding Services - Plumbing and DrainageBuilding Services - Plumbing and DrainageBuilding Services - Plumbing and Drainage

A3401 Submission and Approval for Design of Lift Sump Pit (Submersible) at SYS-A-R0 14 14 18-Oct-18 02-Nov-18 18-Oct-18* 02-Nov-18 0%

A3402 Submission and Approval for Material of Lift Sump Pit (Submersible) at SYS-A-R0 14 14 22-Oct-18 06-Nov-18 22-Oct-18* 06-Nov-18 0%

ElectricalElectricalElectricalElectricalElectricalElectricalElectricalElectricalElectrical

A2650 Submission and Approval for Design of Power Supply System at SYS-A-R0 14 14 17-Sep-18 04-Oct-18 17-Sep-18* 04-Oct-18 0%

A2660 Submission and Approval for Design of Electrical Works at SYS-A-R0 14 14 17-Sep-18 04-Oct-18 17-Sep-18* 04-Oct-18 0%

A2670 Submission and Approval for Design of Earthing and Lightning Protection System at 
SYS-A-R0

14 14 17-Sep-18 04-Oct-18 17-Sep-18* 04-Oct-18 0%

Passenger LiftPassenger LiftPassenger LiftPassenger LiftPassenger LiftPassenger LiftPassenger LiftPassenger LiftPassenger Lift

A2690 Submission and Approval for Design of Lift Service System at SYS-A and SYS-B 14 28 16-Jul-18 31-Jul-18 20-Jun-18 A 23-Jul-18 A 100%

A2700R1 Submission and Approval for Contractor's Design Shop Drawings at SYS-A and 
SYS-B-R1

14 28 16-Jul-18 31-Jul-18 20-Jun-18 A 23-Jul-18 A 100%

A2710 Submission and Approval for Material/ Sample of Lift System at SYS-A and SYS-B 14 28 16-Jul-18 31-Jul-18 20-Jun-18 A 23-Jul-18 A 100%

Civil RequirementCivil RequirementCivil RequirementCivil RequirementCivil RequirementCivil RequirementCivil RequirementCivil RequirementCivil Requirement

A3403 Submission and Approval for Drawing (Civil Requirement) of SYS-A 14 14 21-Sep-18 09-Oct-18 21-Sep-18* 09-Oct-18 0%

Pedestrian Connectivity System BPedestrian Connectivity System BPedestrian Connectivity System BPedestrian Connectivity System BPedestrian Connectivity System BPedestrian Connectivity System BPedestrian Connectivity System BPedestrian Connectivity System BPedestrian Connectivity System B

MVACMVACMVACMVACMVACMVACMVACMVACMVAC

A2910 Submission and Approval for Design of MVAC at SYS-B 14 29 21-Jul-18 06-Aug-18 21-Jul-18 A 23-Aug-18 50%

A2920 Submission and Approval for Material of MVAC at SYS-B 14 31 16-Jul-18 31-Jul-18 16-Jul-18 A 20-Aug-18 75%

Fire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire Services

A2960 Submission and Approval for Design of FSS at SYS-B 14 14 17-Sep-18 04-Oct-18 17-Sep-18* 04-Oct-18 0%

Building Services - Plumbing and DrainageBuilding Services - Plumbing and DrainageBuilding Services - Plumbing and DrainageBuilding Services - Plumbing and DrainageBuilding Services - Plumbing and DrainageBuilding Services - Plumbing and DrainageBuilding Services - Plumbing and DrainageBuilding Services - Plumbing and DrainageBuilding Services - Plumbing and Drainage

A3404 Submission and Approval for Design of Lift Sump Pit (Submersible) at SYS-B 14 14 17-Sep-18 04-Oct-18 17-Sep-18* 04-Oct-18 0%

A3405 Submission and Approval for Material of Lift Sump Pit (Submersible) at SYS-B 14 14 21-Sep-18 09-Oct-18 21-Sep-18* 09-Oct-18 0%

ElectricalElectricalElectricalElectricalElectricalElectricalElectricalElectricalElectrical

A2930 Submission and Approval for Design of Power Supply System at SYS-B 14 14 20-Aug-18 04-Sep-18 20-Aug-18* 04-Sep-18 0%

A2940 Submission and Approval for Design of Electrical Works at SYS-B 14 14 17-Sep-18 04-Oct-18 17-Sep-18* 04-Oct-18 0%

A2950 Submission and Approval for Design of Earthing and Lightning Protection System at SYS-B 14 14 30-Jul-18 14-Aug-18 30-Jul-18 A 14-Aug-18 A 100%

Jul Aug Sep Oct Nov
Qtr 3, 2018 Qtr 4, 2018

Submission and Approval for Design of Electrical Works at USRT-R0

Submission and Approval for Design of Motor Control Centre at USRT-R0

Submission and Approval for Design of Small Power and ELV at USRT-R0

Submission and Approval for Material of Motor Control Centre at USRT-R0

Submission and Approval for Material of Photovoltaic System at USRT-R0

Submission and Approval for Material of Capacitor and Capacitor Panel at USRT-R0

Submission and Approval for Material of MVAC at SYS-A-R0

Submission and Approval for Design of FSS at SYS-A-R0

Submission and Approval for Design of Lift Sump Pit (Submersible) at SYS-A-R0

Submission and Approval for Material of Lift Sump Pit (Submersible) at SYS-A-R0

Submission and Approval for Design of Power Supply System at SYS-A-R0

Submission and Approval for Design of Electrical Works at SYS-A-R0

Submission and Approval for Design of Earthing and Lightning Protection System at SYS-A-R0

Submission and Approval for Drawing (Civil Requirement) of SYS-A

Submission and Approval for Design of MVAC at SYS-B

Submission and Approval for Material of MVAC at SYS-B

Submission and Approval for Design of FSS at SYS-B

Submission and Approval for Design of Lift Sump Pit (Submersible) at SYS-B

Submission and Approval for Material of Lift Sump Pit (Submersible) at SYS-B

Submission and Approval for Design of Power Supply System at SYS-B

Submission and Approval for Design of Electrical Works at SYS-B
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Activity ID Activity Name BL Project
Duration

At Completion
Duration

BL Project
Start

BL Project
Finish

Start Finish % Comp

Civil RequirementCivil RequirementCivil RequirementCivil RequirementCivil RequirementCivil RequirementCivil RequirementCivil RequirementCivil Requirement

A3406 Submission and Approval for Drawing (Civil Requirement) of SYS-B 14 14 21-Sep-18 09-Oct-18 21-Sep-18* 09-Oct-18 0%

Common for All AreasCommon for All AreasCommon for All AreasCommon for All AreasCommon for All AreasCommon for All AreasCommon for All AreasCommon for All AreasCommon for All Areas

MVACMVACMVACMVACMVACMVACMVACMVACMVAC

A2970 Submission and Approval for Material of MVAC Thermal Insulation at Common Areas 14 14 06-Sep-18 21-Sep-18 06-Sep-18* 21-Sep-18 0%

A2980 Submission and Approval for Material of MVAC LMCP at Common Areas 14 14 10-Aug-18 25-Aug-18 10-Aug-18 A 25-Aug-18 35.71%

Fire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire ServicesFire Services

A3070 Submission and Approval for Material of Manual Fire Alarm System at Common Areas 14 14 06-Sep-18 21-Sep-18 06-Sep-18* 21-Sep-18 0%

A3080 Submission and Approval for Material of Manual Fire Alarm Control at Common Areas 14 14 06-Sep-18 21-Sep-18 06-Sep-18* 21-Sep-18 0%

A3090 Submission and Approval for Material of Battery and Charger at Common Areas 14 14 06-Sep-18 21-Sep-18 06-Sep-18* 21-Sep-18 0%

Plumbing and Drainage ServicesPlumbing and Drainage ServicesPlumbing and Drainage ServicesPlumbing and Drainage ServicesPlumbing and Drainage ServicesPlumbing and Drainage ServicesPlumbing and Drainage ServicesPlumbing and Drainage ServicesPlumbing and Drainage Services

A3120 Submission and Approval for Material of Tanks,Pipes,Valves and Fittings for Fresh Water 
and Cleaning Water Supply System

14 14 06-Sep-18 21-Sep-18 06-Sep-18* 21-Sep-18 0%

A3130 Submission and Approval for Material of Tanks,Pipes,Valves and Fittings for Flushing 
Water Supply System

14 14 06-Sep-18 21-Sep-18 06-Sep-18* 21-Sep-18 0%

A3140 Submission and Approval for Material of Pipes,Valves and Fittings  for Drainage Sys tem 14 14 06-Sep-18 21-Sep-18 06-Sep-18* 21-Sep-18 0%

A3150 Submission and Approval for Material of LMCP for Drainage Pump System 14 14 06-Sep-18 21-Sep-18 06-Sep-18* 21-Sep-18 0%

ElectricalElectricalElectricalElectricalElectricalElectricalElectricalElectricalElectrical

A3000R1 Submission and Approval for Material of LV Power Cables and Associated Cabling 
Facilities at Common Areas (R1)

14 14 16-Jul-18 31-Jul-18 16-Jul-18 A 31-Jul-18 A 100%

A3010 Submission and Approval for Material of Cables Containments at Common Areas 14 14 20-Jul-18 04-Aug-18 20-Jul-18 A 04-Aug-18 A 100%

A3020 Submission and Approval for Material of Earthing and Lightning Protection System at 
Common Areas

14 14 16-Jul-18 31-Jul-18 16-Jul-18 A 31-Jul-18 A 100%

A3030R1 Submission and Approval for Material of Sub-main Power Distribution System at Common 
Areas (R1)

14 14 23-Jul-18 07-Aug-18 23-Jul-18 A 07-Aug-18 A 100%

A3040 Submission and Approval for Material of Lighting System at Common Areas 14 14 16-Jul-18 31-Jul-18 16-Jul-18 A 31-Jul-18 A 100%

A3050 Submission and Approval for Material of Lighting Control Panel at Common Areas 14 14 16-Jul-18 31-Jul-18 16-Jul-18 A 31-Jul-18 A 100%

A3051R1 Submission and Approval for Method Statement for measuring of Soil Resistivity (R1) 14 14 23-Jul-18 07-Aug-18 23-Jul-18 A 07-Aug-18 A 100%

A3060R1 Submission and Approval for Material of Switches,Power Socket Outlets and Ass. Lighting
and Power at Common Areas (R1)

14 22 23-Jul-18 07-Aug-18 23-Jul-18 A 17-Aug-18 90%

A3210 Submission and Approval for Material of CCTV at Common Areas 14 14 07-Aug-18 22-Aug-18 07-Aug-18 A 22-Aug-18 60%

A3220 Submission and Approval for Material of Intercom System at Common Areas 14 14 07-Aug-18 22-Aug-18 07-Aug-18 A 22-Aug-18 60%

A3230 Submission and Approval for Material of Telephone System at Common Areas 14 14 07-Aug-18 22-Aug-18 07-Aug-18 A 22-Aug-18 60%

A3240 Submission and Approval for Material of Security System at Common Areas 14 14 07-Aug-18 22-Aug-18 07-Aug-18 A 22-Aug-18 60%

A3250 Submission and Approval for Material of Redio System at Common Areas 14 14 07-Aug-18 22-Aug-18 07-Aug-18 A 22-Aug-18 60%

A3260 Submission and Approval for Material of ELV Cable at Common Areas 14 14 07-Aug-18 22-Aug-18 07-Aug-18 A 22-Aug-18 60%

A3270 Submission and Approval for Material of UPS at Fresh and Salt Water Pumping Station 14 14 07-Aug-18 22-Aug-18 07-Aug-18 A 22-Aug-18 60%

InstrumentationInstrumentationInstrumentationInstrumentationInstrumentationInstrumentationInstrumentationInstrumentationInstrumentation

A3160 Submission and Approval for Material of Station Control and Instrumentation Panel at 
Common Areas

14 13 08-Aug-18 23-Aug-18 08-Aug-18 A 22-Aug-18 60%

A3180R1 Submission and Approval for Process Instruments at Common Areas (R1) 14 31 16-Jul-18 31-Jul-18 16-Jul-18 A 20-Aug-18 75%

A3190 Submission and Approval for Upgrading Works to Existing SCADA at SWS SW  P/S, CKL 
SW P/S and CSW Office at Common Areas

14 13 08-Aug-18 23-Aug-18 08-Aug-18 A 22-Aug-18 60%

Mechnical RequirementMechnical RequirementMechnical RequirementMechnical RequirementMechnical RequirementMechnical RequirementMechnical RequirementMechnical RequirementMechnical Requirement

A3340 Material Submission of Bolts, Nuts, Washers, Thread Rods and Baskets 14 11 08-Aug-18 23-Aug-18 08-Aug-18 A 20-Aug-18 75%

A3350 Material Submission of Chemical Anchora Bolts 14 13 08-Aug-18 23-Aug-18 08-Aug-18 A 22-Aug-18 60%

Civil RequirementCivil RequirementCivil RequirementCivil RequirementCivil RequirementCivil RequirementCivil RequirementCivil RequirementCivil Requirement

A3110 Submission and Approval for Drawings of Civil Requirement for ARQ 14 97 16-Apr-18 02-May-18 16-Mar-18 A 17-Jul-18 A 100%

Interface with Other ContractorsInterface with Other ContractorsInterface with Other ContractorsInterface with Other ContractorsInterface with Other ContractorsInterface with Other ContractorsInterface with Other ContractorsInterface with Other ContractorsInterface with Other Contractors

AI1050A003 Demolish and Remove KW Batching Plant in Portion B15 30 132 21-Aug-17 23-Sep-17 08-Mar-18 A 17-Aug-18 95%

Construction and InstallationConstruction and InstallationConstruction and InstallationConstruction and InstallationConstruction and InstallationConstruction and InstallationConstruction and InstallationConstruction and InstallationConstruction and Installation

Jul Aug Sep Oct Nov
Qtr 3, 2018 Qtr 4, 2018

Submission and Approval for Drawing (Civil Requirement) of SYS-B

Submission and Approval for Material of MVAC Thermal Insulation at Common Areas

Submission and Approval for Material of MVAC LMCP at Common Areas

Submission and Approval for Material of Manual Fire Alarm System at Common Areas

Submission and Approval for Material of Manual Fire Alarm Control at Common Areas

Submission and Approval for Material of Battery and Charger at Common Areas

Submission and Approval for Material of Tanks,Pipes,Valves and Fittings for Fresh Water and Cleaning Water Supply System

Submission and Approval for Material of Tanks,Pipes,Valves and Fittings for Flushing Water Supply System

Submission and Approval for Material of Pipes,Valves and Fittings  for Drainage Sys tem

Submission and Approval for Material of LMCP for Drainage Pump System

Submission and Approval for Material of Switches,Power Socket Outlets and Ass. Lighting and Power at Common Areas (R1)

Submission and Approval for Material of CCTV at Common Areas

Submission and Approval for Material of Intercom System at Common Areas

Submission and Approval for Material of Telephone System at Common Areas

Submission and Approval for Material of Security System at Common Areas

Submission and Approval for Material of Redio System at Common Areas

Submission and Approval for Material of ELV Cable at Common Areas

Submission and Approval for Material of UPS at Fresh and Salt Water Pumping Station

Submission and Approval for Material of Station Control and Instrumentation Panel at Common Areas

Submission and Approval for Process Instruments at Common Areas (R1)

Submission and Approval for Upgrading Works to Existing SCADA at SWS SW  P/S, CKL SW P/S and CSW Office at Common Areas

Material Submission of Bolts, Nuts, Washers, Thread Rods and Baskets

Material Submission of Chemical Anchora Bolts

Demolish and Remove KW Batching Plant in Portion B15
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Activity ID Activity Name BL Project
Duration

At Completion
Duration

BL Project
Start

BL Project
Finish

Start Finish % Comp

Temporary WorksTemporary WorksTemporary WorksTemporary WorksTemporary WorksTemporary WorksTemporary WorksTemporary WorksTemporary Works

Tower Cranes at Underground Stormwater TankTower Cranes at Underground Stormwater TankTower Cranes at Underground Stormwater TankTower Cranes at Underground Stormwater TankTower Cranes at Underground Stormwater TankTower Cranes at Underground Stormwater TankTower Cranes at Underground Stormwater TankTower Cranes at Underground Stormwater TankTower Cranes at Underground Stormwater Tank

ACT1120A003 Erection of a Tower Crane in USRT Zone C (Bay 9a) 12 12 28-Jul-18 10-Aug-18 28-Jul-18 A 10-Aug-18 A 100%

Underpass TunnelUnderpass TunnelUnderpass TunnelUnderpass TunnelUnderpass TunnelUnderpass TunnelUnderpass TunnelUnderpass TunnelUnderpass Tunnel

West PortalWest PortalWest PortalWest PortalWest PortalWest PortalWest PortalWest PortalWest Portal

ACU1050A013 B1 - Soil Nail Drilling and Grouting at West Portal (J7 to J8) 6 6 16-Jul-18 21-Jul-18 16-Jul-18 A 21-Jul-18 A 100%

ACU1050A014 B1 - Soil Nail Drilling and Grouting at West Portal (F1 to F16) 12 12 22-Jul-18 02-Aug-18 22-Jul-18 A 02-Aug-18 A 100%

ACU1050A015 B1 - Soil Nail Drilling and Grouting at West Portal (E1 to E12) 14 14 03-Aug-18 16-Aug-18 03-Aug-18 A 16-Aug-18 92.86%

ACU1050A016 B1 - Soil Nail Drilling and Grouting at West Portal (E13 to E24) 14 14 17-Aug-18 30-Aug-18 17-Aug-18 30-Aug-18 0%

ACU1050A017 B1 - Soil Nail Drilling and Grouting at West Portal (D1 to D12) 14 14 31-Aug-18 13-Sep-18 31-Aug-18 13-Sep-18 0%

ACU1050A018 B1 - Soil Nail Drilling and Grouting at West Portal (D13 to D27) 14 14 14-Sep-18 27-Sep-18 14-Sep-18 27-Sep-18 0%

ACU1050A019 B1 - Soil Nail Drilling and Grouting at West Portal (C1 to C15) 14 14 28-Sep-18 11-Oct-18 28-Sep-18 11-Oct-18 0%

ACU1050A020 B1 - Soil Nail Drilling and Grouting at West Portal (C16 to C29) 14 14 12-Oct-18 25-Oct-18 12-Oct-18 25-Oct-18 0%

ACU1050A021 B1 - Soil Nail Drilling and Grouting at West Portal (B1 to B15) 14 14 26-Oct-18 08-Nov-18 26-Oct-18 08-Nov-18 0%

ACU1050A022 B1 - Soil Nail Drilling and Grouting at West Portal (B16 to B33) 14 14 09-Nov-18 22-Nov-18 09-Nov-18 22-Nov-18 0%

ACU1060A001 B1 - Rock Breaking at West Portal beyond Wes t Portal Entrance 120 439 16-Jan-18 15-May-18 17-May-17 A 30-Jul-18 A 100%

ACU1060A002 B1 - Formation from +176mPD to Tunnel Bottom Bench 75 76 02-Aug-18 15-Oct-18 02-Aug-18 A 16-Oct-18 17.33%

East PortalEast PortalEast PortalEast PortalEast PortalEast PortalEast PortalEast PortalEast Portal

ACU2040A012a03 D1 - Trial Soil Nail Installation incl. Pull Out Test at Slope A1 East Portal (TN3) 12 192 20-Nov-17 01-Dec-17 14-Apr-18 A 22-Oct-18 50%

ACU2040A012a3 D1 - Works suspended due to Unsolved Issue of Tree Felling at East Portal Area 
(Tentative Period)

62 62 16-Jul-18 15-Sep-18 16-Aug-18 16-Oct-18 0%

ACU2050A002 D1 - Demolition of Existing No-fine Concrete from +185 to +190mPD 1 1 17-Sep-18 17-Sep-18 18-Oct-18* 18-Oct-18 0%

ACU2050A006a02 D1 - Soil Nail Drilling and Grouting at East Portal (H1 to H11) at Slope A1 12 12 17-Sep-18 02-Oct-18 18-Oct-18 31-Oct-18 0%

ACU2050A014 D1 - Stage 2 - Forming Temporary Haul Road +185mPD to +181mPD 6 6 16-Sep-18 21-Sep-18 17-Oct-18* 22-Oct-18 0%

ACU2050A017 D1 - Stage 3 - Froming Temporary Haul Road +183mPD to +176mPD (RWA1c) 24 24 16-Sep-18 09-Oct-18 17-Oct-18* 09-Nov-18 0%

ACU2050A019 D1 - Stage 4 - Froming Temporary Haul Road +183mPD to +176mPD (RWA1c) 14 14 10-Oct-18 23-Oct-18 10-Nov-18 23-Nov-18 0%

Underpass TunnelUnderpass TunnelUnderpass TunnelUnderpass TunnelUnderpass TunnelUnderpass TunnelUnderpass TunnelUnderpass TunnelUnderpass Tunnel

Tunnel ConstructionTunnel ConstructionTunnel ConstructionTunnel ConstructionTunnel ConstructionTunnel ConstructionTunnel ConstructionTunnel ConstructionTunnel Construction

Tunnel Construction from West PortalTunnel Construction from West PortalTunnel Construction from West PortalTunnel Construction from West PortalTunnel Construction from West PortalTunnel Construction from West PortalTunnel Construction from West PortalTunnel Construction from West PortalTunnel Construction from West Portal

CH2430 to CH2435 (Support Type B: 5m) 1m/ cycle for PilotCH2430 to CH2435 (Support Type B: 5m) 1m/ cycle for PilotCH2430 to CH2435 (Support Type B: 5m) 1m/ cycle for PilotCH2430 to CH2435 (Support Type B: 5m) 1m/ cycle for PilotCH2430 to CH2435 (Support Type B: 5m) 1m/ cycle for PilotCH2430 to CH2435 (Support Type B: 5m) 1m/ cycle for PilotCH2430 to CH2435 (Support Type B: 5m) 1m/ cycle for PilotCH2430 to CH2435 (Support Type B: 5m) 1m/ cycle for PilotCH2430 to CH2435 (Support Type B: 5m) 1m/ cycle for Pilot

ACU3010A304 B - (CH2434 to CH2435) - Lattice Girder Installation and Shotcrete 1 1 21-Jul-18 21-Jul-18 16-Jul-18 A 16-Jul-18 A 100%

ACU3010A305 B - (CH2434 to CH2435) - Shotcrete and Mesh Installation 1 1 22-Jul-18 22-Jul-18 17-Jul-18 A 17-Jul-18 A 100%

CH2435 to CH2499 (Support Type C: 64m) 1m/ cycle for PilotCH2435 to CH2499 (Support Type C: 64m) 1m/ cycle for PilotCH2435 to CH2499 (Support Type C: 64m) 1m/ cycle for PilotCH2435 to CH2499 (Support Type C: 64m) 1m/ cycle for PilotCH2435 to CH2499 (Support Type C: 64m) 1m/ cycle for PilotCH2435 to CH2499 (Support Type C: 64m) 1m/ cycle for PilotCH2435 to CH2499 (Support Type C: 64m) 1m/ cycle for PilotCH2435 to CH2499 (Support Type C: 64m) 1m/ cycle for PilotCH2435 to CH2499 (Support Type C: 64m) 1m/ cycle for Pilot

ACU3010A306 C - (CH2435 to CH2436) - Pilot Excavation 1 1 18-Jul-18 18-Jul-18 18-Jul-18 A 18-Jul-18 A 100%

ACU3010A307 C - (CH2435 to CH2436) - Shotcrete and Mesh Installation 1 1 19-Jul-18 19-Jul-18 19-Jul-18 A 19-Jul-18 A 100%

ACU3010A308 C - (CH2435 to CH2436) - Lattice Girder Installation and Shotcrete 1 1 20-Jul-18 20-Jul-18 20-Jul-18 A 20-Jul-18 A 100%

ACU3010A309 C - (CH2436) - Drilling and Installation of 12m GFRP at every 3m Overlapping 2 2 21-Jul-18 22-Jul-18 21-Jul-18 A 22-Jul-18 A 100%

ACU3010A310 C - (CH2436 to CH2437) - Pilot Excavation 1 1 23-Jul-18 23-Jul-18 23-Jul-18 A 23-Jul-18 A 100%

ACU3010A311 C - (CH2436 to CH2437) - Shotcrete and Mesh Installation 1 1 24-Jul-18 24-Jul-18 24-Jul-18 A 24-Jul-18 A 100%

ACU3010A312 C - (CH2436 to CH2437) - Lattice Girder Installation and Shotcrete 1 1 25-Jul-18 25-Jul-18 25-Jul-18 A 25-Jul-18 A 100%

ACU3010A313 C - (CH2437 to CH2438) - Pilot Excavation 1 1 26-Jul-18 26-Jul-18 26-Jul-18 A 26-Jul-18 A 100%

ACU3010A314 C - (CH2437.5) - Drilling and Installation of 12m Spiles at every 4.5m Overlapping 2 2 27-Jul-18 28-Jul-18 27-Jul-18 A 28-Jul-18 A 100%

ACU3010A316 C - (CH2437 to CH2438) - Shotcrete and Mesh Installation 1 1 29-Jul-18 29-Jul-18 29-Jul-18 A 29-Jul-18 A 100%

ACU3010A317 C - (CH2437 to CH2438) - Lattice Girder Installation and Shotcrete 1 1 30-Jul-18 30-Jul-18 30-Jul-18 A 30-Jul-18 A 100%

Jul Aug Sep Oct Nov
Qtr 3, 2018 Qtr 4, 2018

B1 - Soil Nail Drilling and Grouting at West Portal (E1 to E12)

B1 - Soil Nail Drilling and Grouting at West Portal (E13 to E24)

B1 - Soil Nail Drilling and Grouting at West Portal (D1 to D12)

B1 - Soil Nail Drilling and Grouting at West Portal (D13 to D27)

B1 - Soil Nail Drilling and Grouting at West Portal (C1 to C15)

B1 - Soil Nail Drilling and Grouting at West Portal (C16 to C29)

B1 - Soil Nail Drilling and Grouting at West Portal (B1 to B15)

B1 - Formation from +176mPD to Tunnel Bottom Bench

D1 - Trial Soil Nail Installation incl. Pull Out Test at Slope A1 East Portal (TN3)

D1 - Works suspended due to Unsolved Issue of Tree Felling at East Portal Area (Tentative Period)

D1 - Demolition of Existing No-fine Concrete from +185 to +190mPD

D1 - Soil Nail Drilling and Grouting at East Portal (H1 to H11) at Slope A1

D1 - Stage 2 - Forming Temporary Haul Road +185mPD to +181mPD

D1 - Stage 3 - Froming Temporary Haul Road +183mPD to +176mPD (RWA1c)
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CEDD Contract No. NTE/07/2016  
Environmental Team for Development of Anderson Road Quarry Site – Site Formation and Associated Infrastructure Works  

Monthly Environmental Monitoring & Audit Report (August 2018) 
AUES 

 

Z:\Jobs\2016\TCS00864 (CEDD)\600\EM&A Report Submission\Monthly EM&A Report\2018\August 2018\R0198v2.docx  

EM&A 

Ref. 
Recommended Mitigation Measures 

Objectives of the 

Recommended 

Measures & Main 

Concern to Address 

Who to 

impleme

nt the 

measure

s? 

Location 

of the 

measure 

Implementation Status 

Contract 1 Contract 2 Contract 3 

airborne noise practicable 

S5.6.34 Implement temporary noise barrier along Road L4. Further reduce the 

construction ion 

airborne noise 

Contract

or 

 

Road L4 of 

ARQ 

N/A N/A N/A 

S5.6.35 Implement a noise monitoring under EM&A programme. Monitor the 

construction noise 

levels at the selected 

representative 

locations 

Contract

or 

 

Selected 

Representa

tive 

Noise 

monitoring 

stations 

V N/A N/A 

Water Quality Impact (Contraction Phase) 

S6.6.3 Construction Runoff 

In accordance with the Practice Note for Professional Persons on 

Construction ion Site Drainage, Environmental Protect ion Department , 

1994 (ProPECC PN 1/94), best management practices should be 

implemented as far as practicable as below: 

 At the start of site establishment , perimeter cut -off drains to direct 

off-site water around the site should be constructed with internal 

drainage works. Channels (both temporary and permanent drainage 

pipes and culverts), earth bunds or sand bag barriers should be 

provided on site to direct stormwater to silt removal facilities. 

 Diversion of natural stormwater should be provided as far as 

possible. The design of temporary on-site drainage should prevent 

runoff going through site surface, construction machinery and 

equipment in order to avoid or minimize polluted runoff. Sediment 

at ion tanks with sufficient capacity, constructed from preformed 

individual cells of approximately 6 to 8 m3 capacities, are 

recommended as a general mitigation measure which can be used for 

set t ling surface runoff prior to disposal. The system capacity shall 

be flexible and able to handle multiple inputs from a variety of 

sources and suited to applications where the influent is pumped. 

 The dikes or embankments for flood protect ion should be 

implemented around the boundaries of earthwork areas. Temporary 

ditches should be provided to facilitate the runoff discharge into an 

appropriate watercourse, through a silt /sediment t rap. The silt 

/sediment t raps should be incorporated in the permanent drainage 

Control construction 

runoff 

Contract

or 

 

All 

constructio

n sites 

@ @ V 
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EM&A 

Ref. 
Recommended Mitigation Measures 

Objectives of the 

Recommended 

Measures & Main 

Concern to Address 

Who to 

impleme

nt the 

measure

s? 

Location 

of the 

measure 

Implementation Status 

Contract 1 Contract 2 Contract 3 

channels to enhance deposit ion rates. 

 The design of efficient silt removal facilities should be based on the 

guidelines in Appendix A1 of ProPECC PN 1/94. The detailed 

design of the sand/silt traps should be undertaken by the contractor 

prior to the commencement of construction ion. 

 Construction works should be programmed to minimize surface 

excavation works during the rainy seasons (April to September). All 

exposed earth areas should be completed and vegetated as soon as 

possible after earthworks have been completed. If excavation of soil 

cannot be avoided during the rainy season, or at any time of year 

when rainstorms are likely, exposed slope surfaces should be 

covered by tarpaulin or other means. 

 All drainage facilities and erosion and sediment control structures 

should be regularly inspected and maintained to ensure proper and 

efficient operation at all times and particularly following rainstorms. 

Deposited silt and grit should be removed regularly and disposed of 

by spreading evenly over stable, vegetated areas. 

 Measures should be taken to minimise the ingress of site drainage 

into excavations. If the excavation of trenches in wet periods is 

necessary, it should be dug and backfilled in short sect ions wherever 

practicable. Water pumped out from trenches or foundation 

excavations should be discharged into storm drains via silt removal 

facilities. 

 All open stockpiles of construction ion materials (for example, 

aggregates, sand and fill material) of should be covered with 

tarpaulin or similar fabric during rainstorms. Measures should be 

taken to prevent the washing away of construction ion materials, 

soil, silt or debris into any drainage system. 

 Manholes (including newly constructed ones) should always be 

adequately covered and temporarily sealed so as to prevent silt, 

construction ion materials or debris being washed into the drainage 

system and storm runoff being directed into foul sewers. 

 Precautions to be taken at any time of year when rainstorms are 

likely, act ions to be taken when a rainstorm is imminent or 

forecasted, and act ions to be taken during or after rainstorms are 

summarized in Appendix A2 of ProPECC PN 1/94. Particular 
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EM&A 

Ref. 
Recommended Mitigation Measures 

Objectives of the 

Recommended 

Measures & Main 

Concern to Address 

Who to 

impleme

nt the 

measure

s? 

Location 

of the 

measure 

Implementation Status 

Contract 1 Contract 2 Contract 3 

attention should be paid to the control of silty surface runoff during 

storm events. 

 All vehicles and plant should be cleaned before leaving a 

construction ion site to ensure no earth, mud, debris and the like is 

deposited by them on roads. An adequately designed and sited wheel 

washing facilities should be provided at every construction ion site 

exit where practicable. Wash-water should have sand and silt settled 

out and removed at least on a weekly basis to ensure the continued 

efficiency of the process. The sect ion of access road leading to, and 

exiting from, the wheel-wash bay to the public road should be paved 

with sufficient back all toward the wheel-wash bay to prevent 

vehicle tracking of soil and silty water to public roads and rains. 

 Oil interceptors should be provided in the drainage system 

downstream of any oil/fuel pollution sources. The oil interceptors 

should be emptied and cleaned regularly to prevent the release of oil 

and grease into the storm water drainage system after accidental 

spillage. A bypass should be provided for the oil interceptors to 

prevent flushing during heavy rain. 

 Construction ion solid waste, debris and rubbish on site should be 

collected, handled and disposed of properly to avoid water quality 

impacts. 

 All fuel tanks and storage areas should be provided with locks and 

sited on sealed areas, within bun ds of a capacity equal to 110% of 

the storage capacity of the largest tank to prevent spilled fuel oils 

from reaching water sensitive receivers nearby. 

 Regular environmental audit on the construction site should be 

carried out in order to prevent any malpractices. Not ices should be 

posted at conspicuous locations to remind the workers not to 

discharge any sewage or wastewater into the rivers. 

S6.6.6 

and 

6.6.7 

Sewage from Workforce 

 Portable chemical toilets should be provided for handling the 

construction sewage generated by the workforce. Assume that the 

capacity of the chemical toilets would be 0.4m3 and suck up twice a 

day under normal practices, around 45 chemical toilets would be 

required for the whole site at peak hour. And it should be noted that 

under normal construction periods, less chemical toilets would be 

Handling of site 

sewage 

Contract

or 

 

All 

constructio

n sites 

V V V 
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EM&A 

Ref. 
Recommended Mitigation Measures 

Objectives of the 

Recommended 

Measures & Main 

Concern to Address 

Who to 

impleme

nt the 

measure

s? 

Location 

of the 

measure 

Implementation Status 

Contract 1 Contract 2 Contract 3 

needed. In addition, the total number of the chemical toilets would 

be subject to later detailed design, the capacity of the chemical 

toilets, and contractor’s site practices. Nevertheless, a licensed 

contractor should be employed to provide appropriate and adequate 

portable toilets to cater around 37.5 m3/day sewage and be 

responsible for appropriate disposal and maintenance. Since portable 

chemical toilets will be provided, no adverse water quality impact 

from the workforce sewage is anticipated. 

 

 Notices should be posted at conspicuous locations to remind the 

workers not to discharge any sewage or wastewater into the nearby 

environment during the construction ion phase of the Project . 

Regular environmental audit on the construction ion site should be 

conducted in order to provide an effective control of any 

malpractices and achieve continual improvement of environmental 

performance on site. It is anticipated that sewage generation during 

the construction phase of the Project would not cause water quality 

impact after undertaking all required measure 

S6.6.8 

and 

6.6.9 

Accidental Spillage 

To prevent accidental spillage of chemicals, proper storage and handling 

facilities should be provided. All the tanks, containers and storage area 

should be bunded and the locations should be locked as far as possible 

from the sensitive watercourse and storm drains. The Contractor is 

required to register as a chemical waste producer if chemical wastes would 

be generated from the construction ion activities. Storage of chemical 

waste arising from the construction ion activities should be well managed 

with suitable labels an d warnings while disposal of those chemical wastes 

should be comply with the requirement states in Waste Disposal Ordinance 

(Cap 354) as well as Waste Disposal (Chemical Waste) (General) 

Regulations. 

Prevention of 

accidental spillage 

Contract

or 

 

All 

constructio

n sites 

V V V 

S6.6.11- 

S6.6.14 

Groundwater from Contaminated Area 

The Contractor should apply for a discharge licence under the WPCO 

through the Regional Office of EPD for groundwater discharge. Prior to 

the excavation works within these potentially contaminated areas, the 

groundwater quality should be reviewed during the process of discharge 

license application. The compliancy to the TM-DSS and the existence of 

Minimize 

contaminated 

groundwater impacts 

Contract

or 

 

All 

constructio

n sites 

NA NA NA 
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EM&A 

Ref. 
Recommended Mitigation Measures 

Objectives of the 

Recommended 

Measures & Main 

Concern to Address 

Who to 

impleme

nt the 

measure

s? 

Location 

of the 

measure 

Implementation Status 

Contract 1 Contract 2 Contract 3 

prohibited substance should be confirmed after further SI. If the review 

results indicated that the groundwater to be generated from the excavation 

works would be contaminated, the contaminated groundwater should be 

either properly treated in compliance with TMDSS or properly recharged 

into the ground. 

 

If wastewater treatment is deployed, the wastewater treatment unit shall 

deploy suitable treatment process (e.g. oil interceptor / activated carbon) to 

reduce the pollution level to an acceptable standard and remove any 

prohibited substances (e.g. Petroleum Carbon Ranges (PCRs)). All treated 

effluent from wastewater treatment plant shall meet the requirements as 

stated in TM-DSS and should be discharged into the foul sewers. 

 

If groundwater recharging wells are deployed, recharging wells should be 

installed as appropriate for recharging the contaminated groundwater back 

into the ground. The recharging wells should be selected at places where 

the groundwater quality will not be affected by the recharge operation as 

indicated in the Sect ion 2.3 of TM-DSS. The baseline groundwater quality 

shall be determined prior to the select ion of the recharge wells, and submit 

a working plan (including the laboratory analytical results showing the 

quality of groundwater at the proposed recharge location(s) as well as the 

pollutant levels of groundwater to be recharged) to EPD for agreement . 

Pollution levels of groundwater to be recharged shall not be higher than 

pollutant levels of ambient groundwater at the recharge well. Prior to 

recharge, any prohibited substances such as PCRs should be removed as 

necessary by installing the petrol interceptor. 

Waste Management (Contraction Phase) 

S8.5.2 Good Site Practice 

The following good site practices are recommended throughout the 

construction ion activities: 

 nomination of an approved personnel, such as a site manager, to be 

responsible for the implementation of good site practices, 

arrangements for collect ion and effective disposal to an appropriate 

facility, of all wastes generated at the site; 

 training of site personnel in site cleanliness, appropriate waste 

management procedures and concepts of waste reduction, reuse and 

Minimize waste 

generation during 

construction 

Contract

or 

 

All 

constructio

n sites 

V V V 
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EM&A 

Ref. 
Recommended Mitigation Measures 

Objectives of the 

Recommended 

Measures & Main 

Concern to Address 

Who to 

impleme

nt the 

measure

s? 

Location 

of the 

measure 

Implementation Status 

Contract 1 Contract 2 Contract 3 

recycling; 

 provision of sufficient waste disposal points and regular collect ion 

for disposal; 

 appropriate measures to minimize windblown litter and dust during 

transportation of waste by either covering trucks or by transporting 

wastes in enclosed containers; 

 regular cleaning and maintenance programme for drainage systems, 

sumps and oil interceptors; 

S8.5.2 

(6) 

The contractor should submit a Waste Management Plan (WMP) as part of 

the Environmental Management Plan (EMP) in accordance with the 

ETWB TC(W) No. 19/2005 for construction ion phase. The EMP should 

be submit ted to the Engineer for approval. Mitigation measures proposed 

in the EIA Report and the EM&A Manual should be adopted. 

Minimize waste 

generation during 

construction 

Contract

or 

 

All 

constructio

n sites 

V V V 

S8.5.3 Waste Reduction Measures 

Waste reduction is best achieved at the planning and design phase, as well 

as by ensuring the implementation of good site practices. The following 

recommendations are proposed to achieve reduction: 

 segregate and store different types of waste in different containers, 

skip or stockpiles to enhance reuse or recycling o materials and their 

proper disposal; 

 proper storage and site practices to minimize the potential for 

damage and contamination of construction ion materials; 

 plan and stock construction ion materials carefully to minimize 

amount of waste generated and avoid unnecessary generation of 

waste; 

 sort out demolition debris and excavated materials from demolition 

works to recover reusable/recyclable port ions (i.e. soil, broken 

concrete, metal etc.); 

 provide training to workers on the importance of appropriate waste 

management procedures, including waste reduction, reuse and 

recycling. 

Reduce waste 

generation 

Contract

or 

 

All 

constructio

n 

sites where 

practicable 

V V V 

S8.5.5 Storage of Waste 

The following recommendation should be implemented to minimize the 

impacts: 

 waste such as soil should be handled and stored well to ensure 

secure containment ; 

Minimize waste 

impacts 

from storage 

Contract

or 

Contract

or 

 

All 

constructio

n sites 

@ V V 
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Ref. 
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s? 
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of the 

measure 

Implementation Status 

Contract 1 Contract 2 Contract 3 

 stockpiling area should be provided with covers and water spraying 

system to prevent materials from wind-blown or being washed away; 

 different locations should be designated to stockpile each material to 

enhance reuse; 

S8.5.6 Collection and Transportation of Waste 

The following recommendation should be implemented to minimize the 

impacts: 

 remove waste in timely manner; 

 employ the trucks with cover or enclosed containers for waste 

 transportation; 

 obtain relevant waste disposal permits from the appropriate 

authorities; and 

 disposal of waste should be done at licensed waste disposal facilities. 

Minimize waste 

impacts 

from storage 

Contract

or 

 

All 

constructio

n sites 

V V V 

S8.5.8 Excavated and C&D Material 

Wherever practicable, C&D materials should be segregated from other 

wastes to avoid contamination and ensure acceptability at public filling 

areas or reclamation sites. The following mitigation measures should be 

implemented in handling the excavated and C&D materials: 

 maintain temporary stockpiles and reuse excavated fill material for 

backfilling; 

 carry out on-site sorting; 

 make provisions in the Contract documents to allow and promote the 

use of recycled aggregates where appropriate; 

 implement a recording system for the amount of waste generated, 

recycled and disposed of for checking;  

 

The recommended C&D materials handling should include: 

 On-site sorting of C&D materials 

 Reuse of C&D materials 

 Use of Standard Formwork and Planning of Construction Materials 

purchasing 

 Provision of wheel wash facilities 

Minimize waste 

impacts 

from excavated and 

C&D 

materials 

Contract

or 

 

All 

constructio

n sites 

V @ V 

S8.5.15 Contaminated Soil 

As a precaution, it is recommended that standard good site practice should 

be implemented during the construction phase to minimize any potential 

exposure to contaminated soils or groundwater. The details of mitigation 

Remediate 

contaminated soil 

Contract

or 

 

All 

constructio

n 

sites where 

V V N/A 
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Contract 1 Contract 2 Contract 3 

measures to minimize the potential environmental implications arising 

from the handling of contaminated materials refer to Land Contamination 

Section. 

applicable 

S8.5.17 Chemical Waste 

 If chemical wastes are produced at the construction ion site, the 

Contractors should register with EPD as chemical waste producer. 

Chemical wastes should be stored in appropriate containers and 

collected by a licensed chemical waste Contractor. Chemical wastes 

(e.g. spent lubricant oil) should be recycled at an appropriate facility 

as far as possible, while the chemical waste that cannot be recycled 

should be disposed of at either the Chemical Waste Treatment Cent 

re, or another licensed facility, in accordance with the Waste 

Disposal (Chemical Waste) (General) Regulation. 

Control the chemical 

waste and ensure 

proper storage, 

handling and 

disposal. 

Contract

or 

 

All 

constructio

n sites 

V @ V 

S8.5.18 General Waste 

 General refuse should be stored in enclosed bins separately from 

construction and chemical wastes. Recycling bins should also be 

placed to encourage recycling. 

 Preferably enclosed and covered areas should be provided for 

general refuse collect ion and routine cleaning for these areas should 

also be implemented to keep areas clean. 

 A reputable waste collector should be employed to remove general 

refuse on a daily basis. 

Minimize production 

of the general refuse 

and avoid odour, pest 

and litter impacts 

Contract

or 

 

All 

constructio

n sites 

@ V V 

S8.5.19 Sewage 

 The WMP should document the locations and number of portable 

chemical toilets depending on the number of workers, land 

availability, site condition and activities. 

 Regularly collect ion by licensed collectors should be arranged to 

minimize potential environmental impacts. 

Minimize production 

of sewage impacts 

Contract

or 

 

All 

constructio

n sites 

V V V 

Ecology (Contraction Phase) 

S. 10.7.2 

to 10.7.6 

Re-provision of Wooded Area for ecological function at the future Quarry 

Park. 

Compensate for the 

loss of three 

woodland patches of 

a total area of about 

1.13ha. 

Contract

or/ 

Detailed 

Design 

Consulta

nt 

(qualified 

Northern 

part of the 

proposed 

Quarry 

Park. 

N/A N/A N/A 
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of the 

measure 

Implementation Status 

Contract 1 Contract 2 Contract 3 

botanist / 

horticultu

rist / 

Certified 

Arborist 

to 

supervise 

the 

planting). 

.10.7.10 Construction phase in situ mitigation measures to minimize impacts on 

hydrological condition and water quality of hillside watercourses include: 

 Temporary sewerage and drainage will be designed and installed to 

collect wastewater and prevent it from entering nearby watercourses; 

 Proper locations well away from nearby watercourses will be used 

for temporary storage of materials (i.e. equipment , fill materials, 

chemicals and fuel) and temporary stockpile of construction debris 

and spoil, and these will be identified before commencement of 

works; 

 To prevent muddy water entering nearby watercourses, work sites 

close to nearby watercourses will be isolated, using such items as 

sandbags or silt curtains with lead edge at bot tom and properly 

supported props. Other protective measures will also be taken to 

ensure that no pollution or siltation occurs to the water gathering 

grounds of the works site; 

 Stockpiling of construction materials, if necessary, will be properly 

covered and located away from nearby watercourses; 

 Erection of temporary geotextile silt fences will be carried out 

around earth-moving works to trap any sediments and prevent them 

from entering watercourses; 

 Construction debris and spoil will be covered and/or properly 

disposed as soon as possible to avoid being washed into nearby 

watercourses; 

 Exposed soil will be covered as quickly as possible following format 

ion works, followed, where appropriate, by covering with 

biodegradable geotextile blanket for erosion control purposes; 

 Where appropriate, earth-bunding will be carried out of areas where 

Minimize impacts on 

Hydrological 

condition and water 

quality of hillside 

watercourses. 

Contract

or 

 

All 

constructio

n sites 

V N/A V 
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Contract 1 Contract 2 Contract 3 

soils have been disturbed or where vegetation has been cleared, to 

ensure that surface runoff will not move soils off-site; 

 Construction ion effluent, site run-off and sewage will be probably 

collected and/or treated. Wastewater from any construction ion site 

will be minimised via the following in descending order: reuse, 

recycling and  treatment ; 

 Proper locations for discharge out lets of wastewater treatment 

facilities well away from sensitive receivers will be identified and 

used; 

 Silt traps will be installed at points where drainage from the site 

enters local watercourses; 

 Appropriate sanitary facilities for on-site workers will be provided; 

 The site boundary will be clearly marked and any works beyond the 

boundary strictly prohibited, and 

 Regular water monitoring and site audit will be carried out at 

suitable points. If the monitoring and audit results show that 

pollution occurs, adequate measures including temporary cessation 

of works will be considered. 

S.10.7.1

1 

Implement an emergency contingency plan during the construction phase 

and the plan will include, but not be limited to, the following: 

 Potential emergency situations; 

 Chemicals or hazardous materials used on-site (and their location); 

 Emergency response team; 

 Emergency response procedures; 

 List of emergency telephone hot lines; 

 Locations and types of emergency response equipment , and 

 Training plan and testing for effectiveness. 

Minimize impacts on 

Hydrological 

condition and water 

quality of hillside 

watercourses. 

Contract

or 

 

All 

constructio

n sites 

N/A N/A N/A 

Landscape and visual (Contraction Phase) 

S11.14.2

3, Table 

11.9, 

CM1 [4] 

All existing trees to be retained shall be carefully protected during 

construction. 

Avoid disturbance 

and protection of the 

existing trees 

Detailed 

Design 

Consulta

nt / 

The whole 

project 

area where 

applicable 

V @ V 

S11.14.2

3, Table 

11.9, 

CM2 [3] 

Tree Transplantation - Should removal of trees be unavoidable due to 

construction impacts, trees will be transplanted or felled. Detailed 

transplanting proposal will be submit ted to relevant government 

departments for approval in accordance with LAO GN No. 7/2007, 

Minimize landscape 

impact and retention 

of 

landscape resources 

Detailed 

Design 

Consulta

nt / 

Onsite 

where 

possible. 

Otherwise 

* N/A V 
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s? 
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of the 

measure 
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Contract 1 Contract 2 Contract 3 

ETWB TCW No. 29/2004 and 10/2013. Final locations of transplanted 

trees shall be agreed prior to commencement of the work. 

consider 

offsite 

locations 

S11.14.2

3, Table 

11.9, 

CM3 [4] 

Control of operation night -time glare with well-planned lighting operation 

system to minimize potential glare impact to adjacent VSRs 

Minimize glare 

impact to 

adjacent VSRs 

Contract

or/ 

CEDD 

The whole 

project 

area where 

applicable 

V V V 

S11.14.2

3, Table 

11.9, 

CM  

[4] 

Erection of decorative screen hoarding. Minimize visual 

impact 

Contract

or/ 

CEDD 

The whole 

project 

area where 

applicable 

N/A N/A N/A 

S11.14.2

3, Table 

11.9, 

CM5 [2] 

Minimise disturbance and limitation of run-off – temporary structures and 

construction works should be planned with care to minimize disturbance to 

adjacent landscape, vegetation, natural stream habitats. 

Minimize visual 

impact 

Contract

or/ 

CEDD 

The whole 

project 

area where 

applicable 

V V V 

 

Legend: V = implemented; x = not implemented; @ = partially implemented; * = pending to be implemented; N/A = not applicable 
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Appendix M1  Cumulative Complaint and Summons/ prosecution 

 

Reporting Month Number of Complaints in 

Reporting Month 

Number of Summons/ 

Prosecution in Reporting Month 

March 2017 1 0 

April 2017 0 0 

May 2017 0 0 

June 2017 2 0 

July 2017 3 0 

August 2017  3 0 

September 2017  4 0 

October 2017 2 0 

November 2017 3 0 

December 2017 3 0 

January 2018 1 0 

February 2018 4 (#) 0 

March 2018 0 0 

April 2018 1 0 

May 2018 1 0 

June 2018 0 0 

July 2018 1 0 

August 2018 2 0 

Overall Total 31 0 

#updated in August 2018 
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Appendix M2  Complaint Log 

Log 

ref. 

Date of 

Complaint 

Date of 

Received 

by ET 

Complaint 

Location 
Complainant 

Complaint 

nature 
Channel Ref. no. Complaint details Follow up action Status 

Investigation  

Report Ref. 

1 23-Mar-17 NA 

Anderson 
Road 

Quarry 

site  

Resident of 

On Tat Estate 

Construction 

noise 

SPRO 

hotline 
NA 

A resident living in On Tat House 

reported that some night works with 

noise and flashing caused nuisance to 
nearby resident after 11:00 pm on 23 

March 2017. 

According the incident report conducted by the CWSTVJV, 

demobilization of crawler crane was undertaken on 23 March 

2017 11pm and it is TD requirement to carry out demobilization 
of heavy machine at nighttime. It is considered this complaint was 

a single incident and would not be happened again in future.  

no comment 

by IEC on 11 
Oct 2017 

TCS00864/16/3

00/F0087 

2 28-Jul-17 28-Jul-17 

Anderson 

Road 
Quarry 

site  

Resident of 
On Tat Estate 

Construction 
noise 

SPRO 
hotline 

NA 

Mr. Hsu received a complaint from a 

resident living in the flat on 38/F of 

Yin Tat House (賢達樓), On Tat 

Estate. The resident complained 

about the noise level of our works 
during daytime. 

Noise monitoring by Contractor was conducted in Yin Tat House, 

On Tat Estate, at around 2 pm on 28-Jul-2017. Another noise 
monitoring was carried out by ET and representatives of AECOM 

and JV in the presence of the complainant in her flat at 10 am on 

1-Aug-2017 and was witnessed by Mr. Hsu. No exceedance of 
noise was recorded. The complainant was satisfied about the 

monitoring results.   

no comment 

by IEC on 9 

Aug 2017 

TCS00864/16/3
00/F0060 

3 29-Aug-17 29-Aug-17 

Anderson 
Road 

Quarry 

site  

Resident of 

On Tat Estate 

Construction 

noise 

SPRO 

hotline 
NA 

Mr. Hsu Yau Wai reported that he 
received complaint from a resident 

(Ms Cheng) living at Shing Tat 

House 24/F Room 22 about the noise 
generated from our site this week. 

The noise heard was mainly rock 

breaking noise from our site. 

Noise monitoring was carried out by ET and representatives of 
AECOM and JV in the presence of the complainant in her flat at 

3pm on 30-Aug-2017. No exceedance of noise was recorded. The 

complainant was satisfied about the monitoring results.   

no comment 

by IEC on 8 
Sep 2017 

TCS00864/16/3

00/F0081 

4 21-Jun-17 29-Aug-17 

Anderson 

Road 
Quarry 

site  

Resident of 
Po Tat Estate 

Construction 
noise 

EPD 

EPD 

(ref.N08/
RE/00019

373-17) 

day time construction noise of 
breakers (8am to 6pm) 

These two complaints were forwarded by CEDD to ET on 31 

August 2017 which after the complaint dates. Investigation was 

conducted based on the site information by the Contractor of 
Contract 1 as well as the observation during weekly site inspection 

carried out ET during June 2017.  In our investigation, 

CWSTVJV has implemented noise mitigation measures to reduce 
the noise impact to the nearby resident and the working hour 

08:00 to 18:00 did not breach any legal requirement. To eliminate 

the inconvenience caused to the nearby resident CWSTVJV was 
advised to further enhance the noise mitigation measures as 

appropriately. 

no comment 

by IEC on 3 
Nov 2017 

TCS00864/16/3
00/F0093 

5 22-Jun-17 29-Aug-17 

Anderson 
Road 

Quarry 

site  

Resident of 

Po Tat Estate 

Dust & 

Construction 
noise 

EPD 

EPD (ref. 
N08/RE/0

0019428-

17) 

Day time construction noise of 
breakers (8AM to 6PM). Requested 

to delay the operating hour of 

breakers to 10AM or 11AM  

TCS00864/16/3

00/F0093 

6 15-Jul-17 29-Aug-17 

Anderson 

Road 

Quarry 

site  

Resident of 

Po Tat Estate 

Construction 

noise 
EPD 

EPD 

(ref.N08/

RE/00022

479-17) 

Construction noise 

CWSTVJV has implemented noise mitigation measures to reduce 

the noise impact to the nearby resident and the working hour 

08:00 to 18:00 did not breach any legal requirement.  To 

eliminate the inconvenience caused to the nearby resident, 

CWSTVJV was advised to further enhance the noise mitigation 
measures as appropriately.  

no comment 

by IEC on 3 
Nov 2017 

TCS00864/16/3

00/F0094 

7 28-Jul-17 29-Aug-17 

Anderson 

Road 

Quarry 
site  

unknown Dust EPD 

EPD 

(ref.N08/

RE/00023
986-17) 

Poor control on dust emission at 

Anderson Road Construction Site 

CWSTVJV has implemented dust mitigation measures to 

eliminate the inconvenience caused to the nearby resident and 

status of the implementation of dust mitigation measures was 
considered effective based on the site observation. 

no comment 
by IEC on 15 

Nov 2017 

TCS00864/16/3

00/F0097 
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Log 

ref. 

Date of 

Complaint 

Date of 

Received 

by ET 

Complaint 

Location 
Complainant 

Complaint 

nature 
Channel Ref. no. Complaint details Follow up action Status 

Investigation  

Report Ref. 

8 2-Aug-17 29-Aug-17 

Anderson 

Road 
Quarry 

site  

Resident of 
On Tat Estate 

Construction 
noise 

EPD 

EPD 

(ref.N08/
RE/00024

557-17) 

Day time construction noise of 
breakers (8AM to 6PM) 

CWSTVJV has implemented noise mitigation measures to reduce 
the noise impact to the nearby resident.  According to the impact 

noise monitoring result obtained in August 2017, there were no 

breaches of EM&A requirement. However, to eliminate the 
inconvenience caused to the nearby resident, CWSTVJV should 

further enhance the noise mitigation measures as appropriately.  
Since the works were carried out within the non-restricted hours, it 

is considered that the works under the project did not breach the 

Noise Control Ordinance. 

no comment 
by IEC on 15 

Nov 2017 

TCS00864/16/3
00/F0098 

9 19-Sep-17 19-Sep-17 

Anderson 

Road 
Quarry 

site  

Resident of 

Sau Mau 

Ping Estate 

Construction 
noise 

SPRO 
hotline  

NA 

The complainant is living at Sau Mau 
Ping Estate Sau Nga House 38/F. He 

complained about the noise nuisance 

recently from August to September 
especially during night time after 

12:00 am, even in Saturdays and 

Sundays. The noise nuisance caused 
a great disturbance to him. He made 

a request to conduct investigation 

about the source of the noise during 
night time. 

ET has conducted an ad-hoc noise measurement for Leq (30min) 

on the rooftop of 秀雅樓 and 秀義樓 in the afternoon of 22 

September 2017.  During the course of noise measurement, 
construction activities such as excavation and breaking were 

conducted in the Quarry Site.  The measurement results taken at 

both 秀雅樓 and 秀義樓 were 63dB(A) which below the Limit 

Level under the EM&A Programme. 

no comment 
by IEC on 18 

Oct 2017 

TCS00864/16/3
00/F0088 

10 21-Sep-17 13-Oct-17 

Anderson 

Road 
Quarry 

site  

Resident of 

Sau Mau 

Ping Estate 

Construction 
noise 

EPD 

EPD 

(ref.N08/
RE/00031

074-17) 

On 21 September 2017, the same 

complaint further reported that the 
noise can be heard at both Sau Yee 

House and Sau Nga House even in 

daytime and he strongly requested 
the Contractor to follow up the case 

immediately. 

TCS00864/16/3
00/F0088 

11 27-Sep-17 13-Oct-17 

Anderson 

Road 

Quarry 
site  

Resident of 

On Tat Estate 

Construction 

noise 
EPD 

EPD 

(ref.N08/

RE/00029
489-17) 

The complainant questioned why 
there were 6 to 7 breakers operating 

in the morning but only 1 operating 

in the afternoon.  He requested to 
shift the operation of the breakers to 

afternoon. 

CWSTVJV has implemented noise mitigation measures to reduce 
the noise impact to the nearby resident.  According to the impact 

noise monitoring result obtained in September and October 2017, 

there were no breaches of EM&A requirement. However, to 
eliminate the inconvenience caused to the nearby resident, 

CWSTVJV should properly maintain the noise mitigation 
measures as appropriate.  Since the works were carried out 

within the non-restricted hours, it is considered that the works 

under the project did not breach the Noise Control Ordinance. 

no comment 
by IEC on 30 

Nov 2017 

TCS00864/16/3

00/F0106 

12 3-Oct-17 13-Oct-17 

Anderson 

Road 

Quarry 
site  

Resident of 

On Tat Estate 

Construction 

noise 
EPD 

EPD (ref. 

N08/RE/0

0032407-
17) 

Day time construction noise, the 

complainant requested using less 
breaker at one time, erecting taller 

noise barrier to cover the equipment.  

In addition, the complainant would 
like to know the construction 

schedule whether there will be more 

breaking activities in near future 

TCS00864/16/3

00/F0106 

13 25-Oct-17 26-Oct-17 

Anderson 

Road 
Quarry 

site  

Resident of 
Po Tat Estate 

Dust EPD NA 

投訴安達臣道地盤的泥車落泥，令

他達貴樓的住所受到大塵影響，要

求跟進及回覆 

Investigation revealed that CWSTVJV has implemented dust 

mitigation measures to eliminate the inconvenience caused to the 

nearby resident. Nevertheless, based on the observation during site 
inspection on 31 October 2017, CWSTVJV was advised to 

enhance the dust mitigation measures particularly during dry 

season. 

no comment 

by IEC on 15 

Nov 2017 

TCS00864/16/3
00/F0100 
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Log 

ref. 

Date of 

Complaint 

Date of 

Received 

by ET 

Complaint 

Location 
Complainant 

Complaint 

nature 
Channel Ref. no. Complaint details Follow up action Status 

Investigation  

Report Ref. 

14 6-Nov-17 7-Nov-17 

Anderson 

Road 

Quarry 
site  

Resident of 

On Tat Estate 
Noise EPD NA 

安達邨俊達樓居民投訴石礦場地盤

又再於早上 07:45 開始傳出機器不

停 揼 石 的 噪 音 ( 幾 乎 每 日 在

08:00-19:00 進行工程)，已持續一

年，他全家人受到滋擾。 

Ad-hoc noise measurement was conducted by ET at rooftop of 

Chun Tat House in the morning of 20 November 2017 and 
measurement result was below the Limit Level under the EM&A 

Programme. CWSTVJV has implemented noise mitigation 

measures to reduce the noise impact to the nearby resident.    
Since the works were carried out within the non-restricted hours, it 

is considered that the works under the project did not breach the 

Noise Control Ordinance. 

no comment 
by IEC on 30 

Nov 2017 

TCS00864/16/3

00/F0109 

15 13-Nov-17 14-Nov-17 

Anderson 

Road 

Quarry 
site  

Mr. Lam Wai 
light 
pollution 

and noise  

SPRO 

hotline  
NA 

1. 智泰樓面向安達臣地盤方向，有

照射燈深夜時分仍然常開，影響居

民正常睡眠質素，照成一定的精神

壓力。 

2. 隔音布未固定，大風吹過發出極

大的聲浪 

To ease the concern by the complaint, CWSTVJV has adjusted the 
lights to the orientation pointing the ground and that to minimise 

the nuisance. For the maintenance of noise barrier, CWSTVJV has 

immediately fixed the noise barrier nearest to On Tai Estate and 
prolonged the cover area of the noise barrier to reduce the noise 

impact to the public. 

no comment 
by IEC on 24 

Nov 2017 

TCS00864/16/3

00/F0104 

16 1-Nov-17 14-Nov-17 

Anderson 

Road 

Quarry 
site  

Resident of 

Po Tat Estate 
Noise EPD NA 

居住於安達邨誠達樓高層的投訴人

投訴由早上八時半至下午六時聽到

揼鐵噪音。 

CWSTVJV had already deployed the acoustic mat as noise barrier 

at the site boundary near Shing Tat House.  To enhance the noise 
mitigation measures, CWSTVJV deployed an acoustic mat as 

noise barrier for the breaking work in order to reduce construction 

noise affecting the upper floor of On Tat Estate. 

no comment 
by IEC on 13 

Dec 2017 

TCS00864/16/3

00/F0110 

17 25-Aug-17 26-Oct-17 

Anderson 

Road 

Quarry 
site  

Resident of 
Sau Mau 

Ping Estate 

Construction 

Noise 
EPD 

EPD 

(ref.N08/

RE/00027
738-17) 

Night time construction noise of 

hammering (around 12AM) 

It is confirmed by CWSTVJV and checked against the site diary 

that no construction activities were carried out after 19:00 at the 

subject site. Therefore, the complaint about noise nuisance during 
night time should not be related to the Project.  

no comment 
by IEC on 14 

Dec 2017 

TCS00864/16/3

00/F0114 

18 12-Sep-17 26-Oct-17 

Anderson 
Road 

Quarry 

site  

Resident of 

On Tat Estate 

Construction 

Noise 
EPD 

EPD (ref. 
N08/RE/0

0029489-

17) 

Day time construction noise of 

breakers (8AM to 5PM) 

Noise mitigation measures were implemented to reduce the noise 

impact to the nearby resident. According to the impact noise 
monitoring result in September 2017, there were no breaches of 

EM&A requirement. Since the works were carried out within the 

non-restricted hours, it is considered that the works under the 
project did not breach the Noise Control Ordinance. 

no comment 

by IEC on 10 
Jan 2018 

TCS00864/16/3

00/F0117 

19 15-Dec-17 21-Dec-17 

Anderson 

Road 

Quarry 
site  

Resident of 
Sau Mau 

Ping Estate 

Construction 

Noise 
EPD NA 

Resident of Sau Yee House 

complained suspected construction 

noise from Anderson Construction 
Site at restricted hour (7pm to 7am).  

It is confirmed by CWSTVJV and checked against the site diary 

that no construction activities were carried out after 19:00 at the 

subject site. Therefore, the complaint about noise nuisance during 
night time should not be related to the Project.  

no comment 
by IEC on 10 

Jan 2018 

TCS00864/16/3

00/F0118 

20 20-Dec-17 21-Dec-17 

Anderson 

Road 

Quarry 
site  

Resident of 

On Tat Estate 
Dust EPD NA 

投訴安達臣道信和地盤水車已經壞

了十多天， 一直無灑水，四周非常

大塵。  投訴人住於安達邨，投訴

安達臣道石礦場有大地盤，地盤大

車工作時間不停出入揚起沙塵，吹

到安達邨，影響空氣環境，要求部

門到場視察。 

CWSTVJV has implemented dust mitigation measures to 

eliminate the inconvenience caused to the nearby resident.  It is 

considered that the complaint was an isolated case due to 
malfunction of water tanker and CWSTVJV has promptly 

rectified the deficiency. As advised by CWSTVJV, another water 

tanker will be deployed in mid-January 2018 to enhance the dust 
suppression measures throughout the construction site. 

no comment 
by IEC on 25 

Jan 2018 

TCS00864/16/3

00/F0121 

21 28-Dec-17 10-Jan-18 

Anderson 

Road 

Quarry 
site  

Resident of 
Sau Mau 

Ping Estate 

Construction 

Noise 

CE's 

office 
NA 

日間及凌晨均聽到轟隆聲的噪音及

震動，懷疑是由附近工程引起 

ET has conducted an ad-hoc noise measurement for Leq (30min) 

in the complainant’s flat in the monitoring of 17 January 2018.It 

was noted that the complainant’s flat is not in direct line of sight 
to the Anderson Road Quarry Site.  The measurement noise 

no comment 
by IEC on 8 

Feb  2018 

TCS00864/16/3

00/F0129 
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Log 

ref. 

Date of 

Complaint 

Date of 

Received 

by ET 

Complaint 

Location 
Complainant 

Complaint 

nature 
Channel Ref. no. Complaint details Follow up action Status 

Investigation  

Report Ref. 

result was below the Limit Level under the EM&A Programme. 
Moreover, it is confirmed by CWSTVJV and checked against the 

site diary that no construction activities were carried out during 

restricted hour at the subject site.  Therefore, the complaint about 
noise nuisance during restricted hour should not be related to the 

Project. 

22 15-Jan-18 15-Jan-18 

Anderson 

Road 

Quarry 
site  

Resident of 

Chun Tat 
House of On 

Tat Estate, 

40/F 

Construction 

Noise 

SPRO 

mobile 
NA 

She is irritated by the construction 

noise of breaking rock for a long 

time and strongly requested to know 

exactly when will be the completion 
date of the breaking rock part of 

works opposite to Chun Tat House. 

She said we should do more on the 
mitigation measures because our site 

is very close to the residents nearby. 

CWSTVJV has implemented noise mitigation measures to reduce 

the noise impact to the nearby resident.  According to the impact 

noise monitoring result obtained in January 2018, there were no 

breaches of EM&A requirement. However, to eliminate the 
inconvenience caused to the nearby resident, CWSTVJV should 

properly maintain the noise mitigation measures as appropriate.  

Since the works were carried out within the non-restricted hours, it 
is considered that the works under the project did not breach the 

Noise Control Ordinance. 

no comment 
by IEC on 8 

Feb  2018 

TCS00864/16/3

00/F0130 

23 1-Feb-18 2-Feb-18 

Anderson 

Road 

Quarry 

site  

Resident of 

On Tai Estate 
(referred by 

Mr. Lam 

Wai) 

Construction 

Noise 

SPRO 

hotline 
NA 

"智泰對出，白天噪音過大，可否加

裝隔音板?高層受影響" 

The Environmental Team has conducted an ad-hoc noise 
measurement for Leq(30min) at the corridor of 22/F of Chi Tai 

House on 2 February 2018 facing the construction site.   The 

measurement noise result was 65dB(A) which below the Limit 
Level under the EM&A Programme.   In our investigation, 

CWSTVJV has implemented noise mitigation measures to reduce 

the noise impact to the nearby resident.  According to the impact 
noise monitoring result obtained in January 2018, there were no 

breaches of EM&A requirement.  

no comment 
by IEC on 22 

Feb 2018 

TCS00864/16/30

0/F0137 

24 1-Feb-18 2-Feb-18 

Anderson 
Road 

Quarry 

site  

Resident of 

Shing Tat 
House 

(referred by 

Mr. Hsu Yau 
Wai) 

Construction 

Noise 

SPRO 

hotline 
NA 

Mr. Hsu reported that some 
disturbing noise was heard after 6:00 

pm from the site near Shing Tat 

House of On Tat Estate.  

AECOM has liaised with Mr. Hsu on 2 February 2018 for the 

complaint matter and he reported to AECOM that the noise was 
generated until 7:00 pm on 1 February 2018. 3. As advised by 

Contractor of Contract 1, breaking works at USRT area which 

opposite to Shing Tat House was only carried out from 8:00 to 
18:00.  However, rock breaking at System A was extended to 

19:00 on 1 February 2018.  As noise mitigation measures, noise 

barriers were erected for the works area.  Further to the 
complaint case, CWSTVJV would seek for other quiet work 

method such as using drilling machine to reduce noise level and 

speed up the rock breaking process, so that to reduce the noise 
intensity level and the duration of exposure.  

no comment 

by IEC on 28 
Feb 2018 

TCS00864/16/30

0/F0140 

25 28-Feb-18 28-Feb-18 

Anderson 

Road 
Quarry 

site  

Resident of 

Shing Tat 

House  

Construction 
Noise 

EPD NA 

安達邨誠達樓居民, 投訴人是返夜

班, 一年半以來長期受對出地盤日

間揼石仔噪音滋擾, 由於單位與地

盤太近, 堅持環保署跟進及回覆如

何處理及減低噪音, 他亦要求知道

何日完工.  

Breaking works at Underground Stormwater Retention Tank area 

which opposite to Shing Tat House was carried out from 8:00 to 
18:00. The Contractor has implemented noise mitigation measures 

to reduce the noise impact to the nearby resident. It was advised 

that the rock breaking works shall tentatively be completed by end 
of April and it is believe that the noise impact should be 

minimized. Since the works were carried out within the 

non-restricted hours and noise monitoring noise were within 
acceptable level, it is considered that the works under the project 

did not breach the Noise Control Ordinance.  

no comment 

by IEC on 19 

Mar 2018 

TCS00864/16/30

0/F0143 
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Date of 

Complaint 
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Complaint 
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Report Ref. 

26 11-Apr-18 12-Apr-18 

Anderson 
Road 

Quarry 

site  

Resident of 

HimTat 

House 

Construction 

Noise 

SPRO 

Hotline 

 

NA 

Mr. Hui Yau Wai reported that the 
noise irritation was becoming more 

severe recently and asked about the 

completion date of the works close to 

Him Tat House. The resident 

suspected that the noise comes from 

piling works nearby. 

In our investigation, since construction noise was generating from 
other construction site next to Him Tat House, it is considered that 

the complaint is due to cumulative noise generated by both 

construction sites.  However, CWSTVJV should properly 
provide the noise mitigation measures at works area in System B 

to minimize the noise impact to the resident nearby.  As advised 

by CWSTVJV on 20 April 2018, noise barrier was being erected 

at works area in System B as noise mitigation measures.  

According to the site photo, it is considered that the coverage of 

noise barrier is not sufficient and CWSTVJV should enhance the 
measure as far as practicable.  The implementation of noise 

mitigation measures will be kept in view in subsequent site 
inspection. 

no comment 

by IEC on 7 

May 2018 

TCS00864/16/3

00/F0160b 

27 25-Apr-18 7-May-18 

Junction of 

Hiu 

Kwong 
Street and 

Hiu Ming 

Street 

A school but 

name of 
school not 

disclosed 

Construction 
Noise 

EPD NA This case is considered as an enquiry and no investigation is required under the EM&A Programme.  NA NA 

28 18-May-18 
24-May-1

8 

Anderson 

Road 
Quarry Site 

Undisclosed  
Construction 

Noise 
EPD NA 

投訴人指安達臣道石礦場地盤

(NE/2016/01)在入夜 19:00 後仍見

到有長臂喉工程車在運作, 及持續

產生大噪音及閃燈, 非常擾民。 

As advised by CWSTVJV and confirmed by RE/AECOM, there 

were no construction activities carried out after 19:00 and 

concreting was completed before 19:00. It is concluded that the 
retracting process is not a general construction work using 

Powered Mechanical Equipment and complaint was an isolated 

case due to misunderstanding of the site operation.  To prevent 
similar incidents in future, CWSTVJV has recommended several 

mitigation measures. 

no comment 

by IEC on 30 
July 2018 

TCS00864/16/3

00/F0174b 

29 25-Jun-18 19-Jul-18 

Pedestrian 

Connectively 

E8 under 

Contract 3 

Kwun Tong 
DC member 

Ms. So 

Lai-chun 

Waste 

Management 
CEDD NA 

A public complaint was referred 

from CEDD on 4 July 2018 
regarding accumulation of dead 

leaves and branches found at slope 

(GLA-TNK 2458) near Hiu Yuk 
Path on 25 June 2018. The 

complainant requested the relevant 

department to clear the leaves and 
branch asap 

The IR is under reviewed by IEC.    

30 22-Aug-18 29-Aug-18 
Hong Wah 

Court 

Resident of 
Hong Wah 

Court 

Construction 

Noise 

1823 

Hotline 
NA 

投訴人指馬游塘區堆填區往將軍澳

方向行車入口因配合項目需要而進

行移除山坡工程，但其鑽地鑿石的

噪音嚴重影響藍田康雅苑*居民，要

求有關部門跟進。 

*註:投訴人於 2018 年 8 月 27 日更

正指受影響屋苑應為藍田康華苑。 

to reduce the inconvenience caused to the nearby resident, Kwan 

On should properly maintain the noise mitigation measures as 
appropriate, such as maintain good site practice including 

intermittent use of machine and plant and Sequencing operation of 

construction plant equipment.  Since the works were carried out 
within the non-restricted hours, it is considered that the works 

under the project did not breach the Noise Control Ordinance.    

 

no comment 
by IEC on 7 

Sep 2018 

TCS00864/16/3

00/F0196a 
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Log 

ref. 

Date of 

Complaint 

Date of 

Received 

by ET 

Complaint 

Location 
Complainant 

Complaint 

nature 
Channel Ref. no. Complaint details Follow up action Status 

Investigation  

Report Ref. 

31 28-Aug-18 31-Jul-18 

Anderson 

Road 

Quarry Site 

Undisclosed  
Construction 
Noise 

EPD NA 

安達邨誠達樓後面地盤，2 月 26 日

晚，晚上 7 時後，還在落石屎，相

片拍攝時間大概晚上 9 時半，一直

至晚上十一時五十分還有工程車在

地盤行駛。影響居民休息。 

The IR is under reviewed by IEC.    
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RE CEDD Service Contract No. NTE/07/2016  
Environmental Team for Development of Anderson Road Quarry Site –  

Site Formation and Associated Infrastructure Works 

Investigation Report for Noise Complaint from resident of Hong Wah Court 

If you do not receive all pages, or transmission is illegible, please contact the originator on (852) 2959-6059 to re-send.  
Should this facsimile be sent to the wrong fax number, would receiver please destroy this copy and notify Action-United 
Environmental Services & Consulting immediately.  Thank you. 

Dear Sir, 

 

Enclosed please find the investigation report for the captioned for your follow up action. 

 

Should you have any queries or need further information, please do not hesitate to contact us or the 

undersigned at Tel: 2959-6059 or Fax: 2959-6079. 

 

 

Yours Faithfully, 

For and on Behalf of 

Action-United Environmental Services & Consulting 

 
Nicola Hon 

Environmental Consultant 

 

Encl. 

 

 EPD Mr. Leo Luk Fax: 2591 0558 

 EPD Mr. Paul Wong Fax: 2756 8588 

 CEDD/BCP Mr. Stephen Li (Ch Eng/NTE2) Fax: 2739 0076 

 ANewR (IEC) Mr. Adi Lee By e-mail 

 CWSTVJV Mr. TY Leung By e-mail 
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Complaint Log No. NTE/07/2016 – 30 

Received Date by ET 29 August 2018 

Related Contracts Contract 2 (NE/2016/05) 

Complaint Details 

吳先生於 2018 年 8 月 22 日致電 1823 熱線投訴，指馬游塘區堆填

區往將軍澳方向行車入口因配合項目需要而進行移除山坡工程，但

其鑽地鑿石的噪音嚴重影響藍田康雅苑*居民，要求有關部門跟進。 

個案於 2018 年 8 月 24 日由 1823 熱線轉介至土木工程拓展署跟進。 

 

*註:投訴人於2018年8月27日更正指受影響屋苑應為藍田康華苑。 

Complaint Location Hong Wah Court 

Date of Complaint 22 August 2018 

Environmental 

Aspect 
Noise 

Complainant Resident of Hong Wah Court  

Complaint Route 1823 Hotline 

Investigation Result 
1. A public complaint was received by CEDD on 24 August 2018 via 

1823 hotline regarding the day time construction noise generated 

by slope breaking work at Portion 6 (work area of proposed bus 

stop at Tseung Kwan O Road toward Kwun Tong next to Tseung 

Kwan O Tunnel) near Hong Wah Court.  The complainant 

requested the relevant department to follow up and alleviate the 

noise impact.  The site layout and complaint location are shown 

in Figure 1. 

2. As advised by Contractor of Contract 2 - NE/2016/05 (Kwan On), 

slope breaking work at Portion 6 (work area of proposed bus stop 

at Tseung Kwan O Road toward Kwun Tong next to Tseung Kwan 

O Tunnel) near Hong Wah Court was only carried out from 8:00 to 

18:00.  Noise barriers were in place and maintained for mitigation 

of noise generated from site plants to the residents of Hong Wah 

Court. (Photo 1)  To reduce the sound intensity of rock breaking 

works nearby the residents of Hong Wah Court, only one excavator 

mounted breaker was deployed for the breaking works as good site 

practice.   

3. Joint site inspection among the RE, Kwan On and ET was carried 

out on 29 August 2018 and the status of implemented mitigation 

measures provided by Kwan On was inspected.  It was observed 

that noise mitigation measures including enhance temporary noise 

barrier with completed acoustic mat and breaker wrapped by 

acoustic materials have been implemented on site. (Photos 2 to 3) 

4. In our investigation, Kwan On has implemented noise mitigation 

measures to reduce the noise impact to the nearby resident.  As 

advised by Kwan On, the rock breaking works shall tentatively be 

completed by end of October 2018 and the mitigation measures 

will implemented continuously during slope construction work at 
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Portion 6.  

5. Noise measurement was carried out by Kwan On at the roadside 

near Hong Wah Court opposite to Portion 6 on 29 August 2018 and 

the measurement result revealed no breaches of EM&A 

requirement (< 75dBA). (Photos 4 & 5)  Nevertheless, to reduce 

the inconvenience caused to the nearby resident, Kwan On should 

properly maintain the noise mitigation measures as appropriate, 

such as maintain good site practice including intermittent use of 

machine and plant and Sequencing operation of construction plant 

equipment.  Since the works were carried out within the 

non-restricted hours, it is considered that the works under the 

project did not breach the Noise Control Ordinance.    

6. Nevertheless, in view of the subject site of the project is close to 

the residential area, Kwan On was reminded to implement the 

mitigation measures as far as practicable as recommended in the 

EM&A Programme. 

 

Prepared By : Nicola Hon 

Designation : Environmental Consultant 

Signature : 

 

Date : 4 September 2018 



Photo Record 

 
Photo 1 

Slope breaking work at Portion 6 (work area of proposed bus stop at Tseung Kwan O Road toward 

Kwun Tong next to Tseung Kwan O Tunnel) near Hong Wah Court. Noise barriers were in place and 

maintained for mitigation of noise generated from site plants to the residents of Hong Wah Court. 

 
Photo 2 

Enhance noise barrier with completed acoustic mat to ease the noise nuisance to resident of Hong Wah 

Court.  

Noise barrier 

Hong Wah Court 

Works area – Potion 6 



 
Photo 3 

Only one excavator mounted breaker was deployed for the breaking works as good site practice and 

the breaker was wrapped with acoustic materials to alleviate the noise level generated from the 

breaking work. 

 
Photo 4                    
Noise measurement was carried out by Kwan On 

at the roadside near Hong Wah Court opposite to 

Portion 6 on 29 August 2018.  

 
Photo 5 
The measurement result revealed no breaches of 

EM&A requirement (< 75dBA). 



  

Figure 1  The Layout of Portion 6 of NE/2016/05 and the Complaint Location  

Complaint Location 

(Hong Wah Court) 

Work Area of Portion 6 




