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AUES

EXECUTIVE SUMMARY

ESO1  Action-United Environmental Services & Consulting (AUES) has been awarded the Civil
Engineering and Development Department (CEDD) Service Contract No. EDO 8/2022 -
Environmental Team for Development of Anderson Road Quarry Site — Site Formation and
Associated Infrastructure Works (hereinafter called “the Service Contract) on 15 September 2023.
As notifying by AECOM Asia Company Limited (Engineer’s Representative) subsequently, the
commencement date of the Service Contract is on 22 September 2023 for the Contract Period of
22 months.

ES02  The previous service contract nos. NTE/07/2016 and EDO 8/2022, covering the environmental
monitoring and audit (EM&A) service for the Development of Anderson Quarry Site (ARQ) for
Contracts 1, 2, 3, 4 and 5 was completed in September 2022 and September 2023 respectively.
ES03  The Services under the Service Contract is to provide EM&A services for the Works Contracts
pursuant to the requirement of Environmental Team (ET) under the EM&A manual to ensure that
the environmental performance of the Works Contracts comply with the requirement specified in
the EM&A Manual and EIA Report of Development of ARQ and other relevant statutory
requirements.

ES04  To facilitate the project management and implementation, the ARQ project involved five major
infrastructure works CEDD contracts, the commencement date and anticipated completion date of
the five works contracts are summarized in below table.

Contract

Commencement date

Anticipated completion date

NE/2016/01 (Contract 1)

December 2016

September 2023

NE/2016/05 (Contract 2)

March 2017

September 2023

NE/2017/03 (Contract 3)

May 2018

January 2025

ED/2020/02 (Contract 4)

July 2021

September 2025

ED/2019/02 (Contract 5)

March 2021

January 2025

ESO5  As notified by AECOM, the certificate of completion of the last section of the works have been
issued for Contract 1 and Contract 2 on 30 June 2023 and 15 May 2023 respectively. In view of
the completion of major construction works, the EM&A service for Contract 1 and Contract 2
under service contract no. EDO 8/2022 was ceased in late September 2023 and the relevant
monitoring stations have been handover to current contract no. EDO 8/2022.

ES06  This is the monthly EM&A report presenting the monitoring results and inspection findings for
Contracts 3, 4 and 5 for the period from 1 to 30 November 2024 (hereinafter ‘the Reporting
Period’).

ENVIRONMENTAL MONITORING AND AUDIT ACTIVITIES

Environmental monitoring activities under the EM&A programme in the Reporting Period are
summarized in the following table.

ES07

Reporting Period

Environmental
Aspect

Environmental Monitoring
Parameters / Inspection

Number of Active Total
Monitoring Locations | Occasions

1-hour TSP

7 105

Air Quality

24-hour TSP

4 20

Leqoming Daytime for Contract
NE/2016/01

8 32

Construction Noise

Legoming Daytime for Contract
NE/2017/03

1 4
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ES08

ES09

ES10

ES11

ES12

ES13

ES14

ES15

ES16

ES17

BREACH OF ACTION AND LIMIT (A/L) LEVELS

No exceedance of air quality was recorded in the Reporting Period. For construction noise
monitoring, no Limit Level exceedance was recorded and no noise complaint (which triggered
Action Level) was received in the reporting period. The environmental exceedance, NOE issued
and investigation of exceedance are summarized in the following table.

Environmental| Monitoring |Action| Limit NOE Event & Action
Aspect Parameters | Level | Level Issued Investigation |Corrective Actions
Air Qualit 1-hour TSP 0 0 0 NA NA
Y | 24hourTSP | 0 0 0 NA NA
CO‘}\S&‘S‘SIOH Leqomm Daytime| 0 | 0 | 0 NA NA

ENVIRONMENTAL COMPLAINT
In the reporting period, no environmental complaint was recorded in the Reporting Period.

NOTIFICATION OF SUMMONS AND SUCCESSFUL PROSECUTIONS

No environmental summons or successful prosecutions for the Project were recorded in the
Reporting Period.

REPORTING CHANGE
There is no reporting change in the Reporting Period.

SITE INSPECTION

In this Reporting Period, joint site inspections to evaluate the site environmental performance for
Contract 3 were carried out by the RE, ET and Contractor on 8, 15, 22 and 29 November 2024
in which IEC joined the site inspection with SSEMC on 22 November 2024. No
non-compliance was noted during the site inspection.

In this Reporting Period, joint site inspections to evaluate the site environmental performance for
Contract 4 were carried out by the RE, ET and Contractor on 6, 13, 20 and 27 November 2024
in which IEC joined the site inspection with SSEMC on 13 November 2024. No
non-compliance was noted during the site inspection.

In this Reporting Period, joint site inspections to evaluate the site environmental performance for
Contract 5 were carried out by the RE, ET and Contractor on 7, 14, 20 and 27 November 2024
in which IEC joined the site inspection on 27 November 2024. No non-compliance was noted
during the site inspection.

FUTURE KEY ISSUES

The Contractor are reminded to pay special attention on water quality mitigation measures and
should fully implement the measures as recommended in the EM&A Manual, in particular to
prevent muddy water or other water pollutants from site surface overflow to public area should be
properly maintained.

Since construction site is highly visible to the resident at nearby estates, the Contractors should
pay special attention on potential environmental impact generated by the site activities and adhere
implement adequate air quality and noise mitigation measures as far as practicable to reduce the
impact to the public.

Construction noise is one of the key environmental issues during construction work of the Project.
Noise mitigation measures such as using quiet plants and noise barriers shall be implemented where
practicable according to the EM&A manual.
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ES18 In addition, the Contractors should ensure all effluent discharge shall be fulfilled the Technical
Memorandum of Effluent Discharged into Drainage and Sewerage Systems, inland and Coastal
Waters criteria or relevant discharge license requirement.
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1.

INTRODUCTION

PROJECT BACKGROUND

1.1.1

Development of Anderson Road Quarry (ARQ) is to provide land and the associated
infrastructures for the proposed land used at the existing ARQ Site at the North-eastern of East
Kowloon according to the final Recommended Outline Development Plan (hereinafter named as
the Project Works).

To facilitate the project management and implementation, the ARQ project involved five major
infrastructure works CEDD contracts, the commencement date and anticipated completion date
of the five works contracts are summarized in below table.

Contract Commencement date Anticipated completion date

NE/2016/01 (Contract 1) December 2016 September 2023

NE/2016/05 (Contract 2) March 2017 September 2023

NE/2017/03 (Contract 3) May 2018 January 2025

ED/2020/02 (Contract 4) July 2021 September 2025

ED/2019/02 (Contract 5) March 2021 January 2025

Action-United Environmental Services & Consulting (AUES) has been awarded the Civil
Engineering and Development Department (CEDD) Service Contract No. EDO 8/2022 -
Environmental Team for Development of Anderson Road Quarry Site — Site Formation and
Associated Infrastructure Works (hereinafter called “the Service Contract) on 15 September
2023. As notifying by AECOM Asia Company Limited (Engineer’s Representative)
subsequently, the commencement date of the Service Contract is on 22 September 2023 for the
Contract Period of 22 months.

The Services under the Service Contract is to provide EM&A services for the Works Contracts
pursuant to the requirement of Environmental Team (ET) under the EM&A manual to ensure
that the environmental performance of the Works Contracts comply with the requirement
specified in the EM&A Manual and Environmental Impact Assessment (EIA) Report of
Development of Anderson Road Quarry and other relevant statutory requirements.

The previous service contract nos. NTE/07/2016 and EDO 8/2022, covering the EM&A
services for the Development of ARQ site for Contracts 1, 2, 3, 4 and 5 was completed in
September 2022 and September 2023 respectively.

As notified by AECOM, the certificate of completion of the last section of the works have been
issued for Contract 1 and Contract 2 on 30 June 2023 and 15 May 2023 respectively. In view
of the completion of major construction works, the EM&A service for Contract 1 and Contract
2 under service contract no. EDO 8/2022 was ceased in late September 2023 and the relevant
monitoring stations have been handover to current contract no. EDO 8/2022.

According to the Approved EM&A Manual, air quality and noise monitoring are required to be
monitored during the construction phase of the Project. As part of the EM&A program, baseline
monitoring is required to determine the ambient environmental conditions. Baseline
monitoring including air quality and noise conducted between January and April 2019 at all
designated monitoring locations were before construction work commencement. Furthermore,
the Baseline Monitoring Report which verified by the Independent Environmental Checker
(hereinafter referred as “the IEC”) has been submitted to Environmental Protection Department
(EPD) on 9 May 2017 for endorsement.

This is the monthly EM&A report presenting the monitoring results and inspection findings for
Contracts 3, 4 and 5 for the period from 1 to 30 November 2024 (hereinafter ‘the Reporting
Period’).
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REPORT STRUCTURE

1.2.1  The monthly EM&A Report is structured into the following sections:-

Section 1 Introduction

Section 2 Project Organization and Construction Progress
Section 3 Summary of Impact Monitoring Requirements
Section 4 Air Quality Monitoring

Section 5 Construction Noise Monitoring

Section 6 Waste Management

Section 7 Site Inspections

Section 8 Environmental Complaints and Non-Compliance
Section 9 Implementation Status of Mitigation Measures

Section 10 Conclusions and Recommendations
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2.
2.1
2.1.1

PROJECT ORGANIZATION AND CONSTRUCTION PROGRESS

CONSTRUCTION CONTRACT PACKAGING

To facilitate the project management and implementation, the Project was divided by 5 works
contracts as described in following. The details of each contract are summarized below and the
delineation of each contract is shown in Appendix A.

Contract 1 (Contract No. NE/2016/01)

Commencement date of Contract 1 was in late December 2016 and the major construction work
was completed in June 2023. The major scope of work of Contract 1 is listed below:

° Formation of about 40 hectares (ha) of land platforms at the ARQ site and the associated
geotechnical works;

. Road works including construction of approximately 3-kilometer long vehicular roads,
footpaths, cycle tracks, an approximately 130-meter long underpass at the southern end
an a public transport terminus at the northern end at the ARQ site;

o Provision of and improvement to water supply, drainage and sewerage systems as well as
landscaping works; and

o Construction of proposed subway structures and lift tower structures of pedestrian
connectivity facilities.

Contract 2 (Contract No. NE/2016/05)

Commencement date of Contract 2 was in March 2017 and the major construction work was
completed in May 2023. The major Scope of Work of the Contract 2 is listed below:

(i)  Construction of the following pedestrian connectivity facilities with covered elevated
walkways, covered at grad walkways, escalators, life towers with associate staircase and
lifts:-

(a) Linking Hiu Kwong street with Hiu Ming Street (E1)

(b) Linking the proposed “Footbridge Link at Sau Ming Road” with Hiu Ming Street (E2,

Cl1 and E3)
(c) Linking the proposed bus-to-bus interchange at Tseung Kwan O Tunnel Toll Plaza
with Lin Tak Road (E12)
(i)  Construction of bus-to-bus interchange (BBI) at Tseung Kwan O Tunnel Toll Plaza;
(iii))  Associated landscape works

Contract 3 (Contract No. NE/2017/03)

The commencement date of Contract 3 was in May 2018 and the tentative completion date in
September 2023. The major Scope of Work of the Contract 3 is listed below:

(i)  Site formation and road works in the following sections:-

(a) at junction of Clear Water Bay Road (CWBR) and On Sau Road constructed under
the Development at Anderson Road (DAR) project including the provision of U-turn
facility and noise mitigation measures (RIW1);

(b) at New Clear Water Bay Road (NCWBR) near Shun Lee Tsuen Road including the
road widening works at NCWBR, modification of existing subway structure and
provision of noise mitigation measures (RIW2); and

(c) at the junction of Lin Tak Road and Sau Mau Ping Road, construction of flyover
above Tseung Kwan O Road, provision of loading and unloading bays along Lin Tak
Road and noise mitigation measures (RIW3).

(i1))  Construction of the following pedestrian connectivity facilities with covered elevated
walkways, escalators and lift towers with associated staircases and lifts:-
(a) linking Anderson Road Quarry site with the DAR Site (except the works covered
under Contract 1) (System A and System B);
(b) linking Hiu Ming Street with Hiu Yuk Path (E8); and
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(¢) linking the proposed bus-bus interchange at Tseung Kwan O Tunnel Toll Plaza with
Sau Mau Ping Road (E11).

(iii)  Associated landscape works.

Contract 4 (Contract No. ED/2020/02)

2.1.5 The commencement date of Contract 4 is in July 2021 and tentative completion date in
December 2023. The major Scope of Work of the Contract 4 is listed below:

Hard landscaping and other ancillary works (e.g. paver footpath, planter walls, benches,
lighting etc.)

Soft landscaping works; landscape deck, emergency vehicular access, access road:

Park lighting system;

Electrical and mechanical engineering works for underground water treatment facilities
and pumping system for Artificial Flood Attenuation Lake; and

Potential slope enhancement requested by GEO.

Contract 5 (Contract No. ED/2019/02)

2.1.6 The commencement date of Contract 5 in March 2021 and tentative completion data in April
2024. The major Scope of Work of the Contract 5 is listed below:

Construction pedestrian connectivity facility with covered elevated walkway, covered at
grade walkway and escalators linking Sau Mau Ping Road with the existing covered
elevated walkway to Po Tat Estate (ES);

Construction a pedestrian connectivity facility with covered elevated walkway, covered at
grade walkway and escalators linking Sau Mau Ping South Estate with the existing
covered walkway to Sau Mau Ping Road (E6);

Construction a pedestrian connectivity facility with covered elevated walkway, elevated
walkway, lift tower with associated staircase and lifts linking Hiu Kwong Street with
podium of Sau Ming House, Sau Mau Ping Estate, provision of at grade staircase (E7)’

Construction a pedestrian connectivity facility with covered elevated walkway, lift tower
with associated staircase and lifts linking podium of Po Tat Estate to Sau Mau Ping Road
(E10); and

Ancillary works including electrical and mechanical, slope stabilization, drainage,
utilities and landscaping works.

2.2  PROJECT ORGANIZATION

2.2.1 The project organization and contact details for Contracts 3, 4 and 5 are shown in Appendix B.

2.3 CONSTRUCTION PROGRESS

2.3.1 The 3-month rolling construction programme for Contracts 3, 4 and 5 are shown in Appendix C.
The major construction activities conducted in the Reporting Period are summarized in below.

Contract 3 (NE/2017/03)

Pedestrian Connectivity Facilities Systems B (PC-SYB)

Touch-up works at PC-System B
T&C works at lifts, escalators and E&M works at PC-System B
Reinstatement works at PC-System B

Contract 4 (ED/2020/02)

Excavation work for Drainage Works at Portion 1a, 2a, 6, 8 & 12
Drainage works at Portion 1a, 2a, 6, 8,9 & 12

Construction of E&M works at Portion 1a, 2a, 6, 8, 12
Construction of Planter at Portion 6, 8, 12
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. Construction of hard landscape at Portion 6, 8, 12

. Construction of slab planter on elevated walkway at Portion 13b
. Backfilling works for B3 & B4 at Portion 13b

. Sewerage and Road works at G2-Site at Portion 13b

. Installation of rock mesh at Portion 10

. Repair works at Portion 10 and Portion 17

. Construction of Footpath at Portion 9

Contract 5 (ED/2019/02)

Portion 2

. Excavation for lighting cable ducts

. Trees Planting

. Levelling of the soil surface at playground area
. Reinstate the drainage system

Portion 3

. Installation of lighting
. Commence at-grade roadwork

Portion 4

. Remaining drainage system
. Footbridge planting work
. Reinstate at-grade roadwork

2.3.2 Summary of the relevant permits, licenses, and/or notifications on environmental protection for
the Project of contracts 3, 4 and 5 are presented in Tables 2-1, 2-2 and 2-3.
Table 2-1 Status of Environmental Licenses and Permits of the Contract 3
License/Permit Status
Item Description Permit no./ account Valid Period Status
no./ Ref. no. From To
1 Form NA — | EPD ref. no. 434186 31-May-18 NA Valid
Notification
pursuant to  Air
Pollution  Control
(Construction Dust)
Regulation
2 Chemical Waste | For Area System A 6-Aug-18 End of Valid
Producer Registration no. WPN: Project
Registration 5213-292-C4239-06
For Area System B 6-Aug-18 End of Valid
Registration no. WPN Project
5213-293-C4239-05
For Area E8 6-Aug-18 End of Valid
Registration no. WPN Project
5213-294-C4239-03
3 Water Pollution
Control Ordinance | For Area System B .
- Discharge | WT10003239-2024 | 26-Jun-24 | 30-Jun-29 1 Valid
License
4 Waste Disposal | Accountno.7031075 20-Jun-18 End of Valid
Regulation - project
Billing Account for
Disposal of
Construction Waste
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Table 2-2 Status of Environmental Licenses and Permits of the Contract 4
License/Permit Status
Item Description Permit no./ account Valid Period Status
no./ Ref. no. From To
1 Form NA — | EPD ref. no. 470496 19-Aug-21 NA Valid
Notification
pursuant to  Air
Pollution  Control
(Construction Dust)
Regulation
2 Waste Disposal | Accountno. 7041336 | 6-Sep-21 NA Valid
Regulation -
Billing Account for
Disposal of
Construction Waste
3 Chemical Waste | Registration no. End of
Producer WPN 5213-296-C1206-12| 14-Sep-21 project Valid
Registration
4 Water Pollution | WT00043000-2003 30-Jan-23 31-Jan-28 Valid
Control Ordinance
— Discharge
License
Table 2-3 Status of Environmental Licenses and Permits of the Contract 5
License/Permit Status
Item Description Permit no./ account Valid Period Status
no./ Ref. no. From To
1 Form NA — | EPD ref. no. 466255 NA NA Valid
Notification
pursuant to Air
Pollution  Control
(Construction Dust)
Regulation
2 Chemical Waste | Registration no. End of
Producer WPN 5298-293-W3611-0 | 12-May-21 | project Valid
Registration 1
3 Water Pollution )
Control Ordinance | WT00039694-2021 16-Nov-21 | 30-Nov-26 | Valid
— Discharge
License WT00040919-2022 5-May-22 31-May-27 | Valid
WT00041457-2022 30-June-22 | 30-June-27 | Valid
WT00040670-2022 28-Mar-22 | 31-Mar-27 | Valid
4 Waste Disposal | Account no. 7040359 3-May-21 NA Valid
Regulation -
Billing Account for
Disposal of
Construction Waste
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3. SUMMARY OF IMPACT MONITORING REQUIREMENTS
3.1 GENERAL

3.1.1 The Environmental Monitoring and Audit requirements are set out in the Approved EM&A
manual. Environmental issues such as air quality, construction noise and water quality were
identified as the key issues during the construction phase of the Project.

3.1.2 A summary of construction phase EM&A requirements are presented in the sub-sections below.

3.2 MONITORING PARAMETERS

3.2.1 The EM&A program of construction phase monitoring shall cover the following environmental
issues:
. Air quality; and

. Construction noise

3.2.2 A summary of the monitoring parameters is presented in Table 3-1.

Table 3-1 Summary of EM&A Requirements

Environmental Issue Parameters

* 1-hour TSP by Real-Time Portable Dust Meter; and

Air Quality * 24-hour TSP by High Volume Air Sampler
* Leq(30min) in normal working days (Monday to Saturday)
Noise 07:00-19:00 except public holiday

* Supplementary information for data auditing, statistical results
such as L,y and Lg, shall also be obtained for reference.

3.3 MONITORING LOCATIONS

3.3.1 According to the EM&A Manual Section 4.6, seven (7) most representative and affected air
sensitive receivers (ASR) were selected as air monitoring stations (AQM). During site visit at
the subject site before the baseline monitoring, it was noted that some planned ASRs identified in
the EM&A Manual are still under construction/ has not yet constructed and there were no suitable
location to set up the high volume sampler to carry out the baseline 24-hour TSP monitoring.
Therefore, a proposed change for the baseline monitoring programme was submitted and agreed

by EPD before the baseline monitoring. The impact air quality monitoring locations are listed in

Table 3-2 and illustrated in Appendix D.

Table 3-2 Impact Monitoring Stations — Air Quality
D ASRID | Location in the | Identified Location during Status
in EIA | EM&A Manual Site Visit
AMS-1 ACYC-01 | Chi Yum Ching | Ground of Chi Yum Ching | Replaced by
She facing the project site AMS-1la
AMS-la (*) | ACYC-01 | Tan Shan | Ground of Tan Shan Village | Active
Village No. 5 - 6 | No. 5 - 6 facing the project site
AMS-2 (#) | DARB-13 | Block 8, Site B | Ground of Fung Tai House of | Active
On Tai Estate
AMS-3 (:) | DARC-16 | Planned Clinic | Ground of Planned Clinic and | Active
and Community | Community Centre facing
Centre, Site C2 | Anderson Road (Ancillary
Facilities Building)
AMS-4 (:) | DARC-26 P!annengcclhool, Ground of Active Active
Site C2
AMS-5 DARE-06 | Block 5, DAR | Main roof of Oi Tat House of | Active
Site E On Tat Estate facing the
project site
AMS-6 DARE-17 | Block 9, Site E | Main roof of Hau Tat House of | Active
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D ASRID | Location in the | Identified Location during Status
in EIA | EM&A Manual Site Visit
On Tat Estate facing the
project site
AMS-7 AMYT-04 | Ma Yau Tong | Balcony at 2™ floor of Village | Active
Village House Anderson Road No. 1
facing the project site

Note 1: The ASR is under construction.

(#) AMS-2 was activated on 26 November 2018 since Fung Tai House became an air sensitive receiver.
1-hour TSP monitoring was commenced on 26 November 2018 while installation of HVS for 24-hour

TSP was pending approval from Housing Authority.

(*) 24-hour TSP monitoring at AMS1 was abandoned since May 2019 due to lack of power supply and
the landlord was unreachable. The alternation location of AMSI1a was activated on 15 June 2019 for

1-hour and 24-hour TSP monitoring. The proposal was agreed by EPD on 9 Aug 2019.
(:) AMS-3 was effective on 3 December 2019 and AMS-4 was effective on 4 January 2023

Construction Noise

332

According to the EM&A Manual Section 5.5, three (3) most representative and affected noise
sensitive receivers (NSR) were selected as monitoring stations. As recommended by the RE and

agreed by IEC, one (1) additional noise monitoring location is proposed to add in Oi Tat House of

On Tat Estate (hereafter “NMS-4"") to oversee the possible noise impact pose to the resident in
On Tat Estate, which is an existing NSR close to the major works activities.
of impact monitoring location was proposed to IEC in view of the current site condition and it

was agreed by all parties. The details of noise monitoring location are listed in Table 3-3 and

illustrated in Appendix D.

Moreover, review

Table 3-3 Impact Monitoring Stations — Construction Noise
ID NSIEII;) m Location Status
NMS-1() glct}fool gg Note 1 | Ground of Maryknoll Secondary School Active
NMS-2(:) | Site E  — | Rooftop of S.K.H. St. John’s Tsang Shiu | Active
School Tim Primary School, where 1m from the
exterior of the building facing the project
site
NMS-3(:) | Site C2 — | Ground of Ancillary Facilities Building | Active
R102- facing the project site
NMS-4* | Oi Tat House | Im from the exterior of ground floor | Suspended
fagade of Oi Tat House of On Tat Estate
facing the project site
NMS-4a# | Oi Tat House | Rooftop of Oi Tat House where 1m from | Active
the exterior of Oi Tat House facing the
project site
NMS-5# | Hau Tat House | 22/F, refuge floor of Hau Tat House where | Active
Im from the exterior of Hau Tat House
facing the project site.
NMS-6" | Yung Tai | Rooftop of Yung Tai House where 1lm | Active
House of On | from the exterior of the building facing
Tai Estate the project site)
NMS-7~ Chi Tai House | Rooftop of Chi Tai House where 1m from | Active
of On Tai | the exterior of the building facing the
Estate project site
NMS-8" | No. 3-4 Ma | Imfrom the exterior of the building | Active
Yau Tong | fagade and facing the construction site
Village
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NSRID in . Status
ID EIA Location

Note 1: Construction of the NSR is not yet commenced.
(*) Additional noise monitoring location was recommended by RE and agreed by IEC. It

was temporary suspended and the monitoring location is relocated to NMS4a with
effective on 15 Nov 2017.

(:) NMS-2 was effective on 15 November 2019, NMS-3 was effective on 3 December 2019
and NMS-1 was effective on 4 January 2023.

(#) Review of noise monitoring locations was proposed by ET and NMS-5 was effective on
15 November 2017.

(") Review of noise monitoring locations was proposed by ET and NMS-6 and NMS-7 were
effective on 28 Feb 2018.

() Review of noise monitoring locations was proposed by ET and NMS-8 was effective on
18 April 2018.  Noise monitoring at NMS-8 was started on 3 May 2018 upon
commencement of construction at relevant section.

Addition Construction Noise Monitoring Location

3.33 A Work Instruction was issued from AECOM to AUES in November 2018 for installing three
additional noise monitoring stations under Contract 3. According to the Work Instruction, one
noise monitoring station was proposed to install at System A Area and two station monitoring
points were proposed to install at E8 Area. The noise monitoring locations are shown in Table
3-4 below and illustrated in Appendix D.

Table 3-4 Additional Impact Monitoring Stations — Construction Noise
1D Location Description

CN1* Holm Glad Ground floor of Holm Glad College, where 1m from the
College exterior of the building facing E8

CN2* Leung Shek Chee | Ground ﬂoor of Leung Shek Chee College, where 1m from
College the exterior of the building facing E8

CN3 O1i Tat House of Ground floor (?f Oi Tat Hogsg of On'Tat Estate, where 1m
On Tat Estate from the exterior of the building facing System A

Note 1: Construction of the NSR is not yet commenced.

(*) Additional noise monitoring location was terminated by RE as the construction work at
ES8 was completed in September 2022. The last monitoring for CNI&CN2 was on 15
September 2022.

3.4 MONITORING FREQUENCY AND PERIOD

3.4.1 The requirements of impact monitoring in the approved EM&A Manual and presented as follows.

Air Quality Monitoring
3.4.2 Frequency of impact air quality monitoring is as follows:

e 1l-hour TSP 3 times every six days during course of works throughout the construction
period

*  24-hour TSP Once every 6 days during course of works throughout the construction period

Noise Monitoring

343 Noise monitoring will be to conduct at the all available designated monitoring stations. The
monitoring frequency shall depend on the scale of the construction activities. The following is
an initial guide on the regular monitoring frequency for each station on a weekly basis when
noise generating activities are underway:

J one set of Leqominy measurements between 07:00 and 19:00 hours on normal weekdays
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3.5 MONITORING EQUIPMENT

Air Quality Monitoring

3.5.1 The 24-hour and 1-hour TSP levels shall be measured by following the standard high volume
sampling method as set out in the Title 40 of the Code of Federal Regulations, Chapter 1 (Part
50), Appendix B. If the ET proposes to use a direct reading dust meter to measure 1-hour TSP
levels, it shall submit sufficient information to the IEC to prove that the instrument is capable of
achieving a comparable results to the HVS. The instrument should be calibrated regularly, and
the 1-hour sampling shall be determined on yearly basis by the HVS to check the validity and
accuracy of the results measured by direct reading method. The filter paper of 24-hour TSP
measurement shall be determined by HOKLAS accredited laboratory.

3.5.2 All equipment to be used for air quality monitoring is listed in Table 3-5.

Table 3-5 Air Quality Monitoring Equipment
Equipment Model
. . TISCH High Volume Air Sampler, HVS Model
24-hour TSP High Volume Air Sampler TE-5170
Calibration Kit TISCH Model TE-5025A
1- hour TSP | Portable Dust Meter Sibata LD-3B Laser Dust Monitor

Noise Monitoring

353 Sound level meter in compliance with the International Electrotechnical Commission
Publications 651: 1979 (Type 1) and 804: 1985 (Type 1) specifications shall be used for
carrying out the noise monitoring. The sound level meter shall be checked using an acoustic
calibrator. The wind speed shall be checked with a portable wind speed meter capable of
measuring the wind speed in ms-1.

354 Noise equipment as perform for construction phase monitoring is listed in Table 3-6.

Table 3-6 Construction Noise Monitoring Equipment
Equipment Model
Integrating Sound Level Meter Bruel & Kjaer 2238, Rion NL-31
Calibrator Bruel & Kjaer 4231, NC-73, NC-75
Portable Wind Speed Indicator Anemometer AZ Instrument 8908

3.6 MONITORING METHODOLOGY
1-hour TSP

3.6.1 The 1-hour TSP monitor was a brand named “Sibata LD-3 Laser Dust monitor Particle Mass Profiler
& Counter” which is a portable, battery-operated laser photometer. The 1-hour TSP meter
provides a real time 1-hour TSP measurement based on 90° light scattering. The 1-hour TSP
monitor consists of the following:

(a.) A pump to draw sample aerosol through the optic chamber where TSP is measured;

(b)) A sheath air system to isolate the aerosol in the chamber to keep the optics clean for
maximum reliability; and

(c) A built-in data logger compatible with Windows based program to facilitate data
collection, analysis and reporting.

3.6.2 The 1-hour TSP meter to be used will be within the valid period, calibrated by the manufacturer
prior to purchasing. Zero response of the instrument will be checked before and after each
monitoring event.

24-hour TSP
3.6.3 The equipment used for 24-hour TSP measurement is Thermo Andersen Model GS2310 TSP
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3.6.4

3.6.5

3.6.6

3.6.7

high volume air sampling system, which complied with EPA Code of Federal Regulation,
Appendix B to Part 50. The High Volume Air Sampler (HVS) consists of the following:

(a.) An anodized aluminum shelter;

(b.) A 87x10” stainless steel filter holder;

(c.) A blower motor assembly;

(d.) A continuous flow/pressure recorder;

(e.) A motor speed-voltage control/elapsed time indicator;

(f) A 7-day mechanical timer, and

(g) A power supply of 220v/50 Hz

For HVS for 24-hour TSP monitoring, the HVS is mounted in a metallic cage with a top for

protection and also it is sat on the existing ground or the roof of building. The flow rate of the

HVS between 0.6m’/min and 1.7m’’min will be properly set in accordance with the

manufacturer’s instruction to within the range recommended in EPA Code of Federal

Regulation, Appendix B to Part 50. Glass Fiber Filter 8" x 10" of TE-653 will be used for

24-Hour TSP monitoring and would be supplied by laboratory. The general procedures of

sampling are described as below:-

* A horizontal platform with appropriate support to secure the samples against gusty wind
should be provided;

*  No two samplers should be placed less than 2 meters apart;

*  The distance between the sampler and an obstacle, such as building, must be at least twice
the height that the obstacle protrudes above the sample;

* A minimum of 2 meters of separation from any supporting structure, measured horizontally
is required;

*  Before placing any filter media at the HVS, the power supply will be checked to ensure the
sampler work properly;

*  The filter paper will be set to align on the screen of HVS to ensure that the gasket formed
an air tight seal on the outer edges of the filter. Then filter holder frame will be tightened
to the filter hold with swing bolts. The holding pressure should be sufficient to avoid air
leakage at the edge;

*  The mechanical timer will be set for a sampling period of 24 hours (00:00 mid-night to
00:00 mid-night next day). Information will be recorded on the field data sheet, which
would be included the sampling data, starting time, the weather condition at current and the
filter paper ID with the initial weight;

e After sampling, the filter paper will be collected and transfer from the filter holder of the
HVS to a sealed envelope and sent to a local HOKLAS accredited laboratory for
quantifying.

All the sampled 24-hour TSP filters will be kept in normal air conditioned room conditions, i.e.
70% HR (Relative Humidity) and 25°C, for six months prior to disposal.

The HVS used for 24-hour TSP monitoring will be calibrated before the commencement for
sampling, and after in two months interval for 1 point checking of maintenance and six months
interval for five points calibrate in accordance with the manufacturer’s instruction using the
NIST-certified standard calibrator (Tisch Calibration Kit Model TE-5025A) to establish a
relationship between the follow recorder meter reading in cfm (cubic feet per minute) and the
standard flow rate, Qstd, in m’/min. Motor brushes of HVS will be regularly replaced of about
five hundred hours per time. The calibration certificates of all monitoring equipment used for
the impact monitoring program in the Reporting Period and the HOKLAS accredited certificate
of laboratory are attached in Appendix E.

Noise Monitoring

As referred to in the Technical Memorandum (TM) issued under the NCO, sound level meters
in compliance with the International Electrotechnical Commission Publications 651: 1979
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3.6.8

3.6.9

3.6.10

3.6.11

3.6.12

3.6.13

(Type 1) and 804:1985 (Type 1) specifications shall be used for carrying out the noise
monitoring. Immediately prior to and following each noise measurement the accuracy of the
sound level meter shall be checked using an acoustic calibrator generating a known sound
pressure level at a known frequency. Measurements may be accepted as valid only if the
calibration levels from before and after the noise measurement agree to within 1.0 dB.

All noise measurements will be performed with the meter set to FAST response and on the
A-weighted equivalent continuous sound pressure level (Leq). Leqgo min) I SIX consecutive
Leq(s min) measurements will be used as the monitoring parameter for the time period between
07:00-19:00 hours on weekdays throughout the construction period.

The sound level meter will be mounted d on a tripod at a height of 1.2 m and placed at the
assessment point and oriented such that the microphone is pointed to the site with the
microphone facing perpendicular to the line of sight. The windshield will be fitted for all
measurements. Where a measurement is to be carried out at a building, the assessment point
would normally be at a position 1 m from the exterior of the building facade. Where a
measurement is to be made for noise being received at a place other than a building, the
assessment point would be at a position 1.2 m above the ground in a free-field situation, i.e. at
least 3.5 m away from reflective surfaces such as adjacent buildings or walls.

Immediately prior to and following each noise measurement the accuracy of the sound level
meter will be checked using an acoustic calibrator generating a known sound pressure level at a
known frequency. Measurements will be accepted as valid only if the calibration level from
before and after the noise measurement agrees to within 1.0 dB.

Noise measurements will not be made in fog, rain, wind with a steady speed exceeding Sm/s or
wind with gusts exceeding 10m/s. The wind speed will be checked with a portable wind speed
meter capable of measuring the wind speed in m/s.

The sound level meter and calibrator are calibrated and certified by a laboratory accredited
under HOKLAS or any other international accreditation scheme at yearly basis. The
calibration certificates of all monitoring equipment used for the impact monitoring program in
the Reporting Period is attached in Appendix E.

Meteorological Information

The meteorological information including wind direction, wind speed, humidity, rainfall, air
pressure and temperature etc. during baseline monitoring is extracted from the closest Hong
Kong Observatory Station. To obtain the most appropriate meteorological information where
available, the data of temperature is extracted from the Kwun Tong Observatory Station; the
data of wind speed and wind direction are extracted from Kai Tak Observatory Station and the
data of humidity is extracted from King’s Park Station.

3.7 DERIVATION OF ACTION/LIMIT (A/L) LEVELS

3.7.1

The baseline results form the basis for determining the environmental acceptance criteria for the
impact monitoring. According to the approved Environmental Monitoring and Audit Manual,
the air quality, construction noise were set up, namely Action and Limit levels are listed in Tables
3-7 and 3-8.

Table 3-7 Action and Limit Levels for Air Quality Monitoring
I . Action Level (ug /m®) Limit Level (ug/m°)
Monitoring Station 1-hour TSP 24-hour TSP 1-hour TSP 24-hour TSP

AMS-1 313 154 500 260
AMS-1a(*) 313 154 500 260
AMS-2 319 165 500 260
AMS-3 319 165 500 260
AMS+4 315 165 500 260
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I . Action Level (ug /m®) Limit Level (ug/m°)
Monitoring Station ™= 7"~ TSP | 24-hour TSP | I-hour TSP | 24-hour TSP
AMS-5 299 166 500 260
AMS-6 303 168 500 260
AMS-7 307 156 500 260

(*) 24-hour TSP monitoring at AMS1 was abandoned since May 2019 due to lack of power supply and
the landlord was unreachable. The alternation location of AMSIa was activated on 15 June 2019 for

1-hour and 24-hour TSP monitoring.  The proposal was agreed by EPD on 9 Aug 2019.

3.7.2

Table 3-8 Action and Limit Levels for Construction Noise
Action Level Limit Level in dB(A)
Monitoring Location
Time Period: 0700-1900 hours on normal weekdays
NMS'I Note 1 Note 1
NMS-2@) 70 dB(A) ™"/ 65 dB(A)
NMS-3(:) 75 dB(A)
NMS-4* 75 dB(A)
NMS-4a# 75 dB(A)
NMS-5# When one or more documented 75 dB(A)
NMS-6~ complaints are received 75 dB(A)
NMS-7~ 75 dB(A)
NMS-84 75 dB(A)
CN1+ 70 dB(A) '/ 65 dB(A)™"'
CN2+ 70 dB(A)"**'/ 65 dB(A)""'
CN3+ 75 dB(A)

Note 1: Noise Limit Levels for school is 70dB(A) and should be reduced to 65dB(A) during
examination period.

Note: If works are to be carried out during restricted hours, the conditions stipulated in the
construction noise permit issued by the Noise Control Authority have to be followed.

Remark: (*) Additional noise monitoring location was recommended by RE and agreed by IEC. It was

temporary suspended and the monitoring location is relocated to NMS4a with effective on 15
Nov 2017.

(@) NMS-2 was effective on 15 November 2019.

(:) NMS-3 was effective on 3 December 2019

(#) Review of noise monitoring locations was proposed by ET and NMS-5 was effective on 15
Nov 2017.

(~) Review of noise monitoring locations was proposed by ET and NMS-6 and NMS-7 were
effective on 28 Feb 2018.

(™) Review of noise monitoring locations was proposed by ET and NMS-8 was effective on 18
April 2018. Noise monitoring at NMS-8 was started on 3 May 2018 upon commencement of
construction at relevant section.

(+) Additional noise monitoring locations as instructed by AECOM which effective in Dec 18.

Should non-compliance of the environmental quality criteria occurs, remedial actions will be
triggered according to the Event and Action Plan which presented in Appendix F.

3.8 DATA MANAGEMENT AND DATA QA/QC CONTROL

3.8.1

3.8.2

All monitoring data will be handled by the ET’s in-house data recording and management system.
The monitoring data recorded in the equipment will be downloaded directly from the equipment
at the end of each monitoring day.
computerized database properly maintained by the ET. The laboratory results will be input
directly into the computerized database and checked by personnel other than those who input the
data.

The downloaded monitoring data will input into a

For monitoring parameters that require laboratory analysis, the local laboratory shall follow the
QA/QC requirements as set out under the HOKLAS scheme for the relevant laboratory tests.
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AIR QUALITY MONITORING

4.1 GENERAL

4.1.1

4.1.2

In the Reporting Period, air quality monitoring was performed at the active designated monitoring
locations AMS-1a, AMS-2, AMS-3, AMS-4, AMS-5, AMS-6 and AMS-7. Since installation of
HVS for 24-hour TSP at AMS-2, AMS-3 and AMS-4 were pending approval from relevant
departments, only 1-hour TSP monitoring was conducted at AMS-2, AMS-3 and AMS-4.
Liaise with the Maryknool Secondary School of AMS-4 for installation of monitoring equipment
at rooftop is in progress.

The air quality monitoring schedule is presented in Appendix G and the monitoring results are
summarized in the following sub-sections.

4.2 RESULTS OF AIR QUALITY MONITORING

4.2.1

In the Reporting Period, a total of 126 events of 1-hour TSP monitoring and 20 events of
24-hours TSP were carried out and the monitoring results are summarized in Tables 4-1 to 4-5.
The detailed 24-hour TSP monitoring data are presented in Appendix H and the relevant
graphical plots are shown in Appendix I.

Table 4-1 Summary of 24-hour and 1-hour TSP Monitoring Results (AMS-1a)
24-hour 1-hour TSP (ug/m®)
Date TSP Start 1 2™ 3"
3 Date . . . .
(ug/m’) Time reading | reading | reading
2-Nov-24 17 1-Nov-24 9:15 53 50 56
8-Nov-24 22 7-Nov-24 9:10 56 52 48
14-Nov-24 11 13-Nov-24 9:12 58 56 48
20-Nov-24 8 19-Nov-24 9:05 37 33 35
26-Nov-24 9 25-Nov-24 14:08 43 39 49
-- -- 30-Nov-24 9:21 48 54 50
Average 13 Average 48
(Range) (8-22) (Range) (33 - 58)
Table 4-2 Summary of 1-hour TSP Monitoring Results (AMS-2)
1-hour TSP (ug/m’)

Date Start Time 1* reading 2"’ reading 3" reading
1-Nov-24 9:30 66 62 64
7-Nov-24 9:33 64 62 66
13-Nov-24 9:15 62 64 68
19-Nov-24 9:35 58 54 52

25-Nov-24 9:20 62 56 52
30-Nov-24 9:35 66 62 60
Average (Range) 61 (52 —68)
Table 4-3 Summary of 1-hour TSP Monitoring Results (AMS-3)
1-hour TSP (ug/m’)

Date Start Time 1* reading 2" reading 3" reading
1-Nov-24 13:00 48 35 41
7-Nov-24 13:15 52 56 54
13-Nov-24 13:12 52 54 56
19-Nov-24 13:20 43 48 46

25-Nov-24 9:05 46 41 46
30-Nov-24 13:05 58 52 56
Average (Range) 49 (35-58)
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Table 4-4 Summary of 1-hour TSP Monitoring Results (AMS-4)
1-hour TSP (ug/m’)

Date Start Time 1’ reading 2"’ reading 3" reading
1-Nov-24 9:00 62 65 63
7-Nov-24 9:12 52 62 49
13-Nov-24 13:00 66 62 68
19-Nov-24 9:18 64 64 72

25-Nov-24 13:05 64 60 66
30-Nov-24 13:10 60 62 64
Average (Range) 63 (49 -172)
Table 4-5 Summary of 24-hour and 1-hour TSP Monitoring Results (AMS-5)
24-hour 1-hour TSP (ug/m’)
Date TSP Start st . nd . rd .
(ug/m®) Date Time 1" reading | 2" reading | 3" reading
2-Nov-24 47 1-Nov-24 9:15 58 52 56
8-Nov-24 16 7-Nov-24 13:00 49 52 63
14-Nov-24 13 13-Nov-24 9:00 56 52 54
20-Nov-24 33 19-Nov-24 9:06 51 63 54
26-Nov-24 32 25-Nov-24 9:05 54 60 58
-- -- 30-Nov-24 9:05 56 52 58
Average 28 Average 55
(Range) (13-47) (Range) (49 — 63)
Table 4-6 Summary of 24-hour and 1-hour TSP Monitoring Results (AMS-6)
24-hour 1-hour TSP (ug/m’)
Date TSP Start st . nd . rd .
(ng/m) Date Time 1" reading | 2™ reading | 3" reading
2-Nov-24 24 1-Nov-24 13:00 65 62 67
8-Nov-24 43 7-Nov-24 8:50 58 71 62
14-Nov-24 13 13-Nov-24 9:40 60 56 58
20-Nov-24 14 19-Nov-24 | 13:00 58 51 63
26-Nov-24 34 25-Nov-24 9:45 56 60 54
-- -- 30-Nov-24 9:45 60 62 67
Average 26 Average 61
(Range) (13 -43) (Range) (51-171)
Table 4-7 Summary of 24-hour and 1-hour TSP Monitoring Results (AMS-7)
3
24-hour 1-hour TSP (ug/m”)
Date TSP Start st . nd . rd .
(ng/m) Date Time 1" reading | 2™ reading | 3" reading
2-Nov-24 19 1-Nov-24 14:06 64 60 66
8-Nov-24 16 7-Nov-24 14:23 60 63 68
14-Nov-24 19 13-Nov-24 | 14:10 48 62 67
20-Nov-24 7 19-Nov-24 | 14:05 52 54 52
26-Nov-24 19 25-Nov-24 | 13:00 75 71 64
-- -- 30-Nov-24 | 14:05 56 62 58
Average 16 Average 61
(Range) (7-19) (Range) 48-175)

4.2.2 As shown in Tables 4-1 to 4-6, all the 1-hour TSP and 24-hour TSP monitoring results in the

Z:\Jobs\2016\TCS00864 (CEDD)\600\EM&A Report Submission\Monthly EM&A Report\2024\November 2024\R0728v2.docx



CEDD Service Contract No. EDO 12/2023

Environmental Team for Development of Anderson Road Quarry Site — Site Formation AU s
and Associated Infrastructure Works

Monthly Environmental Monitoring & Audit Report (November 2024)

Reporting Period were below the Action and Limit Levels. No Notification of Exceedance
(NOE) was issued in this Reporting Period.

4.2.3 The meteorological data during the impact monitoring days are summarized in Appendix J.
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5

CONSTRUCTION NOISE MONITORING

5.1 GENERAL

5.1.1

5.13

In the Reporting Period, noise monitoring was performed at designated monitoring locations
NMS1, NMS2 and NMS3 and the additional monitoring locations NMS4a, NMS5, NMS6,
NMS7 and NMSS.

In addition, a Work Instruction was issued from AECOM to AUES in November 2018 for
installing three additional noise monitoring stations, i.e., CN1, CN2 and CN3 for Contract 3.
Impact noise monitoring was performed at the three additional noise monitoring locations since
December 2018. Additional noise monitoring location was terminated by RE as the construction
work at E8 was completed in September 2022. The last monitoring for CN1 & CN2 was on 15
September 2022.

The noise monitoring schedule is presented in Appendix G and the monitoring results are
summarized in the following sub-sections.

5.2 NOISE MONITORING RESULTS IN REPORTING MONTH

5.2.1

522

In the Reporting Period, a total of 40 events noise measurements were carried out at the
designated locations under Contract 1. The noise monitoring results at the designated
locations are summarized in Tables 5-1. The detailed noise monitoring data are presented in
Appendix H and the relevant graphical plots are shown in Appendix 1.

Table 5-1 Summary of Construction Noise Monitoring Results for Contract 1
Construction Noise Level (L¢q3omin), dB(A)

Date NMS1 | NMS2 | NMS3 | NMS4a | NMS5 | NMS6 | NMS7 | NMS8
1-Nov-24 70 64 63 54 64 61 60 63
7-Nov-24 70 56 61 62 64 54 55 56
13-Nov-24 69 61 60 65 62 54 56 56
19-Nov-24 69 60 64 64 61 63 63 61

25-Nov-24 67 59 59 62 62 58 61 59

E‘i‘g 7%‘,3](3:;30@ 6 75 dB(A)

Note 1:  Noise Limit Levels for school is 70dB(4) and should be reduced to 65dB(A) during
examination period

Note 2: NMS2 Examination period: 21 to 26 November 2024.

For the additional noise monitoring under Contract 3, a total of 5 events noise measurements
were performed for the Contract. The noise monitoring results are summarized in Tables 5-2.
The detailed noise monitoring data are presented in Appendix H and the relevant graphical plots
are shown in Appendix I.

Table 5-2 Summary of Construction Noise Monitoring Results for Contract 3
Construction Noise Level (L¢q30min), dB(A)
Date CN3
1-Nov-24 58
7-Nov-24 59
13-Nov-24 62
19-Nov-24 63
25-Nov-24 62
Limit Level 75 dB(A)
Note 1:  Noise Limit Levels for school is 70dB(A) and should be reduced to 65dB(A) during
examination period.
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52.3 As shown in Tables 5-1 and 5-2, no Limit Level exceedance was recorded in this Reporting
Period. No noise complaint (which triggered Action level exceedance) was received under the

Project.
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6 WASTE MANAGEMENT

6.1 GENERAL WASTE MANAGEMENT

6.1.1

6.2 RECORDS OF WASTE QUANTITIES

Waste management was carried out by an on-site Environmental Officer or an Environmental
Supervisor from time to time.

6.2.1 All types of waste arising from the construction work are classified into the following:

e Construction & Demolition (C&D) Material;
e  Chemical Waste;

e  General Refuse; and

e  Excavated Soil.

6.2.2 The quantities of waste for disposal in this Reporting Period are summarized in Tables 6-1 and
6-2 and the Monthly Summary Waste Flow Table is shown in Appendix K. Whenever
possible, materials were reused on-site as far as practicable.

Table 6-1 Summary of Quantities of Inert C&D Materials
Type of Contract 3Disp0sal Contract 411) — Contract ?) —
Waste Quantity Location Quantity Location Quantity Location
Total
generated
Inert C&D
Materials 1.178 - 7.643 - 0.019 -
(‘000m’)
(#)
Hard Rock
and Large
Broken 0 - 0 - 0.019 -
Concrete
(‘000m’)
Reused in
this
Contract 0 - 0 - 0 -
(Inert)
(‘000m’)
Reused in
other
Projects 0 - 0 - 0 -
(Inert)
(‘000m’)
Disposal as
Public Fill 1.178 TKO 137 7.643 TKO 137 0.019 TKO 137
(Inert)
(‘000m’)

Remark (#): The total generated inert C&D materials will not take account for the hard rock and large
broken concrete.

(*) Approved alternative disposal ground.
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Table 6-2

Summary of Quantities of C&D Wastes

Type of
Waste

Contract 3

Contract 4

Contract 5

Disposal

Quantity Location

Quantity

Disposal
Location

Quantity

Disposal
Location

Recycled
Metal
(‘000kg)

0 Licensed collector

Recycled
Paper
Cardboard
Packing
(‘000kg)

/

0 Licensed collector

Recycled
Plastic
(‘000kg)

0 Licensed collector

Chemical
Wastes
(‘000kg)

General
Refuses
(‘000m’)

0.082 SENT

0.089

0.148

SENT
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7  SITE INSPECTION
7.1 REQUIREMENTS
7.1.1

formulation by ET Leader.

confirm the environmental performance.

According to the approved EM&A Manual, the environmental site inspection shall be
Weekly environmental site inspections should be carried out to

7.2 FINDINGS / DEFICIENCIES DURING THE REPORTING MONTH

Contract 3
7.2.1 In the Reporting Period, joint site inspections for Contract 3 to evaluate site environmental
performance were carried out by the RE, ET and the Contractor on 8, 15, 22 and 29 November
2024 in which IEC joined the site inspection with SSEMC on 22 November 2024. No
non-compliance was noted. The findings / deficiencies of Contract 3 that observed during the
weekly site inspection are listed in Table 7-1.
Table 7-1 Site Observations of Contract 3
Date Findings / Deficiencies Follow-Up Status
8 November * No environmental issue was observed | ¢+ NA
2024 during site inspection.
15 November * No environmental issue was observed | ¢+ NA
2024 during site inspection.
22 November * No environmental issue was observed |+ NA
2024 during site inspection.
29 November * No environmental issue was observed | ¢+ NA
2024 during site inspection.
Contract 4
7.2.2 In the Reporting Period, joint site inspections for Contract 4 to evaluate site environmental
performance were carried out by the RE, ET and the Contractor on 6, 13, 20 and 27 November
2024 in which IEC joined the site inspection with SSEMC on 13 November 2024. No
non-compliance was noted. The findings / deficiencies of Contract 4 that observed during the
weekly site inspection are listed in Table 7-2.
Table 7-2 Site Observations of Contract 4
Date Findings / Deficiencies Follow-Up Status
6 November * Dusty stockpile should be spray with water | *  Stockpile was
2024 or cover tarpaulin to enhance air quality. covered with
tarpaulin.
13 November |+ No environmental issue was observed |+ NA
2024 during site inspection.
20 November |+ The Contractor was reminded to pump | * Reminder only.
2024 muddy water away from the site after rain.
27 November |+ The Contractor was reminded to remove | * Reminder only.
2024 standing water from the drip tray.
*  The Contractor was reminded to spray water | « Reminder only.
at dusty area.
Contract 5
7.2.3 In the Reporting Period, joint site inspections for Contract 5 to evaluate site environmental

performance were carried out by the RE, ET and the Contractor on 7, 14, 20 and 27 November
2024 in which IEC joined the site inspection on 27 November 2024. No non-compliance was
noted. The findings / deficiencies of Contract 5 that observed during the weekly site
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inspection are listed in Table 7-3.

Table 7-3 Site Observations of Contract 5
Date Findings / Deficiencies Follow-Up Status
7 November | * No environmental issue was observed | * NA
2024 during site inspection.
14 November |+ No environmental issue was observed |+ NA
2024 during site inspection.
20 November |« Contractor was reminded that chemical | * Reminder only.
2024 container should be store with drip tray.
27 November |+ No environmental issue was observed | * NA
2024 during site inspection.
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8 ENVIRONMENTAL COMPLAINT AND NON-COMPLIANCE
8.1 ENVIRONMENTAL COMPLAINT, SUMMONS AND PROSECUTION

8.1.1

8.1.2
813

In the Reporting Period, no environmental complaints were received. Besides, no summons and
prosecution under the EM&A Programme was lodged for the project.

The complaint log is shown in Appendix M.

The statistical summary table of environmental complaint, summons and prosecution is presented
in Tables 8-1, 8-2 and §-3.

Table 8-1 Statistical Summary of Environmental Complaints
Reporting Period Contract Environmental Complaint Statistics
P g no. Frequency | Cumulative | Complaint Nature
31 May 2018 — 31 October
2024 3 0 8 NA
27 Sep 2021 — 31 October
2004 4 0 11 NA
30 Mar 2021 — 31 October
2024 5 0 0 NA
1 0 68 NA
2 0 10 NA
1 — 30 November 2024 3 0 8 NA
4 0 11 NA
5 0 0 NA
Table 8-2 Statistical Summary of Environmental Summons
Reporting Period Contract Environmental Summons Statistics
P g no. Frequency Cumulative | Summons Nature
31 May 2018 — 31 October
2024 3 0 0 NA
27 Sep 2021 — 31 October
2004 4 0 0 NA
30 Mar 2021 — 31 October
2024 5 0 0 NA
1 0 0 NA
2 0 0 NA
1 — 30 November 2024 3 0 0 NA
4 0 0 NA
5 0 0 NA
Table 8-3 Statistical Summary of Environmental Prosecution
Reporting Period Contract Environmental Prosecution Statistics
P g no. Frequency Cumulative [Prosecution Nature
31 May 2018 — 31 October
2004 3 0 0 NA
27 Sep 2021 — 31 October
2004 4 0 0 NA
30 Mar 2021 — 31 October
2004 5 0 0 NA
1 0 0 NA
2 0 0 NA
1 — 30 November 2024 3 0 0 NA
4 0 0 NA
5 0 0 NA
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9 IMPLEMENTATION STATUS OF MITIGATION MEASURES
9.1 GENERAL REQUIREMENTS

9.1.1 The environmental mitigation measures that recommended in the Implementation Schedule for
Environmental Mitigation Measures (ISEMM) in the approved EM&A Manual covered the
issues of dust, noise, water and waste and they are summarized presented in Appendix L.

9.1.2 All contracts under the Project shall be implementing the required environmental mitigation
measures according to the approved EM&A Manual as subject to the site condition.
Environmental mitigation measures generally implemented in this Reporting Period are
summarized in Table 9-1.

Table 9-1 Environmental Mitigation Measures

Issues Environmental Mitigation Measures

Water Quality | « Wastewater to be treated by filtration system; such as, silt curtain or
sedimentation tank before discharge.
» Replace silt curtain materials if necessary

Air Quality » Maintain damp / wet surface on access road

« Keep slow speed in the sites

« All vehicles must use wheel washing facility before off site
« All vehicles must use wheel washing facility before off site
o Sprayed water during breaking works

Noise « Restrain operation time of plants from 07:00 to 19:00 on any working day
except for Public Holiday and Sunday.

o Keep good maintenance of plants

« Place noisy plants away from residence or school

« Provide noise barriers or hoarding to enclose the noisy plants or works

+ Shut down the plants when not in used.

Waste and « On-site sorting prior to disposal

Chemical « Follow requirements and procedures of the “Trip-ticket System”

Management | o Predict required quantity of

» concrete accurately

o Collect the unused fresh concrete at designated locations in the sites for
subsequent disposal

General » The site was generally kept tidy and clean.

9.2 TENTATIVE CONSTRUCTION ACTIVITIES IN THE COMING MONTH

Contract 3 (NE/2017/03)

Pedestrian Connectivity Facility System B (PC-SYB)

. Touch-up works at PC-System B.

. T&C works at lifts, escalators and E&M works at PC-System B.
. Reinstatement works at PC-System B.

Contract 4 (ED/2020/02)

= Excavation work for Drainage Works at Portion la, 2a, 6 ,8 & 12
= Drainage works at Portion la, 2a, 6 ,8, 9 & 12

=  Construction of E&M works at Portion la, 2a, 6, 8, 12

= Construction of Planter at Portion 6, 8, 12

= Construction of hard landscape at Portion 6, 8, 12

= Construction of slab on elevated walkway at Portion 13b

= Backfilling works for B3 &B4 at Portion 13b

= Sewerage and Road works at G2-Site at Portion 13b

= Installation of rock mesh at Portion 10

=  Repair works at Portion 10 and Portion 17
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= Construction of Footpath at Portion 9

Contract 5 (ED/2019/02)

Portion 2

. Excavation for lighting cable ducts

. Trees Planting

. Levelling of the soil surface at playground area
. Reinstate the drainage system

Portion 4
. Remaining drainage system

9.3 KEY ISSUES FOR THE COMING MONTH

9.3.1 Key issues to be considered in the coming month include:
N Implementation of dust suppression measures at all times;
N Potential wastewater quality impact due to surface runoff;
i Potential fugitive dust quality impact due from the dry/loose/exposure soil surface/dusty
material;
° Disposal of empty engine oil containers within site area;
N Ensure dust suppression measures are implemented properly;
N Sediment catch-pits and silt removal facilities should be regularly maintained;
. Management of chemical wastes;
N Discharge of site effluent to the nearby wetland, stockpiling or disposal of materials, and
any dredging or construction area at this area are prohibited;
. Follow-up of improvement on general waste management issues; and
. Implementation of construction noise preventative control measures
9.3.2 During dry season, the Contractor should fully implement air quality mitigation measures to

reduce construction dust emission as far as practicable. Furthermore, since construction site is
highly visible to the resident at nearby estates, noise mitigation measures such as using of quiet
plants should be implemented in accordance with the EM&A requirement.

9.3.3 The Contractors should pay special attention on water quality mitigation measures and fully
implement according to the ISEMM of the EM&A Manual, in particular to prevent muddy
water or other water pollutants from site surface overflow to public area should be properly
maintained. The implementation of water quality mitigation measures conducted by the
Contractor is shown in Appendix N.
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10 CONCLUSIONS AND RECOMMENDATIONS

10.1
10.1.1

10.1.2

10.1.3

10.1.4

10.1.5

10.1.6

10.1.7

10.2
10.2.1

10.2.2

10.2.3

10.2.4

10.2.5

CONCLUSIONS

This is 92" monthly EM&A report presenting the monitoring results and inspection findings for
the Reporting Period from 1 to 30 November 2024.

The previous service contractor nos. NTE/07/2016 and EDO 8/2022, covering the EM&A
service for the Development ARQ for Contracts 1, 2, 3, 4 and 5 was completed in September
2022 and September 2023 respectively. In view of the completion of major construction works,
the EM&A service for Contract 1 and Contract 2 under service contract no. EDO 8/2022 was
ceased in late September 2023 and the relevant monitoring stations have been handover to
current contract no. EDO 8/2022.

No 24-hour or 1-hour TSP monitoring and noise monitoring results that triggered the Action or
Limit Levels were recorded. No NOEs or the associated corrective actions were therefore
issued.

In the Reporting Period, no exceedance was recorded and no Notification of Exceedance was
issued. Moreover, no noise complaints (which triggered Action Level) were received for the
Project.

In the Reporting Period, no environmental complaint was received in this reporting period.
No notification of summons or successful prosecution was received under the Project.

During the Reporting Period, weekly joint site inspection by the RE, ET with the relevant
Main-contractor was carried out for Contracts 3, 4 and 5 in accordance with the EM&A Manual
stipulation whereas IEC performed monthly site inspection for both contracts. No
non-compliance observed during the site inspection.

RECOMMENDATIONS

The Contractors are reminded to pay special attention on water quality mitigation measures and
should fully implement the measures as recommended in the EM&A Manual, in particular to
prevent muddy water or other water pollutants from site surface overflow to public area should be
properly maintained.

Since construction site is highly visible to the resident at nearby estates, the Contractors should
pay special attention on potential environmental impact generated by the site activities and adhere
implement adequate air quality and noise mitigation measures as far as practicable to reduce the
impact to the public.

Construction noise is one of the key environmental issues during construction work of the Project.
Noise mitigation measures such as using quiet plants and noise barriers shall be implemented
where practicable according to the EM&A manual.

In addition, the Contractors should ensure all effluent discharge shall be fulfilled the Technical
Memorandum of Effluent Discharged into Drainage and Sewerage Systems, inland and Coastal

Waters criteria or relevant discharge license requirement.

Mosquito control measures should be continued to prevent mosquito breeding on site.
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Appendix A

Layout plan of the Project
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Layout plan of Contract 3 (NE/2017/03)
(Non-Designated Area)

Z:\Jobs\2016\TCS00864 (CEDD)\600\EM&A Report Submission\Monthly EM&A Report\2024\November 2024\R0728v2.docx









CEDD Service Contract No. EDO 12/2023

Environmental Team for Development of Anderson Road Quarry Site — Site Formation AU s
and Associated Infrastructure Works

Monthly Environmental Monitoring & Audit Report (November 2024)

Layout plan of Contract 4 (ED/2020/02)
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Layout plan of Contract 5 (ED/2019/02)

Z:\Jobs\2016\TCS00864 (CEDD)\600\EM&A Report Submission\Monthly EM&A Report\2024\November 2024\R0728v2.docx



i3

Project Management inltials:  Deslgner: TSTA Checked: AWYC Approved: HKT

1SO A1 534mm x 841mm

LEGEND:

SITE BOUNDARY

L/

-‘
PROJECT
1

DEVELOPMENT OF

ANDERSON ROAD

QUARRY SITE - INVESTIGATION,
DESIGN AND CONSTRUCTION
CONTRACTTITLE
DEVEL IT OF ANDERSON ROAD

OPMEN
RRY SITE - REMAINING PEDESTRIAN
CONNECTIVITY FACILITIES WORKS

CLIENT
i

AEDD EAhAIBERE
CEDD  civi Enginoering and

CONSULTANT

TeRRad

AECOM Asla Company Ltd.
Www.aecom.com

SUB-CONSULTANTS
VAR

ISSUEREVISION

= NOV.20 TENDER DRAWING wrc
IR DATE DESCRIPTION CHK.
b U e

STATUS

AR

SCALE DIMENSION UNIT
2 RIEE

A11: 1000 METRES

KEY PLAN
i

PROJECT NO.

60328348 ED/2019/02
SHEET TITLE
s Ll

KEY PLAN

SHEET NUMBER
Bt

60328348/RPC/1000



180 A1 594mm x 841mm

Yo

Dosigner: TSTA Checked: AWYC Approved: HKT

Project Management Inlials:

SCTRPCAO OWRPC 1001.don

25/11/2020

PATH PAPROJECTS\80328348\Drawin

Plot File by: Tautwy

5 »
5 NOTES:
=3
a8 1. FOUNDATION JMDICATIVE ONMLY.
™ 2. ALL LEVELS_INDICATED ARE STRUCTURA. FLODR
LEVEL UNLESS NOTED OTHERWISE.
- T~ LEGEND:
—
. T —— — SITE BOUNDARY
I ™ -
i - \ TN
! ; 414,30 EXISTING GROUND LEVEL

/f AL WORKS FOR TH - <
SEXISTING PARAP.
FATLIFT TOMER
710 BvDES 0NED N
/ / AND CANSTRUCTED fizo.t

EXISTING COVERED WALKWAY
T0 BE MAINTAINED

BY CUNTRACTUR

P PEDESTRIAN COMNECTIVITY
/ // 4 FACILITY ES SEE DRAWING
/Y NO. 60328348/RP\3/1201 NN
/ /o / /,’ \\ AN N
Ny '\ SN
T - T \\,)\ -\_“ 3

: \\\\ RN
\\ ’\. \\ ‘\ ‘\\
EXISTING FENCE“waLL 5\ AN
T0 BE DEMOL 1 SHED, \ \

CONNECTION WITHT
EX]STJNG LIFT /

i AT LIFT TOWER :
! JOIBE-\DES]GNED '
£UN UGTED /

\.\ _/, - A
\7 N 9.5, ~=RECROV)S 10N DF CH}wREN -
N \PLAV‘FAC\L lEs . \Q_{ s

H T 2 2

'//u

/ .

b / AR
7 ' a,,_ar_pnovxsmn T, CHILOREN S\ \

; PLAYFRCLL] I Exmmc EVA
N CONNECT 10 EXTSTING— e N \ v

COVERED™WALKWAY /

=

ﬁHROJECT

DEVELOPMENT OF

ANDERSON ROAD

QUARRY SITE - INVESTIGATION,
DESIGN AND CONSTRUCTION
CONTRACT TITLE

DEVELOPMENT OF ANDERSON ROAD

QUARRY SITE - REMAINING PEDESTRIAN
CONNECTIVITY FAGILITIES WORKS

CLIENT
T _

AKIRBERN
CEDD a meni

b Jopment Depart
CONSULTANT
THEm

AECOM Asla Company Ltd,
WWW.3B00mM.COM

SUB-CONSULTANTS
B R
ISSUE/REVISION
TENDER DRAWING wrc
DA DESCRIPTION CHK,
uY ks
STATUS
B
SCALE DIMENSION UNIT
21 i
A11:250 METRES
KEY PLAN  A11:5000
g
a0y
< ~
oy
PROJECT NO. CONTRACT NO.
AUAE R
60328348 ED/2019/02

SHEET TITLE
B ain

GENERAL LAYOUT - E5 & E6

SHEET NUMBER
EoRrish

80328348/RPC/1001



10 A1 594mm x 841mm

ye

Deslgner: YSTA Chocked: AWYC Agproved: HKT

Project Managemant Inltials:

1/12/2020

-7
\
N,
N

v NOTES:
+ STAIRCASE AND FOUNDATION INDICATIVE ONLY.

2. DOOR OPENING T0 BE 1 THE SAYE DIRECTION ON
mrmm FLOORS U/MLESS NOTED OTHEANISE. PROJECT
LEVELS INDICATED ARE STRUCTURAL FLOGR "

LVt "IRLEss WoTED bragm

N
-

\3 0012vs
X
\,

-

\
N
>
w

DEVELOPMENT OF
LEGEND: ANDERSON ROAD
QUARRY SITE - INVESTIGATION,
oo = ST BNy DESIGN AND CONSTRUCTION
LIFT CONTRACT TITLE
NT FANDERSON ROAD

ELOPME
SYAIRCASE Q Y SITE « REMAINING PEDESTRIAN
CONNECTIVITY FACILITIES WORKS

819650 -N / i N
i / . —I— N

DOOR OPENING DBIRECTION g‘LIENT
or LIe

/6 IEERN
EXISTING GROUND LEVEL c ‘ Dovalownem DopI:rn:lm

PROPOSED LEVEL CONSULTANT
Tz

P AECOM Asla Company Ltd.
e Www.aecom.com
/ -
e

‘-/ e

e SUB-CONSULTANTS
R TR

\

s N -

PEDESTRIAN CONNECTIVITY
FACIBITY E7 SEE DRAWING e
N0 60328348/RPC/2201 T

7 N\ N = -
P \ P \ / -
b\ S A
- e
NV | ONNECTION WITH - /// N
e 7
"\ \ e

EXISTING PODIUM

/ ’ e
e ISSUEIREVISION

WORKS F R EX S | G
JLFSTAND WALL AT PODIUM
10 BE DESIGNED “AND
ONSTRUCTED BY CUNTRACTOR

TENDER ADDENDUM NO.1
_= - TENDERDRAWING

iR DATE DESCRIFTION CHK.
el U Wb B

L

/%Nccnon WIT
P //

- STAIRCASE =

- Vg / /  XISTING CHAIN LINK

A - - e FENCE 10 BE REMOVED:,

STATUS
B

gf‘:ALE DIMENSION UNIT
AV 1:250 METRES

KEY PLAN A1 1:5000
it

EXISTING STAIRCASE ™
70 BE DEMOL ISHED .

JON DF STAJRCASE
/ N’ EX]STING PEDESTRIAN -

Ve rLow Sgﬂl(.:L g;{xmmmue
’ N R.

N A .
N N
p < N O gsg;'JECT No. E_‘,’S‘.TR“CT NO.
AR 60328348 ED/2019/02

- N,
- N N
. Q_/ ﬁ:'EET TIMLE

:
[
g
3

g

H

o
\ /’ GENERAL LAYOUT - E7

/

- SHEET NUMBER
it

60328348/RPC/2001A

Plot Flo by: Tsulwy
PATH PAPRO.:



e

Designer: TSTA Checked: AWYC Approved: HKT

e

£ N o © -
: L8 LS NOTES:
N i -—
z \ 8 L 8 1. STAIRCASE AKD rmml)mm |n|)|m|vr Dnn
£ Nm Ym 2. DODR CPENING TO BE I8 T
% ‘ ON DIFFERENT FLODRS UNL{SS NDYED D‘NER'ISE. PROJECT
Z 3. COVERS TD WALXWAYS NDT SHOWN FOR CLARYTY. )
2 4. THE SETTING DUT OF CO\&”S Tﬂ [SCAlﬂm AND
2 WALRWATS ARE NODT S DEVELOPMENT OF
N >, | 5. AL LEVELS mmcnw ARE smucwnn. FLODR LEVEL
\ VT N . UNLESS NDTED DTHERWISE. ANDERSON ROAD
\ ! ¥ . QUARRY SITE - INVESTIGATION,
s YU : LEGEND: DESIGN AND CONSTRUCTION
[ SITE BOUNDARY CONTRACT TITLE
\ " BEVEL OPMENT OF ANDERSON ROAD
L QUARRY SITE - REMAINING PEDESTRIAN

CONNECTIVITY FACILITIES WORKS

4 STAIRCASE
818700 NY GLIENT
' DOOR OPENING DIRECTIDN
. ‘ 0F LIFT C/EDQDi*:CEE!!
ey \ Civil Enginsering and
| - o2 Development Depermont
EXISTING GROUND LEVEL

CONNECT TON-WHFH

-EXTSTING PODIUM N . CONSULTANT
[ @ PROPOSED LEVEL A

Tia.a AECOM Asla Company Lid.
- "\ www.aecom.com

R

e
AN e - i 3
Sy

| IR SUB-CONSULTANTS
pEna et

Project Management nifials:

PEDESTRIAN CONNECTIVITY
FACILITY E10 SEE”DRAWING.
/NO. 60328348/RPC/320T r

{
|
\ —+— ISSUE/REVISION

i

TENDER ADDENDUMNO.1 ~ WYC
TENDER DRAWING wro
DESCRIPTION CHK.
AR

ESALE DlIPgENSION UNIT

A11:250 METRES

KEY PLAN At 1:5000
e

300%.dmn
I

<ACTIRPCY

PROJECT NO, CONTRACT NO,
wwE pary

60328348 £D/2019/02
SHEET TITLE
W

GENERAL LAYOUT - E10

151609283

Flot Fle by: YangRO
PATH PAPRC

60328348/RPC/3001A



CEDD Service Contract No. EDO 12/2023

Environmental Team for Development of Anderson Road Quarry Site — Site Formation AU
and Associated Infrastructure Works

Monthly Environmental Monitoring & Audit Report (November 2024)

Appendix B

Project Organization Structure
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CEDD Service Contract No. EDO 12/2023

Environmental Team for Development of Anderson Road Quarry Site — Site Formation AU s
and Associated Infrastructure Works

Monthly Environmental Monitoring & Audit Report (November 2024)

Project Organization Structure

Authority of Environmental Independent Environmental
Protection Checker

Environmental Protection Department ANEWR

Environmental Team Employer / Project Proponent

Action-United Environmental Civil Engineering and Development Department

Services and Consulting (AUES)

The Engineer Representative
AECOM

Main Contractor
Contract NE/2016/01 (Contract 1)

Chun Wo-STEC-Vasteam Joint
Venture

Main Contractor
Contract NE/2016/05 (Contract 2)

Kwan On Construction Company
Limited

Main Contractor

Contract ED/2020/02 (Contract 4)

China International Water & Electric

Corporation

Main Contractor

Contract NE/2017/03 (Contract 3)
Chun Wo- CMGC - Joint Venture

Main Contractor
Contract ED/2019/02 (Contract 5)

Wing Lee — Univic Joint Venture
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CEDD Service Contract No. EDO 12/2023
Environmental Team for Development of Anderson Road Quarry Site — Site Formation
and Associated Infrastructure Works
Monthly Environmental Monitoring & Audit Report (November 2024)

AUES

Contact Details of Key Personnel for Contract 3 -NE/2017/03

Organization Project Role Name of Key Staff Tel No. Fax No.
CEDD Engineer Mr Leung Chi Foon 3842 7087 2739 0076
AECOM Chief Resident Engineer Lee, Yu Ching Paul 5723 6880 2473 3221
AECOM Senior Resident Engineer Brad Chan 5506 0068 2473 3221
ANEWR | Independent Environmental James Choi 2618 2836 3007 8648
Checker
CW - CMGC -]V Construction Manager Lau Kwai Ming 9845 4251 3965 9900
CW - CMGC -]V Site Agent Leung, Tak Yu 9026 3897 3965 9900
CW-CMGC -V Environmental Officer Diana Lee 9124 5619 3965 9900
CW - CMGC - JV| Environmental Supervisor Zero Choi 5300 3643 3965 9900
AUES Environmental Team Leader T. W. Tam 2959 6059 2959 6079
AUES Environmental Consultant Nicola Hon 2959 6059 2959 6079
AUES Environmental Consultant Ben Tam 2959 6059 2959 6079
Legend:

CEDD (Employer) — Civil Engineering and Development Department

AECOM (Engineer) — AECOM Asia Co. Ltd.

CW - CMGC - JV (Main Contractor) — Chun Wo- CMGC - Joint Venture

ANEWR (IEC) —ANewR Consulting Limited

AUES (ET) — Action-United Environmental Services & Consulting

Z:\Jobs\2016\TCS00864 (CEDD)\600\EM&A Report Submission\Monthly EM&A Report\2024\November 2024\R0728v2.docx




CEDD Service Contract No. EDO 12/2023
Environmental Team for Development of Anderson Road Quarry Site — Site Formation
and Associated Infrastructure Works
Monthly Environmental Monitoring & Audit Report (November 2024)

AUES

Contact Details of Key Personnel for Contract 4 —ED/2020/02

Organization Project Role Name of Key Staff Tel No. Fax No.
CEDD Engineer Mr Leung Chi Foon 3842 7087 2739 0076
AECOM Chief Resident Engineer Lee, Yu Ching Paul 5723 6880 2473 3221
AECOM Senior Resident Engineer Li, Ling Tommy 9389 8792 2473 3221
ANEWR | [ndependent Environmental James Choi 2618 2836 3007 8648
Checker
CIWEC Project Director Kevin, Chan Ka Shing| 6159 9750 2508 0987
CIWEC Site Agent John Dan 9463 3062 2508 0987
CIWEC Environmental Officer Man Chun Ning 6299 8850 2508 0987
CIWEC Environmental Supervisor Chloe Ching 6728 2805 2508 0987
AUES Environmental Team Leader T. W. Tam 2959 6059 2959 6079
AUES Environmental Consultant Nicola Hon 2959 6059 2959 6079
AUES Environmental Consultant Ben Tam 2959 6059 2959 6079
Legend:

CEDD (Employer) — Civil Engineering and Development Department

AECOM (Engineer) — AECOM Asia Co. Ltd.

CIWEC (Main Contractor) —China International Water & Electric Corporation

ANEWR (IEC) —ANewR Consulting Limited

AUES (ET) — Action-United Environmental Services & Consulting

Z:\Jobs\2016\TCS00864 (CEDD)\600\EM&A Report Submission\Monthly EM&A Report\2024\November 2024\R0728v2.docx




CEDD Service Contract No. EDO 12/2023
Environmental Team for Development of Anderson Road Quarry Site — Site Formation
and Associated Infrastructure Works
Monthly Environmental Monitoring & Audit Report (November 2024)

AUES

Contact Details of Key Personnel for Contract 5 —-ED/2019/02

Organization Project Role Name of Key Staff Tel No. Fax No.
CEDD Engineer Mr Leung Chi Foon 3842 7087 2739 0076
AECOM Chief Resident Engineer Lee, Yu Ching Paul 9824 7016 2473 3221
AECOM Senior Resident Engineer Bill Hon 5599 1486 2473 3221
ANEWR | [ndependent Environmental James Choi 2618 2836 3007 8648
Checker
WL-UJV Construction Manager PH Ho 9464 1392 2983 6640
WL-UJV Site Agent Lee Chi Wai 92557014 2983 6640
WL-UJV Environmental Officer Guo Liming 5723 9883 2983 6640
AUES Environmental Team Leader T. W. Tam 2959 6059 2959 6079
AUES Environmental Consultant Nicola Hon 2959 6059 2959 6079
AUES Environmental Consultant Ben Tam 2959 6059 2959 6079
Legend:

CEDD (Employer) — Civil Engineering and Development Department

AECOM (Engineer) — AECOM Asia Co. Ltd.

WL -UJV (Main Contractor) — Wing Lee — Univic Joint Venture

ANEWR (IEC) —ANewR Consulting Limited

AUES (ET) — Action-United Environmental Services & Consulting
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CEDD Service Contract No. EDO 12/2023

Environmental Team for Development of Anderson Road Quarry Site — Site Formation AU
and Associated Infrastructure Works

Monthly Environmental Monitoring & Audit Report (November 2024)

Appendix C

Construction Programme
(a) Contract 3 (NE/2017/03)
(b) Contract 4 (ED/2020/02)
(¢) Contract 5 (ED/2019/02)
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CEDD Service Contract No. EDO 12/2023

Environmental Team for Development of Anderson Road Quarry Site — Site Formation AU s
and Associated Infrastructure Works

Monthly Environmental Monitoring & Audit Report (November 2024)

Contract 3 (NE/2017/03)
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[Activity 1D TActivity Name [ Duration Start Finish 2027 2025
Nov | Dec Jan | Feb |
83 [ 84 85 [ 86 |
I
BTN
CON10512 Construct RW footing (RWC2 type 3a Bay 37 to Bay 31) 60 09-Jul-2024 A 06-Dec-2024
CON10810 Construct RW wall (RWC2 type 3, stage 2), 1 team 60 22-Jul-2024 A 03-Dec-2024
CON106561 TTA& construct 1200mm dia & 1050mm dia drainage pipe along NCWBR 90 22-Jul-2024 A 14-Dec-2024 ]
CON11532 Construct piling foundation on CT6 Type 2 (21nos, 4.3d/no, 1 team) 90 01-Aug-2024 A 24-Jan-2025
CON12132 Drainage, utiliies works & backfiling (RWC2 type 6, 7, 8) (Stage 2) 60 01-Aug-2024 A 28-Nov-2024
CON12210 Drainage, utiliies works & backfiling (RWC2 type 5) 36 14-Sep-2024 A 12-Dec-2024 ]
CON12140 Backfiling for Retaining Wall RWC2 Type 6 - 8 75 26-Sep-2024 A 18-Jan-2025
CON11330 Construct CT5 piling foundation (15nos, 7.2d/no, 1 team + setup) 83 05-Nov-2024 A 15-Feb-2025 ]
CON12170 Drainage, utiliies works & backfiling (RWC2 type 1a, 1, 2) 60 08-Nov-2024 A 23-Jan-2025
CON12250 Drainage, utiliies works & backfiling (RWC2 type 3) 45 13-Nov-2024 A 13-Jan-2025 ]
CON12136 Road works (RWC2 type 6, 7, 8) (Stage 2) 40 29-Nov-2024 17-Jan-2025 [
CON10514 Construct RW footing (RWC2 type 3a Bay 37 to Bay 31) 36 07-Dec-2024 21-Jan-2025 [
CON12230 Road works (RWC2 type 5) 36 13-Dec-2024 27-Jan-2025 [
CON11872 ELS works (FE1-F4a to FE1-F7a, 1 team) 42 06-Jan-2025 26-Feb-2025 [ ]
CON12270 Road works (RWC2 type 3) 30 14-Jan-2025 20-Feb-2025 [
CON12138 Construct street furniture & lighting (RWC2 type 4, 6, 7, 8) 30 20-Jan-2025 26-Feb-2025 ]
CON12240A Drainage, utiliies works & backfiling (RWC2 type 3a) (Stage 2) 34 22-Jan-2025 05-Mar-2025
CON12190 Road works (RWC2 type 1a, 1, 2) 60 24-Jan-2025 08-Apr-2025
CON12198 Construct street furniture & lighting (RWC2 type 1a, 1, 2) 30 24-Jan-2025 03-Mar-2025 ‘
CON12274 Install stone facing for wall (RWC2 type 3) 30 21-Feb-2025 27-Mar-2025 I:
CON12278 Construct street furniture & lighting (RWC2 type 3) 30 21-Feb-2025 27-Mar-2025 I:
CON10490 Slope reinstatement works (RWC2 type 4, 5, 6, 7, 8) 30 27-Feb-2025 02-Apr-2025 I:
CON11874 Construct NB RC footing (FE1-F4a to FE1-F7a, 1 team) 27-Feb-2025 21-Apr-2025 I:
] ‘
CON20370 Fabrication of NB Acoustic panels - central median along new clean water bay 26-May-2024 A 23-Nov-2024
CON21150 Construct hard landscape works at Portion B (Part 1) 21-Sep-2024 A 13-Dec-2024 ]
CON21170 Construct hard landscape works at Portion B (Part 2) 60 21-Sep-2024 A 13-Dec-2024 ]
CON21190 Construct hard landscape works at Portion B (Part 3) 21-Sep-2024 A 13-Dec-2024 ]
I IR B
CON22150 Excavate frial trench, SLG meeting & UU protection works (SE2 PC5 to PC6) 15-Nov-2024 A 03-Jan-2025 [ ]
CON22308 TTAapplication for steel column erection (CT4, SE2 Bay1 to Bay21) 120 15-Nov-2024 A 15-Apr-2025
Il CON22152 Pre-drill works (SE2 PC5 to PC6) 36 04-Jan-2025 18-Feb-2025 [
CON21830 Construct mini pile (PC1 to PC4, 50no, 2 teams) 90 18-Jan-2025 13-May-2025
CON22590 Road lighting, irrigation system & utilities works 210 05-Feb-2025 18-Oct-2025 [
CON22570 Slope implovement Works (pit-by-pit method) (CT4 & SE2 fount part, 250nos [ 120 05-Feb-2025 03-Jul2025 [
CON22610 Application for power supply & energization (RIW2) 156 05-Feb-2025 14-Aug-2025 [ ;
CON22170 Construct mini pile works (SE2 PC5 to PC8, 40nos, 2 teams) 54 19-Feb-2025 26-Apr-2025 |:,
I ‘
5961 [ 0tDeo 2023 AT [111104-Dec:2025 1|
CON60930 Completion of Contract C5 works then handover back the site boundary to C3 270 01-Dec-2023 A 27-Dec-2024 : ]
CON61430 Additional rock cutting 180 06-Feb-2024 A 04-Dec-2024 I::I
CON34050 (NCE303) (NCE308) Watermain Ainstallation of connection point at EPD (Unc 42 02-Jul-2024 A 29-Nov-2024 O
CON34030 (NCE312) Watermain Ainstallation of connection point at HKS (Uncharted con 34 08-Jul-2024 A 29-Nov-2024 O
CON61650 (NCE297) DN225 Drainage + Gullies 120 30-Jul-2024 A 14-Jan-2025 ]
CON61770 Berm 4 (the lowest berm) upto CH185 138 30-Jul-2024 A 14-Jan-2025 ]
CON61790 Berm 3 (the middle lower berm) upto CH195 138 30-Jul-2024 A 14-Jan-2025 ]
CON61810 Berm 2 (the middle upper berm) upto CH210 138 30-Jul-2024 A 14-Jan-2025 ]
CON61830 Berm 1 (the highest berm) upto CH225 138 30-Jul-2024 A 14-Jan-2025 ]
CON61630 (NCE262) additional Slope works 120 31-Jul-2024 A 15-Jan-2025 : ]
CON34052 (NCE305) Uncharted bend block found & Watermain Arealignment 42 22-Aug-2024 A 29-Nov-2024 O
CON34170 (NCE307) Re-alignment of FW(B) due to great depth deviation of existing utiliti 52 30-Aug-2024 A 09-Dec-2024 I::I
CON36410 Fabrication of Form Traveler 2 on site (E11) 38 21-Nov-2024 07-Jan-2025 ]
CON60870 No fine concrete & planter at slope 280 24-Dec-2024 04-Dec-2025 [
CON61870 DN225 Drainage + Gullies 70 27-Dec-2024 22-Mar-2025 [
CON34770 Mini Piles piling (2nos./day) 57 06-Jan-2025 15-Mar-2025 [
CON61150 Berm 3 (the middle lower berm) upto CH195 220 14-Jan-2025 11-Oct-2025 [
CON61190 Berm 1 (the highest berm) upto CH210 220 14-Jan-2025 11-Oct-2025 [
B Actual Work NE/2017/03 Development of Anderson Road Quarry Site - Investigation Design & Construction Page 1 of 2

[ Remaining Work
* @ Milestone

Development of Anderson Road Quarry Site Road - Improvement Works & Pedestrian Connectivity Facilities Works Phase 2A

3-Month Rolling Programme




[Activity D Activity Name Duration Start Finish 202% 2025
Nov | Dec Jan | Feb
83 [ 84 85 [ 86
CON61130 Berm 4 (the lowest berm) upto CH185 220 15-Jan-2025 13-Oct-2025 ; [
CON61170 Berm 2 (the middle upper berm) upto CH210 220 15-Jan-2025 13-Oct-2025 [
CON60970 SE1 & CT1 RC works 200 01-Feb-2025 02-Oct-2025
I N
Construction Works 55 30-Oct-2024 A 04-Jan-2025 :
CON52890 T&C and Statutory Inspection to 2nos lift_SYB 30 30-Oct-2024 A 02-Dec-2024 |:I
CON52970 T&C and Statutory Inspection to 6nos escalator _SYB 30 01-Nov-2024 A 04-Dec-2024 |:I
CON53070 E&M works @ steel frame footbridge P2 to P1 & Remaining E&M works at PC: 48 04-Nov-2024 A 30-Dec-2024 [ ]
CON52852 Remaining ABWF works at PC-System B 38 14-Nov-2024 A 30-Dec-2024 [ ]
CON51530 Slope works - slope B1 (Remaining part) 36 21-Nov-2024 04-Jan-2025 [ :
CON51550 Slope works - slope B2 36 21-Nov-2024 04-Jan-2025 [
CON51590 Slope reinstatement works for additional access near PC3 36 21-Nov-2024 04-Jan-2025 [
B Actual Work NE/2017/03 Development of Anderson Road Quarry Site - Investigation Design & Construction Page 2 of 2

[ Remaining Work
* @ Milestone

Development of Anderson Road Quarry Site Road - Improvement Works & Pedestrian Connectivity Facilities Works Phase 2A

3-Month Rolling Programme




CEDD Service Contract No. EDO 12/2023

Environmental Team for Development of Anderson Road Quarry Site — Site Formation AU s
and Associated Infrastructure Works

Monthly Environmental Monitoring & Audit Report (November 2024)

Contract 4 (ED/2020/02)
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China International Water & Electric Corp. CEDD Contract No. ED/2020/02 Updated on 27 Nov 2024
Development of Anderson Road Quarry Site - Infrastructure, Greening and Landscape Works
Revised Programme: Nov 2024
ID |Task Name Duration Start Finish Predecessors 2025
December January \ February \
M2 | 812 | 1512 | 22112 | 29112 | 5/1 | 121 | 1971 | 2601 \ 2/2 \ 9/2 |~ 162 | 232

1 <New Summary Task> 1567 days Fri 30/7/21 Wed 12/11/25

2 <New Summary Task> 1862 days Fri 30/7/21 Wed 14/10/26

3 Contract Period 1862 days Fri 30/7/21 Wed 14/10/26

4 Contract Starting Date [Contract Award Date 21 Jul 2021] 0 days Fri 30/7/21 Fri 30/7/21

5 Contract Duration 1248 days Fri 30/7/21 Sat 28/12/24 4SS

6 Original Completion Date 0 days Sat 28/12/24 Sat 28/12/24 5

7 Potential EOT due to CEs and Inclement weather 319 days Sun 29/12/24 Wed 12/11/25 6

8 Anticipated Completion of the Whole of the Works 0 days Wed 14/10/26 Wed 14/10/26 27FF,7

9 Section of Works and Relevant Portions of Work 2150 days Fri 30/7/21 Wed 15/9/27

10 Section of Works 1 - Portions 1a, 2a & 2b 1466 days Mon 30/8/21 Wed 3/9/25

11 Original Completion Date 0 days Wed 13/12/23 Wed 13/12/23 4FS+867 days

12 Portion 1a 1168 days Fri 29/4/22 Wed 9/7/25

13 Access date 0 days Fri 29/4/22 Fri 29/4/22 4FS+273 days

14 Construction Duration 563 days Fri 29/4/22 Sun 12/11/23 1388

15 Potential EOT due to Inclement weather and CEs 335 days Mon 13/11/23 Sat 12/10/24 14

16 Anticipated Completion Date 0 days Wed 9/7/25 Wed 9/7/25

17 Portion 2a 1465 days Mon 30/8/21 Wed 3/9/25

18 Access date 0 days Mon 30/8/21 Mon 30/8/21 4FS+31 days

19 Construction Duration 836 days Mon 30/8/21 Wed 13/12/23 18SS
20 Potential EOT due to Inclement weather and CEs 335 days Thu 14/12/23 Tue 12/11/24 19
21 Anticipated Completion Date 0 days Wed 3/9/25 Wed 3/9/25
22 Portion 2b 1360 days Tue 14/12/21 Wed 3/9/25
23 Access date 0 days Tue 14/12/21 Tue 14/12/21 4FS+137 days
24 Construction Duration 730 days Tue 14/12/21 Wed 13/12/23 23SS
25 Potential EOT due to Inclement weather and CEs 292 days Thu 14/12/23 Mon 30/9/24 24
26 Anticipated Completion Date 42 days Thu 24/7/25 Wed 3/9/25
27 Section of Works 1A - Establishment Works for all Landscape Softworks 630 days Thu 12/12/24 Wed 14/10/26

in Section 1 of the Works
28 Original Completion Date 0 days Thu 12/12/24 Thu 12/12/24 11FS+365 days v 12/12
29 Commencement of Establishment Work 0 days Thu 4/9/25 Thu 4/9/25 30SS
30 Establishment Work Duration 365 days Thu 4/9/25 Wed 14/10/26 16,21,26
31 Anticipated Completion Date 0 days Wed 14/10/26 Wed 14/10/26 30FF
32 Section of Works 2 - Portion 8 1310 days Fri 30/7/21 Fri 28/2/25
33 Original Completion Date 0 days Sat 29/7/23 Sat 29/7/23
34 Access date 0 days Fri 30/7/21 Fri 30/7/21 4
35 Construction Duration 730 days Fri 30/7/21 Sat 29/7/23 34
36 Potential EOT due to Inclement weather and CEs up to Jan 2023 385 days Sun 30/7/23 Sat 17/8/24 35
37 Anticipated Completion Date 0 days Wed 30/4/25 Wed 30/4/25 403FF,36
38 Section of Works 2A - Establishment Works for all Landscape Softworks 1736 days Fri 30/7/21 Wed 20/5/26
in Section 2 of the Works
39 Original Completion Date 0 days Fri 30/7/21 Fri 30/7/21
40 Commencement of Establishment Work 0 days Thu 1/5/25 Thu 1/5/25 41SS
41 Establishment Work Duration 365 days Thu 1/5/25 Wed 20/5/26 37
42 Anticipated Completion Date 0 days Wed 20/5/26 Wed 20/5/26 41FF
43 Section of Works 3 - Portions 1b, 3, 4, 5 763 days Fri 30/7/21 Thu 31/8/23
44 Original Completion Date 0 days Tue 30/5/23 Tue 30/5/23 4FS+669 days
45 Portion 1b 276 days Tue 29/11/22 Thu 31/8/23
46 Access date 0 days Tue 29/11/22 Tue 29/11/22 4FS+487 days
47 Construction Duration 183 days Tue 29/11/22 Tue 30/5/23 46
48 Potential EOT due to Inclement weather and CEs 93 days Wed 31/5/23 Thu 31/8/23 47
49 Anticipated Completion Date 0 days Thu 31/8/23 Thu 31/8/23 564FF 48
50 Portion 3 702 days Wed 29/9/21 Thu 31/8/23
51 Access date 0 days Wed 29/9/21 Wed 29/9/21 4FS+61 days
52 Construction Duration 609 days Wed 29/9/21 Tue 30/5/23 51
53 Potential EOT due to Inclement weather and CEs 93 days Wed 31/5/23 Thu 31/8/23 52
54 Anticipated Completion Date 0 days Thu 31/8/23 Thu 31/8/23 576FF,53
55 Portion 4 763 days Fri 30/7/21 Thu 31/8/23
56 Access date 0 days Fri 30/7/21 Fri 30/7/21 4
57 Construction Duration 670 days Fri 30/7/21 Tue 30/5/23 56
58 Potential EOT due to Inclement weather and CEs 93 days Wed 31/5/23 Thu 31/8/23 57
Task Milestone & Summary ~ Pe————@ Progress ey
Page 1 /20




China International Water & Electric Corp. CEDD Contract No. ED/2020/02 Updated on 27 Nov 2024
Development of Anderson Road Quarry Site - Infrastructure, Greening and Landscape Works
Revised Programme: Nov 2024
ID |Task Name Duration Start Finish Predecessors 2025
December January \ February \
M2 | 812 | 1512 | 22112 | 29112 | 5/1 | 121 | 1971 | 2601 \ 2/2 \ 9/2 |~ 162 | 232
59 Anticipated Completion Date 0 days Thu 31/8/23 Thu 31/8/23 587FF,58
60 Portion 5 551 days Sun 27/2/22 Thu 31/8/23
61 Access date 0 days Sun 27/2/22 Sun 27/2/22 4
62 Construction Duration 458 days Sun 27/2/22 Tue 30/5/23 61
63 Potential EOT due to Inclement weather and CEs 93 days Wed 31/5/23 Thu 31/8/23 62
04 Anticipated Completion Date 0 days Thu 31/8/23 Thu 31/8/23 591FF,63
65 Section of Works 3A - Establishment Works for all Landscape Softworks 365 days Fri 1/9/23 Fri 30/8/24
in Section 3 of the Works
66 Original Completion Date 0 days Tue 28/5/24 Tue 28/5/24 44FS+365 days
67 Commencement of Establishment Work 0 days Fri 1/9/23 Fri 1/9/23 68SS
68 Establishment Work Duration 365 days Fri 1/9/23 Fri 30/8/24 54,49,59,64
69 Anticipated Completion Date 0 days Fri 30/8/24 Fri 30/8/24 68FF
70 Section of Works 4 - Portions 6, 12 1785 days Fri 30/7/21 Thu 16/7/26
71 Original Completion Date 0 days Tue 13/6/23 Tue 13/6/23 4FS+683 days
72 Portion 6 1127 days Sat 29/1/22 Fri 28/2/25
77 Portion 12 1785 days Fri 30/7/21 Thu 16/7/26
82 Section of Works 4A - Establishment Works for all Landscape Softworks 1101 days Wed 12/6/24 Wed 15/9/27
in Section 4 of the Works
87 Section of Works 5A - Portions 9, 10 1359 days Fri 30/7/21 Fri 18/4/25
88 Original Completion Date 0 days Wed 28/6/23 Wed 28/6/23 4FS+698 days
89 Porion 9 1298 days Wed 29/9/21 Fri 18/4/25
90 Access date 0 days Wed 29/9/21 Wed 29/9/21 4FS+61 days
91 Construction Duration 638 days Wed 29/9/21 Wed 28/6/23 90
92 Potential EOT due to Inclement weather and CEs 460 days Thu 29/6/23 Mon 30/9/24 91
93 Anticipated Completion Date 0 days Fri 18/4/25 Fri 18/4/25 92,745FF
94 Portion 10 1320 days Fri 30/7/21 Mon 10/3/25
95 Access date for Portion 0 days Fri 30/7/21 Fri 30/7/21 4
96 Construction Duration for Portion 699 days Fri 30/7/21 Wed 28/6/23 95
97 Potential EOT due to Inclement weather and CEs 460 days Thu 29/6/23 Mon 30/9/24 96
98 Anticipated Completion Date 0 days Mon 10/3/25 Mon 10/3/25 T19FF,97
99 Section of Works 5Al - Establishment Works for all Landscape Softworks 661 days Wed 26/6/24 Wed 6/5/26
in Section 5A of the Works
100 Original Completion Date 0 days Wed 26/6/24 Wed 26/6/24 88FS+365 days
101 Commencement of Establishment Work 0 days Sat 19/4/25 Sat 19/4/25 10288
102 Establishment Work Duration 365 days Sat 19/4/25 Wed 6/5/26 93,98
103 Anticipated Completion Date 0 days Wed 6/5/26 Wed 6/5/26 102FF
104 Section of Works 5B - Portion 11 1105 days Sun 27/2/22 Fri 7/3/25
105 Original Completion Date 0 days Tue 27/6/23 Tue 27/6/23 4FS+697 days
| 106 | Access date 0 days Sun 27/2/22 Sun 27/2/22 4FS+211 days
107 Construction Duration 487 days Sun 27/2/22 Wed 28/6/23 106SS
108 Potential EOT due to Inclement weather and CEs 460 days Thu 29/6/23 Mon 30/9/24 107
109 Anticipated Completion Date 0 days Fri 7/3/25 Fri 7/3/25 108,870FF
110 Section of Works 6 - Portion 7 494 days Tue 29/11/22 Fri 5/4/24
111 Original Completion Date 0 days Tue 28/11/23 Tue 28/11/23 4FS+851 days
112 Access date 0 days Tue 29/11/22 Tue 29/11/22 4FS+487 days
113 Construction Duration 365 days Tue 29/11/22 Tue 28/11/23 112
114 Deferred possession (CE 067) 90 days Wed 29/11/23 Mon 26/2/24 113
115 Anticipated Completion Date 0 days Fri 5/4/24 Fri 5/4/24 877FF,114
116 Section of Works 6A - Establishment Works for all Landscape Softworks 365 days Sat 6/4/24 Sat 5/4/25
in Section 6 of the Works
117 Original Completion Date 0 days Wed 27/11/24 Wed 27/11/24 111FS+365 days 1
118 Commencement of Establishment Work 0 days Sat 6/4/24 Sat 6/4/24 11988
119 Establishment Work Duration 365 days Sat 6/4/24 Sat 5/4/25 115
120 Anticipated Completion Date 0 days Sat 5/4/25 Sat 5/4/125 119FF
121 Section of Works 7A - Portions 13a, 14 (DELETED) 669 days Fri 30/7/21 Mon 29/5/23
122 Access date for Portion 13a 0 days Sat 29/1/22 Sat 29/1/22 4
123 Construction Duration for Portion 13a 486 days Sat 29/1/22 Mon 29/5/23 122
124 Completion of Works in Portion 13a 0 days Mon 29/5/23 Mon 29/5/23 123,908
125 Access date for Portion 14 0 days Fri 30/7/21 Fri 30/7/21 4
126 Construction Duration for Portion 14 669 days Fri 30/7/21 Mon 29/5/23 125
127 Completion of Works in Portion 14 0 days Mon 29/5/23 Mon 29/5/23 126,920,919
Task Milestone & Summary ~ Pe————@ Progress ey
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China International Water & Electric Corp.

CEDD Contract No. ED/2020/02

Development of Anderson Road Quarry Site - Infrastructure, Greening and Landscape Works

Revised Programme: Nov 2024

Updated on 27 Nov 2024

ID |Task Name Duration Start Finish Predecessors 2025
December January February \
M2 | 812 | 1512 | 22112 | 29112 | 5/1 12/1 19/1 | 2601 \ 2/2 9/2 |~ 162 232 |
128 Section of Works 7Al - Establishment Works for all Landscape Softworks 365 days Mon 29/5/23 Tue 28/5/24
in Section 7A of the Works (DELETED)
129 Commencement of Establishment Work for Section 7A 0 days Mon 29/5/23 Mon 29/5/23 127
130 Establishment Work Duration for Section 7A 365 days Tue 30/5/23 Tue 28/5/24 129
131 Completion of Works in Section 7A 0 days Tue 28/5/24 Tue 28/5/24 130,925
132 Section of Works 7B - Portions 13b, 15 1211 days Sat 26/2/22 Fri 20/6/25
133 Original Completion Date 0 days Fri 29/12/23 Fri 29/12/23 4FS+882 days
134 Portion 13b 1211 days Sat 26/2/22 Fri 20/6/25
135 Access date 0 days Sat 26/2/22 Sat 26/2/22 4FS+211 days
136 Construction Duration 671 days Sun 27/2/22 Fri 29/12/23
137 Potential EOT due to Inclement weather and CEs up to Jan 2023 300 days Sat 30/12/23 Thu 24/10/24 136
138 Anticipated Completion Date 0 days Fri 20/6/25 Fri 20/6/25 926FF
139 Portion 15 1210 days Sun 27/2/22 Fri 20/6/25
140 Access date 0 days Sun 27/2/22 Sun 27/2/22 4
141 Construction Duration 671 days Sun 27/2/22 Fri 29/12/23 140
142 Potential EOT due to Inclement weather and CEs 300 days Sat 30/12/23 Thu 24/10/24 141
143 Anticipated Completion Date 0 days Fri 20/6/25 Fri 20/6/25 926FF
144 Section of Works 7BI - Establishment Works for all Landscape Softworks 540 days Fri 27/12/24 Sat 18/7/26 v
in Section 7B of the Works
145 Original Completion Date 0 days Fri 27/12/24 Fri 27/12/24 133FS+365 days Y. 27112
146 Commencement of Establishment Work 0 days Sat 21/6/25 Sat 21/6/25 147SS
147 Establishment Work Duration 365 days Sat 21/6/25 Sat 18/7/26 138,143
148 Anticipated Completion Date 0 days Sat 18/7/26 Sat 18/7/26 147FF
149 Section of Works 8 - Portion 16 564 days Thu 16/6/22 Sun 31/12/23
150 Original Completion Date 0 days Wed 28/6/23 Wed 28/6/23 4FS+698 days
151 Access date 0 days Thu 16/6/22 Thu 16/6/22 4FS+321 days
152 Construction Duration 378 days Thu 16/6/22 Wed 28/6/23 151
153 Potential EOT due to Inclement weather and CEs 186 days Thu 29/6/23 Sun 31/12/23 152
154 Anticipated Completion Date 0 days Sun 31/12/23 Sun 31/12/23 153,1100FF
155 Section of Works 8A - Establishment Works for all Landscape Softworks 365 days Mon 1/1/24 Mon 30/12/24 Q)
in Section 8 of the Works
156 Original Completion Date 0 days Thu 27/6/24 Thu 27/6/24 150FS+365 days
157 Commencement of Establishment Work 0 days Mon 1/1/24 Mon 1/1/24 158SS
158 Establishment Work Duration 365 days Mon 1/1/24 Mon 30/12/24 154
159 Anticipated Completion Date 0 days Mon 30/12/24 Mon 30/12/24 158FF
160 Section of Works 9 - Portion 17 1098 days Sun 27/2/22 Fri 28/2/25
161 Original Completion Date 0 days Fri 29/12/23 Fri 29/12/123 4FS+882 days
162 Access date 0 days Sun 27/2/22 Sun 27/2/22 4FS+212 days
| 163 | Construction Duration 671 days Sun 272122 Fri 29/12/23 162
164 Potential EOT due to Inclement weather and CEs 306 days Sat 30/12/23 Wed 30/10/24 163
165 Anticipated Completion Date 0 days Fri 28/2/25 Fri 28/2/25 164,1116FF ‘iﬁ {
166 Section of Works 9A - Establishment Works for all Landscape Softworks 427 days Sat 28/12/24 Tue 10/3/26
in Section 9 of the Works
167 Original Completion Date 0 days Sat 28/12/24 Sat 28/12/24 161FS+365 days Y, 28/12
168 Commencement of Establishment Work 0 days Fri 28/2/25 Fri 28/2/25 165SS 1
| 169 | Establishment Work Duration 365 days Sat 113125 Tue 10/3/26 165 13
170 Anticipated Completion Date 0 days Fri 28/2/25 Fri 28/2/25 165FF i
171 Section of Works 10 - All Tree Protection and Preservation Works 1202 days Fri 30/7/21 Tue 12/11/24
172 Original Completion Date 0 days Fri 29/12/23 Fri 29/12/23 133FF
173 Commencement of All Tree Protection and Preservation Work 0 days Fri 30/7/21 Fri 30/7/21 4
174 All Tree Protection and Preservation Work 883 days Fri 30/7/21 Fri 29/12/23 173
175 Potential EOT due to Inclement weather and CE 319 days Sat 30/12/23 Tue 12/11/24 174
176 Completion of All Tree Protection and Preservation Work 0 days Tue 12/11/24 Tue 12/11/24 175,1193FF
177  Preliminaries 1567 days Fri 30/7/21 Wed 12/11/25
178 Establishment of Commercial/Organization 370 days Fri 30/7/21 Wed 3/8/22
179 Inform Contractor of the name and delegated authorities of the PMD (ER) 7 days Fri 30/7/21 Thu 5/8/21 4
180 Confirmation and arrangement of the method of payment 7 days Fri 30/7/21 Thu 5/8/21 4
181 Issue forms to CIC& PCFB 14 days Fri 30/7/21 Thu 12/8/21 4
182 Submission of MPF form to MPFSA 7 days Fri 30/7/21 Thu 5/8/21 4
183 Notification to Labour Department/Marine Department of the commencement 7 days Fri 30/7/21 Thu 5/8/21 4
date and other details of the contract
Task Milestone & Summary ~ Pe————@ Progress ey
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China International Water & Electric Corp. CEDD Contract No. ED/2020/02 Updated on 27 Nov 2024
Development of Anderson Road Quarry Site - Infrastructure, Greening and Landscape Works
Revised Programme: Nov 2024

ID |Task Name Duration Start Finish Predecessors 2025
December January \ February \
M2 | 812 | 1512 | 22112 | 29112 | 5/1 | 1211 | 191 | 26/ \ 2/2 \ 9/2 |" 162 | 232
184 Submission of Summary Details of Contract to the Departmental Safety and 21 days Fri 30/7/21 Thu 19/8/21 4
Environmental
185 Nominate a Labour Officer 7 days Fri 30/7/21 Thu 5/8/21 4
186 Set up Site Liaison Group (SLG) 7 days Fri 30/7/21 Thu 5/8/21 4
187 Professional video production company and a competent video director 7 days Fri 30/7/21 Thu 5/8/21 4
188 Surveyor, Key People 7 days Fri 30/7/21 Thu 5/8/21 4
189 Traffic Consultant, Traffic Engineer 7 days Fri 30/7/21 Thu 5/8/21 4
190 Particulars of Independent service provider for Digital Works Supervision Syst 7 days Fri 30/7/21 Thu 5/8/21 4
191 Contractor's Management Team 14 days Fri 30/7/21 Thu 12/8/21 4
192 BIM team 14 days Fri 30/7/21 Thu 12/8/21 4
193 Competent member of the sites supervisory staff to oversee and supervise 21 days Fri 30/7/21 Thu 19/8/21 4
tree works related to arboricultural operations and preservation of trees within
194 Content of Contract Webpage (Monthly update afterwards) 21 days Fri 30/7/21 Thu 19/8/21 4
195 Particulars of the assigned person (competent member with arboriculture 21 days Fri 30/7/21 Thu 19/8/21 4
knowledge of the site supervisory for tree preservation)
196 Details of Geotechnical monitoring team 21 days Fri 30/7/21 Thu 19/8/21 4
197 Design of the CRE Site Office certified by an accepted ICE 30 days Fri 30/7/21 Sat 28/8/21 4
198 Design Architect 30 days Fri 30/7/21 Sat 28/8/21 4
199 Specially required staff 30 days Fri 30/7/21 Sat 28/8/21 4
200 Public Relation Officer 30 days Fri 30/7/21 Sat 28/8/21 4
201 Site Safety Committee (SSC) Meeting (monthly afterwards) 30 days Fri 30/7/21 Sat 28/8/21 4
202 Meeting of the SSMC (monthly afterwards) 30 days Fri 30/7/21 Sat 28/8/21 4
203 Professional Indemnity Insurance in respect of Contractor's Design 60 days Fri 30/7/21 Mon 27/9/21 4
204 Proposed gasket material for waterworks 60 days Fri 30/7/21 Mon 27/9/21 4
205 7 days advance notice of the date on which workers begin to wear Site 60 days Fri 30/7/21 Mon 27/9/21 4
uniform; Provide uniforms within 5 days after the design is accepted by PM
206 2 Engineering Graduates & 3 Technician apprentices 90 days Fri 30/7/21 Wed 27/10/21 4
207 Commissioning of DWSS 90 days Fri 30/7/21 Wed 27/10/21 4
208 Agree on the content and presentation of the dashboard of DWSS 90 days Fri 30/7/21 Wed 27/10/21 4
209 Monthly collaboration and information exchange of BIM 90 days Fri 30/7/21 Wed 27/10/21 4
210 Combined Services Drawing (CSD) and CBWD generated from BIM model ~ 90 days Fri 30/7/21 Wed 27/10/21 4
211 Video script for Project Video Film 180 days Fri 30/7/21 Tue 25/1/22 4
212 Employment of Construction Industry Council's Graduates (min. 4 graduates) 180 days Fri 30/7/21 Tue 25/1/22 4
213 Nomination of Treatment process specialist, Design Engineer, and 34 days Fri 1/7/22 Wed 3/8/22
Independent Checking Engineer (ICE)
214 Plan & Proposals 60 days Fri 30/7/21 Mon 27/9/21
215 Preparation and submission of Noise Mitigation Plan (3 hard copies, 2 30 days Fri 30/7/21 Sat 28/8/21 4
electronic copies)
216 Preparation and submission of Waste Management Plan (WMP) 30 days Fri 30/7/21 Sat 28/8/21 4
217 Preparation and submission of Draft Construction Health and Safety Plan (3 7 days Fri 30/7/21 Thu 5/8/21 4
copies,
218 Pripaiation and submission of Quality Policy statement and quality plan 7 days Fri 30/7/21 Thu 5/8/21 4
219 Preparation and submission of Draft Environmental Management Plan 4 days Fri 30/7/21 Mon 2/8/21 4
(EMP) 3 copies
220 Tender requirements for suppliers of Plant and Materials, Equipment and 14 days Fri 30/7/21 Thu 12/8/21 4
Insurance Proposal
221 Preparation of Proposal for arrangement for placement of storage 14 days Fri 30/7/21 Thu 12/8/21 4
compartments/ drinking water facilities/ toilet/ hand-wash facilities/ showering/
rubbishbin/ working shelter on Site
222 Preparation Proposal for security system 14 days Fri 30/7/21 Thu 12/8/21 4
223 Preparation and submission of DWSS proposal 21 days Fri 30/7/21 Thu 19/8/21 4
224 Preparation and submission of Subcontractor Management Plan (SMP) 21 days Fri 30/7/21 Thu 19/8/21 4
225 Preparation and submission of Construction Health and Safety Plan (6 copies 30 days Fri 30/7/21 Sat 28/8/21 4
226 Weather protection scheme 30 days Fri 30/7/21 Sat 28/8/21 4
227 Proposal of COBie information requirements 30 days Fri 30/7/21 Sat 28/8/21 4
228 Preparation and submission of Final Environmental Management Plan 30 days Fri 30/7/21 Sat 28/8/21 4
(EMP) 3 copies
229 Preparation of Proposed Plans for submission of each Release of 30 days Fri 30/7/21 Sat 28/8/21 4
construction and Project Video Films
230 Preparation and submission of Site Traffic Safety Management Plan 60 days Fri 30/7/21 Mon 27/9/21 4
(STSMP), (monthly update)
231 Preparation and submission of Site Management Plan for TTS 60 days Fri 30/7/21 Mon 27/9/21 4
232 1P1reparation and submission of BIM Execution Plan accordance with the PSA 60 days Fri 30/7/21 Mon 27/9/21 4
14D
233 Public Relation (PR) Company, PR plan 60 days Fri 30/7/21 Mon 27/9/21 4
234 Preparation and submission of Temporary drainage management plan 7 days Fri 30/7/21 Thu 5/8/21 4
235 Procurements of Major Materials 411 days Thu 16/3/23 Mon 29/4/24
Task Critical Task Milestone Summary ~ Pe——@ Progress ey
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China International Water & Electric Corp.

Development of Anderson Road Quarry Site - Infrastructure, Greening and Landscape Works

CEDD Contract No. ED/2020/02
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ID |Task Name Duration Start Finish Predecessors 2025
December January \ February \
M2 | 812 | 1512 | 22112 29/12 5/1 12/1 | 1971 | 2601 \ 2/2 \ 9/2 |~ 162 | 232

236 Procurement & material submission of bearing for elevated walkway 45 days Thu 16/3/23 Sat 29/4/23

237 Design, manufacturing and FAT of bearing for elevated walkway 115 days Sun 30/4/23 Tue 22/8/23 236

238 Deliveries and site inspection of bearing for elevated walkway etc. 15 days Wed 23/8/23 Wed 6/9/23 237

239 Procurement & material submission of movement joinst for elevated walkway 45 days Thu 16/3/23 Sat 29/4/23

240 Design, manufacturing and FAT of movement joinst for elevated walkway 115 days Sun 30/4/23 Tue 22/8/23 239

241 Deliveries and site inspection of movement joinst for elevated walkway etc. 15 days Wed 23/8/23 Wed 6/9/23 240

242 Procurement of Raise Planter Type A&B 60 days Mon 1/1/24 Thu 29/2/24

243 Manufacturing, FAT & delivery of Raise Planter Type A&B 60 days Fri 1/3/24 Mon 29/4/24 242

244 Procurement of Balustrade Wall BW1-2 60 days Mon 1/1/24 Thu 29/2/24

245 Manufacturing, FAT & delivery of Balustrade Wall BW1-2 60 days Fri 1/3/24 Mon 29/4/24 244

246 Procurement of Children Play Areas & water play area Park Facilities 60 days Mon 1/1/24 Thu 29/2/24

247 Design, Manufacturing, FAT & delivery of Children Play Areas & water play 60 days Fri 1/3/24 Mon 29/4/24 246
area Park Facilities

248 Procurement of Adult fitness Area Park Facilities 60 days Mon 1/1/24 Thu 29/2/24

249 Design Manufacturing, FAT & delivery of Adult fitness Area Park Facilites 60 days Fri 1/3/24 Mon 29/4/24 248

250 Procurement of Elderly fitness Area Park Facilities 60 days Mon 1/1/24 Thu 29/2/24

251 Design, Manufacturing, FAT & delivery of Elderly fitness Area Park Facilities 60 days Fri 1/3/24 Mon 29/4/24 250

252 Programme 1537 days Fri 30/7/21 Mon 13/10/25

253 Preparation & Submission of First Works Program 6 days Fri 30/7/21 Wed 4/8/21 4

254 Preparation & Submission of Three Months Rolling Program 14 days Fri 30/7/21 Thu 12/8/21 4

255 Program Review and Acceptance of First Program 14 days Thu 5/8/21 Wed 18/8/21 253

256 Preparation and Submission of Detailed Works Program 60 days Thu 19/8/21 Sun 17/10/21 255,254

257 Program Review and Acceptance of Works Program 14 days Mon 18/10/21 Sun 31/10/21 256

258 Implementation of Programme Management and Monthly Reporting 1443 days Mon 1/11/21 Mon 13/10/25 257

259 Permit and Licences 60 days Fri 30/7/21 Mon 27/9/21

260 Detailed construction sequences with associated traffic diversion schemes 30 days Fri 30/7/21 Sat 28/8/21 4
and obtain endorsement in principle from the relevant authorities and the

261 Risk Assessment for slope works 7 days Fri 30/7/21 Thu 5/8/21 4

262 Welfare facilities for workers in accordance with requirements in PS Clause 1.7 days Fri 30/7/21 Thu 5/8/21 4

263 UU detection equipment brand/model 7 days Fri 30/7/21 Thu 5/8/21 4

264 Certified calibration certificates 7 days Fri 30/7/21 Thu 5/8/21 4

265 Contract Computer Facilities, Electronic Document Management System, 6 days Fri 30/7/21 Wed 4/8/21 4
Site Record Information System, Digital Works Supervision System and other

266 Name of the designated bank and all related arrangement details for 6 days Fri 30/7/21 Wed 4/8/21 4
payment of wages to all the Site Workers

267 Site Cleanliness and Tidiness 7 days Fri 30/7/21 Thu 5/8/21 4

268 3 sets of coloured record photos in SR size (recording existing building/ street 7 days Fri 30/7/21 Thu 5/8/21 4
furniture......)

269 Contract Cars 7 days Fri 30/7/21 Thu 5/8/21 4

270 Design of uniform for site workers 7 days Fri 30/7/21 Thu 5/8/21 4

271 Survey Equipment for Initial survey 7 days Fri 30/7/21 Thu 5/8/21 4

272 Inclinometer access tubes - suppliers, material specification and samples of 14 days Fri 30/7/21 Thu 12/8/21 4
the tubes and couplings

273 Payment of Wages System for Site Workers 14 days Fri 30/7/21 Thu 12/8/21 4

274 Tree survey record 14 days Fri 30/7/21 Thu 12/8/21 4

275 Supply of Survey Equipment for PM use 30 days Fri 30/7/21 Sat 28/8/21 4

276 Complete setting up and begin to operate the Security System 60 days Fri 30/7/21 Mon 27/9/21 4

277 Initial Survey 60 days Fri 30/7/21 Mon 27/9/21 4

278 Assessment for the risk resulting from working in hot weather 60 days Fri 30/7/21 Mon 27/9/21 4

279 Contractor's Design 653 days Fri 1/7/22 Sat 13/4/24

280 Architectural & Structural 183 days Fri 117122 Fri 30/12/22

281 Prepare & Submission 31 days Fri1/7/22 Sun 31/7/22 4

282 Internal Review & Submission 15 days Mon 1/8/22 Mon 15/8/22 281

283 PM Review & AIP 16 days Tue 16/8/22 Wed 31/8/22 282

284 Re-submission 30 days Thu 1/9/22 Fri 30/9/22 283

285 Design Checker Review & Endorsement 7 days Sat 1/10/22 Fri 7/110/22 284

286 DDA Submission (circulation to Government Authorities) 8 days Sat 8/10/22 Sat 15/10/22 285

287 Time risk allowance for DDA processing 7 days Sun 16/10/22 Sat 22/10/22 286

288 Vetting Process and Approval by Government Authorities and PM 69 days Sun 23/10/22 Fri 30/12/22 287

289 Park lighting, irrigation system, smart system etc. 341 days Mon 14/11/22 Fri 20/10/23

290 Covered walkway 150 days Thu 16/11/23 Sat 13/4/24

291 Prepare 90 days Thu 16/11/23 Tue 13/2/24 4
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China International Water & Electric Corp. CEDD Contract No. ED/2020/02 Updated on 27 Nov 2024
Development of Anderson Road Quarry Site - Infrastructure, Greening and Landscape Works
Revised Programme: Nov 2024

ID |Task Name Duration Start Finish Predecessors 2025
December January \ February \
M2 | 812 | 1512 | 22112 | 29112 | 5/1 | 1211 | 191 | 26/ \ 2/2 \ 9/2 |" 162 | 232
292 Internal review, ICE, CSD and submission 30 days Wed 14/2/24 Thu 14/3/24 291
293 AP 30 days Fri 15/3/24 Sat 13/4/24 292
294 Contractor's Design [Enh t on Architectural Design & A iated 1036 days Fri 14/1/22 Thu 14/11/24
Works]
295 Engagement of Design Architectural Firm (CE 005) 0 days Fri 14/1/22 Fri 14/1/22
296 Enhancement on Architectual Design & Associated Works at Portions 1a, 2a 0 days Tue 4/4/23 Tue 4/4/23 295
and 2b (Quarry Lake) (CE 070)
297 AIP and approvals 275 days Fri1/7/22 Sat 1/4/23
298 Schematic Landscape Master Plan (LMP), Design AIP, GBP approval 153 days Fri 1/7/22 Wed 30/11/22 295
299 Production of AIP Drawings 92 days Sat 31/12/22 Sat 1/4/23 298
300 DSD's AIP approval 0 days Sat 1/4/23 Sat 1/4/23 299
301 Detailed Design Submission Schedule 473 days Mon 31/7/23 Thu 14/11/24
302 Statutory submission 92 days Wed 30/8/23 Thu 30/11/23 300
303 FSD submission for GBP 0 days Thu 30/11/23 Thu 30/11/23
304 WWO542 documment 0 days Wed 30/8/23 Wed 30/8/23
305 Civil 46 days Wed 30/8/23 Sun 15/10/23 300
306 Underground rain water drainage 0 days Sun 15/10/23 Sun 15/10/23
307 Underground watermain 0 days Wed 30/8/23 Wed 30/8/23
308 Undergroud sewerage 0 days Sat 30/9/23 Sat 30/9/23
309 Irrigation 0 days Wed 30/8/23 Wed 30/8/23
310 Landscape and Miscellaneous 101 days Mon 21/8/23 Thu 30/11/23 300
311 Landscape 56 days Mon 21/8/23 Sun 15/10/23
312 Smart weir system 0 days Mon 30/10/23 Mon 30/10/23
313 Flood warning system 0 days Thu 30/11/23 Thu 30/11/23
314 Building 473 days Mon 31/7/23 Thu 14/11/24
315 A1: Lavatories 473 days Mon 31/7/23 Thu 14/11/24
316 Architecture 32 days Mon 31/7/23 Thu 31/8/23
317 Structure 150 days Sat 7/10/23 Mon 4/3/24
318 E&M 316 days Thu 4/1/24 Thu 14/11/24
319 A2: Management Office Building 458 days Tue 15/8/23 Thu 14/11/24
320 Architecture 17 days Tue 15/8/23 Thu 31/8/23
| 321 | Structure 220 days Sat 14/10/23 Mon 20/5/24
322 E&M 214 days Mon 15/4/24 Thu 14/11/24
323 B1: Multi-Purpose Building 458 days Tue 15/8/23 Thu 14/11/24
324 Architecture 17 days Tue 15/8/23 Thu 31/8/23
325 Structure 224 days Sat 28/10/23 Fri 7/6/24
326 E&M 251 days Sat 9/3/24 Thu 14/11/24
327 B2: TX Room/Lavatories 458 days Tue 15/8/23 Thu 14/11/24
328 Architecture 29 days Tue 15/8/23 Tue 12/9/23
329 Structure 199 days Thu 21/12/23 Sat 6/7/24
330 E&M 263 days Mon 26/2/24 Thu 14/11/24
331 C2: Water Treatment Plant Room 458 days Tue 15/8/23 Thu 14/11/24
332 Architecture 17 days Tue 15/8/23 Thu 31/8/23
333 Structure 271 days Sat 7/10/23 Wed 3/7/24
| 334 | E& M 196 days Fri 3/5/24 Thu 14/11/24
335 Schedule of Accc dation (SoA) Submission 141 days Sun 2/4/23 Mon 21/8/23 300
336 Stage 1 56 days Sun 2/4/23 Sat 27/5/23
337 Agree SoA with DSD 14 days Sun 2/4/23 Sat 15/4/23
338 Workshop 8 days Sun 16/4/23 Sun 23/4/23 337
339 GPA submission and approval 34 days Mon 24/4/23 Sat 27/5/23 338
340 Stage 2 63 days Mon 19/6/23 Mon 21/8/23 339
341 Submission 0 days Mon 19/6/23 Mon 19/6/23
342 approval 0 days Mon 21/8/23 Mon 21/8/23 341
343 DSD's VCAB submission 183 days Fri 7/4/23 Fri 6/10/23
344 Stage 1 - AIP 28 days Fri 7/4/23 Thu 4/5/23
345 Submission and presentation 8 days Fri 7/4/23 Fri 14/4/23
346 Approval 20 days Sat 15/4/23 Thu 4/5/23 345
347 Stage 2 - Detailed design 67 days Tue 1/8/23 Fri 6/10/23 346
348 Submission and presentation 0 days Tue 1/8/23 Tue 1/8/23
349 VCAB meeting 0 days Thu 7/9/23 Thu 7/9/23 348
Task Milestone Summary ~ Pe——@ Progress ey
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350 Approval 30 days Thu 7/9/23 Fri 6/10/23 349
351 Sub-letting (Cost Trimming Scheme) 211 days Wed 1/3/23 Wed 27/9/23
352 Drawings for cost estimation 30 days Wed 1/3/23 Thu 30/3/23 300FS-32 days
353 Tender approval 11 days Fri 31/3/23 Mon 10/4/23 352
354 Tender addendum 8 days Mon 17/4/23 Mon 24/4/23 353
355 Sub-letting Period 25 days Tue 4/4/23 Fri 28/4/23 354FS-21 days
356 Tender Assessment & approval 12 days Sat 29/4/23 Wed 10/5/23 355
357 PMI preparation 58 days Thu 11/5/23 Fri 7/7/23 356
358 Recost trimming by DSD 21 days Sat 8/7/23 Fri 28/7/23 357
359 Resubmission of detailed design 30 days Tue 8/8/23 Wed 6/9/23 358
360 Retendering 21 days Thu 7/9/23 Wed 27/9/23 359
361 Material submission 181 days Thu 28/9/23 Tue 26/3/24 360
362 Method Statements & Temporary Works 792 days Fri 30/7/21 Fri 29/9/23
363 Prepartion & submission of generic method statement for site formation work 60 days Tue 1/11/22 Fri 30/12/22
364 Preparation & submission of generic method statement for earth slope works 60 days Tue 1/11/22 Fri 30/12/22
365 Preparation & submission of generic method statement for retaining wall 60 days Wed 1/6/22 Sat 30/7/22

construction
366 Preparation & submission of generic method statement for G.| works 60 days Fri 30/7/21 Mon 27/9/21
367 Preparation & Submission of generic method statement for drainage works 60 days Fri 30/7/21 Mon 27/9/21
368 Preparation and submission of generic method statement of road works 60 days Tue 1/11/22 Fri 30/12/22
369 Preparation & submission of generic method statement of elevated walkway 60 days Thu 1/6/23 Sun 30/7/23

construciton
370 Temporary Work for cutffill slope works 60 days Tue 1/11/22 Fri 30/12/22
371 Temporary Work for retaining wall construction 60 days Wed 1/6/22 Sat 30/7/22
372 Temporary Work for elevated walkway construction 60 days Tue 1/8/23 Fri 29/9/23
373 Temporary Work for road and drainage works 60 days Fri 30/7/21 Mon 27/9/21
374 BIM Deliverable 1567 days Fri 30/7/21 Wed 12/11/25
375 Submission of COBie Information Requirements for Asset Management 30 days Fri 30/7/21 Sat 28/8/21
376 Submission of BIM Execution Plan in accordance with the PS Appendix 1.14C 60 days Fri 30/7/21 Mon 27/9/21
377 Submission of Combined Services Drawings 90 days Fri 30/7/21 Wed 27/10/21
378 Submission of proposal for BIM training plan 90 days Fri 30/7/21 Wed 27/10/21
379 Nomination of staff or subcontractor to attend BIM skill training courses under 120 days Fri 30/7/21 Fri 26/11/21

the pre approved list of the CITF managed by the CIC
380 Collaboration and Model Sharing 60 days Thu 28/10/21 Sun 26/12/21 376FS+30 days
381 Monthly Coordination meeting& Submission of monthly BIM progress reports 1417 days Mon 27/12/21 Wed 12/11/25 380

& Submission of 4D Simulation
382 Submission of COBie data deliverables 30 days Sun 14/9/25 Mon 13/10/25 381FS-60 days
383 Submission of a Fully Coordinated BIM Model with field verified in LOD 500 30 days Thu 2/10/25 Fri 31/10/25 381FS-42 days
384 Submission of O&M Manuals, Product Catalogues and Operating Data 30 days Thu 2/10/25 Fri 31/10/25 381FS-42 days
385 Submission of As-built drawings 30 days Thu 2/10/25 Fri 31/10/25 381FS-42 days
386 Submission of Asset Data 30 days Thu 2/10/25 Fri 31/10/25 381FS-42 days
387 | WorkArea 1572 days Fri 30/7/21 Mon 17/11/25
388 CRE Site Office Design & ICE Endorsement 30 days Fri 30/7/21 Sat 28/8/21
389 CRE Site office Design Review and Acceptance 30 days Sun 29/8/21 Mon 27/9/21 388
390 CRE Site office Construction Works 90 days Tue 28/9/21 Sun 26/12/21 389
391 Completion of CRE Site office Construction Works 0 days Mon 24/1/22 Mon 24/1/22 390
392 CRE Site office Mobilization & Maintenance 1394 days Mon 24/1/22 Mon 17/11/25 390,391
393 Access for Works Area 0 days Fri 30/7/21 Fri 30/7/21
394 Maintenance Duration for Works Area 1566 days Sat 31/7/21 Wed 12/11/25 393FS+1 day
395 Vacate / Handover Works Area 0 days Wed 12/11/25 Wed 12/11/25
396 Setting up Contractor's Project office 90 days Tue 28/9/21 Sun 26/12/21 4
397 Contractor Site office Maintenance 1389 days Mon 24/1/22 Wed 12/11/25 396
398  Construction Works 1786 days? Thu 29/7/21 Thu 16/7/26
399 Section of Works 1A - Establishment Works for all Landscape Softworks 365 days Thu 29/7/21 Thu 28/7/22

in Section 1 of the Works
400 Commencement of Establishment Work for Section 1 0 days Fri 30/7/21 Fri 30/7/21
401 Establishment Work Duration for Section 1 365 days Thu 29/7/21 Thu 28/7/22 4008S-1 day
402 Completion of Works in Section 1 0 days Thu 28/7/22 Thu 28/7/22 401
403 Section of Works 2 - Portion 8 1371 days? Fri 30/7/21 Wed 30/4/25
404 Portion 8 1371 days? Fri 30/7/21 Wed 30/4/25
405 Provision of site access [on starting date as per Contract] 7 days Fri 30/7/21 Thu 5/8/21 34S8S
406 Mobilization& Site Clearance 14 days Fri 6/8/21 Thu 19/8/21 405
Task Milestone & Summary ~ Pe————9 Progress ey
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China International Water & Electric Corp.

Development of Anderson Road Quarry Site - Infrastructure, Greening and Landscape Works

CEDD Contract No. ED/2020/02

Revised Programme: Nov 2024

Updated on 27 Nov 2024

ID |Task Name Duration Start Finish Predecessors 2025
December January \ February \
M2 | 812 | 1512 | 22112 29/12 5/1 12/1 | 1971 | 2601 \ 2/2 9/2 | 162 | 2312
407 Preparation & submission of MS, Temp works, associated plans & docs 52 days Fri 20/8/21 Sun 10/10/21 406
408 Engineer's AIP of MS, Temp works, plans& associated docs 22 days Mon 11/10/21 Mon 1/11/21 407
409 Drainage pipe and manhole 350 days Tue 2/11/21 Mon 17/10/22
410 Excavation 350 days Tue 2/11/21 Mon 17/10/22 408
411 Pipe laying and manhole construction including backfilling 295 days Tue 7/12/21 Tue 27/9/22 4108S+35 days
412 Excavation for planter 20 days Wed 28/9/22 Mon 17/10/22 41
413 Awaiting for revision of design by PM 219 days Tue 18/10/22 Wed 24/5/23 412
414 Time Risk Allowance 14 days Tue 18/10/22 Mon 31/10/22 412
415 Application for electricity power supply 421 days Mon 14/11/22 Mon 8/1/24
416 Design Change of Master Layout 293 days? Sun 30/7/23 Fri 17/5/24
417 Lighting design 610 days Mon 14/11/22 Tue 16/7/24 4158S,416FF+60 days,6
418 Approval of lighting design by LCSD 30 days Wed 17/7/24 Thu 15/8/24 417
419 Design and fabrication for lamp post holding down bolt 150 days Thu 1/2/24 Sat 29/6/24 —
420 Cable wiring & accessories 60 days Fri 31/1/25 Mon 31/3/25 446,473,439,521,525,52; 31I1‘
421 Testing and commissioning of lighting 30 days Tue 1/4/25 Wed 30/4/25 420
422 Irrigation system 72 days Mon 18/12/23 Tue 27/2/24
423 Approval of WW0542 40 days Mon 18/12/23 Fri 26/1/24
424 Approval of Form WWO 046 32 days Sat 27/1/24 Tue 27/2/24 423
425 Wing A 528 days Mon 2/10/23 Wed 12/3/25
426 Awaiting hanover from R2-3 348 days Mon 2/10/23 Fri 13/9/24
427 U channel and catchpit 30 days Fri 1/11/24 Sat 30/11/24
428 Play area formation 60 days Wed 6/11/24 Sat 4/1/25
429 Play slab 30 days Sun 5/1/25 Mon 3/2/25 428 3 3/2
430 Installation, Inspection/certification of play area equipment 30 days Tue 11/2/25 Wed 12/3/25 487
431 Planter 30 days Mon 2/12/24 Tue 31/12/24
432 Soil replacement 30 days Wed 1/1/25 Thu 30/1/25 431
433 Irrigation system 30 days Thu 16/1/25 Fri 14/2/25
434 Seat 14 days Mon 2/12/24 Sun 15/12/24
435 Edge and pavement 28 days Fri 31/11/25 Thu 27/2/25 432
436 Fininshing to planter wall, seat wall and panter kerb 30 days Wed 1/1/25 Thu 30/1/25 431
| 437 | Soft landscaping works 75 days Mon 16/12/24 Fri 28/2/25
438 Lighting System 67 days Sun 1/12/24 Wed 5/2/25
439 Cable Duct, pillar box, cable drawpit & lamp post footing 45 days Sun 1/12/24 Tue 14/1/25 427
440 Installation of Lamp post 22 days Wed 15/1/25 Wed 5/2/25 439
441 Wing C 578 days Thu 3/8/23 Sun 2/3/25
442 Catchpit (Stage 1) 211 days Thu 3/8/23 Thu 29/2/24
443 Catchpit (Stage 2) 21 days Mon 16/12/24 Sun 5/1/25
444 U channel 45 days Thu 2/1/25 Sat 15/2/25 15/2
445 Lighting System 322 days Mon 15/4/24 Sun 2/3/25
446 Cable Duct, pillar box, cable drawpit & lamp post footing (Stage 1) 45 days Mon 15/4/24 Wed 29/5/24
447 Cable Duct, pillar box, cable drawpit & lamp post footing (Stage 2) 30 days Thu 2/1/25 Fri 31/1/25 2/1
448 Installation of Lamp post 30 days Sat 1/2/25 Sun 2/3/25 447
449 Planter (RP 9) 40 days Mon 16/9/24 Fri 25/10/24
450 Planter (RP7 & RP8 ) 15 days Mon 9/12/24 Mon 23/12/24 9/12 23/12
451 Soil replacement (RP7 & RP8) 14 days Tue 24/12/24 Mon 6/1/25 450 24/12
452 Procurement of safety mat for play area 76 days Mon 16/9/24 Sat 30/11/24 30/11
453 Installation of safety mat for play area 30 days Sun 1/12/24 Mon 30/12/24 452 0/12
454 Installation, Inspection/certification of play area equipment 45 days Tue 31/12/24 Thu 13/2/25 453
455 Soil replacement (RP7 & RP8) 14 days Mon 6/1/25 Sun 19/1/25 458
456 Soft landscaping works 40 days Mon 20/1/25 Fri 28/2/25 455,451,459
457 Seat 14 days Mon 16/12/24 Sun 29/12/24
458 Planter ( RP10) 7 days Mon 30/12/24 Sun 5/1/25 457
459 Soil replacement (RP9& RP10) 14 days Mon 6/1/25 Sun 19/1/25 458
460 Irrigation system 21 days Mon 9/12/24 Sun 29/12/24 9/12 ¢
461 Edge and pavement 28 days Mon 20/1/25 Sun 16/2/25 20/1
462 Fininshing to planter wall, seat wall and planter kerb 28 days Sat 1/2/25 Fri 28/2/25
463 Wing B 437 days Wed 3/1/24 Fri 14/3/25
464 Shelter (1 nos) 279 days Tue 26/3/24 Sun 29/12/24
465 Submission of design 60 days Tue 26/3/24 Fri 24/5/24
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China International Water & Electric Corp.

CEDD Contract No. ED/2020/02

Development of Anderson Road Quarry Site - Infrastructure, Greening and Landscape Works

Revised Programme: Nov 2024

Updated on 27 Nov 2024

ID |Task Name Duration Start Finish Predecessors 2025
December January \ February \
M2 | 8n2 | 1512 | 222 | 29112 | 5/1 12/1 | 191 | 26/ 2/2 9/2 |~ 162 | 232 |
466 Approval of design 21 days Thu 11/7/24 Wed 31/7/24 465
467 Construction of footing 45 days Thu 15/8/24 Sat 28/9/24 466
468 Fabrication of superstructure 45 days Fri1/11/24 Sun 15/12/24 1512
469 Construction of superstructure 14 days Mon 16/12/24 Sun 29/12/24 16/12 ¢ 7 29/12
470 U channel and Catchpit (Stage 1) 211 days Wed 3/1/24 Wed 31/7/24 442SS,4438S
471 U channel and Catchpit (Stage 2) 30 days Fri 1/11/24 Sat 30/11/24 0/11
472 Lighting system (Stage 1) 205 days Mon 10/6/24 Tue 31/12/24
473 Cable Duct, pillar box, cable pit & lamp post footing 97 days Mon 10/6/24 Sat 14/9/24
474 Installation of lamp post 30 days Mon 2/12/24 Tue 31/12/24 419 3112
475 Hard Lanscape (Stage 1) 192 days Mon 2/9/24 Wed 12/3/25
476 Staircase B2 & B3 28 days Mon 2/9/24 Sun 29/9/24
477 Edge 45 days Mon 16/9/24 Wed 30/10/24
478 Soil replacement 26 days Mon 14/10/24 Tue 12/11/24 477
479 Irrigation system 26 days Mon 14/10/24 Wed 20/11/24 477
480 Seat (PMI) 44 days Fri 1/11/24 Sat 14/12/24 14/12
481 Staircase B5 & B6 41 days Wed 9/10/24 Mon 18/11/24
482 Staircase B4 (PMI) 18 days Fri 1/11/24 Mon 18/11/24
483 pavement 60 days Sun 1/12/24 Wed 29/1/25
484 Fiinshing to planter wall, seat wall and planter kerb 28 days Mon 16/12/24 Sun 12/1/25
485 Open tender for play area equipment 41 days Mon 2/9/24 Thu 31/10/24
486 Design Submission for play area equipment 30 days Mon 14/10/24 Tue 12/11/24 485
487 Procurement of safety mat and equipment for play area 90 days Wed 13/11/24 Mon 10/2/25 486
488 Play area slab 30 days Wed 13/11/24  Thu 12/12/24 486 12/12
489 Installation, Inspection/certification of for play equipment 30 days Tue 11/2/25 Wed 12/3/25 487
490 Soft landscaping works 90 days Thu 3/10/24 Tue 31/12/24 3112
491 Hard Lanscape (Stage 2) 120 days Fri 1111/24 Fri 28/2/25
492 Irrigation system 14 days Fri 1/11/24 Thu 14/11/24
493 Staircase B1 28 days Sat 16/11/24 Fri 13/12/24 492
494 Edge 14 days Sat 14/12/24 Fri 27/12/24 493
495 Soil replacement 7 days Sat 28/12/24 Fri 3/1/25 494
| 496 | pavement 14 days Sat 4/1/25 Fri 17/1/25 495
497 Fiinshing to planter wall, seat wall and planter kerb 14 days Sat 1/2/25 Fri 14/2/25 1/2
498 Soft landscaping works 14 days Sat 15/2/25 Fri 28/2/25 497
499 Hard Lanscape (Stage 3 Intersaction area) 134 days Fri1/11/24 Fri 14/3/25
500 Shelter (1 nos) 59 days Fri 1/11/24 Sun 29/12/24 Q)
501 Construction of footing 28 days Mon 2/12/24 Sun 29/12/24 1 29/12
502 Fabrication of superstructure 45 days Fri1/11/24 Sun 15/12/24 15112
503 Construction of superstructure 14 days Mon 16/12/24 Sun 29/12/24 16/12
504 Dwarf Wall DW26 28 days Thu 2/1/25 Wed 29/1/25
505 Staircase B7 14 days Thu 2/1/25 Wed 15/1/25
506 Edge 14 days Thu 16/1/25 Wed 29/1/25 505
507 Soil replacement 7 days Thu 30/1/25 Wed 5/2/25 506
508 Irrigation system 14 days Thu 6/2/25 Wed 19/2/25 507
509 pavement 14 days Thu 20/2/25 Wed 5/3/25 508
510 Fiinshing to planter wall, seat wall and planter kerb 14 days Thu 16/1/25 Wed 29/1/25 505
511 Soft landscaping works 14 days Sat 1/3/25 Fri 14/3/25 1/3
512 Wing D 934 days Tue 30/8/22 Thu 20/3/25
513 Shelter (2 nos) 119 days Mon 2/9/24 Sun 29/12/24 Q)
514 Construction of footing 28 days Mon 2/9/24 Sun 29/9/24
515 Fabrication of superstructure 45 days Fri1/11/24 Sun 15/12/24 15112
516 Construction of superstructure 14 days Mon 16/12/24 Sun 29/12/24 16/12 12
517 U channel and Catchpit (Stage 1, near Site E-1) 46 days Tue 30/1/24 Fri 15/3/24
518 U channel and Catchpit (Stage 2) 45 days Fri 1/11/24 Sun 15/12/24 15/12
519 Dwarf Wall DW24 & DW25 28 days Mon 2/9/24 Mon 30/9/24
520 Lighting system 213 days Tue 2/7/24 Thu 30/1/25
521 Cable Duct 125 days Tue 2/7/24 Sun 3/11/24
522 cable pit 125 days Tue 2/7/24 Sun 3/11/24
523 Lamp post footing 125 days Tue 2/7/24 Sun 3/11/24
524 Installation of lamp post 45 days Mon 25/11/24 Wed 8/1/25
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China International Water & Electric Corp. CEDD Contract No. ED/2020/02 Updated on 27 Nov 2024
Development of Anderson Road Quarry Site - Infrastructure, Greening and Landscape Works
Revised Programme: Nov 2024

ID |Task Name Duration Start Finish Predecessors 2025
December January \ February \
M2 | 8n2 | 1512 | 222 | 29112 | 5/1 | 1211 | 191 | 261 \ 2/2 \ 9/2 |~ 162 | 232 |
525 Pillar Box 60 days Mon 2/12/24 Thu 30/1/25
526 Irrigation system 30 days Mon 2/12/24 Tue 31/12/24
527 Retainning Wall 671 days Tue 30/8/22 Sun 30/6/24
546 Staircase D1 30 days Tue 2/7/24 Wed 31/7/24
547 Staircase D2 & D3 30 days Wed 2/10/24 Thu 31/10/24
548 Planter(community garden) 41 days Mon 4/11/24 Sat 14/12/24
549 Edge 60 days Mon 4/11/24 Thu 2/1/25 2/1
550 Planter/Seat 28 days Thu 2/1/25 Wed 29/1/25 2/1 ¢
551 Soil replacement 30 days Fri 3/1/25 Sat 15/2/25 550 3/1(,
552 irrigation 30 days Mon 13/1/25 Tue 11/2125 1311
553 pavement 30 days Sat 1/2/25 Sun 2/3/25
554 Finishing to planter wall, seat wall and planter kerb 30 days Mon 17/2/25 Tue 18/3/25
555 Soft landscaping works 30 days Sat 1/2/25 Sun 2/3/25
556 Railing/fence and signage 60 days Mon 20/1/25 Thu 20/3/25
557 Energization 60 days Mon 2/12/24 Thu 30/1/25 v Q
558 DLP ducting and energization 60 days Mon 2/12/24 Thu 30/1/25 0/1
559 Section of Works 2A - Establishment Works for all Landscape Softworks 365 days Fri 21/3/25 Thu 2/4/26
in Section 2 of the Works
560 Commencement of Establishment Work for Section 2 0 days Fri 21/3/25 Fri 21/3/25 512FF+1 day
561 Establishment Work Duration for Section 2 365 days Fri 21/3/25 Thu 2/4/26 560SS-1 day
562 Completion of Works in Section 2 0 days Thu 2/4/26 Thu 2/4/26 561
563 Section of Works 3 - Portions 1b, 3, 4,5 763 days Fri 30/7/21 Thu 31/8/23
564 Portion 1b 276 days Tue 29/11/22 Thu 31/8/23
565 Provision of site access [487 days after starting date as per Contract] 7 days Tue 29/11/22 Mon 5/12/22 46SS
| 566 | Mobilization& Site Clearance 14 days Tue 6/12/22 Mon 19/12/22 565
567 Time Risk Allowance 7 days Tue 20/12/22 Mon 26/12/22 566
568 PMI 066 50 days Thu 13/7/23 Thu 31/8/23
569 Sewerage pipes and manholes 50 days Thu 13/7/23 Thu 31/8/23 567
570 Greywater pipes and manholes 50 days Thu 13/7/23 Thu 31/8/23 569SS
571 Laying of 75mm thick milled asphalt chips 7 days Fri 25/8/23 Thu 31/8/23 570FF
572 Lighting 163 days Wed 22/3/23 Thu 31/8/23
573 Application for electricity power supply 83 days Wed 22/3/23 Mon 12/6/23
574 Lighting design 140 days Wed 22/3/23 Tue 8/8/23 57388
575 Installation including ducting, draw pit and lighting 23 days Wed 9/8/23 Thu 31/8/23 574,570FF
576 Portion 3 702 days Wed 29/9/21 Thu 31/8/23
577 Access date 0 days Wed 29/9/21 Wed 29/9/21 51SS
578 Deferred possession (CE 004 & 006) 61 days Wed 29/9/21 Sun 28/11/21
579 Provision of site access 7 days Mon 29/11/21 Sun 5/12/21 578
580 Mobilization& Site Clearance 14 days Mon 6/12/21 Sun 19/12/21 579
581 Preparation& submission of MS, Temp works, associated plans & docs 52 days Mon 20/12/21 Wed 9/2/22 580
582 Engineer AIP of MS, Temp works, plans& associated docs 21 days Thu 10/2/22 Wed 2/3/22 581
583 Installation of chain link fencing 92 days Thu 1/6/23 Thu 31/8/23 582
584 Soft landscaping works - hydroseeding 30 days Wed 2/8/23 Thu 31/8/23
585 Gl works (PMI 006) 7 days Mon 3/10/22 Sun 9/10/22
586 Additional drainage works (PMI 075) 30 days Wed 2/8/23 Thu 31/8/23 583FF ,584FF
587 Portion 4 763 days Fri 30/7/121 Thu 31/8/23
588 Provision of site access [on starting date as per Contract] 7 days Fri 30/7/21 Thu 5/8/21 56SS
589 Soft landscaping works - hydroseeding 30 days Wed 2/8/23 Thu 31/8/23 584FF,593FF
590 Gl works (PMI 006) 10 days Mon 10/10/22 Wed 19/10/22 585
591 Portion 5 551 days Sun 27/2/22 Thu 31/8/23
592 Provision of site access [212 days after starting date as per Contract] 7 days Sun 27/2/22 Sat 5/3/22 61SS
593 Soft landscaping works - hydroseeding 30 days Wed 2/8/23 Thu 31/8/23
594 Installation of chain link fencing 31 days Tue 1/8/23 Thu 31/8/23 593FF
595 Section of Works 3A - Establishment Works for all Landscape Softworks 365 days Fri 1/9/23 Fri 30/8/24
in Section 3 of the Works
599 Section of Works 4 - Portions 6, 12 1786 days? Thu 29/7/21 Thu 16/7/26
600 Portion 6 1127 days? Sat 29/1/22 Fri 28/2/25
601 Provision of site access [183 days after starting date as per Contract] 0 days Sat 29/1/22 Sat 29/1/22 73SS
602 Deferred possession 81 days Sat 29/1/22 Tue 19/4/22 601
603 Mobilization& Site Clearance 14 days Wed 20/4/22 Tue 3/5/22 602
Task Milestone & Summary ~ Pe———@ Progress ey
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China International Water & Electric Corp. CEDD Contract No. ED/2020/02 Updated on 27 Nov 2024
Development of Anderson Road Quarry Site - Infrastructure, Greening and Landscape Works
Revised Programme: Nov 2024

ID |Task Name Duration Start Finish Predecessors 2025
December January \ February \
M2 | 8n2 | 15112 | 2212 | 29112 | 5/1 | 1211 | 191 | 2601 \ 2/2 \ 9/2 | 162 | 232
604 Issuance of site sketch for retaining wall (Letter C10/500/400739) 0 days Wed 14/9/22 Wed 14/9/22 603
605 Drainage works under PMQP 004 0 days Fri 14/10/22 Fri 14/10/22 603
606 Application for electricity power supply 421 days Mon 14/11/22 Mon 8/1/24 41588
607 Design Change of Layout (PMI-085) 1day Wed 5/7/23 Wed 5/7/23
608 Park Lighting Design 612 days Mon 14/11/22 Wed 17/7/24 606SS
609 Approval of lighting design by LCSD 30 days Thu 18/7/24 Fri 16/8/24 608
610 Time Risk Allowance 14 days Fri 14/10/22 Thu 27/10/22 609
611 Retaining wall RWA20 467 days Tue 2/5/23 Sat 10/8/24
612 Excavation 112 days Tue 2/5/23 Mon 21/8/23
613 Blinding layer 110 days Tue 9/5/23 Sat 26/8/23 612SS+7 days
614 Base slab (21 bays) 169 days Tue 16/5/23 Tue 31/10/23 613SS+7 days
615 Wall stem (21 bays) 136 days Mon 3/7/23 Wed 15/11/23 6145S+10 days
616 Additional Sewage System (PM| 086) 170 days Thu 30/11/23 Fri 17/5/24 615
617 PMI for Grey Water 30 days Sat 18/5/24 Sun 16/6/24 616
618 pipe laying and drainage structure 183 days Wed 31/1/24 Wed 31/7/24
619 Backfilling (15 layers) 117 days Tue 16/4/24 Sat 10/8/24
620 Retaining wall RWA19 382 days? Fri 1112/23 Mon 16/12/24 V)
621 Blinding layer (1-13) 45 days Fri 1/12/23 Sun 14/1/24
622 Base slab (1-13) 50 days Mon 18/12/23 Mon 5/2/24 6218S+5 days
623 Wall stem (1-13) 59 days Tue 2/1/24 Thu 29/2/24 622SS+9 days
624 pipe laying and drainage structure 30 days Thu 1/8/24 Fri 30/8/24
625 Backfilling (1-11) 10 days Mon 2/9/24 Wed 11/9/24
626 Blinding layer (14-18) 28 days Sat 4/5/24 Fri 31/5/24
627 Base slab (14-18) 28 days Sun 5/5/24 Sat 1/6/24
628 Wall stem (14-18) 45 days Thu 9/5/24 Sat 22/6/24
629 Pipe Laying and Drainage Structure (12-18) 148 days? Mon 22/7/24 Mon 16/12/24 16/12
630 Backfilling (12-18) 76 days Mon 2/9/24 Sat 16/11/24
631 Railing for RWA 19 & 20 30 days Mon 18/11/24 Tue 17/12/24 1 17/12
632 U channel & catchpit (1-11) 113 days Mon 10/6/24 Mon 30/9/24
633 U channel & catchpit (12-18) 30 days Sat 2/11/24 Sun 1/12/24 112
| 634 | edging (1-11) 144 days Mon 10/6/24 Thu 31/10/24
635 edging (12-18) 6 days Mon 18/11/24 Sat 23/11/24
636 pavement 32 days Wed 9/10/24 Fri 10/1/25
637 Finsihing 28 days Mon 13/1/25 Sun 9/2/25 635 9/2
638 Soft landscaping works 60 days Wed 2/10/24 Mon 13/1/25
639 CCTV inspection, testing and commissioning 21 days Thu 2/1/25 Wed 22/1/25
640 Irrigation system Submission 596 days Tue 16/5/23 Tue 31/12/24
641 Contractor's design 79 days Tue 16/5/23 Wed 2/8/23
642 Approval of WW0542 40 days Wed 1/11/23 Sun 10/12/23 641
643 Approval of Form WWO 046 32 days Mon 11/12/23 Thu 11/1/24 642
644 Irrigation system 43 days Mon 4/11/24 Tue 31/12/24 31/12
645 Lighting system 250 days Mon 24/6/24 Fri 28/2/25
646 Cable Duct, pillar box, cable pit & lamp post footing 130 days Mon 24/6/24 Thu 31/10/24
047 Installation of lamp post 30 days Mon 2/12/24 Tue 31/12/24
648 Cable wiring & accessories 30 days Wed 1/1/25 Thu 30/1/25 647
649 Testing and Commissioning of lighting 29 days Fri 31/1/25 Fri 28/2/25 648
650 Portion 12 1420 days? Fri 30/7/21 Wed 18/6/25
651 Provision of site access [on starting date as per Contract] 7 days Fri 30/7/21 Thu 5/8/21
652 Mobilization& Site Clearance 14 days Fri 6/8/21 Thu 19/8/21
653 Preparation& submission of MS, Temp works, associated plans & docs 52 days Fri 20/8/21 Sun 10/10/21
654 Engineer's AIP of MS, Temp works, plans& associated docs 22 days Mon 11/10/21 Mon 1/11/21
655 Additional Gl at Portion 12 (PMI 005) 15 days Wed 1/6/22 Wed 15/6/22
656 Drainage pipe and manhole 379 days Tue 211/21 Tue 15/11/22
657 Excavation 364 days Tue 2/11/21 Mon 31/10/22
658 Pipe laying and manhole consstruction including backfilling 245 days Wed 16/3/22 Tue 15/11/22
659 Dwaf wall construction (Stage 1) 105 days Wed 16/11/22 Tue 28/2/23
660 Awaiting for revision of design by PM due to interface 97 days Wed 1/3/23 Mon 5/6/23
661 Staircase 527 days? Tue 15/8/23 Wed 22/1/25 )
662 Footing (S1-10) 231 days Tue 15/8/23 Mon 1/4/24
Task Milestone & Summary ~ Pe———@ Progress ey
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China International Water & Electric Corp.

CEDD Contract No. ED/2020/02
Development of Anderson Road Quarry Site - Infrastructure, Greening and Landscape Works
Revised Programme: Nov 2024

Updated on 27 Nov 2024

ID |Task Name Duration Start Finish Predecessors 2025
December January \ February \
M2 | 812 | 1512 | 22112 2912 | 5/1 12/1 \ 2/2 \ 9/2 |~ 162 232 |

663 Slab & Vertical Wall (S1-10) 258 days Mon 28/8/23 Sat 11/5/24

664 Wing Wall 70 days? Sun 12/5/24 Sat 20/7/24

665 Seat and railing (precast) 113 days Mon 2/9/24 Mon 23/12/24

666 Footing (S12-16) 141 days Mon 13/5/24 Mon 30/9/24

667 Footing (S11) 14 days Mon 7/10/24 Sun 20/10/24

668 Slab & Vertical & Wing Wall (S12-15) 123 days Fri 31/5/24 Mon 30/9/24

669 Slab & Vertical & Wing Wall (S11) 48 days Mon 21/10/24 Sat 7/12/24 667 712

670 Slab & Vertical & Wing Wall (S16) 21 days Thu 2/1/25 Wed 22/1/25 2/1

671 Dwaft wall (resumption) - Stage 2 286 days Mon 4/3/24 Sat 14/12/24 14/12

672 Confirmation of recess cover for u channel 1 day Thu 25/4/24 Thu 25/4/24

673 U channel & catchpit (Stage 1-S1-16) 170 days Mon 15/7/24 Tue 31/12/24

674 Edging (Stage1) 118 days Mon 26/8/24 Sat 21/12/24

675 Paving (Stage1) 30 days Mon 2/12/24 Tue 31/12/24

676 U channel & catchpit (Stage 2- Civic Plaza) 30 days Thu 9/1/25 Fri 7/2/25 9/1

677 Edging (Stage 2) 14 days Thu 22/5/25 Wed 4/6/25 695

678 Paving (Stage 2) 14 days Thu 5/6/25 Wed 18/6/25 677

679 U channel & catchpit (Stage 3 -Play Area) 60 days Mon 2/12/24 Thu 30/1/25

680 Edging (Stage 3) 45 days Mon 13/1/25 Wed 26/2/25

681 Paving (Stage 3) 45 days Mon 10/2/25 Wed 26/3/25 10/2

682 Soft landscaping (Stage 1) 60 days Wed 2/10/24 Sat 30/11/24 30/11

683 Soft landscaping (Stage 2) 14 days Thu 5/6/25 Wed 18/6/25 677

684 Soft landscaping (Stage 3) 14 days Tue 1/4/25 Mon 14/4/25

685 Children play area slab CPA 1 28 days Thu 2/1/25 Wed 29/1/25 211

686 Installation, Inspection/certification of for play equipment 30 days Mon 24/2/25 Tue 25/3/25 685

687 Signage Post 21 days Mon 3/2/25 Sun 23/2/25 3/2

688 Drainage pipe and manhole (Storm Water-Stage 1) 60 days Mon 16/12/24 Thu 13/2/25 O >

689 Excavation /Sheet Piling 14 days Mon 16/12/24 Sun 29/12/24 16/12

690 Pipe laying and manhole (TM/T2_1) consstruction including backfiling 30 days Wed 15/1/25 Thu 13/2/25 15/1 ¢ H 13/2

691 Drainage pipe and manhole (Storm Water-Stage 2) 44 days Fri 14/2/25 Sat 29/3/25 W

692 Excavation /Sheet Piling 14 days Fri 14/2/25 Thu 27/2/25 690 14/2
| 693 | Pipe laying and manhole (AMH3a,) consstruction including backfilling 30 days Fri 28/2/25 Sat 29/3/25 692

694 Drainage pipe and manhole (Storm Water-Stage 3) 14 days Thu 15/5/25 Wed 28/5/25

695 Catchpit 7 days Thu 15/5/25 Wed 21/5/25 985

696 U-channel &Pipe laying 14 days Thu 15/5/25 Wed 28/5/25 985

697 Sunken Plaza 460 days Mon 30/10/23 Fri 3111/25

698 Excavation 7 days Mon 30/10/23 Sun 5/11/23

699 Subsoil drain 30 days Thu 2/5/24 Fri 31/5/24

700 U channel and catchpit 43 days Wed 19/6/24 Wed 31/7/24 699

701 Underground cable duct 30 days Sat 1/6/24 Sun 30/6/24

702 RC structure - Stage 1 30 days Thu 1/2/24 Fri 1/3/24

703 RC structure - Stage 2 (resumption) 49 days Sat 15/6/24 Fri 2/8/24 702

704 Finishing 30 days Thu 2/1/25 Fri 31/1/25 211 311

705 Soft landscaping 44 days Mon 18/11/24 Tue 31/12/24 31/12

706 Irrigation system 179 days Sun 1/12/24 Wed 28/5/25

707 Irrigation system (Stage 1 - S$1-16) 14 days Sun 1/12/24 Sat 14/12/24 14/12

708 Irrigation system (Stage 2 - Civic Plaza) 7 days Thu 22/5/25 Wed 28/5/25 695

709 Irigation system (Stage 3 - Play Area) 7 days Mon 3/3/25 Sun 9/3/25 3/

710 Lighting system 366 days Mon 1/4/24 Tue 1/4125

711 Cable Duct, pillar box, cable pit & lamp post footing (Stage 1) 244 days Mon 1/4/24 Sat 30/11/24 30/11

712 Installation of lamp post (Stage 1) 30 days Mon 2/12/24 Tue 31/12/24 3112

713 Cable Duct, pillar box, cable pit & lamp post footing (Stage 2) 30 days Fri 2/8/24 Sat 31/8/24

714 Installation of lamp post (Stage 2) 30 days Sat 1/3/25 Sun 30/3/25 1/3 ==

715 Cable Duct, pillar box, cable pit & lamp post footing (Stage 3) 30 days Fri 2/8/24 Sat 31/8/24

716 Installation of lamp post (Stage 3) 30 days Mon 3/3/25 Tue 1/4/25 715

717 Cable wiring & accessories 45 days Thu 2/1/25 Sat 15/2/25 2/1

718 Testing and Commissioning of lighting 13 days Sun 16/2/25 Fri 28/2/25 77

719 Foul & Grey Water (Civic Plaza) 206 days Mon 11/11/24 Wed 4/6/25

720 Pipe laying (Stage 1) 7 days Mon 18/11/24 Fri 6/12/24 g 6/12

721 GMH/FMH (Stage 1) 14 days Mon 11/11/24 Fri 6/12/24 6/12

Task

Milestone &

Summary ~ Pe————@ Progress
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China International Water & Electric Corp.

Development of Anderson Road Quarry Site - Infrastructure, Greening and Landscape Works

CEDD Contract No. ED/2020/02

Revised Programme: Nov 2024

Updated on 27 Nov 2024

ID |Task Name Duration Start Finish Predecessors 2025
December February \
M2 | 812 | 1512 | 22112 29/12 2/2 \ 9/2 | 162 | 232
722 Pipe laying (Stage 2) 7 days Thu 15/5/25 Wed 21/5/25 985
723 GMH/FMH (Stage 2) 14 days Thu 15/5/25 Wed 28/5/25 985
724 CCTV inspection, testing and commissioning 7 days Thu 29/5/25 Wed 4/6/25 723
725 Water Fountain (PMI) 109 days Mon 2/12/24 Thu 20/3/25
726 Approval of WW0542 60 days Mon 2/12/24 Thu 30/1/25
727 Approval of Form WWO 046 30 days Mon 3/2/25 Tue 4/3/25 726
728 power cable ducting and cable llaying 30 days Thu 2/1/25 Fri 31/1/25
729 Drain and plumbing pipe laying 14 days Mon 20/1/25 Sun 2/2/25
730 Fountain footing 14 days Mon 3/2/25 Sun 16/2/25 729
731 Installtion of fountain 2 days Mon 17/2/25 Tue 18/2/25 730
732 WSD inspection and water sampling 30 days Wed 19/2/25 Thu 20/3/25 731
733 Railing 153 days? Mon 16/9/24 Sat 15/2/25 Q)
734 Design Submission 46 days? Mon 16/9/24 Thu 31/10/24
735 Mockup 30 days Fri 1/11/24 Sat 30/11/24 734
736 Fabrication 60 days Sun 1/12/24 Wed 29/1/25 735
737 Installation 45 days Thu 2/1/25 Sat 15/2/25 15/2
738 Energization 102 days Mon 7/10/24 Thu 16/1/25
739 Pillar Box 45 days Mon 7/10/24 Wed 20/11/24
740 DLP ducting and energization 60 days Mon 18/11/24 Thu 16/1/25
741 Section of Works 4A - Establishment Works for all Landscape 1786 days? Thu 29/7/21 Thu 16/7/26
Softworks in Section 4 of the Works
742 Commencement of Establishment Work for Section 4 0 days Thu 19/6/25 Thu 19/6/25 632FS+1 day,673FS+1 ¢
743 Establishment Work Duration for Section 4 365 days Thu 19/6/25 Thu 16/7/26 7428S-1 day
744 Completion of Works in Section 4 0 days Thu 16/7/26 Thu 16/7/26 743
| 745 | Section of Works 5A - Portions 9, 10 1359 days Fri 30/7/21 Fri 1814125
746 Portion 9 [Sitting Out Area C & R2-1 Footpath] 1298 days Wed 29/9/21 Fri 18/4/25
747 Provision of site access [61 days after starting date as per Contract] 8 days Wed 29/9/21 Wed 6/10/21 90SS
748 Mobilization& Site Clearance 15 days Thu 7/10/21 Thu 21/10/21 747
749 Preparation& submission of MS, Temp works, associated plans & dc 75 days Tue 1/2/22 Sat 16/4/22 748
750 Engineer AIP of MS, Temp works, plans& associated docs 60 days Sun 17/4/22 Wed 15/6/22 749
751 Construction of U channel and catchpit 256 days Thu 16/6/22 Sun 26/2/23 750,753FS-65 days,754F
752 Time Risk Allowance 15 days Mon 27/2/23 Mon 13/3/23 751
753 Modification of existing surface drain at slope toe (PMI 032) 0 days Fri 19/8/22 Fri 19/8/22
754 Modification of existing surface drain at slope toe (PMI 050) 0 days Wed 28/9/22 Wed 28/9/22 753
755 Interface RS-1 and retum of Site 574 days Tue 14/3/23 Mon 7/10/24
756 Resumption of modification of existing drain at slope toe (late return 60 days Mon 14/10/24 Thu 12/12/24 755
757 Backfilling and compaction of road materials 30 days Fri 13/12/24 Sat 11/1/25 756
758 Installation of E1 kerbs 15 days Sun 12/1/25 Sun 26/1/25 757
759 Construction of porous pavement footpath 45 days Mon 27/1/25 Wed 12/3/25 758
760 Installation of street furniture, traffic signs, bollards and road marking 37 days Thu 13/3/25 Fri 18/4/25 759
761 Landscaping works 30 days Thu 13/3/25 Fri 11/4/25 759
762 Irrigation system 625 days Tue 16/5/23 Wed 29/1/25
763 Contractor's design 79 days Tue 16/5/23 Wed 2/8/23
764 Approval of WW0542 40 days Mon 18/12/23 Fri 26/1/24 763
765 Approval of Form WWO 046 32 days Sat 27/1/24 Tue 27/2/24 764
766 Irrigation system 14 days Wed 18/12/24  Tue 31/12/24 765 18/12
767 Testing 28 days Thu 2/1/25 Wed 29/1/25 766
768 Lighting system (Footpath) 144 days Tue 8/10/24 Fri 28/2/25
769 Cable Duct, pillar box, cable pit & lamp post footing 75 days Tue 8/10/24 Sat 21/12/24 755
770 Installation of lamp post (by CLP) 30 days Thu 2/1/25 Fri 31/1/25 769
771 Cable wiring & accessories 14 days Sat 1/2/25 Fri 14/2/25 770
772 Testing and Commissioning of lighting 14 days Sat 15/2/25 Fri 28/2/25 77
773 Lighting system (Park Light) 380 days Thu 28/3/24 Fri 11/4/25
774 Design and fabrication for lamp post holding down bolt 94 days Thu 28/3/24 Sat 29/6/24
775 Cable Duct, pillar box, cable pit & lamp post footing 30 days Mon 16/12/24 Tue 14/1/25 16/12
776 Installation of lamp post 14 days Wed 15/1/25 Tue 28/1/25 775
777 Cable wiring & accessories 14 days Wed 29/1/25 Tue 11/2/25 776
778 CLP ducting and energization 59 days Wed 12/2/25 Fri 11/4/25 777
779 Portion 10 1320 days Fri 30/7/121 Mon 10/3/25
780 Provision of site access [on starting date as per Contract] 7 days Fri 30/7/21 Thu 5/8/21 95SS
Task Milestone & Summary ~ Pe———@ Progress ey
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China International Water & Electric Corp.

CEDD Contract No. ED/2020/02
Development of Anderson Road Quarry Site - Infrastructure, Greening and Landscape Works
Revised Programme: Nov 2024

Updated on 27 Nov 2024

ID |Task Name Duration Start Finish Predecessors 2025
December January \ February \
M2 | 812 | 1512 | 222 | 29112 | 5/1 12/1 | 191 | 2601 \ 2/2 9/2 |~ 162 | 232 |
781 Slope inspection & assessment work 50 days Fri 6/8/21 Fri 24/9/21 780
782 Mobilization, access arrangements, logistic plan & Site Clearance 52 days Sat 25/9/21 Mon 15/11/21 781
783 Preparation & submission of MS, Temp works, associated plans & di 37 days Tue 16/11/21 Wed 22/12/21 782
784 Time Risk Allowance 16 days Thu 23/12/21 Fri 7/11/22 783
785 Main access blocked by C1at hiking trail 181 days Mon 3/7/23 Sat 30/12/23
786 Engineer's AIP of MS, Temp.works, plans & associated docs 21 days Sat 8/1/22 Fri 28/1/22 784
787 Demolition and removal of disused water pipe and sprinkler system 160 days Sat 29/1/22 Thu 7/7/22 786
788 Repair of cracks at drainage channel and concrete berm 884 days Thu 1/9/22 Fri 31/1/25 787
789 Reinstatement of joint sealant at drainage channel 899 days Fri 16/9/22 Sun 2/3/25 787
790 Installation of display sign for slope registration 59 days Wed 1/1/25 Fri 28/2/25
791 Slope Works at Feature No. 11NE-D/C947 (420m) 436 days Sun 31/112/23 Mon 10/3/25
792 Removal of damaged wire mesh and installation of wire mesh 30 days Sun 31/12/23 Mon 29/1/24 785
(Stage 1 at +330 mPD)
793 Installation of wire mesh (Stage 2 at +330mPD) 30 days Tue 15/10/24 Wed 13/11/24
794 Filling of void with cement soil 7 days Tue 18/2/25 Mon 24/2/25 829 18/2
795 Reinstatement of concrete berm 14 days Tue 25/2/25 Mon 10/3/25 794
796 Installation of hand railings 7 days Sat 21/9/24 Fri 27/9/24 795
797 Repainting of handrailing 19 days Thu 2/1/25 Mon 20/1/25 211 20/1
798 Slope Works at Feature No. 11NE-D/C976 (185m) 133 days Sat 21/9/24 Fri 3111/25
799 Construction of concrete berm 21 days Sat 21/9/24 Fri 11/10/24 795
800 Installation of hand railings 7 days Sat 12/10/24 Fri 18/10/24 799
801 Repainting of existing steel maintenance staircase 7 days Mon 9/12/24 Sun 15/12/24 9/12 ¢
802 Removal of existing handrailing and steel landing plates and 7 days Mon 16/12/24 Sun 22/12/24 801
re-construction
803 Construction of wire mesh 30 days Thu 2/1/25 Fri 31/1/25 211 311
804 Slope Works at Feature No. 11NE-D/C977 (300m) 279 days Sun 26/5/24 Fri 28/2/25
805 Construction of wire mesh 28 days Sat 1/2/25 Fri 28/2/25 803 1/2
806 Construction of concrete berm 14 days Sat 12/10/24 Fri 25/10/24 799
807 Construction of handrailing 7 days Sun 26/5/24 Sat 1/6/24
808 Repair drainage channel 7 days Mon 3/2/25 Sun 9/2/25 3/2 9/2
809 Slope Works at Feature No. 11NE-D/C986 (190m) 292 days Fri 3/5/24 Tue 18/2/25 v
810 Filling of void with cement soil 7 days Thu 2/1/25 Wed 8/1/25 2/1
811 Construction of concrete berm 14 days Fri 3/5/24 Thu 16/5/24
812 Installation of hand railings 6 days Fri 26/7/24 Wed 31/7/24
813 Construction of wire mesh 30 days Mon 20/1/25 Tue 18/2/25 20/1 18/2
814 Slope Works at Feature No. 11NE-D/C1026 (60m) 441 days Fri 18/8/23 Thu 31/10/24
815 Filling of void with cement soil 30 days Wed 1/11/23 Thu 30/11/23
816 Installation of non-biodegradable erosion control mat 30 days Fri1/12/23 Sat 30/12/23 815
817 Hydroseeding 30 days Wed 2/10/24 Thu 31/10/24
818 Repainting of handrailing 90 days Fri 18/8/23 Wed 15/11/23
819 Slope Works at Feature No. 11NE-D/C987 (90m) 863 days Fri 8/7/22 Sat 16/11/24
820 Construction of concrete berm 30 days Mon 1/1/24 Tue 30/1/24 815
821 Installation of hand railings 7 days Thu 8/2/24 Wed 14/2/24 820
822 Installation of non-biodegradable erosion control mat 30 days Fri 8/7/22 Sat 6/8/22 787
| 823 | Hydroseeding 16 days Fri1/11/24 Sat 16/11/24
824 Repainting of handrailing 90 days Fri 18/8/23 Wed 15/11/23
825 Slope Works at Feature No. 11NE-D/C871 (260m) 262 days Sat 1/6/24 Mon 17/2/25
826 Construction of lockable gate 14 days Thu 2/1/25 Wed 15/1/25 211 15/1
827 Removal/Repair of existing damaged hand railings 14 days Thu 2/1/25 Wed 15/1/25 2/1 15/1
828 Installation of hand railings 60 days Sat 1/6/24 Tue 30/7/24
829 Reinstatement of concrete berm 15 days Mon 3/2/25 Mon 17/2/25 820 3/2
830 Repainting of handrailing 29 days Mon 6/1/25 Mon 3/2/25 6/1 3/2
831 Slope Works at Feature No. 11NE-D/C979 (45m) 294 days Fri 18/8/23 Thu 6/6/24
832 Construction of concrete berm 14 days Fri 17/5/24 Thu 30/5/24
833 Installation of hand railings 7 days Fri 31/5/24 Thu 6/6/24 832
834 Repainting of handrailing 90 days Fri 18/8/23 Wed 15/11/23
835 Slope Works at Feature No. 11NE-D/C988 (370m) 21 days Fri 31/5/24 Thu 20/6/24
836 Construction of concrete berm 14 days Fri 31/5/24 Thu 13/6/24 832
837 Installation of hand railings 7 days Fri 14/6/24 Thu 20/6/24 836
838 Slope Works at Feature No. 11NE-D/C1003 (265m) 28 days Fri 14/6/24 Thu 11/7/24
Task Milestone & Summary ~ Pe———@ Progress ey
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China International Water & Electric Corp. CEDD Contract No. ED/2020/02 Updated on 27 Nov 2024
Development of Anderson Road Quarry Site - Infrastructure, Greening and Landscape Works
Revised Programme: Nov 2024

ID |Task Name Duration Start Finish Predecessors 2025
December January \ February \
1M12 | 8rM2 | 1512 | 222 | 29112 | 5/1 | 1211 | 191 | 2601 \ 2/2 \ 9/2 |~ 162 | 2312
839 Removal of disused pipes 21 days Fri 14/6/24 Thu 4/7/24 836
840 Installation of hand railings 7 days Fri 5/7/24 Thu 11/7/24 839
841 Slope Works at Feature No. 11NE-D/FR657 (63m) 169 days Thu 25/1/24 Thu 11/7/24
842 Filling of void with cement soil 7 days Fri 5/7/24 Thu 11/7/24 839
843 Repainting of handrailing 140 days Thu 25/1/24 Wed 12/6/24
844 Slope Works at Feature No. 11NE-D/C1006 (60m) 57 days Thu 1/2/24 Thu 28/3/24
845 Construction of concrete berm (~30m) 28 days Thu 1/2/24 Wed 28/2/24
846 Installation of hand railings (~30m) 14 days Thu 29/2/24 Wed 13/3/24 845
847 Repainting of handrailing 14 days Thu 14/3/24 Wed 27/3/24 846
848 Slope Works at Feature No. 11NE-D/C980 (55m) 104 days Thu 29/2/24 Tue 11/6/24
849 Construction of concrete berm 14 days Thu 29/2/24 Wed 13/3/24 845
850 Installation of hand railings 7 days Thu 14/3/24 Wed 20/3/24 849
851 Repainting of handrailing 90 days Thu 14/3/24 Tue 11/6/24
852 Slope Works at Feature No. 11NE-D/C174 (70m) 14 days Thu 14/3/24 Wed 27/3/24
853 Reinstatement of sprayed concrete 14 days Thu 14/3/24 Wed 27/3/24 849
854 Slope Works at Feature No. 11NE-D/C688 (167m) 28 days Wed 31/1/24 Tue 27/2/24
855 Constructiion of tree rings x9 28 days Wed 31/1/24 Tue 27/2/24
856 Reinstatement of sprayed concrete 7 days Thu 17/8/23 Wed 23/8/23
857 Slope Works at Feature No. 11NE-D/C978 (350m) 1292 days Fri 30/7/21 Mon 10/2/25 Q)
858 Construction of concrete berm 8 days Fri 30/7/21 Fri 6/8/21
859 Installation of hand railings 8 days Fri 30/7/21 Fri 6/8/21
860 Repairing of existing steel maintenance staircase 8 days Mon 3/2/25 Mon 10/2/25
861 Slope Works at Feature No. 11NE-D/C1004 (375m) 7 days Mon 3/2/25 Sun 9/2/25
862 Repainting of handrailing 7 days Mon 3/2/25 Sun 9/2/25
863 Slope Works at Feature No. 11NE-D/C998 (409m) 760 days Mon 14/2/22 Thu 14/3/24
864 Construction of concrete maintenance staircase 19 days Mon 14/2/22 Fri 4/3/22
865 Handrailing 14 days Fri 1/3/24 Thu 14/3/24
866 Section of Works 5Al - Establishment Works for all Landscape 1686 days? Thu 29/7/21 Sat 21/3/26
Softworks in Section 5A of the Works
867 Commencement of Establishment Work for Section 5A 0 days Tue 11/3/25 Tue 11/3/25 TT9FF+1 day
868 Establishment Work Duration for Section 5A 365 days Tue 11/3/25 Sat 21/3/26 8678S-1 day
869 Completion of Works in Section 5A 0 days Sat 21/3/26 Sat 21/3/26 868
870 Section of Works 5B - Portion 11 1105 days Sun 27/2/22 Fri 7/3/125
871 Portion 11 1105 days Sun 27/2/22 Fri 7/3/125
872 Provision of site access [212 days after starting date as per Contr 0 days Sun 27/2/22 Sun 27/2/22
873 Portion 9 delay (Handover site to other Contractor) 231.47 days Tue 14/3/23 Sat 31/8/24
874 Provision of site access and stockpile area for works at Portion 9 1 day Mon 14/10/24 Mon 14/10/24 873
875 Road marking & miscellaneous work 7 days Sat 1/3/25 Fri 7/3/25 1/3 =5
876 Section of Works 6 - Portion 7 494 days Tue 29/11/22 Fri 5/4/24
877 Portion 7 494 days Tue 29/11/22 Fri 5/4/24
878 Access date [487 days after starting date as per Contract] 0 days Tue 29/11/22 Tue 29/11/22 112SS
879 Deferred possession (PMI 58) 90 days Tue 29/11/22 Sun 26/2/23 878
880 Provision of site access 7 days Mon 27/2/23 Sun 5/3/23 879
881 Mobilization& Site Clearance 60 days Mon 6/3/23 Thu 4/5/23 880
882 Time Risk Allowance 15 days Fri 5/5/23 Fri 19/5/23 881
883 Excavation/backfilling and compaction of material 30 days Fri 1/12/23 Sat 30/12/23 881,882
884 Construction of U-channels with cover and catchpits 30 days Sun 31/112/23 Mon 29/1/24 883
885 Road Paving work and asscociates street furniture 15 days Tue 19/3/24 Fri 5/4/24
886 Soft landscaping works 10 days Wed 20/3/24 Fri 29/3/24
887 Irrigation system 196 days Sat 16/9/23 Fri 29/3/24
888 Contractor's design 45 days Sat 16/9/23 Mon 30/10/23
889 Approval of WWO542 30 days Wed 1/11/23 Thu 30/11/23 888
890 Approval of Form WWO 046 21 days Fri 1/12/23 Thu 21/12/23 889
891 Underground water supply for irrigation 10 days Fri 22/112/23 Sun 31/12/23 890
892 Irrigation system 10 days Fri 1/3/24 Sun 10/3/24
893 Modification of Manhole and catchpits 12 days Mon 18/3/24 Fri 29/3/24
894 Section of Works 6A - Establishment Works for all Landscape 494 days Tue 29/11/22 Fri 5/4/24
Softworks in Section 6 of the Works
895 Commencement of Establishment Work for Section 6 0 days Tue 29/11/22 Tue 29/11/22
896 Establishment Work Duration for Section 6 365 days Fri 7/4/23 Fri 5/4/24 895
Task Milestone & Summary ~ Pe—————@ Progress ey
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China International Water & Electric Corp.

Development of Anderson Road Quarry Site - Infrastructure, Greening and Landscape Works

CEDD Contract No. ED/2020/02

Revised Programme: Nov 2024

Updated on 27 Nov 2024

ID |Task Name Duration Start Finish Predecessors 2025
December January \
8/12 \ 15/12 \ 22/12 29/12 12/1 19/1 26/1 16/2 \ 23/2
897 Completion of Works in Section 6 0 days Fri 5/4/24 Fri 5/4/24
898 Section of Works 7A - Portions 13a, 14 (DELETED) 479 days Fri 30/7/21 Sun 20/11/22
922 Section of Works 7Al - Establishment Works for all Landscape 365 days Fri 30/7/21 Fri 29/7/22
Softworks in Section 7A of the Works (DELETED)
923 Commencement of Establishment Work for Section 7A 0 days Fri 30/7/21 Fri 30/7/21
924 Establishment Work Duration for Section 7A 365 days Fri 30/7/21 Fri 29/7/22
925 Completion of Works in Section 7A 0 days Fri 29/7/22 Fri 29/7/22 924
926 Section of Works 7B - Portions 13b, 15 1211 days Sat 26/2/22 Fri 20/6/25
927 Portion 13b & 15 1211 days Sat 26/2/22 Fri 20/6/25
928 Provision of site access [212 days after starting date as per Contr 7 days Sun 27/2/22 Sat 5/3/22 135
929 Deferred possession 52 days Sat 26/2/22 Mon 18/4/22 135SS
930 Mobilization& Site Clearance 21 days Tue 19/4/22 Mon 9/5/22 929
931 Time Risk Allowance 15 days Tue 10/5/22 Tue 24/5/22 930,365
932 Portion 13b 1123 days Wed 25/5/22 Fri 20/6/25 931
933 Elevated walkway 1015 days Wed 25/5/22 Tue 4/3/25
934 Modification of existing retaining wall RWA10 (PMI 033) 60 days Wed 25/5/22 Sat 23/7/22 930,365
935 Modification of existing retaining wall RWA9 & 10 447 days Sun 24/7/22 Fri 13/10/23 930,365,931,934
936 Wall RWA10 447 days Sun 24/7/22 Fri 13/10/23
937 Excavation 100 days Sun 24/7/22 Mon 31/10/22 934
938 Cutting away existing coping by wire sawing machine 75 days Tue 1/11/22 Sat 14/1/23 937
939 Hacking away existing wall stem by hydraulic 45 days Sun 15/1/23 Tue 28/2/23 938
breaker (existing vertical bar to be retained for
9240 Construction of new RC wall stem 86 days Mon 17/7/23 Tue 10/10/23 939
941 Backfilling 4 days Tue 10/10/23 Fri 13/10/23
942 Wall RWA9 165 days Thu 16/3/23 Sun 27/8/23
943 Excavation 15 days Thu 16/3/23 Thu 30/3/23 939FS+15 days
944 Hacking away existing wall stem by hydraulic 60 days Fri 31/3/23 Mon 29/5/23 943
breaker (existing vertical bar to be retained for
945 Construction of new RC wall stem 75 days Sat 10/6/23 Wed 23/8/23 944
946 Backfilling 4 days Thu 24/8/23 Sun 27/8/23 945
947 Bearing 252 days Thu 16/3/23 Wed 22/11/23
9248 Material submission for appproval 30 days Thu 16/3/23 Fri 14/4/23
949 Fabrication 106 days Sat 15/4/23 Sat 29/7/23 948
950 Testing 29 days Sun 30/7/23 Sun 27/8/23 949
951 Installation 7 days Wed 1/11/23 Tue 7/11/23 950,941,946
952 Grouting to bearing bases and curing 15 days Wed 8/11/23 Wed 22/11/23 951
953 Precast beams 536 days Wed 7/6/23 Sat 23/11/24
954 Submission for approval 78 days Wed 7/6/23 Wed 23/8/23
| 955 | Fabrication 58 days Wed 4/10/23  Thu30/11/23 954
956 Post-tensioning and grouting 59 days Tue 31/10/23 Thu 28/12/23 955FS-31 days
957 Capping ends 3 days Fri 29/12/23 Sun 31/12/23 956
958 Installation 10 days Mon 15/1/24 Wed 24/1/24 957,952
959 Grouting to bearing tops and curing 15 days Thu 25/1/24 Thu 8/2/24 958
9260 Fabrication of permanent formwork 30 days Fri 1/3/24 Sat 30/3/24
961 Installation of permanent formwork (stage 1) 31 days Sun 31/3/24 Tue 30/4/24 960
962 Casting of in-situ tie beams & slab (Stage 1) 15 days Wed 1/5/24 Wed 15/5/24 961
963 Removal of Formwork (Stage 1) 7 days Thu 16/5/24 Wed 22/5/24 962
964 Edge beam painting suspended due to inclement weather 3 days Wed 19/6/24 Fri 21/6/24 963
965 Edge beam painting (Stage 1) 3 days Sat 22/6/24 Mon 24/6/24 964
966 Stage 2 TTA & Falsework 13 days Fri 19/7/24 Wed 31/7/24 965
967 Installation of permanent formwork (stage 2) 21 days Thu 1/8/24 Wed 21/8/24 966
| 968 | Casting of in-situ tie beams & slab (Stage 2) 28 days Thu 1/8/24 Wed 28/8/24 966
9269 Removal of Formwork (Stage 2) 4 days Thu 29/8/24 Sun 1/9/24 968
970 Edge beam painting (Stage 2) 3 days Mon 23/9/24 Wed 25/9/24
971 Removal of Falsework and TTA 6 days Wed 25/9/24 Mon 30/9/24
972 U-channels 21 days Mon 23/12/24 Sun 12/1/25 23/12
973 movement joint 7 days Mon 13/1/25 Sun 19/1/25 972 19/1
974 Planters design submission 55 days Mon 7/10/24 Sat 30/11/24
975 Planters construction 45 days Sun 1/12/24 Tue 14/1/25 974
976 Finsihing on planters 7 days Wed 15/1/25 Tue 21/1/25 975
977 soft lanscape 7 days Wed 22/1/25 Tue 28/1/25 976 28/1
Task Milestone & Summary ~ Pe———@ Progress ey
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China International Water & Electric Corp. CEDD Contract No. ED/2020/02 Updated on 27 Nov 2024
Development of Anderson Road Quarry Site - Infrastructure, Greening and Landscape Works
Revised Programme: Nov 2024
ID |Task Name Duration Start Finish Predecessors 2025
December January \ February \
| 15112 29/12 12/1 | 1911 26/1 \ 2/2 \ 9/2 |~ 162 | 232
978 Finishing on planter and paving 21 days Wed 29/1/25 Tue 18/2/25 977 29/1
979 Railing 14 days Wed 19/2/25 Tue 4/3/25 978
980 Portion 14 185 days Mon 2/12/24 Wed 4/6/25
9281 Demolition of Existing u-channel 14 days Mon 2/12/24 Sun 15/12/24
982 Construction of storm manhole and catchpit 28 days Mon 9/12/24 Sun 5/1/25
983 Construction of u-channel 14 days Mon 6/1/25 Sun 19/1/25 982 19/1
984 Installation of cable drawpit 7 days Thu 1/5/25 Wed 7/5/25 996
985 Installation of Lamp post footing 7 days Thu 8/5/25 Wed 14/5/25 984
986 Erection of Lamp post 7 days Thu 15/5/25 Wed 21/5/25 985
987 Irigation 7 days Thu 15/5/25 Wed 21/5/25 985
988 Paving blocks 14 days Thu 22/5/25 Wed 4/6/25 987
989 Covered Walkway under PMQP 004 625 days Thu 5/10/23 Fri 20/6/25
990 Awaiting finished level from PM due to interfacing party 138 days Thu 5/10/23 Mon 19/2/24
991 Contractor Design 89 days Thu 8/8/24 Mon 4/11/24
992 Submission 75 days Thu 8/8/24 Mon 21/10/24 990
903 Approval 14 days Tue 22/10/24 Mon 4/11/24 992
994 Construction 101 days Mon 20/1/25 Wed 30/4/25
995 Footing 30 days Mon 20/1/25 Tue 18/2/25 983 18/2
996 Superstructure 45 days Mon 17/3/25 Wed 30/4/25 1029
997 Lighting system 228 days Tue 5/11/24 Fri 20/6/25 995588
998 Design Submission 30 days Tue 5/11/24 Wed 4/12/24 4/12
999 Approval 30 days Thu 5/12/24 Fri 3/1/25
1000 Installation of Lighting 30 days Wed 19/2/25 Thu 20/3/25 995 19/2
1001 Energization 15 days Thu 22/5/25 Thu 5/6/25 1000,986
1002 Testing and Commissioning 15 days Fri 6/6/25 Fri 20/6/25 1001
1003 Additional works under PMQP 004 952 days Mon 24/10/22 Sun 1/6/25
1004 Issuance of PMQP 004 0 days Mon 24/10/22 Mon 24/10/22
1005 Hoarding and gate around Site G2 153 days Wed 1/3/23 Mon 31/7/23 1004
1006 Greywater drainage pipes and manholes at Portion 12 60 days Thu 1/2/24 Sun 31/3/24
1007 Revised slope works including U-ch | & 952 days Mon 24/10/22 Sun 1/6/25
| 1008 | Late handover of site by others 195 days Mon 24/10/22  Sat6/5/23 1004SS
1009 Installation of monitoring instruments 14 days Sun 17/12/23 Sat 30/12/23 1008
1010 Slope B3 458 days Fri 1/3/24 Sun 1/6/25
1011 Works area handed over by others 46 days Fri 1/3/24 Mon 15/4/24 1009
1012 Confirmation of Slope Profiles 38 days Sat 27/7/24 Mon 2/9/24 1011
1013 Preparation of Slope details 69 days Fri 24/5/24 Wed 31/7/24 1012
1014 Form slope formation 18 days Mon 2/9/24 Thu 19/9/24 1013
1015 Construction of sub-soil & laying filter layer 28 days Fri 20/9/24 Thu 17/10/24 1014
1016 Construction of no fine concrete for sub-soil 7 days Fri 18/10/24 Thu 24/10/24 1015
1017 Backfill & compacted soil & SRT (37 layers) 140 days Mon 2/12/24 Sun 20/4/25 1016
1018 Construction of concrrete berm/ handrails 14 days Mon 21/4/25 Sun 4/5/25 1017
1019 Construction of surface drain 14 days Mon 5/5/25 Sun 18/5/25 1018
1020 Soil mix 14 days Mon 19/5/25 Sun 1/6/25 1019
1021 Planting 14 days Tue 17/12/24 Mon 30/12/24 17112 0/12
1022 Slope B4 482 days Tue 2/1/24 Sun 27/4125
1023 Preparation of Slope details 23 days Tue 2/1/24 Wed 24/1/24
1024 Form slope formation 17 days Tue 20/2/24 Thu 7/3/24
1025 Construction of sub-soil & laying filter layer 9 days Tue 20/2/24 Wed 28/2/24
1026 Construction of no fine concrete for sub-soil 9 days Tue 20/2/24 Wed 28/2/24
1027 Backfill & compacted soil & SRT (4 layers) 49 days Fri 1/3/24 Thu 18/4/24
1028 Inclement weather 156 days Fri 19/4/24 Sat 21/9/24 1027
1029 Backfill & compacted soil & SRT (29 layers) -resume 140 days Mon 28/10/24 Sun 16/3/25 1028
1030 Construction of concrrete berm/ handrails 14 days Mon 17/3/25 Sun 30/3/25 1029
1031 Construction of surface drain 14 days Mon 31/3/25 Sun 13/4/25 1030
1032 Soil mix 14 days Mon 14/4/25 Sun 27/4/25 1031
1033 Planting 14 days Mon 14/4/25 Sun 27/4/25 1031
1034 Revised access road including roundabout, drainage, 821 days Mon 12/12/22 Tue 11/3/25
sewerage and water mains
1035 Drainage 184 days Wed 1/3/23 Thu 31/8/23
1036 manholes connection for drainage 184 days Wed 1/3/23 Thu 31/8/23
Task Milestone & Summary ~ Pe————9 Progress ey
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China International Water & Electric Corp.

CEDD Contract No. ED/2020/02

Development of Anderson Road Quarry Site - Infrastructure, Greening and Landscape Works

Revised Programme: Nov 2024

Updated on 27 Nov 2024

ID |Task Name Duration Start Finish Predecessors 2025
December January February \
1112 812 | 152 | 22112 2912 | 5/1 | 1211 | 191 2/2 9/2 |~ 162 | 232 |
1037 sewerage (Stage 1) 184 days Wed 1/3/23 Thu 31/8/23
1038 sewerage (Stage 2 -connect to G2-B4 ) 30 days Mon 13/1/25 Tue 11/2125 1311 11/2
1039 Concrete pavement at roundabout (Stage 1) 61 days Thu 1/6/23 Mon 31/7/23
1040 footpath 821 days Mon 12/12/22 Tue 11/3/25
1041 Implementation of TTA 1 day Mon 12/12/22 Mon 12/12/22 1004
1042 UU detection 7 days Tue 13/12/22 Mon 19/12/22 1041
1043 Trial pit 14 days Tue 20/12/22 Mon 2/1/23 1042
1044 HYD condition letter and WSD's approval 60 days Mon 8/7/24 Mon 30/9/24
1045 Change design by Highways Department Lighting 67 days Fri 29/9/23 Mon 4/12/23 1044
1046 TTA design review and revise 50 days Tue 5/12/23 Tue 23/1/24 1045
1047 Implementation of TTA 1 day Wed 24/1/24 Wed 24/1/24 1046
1048 UU detection 3 days Thu 25/1/24 Sat 27/1/24 1047
1049 Trial pit 7 days Sun 28/1/24 Sat 3/2/24 1048
1050 Completion of handover of existing watermain to WSD, 0 days Fri 1/3/24 Fri 1/3/24 1049
subject to C1(Since commencement of G2)
1051 G-2 Interface issue 199 days Sat 2/3/24 Mon 16/9/24 1050
1052 Procurement of water mains material 30 days Fri 1/11/24 Sat 30/11/24
1053 water mains 30 days Sun 1/12/24 Mon 30/12/24 1052
1054 UU protection, relocation of hydrant 30 days Tue 31/12/24 Wed 29/1/25 1053
1055 Cable for relocation of lamp post 14 days Wed 12/2/25 Tue 25/2/25 1038 12/2
1056 Relocation of Lamp post 14 days Wed 26/2/25 Tue 11/3/25 1055
1057 Installation of site UU lead in (by others) 30 days Wed 2/10/24 Thu 31/10/24
1058 New Lamp Post (Highways) 14 days Tue 31/12/24 Mon 13/1/25 1053
1059 paving 14 days Tue 14/1/25 Mon 27/1/25 1058
1060 Portion 15- Sewerage Works 232 days Mon 3/6/24 Mon 20/1/25 _
1061 Pipe pile wall 232 days Mon 3/6/24 Mon 20/1/25 _
1062 Temp Work re-design due to unforeseen ground 141 days Mon 3/6/24 Mon 21/10/24
condition
1063 Implementation of TTA 2 days Mon 21/10/24 Tue 22/10/24
1064 UU Detection 1 day Wed 23/10/24 Wed 23/10/24 1063
1065 Trial pit 7 days Thu 24/10/24 Wed 30/10/24 1064
1066 Pipe Plie Installation 14 days Sun 3/11/24 Sat 16/11/24 1065
1067 Excavation 21 days Sun 17/11/24 Sat 7/12/24 1066
1068 Sewerage manhole (G2-B4) and HDPE pipe 30 days Sun 8/12/24 Mon 6/1/25 1067
1069 Backfill 7 days Tue 7/1/25 Mon 13/1/25 1068
1070 roadwork reinstatement 7 days Tue 14/1/25 Mon 20/1/25 1069 20/1
1071 Watermain pipe works (uphill of On Kin Road) 14 days Sun 17/11/24 Sat 30/11/24 1066
1072 Watermain downhill of On Kin Road 45 days Tue 2111/25 Thu 6/3/25
1073 Implementation of TTA 2 days Tue 21/1/25 Wed 22/1/25 1070
1074 UU Detection 1 day Thu 23/1/25 Thu 23/1/25 1073
1075 Trial pit 7 days Fri 24/1/25 Thu 30/1/25 1074
1076 Watermain pipe works 14 days Fri 31/1/25 Thu 13/2/25 1075
1077 WSD connection 7 days Fri 14/2/25 Thu 20/2/25 1076
1078 Backfill 7 days Fri 21/2/25 Thu 27/2/25 1077
| 1079 | roadwork reinstatement 7 days Fri 28/2/25 Thu 6/3/25 1078
1080 Irrigation system (DOS) 591 days Fri 19/5/23 Sun 29/12/24
1081 Contractor's design 76 days Fri 19/5/23 Wed 2/8/23
1082 Approval of WW0542 30 days Thu 3/8/23 Fri 1/9/23 1081
1083 Approval of Form WWO 046 21 days Sat 2/9/23 Fri 22/9/23 1082
1084 Underground water supply for irrigation 60 days Sat 23/9/23 Tue 21/11/23
1085 Irrigation system 45 days Fri 15/11/24 Sun 29/12/24 29/12
1086 Park Lighting system (DOS) 808 days Mon 14/11/22 Wed 29/1/25
1087 Application for electricity power supply 421 days Mon 14/11/22 Mon 8/1/24 606SS
1088 Design Change of Layout (PMI-085) 1 day Mon 8/1/24 Mon 8/1/24 607SS
1089 Park Lighting Design 612 days Mon 14/11/22 Wed 17/7/24 608SS
1090 LCSD's approval of lighting system 30 days Thu 18/7/24 Fri 16/8/24 609SS
1091 Installation including ducting and draw pit 30 days Fri 1/11/24 Sat 30/11/24 1090
1092 Installation of lighting 30 days Sun 1/12/24 Mon 30/12/24 1091
1093 Energization 15 days Tue 31/12/24 Tue 14/1/25 1092
1094 Testing and Commissioning 15 days Wed 15/1/25 Wed 29/1/25 1093

Task

Milestone &

Summary ~ Pe————@ Progress
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Chinall

nternational Water & Electric Corp.

CEDD Contract No. ED/2020/02
Development of Anderson Road Quarry Site - Infrastructure, Greening and Landscape Works
Revised Programme: Nov 2024

Updated on 27 Nov 2024

ID |Task Name Duration Start Finish Predecessors 2025
December January February
17112 | 812 | 15112 22/12 29112 | 5/1 12/1 19/1 | 2601 \ 2/2 9/2 |~ 162 23/2
1095 Section of Works 7BI - Establishment Works for all Landscape 1580 days? Thu 29/7121 Mon 24/11/25
Softworks in Section 7B of the Works

1096 Commencement of Establishment Work for Section 7B 0 days Fri 30/7/21 Fri 30/7/21

1097 Establishment Work Duration for Section 7B 365 days Thu 29/7/21 Thu 28/7/22 1096SS-1 day

1098 Completion of Works in Section 7B 0 days Thu 28/7/22 Thu 28/7/22 1097

1099 Section of Works 8 - Portion 16 556 days Thu 16/6/22 Sat 23/12/23

1100 Portion 16 556 days Thu 16/6/22 Sat 23/12/23

1101 Site access date [321 days after starting date as per Contract] 0 days Thu 16/6/22 Thu 16/6/22 1518S

1102 Time Risk Allowance 24 days Thu 16/6/22 Sat 9/7/22 1101

1103 Late handover of site by others 350 days Thu 16/6/22 Wed 31/5/23 1102

1104 Mobilization& Site Clearance 4 days Thu 1/6/23 Sun 4/6/23 1103

1105 Removal of existing rock slope 45 days Mon 5/6/23 Wed 19/7/23 1104

1106 Construction of fill slope A7 90 days Thu 20/7/23 Tue 17/10/23 1105

1107 Construction of fill slope A8 80 days Sun 30/7/23 Tue 17/10/23 1106FF

1108 Construction of slope surface drainage system 45 days Wed 18/10/23 Fri1/12/23 1106

1109 Hydroseeding 22 days Sat 2/12/23 Sat 23/12/23 1108

1110 Chain link fence 30 days Fri 24/11/23 Sat 23/12/23 1108FF

1111 Thrust boring of additional pipe from $201D to MHT1 78 days Mon 2/10/23 Mon 18/12/23

1112 Section of Works 8A - Establishment Works for all Landscape 365 days Fri 27/9/24 Fri 26/9/25

Softworks in Section 8 of the Works

1113 Commencement of Establishment Work for Section 8 0 days Fri 27/9/24 Fri 27/9/24 1114SS

1114 Establishment Work Duration for Section 8 365 days Fri 27/9/24 Fri 26/9/25 1109

1115 Completion of Works in Section 8 0 days Fri 26/9/25 Fri 26/9/25 1114FF

1116 Section of Works 9 - Portion 17 1310 days Fri 30/7/21 Fri 28/2/25

1117 Portion 17 1310 days Fri 30/7/21 Fri 28/2/25

1118 Provision of site access [212 days after starting date as per Cc0 days Sun 27/2/22 Sun 27/2/22 162SS

1119 Deferred possession 30 days Sun 27/2/22 Mon 28/3/22 1118

1120 Slope inspection & assessment work & Tree Survey 23 days Tue 29/3/22 Wed 20/4/22 1119

1121 Mobilization, access & Site Clearance 15 days Thu 21/4/22 Thu 5/5/22 1120

1122 Time Risk Allowance 14 days Fri 6/5/22 Thu 19/5/22 1120,1121

1123 Access blocked by C1 at hiking trail 181 days Mon 3/7/23 Sat 30/12/23
| 1124 | Demolition and removal of disused water pipe and sprinkler sy 50 days Fri 20/5/22 Fri 8/7/22 1122

1125 Repair of cracks at drainage channel and concrete berm 777 days Sat 14/1/23 Fri 28/2/25 1124

1126 Reinstatemnt of joint sealant at drainage channel 776 days Sun 15/1/23 Fri 28/2/25

1127 Installation of display sign for slope registration 60 days Tue 31112/24 Fri 28/2/25

1128 (Reins1ta1te)ment of eroded soil berm due to inclement weather 128 days Thu 7/9/23 Fri12/1/24

PMI 117

1129 Slope Works at Feature No. 11NE-D/C948 (310m) 352 days Sun 31112/23 Mon 16/12/24 Q)
| 1130 | Construction of concrete berm 14 days Thu 25/7/24 Wed 7/8/24 1183

1131 Repainting of existing steel maintenance staircase 7 days Tue 10/12/24 Mon 16/12/24 1130 16/12

1132 Construction of wire mesh 352 days Sun 31/12/23 Mon 16/12/24 1123 16/12

1133 Slope Works at Feature No. 11NE-D/C949 (603m) 1154 days Fri 30/7/21 Wed 25/9/24

1134 Construction of concrete berm 14 days Fri 30/7/21 Thu 12/8/21

1135 Installation of hand railings 7 days Fri 13/8/21 Thu 19/8/21 1134

1136 Construction of wire mesh 30 days Tue 27/8/24 Wed 25/9/24 1132,1135

1137 Slope Works at Feature No. 11NE-D/C981 (390m) 1170 days Fri 13/8/21 Fri 25/10/24

1138 Construction of concrete berm 14 days Fri 13/8/21 Thu 26/8/21 1134

1139 Installation of hand railings 7 days Fri 27/8/21 Thu 2/9/21 1138

1140 Construction of wire mesh 30 days Thu 26/9/24 Fri 25/10/24 1136

1141 Slope Works at Feature No. 11NE-B/C1013 (340m) 1186 days Fri 27/8/21 Sun 24/11/24

1142 Construction of wire mesh 30 days Sat 26/10/24 Sun 24/11/24 1140

1143 Construction of concrete berm 14 days Fri 27/8/21 Thu 9/9/21 1138

1144 Installation of hand railings 7 days Fri 10/9/21 Thu 16/9/21 1143

1145 Construction of concrete maintenance staircase with hand 133 days Mon 19/2/24 Fri 22/3/24

1146 Slope Works at Feature No. 11NE-B/C902 (360m) 326 days Wed 24/1/24 Sat 14112/24 Q)

1147 Filling of void with concrete 20 days Mon 25/11/24 Sat 14/12/24 14/12

1148 Construction of concrete berm 14 days Wed 24/1/24 Tue 6/2/24

1149 Installation of hand railings 7 days Wed 7/2/24 Tue 13/2/24

1150 Repainting of existing steel maintenance staircase 14 days Thu 28/3/24 Wed 10/4/24

1151 Slope Works at Feature No. 11NE-B/C224 (40m) 14 days Wed 2/10/24 Tue 15/10/24

1152 Reinstatement of sprayed concrete 14 days Wed 16/10/24 Tue 29/10/24

Task Milestone & Summary ~ Pe————@ Progress ey
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China l

nternational Water & Electric Corp.

CEDD Contract No. ED/2020/02
Development of Anderson Road Quarry Site - Infrastructure, Greening and Landscape Works
Revised Programme: Nov 2024

Updated on 27 Nov 2024

ID |Task Name Duration Start Finish Predecessors 2025
December January \ February \
1112 812 | 152 | 22/12 2912 | 5/1 12/1 | 1971 | 2601 \ 2/2 \ 9/2 |~ 162 | 232
1153 Slope Works at Feature No. 11NE-B/C225 (60m) 77 days Wed 30/10/24 Tue 14/1/25 Q)
1154 Reinstatement of sprayed concrete 14 days Wed 30/10/24 Tue 12/11/24 1152
1155 Reinstatement of damaged granite stone planter wall and 14 days Mon 2/12/24 Sun 15/12/24 15/12
granoite stone facing
1156 Demolition and removal of existing damaged U-channel 14 days Mon 2/12/24 Sun 15/12/24
1157 Construction of 225 mm U channel (60m) 30 days Mon 16/12/24 Tue 14/1/25 1156 14/1
1158 Slope Works at Feature No. 11NE-B/C1014 (90m) 14 days Wed 13/11/24 Tue 26/11/24
1159 Remove water pump & electric box 14 days Wed 13/11/24 Tue 26/11/24 1154
1160 Slope Works at Feature No. 11NE-B/C901 (290m) 518 days Fri 2/6/23 Thu 31/10/24
1161 Installation of non-biodegradable erosion control mat 90 days Fri 2/6/23 Wed 30/8/23
1162 Hydroseeding 30 days Wed 2/10/24 Thu 31/10/24
1163 Installation of hand railings 36 days Thu 7/9/23 Thu 12/10/23
1164 Repainting of handrailing 20 days Sun 22/10/23 Fri 10/11/23
1165 Filling of void with concrete 37 days Tue 2/1/24 Wed 7/2/24
1166 Reinstatement of concrete berm 14 days Thu 6/6/24 Wed 19/6/24 1165
1167 Construction of lockable gate 7 days Thu 20/6/24 Wed 26/6/24 1166
1168 Slope Works at Feature No. 11NE-B/C900 (335m) 892 days Sat 9/7/22 Mon 16/12/24 Q)
1169 Installation of non-biodegradable erosion control mat 78 days Sun 12/2/23 Sun 30/4/23
1170 Hydroseeding 30 days Fri 1/11/24 Sat 30/11/24 30/11
1171 Installation of hand railings 60 days Sat 9/7/22 Tue 6/9/22
1172 Reinstatement of concrete berm 7 days Thu 20/6/24 Wed 26/6/24 1166
1173 Repainting of handrailing 30 days Wed 10/5/23 Thu 8/6/23
1174 Construction of Wire mesh 15 days Mon 2/12/24 Mon 16/12/24 16/12
1175 Slope Works at Feature No. 11NE-B/C899 (280m) 388 days Mon 19/6/23 Wed 10/7/24
1176 Filling of voids with concrete 7 days Thu 27/6/24 Wed 3/7/24 1172
1177 Construction of concrete berm 7 days Thu 4/7/24 Wed 10/7/24 1176 —
1178 Installation of hand railings 60 days Mon 19/6/23 Thu 17/8/23
1179 Repainting of handrailing 30 days Thu 6/7/23 Fri 4/8/23
1180 Slope Works at Feature No. 11NE-D/C872 (250m) 892 days Sat 9/7/22 Mon 16/12/24 Q)
1181 Installation of hand railings 60 days Sat 9/7/22 Tue 6/9/22
1182 Repainting of handrailing 30 days Sun 2/4/23 Mon 1/5/23
1183 Reinstatement of concrete berm 7 days Tue 10/12/24 Mon 16/12/24 1184 16/12
1184 Filling of void with concrete 7 days Tue 3/12/24 Mon 9/12/24 177
1185 Slope Works at Feature No. 11NE-C/900 (Stage 2) 45 days Thu 2/1/25 Sat 15/2/25 v, v
1186 Installation of non-biodegradable erosion control mat 45 days Thu 2/1/25 Sat 15/2/25 2/ 15/2
1187 Slope Works at Feature No. 11NE-B/C903 30 days Mon 2/12/24 Tue 31/12/24 v,
1188 Installation of non-biodegradable erosion control mat 30 days Mon 2/12/24 Tue 31/12/24 2 31/12
W Section of Works 9A - Establishment Works for all Landscape 365 days Mon 25/11/24 Mon 24/11/25
Softworks in Section 9 of the Works
1190 Commencement of Establishment Work for Section 9 0 days Mon 25/11/24 Mon 25/11/24 1191SS
1191 Establishment Work Duration for Section 9 365 days Mon 25/11/24 Mon 24/11/25 1142
1192 Completion of Works in Section 9 0 days Mon 24/11/25 Mon 24/11/25 1191FF
1193 3vect|i‘on of Works 10 - All Tree Protection and Preservation 1202 days? Fri 30/7/21 Tue 12/11/24
orks
1194 Commencement of All Tree Protection and Preservation Work 0 days Fri 30/7/21 Fri 30/7/21
1195 All Tree Protection and Preservation Work 1202 days Fri 30/7/21 Tue 12/11/24 1194
1196 Completion of All Tree Protection and Preservation Work 0 days Tue 12/11/24 Tue 12/11/24 1195
Task Milestone & Summary ~ Pe————@ Progress ey
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CEDD Service Contract No. EDO 12/2023

Environmental Team for Development of Anderson Road Quarry Site — Site Formation AU s
and Associated Infrastructure Works

Monthly Environmental Monitoring & Audit Report (November 2024)

Contract 5 (NE/2019/02)
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CEDD Service Contract No. EDO 12/2023

Environmental Team for Development of Anderson Road Quarry Site — Site Formation AU
and Associated Infrastructure Works

Monthly Environmental Monitoring & Audit Report (November 2024)

Appendix D

Monitoring Locations for
Impact Monitoring
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CEDD Service Contract No. EDO 12/2023

Environmental Team for Development of Anderson Road Quarry Site — Site Formation AU
and Associated Infrastructure Works

Monthly Environmental Monitoring & Audit Report (November 2024)

Monitoring Locations
for
Contract 1 (NE/2016/01)
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CEDD Service Contract No. EDO 12/2023

Environmental Team for Development of Anderson Road Quarry Site — Site Formation AU
and Associated Infrastructure Works

Monthly Environmental Monitoring & Audit Report (November 2024)

Monitoring Locations
for
Contract 3 (NE/2017/03)
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CEDD Service Contract No. EDO 12/2023

Environmental Team for Development of Anderson Road Quarry Site — Site Formation AU s
and Associated Infrastructure Works

Monthly Environmental Monitoring & Audit Report (November 2024)

Appendix E

Calibration Certificate of Monitoring Equipment and
HOKLAS-accreditation Certificate of the Testing Laboratory
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CEDD Service Contract No. EDO 12/2023

Environmental Team for Development of Anderson Road Quarry Site — Site Formation AU
and Associated Infrastructure Works

Monthly Environmental Monitoring & Audit Report (November 2024)

Appendix F

Event and Action Plan
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CEDD Service Contract No. EDO 12/2023
Environmental Team for Development of Anderson Road Quarry Site — Site Formation
and Associated Infrastructure Works

Monthly Environmental Monitoring & Audit Report (November 2024)

AUES

Event / Action Plan for construction dust

Event

Action

ET

IEC

ER

Contractor

Action Level
exceedance for
one sample

(98}

. Identify source, investigate the causes of exceedance and propose

remedial measures;

. Inform IEC, ER and Contractor;
. Repeat measurement to confirm finding; and
. Increase monitoring frequency to daily.

1. Check monitoring data submitted by ET;

2. Check Contractor’s working method; and

3. Review and advise the ET and ER on the
effectiveness of the proposed remedial
measures.

1. Notify Contractor.

1.

Identify source, investigate the causes of
exceedance and  propose  remedial
measures;

. Rectify any unacceptable practice and

implement remedial measures; and

. Amend working methods agreed with ER if

Action Level
exceedance for
two or more
consecutive
samples

[98)

. Identify source, investigate the causes of exceedance and propose

remedial measures;

. Inform IEC, ER and Contractor;

Advise the ER and Contractor on the effectiveness of the proposed
remedial measures;

. Repeat measurements to confirm findings;

. Increase monitoring frequency to daily;

. Discuss with IEC, ER and Contractor on remedial actions required,
. If exceedance continues, arrange meeting with IEC and ER; and

. If exceedance stops, cease additional monitoring.

. Check monitoring data submitted by ET;

. Check Contractor’s working method;

3. Discuss with ET and Contractor on
possible remedial measures;

4. Advise the ET and ER on the
effectiveness of the proposed remedial
measures; and

5. Supervise Implementation of remedial

measures.

DO —

. Confirm receipt of notification

of failure in writing;

. Notify Contractor; and
. Supervise and ensure remedial

measures
implemented.

properly

[95)

appropriate.

. Identify source, investigate the causes of
exceedance and  propose  remedial
measures;

. Submit proposals for remedial actions to

ER with a copy to ET and IEC within 3
working days of notification;

. Implement the agreed proposals; and
. Amend proposal if appropriate.

Limit Level
exceedance for
one sample

—]oo 9 N L

W AW

. Identify source, investigate the causes of exceedance and propose

remedial measures;

. Inform ER, Contractor, IEC and EPD;

. Repeat measurement to confirm finding;

. Increase monitoring frequency to daily; and

. Assess effectiveness of Contractor’s remedial actions and keep IEC,

EPD and ER informed of the results.

1. Check monitoring data submitted by ET;

2. Check Contractor’s working method;

3. Discuss with ET, ER and Contractor on
possible remedial measures;

4. Advise the ER and ET on the
effectiveness of the proposed remedial
measures; and

5. Supervise implementation of remedial
measures.

. Confirm receipt of notification

of failure in writing;

. Notify Contractor; and
. Supervise and ensure remedial

measures
implemented.

properly

. Identify source, investigate the causes of

exceedance  and remedial

measures,;

propose

. Take immediate action to avoid further

exceedance;

. Submit proposals for remedial actions to

ER with a copy to ET and IEC within 3
working days of notification;

. Implement the agreed proposals; and
. Amend proposal if appropriate.

Limit Level
exceedance for
two or more
consecutive
samples

w AW N =

. Notify IEC, ER, Contractor and EPD,;

. Identify source;

. Repeat measurement to confirm findings;

. Increase monitoring frequency to daily;

. Carry out analysis of Contractor’s working procedures to determine

possible mitigation to be implemented,

. Arrange meeting with IEC, Contractor and ER to discuss the

remedial actions to be taken;

. Assess effectiveness of Contractor’s remedial actions and keep IEC,

EPD and ER informed of the results; and

. If exceedance stops, cease additional monitoring.

. Check monitoring data submitted by ET;

. Check Contractor’s working method;

3. Discuss amongst ER, ET, and Contractor
on the potential remedial actions;

4. Review Contractor’s remedial actions
whenever necessary to assure their
effectiveness and advise the ER
accordingly; and

S. Supervise  the

remedial measures.

DO =

implementation  of

. If  exceedance

. Confirm receipt of notification

of failure in writing;

. Notify Contractor;
. In consultation with the ET
and IEC, agree with the

Contractor on the remedial
measures to be implemented;

. Supervise and ensure remedial

measures
implemented; and

properly

continues,
consider what portion of the
work is responsible and
instruct the Contractor to stop
that portion of work until the
exceedance is abated.

. Identify source, investigate the causes of

exceedance  and remedial

measures;

propose

. Take immediate action to avoid further

exceedance;

. Submit proposals for remedial actions to

ER with a copy to ET and IEC within 3
working days of notification;

. Implement the agreed proposals;
. Resubmit proposals if problem still not

under control; and

. Stop the relevant portion of works as

determined by the ER until the exceedance
is abated.
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CEDD Service Contract No. EDO 12/2023
Environmental Team for Development of Anderson Road Quarry Site — Site Formation
and Associated Infrastructure Works
Monthly Environmental Monitoring & Audit Report (November 2024)

AUES

Event and Action Plan for Construction Noise

2. Carry out investigation;
3.Report the results of

the ET;
2. Review the

failure in writing;
2. Notify Contractor;

Event Action
ET IEC ER Contractor
Action Level | 1. Notify IEC, ER and | 1.Review the analysed | 1. Confirm receipt of | 1. Submit noise
Exceedance Contractor; results submitted by notification of mitigation proposals

to IEC and ER; and

. Implement noise

Exceedance

2. Inform IEC, ER, EPD
and Contractor;

3. Repeat measurements
to confirm findings;

4. Increase monitoring
frequency;

5. Carry out analysis of
Contractor’s  working
procedures to determine
possible mitigation to
be implemented;

6. Inform IEC, ER and
EPD the causes and
actions taken for the
exceedances;

7. Assess effectiveness of
Contractor’s remedial
actions and keep IEC,
EPD and ER informed
of the results; and

8. If exceedance stops,
cease additional
monitoring.

ER, ET, and
Contractor on the
potential  remedial
actions;

2. Review Contractors
remedial actions
whenever necessary
to assure their
effectiveness and
advise the ER
accordingly; and

3. Supervise the
implementation  of
remedial measures.

notification of
failure in writing;

2. Notify Contractor;

3. Require Contractor
to propose remedial
measures for the

analysed noise
problem;
4. Ensure remedial

measures  properly
implemented; and

5.1f exceedance
continues, consider
what portion of the
work is responsible
and instruct the
Contractor to stop
that portion of work
until the exceedance
is abated.

investigation to the IEC, proposed  remedial | 3 Require Contractor mitigation
ER and Contractor; gleasures by th(e; to propose remedial [ Proposals.
. . ontractor an

4. Discuss with the advise  the ER measures  for  the
Contractor and formulate accordinely: and analysed noise
remedial measures; and - ) gy N problem; and

o . ervise the ;

5. Increase monitoring igplementation of 4. Ensure remedial
frequency  to  check renliedial measures SR are
mitigation effectiveness. ’ properly

implemented.
Limit Level Identify source; 1. Discuss amongst | 1. Confirm receipt of | 1. Take immediate

action to avoid
further exceedance;

.Submit  proposals

for remedial actions
to IEC within 3
working days of
notification;

. Implement the

agreed proposals;

. Resubmit proposals

if problem still not
under control; and

.Stop the relevant

portion of works as
determined by the
ER until the
exceedance is
abated.
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CEDD Service Contract No. EDO 12/2023

Environmental Team for Development of Anderson Road Quarry Site — Site Formation AU
and Associated Infrastructure Works

Monthly Environmental Monitoring & Audit Report (November 2024)

Appendix G

Impact Monitoring Schedule
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CEDD Service Contract No. EDO 12/2023
Environmental Team for Development of Anderson Road Quarry Site — Site Formation AU s
and Associated Infrastructure Works

Monthly Environmental Monitoring & Audit Report (November 2024)

Impact Monitoring Schedule for the Reporting Period

Sunday or Public Holiday

AIR QUALITY MONITORING
NOISE MONITORING
Date (0700 — 1900) 1-HOUR TSP 24-HOUR TSP
Fri 1-Nov-24 v v
Sat 2-Nov-24 \
Sun 3-Nov-24
Mon 4-Nov-24
Tue 5-Nov-24
Wed 6-Nov-24
Thu 7-Nov-24 v v
Fri 8-Nov-24 v
Sat 9-Nov-24
Sun 10-Nov-24
Mon 11-Nov-24
Tue 12-Nov-24
Wed 13-Nov-24 v v
Thu 14-Nov-24 v
Fri 15-Nov-24
Sat 16-Nov-24
Sun 17-Nov-24
Mon 18-Nov-24
Tue 19-Nov-24 v v
Wed 20-Nov-24 v
Thu 21-Nov-24
Fri 22-Nov-24
Sat 23-Nov-24
Sun 24-Nov-24
Mon 25-Nov-24 v v
Tue 26-Nov-24 v
Wed 27-Nov-24
Thu 28-Nov-24
Fri 29-Nov-24
Sat 30-Nov-24 v
Monitoring Day
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CEDD Service Contract No. EDO 12/2023
Environmental Team for Development of Anderson Road Quarry Site — Site Formation AU s
and Associated Infrastructure Works

Monthly Environmental Monitoring & Audit Report (November 2024)

Impact Monitoring Schedule for next Reporting Period

Sunday or Public Holiday

AIR QUALITY MONITORING
NOISE MONITORING
Date (0700 — 1900) 1-HOUR TSP 24-HOUR TSP

Sun 1-Dec-24
Mon 2-Dec-24 \
Tue 3-Dec-24

Wed 4-Dec-24

Thu 5-Dec-24

Fri 6-Dec-24 v v

Sat 7-Dec-24 v
Sun 8-Dec-24
Mon 9-Dec-24

Tue 10-Dec-24

Wed 11-Dec-24

Thu 12-Dec-24 v v

Fri 13-Dec-24 v
Sat 14-Dec-24

Sun 15-Dec-24
Mon 16-Dec-24

Tue 17-Dec-24
Wed 18-Dec-24 v v

Thu 19-Dec-24 v
Fri 20-Dec-24

Sat 21-Dec-24

Sun 22-Dec-24
Mon 23-Dec-24

Tue 24-Dec-24 v v v
Wed 25-Dec-24

Thu 26-Dec-24

Fri 27-Dec-24

Sat 28-Dec-24 v

Sun 29-Dec-24
Mon 30-Dec-24 v
Tue 31-Dec-24

Monitoring Day
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CEDD Service Contract No. EDO 12/2023

Environmental Team for Development of Anderson Road Quarry Site — Site Formation AU
and Associated Infrastructure Works

Monthly Environmental Monitoring & Audit Report (November 2024)

Appendix H

Database of Monitoring Result
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CEDD Service Contract No. EDO 12/2023
Environmental Team for Development of Anderson Road Quarry Site — Site Formation and Associated Infrastructure Works
Monthly Environmental Monitoring & Audit Report (November 2024)

AUES

24-HOUR TSP MONITORING RESULT DATABASE

24-hour TSP Monitoring Data for AMS1a
CHART _ |AVG AVG AIR | STANDARD AIR | FILTER WEIGHT |DUST WEIGHT| 24-hr
DATE |SAMPLE| ~ ELAPSEDTIME READING  |TEMP PRESS | FLOW RATE | VOLUME (@) COLLECTED | TSP,
INITIAL | FINAL | (min) |MIN [MAX|AVG| (°C) (hPa) (t/min) (std ) | INITIAL | FINAL © (ng/m’)
2 -Nov-24 | 20697 |28199.96|28223.96] 1440 | 41 | 41 | 41 | 25.1 1016.3 148 2136 27507 | 2.7866 0.0359 17
8-Nov-24 | 20041 |28223.96|28247.96] 1440 | 41 | 41 | 41 | 241 1016.6 148 2138 27966 | 2.8438 0.0472 PP
14-Nov-24| 20948 |28247.96|28271.96] 1440 | 41 | 41 | 41 | 248 1009.6 148 2132 27851 | 2.8076 0.0225 11
20-Nov-24 | 20758 |28271.96|28295.96| 1440 | 41 | 41 | 41 | 18.1 10184 1.49 2152 27544 | 2.7707 0.0163 8
26-Nov-24 | 20863 |28295.96|28319.96| 1440 | 41 | 41 | 41 | 208 1019 1.49 2146 28119 | 2.8302 0.0183 9
24-hour TSP Monitoring Data for AMS-5
CHART AVG |AVG AIR| STANDARD AIR | FILTER WEIGHT |DUST WEIGHT| 24-hr
DATE Iﬁ{%g%% ELAPSED TIME READING TEMP | PRESS | FLOW RATE | VOLUME (g COLLECTED | TSP,
INTTIAL | FINAL | (min) |MIN [MAX|AVG| _ (°C) (hPa) (m’/min) (std ) | INITIAL | FINAL () (ug/m’)
2-Nov-24 | 20880 |16269.03]|16293.031440.00] 39 | 39 |39.0| 25.1 1016.3 1.43 2059 2.8036 | 2.9010 0.0974 47
8-Nov-24 | 20862 |16293.03|16317.03|1440.00] 39 | 39 | 39.0 | 24.1 1016.6 143 2061 28127 | 2.8454 0.0327 16
14-Nov-24| 20865 |16317.03|16341.03]1440.00] 39 | 39 |39.0 | 248 1009.6 143 2056 2.8084 | 2.8343 0.0259 13
20-Nov-24| 20993 |16341.03]16365.03|1440.00] 39 | 39 | 39.0 | 18.1 1018.4 1.44 2074 2.8097 | 2.8782 0.0685 33
26-Nov-24| 20760 |16365.03|16389.03|1440.00] 39 | 39 | 39.0 | 234 1019 143 2064 27557 | 2.8215 0.0658 32
24-hour TSP Monitoring Data for AMS-6
CHART AVG |AVG AIR | STANDARD AIR | FILTER WEIGHT |DUST WEIGHT| 24-hr
DATE | SiMBER ELAPSED TIME READING TEMP | PRESS | FLOW RATE | VOLUME (g COLLECTED | TSP,
INITIAL | FINAL | (min) |MIN [MAX|AVG| _(°0) (hPa) (m’/min) (std’) | INITIAL | FINAL © (ug/m’)
2-Nov-24 | 20881 |21336.10|21360.10|1440.00] 42 | 42 | 42.0 | 25.1 1016.3 1.50 2160 2.8032 | 2.8540 0.0508 24
8-Nov-24 | 20864 |21360.10|21384.10|1440.00] 42 | 42 | 42.0 | 24.1 1016.6 150 2162 2.8048 | 2.8983 0.0935 43
14-Nov-24| 20699 |21384.10]21408.10|1440.00] 42 | 42 | 42.0 | 248 1009.6 150 2156 27523 | 2.7803 0.0280 13
20-Nov-24 | 20935 |21408.10|21432.10|1440.00] 42 | 42 | 42.0 | 18.1 10184 151 2176 27791 | 2.8106 0.0315 14
26-Nov-24 | 20761 |21432.10|21456.10|1440.00 42 | 42 | 42.0 | 23.4 1019 150 2165 27618 | 2.8352 0.0734 34
24-hour TSP Monitoring Data for AMS-7
CHART AVG |AVG AIR | STANDARD AIR | FILTER WEIGHT |DUST WEIGHT| 24-hr
DATE Iﬁ{%g%% ELAPSED TIME READING TEMP | PRESS | FLOW RATE | VOLUME (g COLLECTED | TSP,
INITIAL | FINAL [ (min) |MIN [MAX|AVG| _(C) (hPa) (mn’/min) (std ") | INITIAL | FINAL (©) (ug/m?)
2-Nov-24 | 20698 |16139.32|16163.32]1440.00] 41 | 41 | 41.0 | 25.1 1016.3 1.46 2109 27516 | 2.7925 0.0409 19
8-Nov-24 | 20942 |16163.32|16187.32|1440.00] 41 | 41 | 41.0 | 24.1 1016.6 147 2111 27725 | 2.8070 0.0345 16
14-Nov-24| 20947 |1618732|16211.32|1440.00] 41 | 41 | 41.0 | 248 1009.6 1.46 2052 27951 | 2.8333 0.0382 19
20-Nov-24 | 20759 |16211.32|16235.32|1440.00| 41 | 41 | 41.0 | 18.1 10184 148 2127 27638 | 2.7792 0.0154 7
26-Nov-24 | 20938 |16235.32|16259.32|1440.00] 41 | 41 | 41.0| 208 1019 147 2121 27814 | 2.8209 0.0395 19
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CEDD Service Contract No. EDO 12/2023
Environmental Team for Development of Anderson Road Quarry Site — Site Formation and Associated Infrastructure Works
Monthly Environmental Monitoring & Audit Report (November 2024)

AU

NOISE MONITORING RESULT DATABASE FOR CONTRACT 1

Noise Measurement Results (dB) of NMS1

Start 1st Leq (Smin) 2nd Leq (Smin) 3rd Leq (Smin) 4th Leq (Smin) 5th Leq (5min) 6th Leq (Smin) Leq30 | Limit
Date Time Leq, | L10, L90, Leq, | L10, | 190, | Leq, | L10, | 190, | Leq, | L10, | 190, | Leq, | L10, | L90, | Leq, | 110, | L90, | min, | Level
dB(A) |dB(A)| dB(A) |dB(A)|dB(A)|dB(A)|dB(A)|dB(A)|dB(A)|dB(A)|dB(A) |dB(A)|dB(A) |dB(A) |dB(A) [dB(A) |[dB(A) |dB(A)| dB(A) | dB(A)
1-Nov-24 |13:00| 69.7 | 73.6 58.5 70.7 | 744 | 59.1 | 68.6 | 73.1 | 57.8 | 71.6 | 76.4 | 58.8 | 70.0 | 74.1 | 57.9 | 704 | 75.5 | 56.8 70 70
7-Nov-24 | 9:15 | 70.5 | 74.6 57.9 69.6 | 744 | 57.6 | 70.0 | 744 | 57.1 | 71.6 | 759 | 58.8 | 684 | 73.2 | 57.0 | 693 | 74.0 | 573 70 70
13-Nov-24 [13:00| 71.9 | 72.5 66.0 673 | 68.0 | 651 | 67.5 | 689 | 64.7 | 702 | 71.5 | 649 | 685 | 703 | 65.7 | 68.1 | 39.1 | 64.3 69 70
19-Nov-24 | 9:20 | 68.5 | 72.9 61.2 70.2 | 745 | 58.0 | 68.9 | 72.4 | 63.1 | 70.5 | 73.8 | 58.1 | 67.2 | 72.1 | 61.4 | 679 | 71.5 | 60.1 69 70
25-Nov-24 |13:05] 67.5 | 70.1 58.8 66.9 | 71.4 | 59.6 | 66.2 | 69.5 | 59.2 | 67.4 | 70.2 | 60.5 | 66.8 | 70.3 | 60.9 | 67.0 | 70.7 | 59.2 67 70
Noise Measurement Results (dB) of NMS2
Start 1st Leq (Smin) 2nd Leq (Smin) 3rd Leq (Smin) 4th Leq (Smin) 5th Leq (Smin) 6th Leq (Smin) Leq30 | Limit
Date Time Leq, | L10, L90, Leq, | L10, | L90, | Leq, | L10, | L90, | Leq, | L10, | 190, | Leq, | L10, | L90, | Leq, | L10, | L90, | min, Level
dB(A) |dB(A)| dB(A) |dB(A)|dB(A)|dB(A)|dB(A)|dB(A)|dB(A)|dB(A)|dB(A)|dB(A)|dB(A) | dB(A)|dB(A) |[dB(A) | dB(A) |dB(A)| dB(A) | dB(A)
1-Nov-24 | 9:00 | 64.0 | 65.9 61.1 649 | 683 | 61.5 | 63.8 | 654 | 61.5 | 64.0 | 66.0 | 613 | 62.6 | 64.1 | 60.6 | 63.1 | 649 | 61.0 64 70
7-Nov-24 |10:10| 56.1 | 57.5 54.7 56.1 | 57.9 | 54.1 | 56.7 | 58.7 | 54.1 | 56.6 | 58.8 | 54.0 | 54.6 | 56.3 | 52.7 | 55.4 | 57.2 | 53.0 56 70
13-Nov-24 |10:30| 61.3 | 64.5 58.5 60.7 | 63.4 | 57.2 | 62.1 | 65.7 | 58.0 | 61.8 | 643 | 584 | 60.9 | 63.6 | 57.2 | 60.6 | 629 | 56.7 61 70
19-Nov-24 |11:25| 60.0 | 63.1 53.4 60.9 | 62.5 | 54.1 | 59.9 | 62.1 | 53.5 | 61.2 | 63.0 | 55.1 | 58.8 | 62.4 | 53.5 | 60.2 | 63.2 | 55.0 60 70
25-Nov-24 |10:35| 56.7 | 59.5 53.2 59.3 | 64.8 | 556 | 60.7 | 654 | 544 | 58.9 | 63.1 | 54.8 | 59.5 | 65.7 | 553 | 57.8 | 614 | 54.6 59 70
Noise Measurement Results (dB) of NMS3
Start 1st Leq (Smin) 2nd Leq (Smin) 3rd Leq (Smin) 4th Leq (Smin) 5th Leq (5min) 6th Leq (5min) Leq30min Limit
Date Time Leq, | L10, | L90, | Leq, | L10, | 190, | Leq, | L10, | L90, | Leq, | L10, | 190, | Leq, | L10, | 90, | Leq, | L10, | L90, dB(A) ’l  Level
dB(A)|dB(A) |dB(A) |[dB(A) |dB(A) |dB(A) [dB(A) | dB(A) | dB(A) |[dB(A) |[dB(A) | dB(A) [dB(A) | dB(A) | dB(A) |[dB(A) |dB(A) |dB(A) dB(A)
1-Nov-24 |13:00] 62.9 | 64.5 | 56.5 | 63.3 | 65.7 | 58.1 | 61.7 | 64.2 | 575 | 64.6 | 66.6 | 56.7 | 623 | 654 | 583 | 639 | 653 | 57.2 63 75
7-Nov-24 [10:20| 56.9 | 58.0 | 52.6 | 56.8 | 59.7 | 52.2 | 57.0 | 59.6 | 53.0 | 56.3 | 59.4 | 579 | 56.8 | 59.3 | 53.4 | 67.5 | 57.7 | 53.0 61 75
13-Nov-24 [10:22| 57.6 | 59.0 | 52.6 | 57.8 | 59.7 | 52.2 | 57.0 | 59.6 | 52.6 | 55.3 | 584 | 569 | 56.8 | 59.8 | 53.4 | 65.5 | 55.7 | 52.0 60 75
19-Nov-24 [13:05| 64.9 | 65.8 | 582 | 63.3 | 654 | 58.6 | 63.7 | 66.1 | 57.2 | 64.6 | 663 | 574 | 623 | 65.1 | 58.7 | 63.9 | 66.9 | 57.2 64 75
25-Nov-24 | 11:10| 58.6 | 61.5 | 53.6 | 56.2 | 58.7 | 53.1 | 58.7 | 61.6 | 53.3 | 59.3 | 62.8 | 53.6 | 60.8 | 64.7 | 53.1 | 58.7 | 63.9 | 534 59 75
Noise Measurement Results (dB) of NMS4a
Start 1st Leq (Smin) 2nd Leq (Smin) 3rd Leq (Smin) 4th Leq (Smin) 5th Leq (5min) 6th Leq (Smin) Leq30m| Limit
Date Time Leq, | L10, | 190, | Leq, | L10, | 190, | Leq, | L10, | L90, | Leq, | L10, | 190, | Leq, | L10, | L90, | Leq, | L10, | L90, in, Level
dB(A) |dB(A) | dB(A) |dB(A) |dB(A) |dB(A) [dB(A) |dB(A) |dB(A) |dB(A) |dB(A) | dB(A) [dB(A) | dB(A) | dB(A) |dB(A) |[dB(A) |dB(A)| dB(A) | dB(A)
1-Nov-24 [10:25| 53.2 | 54.7 | 51.6 | 54.2 | 55.8 | 52.2 | 542 | 55.8 | 52.2 | 53.5 | 54.7 | 52.2 | 534 | 54.8 | 52.0 | 53.1 | 54.5 | 51.7 54 75
7-Nov-24 [13:03| 59.8 | 61.1 | 58.3 | 584 | 59.3 | 57.3 | 633 | 659 | 579 | 64.7 | 66.2 | 61.5 | 60.5 | 62.0 | 58.5 | 61.3 | 62.4 | 59.8 62 75
13-Nov-24 | 9:00 | 66.8 | 69.5 | 62.3 | 64.7 | 66.4 | 61.2 | 65.1 | 67.8 | 62.7 | 646 | 66.3 | 60.1 | 643 | 66.5 | 61.0 | 63.9 | 67.8 | 62.4 65 75
19-Nov-24 |10:40| 65.2 | 67.0 | 62.9 | 639 | 655 | 614 | 63.2 | 649 | 61.1 | 64.5 | 66.8 | 62.0 | 63.5 | 65.7 | 610.0| 659 | 68.2 | 61.5 64 75
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CEDD Service Contract No. EDO 12/2023
Environmental Team for Development of Anderson Road Quarry Site — Site Formation and Associated Infrastructure Works
Monthly Environmental Monitoring & Audit Report (November 2024)

AU

S

[25-Nov-24 [ 9:05 | 61.8 | 62.7 | 612 | 61.8 | 629 | 60.7 | 60.5 | 61.6 | 602 | 62.2 | 63.4 | 612 | 62.8 | 63.6 | 615 | 61.7 | 629 [ 603 | 62 | 75
Noise Measurement Results (dB) of NMS5
Start 1st Leq (Smin) 2nd Leq (Smin) 3rd Leq (Smin) 4th Leq (Smin) 5th Leq (Smin) 6th Leq (Smin) Leq30min Limit
Date Time Leq, | L10, | L90, | Leq, | L10, | L90, | Leq, | L10, | L90, | Leq, | L10, | L90, | Leq, | L10, | L90, | Leq, | L10, | L90, dB(A) ’| Level
dB(A) |dB(A)| dB(A) |dB(A) |dB(A)|dB(A)|dB(A) |[dB(A) | dB(A) |[dB(A) [dB(A) |dB(A) |dB(A) |[dB(A) | dB(A) |[dB(A) |[dB(A) |[dB(A) dB(A)
1-Nov-24 | 9:45 | 61.5 | 643 | 59.1 | 62.6 | 64.1 | 60.6 | 64.0 | 65.7 | 61.2 | 63.4 | 65.0 | 61.2 | 63.0 | 65.0 | 61.3 | 659 | 69.3 | 62.5 64 75
7-Nov-24 | 9:50 | 62.3 | 65.1 | 61.2 | 63.7 | 66.4 | 61.1 | 659 | 674 | 62.0 | 64.5 | 669 | 61.2 | 63.7 | 659 | 61.5 | 62.3 | 64.7 | 60.9 64 75
13-Nov-24 | 9:50 | 62.2 | 64.5 | 59.7 | 63.3 | 65.7 | 60.4 | 61.7 | 64.6 | 554 | 624 | 65.1 | 57.8 | 60.8 | 63.5 | 56.2 | 62.2 | 644 | 57.7 62 75
19-Nov-24 | 13:10 | 614 | 65.0 | 57.2 | 61.9 | 64.9 | 56.8 | 62.1 | 65.7 | 58.0 | 60.5 | 63.7 | 569 | 589 | 64.1 | 57.3 | 60.2 | 643 | 57.5 61 75
25-Nov-24 | 9:55 | 60.5 | 61.6 | 563 | 61.6 | 62.4 | 574 | 61.5 | 62.6 | 58.5 | 60.8 | 62.7 | 58.2 | 62.2 | 643 | 58.5 | 63.8 | 64.7 | 584 62 75
Noise Measurement Results (dB) of NMS6
Start 1st Leq (Smin) 2nd Leq (Smin) 3rd Leq (Smin) 4th Leq (Smin) 5th Leq (5min) 6th Leq (Smin) Leq30min Limit
Date Time Leq, | L10, | L90, | Leq, | L10, | L90, | Leq, | L10, | L90, | Leq, | L10, | 190, | Leq, | L10, | L90, | Leq, | L10, | L90, dB(A) ’l  Level
dB(A)|dB(A)| dB(A) |[dB(A)|dB(A)|dB(A)|dB(A) |dB(A) |dB(A) |dB(A) |dB(A) |dB(A) |dB(A) |[dB(A) |dB(A) |dB(A) |dB(A) |dB(A) dB(A)
1-Nov-24 [10:30| 65.6 | 67.4 | 542 | 61.2 | 62.4 | 53.3 | 60.1 | 61.7 | 56.9 | 58.5 | 60.0 | 54.2 | 56.3 | 57.8 | 53.7 | 59.7 | 60.3 | 54.6 61 75
7-Nov-24 | 9:40 | 53.0 | 549 | 503 | 53.9 | 55.3 | 52.1 | 55.1 | 56.0 | 53.9 | 539 | 552 | 51.0 | 53.8 | 553 | 50.6 | 54.5 | 559 | 529 54 75
13-Nov-24 | 9:43 | 53.3 | 54.8 | 50.9 | 52.1 | 53.7 | 50.5 | 55.5 | 564 | 50.5 | 54.2 | 55.7 | 52.2 | 53.0 | 544 | 51.2 | 56.0 | 55.0 | 52.2 54 75
19-Nov-24 [10:35] 61.8 | 63.5 | 58.2 | 61.4 | 63.6 | 57.5 | 63.1 | 658 | 593 | 63.7 | 658 | 59.6 | 62.5 | 649 | 59.2 | 63.1 | 66.7 | 58.3 63 75
25-Nov-24 [10:17| 60.6 | 62.6 | 552 | 58.5 | 60.9 | 54.6 | 58.2 | 60.2 | 54.8 | 56.1 | 57.0 | 54.2 | 56.4 | 58.2 | 544 | 564 | 57.9 | 54.1 58 75
Noise Measurement Results (dB) of NMS7
Start 1st Leq (Smin) 2nd Leq (Smin) 3rd Leq (Smin) 4th Leq (Smin) 5th Leq (5min) 6th Leq (Smin) Leq30min Limit
Date Time Leq, | L10, | L90, | Leq, | L10, | L90, | Leq, | L10, | L90, | Leq, | L10, | 190, | Leq, | L10, | L90, | Leq, | L10, | L90, dB(A) ’ | Level
dB(A) |[dB(A) | dB(A) |[dB(A) |dB(A) | dB(A) [dB(A) |dB(A) |dB(A) [dB(A) |dB(A) | dB(A) |dB(A) |dB(A) | dB(A) |dB(A) |dB(A) | dB(A) dB(A)
1-Nov-24 | 9:45| 629 | 654 | 52.6 | 61.2 | 648 | 52.0 | 59.5 | 63.6 | 533 | 58.6 | 61.2 | 53.5 | 59.8 | 659 | 542 | 583 | 61.3 | 559 60 75
7-Nov-24 | 9:00 | 51.8 | 53.4 | 49.7 | 524 | 542 | 50.0 | 52.1 | 54.0 | 49.8 | 55.8 | 58.3 | 51.7 | 58.1 | 59.1 | 54.2 | 57.2 | 59.3 | 52.7 55 75
13-Nov-24 1 9:00 | 56.9 | 57.2 | 51.1 | 54.8 | 57.1 | 51.0 | 55.5 | 584 | 51.4 | 557 | 58.6 | 51.8 | 55.7 | 589 | 51.1 | 55.5 | 58.0 | 52.0 56 75
19-Nov-24 | 9:50 | 62.1 | 63.7 | 544 | 61.2 | 62.5 | 56.6 | 62.6 | 66.7 | 552 | 63.6 | 652 | 574 | 64.8 | 66.4 | 569 | 63.3 | 65.1 | 55.7 63 75
25-Nov-24 |1 9:35| 62.1 | 643 | 59.0 | 61.7 | 62.8 | 583 | 60.4 | 62.2 | 58.5 | 60.4 | 61.8 | 58.8 | 60.2 | 62.3 | 57.7 | 61.0 | 63.0 | 58.5 61 75
Noise Measurement Results (dB) of NMS8
Start 1st Leq (Smin) 2nd Leq (Smin) 3rd Leq (Smin) 4th Leq (Smin) 5th Leq (5min) 6th Leq (5min) Leq30min Limit
Date Time Leq, | L10, | L90, | Leq, | L10, | L90, | Leq, | L10, | L90, | Leq, | L10, | L90, | Leq, | L10, | L90, | Leq, | L10, | L90, dB(A) ’| Level
dB(A) | dB(A) |dB(A) |dB(A) |dB(A) | dB(A) |dB(A) |dB(A) | dB(A) |dB(A) | dB(A) | dB(A) [dB(A) |dB(A) | dB(A) |[dB(A) | dB(A) | dB(A) dB(A)
1-Nov-24 |14:15| 64.7 | 652 | 54.7 | 60.1 | 62.4 | 53.0 | 62.5 | 63.8 | 534 | 61.2 | 629 | 54.7 | 62.7 | 64.7 | 543 | 63.6 | 64.0 | 53.2 63 75
7-Nov-24 |11:15| 54.8 | 579 | 48.6 | 52.6 | 55.5 | 47.6 | 56.8 | 60.3 | 49.2 | 56.2 | 60.0 | 47.1 | 54.6 | 58.2 | 47.2 | 57.0 | 60.9 | 49.2 56 75
13-Nov-24 |11:18] 54.8 | 57.9 | 50.6 | 53.6 | 56.5 | 48.6 | 55.8 | 60.3 | 49.2 | 57.2 | 61.0 | 47.1 | 54.6 | 58.2 | 47.2 | 58.0 | 60.9 | 49.2 56 75
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19-Nov-24 |14:20] 61.3 | 64.6 | 523 | 59.6 | 63.7 | 51.7 | 61.8 | 624 | 52.8 | 61.5 | 648 | 523 | 61.2 | 62.5 | 48.7 | 59.2 | 61.1 | 51.6 61 75

25-Nov-24 |13:15] 59.1 | 62.3 | 52.2 | 58.7 | 62.7 | 483 | 60.2 | 63.1 | 52.9 | 58.2 | 62.0 | 49.5 | 59.5 | 63.1 | 533 | 58.7 | 63.3 | 47.6 59 75

NOISE MONITORING RESULT DATABASE FOR CONTRACT 3

Noise Measurement Results (dB) of CN3

Start 1st Leq (Smin) 2nd Leq (Smin) 3rd Leq (Smin) 4th Leq (Smin) 5th Leq (5min) 6th Leq (Smin) Leq30min Limit

Date Time Leq, | L10, | L90, | Leq, | L10, | L90, | Leq, | L10, | L90, | Leq, | L10, | L90, | Leq, | L10, | L90, | Leq, | L10, | L90, dB(A) ’| Level

dB(A) | dB(A)| dB(A) |dB(A) |dB(A) | dB(A) [dB(A) |dB(A) | dB(A) |dB(A) |dB(A) | dB(A) |dB(A) |[dB(A) | dB(A) |dB(A) |dB(A) | dB(A) dB(A)
1-Nov-24 [11:00| 58.3 | 62.3 | 50.6 | 573 | 61.5 | 504 | 59.4 | 629 | 51.8 | 56.6 | 60.6 | 50.3 | 58.2 | 62.5 | 514 | 57.0 | 60.4 | 50.8 58 75
7-Nov-24 |11:17| 60.4 | 63.8 | 54.0 | 58.0 | 61.5 | 52.1 | 59.3 | 62.8 | 52.6 | 60.2 | 64.0 | 52.2 | 59.4 | 634 | 51.3 | 583 | 61.1 | 52.8 59 75
13-Nov-24 |11:20| 62.4 | 659 | 57.7 | 60.7 | 64.6 | 551 | 61.8 | 653 | 56.5 | 623 | 66.1 | 57.7 | 63.6 | 65.0 | 56.8 | 629 | 654 | 554 62 75
19-Nov-24 | 9:58 | 63.1 | 66.5 | 56.1 | 63.8 | 67.2 | 57.0 | 65.1 | 68.0 | 56.2 | 60.9 | 64.5 | 56.5 | 61.7 | 640 | 56.2 | 62.7 | 654 | 57.1 63 75
25-Nov-24 |11:25| 613 | 643 | 57.8 | 62.7 | 659 | 56.2 | 62.1 | 66.0 | 564 | 63.6 | 66.7 | 58.1 | 61.2 | 656 | 575 | 623 | 66.4 | 56.7 62 75
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Appendix I

Graphical Plots for Monitoring Result
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Air Quality — 1-hour TSP

TSP (ug/m?) Graphical Plot for 1-hour TSP Monitoring Result at AMS-1a
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TSP (ug/m?) Graphical Plot for 1-hour TSP Monitoring Result at AMS-3
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CEDD Service Contract No. EDO 12/2023

TSP (ug/m?) Graphical Plot for 1-hour TSP Monitoring Result at AMS-5
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CEDD Service Contract No. EDO 12/2023

TSP (ug/m?) Graphical Plot for 1-hour TSP Monitoring Result at AMS-7
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Air Quality — 24-hour TSP

Graphical Plot for 24-hour TSP Monitoring Result at AMS-1a
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Graphical Plot for 24-hour TSP Monitoring Result at AMS-6
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Noise

Graphic Plot for Construction Noise Monitoring Result at NMS1
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Graphic Plot for Construction Noise Monitoring Result at NMS2
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Meteorological Data
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AU

S

Kwun King’s
Tong Kai Tak Station Park
Total | Station Station
Date Weather Rainfall| Mean . Mean
mm) | Air | VM \wind | Relative
Speed . . ‘s
Temp. (km/h) Direction | Humidity
CO (%)
1-Nov-24 | Fri Moderate east to northeasterly winds 0 26.5 12.2 N/NW 54
2-Nov-24 | Sat | Moderate to fresh east to northeasterly winds 0 243 10.2 N/NW 67.5
3-Nov-24 | Sun Mainly cloudy with one or two light rain 0 253 112 E/SE 717
patches tonight.
4-Nov-24 | Mon Sunny periods in the afternoon. Trace 26.1 11.2 SE 75.7
5-Nov-24 | Tue Moderate east to northeasterly winds Trace 25.6 12.5 E/NE 70
6-Nov-24 | Wed Fine and dry. Trace 24.5 10.5 SE 62
7-Nov-24 | Thu Moderate north to northeasterly winds. Trace 23.5 11.7 NE 49
8-Nov-24 | Fri fine. Very dry during the day. 0 23.6 8.5 N/NE 49
9-Nov-24 | Sat Sunny periods in the afternoon. 1.9 24 .4 6.8 N/NE 61
10-Nov-24 | Sun | Sunny periods. One or two isolated showers 6.2 24.6 7.5 NE 78.2
11-Nov-24 | Mon Moderate east to northeasterly winds, 0 24 .4 11.7 E/SE 78.2
12-Nov-24 | Tue | Mainly fine. Moderate northeasterly winds 0 26.6 8.7 S/SE 72.5
13-Nov-24 | Wed Winds will moderate and showers 14.8 243 8.2 NW 80.7
14-Nov-24 | Thu | Sunny periods. One or two isolated showers 6.3 24.3 20.5 E 88.7
15-Nov-24 | Fri Cloudy with a few rain patches. 36.6 23.8 11.7 SE 95
16-Nov-24 | Sat Moderate to fresh northeasterly winds 33.3 26.1 10.8 N/NW 91
17-Nov-24 | Sun Sunny periods. 6.1 24.9 11.2 N/NW 84.5
18-Nov-24 | Mon A few rain patches later. Trace 23.5 7.5 NE 75
19-Nov-24 | Tue | Moderate to fresh north to northeasterly winds 7.3 19.6 8.7 NE 78.7
20-Nov-24 | Wed Cloudy to overcast with rain. 73.8 17.6 5 W/SW 92.5
21-Nov-24 | Thu Mainly cloudy. 5.6 19.6 8.7 NW 84.2
22-Nov-24 | Fri Dry and warm Trace 21.2 10 NW 70.7
23-Nov-24 | Sat Light to moderate northeasterly winds Trace 19.9 12.5 NW 72.1
24-Nov-24 | Sun Dry and warm 1 20.7 8.7 E/SE 75.5
25-Nov-24 | Mon Sunny periods. Trace 21.5 14.2 E/NE 77
26-Nov-24 | Tue Moderate east to northeasterly winds 1.2 22 10 NW 64.5
27-Nov-24 | Wed Fine and dry. 0 19.1 10 NW 37.5
28-Nov-24 | Thu Moderate east to northeasterly winds, 0 19.2 10.0 N/NW 27.5
29-Nov-24 | Fri Fine and dry. 0 18 12.7 E/NE 25
30-Nov-24 | Sat fine. Very dry during the day. 0 19.3 11.8 E/NE 27.1
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Appendix K

Waste Flow Table
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Appendix L

Implementation Schedule for
Environmental Mitigation Measures
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Objectives of the

Implementation Status

incorporated by the Contractor to control the dust nuisance

throughout the construction

phase:

. Any excavated or stockpile of dusty material should
be covered entirely by impervious sheeting or
sprayed with water to maintain the entire surface
wet and then removed or backfilled or reinstated
where practicable within 24 hours of the excavation
or unloading;

. Any dusty materials remaining after a stockpile is
removed should be wet ted with water and cleared
from the surface of roads;

. A stockpile of dusty material should not be extend
beyond the pedestrian barriers, fencing or traffic
cones;

. The load of dusty materials on a vehicle leaving a

construction ion site should be covered entirely by
impervious sheeting to ensure that the dusty
materials do not leak from the vehicle;

. Where practicable, vehicle washing facilities with
high pressure water jet should be provided at every
discernible or designated vehicle exit point. The
area where vehicle washing takes place and the road
sect ion between the washing facilities and the exit
point should be paved with concrete, bituminous
materials or hardcores;

° When there are open excavation and reinstatement

at the nearby sensitive
receivers

sites

EM&A s Recommended . Who to Location of the
Recommended Mitigation Measures . implement the
Ref. Measures & Main > measure
Concern to Address measures: Contract | Contract | Contract | Contract | Contract
1 2 3 4 5
| Dust Impact (Contraction Phase)
S4.7.2 to Mitigation measures in form of regular watering under a | Minimize dust impact | Contractor All construction v v A% A% v
S4.7.5 good site practice should be adopted. Watering once per | at the nearby sensitive sites
hour on exposed worksites and haul road is proposed to | receivers
achieve dust removal efficiency of 91.7%. While the above
watering frequencies are to be followed, the extent of
watering may vary depending on actual site conditions but
should be sufficient to maintain an equivalent intensity of
no less than 1.75 L/m® to achieve the respective dust
removal efficiencies.
S4.7.6 The Contractor shall follow the procedures and | Minimize dust impact | Contractor All construction v v A% A% v
requirements given in the Air Pollution Control | at the nearby sensitive sites
(Construction ion Dust ) Regulation. receivers
S4.7.6 Following dust suppression measures should also be | Minimize dust impact | Contractor All construction @ @ @ @ @
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AU

EM&A
Ref.

Recommended Mitigation Measures

Objectives of the
Recommended
Measures & Main
Concern to Address

Who to
implement the
measures?

Location of the
measure

Implementation Status

Contract
1

Contract
2

Contract
3

Contract
4

Contract
5

works, hoarding of not less than 2.4m high should
be provided as far as practicable along the site
boundary with provision for public crossing. Good
site practice shall also be adopted by the Contractor
to ensure the conditions of the hoardings are
properly maintained throughout the construction ion
period.

The port ion of any road leading only to
construction ion site that is within 30m of a vehicle
entrance or exit should be kept clear of dusty
materials;

Surfaces where any pneumatic or power-driven
drilling, cutting, polishing or other mechanical
breaking operation takes place should be sprayed
with water or a dust suppression chemical
continuously;

Any area that involves demolition activities should
be sprayed with water or a dust suppression
chemical immediately prior to, during and
immediately after the activities so as to maintain the
entire surface wet ;

Where a scaffolding is erected around the perimeter
of a building under construction, effective dust
screens, sheeting or netting should be provided to
enclose the scaffolding from the ground floor level
of the building, or a canopy should be provided
from the first floor level up to the highest level of
the scaffolding;

Any skip hoist for material transport should be
totally enclosed by impervious sheeting;

Every stock of more than 20 bags of cement or dry
pulverised fuel ash (PFA) should be covered
entirely by impervious sheeting or placed in an area
sheltered on the top and the 3 sides;

Cement or dry PFA delivered in bulk should be
stored in a closed silo fit ted with an audible high
level alarm which is interlocked with the material
filling line and no overfilling is allowed; and
Exposed earth should be properly treated by
compact ion, turfing, hydroseeding, vegetation
planting or sealing with latex, vinyl, bitumen,
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Objectives of the Wh t6 Implementation Status
EM&A s Recommended . Location of the
Recommended Mitigation Measures . implement the
Ref. Measures & Main > measure
Concern to Address measures: Contract | Contract | Contract | Contract | Contract
1 2 3 4 5
shortcrete or other suitable surface stabiliser within
six months after the last construction activity on the
construction site or part of the construction site
where the exposed earth lies.
S4.7.7 Implement regular dust monitoring under EM&A | Control construction | Selected All construction \% N/A \' N/A N/A
programme during the Construction phase. airborne noise Representative sites where
dust monitoring | practicable
station
| Noise Impact (Contraction Phase)
S5.6.9 Implement the following good site management practices: | Control construction | Contractor All construction @ v A% @ @
. only well-maintained plant should be operated | ion sites where
on-site and plant should be serviced regularly | airborne noise practicable
during the construction ion programme;
° machines and plant (such as trucks, cranes) that may
be in intermittent use should be shut down between
work periods or should be throttled down to a
minimum;
. plant known to emit noise strongly in one direct ion,
where possible, be orientated so that the noise is
directed away from nearby NSRs;
. silencers or mufflers on construction ion equipment
should be properly fit ted and maintained during the
construction ion works;
. mobile plant should be sited as far away from NSRs
as possible and practicable; and
. material stockpiles, mobile container site office and
other structures should be effectively utilised, where
practicable, to screen noise from on-site
construction activities.
S5.6.11 to Use of “Quiet” Plant and Working Methods. Reduce the noise | Contractor All construction \% N/A N/A N/A N/A
S5.6.13 levels of plant items sites where
practicable
S5.6.14 Install temporary site hoarding (approx 2.5m high) located | Reduce the | Contractor All construction v v A% A% v
on the site boundaries between noisy construction | construction ion noise sites where
activities and NSRs. The conditions of the hoardings shall | levels at low-level practicable
be properly maintained throughout the construction period. | zone of NSRs through
partial screening.
S5.6.15 to Install movable noise barriers, full enclosure and acoustic Screen the noisy plant | Contractor All construction A% v N/A A% N/A
S5.6.18 mat, screen the noisy plants including air compressor and items to be used at all ion sites where
generator. construction sites practicable
S5.6.19 Sequencing operation of construction plants equipment. Operate sequentially Contractor All construction \Y \Y N/A N/A N/A
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Objectives of the

Who to

Implementation Status

In accordance with the Practice Note for Professional
Persons on

Construction ion Site Drainage, Environmental Protect ion
Department , 1994 (ProPECC PN 1/94), best management
practices should be implemented as far as practicable as
below:

At the start of site establishment , perimeter cut -off
drains to direct off-site water around the site should
be constructed with internal drainage works.
Channels (both temporary and permanent drainage
pipes and culverts), earth bunds or sand bag barriers
should be provided on site to direct stormwater to
silt removal facilities.

Diversion of natural stormwater should be provided
as far as possible. The design of temporary on-site
drainage should prevent runoff going through site
surface, construction machinery and equipment in
order to avoid or minimize polluted runoff.
Sediment at ion tanks with sufficient capacity,
constructed from preformed individual cells of
approximately 6 to 8 m’ capacities, are
recommended as a general mitigation measure
which can be used for set t ling surface runoff prior
to disposal. The system capacity shall be flexible
and able to handle multiple inputs from a variety of
sources and suited to applications where the influent
is pumped.

runoff

sites

EM&A Recommended Mitigation Measures Recommended. implement the Location of the
Ref. Measures & Main > measure
Concern to Address measures: Contract | Contract | Contract | Contract | Contract
1 2 3 4 5
within the same work ion sites where
site to reduce the practicable
construction
airborne noise
S5.6.34 Implement temporary noise barrier along Road L4. Further reduce the | Contractor Road L4 of N/A N/A N/A N/A N/A
construction ion ARQ
airborne noise
S5.6.35 Implement a noise monitoring under EM&A programme. Monitor the | Contractor Selected \Y% N/A A% N/A N/A
construction noise Representative
levels at the selected Noise
representative monitoring
locations stations
B | Water Quality Impact (Contraction Phase)
S6.6.3 Construction Runoff Control construction Contractor All construction @ @ @ @ \%
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EM&A
Ref.

Recommended Mitigation Measures

Objectives of the
Recommended
Measures & Main
Concern to Address

Who to
implement the
measures?

Location of the
measure

Implementation Status

Contract
1

Contract
2

Contract
3

Contract
4

Contract
5

The dikes or embankments for flood protect ion
should be implemented around the boundaries of
earthwork areas. Temporary ditches should be
provided to facilitate the runoff discharge into an
appropriate watercourse, through a silt /sediment t
rap. The silt /sediment t raps should be incorporated
in the permanent drainage channels to enhance
deposit ion rates.

The design of efficient silt removal facilities should
be based on the guidelines in Appendix Al of
ProPECC PN 1/94. The detailed design of the
sand/silt traps should be undertaken by the
contractor prior to the commencement of
construction ion.

Construction works should be programmed to
minimize surface excavation works during the rainy
seasons (April to September). All exposed earth
areas should be completed and vegetated as soon as
possible after earthworks have been completed. If
excavation of soil cannot be avoided during the
rainy season, or at any time of year when rainstorms
are likely, exposed slope surfaces should be covered
by tarpaulin or other means.

All drainage facilities and erosion and sediment
control structures should be regularly inspected and
maintained to ensure proper and efficient operation
at all times and particularly following rainstorms.
Deposited silt and grit should be removed regularly
and disposed of by spreading evenly over stable,
vegetated areas.

Measures should be taken to minimise the ingress of
site drainage into excavations. If the excavation of
trenches in wet periods is necessary, it should be
dug and backfilled in short sect ions wherever
practicable. Water pumped out from trenches or
foundation excavations should be discharged into
storm drains via silt removal facilities.

All open stockpiles of construction ion materials
(for example, aggregates, sand and fill material) of
should be covered with tarpaulin or similar fabric
during rainstorms. Measures should be taken to
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EM&A
Ref.

Recommended Mitigation Measures

Objectives of the
Recommended
Measures & Main
Concern to Address

Who to
implement the
measures?

Location of the
measure

Implementation Status

Contract
1

Contract
2

Contract
3

Contract
4

Contract
5

prevent the washing away of construction ion
materials, soil, silt or debris into any drainage
system.

Manholes (including newly constructed ones)
should always be adequately covered and
temporarily sealed so as to prevent silt, construction
ion materials or debris being washed into the
drainage system and storm runoff being directed
into foul sewers.

Precautions to be taken at any time of year when
rainstorms are likely, act ions to be taken when a
rainstorm is imminent or forecasted, and act ions to
be taken during or after rainstorms are summarized
in Appendix A2 of ProPECC PN 1/94. Particular
attention should be paid to the control of silty
surface runoft during storm events.

All vehicles and plant should be cleaned before
leaving a construction ion site to ensure no earth,
mud, debris and the like is deposited by them on
roads. An adequately designed and sited wheel
washing facilities should be provided at every
construction ion site exit where practicable.
Wash-water should have sand and silt settled out
and removed at least on a weekly basis to ensure the
continued efficiency of the process. The sect ion of
access road leading to, and exiting from, the
wheel-wash bay to the public road should be paved
with sufficient back all toward the wheel-wash bay
to prevent vehicle tracking of soil and silty water to
public roads and rains.

Oil interceptors should be provided in the drainage
system downstream of any oil/fuel pollution
sources. The oil interceptors should be emptied and
cleaned regularly to prevent the release of oil and
grease into the storm water drainage system after
accidental spillage. A bypass should be provided for
the oil interceptors to prevent flushing during heavy
rain.

Construction ion solid waste, debris and rubbish on
site should be collected, handled and disposed of
properly to avoid water quality impacts.
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EM&A
Ref.

Recommended Mitigation Measures

Objectives of the
Recommended
Measures & Main
Concern to Address

Who to
implement the
measures?

Location of the
measure

Implementation Status

Contract
1

Contract
2

Contract
3

Contract
4

Contract
5

All fuel tanks and storage areas should be provided
with locks and sited on sealed areas, within bun ds
of a capacity equal to 110% of the storage capacity
of the largest tank to prevent spilled fuel oils from
reaching water sensitive receivers nearby.

Regular environmental audit on the construction site
should be carried out in order to prevent any
malpractices. Not ices should be posted at
conspicuous locations to remind the workers not to
discharge any sewage or wastewater into the rivers.

S6.6.6 and
6.6.7

Sewage from Workforce

Portable chemical toilets should be provided for
handling the construction sewage generated by the
workforce. Assume that the capacity of the chemical
toilets would be 0.4m3 and suck up twice a day
under normal practices, around 45 chemical toilets
would be required for the whole site at peak hour.
And it should be noted that under normal
construction periods, less chemical toilets would be
needed. In addition, the total number of the
chemical toilets would be subject to later detailed
design, the capacity of the chemical toilets, and
contractor’s site practices. Nevertheless, a licensed
contractor should be employed to provide
appropriate and adequate portable toilets to cater
around 37.5 m3/day sewage and be responsible for
appropriate disposal and maintenance. Since
portable chemical toilets will be provided, no
adverse water quality impact from the workforce
sewage is anticipated.

Notices should be posted at conspicuous locations
to remind the workers not to discharge any sewage
or wastewater into the nearby environment during
the construction ion phase of the Project . Regular
environmental audit on the construction ion site
should be conducted in order to provide an effective
control of any malpractices and achieve continual
improvement of environmental performance on site.
It is anticipated that sewage generation during the
construction phase of the Project would not cause

Handling of site
sewage

Contractor

All construction
sites
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EM&A
Ref.

Recommended Mitigation Measures

Objectives of the
Recommended
Measures & Main
Concern to Address

Who to
implement the
measures?

Location of the
measure

Implementation Status

Contract
1

Contract
2

Contract
3

Contract
4

Contract
5

water quality impact after undertaking all required
measure

S6.6.8 and
6.6.9

Accidental Spillage

To prevent accidental spillage of chemicals, proper storage
and handling facilities should be provided. All the tanks,
containers and storage area should be bunded and the
locations should be locked as far as possible from the
sensitive watercourse and storm drains. The Contractor is
required to register as a chemical waste producer if
chemical wastes would be generated from the construction
ion activities. Storage of chemical waste arising from the
construction ion activities should be well managed with
suitable labels an d warnings while disposal of those
chemical wastes should be comply with the requirement
states in Waste Disposal Ordinance (Cap 354) as well as
Waste Disposal (Chemical Waste) (General) Regulations.

Prevention of
accidental spillage

Contractor

All construction
sites

S6.6.11-
S6.6.14

Groundwater from Contaminated Area

The Contractor should apply for a discharge licence under
the WPCO through the Regional Office of EPD for
groundwater discharge. Prior to the excavation works
within these potentially contaminated areas, the
groundwater quality should be reviewed during the process
of discharge license application. The compliancy to the
TM-DSS and the existence of prohibited substance should
be confirmed after further SI. If the review results
indicated that the groundwater to be generated from the
excavation works would be contaminated, the
contaminated groundwater should be either properly
treated in compliance with TMDSS or properly recharged
into the ground.

If wastewater treatment is deployed, the wastewater
treatment unit shall deploy suitable treatment process (e.g.
oil interceptor / activated carbon) to reduce the pollution
level to an acceptable standard and remove any prohibited
substances (e.g. Petroleum Carbon Ranges (PCRs)). All
treated effluent from wastewater treatment plant shall meet
the requirements as stated in TM-DSS and should be

Minimize
contaminated
groundwater impacts

Contractor

All construction
sites

N/A

N/A

N/A

N/A

N/A
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EM&A
Ref.

Recommended Mitigation Measures

Objectives of the
Recommended
Measures & Main
Concern to Address

Who to
implement the
measures?

Location of the
measure

Implementation Status

Contract
1

Contract

Contract
2 3 4

Contract

Contract
5

discharged into the foul sewers.

If groundwater recharging wells are deployed, recharging
wells should be installed as appropriate for recharging the
contaminated groundwater back into the ground. The
recharging wells should be selected at places where the
groundwater quality will not be affected by the recharge
operation as indicated in the Sect ion 2.3 of TM-DSS. The
baseline groundwater quality shall be determined prior to
the select ion of the recharge wells, and submit a working
plan (including the laboratory analytical results showing
the quality of groundwater at the proposed recharge
location(s) as well as the pollutant levels of groundwater to
be recharged) to EPD for agreement . Pollution levels of
groundwater to be recharged shall not be higher than
pollutant levels of ambient groundwater at the recharge
well. Prior to recharge, any prohibited substances such as
PCRs should be removed as necessary by installing the
petrol interceptor.

| Waste Management (Contr

action Phase)

S8.5.2

Good Site Practice

The following good site practices are recommended

throughout the

construction ion activities:

. nomination of an approved personnel, such as a site
manager, to be responsible for the implementation
of good site practices, arrangements for collect ion
and effective disposal to an appropriate facility, of
all wastes generated at the site;

° training of site personnel in site cleanliness,
appropriate waste management procedures and
concepts of waste reduction, reuse and recycling;

. provision of sufficient waste disposal points and
regular collect ion for disposal,

. appropriate measures to minimize windblown litter
and dust during transportation of waste by either
covering trucks or by transporting wastes in
enclosed containers;

° regular cleaning and maintenance programme for
drainage systems, sumps and oil interceptors;

waste
during

Minimize
generation
construction

Contractor

All construction
sites

S8.5.2 (6)

The contractor should submit a Waste Management Plan

Minimize waste

Contractor

All construction

Z:\Jobs\2016\TCS00864 (CEDD)\600\EM&A Report Submission\Monthly EM&A Report\2024\November 2024\R0728v2.docx




CEDD Service Contract No. EDO 12/2023
Environmental Team for Development of Anderson Road Quarry Site — Site Formation and Associated Infrastructure Works
Monthly Environmental Monitoring & Audit Report (November 2024)

AU

Objectives of the Wh t6 Implementation Status
EM&A s Recommended . Location of the
Recommended Mitigation Measures . implement the
Ref. Measures & Main > measure
Concern to Address measures: Contract | Contract | Contract | Contract | Contract
1 2 3 4 5
(WMP) as part of the Environmental Management Plan | generation during sites
(EMP) in accordance with the ETWB TC(W) No. 19/2005 | construction
for construction ion phase. The EMP should be submit ted
to the Engineer for approval. Mitigation measures
proposed in the EIA Report and the EM&A Manual should
be adopted.
S8.5.3 Waste Reduction Measures Reduce waste | Contractor All construction v v v v v
Waste reduction is best achieved at the planning and | generation sites where
design phase, as well as by ensuring the implementation of practicable
good site practices. The following recommendations are
proposed to achieve reduction:
. segregate and store different types of waste in
different containers, skip or stockpiles to enhance
reuse or recycling o materials and their proper
disposal;
° proper storage and site practices to minimize the
potential for damage and contamination of
construction ion materials;
. plan and stock construction ion materials carefully
to minimize amount of waste generated and avoid
unnecessary generation of waste;
. sort out demolition debris and excavated materials
from demolition works to recover
reusable/recyclable port ions (i.e. soil, broken
concrete, metal etc.);
. provide training to workers on the importance of
appropriate  waste = management  procedures,
including waste reduction, reuse and recycling.
S8.5.5 Storage of Waste Minimize waste Contractor All construction v v \% \% \%
The following recommendation should be implemented to | impacts Contractor sites
minimize the impacts: from storage
. waste such as soil should be handled and stored well
to ensure secure containment ;
. stockpiling area should be provided with covers and
water spraying system to prevent materials from
wind-blown or being washed away;
° different locations should be designated to stockpile
each material to enhance reuse;
S8.5.6 Collection and Transportation of Waste Minimize waste | Contractor All construction v @ \% @ @
The following recommendation should be implemented to | impacts sites
minimize the impacts: from storage
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Objectives of the Wh t6 Implementation Status
EM&A s Recommended . Location of the
Recommended Mitigation Measures . implement the
Ref. Measures & Main > measure
Concern to Address measures: Contract | Contract | Contract | Contract | Contract
1 2 3 4 5
. remove waste in timely manner;
. employ the trucks with cover or enclosed containers
for waste
transportation;
obtain relevant waste disposal permits from the
appropriate authorities; and
° disposal of waste should be done at licensed waste
disposal facilities.
S8.5.8 Excavated and C&D Material Minimize waste | Contractor All construction v v \% \% v
Wherever practicable, C&D materials should be | impacts sites
segregated from other wastes to avoid contamination and | from excavated and
ensure acceptability at public filling areas or reclamation | C&D
sites. The following mitigation measures should be | materials
implemented in handling the excavated and C&D
materials:
. maintain temporary stockpiles and reuse excavated
fill material for backfilling;
. carry out on-site sorting;
. make provisions in the Contract documents to allow
and promote the use of recycled aggregates where
appropriate;
° implement a recording system for the amount of
waste generated, recycled and disposed of for
checking;
The recommended C&D materials handling should
include:
. On-site sorting of C&D materials
. Reuse of C&D materials
. Use of Standard Formwork and Planning of
Construction Materials purchasing
° Provision of wheel wash facilities
S8.5.15 Contaminated Soil Remediate Contractor All construction v v N/A N/A N/A
As a precaution, it is recommended that standard good site | contaminated soil sites where
practice should be implemented during the construction applicable
phase to minimize any potential exposure to contaminated
soils or groundwater. The details of mitigation measures to
minimize the potential environmental implications arising
from the handling of contaminated materials refer to Land
Contamination Section.
S8.5.17 Chemical Waste Control the chemical | Contractor All construction \Y \Y \4 \% \Y

Z:\Jobs\2016\TCS00864 (CEDD)\600\EM&A Report Submission\Monthly EM&A Report\2024\November 2024\R0728v2.docx




CEDD Service Contract No. EDO 12/2023
Environmental Team for Development of Anderson Road Quarry Site — Site Formation and Associated Infrastructure Works
Monthly Environmental Monitoring & Audit Report (November 2024)

AU

Objectives of the Wh t6 Implementation Status
EM&A s Recommended . Location of the
Recommended Mitigation Measures . implement the
Ref. Measures & Main > measure
Concern to Address measures: Con:ract Con;ract Con;ract Con:ract Con;ract
. If chemical wastes are produced at the construction | waste and ensure sites
ion site, the Contractors should register with EPD as | proper storage,
chemical waste producer. Chemical wastes should | handling and disposal.
be stored in appropriate containers and collected by
a licensed chemical waste Contractor. Chemical
wastes (e.g. spent lubricant oil) should be recycled
at an appropriate facility as far as possible, while the
chemical waste that cannot be recycled should be
disposed of at either the Chemical Waste Treatment
Cent re, or another licensed facility, in accordance
with the Waste Disposal (Chemical Waste)
(General) Regulation.
S8.5.18 General Waste Minimize production | Contractor All construction @ v \% \% @
. General refuse should be stored in enclosed bins | of the general refuse sites
separately from construction and chemical wastes. | and avoid odour, pest
Recycling bins should also be placed to encourage | and litter impacts
recycling.
. Preferably enclosed and covered areas should be
provided for general refuse collect ion and routine
cleaning for these areas should also be implemented
to keep areas clean.
° A reputable waste collector should be employed to
remove general refuse on a daily basis.
S8.5.19 Sewage Minimize production | Contractor All construction v v \% \% v
. The WMP should document the locations and | of sewage impacts sites
number of portable chemical toilets depending on
the number of workers, land availability, site
condition and activities.
. Regularly collect ion by licensed collectors should
be arranged to minimize potential environmental
impacts.
| Ecology (Contraction Phase)
S.10.7.2 Re-provision of Wooded Area for ecological function at | Compensate for the | Contractor/ Northern part of N/A N/A N/A N/A N/A
to 10.7.6 the future Quarry Park. loss of three | Detailed Design | the proposed
woodland patches of a | Consultant Quarry Park.
total area of about (qualified botanist
1.13ha. /
horticulturist /
Certified Arborist
to supervise the
planting).
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Objectives of the

Implementation Status

minimize impacts on hydrological condition and water
quality of hillside watercourses include:

Temporary sewerage and drainage will be designed
and installed to collect wastewater and prevent it
from entering nearby watercourses;

Proper locations well away from nearby
watercourses will be used for temporary storage of
materials (i.e. equipment , fill materials, chemicals
and fuel) and temporary stockpile of construction
debris and spoil, and these will be identified before
commencement of works;

To prevent muddy water entering nearby
watercourses, work sites close to nearby
watercourses will be isolated, using such items as
sandbags or silt curtains with lead edge at bot tom
and properly supported props. Other protective
measures will also be taken to ensure that no
pollution or siltation occurs to the water gathering
grounds of the works site;

Stockpiling of construction materials, if necessary,
will be properly covered and located away from
nearby watercourses;

Erection of temporary geotextile silt fences will be
carried out around earth-moving works to trap any
sediments and prevent them from entering
watercourses;

Construction debris and spoil will be covered and/or
properly disposed as soon as possible to avoid being
washed into nearby watercourses;

Exposed soil will be covered as quickly as possible
following format ion works, followed, where
appropriate, by covering with biodegradable
geotextile blanket for erosion control purposes;
Where appropriate, earth-bunding will be carried
out of areas where soils have been disturbed or
where vegetation has been cleared, to ensure that
surface runoff will not move soils off-site;
Construction ion effluent, site run-off and sewage
will be probably collected and/or treated.
Wastewater from any construction ion site will be

Hydrological
condition and water
quality of hillside
watercourses.

sites

EM&A s Recommended . Who to Location of the
Recommended Mitigation Measures . implement the
Ref. Measures & Main measures? measure Contract | Contract | Contract | Contract | Contract
Concern to Address ? onlrac onzrac on3rac on4rac onsrac
.10.7.10 Construction phase in situ mitigation measures to | Minimize impacts on | Contractor All construction A% N/A A% A% N/A
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Objectives of the Wh t6 Implementation Status
EM&A s Recommended . Location of the
Recommended Mitigation Measures . implement the
Ref. Measures & Main > measure
Concern to Address measures: Con:ract Con;ract Con;ract Con:ract Con;ract
minimised via the following in descending order:
reuse, recycling and treatment ;
. Proper locations for discharge out lets of wastewater
treatment facilities well away from sensitive
receivers will be identified and used,
° Silt traps will be installed at points where drainage
from the site enters local watercourses;
° Appropriate sanitary facilities for on-site workers
will be provided;
. The site boundary will be clearly marked and any
works beyond the boundary strictly prohibited, and
. Regular water monitoring and site audit will be
carried out at suitable points. If the monitoring and
audit results show that pollution occurs, adequate
measures including temporary cessation of works
will be considered.
S.10.7.11 Implement an emergency contingency plan during the | Minimize impacts on | Contractor All construction N/A N/A N/A N/A N/A
construction phase and the plan will include, but not be | Hydrological sites
limited to, the following: condition and water
. Potential emergency situations; quality of hillside
° Chemicals or hazardous materials used on-site (and | watercourses.
their location);
. Emergency response team;
. Emergency response procedures;
. List of emergency telephone hot lines;
. Locations and types of emergency response
equipment , and
. Training plan and testing for effectiveness.
| Landscape and visual (Contraction Phase)
S11.14.23, | All existing trees to be retained shall be carefully protected | Avoid disturbance and | Detailed Design | The whole \% v @ \% @
Table during construction. protection of the | Consultant/ project area
11.9, CM1 existing trees where
[4] applicable
S11.14.23, | Tree Transplantation - Should removal of trees be | Minimize landscape Detailed Design Onsite  where * N/A N/A v \Y%
Table unavoidable due to construction impacts, trees will be | impact and retention | Consultant / possible.
11.9, CM2 | transplanted or felled. Detailed transplanting proposal will | of Otherwise
[3] be submit ted to relevant government departments for | landscape resources consider offsite
approval in accordance with LAO GN No. 7/2007, ETWB locations
TCW No. 29/2004 and 10/2013. Final locations of
transplanted trees shall be agreed prior to commencement
of the work.

Z:\Jobs\2016\TCS00864 (CEDD)\600\EM&A Report Submission\Monthly EM&A Report\2024\November 2024\R0728v2.docx




CEDD Service Contract No. EDO 12/2023
Environmental Team for Development of Anderson Road Quarry Site — Site Formation and Associated Infrastructure Works
Monthly Environmental Monitoring & Audit Report (November 2024)

AU

Objectives of the Wh t6 Implementation Status
EM&A s Recommended . Location of the
Recommended Mitigation Measures . implement the
Ref. Measures & Main > measure
Concern to Address measures: Con:ract Con;ract Con;ract Con:ract Con;ract
S11.14.23, | Control of operation night -time glare with well-planned | Minimize glare | Contractor/ The whole \Y% \Y% @ v N/A
Table 11.9, | lighting operation system to minimize potential glare | impact to CEDD project area
CM3 [4] impact to adjacent VSRs adjacent VSRs where
applicable

S11.14.23, | Erection of decorative screen hoarding. Minimize visual | Contractor/ The whole N/A N/A N/A N/A N/A
Table impact CEDD project area
11.9,CM where
[4] applicable
S11.14.23, Minimise disturbance and limitation of run-off — | Minimize visual | Contractor/ The whole \Y% \Y% \% \% N/A
Table temporary structures and construction works should be | impact CEDD project area
11.9, CMS | planned with care to minimize disturbance to adjacent where
[2] landscape, vegetation, natural stream habitats. applicable

Legend: V = implemented; x = not implemented; @ = partially implemented; * = pending to be implemented; N/A = not applicable
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Complaint Log
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Appendix M1 Cumulative Complaint and Summons/ prosecution

Reporting Month Number of Complaints in Number of Summons/
Reporting Month Prosecution in Reporting Month

March 2017 1 0

April 2017

May 2017

June 2017

July 2017

August 2017

September 2017

October 2017

November 2017

December 2017

January 2018

February 2018

March 2018

April 2018

May 2018

June 2018

July 2018

August 2018

September 2018

October 2018

November 2018

December 2018

January 2019

February 2019

March 2019

April 2019

May 2019

June 2019

July 2019

August 2019

September 2019

October 2019

November 2019

December 2019

January 2020

February 2020

March 2020

April 2020

May 2020

June 2020

July 2020

August 2020

September 2020

October 2020

November 2020

December 2020

January 2021

February 2021

N =N = O OOk |k [k [ DD D[ [ O [k [k (D[ D[ ek [ [N [N | [k |k |k | D [k [k [N | D [ [t (W9 [N | W WIS
(=] o] (o) [ellellelie] (o] le] (el leliellelie] lelle] (e} (o} [elle] [e] [w] (o] o] [o] o] (o] (] fe) [e] (o} [e] fo] jo] (e} (e} (e} [e] fo) fo) [a] [w] fw) [ (] fa) fa) )

March 2021
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April 2021

May 2021

June 2021

July 2021

August 2021

September 2021

October 2021

November 2021

December 2021

January 2022

February 2022

March 2022

April 2022

May 2022

June 2022

July 2022

August 2022

September 2022

October 2022

November 2022

December 2022

January 2023

February 2023

March 2023

April 2023

May 2023

June 2023

July 2023

August 2023

September 2023

October 2023

November 2023

December 2023

January 2024

February 2024

March 2024

April 2024

May 2024

June 2024

July 2024

August 2024

September 2024

October 2024
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S

Appendix M2 Complaint Log
Date of |Date of . .
Log Complai [Receive Comp .lalnt C.ompl Complaint Channel |Ref. no. |{Complaint details Follow up action Log ref. Date of .
ref. Location |ainant [nature Complaint
nt d by ET
According the incident report conducted
A resident living in On  [by the CWSTVIJV, demobilization of
Reside Tat House reported that |crawler crane was undertaken on 23 no
. some night works with ~ |March 2017 11pm and it is TD comment |TCS00864/
23-Mar- On Tat ntof |Constructio |SPRO . . X e
1 8-Jun-17 . . NA noise and flashing caused [requirement to carry out demobilization |by IEC on|16/300/F00
17 Estate On Tat [n noise hotline . . S .
Estate nuisance to nearby of heavy machine at nighttime.  Itis |11 Oct|87
resident after 11:00 pm  |considered this complaint was a single |2017
on 23 March 2017. incident and would not be happened
again in future.
Mr. Hsu received a Noise monitoring by Contractor was
. . conducted in Yin Tat House, On Tat
complaint from a resident
A Estate, at around 2 pm on 28-Jul-2017.
. living in the flat on 38/F . oo .
38/F of Yin Reside _ s Another noise monitoring was carried  [no
Tat House . of Yin Tat House (B2  |out by ET (AUES) and representatives of|comment |[TCS00864/
g | P8Il 28-Jull gy - ntof  Constructio |SPRO -~y AECOM and JV in the presence of the  |by IEC on|16/300/F00
7 7 - > |On Tat |n noise hotline 1&), On Tat Estate. The . ; p y
On Tat . . complainant in her flat at 10 am on 9 Aug|60
Estate resident complained .
Estate . 1-Aug-2017 and was witnessed by Mr. (2017
about the noise level of .
. Hsu. No exceedance of noise was
our works during . .
daytime recorded. The .corr.lplamant was satisfied
' about the monitoring results.
Mr. Hsu Yau Wai (Tel
n0.9519 5663) reported
that he received Noise monitoring was carried out by ET
Reside complaint from a resident |(AUES) and representatives of AECOM |no
29-Aug- [29-Aug- |Shing Tat |ntof |Constructio |SPRO (Ms Cheng) living at and JV in the. presence of the comment |TCS00864/
3 . . NA Shing Tat House 24/F complainant in her flat at 3pm on by IEC on|16/300/F00
17 17 House 24/F |On Tat |n noise hotline . .
Estate Room 22 about the noise |30-Aug-2017. No exceedance of noise |8 Sep|81
generated from our site  |was recorded. The complainant was 2017
this week. The noise satisfied about the monitoring results.
heard was mainly rock
breaking noise from our
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Lo Date of Date of Complaint (Compl |[Complaint Date of
g Complai [Receive P -omp P Channel |Ref. no. |{Complaint details Follow up action Log ref. .
ref. Location |ainant [nature Complaint
nt d by ET
site.
Since these two complaints were
Reside EPD . . forwarded by CEDD to ET on 31 August
Tat Yan . day time construciton . . TCS00864/
4 21-Jun-1 |29-Aug- House, Po nt of Congtructlo EPD (ref.NO8/ noise of breakers (8am to 2017 which way after the complaint 16/300/F00
7 17 Tat Estate |T© Tat [nnoise RE/0001 6pm) dates. Investigation would be conducted 93
Estate 9373-17) based on the site information by the
Contractor of Contract 1 - NE/2016/01
(CWSTVIV) as well as the observation
during weekly site inspection carried out [no
ET during June 2017. In our comment
Dav i tructi investigation, CWSTVIV has by IEC on
. EPD ay mtl%conks e ;XIM implemented noise mitigation measures |3 Nov
Resid S
22-Tun-1 9-Aue- Tat Yan ntezlf © |Dust & (ref. ?0016851\(/)1) lr{e;a ueerssté dto [|toreduce the noise impact to the nearby 2017 TCS00864/
5 g House, Po Constructio |EPD NO8/RE/ -neq . resident and the working hour 08:00 to 16/300/F00
7 17 Tat Estate Po Tat n noise 0001942 delay the operating hour 18:00 did not breach leeal 93
Estate of breakers to 10AM or {00 did not breach any lega
8-17) requirement. To eliminate the
11AM . X
inconvenience caused to the nearby
resident CWSTVIJV was advised to
further enhance the noise mitigation
measures as appropriately.
. CWSTVIV has implemented noise no
. Reside EPD P .
Tat Yi . mitigation measures to reduce the noise |[comment |TCS00864/
15-Jul-1 |29-Aug- nt of |Constructio (ref.NO8/ . . . .
6 House, Po . EPD Construction noise impact to the nearby resident and the by IEC on|16/300/F00
7 17 Po Tat |n noise RE/0002 . .
Tat Estate working hour 08:00 to 18:00 did not 3 Nov|94
Estate 2479-17) .
breach any legal requirement. To 2017
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Date of |Date of
Complai [Receive
nt d by ET

Complaint |Compl |[Complaint Date of

Log . . .
Location  |ainant Inature Channel [Ref. no. |{Complaint details Follow up action Log ref. Complaint

ref.

eliminate the inconvenience caused to
the nearby resident, CWSTVIV was
advised to further enhance the noise
mitigation measures as appropriately.

CWSTVIV has implemented dust
mitigation measures to eliminate the no
Poor control on dust inconvenience caused to the nearby comment |TCS00864/
emission at Anderson resident and status of the implementation [by IEC on|16/300/F00
Road Construction Site  |of dust mitigation measures was 15  Nov|97

considered effective based on the site 2017
observation.

EPD
28-Jul-1 |29-Aug- |Anderson |unkno (ref.NO8/
7 17 Road wn DUt EPD ™ | RE/0002

3986-17)

CWSTVIV has implemented noise
mitigation measures to reduce the noise
impact to the nearby resident.
According to the impact noise
monitoring result obtained in August
2017, there were no breaches of EM&A |no
Day time construction requirement. However, to eliminate the |comment |TCS00864/
noise of breakers (§8AM |inconvenience caused to the nearby by IEC on|16/300/F00
to 6PM) resident, CWSTVIJV should further 15  Nov|98

enhance the noise mitigation measures as|2017
appropriately. Since the works were
carried out within the non-restricted
hours, it is considered that the works
under the project did not breach the
Noise Control Ordinance.

Chun Tat Reside EPD

2-Aug-1 |29-Aug- ntof |Constructio (ref.NOS8/
House, On On Tat |n noise EPD RE/0002

Tat Estate Estate 4557-17)
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Date of

Date of

Log Complai [Receive Comp .lalnt Cpmp I|Complaint Channel |Ref. no. |{Complaint details Follow up action Log ref. Date of .
ref. Location |ainant [nature Complaint
nt d by ET
The complainant is living
at Sau Mau Ping Estate
Sau Nga House (.%ﬁtﬁ‘%) ET has conducted an ad-hoc noise
38/F. He complalqed measurement for Leq (30min) on the
about the noise nuisance rooftop of FHHEfE and FHZFHE in the
Reside recently from Au.gust 0 lafternoon of 22 September 2017. (Photo
Sau Mau  |nt of Sep_temb-er espemally 1 & 2) During the course of noise
19-Sep-1[19-Sep-1 |Ping Estate |Sau Constructio [SPRO during night tlm_e after measurement, construction activities TCS00864/
9 . . NA 12:00 am, even in . . 16/300/F00
7 7 Sau Nga Mau |nnoise hotline such as excavation and breaking were
House Ping Saturdays and Sundays. | jicted in the Quarry Site. The 88
Estate The noise nuisance measurement results taken at both 5%
caused a great e .
disturbance to him. He % and ﬁﬁ@ were 63dB(A) which no
made a request to conduct below the Limit Level under the EM&A comment
investigation about the Programme. by IEC on
source of the noise during 18 Oct
night time. 2017
ET has conducted an ad-hoc noise
On 21 September 2017, |measurement for Leq (30min) on the
the same complaint rooftop of F5HEf# and F5i#E in the
SauMau  |Reside further reported that the |afternoon of 22 September 2017. (Photo
Ping Estate |nt of EPD noise can be heard at both|1 & 2) During the course of noise TCS00864/
10 21-Sep-1 [13-Oct-1 [Sau Nga Sau  |Constructio EPD (ref.N08/|Sau Yee House and Sau |[measurement, construction activities 16/300/F00
7 7 House and [Mau |nnoise RE/0003 |Nga House even in such as excavation and breaking were 28
Sau Yee Ping 1074-17) |daytime and he strongly |conducted in the Quarry Site. The
House Estate requested the Contractor |measurement results taken at both 754

to follow up the case
immediately.

1 and FHFEME were 63dB(A) which
below the Limit Level under the EM&A
Programme.
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Lo Date of |Date of Complaint |Compl |[Complaint Date of
g Complai [Receive P -omp P Channel [Ref. no. |{Complaint details Follow up action Log ref. .
ref. at d by ET Location |ainant nature Complaint
The complainant
questioned why there
. were 6 to 7 breakers
Reside EPD o .
27-Sep-1{13-Oct-1 Chun — Tat ntof |Constructio (ref.NOS8/ operating in the MONMNE| \WSTVIV has implemented noise TCS00864/
11 House, On . EPD but only 1 operating in| ..~ . . 16/300/F01
7 7 Tat Estate On Tat |n noise RE/0002 the afternoon He|Mitigation measures to reduce the noise 06
Estate 9489-17) requested  to 'shi fi the impact to the nearby resident.
opqeration of the breakers According to the impact noise
to afternoon monitoring result obtained in September
Dav fime - construction and October 2017, there were no no
noi}sle the complainant breaches of EM&A requirement. comment
re ue’s ed  usin p loss However, to eliminate the inconvenience |by IEC on
brgaker at oneg fime caused to the nearby resident, 30  Nov
EPD erectin taller noisé CWSTVIV should properly maintain the 2017
Ch Tat Reside (ref. barsi & ¢ th noise mitigation measures as appropriate. TCS00864/
13-Oct-1 [0 Mt of  |Constructio et armier - 1o covet - MC\gince the works were carried out within
12 |3-Oct-17 House, On . EPD NO8/RE/ |equipment. In addition, . . . 16/300/F01
7 On Tat |n noise . the non-restricted hours, it is considered
Tat Estate 0003240 |the complainant would . . 06
Estate 7-17) like to know  the that the works under the project did not
construction schedule breach the Noise Control Ordinance.
whether there will be
more breaking activities
in near future
Investigation revealed that CWSTVIV
has implemented dust mitigation
Reside PY 2o P R g [measures to eliminate the inconvenience |[no
Tat Kwai S A i e e e 0o CAUSed to the nearby resident. comment |TCS00864/
13 %5_OCH %6_OCH House, Po ;tOOTfat Dust EPD NA ﬁfgfj jsgémﬁi%; Té@% Nevertheless, based on the observation |by IEC on|16/300/F01
Tat Estate | o Aty =R E A during site inspection on 31 October 15  Nov|00
HE R [E17E 2017, CWSTVIV was advised to 2017

enhance the dust mitigation measures
particularly during dry season.
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Date of

Date of

Log Complai [Receive Comp .lalnt Cpmp I|Complaint Channel |Ref. no. |{Complaint details Follow up action Log ref. Date of .
ref. at d by ET Location |ainant nature Complaint
Ad-hoc noise measurement was
conducted by ET at rooftop of Chun Tat
s , ..-|House in the morning of 20 November
#2%@5 @%@E %& i 2017 and measurement result was
Reside AR ﬂﬂﬁlﬁﬁ $J§: below the Limit Level under the EM&A |no
6-Nov-l |-Nov.1 |Chun  Tatl =" 07:45 FA6 (% 115543 17| Programme.  CWSTVIV has comment | TCS00864/
14 15 ’ House, On| "r. . [Noise EPD NA O (%4745 H £ [implemented noise mitigation measures |[by IEC on|16/300/F01
Tat Estate Estate 08:00-19:00 #E{T T 2) » |to reduce the noise impact to the nearby (30 Nov|09
B4 fil 4258 A z|resident. Since the works were 2017
S5 - carried out within the non-restricted
hours, it is considered that the works
under the project did not breach the
Noise Control Ordinance.
N To ease the concern by the complaint,
I BB ZEE I 0w g TV has adjusted the lights to the
ﬁﬁﬁ@ IR | orientation pointing the ground and that |no
13-Nov- |14-Nov- Chi Tai Mr. light SPRO SN E B %ZE%E ER1E|to minimise the nuisance. For the comment |TCS00864/
15 17 17 House, On |Lam |pollution hotline NA T HEIRE 2 > BB — EHY|maintenance of noise barrier, CWSTVJV |by IEC on|16/300/F01
Tai Estate  |Wai  |and noise FEFHER ST - has immediately fixed the noise barrier |24~ Nov|04
nearest to On Tai Estate and prolonged (2017

2. [EEAMAREE > KJE
WA & AR R

the cover area of the noise barrier to

reduce the noise impact to the public.
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Date of |Date of
Complai [Receive
nt d by ET

Log
ref.

Comp .lalnt Cpmp I|Complaint Channel |Ref. no. |{Complaint details Follow up action Log ref. Date of .
Location |ainant [nature Complaint

As advised by the Contractor, the

works that most likely induced the iron
hammering noise to Shing Tat House
shall be the rock breaking works to the
hard rock of the Southeastern side of the
Underground Stormwater Retention
Tank. CWSTVJV had already

. s e =r|deployed the acoustic mat as noise no
. Reside JEAE A 22 R Tk 2 A i | ACPIOY { .
Shing  Tat IREER AR barrier at the site boundary near Shing |[comment |TCS00864/

16 ;-NOV-I i ;‘_NOV- House, On ;t)o”lf:at Noise EPD NA U S ZE AR B Tat House. To enhance the noise by IEC on|16/300/F01

Tat Estate Estate - jh . i:: NI B mitigation measures, CWSTVIV 13 Dec|10

PREIRE - deployed an acoustic mat as noise barrier 2017

for the breaking work in order to reduce
construction noise affecting the upper
floor of On Tat Estate Since the works
were carried out within the non-restricted
hours, it is considered that the works
under the project did not breach the
Noise Control Ordinance.

As advised by CWSTVIV, there was a
CNP (GW-RE0763-17) in force for the
subject site for operation of generator
and electric submersible water pump for
Reside the wastewater treatment plant and it is o
Sau Yee|nt of _ EPD Night time construction considered that ab0V§m§nt10ned P_MEs comment ITCS00864/
25-Aug- |26-Oct-1 |House, Sau|Sau Constructio EPD (ref.NOS8/ noise  of  hammerin should not generate significant noise. by IEC onl16/300/F01
17 7 Mau Ping|Mau |n Noise RE/0002 d 12AM & Moreover, it is confirmed by CWSTVIV IZ Decl14

Estate Ping 7738-17) (aroun ) and checked against the site diary that no 2017 e
Estate construction activities were carried out
after 19:00 at the subject site.
Therefore, the complaint about noise
nuisance during night time should not be
related to the Project.

17
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Date of

Date of

Log Complai [Receive Comp .lalnt Cpmp I|Complaint Channel |Ref. no. |{Complaint details Follow up action Log ref. Date of .
ref. Location |ainant [nature Complaint
nt d by ET
Noise mitigation measures were
implemented to reduce the noise impact
to the nearby resident. According to the
Reside EPD . . _|impact noise monitoring result in no
12-Sep-1{26-Oct-1 Chun — Tat ntof |Constructio (ref. Da.y time - construction September 2017, there were no breaches comment | TCS00864/
18 House, On . EPD NO8/RE/ |noise of breakers (8AM . . by IEC on |16/300/F01
7 7 On Tat |n Noise of EM&A requirement. Since the works
Tat Estate 0002948 |to 5SPM) . oy . 10 Jan 17
Estate 9-17) were carried out within the non-restricted 2018
hours, it is considered that the works
under the project did not breach the
Noise Control Ordinance.
. Resident of Sau Yee|lt is confirmed by CWSTVIV and
Reside . . Lo
House complained|checked against the site diary that no no
nt of . . S .
15-Dec-1121-Dec-11Sau YeelSau Constructio suspected  construction|construction activities were carried out |comment |[TCS00864/
19 . EPD NA noise from Anderson|after 19:00 at the subject site. Therefore, |by IEC on [16/300/F01
7 7 House Mau |n Noise . . . . .
Pin Construction ~ Site  at|{the complaint about noise nuisance 10 Jan 18
5 restricted hour (7pm to|during night time should not be related to|2018
Estate .
7am). the Project.
Resident of On Tat Estate
complained that the
traffic of construction| CWSTVJV has implemented dust
vehicles generated dust/mitigation measures to eliminate the
problem and arouse air|inconvenience caused to the nearby
pollution to On Tatlresident. It is considered that the o
Reside Estate. %5 %7 2 B2 7 |complaint was an isolated case due to comment
5o [20-Dec-1{21-Dec-1{On Tatnt of Dust EPD NA =T Hh A% 7K B2 B 4843 T |malfunction of water tanker and by IEC on TCS00864/1
7 7 Estate On Tat +%K s —EmmEK > [CWSTVIV has promptly rectified the y 6/300/F0121
Estat - e 1 |deficiency. As advised by CWSTVIY, |23 20
state PURESEE AcE.  fua A |deficiency. As advised by - o1

(R 2T fafF 4
BEORSE A
RELIFEREAE LA
B DEE > UREI L S
S RIRIR  BORE

another water tanker will be deployed in
mid-January 2018 to enhance the dust
suppression measures throughout the
construction site.
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G -

28-Dec-1

217

10-Jan-1
8

Sau Yee

House

Reside
nt of
Sau
Mau
Ping
Estate

Constructio
n Noise

CE's
office

NA

H i % = 3 T alg
BN R B AR
Mt AT T2 5] #E *
Thomas o4 FRENT
BEPFH S i FEHTATHY
ZERE—EH AR T
(ER IR E g IOpaY 32
ABFATE e B (BIHR
TERgEEHE )#
HH SR ADUFT Hb L 1YY s e
BEE 5o — XS R
(28/12) & E HFFZ FHX
PEEOIRSERE L
Thomas JuAEVDREE - 585
BNAEBEEEAREET
i T ERR G [ IR R
MERTEEEHK
I HERRER R R
R IE AT IF A
TAZME T T LR TR
HIFoRie E %A S
FI#E{T TAZ © Thomas f5
ARG E TR )\ %

ET has conducted an ad-hoc noise
measurement for Leq (30min) in the
complainant’s flat in the monitoring of
17 January 2018.It was noted that the
complainant’s flat is not in direct line of
sight to the Anderson Road Quarry Site.
The measurement noise result was below
the Limit Level under the EM&A
Programme. Moroever, it is confirmed
by CWSTVIV and checked against the
site diary that no construction activities
were carried out during restricted hour at
the subject site.  Therefore, the
complaint about noise nuisance during
restricted hour should not be related to
the Project.

no
comment
by IEC on
8 Feb
2018

TCS00864/1
6/300/F0129
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o SERRT  BeE
BE& HWiirEREER
t FU(EI’J/?TE* FORARRHAD
PIEREAIE R R [B178
She is irritated by the|{CWSTVIJV has implemented noise
construction noise  of|mitigation measures to reduce the noise
breaking rock for a long|impact to the nearby resident.
Reside time and strongly|According to the impact noise
nt of requested to know exactly|monitoring result obtained in January
Chun when will be  the|2018, there were no breaches of EM&A |no
Tat . completion date of the|requirement. However, to eliminate the |comment
15-Jan-1 [15-Jan-1 |[Chun  Tat Constructio |SPRO . . X TCS00864/1
22 3 3 House House 1 Noise mobile NA breaking rock part of]inconvenience caused to the nearby by IEC on 6/300/F0130
of On works opposite to Chun|resident, CWSTVIJV should properly 8 Feb
Tat Tat House. She said we|maintain the noise mitigation measures |2018
Estate, should do more on the|as appropriate. Since the works were
40/F mitigation measures|carried out within the non-restricted
because oursite is very|hours, it is considered that the works
close to the residentsfunder the project did not breach the
nearby. Noise Control Ordinance.
the Environmental Team has conducted
an ad-hoc noise measurement for
Reside Leq(30min) at the corridor of 22/F of
nt of Chi Tai House on 2 February 2018
On Tai S 5% facing the construction site. ~ The no
Chi Tai|Estate . "3 I 4% | measurement noise result was 65dB(A) |comment
23 |1-Feb-18[2-Feb-18 [House of On|(referre C‘I’\?S.tmcuo }Slplio NA |k SIS E A which below the Limit Level ander the by IEC on |- Co00864/1
Tai Estate  |d by nnolse otline EFesZz-% EM&A Programme.  In our 22 Feb 6/300/F0137
Mr. investigation, CWSTVIV has 2018
Lam implemented noise mitigation measures
Wai) to reduce the noise impact to the nearby
resident.  According to the impact noise
monitoring result obtained in January
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2018, there were no breaches of EM&A
requirement.
AECOM has liaised with Mr. Hsu on 2
February 2018 for the complaint matter
and he reported to AECOM that the
noise was generated until 7:00 pm on 1
Reside February 2018. 3. As advised by
nt of Contractor of Contract 1, breaking works
Shin at USRT area which opposite to Shing
Tat & Mr. Hsu reported that{Tat House was only carried out from o
Shin TatlHouse some disturbing noise|8:00 to 18:00. However, rock breaking comment
£ Constructio |SPRO was heard after 6:00 pm|at System A was extended to 19:00 on 1 TCS00864/1
24 |1-Feb-18 |2-Feb-18 |House of On|(referre . . NA . . . o by IEC on
n Noise hotline from the site near Shing|February 2018. As noise mitigation 6/300/F0140
Tat Estate  |d by . . 28 Feb
M Tat House of On Tat/measures, noise barriers were erected for 2018
Hs' Estate. the works area.  Further to the
! complaint case, CWSTVIJV would seek
Yau .
. for other quiet work method such as
Wai) . e . .
using drilling machine to reduce noise
level and speed up the rock breaking
process, so that to reduce the noise
intensity level and the duration of
exposure.
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Breaking works at Underground
Stormwater Retention Tank area which
opposite to Shing Tat House was carried
N ars - |out from 8:00 to 18:00. The Contractor
fﬁu %EEF B;jj}% @% E\’, ?\X has implemented noise mitigation
Reside D )\IE%;@BL %43& measures to reduce the noise impact to o
Shin Tatlnt of R HAZ #iﬂlﬁ:’i H i |the nearby resident. It was advised that comment ITCS00864/
25 28-Feb-1|28-Feb-1 Housge of OnlShin Constructio EPD NA RO PS8, B the rock breaking works shall tentatively by IEC on |16/300/F01
8 8 Tat Estate  |Tat € |n Noise AT B 5 RO, B IR [be completed by end of April and it is lg Mar |43
House R T 5] 78 40n] i B bgllgve_ that the noise impact should b§ 2018
T RIS 7R SR minimized. Since the works were carried
i fa] é 2 out within the non-restricted hours and
S noise monitoring noise were within
acceptable level, it is considered that the
works under the project did not breach
the Noise Control Ordinance.
In our investigation, since construction
noise was generating from other
construction site next to Him Tat House,
Mr. Hui Yau Wailit is considered that the complaint is due
reported that the noiselto cumulative noise generated by both
irritation was becoming|construction sites. However,
Reside more severe recently and|CWSTVIV should properly provide the |no
11-Apr-1112-Apr-1 Him Tat|nt of Constructio |SPRO asked about the|noise mitigation measures at works area [comment |TCS00864/
26 ] P ] P House of On[Him 1 Noise mobile NA completion date of the|in System B to minimize the noise by IEC on |16/300/F01
Tat Estate  |Tat works close to Him Tat{impact to the resident nearby. As 7 May 60b
House House. The resident|advised by CWSTVIV on 20 April 2018,|2018

suspected that the noise
comes from piling works
nearby.

noise barrier was being erected at works
area in System B as noise mitigation
measures. According to the site photo,
it is considered that the coverage of noise
barrier is not sufficient and CWSTVIJV
should enhance the measure as far as
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practicable. The implementation of
noise mitigation measures will be kept in
view in subsequent site inspection.
A
school
Junction of]but
27 25-Apr-1|7-May-1 I;élée tK wzolﬁcgl E?me Cons.tructio EPD NA This case is considered as an enquiry and no investigation is required under the EM&A
8 8 . . n Noise Programme.
Hiu  Ming|school
Street not
disclos
ed
As advised by CWSTVIV and confirmed
by RE/AECOM, there were no
construction activities carried out after
Feefp A FS 22 %22 1 38 5 1%(19:00 and concreting was completed
15 18 (NE/2016/01) £F before 19:00. It is concluded that the no
Anderson . . 00 4 retracting process is not a general comment |TCS00864/
18-May- |24-May- Undisc |Constructio AR 19:00 &5 HEIH . .
28 18 18 Road losed  |In Noise EPD NA R TR B 15 0 [ construction work using Powered by IEC on [16/300/F01
Quarry Site < ’i R sz ’Mechanical Equipment and complaint (30 July  |74b
RS AR R A was an isolated case due to 2018
&, IFEER - misunderstanding of the site operation.
To prevent similar incidents in future,
CWSTVIJV has recommended several
mitigation measures.
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A public complaint was
referred from CEDD on 4
Kwun July 2018  regarding| CW-CMGC-JV has immediately clear
Tong accumulation of dead|the dead leaves and maintain the site
Pedestrian |[DC Waste leaves and  branches|cleanliness. Since the construction work Egmment TCS00864/
29 25-Jun-1 |{19-Jul-1 |Connectivel imembe Manaeemen |CEDD  [NA found at slope|has not yet commenced and the dead by IEC on |16/300/F01
8 8 y E8 under|r Ms. ¢ & (GLA-TNK 2458) near|leaves and overgrown branches were not ZZ Se 39b
Contract3 [So Hiu Yuk Path on 25 June|related project works, it is considered 2018 P
Lai-ch 2018. The complainant|that the complaint is not valid the
un requested the relevant|project.
department to clear the
leaves and branch asap
SAAERY 2018 £E 8 H 22 ) )
HELEE 1823 B » to reduce the Inconvenience caused to
Ho B S 4 T LTS 1 the nearby r§s1d_ent, Kwap On.s.hou.ld
g — properly maintain the noise mitigation
Resid R @?TEZ\E[ A measures as appropriate, such as
o te;} ¢ CREEES ﬁﬁf?f% F%|maintain good site practice including Egmmen ¢ TCS00864/
30 22-Aug- |29-Aug- (Hong Wah Hon Constructio [1823 NA LLI3E TAZ - (H H B 225 |intermittent use of machine and plant and by IEC on |16/300/F01
18 18 Court Wahg n Noise Hotline F 8 2 f BE R 225 BE HH ¥ |Sequencing operation of construction 7ySep 96a
Court SRR » Bk REYs|plant equipment.  Since the works were 2018

MU - SSEARERAR
2018 4 8 H 27 HE LSS
% R A B R
55

carried out within the non-restricted
hours, it is considered that the works
under the project did not breach the
Noise Control Ordinance.
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According to the site diary which
countersigned by RE, there was no
s NN . concreting work carried out after 18:00
% J2E U ol A 1 T S and the construction activities conducted
2 E 26 Hi% - e 17 during restricted hours with valid CNP  |no
28-Aug- [31-Jul-1 Anderson Undise |Constructio 1% - BAE & bF > M |were completed at 23:00. Tt is comment |TCS00864/
31 I8 g Road losed |n Noise EPD NA FARRIE T AMHE F 9 BF|considered that the complaint was not  |by IEC on |16/300/F01
Quarry Site , —H PG F-—HA% 7 [valid to the Project.  Nevertheless, 10 Oct 97a
-4y iEsE TAZ i AE g |CWSTVIV was reminded that in case of {2018
S o B & . |any work activities need to be carried out
{7 - SPRERIRE during restricted hours, CWSTVJV
should strictly follow the requirements
specified in the valid CNP.
Kwan On has implemented noise
mitigation measures to reduce the noise
impact to the nearby resident. As
advised by Kwan On, the rock breaking
works shall tentatively be completed by
Reside Mr. CH.ENG Keung-fung end of December 2018 and the no
complained  that the| ...~ . o
Tsui Yeung nt of Constructio contractor has conducted mitigation measures will 1mplement§d comment |TCS00864/
32 |6-Sep-18|7-Sep-18 H Tsui . Verbal |NA . continuously during slope construction |by IEC on |16/300/F02
ouse v n Noise the noisy works such as % and the sl tructi be 122 Oct 01
cuns rock excavation beyond work and the 5:0pe CONSITUCHON Wit be ¢
House carried out within the working hours at  |2018

the normal hours.

Portion 2. Since the works were carried
out within the non-restricted hours, it is
considered that the works under the
project did not breach the Noise Control

Ordinance.
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As advised by the Contractor, the
acoustic material wrapped on the breaker
was worn-out on 24 October 2018 and
Kwun replacement of new acoustic materials
Ton has been installed on the breaker
D% & immediately on 25 October 2018. The  |no
24-Oct-1 125-0ct-1 membe |Constructio Whatsap KTDC member, Ms. Ann|rock breaking works shall tentatively be |comment |[TCS00864/
33 g g E3 'Ms. |n Noise NA So, complaining the noise|completed to the road level in the middle [by IEC on |16/300/F02
So ’ Message of the breaker at E3 of November 2018 and the mitigation 23 Nov 09a
. measures will implemented continuously |2018
Lai-ch . .
during slope construction work and the
un . . .
slope construction will be carried out
within the working hours at Portion 2. It
is considered the complaint was an
isolate case.
The SPRO contacted Mr. Hiu and
explained to him about the purpose and
benefits of the tunnel to the residents
. Mr. Hui  reported that hejnearby and the expected date of
Reside . . . . .
nt of received complaint from|completion of the tunnel will be earlier
. a resident living in Ching|than 2020. Moreover, the noise
ChingT . oL .
Tat House about noise|mitigation measures had implemented to
at nuisance recentl Mr. |reduce the noise level effectively and the |
Anderson  |House( . . . Y : . Y comment |TCS00864/
12-Nov-| 13-Nov- Constructio |SPRO Hui asked if project team|work progress will be closely updated to
34 Road referre . ) NA . by IEC on |16/300/F02
18 18 . n Noise Hotline can arrange some noise|nearby stakeholders to enhance
Quarry Site |dby N L . . ... |12 Dec 22a
Mr monitoring to check thelcommunication. Mr. Hiu satisfied with 2018
. noise level at the|the reply from SPRO and he agreed that
Hui . . Le -
Yau concerned flat or the|the proposed noise monitoring in Ching
Wai) same level at Ching Tat|Tat House was not needed. Since the

House.

works were conducted within approved
normal hours with implementation of
noise mitigation measures, there were no
breaches of legislative requirement.

Z:\Jobs\2016\TCS00864 (CEDD)\600\EM&A Report Submission\Monthly EM&A Report\2024\November 2024\R0728v2.docx




CEDD Service Contract No. EDO 12/2023
Environmental Team for Development of Anderson Road Quarry Site — Site Formation and Associated Infrastructure Works
Monthly Environmental Monitoring & Audit Report (November 2024)

AU

S

Log Date of |Date of Complaint |Compl |[Complaint Date of
Complai [Receive . . Channel |Ref. no. |{Complaint details Follow up action Log ref. .
ref. Location |ainant nature Complaint
nt d by ET
CWSTVIV immediately adjusted the
angle and brightness of the lighting to
minimize the nuisance to the resident
nearby. In response to the complaint,
EBE 1B HAR AT A CWSTVJV i'mmedia'te'ca'rried out o
14-Nov-| 14-Nov- Anderson Undisc |Light and P TF B R R R R R RS ) remedial a(;tlon to minimize the nuisance comment TCS00864/
35 18 18 Road losed  [Noise EPD NA B, AN R to the public. It was considered that by IEC on 16/300/F02
Quarry Site T ;‘ = complaint for noise generated by 3y 20191232
R FRRRE - machine moving was an isolated case. Jan
CWSTVIV was reminded to closely
monitor the plant use and sequence of
night work and do not to violate CNP
conditions.
In our investigation, acoustic barrier and
site hoarding were in place along the
works area. No noticeable noise and dust
impact was observed during the site
Complainant requested to|inspection. As advised by CWSTVIV,
postpone the starting time|the normal working hour of the no
13-Nov-| 14-Nov- Anderson Undisc [Noise and of construction work at|construction site is 8am to 6pm and there |comment |TCS00864/
36 18 18 Road losed  |dust 1823|NA project site and also to|were no violation of the relevant by IEC on |16/300/F02
Quarry Site solve the problem of|regulations. The senior public relation |18 Feb 24
construction noise and|officer contacted the complainant Ms.  |2019
dust. Ma on 26 November 2018 to explain the
site situation and she was satisfied with
the reply. Investigation Report has been
completed by ET without comment from
IEC.
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37

9-Dec-18

12-Dec-1

Anderson
Road

Quarry Site

Undisc
losed

Constructio
n noise

1823

2-49279
07305

1823 has referred a case
to CEDD on 10
December 2018, which
the complainant
complained that
construction noise was
generated from project
site on Sunday and was
affecting the resident at
Hau Tat House, On Tat
Estate. The complainant
requested  follow  up
action  from  related
department as soon as
possible.

In our investigation based on the
information provided by CWSTVIJV,
there was no site activities undertaken at
site access road as concerned by the
complainant. The construction work
carried out on Sunday was fully
compliance with the CNP requirement.
In response to the complaint, CWSTVIJV
was reminded to closely monitor the
plant use and sequence of night work and
do not to violate CNP conditions.

no
comment
by IEC on
10 Jan
2019

TCS00864/
16/300/F02
30a

38

19-Dec-1
8

27-Dec-1
8

Anderson
Road
Quarry Site

Undisc
losed

Constructio
n noise

1823

2-49480
74127

1823 has referred a case
to CEDD on 27
December 2018, which
the complainant
complained that noise
barriers near the
round-about at On Sau
Road were not enough,
and construction noise
generated  from  the
project site was affecting
the resident at Ming Tai
House, On Tai Estate.
The complainant
requested  follow  up
actions from related
department as soon as
possible.

Joint site inspection was carried out on 3
January 2019 the status of implemented
mitigation measures provided by
CWSTVIV was inspected. It was
observed that noise mitigation measures
including temporary noise barrier,
acoustic mat and wrapped by acoustic
materials are implemented on site.
However, CWSTVIJV was advised to
extend the coverage of noise barrier as
far as practicable and fully enclose the
concerned works area which has been
completed on 15 January 2019. Since
the works were carried out within the
non-restricted hours, it is considered that
the works under the project did not
breach the Noise Control Ordinance.

no
comment
by IEC on
31 Jan
2019

TCS00864/
16/300/F02
37a
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In our investigation, the concerned
catchpit and U-channel mainly received
the runoff from Po Lam Road as well as
DSD has referred a case|the discharge from the Anderson Road
to CEDD on 24 January|Quarry Site. It is suspected that the
2019 regarding suspended|mud and silt found on the downstream o
Anderson _ Referred illegal N discharge  of]has ‘_been accumul_ated over time comment ITCS00864/
24-Jan-1 |29-Jan-1 Undisc cementitious slurry from|particularly by rainstorm as well as
39 Road wastewater |from NA ) . L .~ . |by IEC on [16/300/F02
9 9 Quarry Site losed DSD construction  site  of|routine discharge from construction site. 20 Mar  |48a
Ty Development of ARQ|As remedial action, CWSTVIV 2019
Site to nearby Public|/immediately clean the affected area
Stormwater Drainage|where accessible. Nevertheless, in
System. order to protection the watercourse at
downstream of the construction site,
CWSTVIV has some enhancement
measures.
In our investigation, CWSTVIJV had
provided the noise mitigation measures
A public complaint was|to minimize the noise impact to the
received by SPRO hotline[resident nearby. The impact monitoring o
Anderson . on 3Q January 2919 result obtained at Ma Yau Tong Y111age comment ITCS00864/
30-Jan-1 |30-Jan-1 Undisc | . SPRO regarding the construction|revealed that the construction noise were
40 Road noise . NA > A . by IEC on [16/300/F02
9 9 .. |losed hotline noise near Ma Yau Tong|within acceptable level. Since the
Quarry Site . oy 15 Mar 49a
Village and requested to|works were conducted within approved
. . S . 2019
add noise barrier as soon|normal hours with implementation of
as possible. noise and dust mitigation measures, there
were no breaches of legislative
requirement.
1823 has referred a case|ln response to the complainant, no
Anderson . to CEDD on 15 February|CWSTVIV has proposed alterative quiet [comment |TCS00864/
41 ;S—Feb—l gS—Feb—l Road }(J)rslél(lisc noise 1823 32141924780 2019, which the|work method to alleviate the noise by IEC on [16/300/F02
Quarry Site complainant complained|impact to the public. They will 29 Mar S5la
about the construction|schedule the noisy activities to be carried |2019
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noise generated from the
CEDD site near EJ§F
(Ma Yau Tong Village).
The complainant
requested for the details
of works and the
completion date, the
complainant also
requested CEDD to use
other construction
methods in order to re

out after 10am as far as practicable to
minimize the impact to resident nearby,
given that not affecting the site progress.
Moreover, the coverage of acoustic
barriers will be extended in view of the
works programme.

21-Feb-1|25-Feb-1

42 9 9

Anderson
Road

Quarry Site

Undisc
losed

noise

EPD

NA

The resident from Sau
Hong House complained
that the noise from the
Anderson Road Quarry
construction  site  has
gotten worse. In addition,
sometimes even after
midnight there are noise
coming from the site.
With the echo produces
from the environment,
this is not helping at all.
Really a big disturbance
to the residence in the
area. The complainant
suspecting the  sound
proof measure has lessen
as time goes. Follow
action is requested.

In our investigation, CWSTVIV has
implemented noise mitigation measures
to reduce the noise impact to the nearby
resident. However, to eliminate the
inconvenience caused to the nearby
resident, CWSTVIJV should properly
maintain the noise mitigation measures
as appropriate, such as maintain good
site practices such as intermittent use of
machine and plant and Sequencing
operation of construction plant
equipment.  Since the works were
carried out within the non-restricted
hours, it is considered that the works
under the project did not breach the
Noise Control Ordinance.erway by ET.

no
comment
by IEC on
28 Mar
2019

TCS00864/
16/300/F02
50
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43

21-Feb-1
9

26-Feb-1
9

Anderson
Road

Quarry Site

Undisc
losed

noise

received
by
DEVB
and
referred
to CEDD

NA

A public complaint was
received by DEVB and
referred to CEDD on 25
February 2019 regarding
on the noise generated
from the construction
works of the Anderson
Road Quarry Site
affecting a local resident
residing at the Anderson
Road Squatter Area

Additional acoustic mat has been erected
in front of the Squatter Area to minimize
the noise impact. Noise mitigation
measures such as acoustic barriers
erected along the works area and breaker
head wrapped with acoustic material
were implemented continually.
Alterative quiet work method was
adopted such as drilling the hard rock
before the breaking work to reduce the
breaking duration. In our investigation,
CWSTVIJV had enhanced the noise
mitigation measures to ease the
complainant’s concerns. CWSTVIJV
will continually implement the noise
mitigation measures to reduce to noise
impact to the public.

no
comment
by IEC on
29 Mar
2019

TCS00864/
16/300/F02
52a

44

1-Mar-1
9

26-Feb-1
9

E3 of]

Contract 2

Undisc
losed

noise

CEDD

NA

A complaint is forwarded
by CEDD which was
received by  KTDC
member Mr CHENG
Keung Fung from the
residents of Tsui Yeung
House(Z2f51#) about the
noise nuisance generated
and the working time up
to 7:00 pm from the rock
excavation of E3 lift
tower. Follow up action is
requested.

The representative of the engineering
team explained to Mr. Cheng about the
project’s details and concerned site was
being constructed for the future
pedestrian connection facilities. The
related stone drilling process is expected
to be completed in mid-April to end of
April 2019.  Mr. Cheng was satisfied
with the rapid response from CEDD and
the engineering team. In our
investigation, Kwan On has implemented
noise mitigation measures to reduce the
noise impact to the nearby resident.
Since the works were carried out within
the non-restricted hours, it is considered
that the works under the project did not

no
comment
by IEC on
6 May
2019

TCS00864/
16/300/F02
64
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breach the Noise Control Ordinance.
The Contractor explained that general
EPD ol ca ISTEDY VT e o
Anderson . CEDD on 17 June 2019 . . . comment |TCS00864/
16-Jun-1| 18-Jun-1 Undisc | _ . . . “|day. Since the work did not involve the
45 Road noise EPD NA regarding the construction . . by IEC on [16/300/F03
9 9 .. |losed > use of Powered Mechanical Equipment
Quarry Site noise heard at On Tat . . . 21 August |0la
(PME), it would not violate the noise
Estate on Sunday. . L 2019
control ordinance. The Investigation
report is underway by ET.
In our investigation, CWSTVIJV has
On 12 July 2019, afimplemented dust mitigation measures to
complaint was received|eliminate the inconvenience caused to
by EPD regarding the|the nearby resident and status of no
12-Tul-1! 15-Tul-1 Anderson Undisc dust impact to thelimplementation of dust mitigation comment |TCS00864/
46 9 9 Road losed dust EPD NA residents at Po Tat Estate|measures was considered effective based |by IEC on [16/300/F02
Quarry Site and On Tat Estate due to|on the site observation. Moreover, 12 August |92b
the dust emission at|there was mostly rainy day throughout |2019

Anderson Road Quarry
site.

June and July 2019 in typical rainy
season in Hong Kong and the dust
impact was considered not significant in

Z:\Jobs\2016\TCS00864 (CEDD)\600\EM&A Report Submission\Monthly EM&A Report\2024\November 2024\R0728v2.docx




CEDD Service Contract No. EDO 12/2023
Environmental Team for Development of Anderson Road Quarry Site — Site Formation and Associated Infrastructure Works
Monthly Environmental Monitoring & Audit Report (November 2024)

AU

S

Log Date of |Date of Complaint |Compl |[Complaint Date of
Complai [Receive . . Channel |Ref. no. |{Complaint details Follow up action Log ref. .
ref. Location |ainant [nature Complaint
nt d by ET
addition to the dust mitigation measures
implemented provided by the Contractor.
Nevertheless, the ET will closely
monitor the environmental performance
and dust mitigation measures in
subsequent site inspection. The IR is
under reviewed by IEC.
A public complaint was
received by 1823 on 6
August 2019 relating to|In our investigation, Kwan On has
the noise generated from|implemented noise mitigation measures
construction work at the(to reduce the noise impact to the nearby
Work Area lift tower site (Slope E3)|resident. Nevertheless, since the
Portion 2 E3 |2z 52 at Hui Ming Street from|construction site is close to the o
(S.lope . of] b the residents of Tsui reglflenFlal area, adequate noise . comment ITCS00864/
47 6-Aug-1| 14-Aug-Hiu  Ming WERR [Noise 1823INA Yeung . House. The|mitigation measures shall be prov1d§d to | U IEC on |16/300/F03
7R y
9 19|Street o complainant  expressed|reduce to noise nuisance to the public. It 16 S 10
opposite  of] BiRE that the construction|is concluded that the complaint was valid 201 9ep a
Tsui Yeung P works has been|to the contract. As the works were
House) undertaken for 2 years|carried out within the non-restricted
and generated|hours, it is considered that the works
construction noise from|under the contract did not breach the
8am every day, which|Noise Control Ordinance.
causing serious nuisance
to the nearby residents.
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AU
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Lo Date of |Date of Complaint |{Compl [Complaint Date of
g Complai [Receive P -omp P Channel [Ref. no. |{Complaint details Follow up action Log ref. .
ref. at d by ET Location |ainant [nature Complaint
icg i‘i};l(;c bCOnglzm(th? ; In our investigation, Kwan On has
October 28] 19 relating to implemented noise mitigation measures
Work  Area the noise eenerated t%om to reduce the noise impact to the nearby
Portion 6 construc tioi work  at resident. Nevertheless, since the
(Tseun Tseune Kwan O Tunnel construction site is close to the
& g residential area, adequate noise
Kwan (0] Bus to Bus Interchange| .. . . no
. ._-”|mitigation measures shall be provided to
15-Oct-1| 18-Oct-1 Tunnel Pedestrian  Connectivity reduce to noise nuisance to the public comment |TCS00864/
48 Bus-Bus Mr. Ng [Noise 1823|NA Facilities E12. The . pubic. by IEC on [16/300/F03
9 . As the works were carried out within the
Interchange complainant  expressed . " . 13 Nov  |26a
i .__|non-restricted hours, it is considered that
Pedestrian that the construction the works under the contract did not 2019
Connectivit noise was generated from breach the Noise Control Ordinance
y Facilities breaking work at 8:20 am . . '
E12) without noise mitigation Kwan_ Qn was reminded to implement
measure. which causin the mitigation measures as far as
nuisancé to the nearbg practicable as recommended in the
residents YIEM&A Programme.
In our investigation, Kwan On has
implemented noise mitigation measures
to reduce the noise impact to the nearby
resident. Nevertheless, since the
Work Area A public complaint was ::szg&gf :r:::ee:(sledﬁ::et(r)l(:?sz
Portion 2&3 received by EPD relating| .. . - adeq . no
lift tower to the noise generated mitigation measures shall be provided to comment |TCS00864/
5-Nov-1| 11-Nov- (I owe . N . & . [reduce to noise nuisance to the public
49 construction [NA Noise EPD NA from breaking work of lift . . |by IEC on |16/300/F03
9 1 . . As the works were carried out within the
work at Hiu tower construction work . .. . 27 Dec 32a
. non-restricted hours, it is considered that
Kwong at Hiu Kwong Street h K h . 2019
Street) (Portion 2&:3) the works und_er the contract (.11d not
’ breach the Noise Control Ordinance.
Kwan On was reminded to implement
the mitigation measures as far as
practicable as recommended in the
EM&A Programme.
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50

7-Nov-1

11-Nov-
19

Work Area
Portion 6

Mr.
Cheng

Noise

EPD

NA

FEEREeE, &£
IR BB HH T T AR,
H A 5 & H .,
8:30-17:00, #& 4% [E]HF
PR, il ELAERT R,
AIER, RERRRE
[ 3 5 B B

In our investigation, Kwan On has
implemented noise mitigation measures
to reduce the noise impact to the nearby
resident. Nevertheless, since the
construction site is close to the
residential area, adequate noise
mitigation measures shall be provided to
reduce to noise nuisance to the public.
As the works were carried out within the
non-restricted hours, it is considered that
the works under the contract did not
breach the Noise Control Ordinance.
Kwan On was reminded to implement
the mitigation measures as far as
practicable as recommended in the
EM&A Programme.

no
comment
by IEC on
27 Dec
2019

TCS00864/
16/300/F03
33a

51

10-Nov-
19

12-Nov-
19

Underpass

Undisc
losed

Noise

EPD

NA

On 10 November 2019

TN L ERENE
B B AW E RS
P E T2 RN
BT 8 & 6 Hi Rk
e > BEHEMA 4 2 22
SERTE - R skEE - MH(E
N 8-6 > TSRS
RE AN ERIEET
ety » M TR BT RS BRI
> FEERKERT

On 11 November 2019
B RS AT B AN e i

In our investigation, CWSTVIJV had
implemented the noise mitigation
measures to reduce to noise impact to the
public. Since the works were
conducted within approved normal hours
with implementation of noise mitigation
measures, there were no violation of
legislative requirement.

For the complainant’s concern on the
operation noise after commencement of
the project, it is out of the scope of the
EM&A programme and the relevant
department will follow up the concern.

no
comment
by IEC on
30 Dec
2019

TCS00864/
16/300/F03
37
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Date of

Date of

Log Complai [Receive Comp .lalnt Cpmp I|Complaint Channel |Ref. no. |{Complaint details Follow up action Log ref. Date of .
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nt d by ET
B i Y TR it i & H
8am-6pm &% HIE T > K
BRI R R
R 4-22 SENE -
JEFHERFT
LA A GEN
2.5 T ek i e DL
HI TR RV Z4E
F LRI B ELEE
U B 5 5 A PR
= /=1 h=ozj
%IEE Tj éﬁ'ﬁgi}@ﬂi In our investigation, CWSTVIJV had
SER WA HACH 2| NP
Constructio Mr. W - T H PR implemented the noise mitigation
0 site near Wopg R A ~H < measures to reduce to noise impact to the
on Tai (reside # - On 22 _ Noveml?er public. . However, in response to Fhe o
Estate nt of rof 2019, the project hotline|complaint, the Contractor was advised to comment | TCS00864/
11-Nov-| 20-Nov-| .~ Yung . : received a call from thelenhance the performance of the
52 Ancillary . Noise 1823|2-59763 . . . . by IEC on [16/300/F03
19 19 Facilities Tai 03183 same complamgnt temporary noise barrle_rs such.as increase |, o - 384
Building on House reported on the noiselthe coverage of the noise bar.rle.r. Since 2019
On Sau of On nuisance near On Sau|the works were conducted within normal
Road Tai Road and On Yan Street. working hours with implementation of
Estate) He suggested to speed up|noise mitigation measures, there were no

the noise making works
by intensely concentrate
the excavation works
during day time. No

breaches of legislative requirement.
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intermittence is suggested
in order to speed up the
works and to avoid waste
of manpower.

Tunnel
work of]
Anderson

6-Mar-2 Road nt

Quarry Site
(the
Underpass)

53 5-Mar-2

Reside
of]
On Tat
Estate

Noise

EPD

NA

RNEZEER E
TR TR i
TESHEER/TNE &
A E B P RE
K& M RENEIR &5
H > TR RO {RI AR R
ERE 1. A public
complaint was received
by EPD on 5 March 2020
regarding the construction
noise generated from the
tunnel work of the subject
site.  The complainant
mentioned that the noise
from construction was
improved before but it
became serious recently.

In our investigation, CWSTVIJV had
implemented the noise mitigation
measures to reduce to noise impact to the
public. In response to the complaint,
CWSTVIJV had immediately installed a
layer of acoustic mat at boundary of
System A. Since the works were
conducted within approved normal hours
with implementation of noise mitigation
measures, there were no violation of
legislative requirement.

no
comment
by IEC on
1 Apr
2020

TCS00864/
16/300/F03
57a
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54

4-Mar-2

17-Mar-
20

Near  Hiu
Ming Street
Playground
(E8)

Undisc
losed

Noise

1823

ref.
3-62832
37171

AT N A B 5 T
5 2 P I 4T 7 9 {18
WA —=2
o HRF EL) 9AM-5
PM FE A B S U585l
HEE > B AR
RSB E KRGS
B BT ARES
KIMEE T - NIEESR
BRI TR K A
EE R =R A public
complaint was received
by 1823 on 4 March 2020
regarding the construction
noise. The complainant
mentioned that there were
two construction  sites
near Hiu Ming Street
Playground generated
construction noise
continuously during 9AM
to SPM on weekdays.

In our investigation, CW-CMGCIJV had
implemented the noise mitigation
measures for the works at upper section
of E8 near Hiu Yuk Path and no noise
impact was observed and anticipated in
Hiu Ming Street based on the site
activities and our inspection record. It
is considered that the complaint is likely
related to another construction site
located near Hiu Ming Street Playground
and not caused by the works under the
Project.  Since the works were
conducted within approved normal hours
with implementation of noise mitigation
measures, there were no violation of
legislative requirement.

no
comment
by IEC on
15 Apr
2020

TCS00864/
16/300/F03
59a

55

23-Mar-
20

23-Mar-
20

Lin
Road

Near
Tak
(E11)

Undisc
losed

Water
Quality

Project
hotline

NA

L HH & RS S AE
(LS ERERERRYEPN
AYRE(L KA —(E=H
L e /N WSS EaPAN:SS
FEA AR e KIE
S B S5 R/KER
e TAEEEATED S 2400
A B B 5 IR K B 45

In our investigation, the wheel washing
facilities at site exit of E11 is one of the
dust quality mitigation measures
conducted by CW-CMGCJV and
corresponding measure was implemented
to prevent overflow of wastewater out of
the site. In our recent site inspection,
no outflow of muddy water from the site
was observed and the condition of

no
comment
by IEC on
15 Apr
2020

TCS00864/
16/300/F03
60a
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RN FET SR I
i Z M 2 A public
complaint was received
by project hotline on 23
March 2020 regarding
overflow of muddy water
from the construction site.
The complainant
mentioned that muddy
water came out from site
entrance, which spotted
on his car, at 8am every
morning.

concerned Lin Tak Road was
satisfactory. It is considered that the
complaint was unlikely due to the
project.

56

17-Mar-
20

19-Mar-
20

Anderson
Road

Quarry Site

Reside
nt  of]
Yan
Tat
House

Noise

Project
hotline

NA

A R B E L E
W2 2613 EHEN
> L e T A B S e
b R W 4 A
o BORTAZER T MR
BEFHERIRA L WK
H ] 17 Y R 5 4% fif 15
it - 5°F 5 Ryl e B EOREE
[E] 5 22 o A public
complaint was received
by hotline on 17 March

2020  regarding  the
construction noise
generated  from  the

Anderson Road Quarry

Site.  The complainant
mentioned that the
construction noise

In our investigation, CW-CMGCJV has
implemented noise mitigation measures
to reduce the noise impact and nuisance
to the public. However, to eliminate
the inconvenience caused to the nearby
residents, CW-CMGCJV was advised to
further adopt good practices on
mitigating construction noise to reduce
the noise impact to the nearby residents.
5. Since the works were carried out
within the non-restricted hours, it is
considered that the works under the
contract did not breach the Noise Control
Ordinance.  Nevertheless, as the
construction site is close to the
residential area, CW-CMGCJV was
reminded to implement the mitigation
measures as far as practicable as
recommended in the EM&A Programme.

no
comment
by IEC on
11 May
2020

TCS00864/
16/300/F03
6la
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generated  from  the
Anderson Road Quarry
Site had been continued
for two years.

57

1-Apr-20

20-Apr-2
0

Work Area
Portion 2

Undisc
losed

Noise

1823

NA

BUES el e A 7
T (M,
i i, B A E
BEH R AFRE ML
TR IE T WFE %
FHIMEET NS R 58 LI
HIEE] 2021 4F, #&FFA
ANEHE R T2 &
3 ] BRI
EEHHELIEHEETRE
REVFER KFZHE
i ot A 5 LR YR -
A public complaint was
received by 1823 on 1
April 2020 and
subsequently transmitted
to Environmental Team
(ET) on 20 April 2020,
regarding  the  noise
nuisance generated from
the construction site in
Hui Ming Street. The
complainant  concerned
about the slow progress

In our investigation, Kwan On has
implemented noise mitigation measures
to reduce the noise impact to the nearby
resident. Nevertheless, since the
construction site is close to the
residential area, adequate noise
mitigation measures shall be provided to
reduce to noise nuisance to the public. It
is concluded that the complaint was valid
to the contract. However, as the works
were carried out within the non-restricted
hours, it is considered that the works
under the contract did not breach the
Noise Control Ordinance. Kwan On
was reminded to implement the
mitigation measures as far as practicable
as recommended in the EM&A
Programme.

no
comment
by IEC on
7 May
2020

TCS00864/
16/300/F03
66a
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Log Date of |Date of Complaint |Compl |[Complaint Date of
Complai [Receive . . Channel |Ref. no. |{Complaint details Follow up action Log ref. .
ref. Location |ainant [nature Complaint
nt d by ET

and implementation of]

noise mitigation measures

to alleviate the noise

impact arising from the

construction work.

PR AEERZGE 17

B 1 O TR E

Az I S R (R B AR R

s A T HE

Dﬁ%%%gj% %)j’(ﬁ%ﬁ’ﬁ ° |In our investigation, Kwan On has

A public complaint was|enhanced the noise mitigation measures

received by  Project\(o reduce the noise impact to the nearby

Hothng on 11 May 2020 resident. Based on the noise

regarding  the  noise|measurement result, the construction

genergted from  rock|ppise was reduced to acceptable level no ¢ TCS00864/
53 11-May-| 12-May-{Work Area|Undisc Noi Project NA breaking _ wor.k from _8lafter the additional noise mitigation Eor?éncen 16/300/F03

20 20[Portion 2 [losed | ¢ hotline construction site 0pposite|measures in place. Nevertheless, Kwan |22 =~ "

to Tsui Yeung House, On was reminded to continually 28 May 70a

which  affecting  his implement the noise mitigation measures 2020

mother’ s health.  The|ag far as practicable in the remaining

complainant enquired|work. The performance of noise

about the completion date|mitigation measures will keep in view by

of construction  work,|ET in subsequent site inspection

construction noise level

standard and

implementation of noise

mitigation measures on

site.
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59

18-Jun-2

23-Jun-2
0

Anderson
Road
Quarry Site,
System B

Undisc
losed

Noise

EPD

NA

A public complaint was
received by EPD on 18
June 2020 regarding the
noise generated from rock
breaking by machinery
before 7pm from
construction site near Hau
Tat  House. The
complainant understood
that the Contractor could
carry out construction
works, other than
percussive piling, before
7pm under the CNP and
hoped that the Contractor
could arrange the noisy
construction works to be
carried out before 6pm.
According to the
information provided by
the complainant, it is
suspected complaint
location would be
Anderson Road Quarry
Site, System B.

In our investigation, the Contractor has
implemented noise mitigation measures
to reduce the noise impact and nuisance
to the public. Since the works were
carried out within the non-restricted
hours, it is considered that the works
under the contract did not breach the
Noise Control Ordinance.
Nevertheless, as the construction site is
close to the residential area, the
Contractor was reminded to implement
the mitigation measures as far as
practicable as recommended in the
EM&A Programme

no
comment
by IEC on
17 July
2020

TCS00864/
16/300/F03
91a

59#

23-Jul-2
0

24-Jul-2

Anderson
Road
Quarry Site
near On Tat
Estate

Undisc
losed

Noise

EPD

NA

A public complaint was
received by EPD on 23
July 2020 regarding the
construction noise
generated from the use of
PME at Anderson Road
Quarry Site near On Tat
Estate at 6:30am

In our investigation, CWSTVIJV had
restricted the use of PME before 7am.
There was no construction work and use
of PME during the restricted hours.
Since the works were conducted within
approved normal hours with
implementation of noise mitigation
measures, there were no violation of

no
comment
by IEC on
25 August
2020

TCS00864/
16/300/F04
01
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(restricted hours). He/ |legislative requirement. Nevertheless,
she requested relevant as the construction site is close to the
department to follow up. [residential area, CWSTVIJV was
reminded to implement the mitigation
measures as far as practicable as
recommended in the EM&A Programme
A public complaint was
received by 1823 on 14
November 2020 In our investigation, there was no noise
regarding the construction|impact was observed and anticipated in
Near  Hiu noise. The complainant |Hiu Ming Street based on the site no
14-Nov-| 18-Nov-IMine Street/Undisc mentioned that there was |activities and our inspection record. comment |TCS00864/
60 g Noise 1823 NA piling works at Hiu Ming |Since the works were conducted within |by IEC on |16/300/F04
20 20(Playground [losed .
Street Playground, approved normal hours with 4 January |24
(E8) . . . . . o
generating huge noise implementation of noise mitigation 2021
during 9AM to 10AM on |measures, there were no violation of
14 November 2020. legislative requirement
He/she requested relevant
department to follow up
A public complaint was
received by EPD on 4
December 2020 regarding|In our investigation, CWSTVIJV has
Opposite to the dust impact. The implemented dust mitigation measures to o
On Tai complainant mentioned |eliminate the inconvenience caused to
Estate —|Undisc that the construction site |the nearby resident. In view of the comment |TCS00864/
61 |4-Dec-20|7-Dec-20 Dust EPD NA . . DY S by IEC on |16/300/F04
lower losed opposite to On Tai Estate |potential traffic dust impact and
. - . . o 4 January |34
portion  of] had dust emission implementation of dust mitigation 2001
Road L4 problem due to lack of ~ |measures, it is considered that the
water spraying. He/she |complaint was not valid to the Project
requested relevant
department to follow up
62 13-Dec-2017-Dec-20 Ma Yau|Undisc [Noise and|1823 & [3-65741 |A public complaint was |In our investigation, CWSTVIJV had no TCS00864/
Tong losed |dust EPD 41017 |received by 1823 and provided the dust and noise mitigation |comment |16/300/F04
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Village EPD on 14 November measures to minimize the dust and noise by IEC on |35
(East Portal) 2020 regarding the impact to the resident nearby. To 4 January
construction dust and response the concern from the 2021
noise impact arising from |complainant, as enhancement noise
the project. There were |measure, the Contractor extended the
acoustic mats erected on [noise barrier to encircle noisy activity.
the slope of East Portal, [Since the works were conducted within
however, the complainant |approved normal hours with
enquired about implementation of noise and dust
effectiveness of the noise |mitigation measures, there were no
barriers with dozens of 15 |breaches of legislative requirement
cm "X"-shaped cuts.
Moreover, there was lack
of water sprinkling on the
site and fugitive dust was
blowing to the village
A public complaint was
referred by district In our investigation, the Contractor has
Councillor Mr. HSU implemented noise mitigation measures
Yau-wai and received by [to reduce the noise impact and nuisance
project hotline on 7 to the public.6. Since the works were
. January 2021 regarding |carried out within the non-restricted
Reside . ) . . no
the construction noise. hours, it is considered that the works
nt off Project The complainant nder the contract did not breach thi comment |TCS00864/
63 | 7-Jan-21| 7-Jan-21|System B |Yan  |Noise h JECEINA © comp uncerthe contract « ot breach the by IEC on |16/300/F04
Tat otline mentlone_d tha_t the Noise Control Ordinance. . o loguly |41
House construction site nextto  |Nevertheless, as the construction site is 2021

SKH St. John's Tsang
Shiu Tim Primary School
generated noise problem
and she requested
relevant department to
follow up.

close to the residential area, the
Contractor was reminded to implement
the mitigation measures as far as
practicable as recommended in the
EM&A Programme.
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A public complaint was
received by 1823 and
referred by EPD on 18
M?Ircth 23211 ;egiardmg the In our investigation, CWSTVIJV had
CONSHTUCHION noISe restricted the use of PME before 7am.
generated from .
Anderson construction works at There was no construction work and use
Road of PME during the restricted hours and
Qua Site Anderson Road Quarry there should not be any non-compliance |
Ty . Site between On Tat . Y P comment |TCS00864/
18-Mar-| 18-Mar-|(between  |Undisc . 1823 & . of Noise Control Ordinance.
64 Noise NA Estate and On Tai Estate. . ... |byIEC on |16/300/F04
21 21{0On Tat|losed EPD The complainant Nevertheless, as the construction site is 1 Aoril 54
Estate and P close to the residential area, CWSTVJV P
) expressed that . . 2021
On Tai . was reminded to implement the
construction works of the | . "~ . .
Estate) . ) mitigation measures as far as practicable
site started from 6:45am .
. . as recommended in the EM&A
everyday which causing Programme
noise disturbance to the g
nearby resident and he/
she requested relevant
department to follow up
A complaint was received |In our investigation, the Contractor has
Constructio by EPD and referred to  |implemented noise mitigation measures
0 site near CEDD on 1 April 2021  |to reduce the noise impact and nuisance
SKH St regarding the construction|to the public. Since the works were
John's ’ noise. The complainant |carried out within the non-restricted o
. mentioned that piling hours, it is considered that the works
Tsang  Shiu Undisc work was conducted at  [under the contract did not breach the comment |TCS00864/
65 |1-Apr-21{1-Apr-21|Tim Noise EPD NA L . ) by IEC on |16/300/F04
Prima losed construction site near Noise Control Ordinance. Moreover, 19 Jul 584
Schooliy SKH St. John's Tsang the Contractor has adopted noise 2021 Y
(System B Shiu Tim Primary School |mitigation measures to minimise noise
un}(/ier in recent week which impact to the public.  Since the
Contract 3) generated noise problem. |construction site is close to the

Moreover, there were no
noise mitigation measures

residential area, the Contractor was
reminded to implement the mitigation
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provided in the measures as far as practicable as
construction site recommended in the EM&A Programme
A public complaint was
received by EPD on 28  (In our investigation, CWSTVIJV had
March 2021 regarding the |followed that CNP for work during
Anderson  (Reside construction noise restricted hour and there should not be
Road nt  of] generated from any non-compliance of Noise Control
Quarry Site|Tai construction works at Ordinance. Nevertheless, some site ho 4/
28-Mar-| 30-Mar-|(between  |Fung . K13/RE/ |Anderson Road Quarry |areas had been handed over to other comment | TCS0086
66 Noise EPD . . . . by IEC on |16/300/F04
21 21{0On Tat|House 0000708 |Site until 9pm on Monday|contract and construction noise generated 2 April |59
Estate andjof On 6-21 to Saturday. Moreover, |from others is not controlled by the 202 lp
On Tai|Tai the complaint concerned |project. As a reminder, CWSTVIJV
Estate) Estate about the construction should implement the mitigation
noise heard on 28 March |measures as far as practicable as
2021 which was a recommended in the EM&A Programme.
Sunday.
A public complaint was
received by EPD on 11  |6. In our investigation, CWSTVJV had
June 2021 and implemented the noise mitigation
. complained about noise |measures to reduce to noise impact to the
Reside . . . .
ot of EPD nuisance .from. multiple  |public. In response to.the cqmplamt, no
1-Tun2| 11-Tun-2 Anderson Chi Tat Ref - construction sites on CWSTVIJV had immediately installed a |comment |TCS00864/
67 | | Road House Noise EPD 13268—2 Anderson Road Quarry  |layer of acoustic barrier at boundary of |by IEC on |16/300/F04
Quarry Site On T%;.i 1 Site. The complainant |concern works area. Since the works (19 July  |78a
stated that there were were conducted within approved normal ({2021
Estate . . o1 . .
noise nuisances from hours with implementation of noise
different construction mitigation measures, there were no
sites from 0800 am to violation of legislative requirement.
1800 pm from Monday to
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Saturday without
adequate noise mitigation
measures. On 17 June
2021, the complainant
added that the noise was
generated from rock
breaking works in front of]
Chi Tai House (not from
the housing sites near the
Tai Sheung Tok slope)
and no mitigation
measure was
implemented for the rock
breaking works.
In our investigation, CWSTVJV had
implemented the water quality mitigation
measures to minimise the impact arising
from the construction site. In view of
EPD received complaints |the site condition and inclement weather
from DSD on 20 and 21 |condition on the complaint days, it is o
EPD July 2021 concerning considered that the complaints raised by
20&21/)| 23-Jul-2 Anderson Water Ref.: about discharge of muddy |DSD were unlikely due to the C1 comment | TCS00864/
68 Road DSD . EPD . by IEC on |16/300/F04
une/21 Quarry Site Quality 13208-2 |water as found on Po Project. Nevertheless, CWSTVIV was 6 August |85b
1 Lam Road and at the advised to closely monitor the discharge 2021
drainage facility near Tin |quality to avoid non-compliance of water
Hau temple. quality happened in the construction site.
Moreover, to cope with the adverse
weather condition in wet season,
CWSTVIJV should regularly review the
drainage plan as needed.
Anderson In our investigation, CWSTVIJV had no
69 14821?2/? 15-Sep2- 1 Road DSD gS;Tirt EPD NA EPD received complaints [implemented the water quality mitigation|comment
P Quarry Site Y from DSD on 14 Sep measures to minimise the impact arising by IEC on
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2021 and 16 Sep 2021 from the construction site. However, 6 October
concerning about there were incidents of seepage of silty 2021
discharge of muddy water |water at Q2 and Q3 and rectified actions
as found at the catchpit  |were undertaken immediately. Having
SCH4003250 near Po investigated, the incidents were
Lam Road and catchpit |considered very short term and would
SSH4001400 near Po Tat |not generate large amount of muddy
Tin Hau Temple. water. In view of the inclement
weather condition and there were other
major sources, it is considered that the
complaints raised by DSD were not fully
contributed byC1 Project. Nevertheless,
CWSTVIV was advised to closely
monitor the discharge quality to avoid
non-compliance of water quality
happened in the construction site.
Moreover, to cope with the adverse
weather condition in wet season,
CWSTVIJV should regularly review the
drainage plan as needed.
Our investigation revealed that
A public complaint was |there was no construction works
referred by 1823 to both |under the Project undertaken during
CEDD and EPD on 23  |the concerned period by the No
Anderson September 2021. The |complainant, and there were other comment
70 23/Sep/2|29-Sep-2 Road CEDD Noise CEDD NA complainant stated that ~ [concurrent contracts on Anderson by IEC on
1 Quarry Site & EPD &EPD the construction works at |Road Quarry Site and the contribution |15
Ty Anderson Road Quarry  [noise may be related to others. November
Site started before 7am, |Therefore, it is considered that the noise [2021

which generated
construction noise and
affecting the upper floor

complaint was unlikely to be related to
the works under the Project.
Nevertheless,
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resident of On Tat Estate. (CWSTVIV was reminded to
EPD have contacted the |properly maintain the noise
complainant and clarify |mitigation measures as far as practicable
that the concerned about |considering the construction site is
construction dust and relatively close to residential area.
daytime construction
noise after 7am.
EPD received complaint
from DSD 0n_28 March In our investigation, the Contractor had
2022 concerning about | . N
N . implemented the water quality mitigation
siltation and discharge of o . >
muddy water observed at measures to mlnlmlse the impact arising [No
30/Mar/2| 12/Apr/2 Anderson Water the public drainace from the construction site. Basedon |comment |TCS00864/
71 PU4IRoad DSD ) DSD  |NA P S the investigation findings, it is by IEC on |16/300/F05
2 2 . Quality system at catchpit . . . .
Quarry Site . considered that the complaint was likely (19 April |40
SSH4001400 near Tin . .
.. |caused by the interfacing contractors 2022
Hau Temple and the site .
. . under rainy days and not due to the
discharge points at Po works under the Project
Lam Road on 28 March ject.
2022
DSD carried out site
inspection at site
discharge point at Po Lam|In our investigation, the Contractor had
Road on 12 April 2022  |implemented the water quality mitigation
. o . > . No
and observed discharge of|measures to minimise the impact arising
14/Apr/2| 25/Apr/2 Anderson Water muddy water at public from the construction site. Based on comment ‘TCS00864/
72 Road DSD . DSD NA ) . L T by IEC on |16/300/F05
2 2 Quarry Site Quality drainage system. The |the investigation findings, it is 16 Ma 41
Ty case was then referred to |considered that the complaint was likely 2002 Y
CEDD and EPD to caused by the interfacing contractors and
investigate the source of |not due to the works under the Project.
the muddy water
discharge.
73 | 11/May/| 25/May/|Anderson |DSD |Water DSD NA EPD received complaint (Based on the above findings and No TCS00864/
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2022 2022|Road Quality from DSD on 11 May successive heavy rainstormon 11 to 13 |comment |16/300/F55
Quarry Site 2022 concerning about  |May 2022, it is considered the muddy |by IEC on |9
muddy water observed  |water found in the concerned catchpit 13 June
entering Tsui Ping River, |[SSH4001400 near Tin Hau Temple and {2022
with similar situation Po Lam Road on 11 to 13 May 2022
observed at Tin Hau were likely caused by impact of
Temple and Po Lam rainstorm and partially contributed by
Road. the interfacing contractors at Sites R2-9
& R2-10.
Heavy rain led to large amount of storm
) _ |runoff from roads and landscape into the
EPD received complaint|pplic drainage system, which N
Anderson from DSD on 14 and 16 deteriorated the water quality in the coommen ¢ ITCS00864/
74 17/May/| 30/May/ Road DSD Water DSD NA May 2022 concerning|drainage system. Besides, there were by TEC on |16/300/F56
2022 2022 Quarry Sit Quality about  muddy  water|several construction sites at upstream of 13 Jun 2a
vatry Stte observed entering Tsui|Tgyj Ping River. It is considered that ) 02; ©
Ping River. complaint mainly related to the
interfacing contractor(s) and unlikely to
have been caused by the project.
EPD received complaint Heavy rain led to large amount of storm
from DSD on 27 May|tunoff fromroads and landscape into the
2022 concerning about publig drainage system, Which No
Anderson muddy water observed detc.:rlorated the water quahty in the comment |TCS00864/
75 27/May/| 9/Jun/20 Road DSD Water DSD NA entering Tsui Ping River, |drainage system.. Be@des, there were by IEC on |16/300/F56
2022 22 Quarry Site Quality with  similar  situation|s€veral construction sites at upstream of 13 June 13
observed at Tin Haul|Tsui Ping River. Itis considered that 2022
Temple and Po Lam|complaint mainly related to the
Road. interfacing contractor(s) and unlikely to
have been caused by the project.
6. 7 81178 9/ Anderson Water On 6 June 2022, DSD|As a matter of fact, heavy rain led to large |Sent to TCS00864/
76 1’11’1 /é 022 1’11’1 /é 022 Road DSD Quality DSD NA informed that dirty water{amount of storm runoff from roads and  |EPD on 21|16/300/F56
Quarry Site with bad odour was|landscape into the public drainage system, |June 2022 |5
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observed entering Tsui
Ping River this morning
at the upstream near
junction of Kai Lim Road
and Tsui Ping Road. The
situation has persisted
over 50 mins.
Furthermore, muddy
water was  observed
entering Tsui Ping River,
with similar situation at
Tin Hau Temple and Po
Lam Road ((1[ZE) on 6, 7
and 8 June 2022,

which deteriorated the water quality in the
drainage system. Besides, there were
several construction sites at upstream of
Tsui Ping River. It is considered that
complaint mainly related to the
interfacing contractor(s) and unlikely to
have been caused by the project.

71

14/Jun/2
022

15/Jun/2
022

Anderson
Road

Quarry Site

DSD

Water
Quality

DSD

NA

DSD concerning muddy
water discharge found at
Tin Hau Temple and Po
Lam Road on 14 June
pm.

As a matter of fact, heavy rain led to large
amount of storm runoff from roads and
landscape into the public drainage system,
which deteriorated the water quality in the
drainage system. Besides, there were
several construction sites at upstream of
Tsui Ping River. It is considered that
complaint mainly related to the
interfacing contractor(s) and unlikely to
have been caused by the project.

Sent to
EPD on 29
June 2022

TCS00864/
16/300/F56
6

78

8/Aug/20
22

8/Aug/20
22

Anderson
Road

Quarry Site

DSD

Water
Quality

DSD

NA

DSD advised EPD that
muddy water was
observed entering Tsui
Ping River in the morning
of 8 August 2022, with
similar situation at Tin
Hau Temple and Po Lam

As a matter of fact, heavy rain led to
large amount of storm runoff from roads
and landscape into the public drainage
system, which deteriorated the water
quality in the drainage system. No
muddy water discharge was evident in the
morning or afternoon of 8§ August 2022.

No
comment
by IEC on
19
September
2022

TCS00864/
16/300/F58
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Road It is therefore considered that the muddy
water discharge observed by DSD in the
morning of 8 August 2022 was unlikely
to have been caused by the ARQ
contracts of C1 or C4.
As a matter of fact, heavy rain led to
large amount of storm runoff from roads
DSD advised EPD that/and landscape into the public drainage
muddy water was|system, which deteriorated the water|yq
observed entering Tsui[quality in the drainage system.  No|comment
79 12/Aug/2|12/Aug/2 ﬁg;lgrson DSD Water DSD NA Ping River in the morning muddy water discharge was evident in the by IEC on }Eggg/i%‘g
022 022 . Quality of 12 August 2022, with|morning of 12 August 2022. It is|jg
Quarry Site similar situation at Tin/therefore considered that the muddy September
Hau Temple and Po Lam|Water discharge observed by DSD in the|p022
Road (L EE). morning of 12 August 2022 was unlikely
to have been caused by the ARQ
contracts of C1 or C4.
As a matter of fact, heavy rain led to
large amount of storm runoff from roads
DSD’s complaint was and landscape into the public drainage
made to EPD wholsystem, which deteriorated the water
29/Sep/ |Anderson requested CEDD in the[quality in the drainage system.  Nojgent to TCS00864/
20 29&30/ 2022 & 3|Road psp | Water DSD NA same respective mornings|Muddy water discharge from ARQ Site|Epp on 18 16/300/F59
Sep/2022| Oct  |Quarry Quality to handle and investigate|Was evident in the morning .Of 29 and 30|0ctober
2022 |(ARQ) Site in accordance with the|September 2022. It is therefore|022 3
procedure in EM&A considered that the muddy water
Manual. discharge observed by DSD in the

morning of 29 and 30 September was
unlikely to have been caused by the ARQ
contracts of C1 or C4.
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During wet season, the Contractor was
strongly reminded to implement
adequate water quality mitigation
measures to minimise the impact arising
from the construction site. The
Contractor should closely monitor the
discharge quality from the Site to avoid
non-compliance. = The ET will pay
special attention on water quality
mitigation measures implementation on
site through regular site inspection, and
give advice on remedial action when
necessary.

Incidentally, it is noted that Site R2-9 has
kept discharging muddy water to
downstream manhole D310. Record
photos of the manhole dated 6, 7 and 8
October 2022 are enclosed for reference.

81

18/Oct/
2022

20/Oct/
2022

Anderson
Road
Quarry
(ARQ) Site

DSD

Dust
Quality

Referred
by 1823
to EPD

NA

A public complaint was
referred by 1823 to EPD
on 18 October 2022,
regarding the dust
problem generated from
the construction site in
Anderson Road near On
Tai Estate due to typhoon
signal no. 3. EPD
contacted the complainant
who was a resident of]
Shing Tai House, On Tai
Estate. The complainant

In our investigation, both the Contractors
had implemented dust mitigation
measures to reduce to potential impact to
the public. However, in particular during
dry season, Contract 4 was reminded to
enhance the dust suppressive measures
as far as practicable. As there were no
air monitoring results exceeding the limit
level, it is considered that the dust
mitigation measures implemented were
effective in suppressing the fugitive dust.

Nevertheless, as the construction site is
close to the residential area, both the

Sent to
EPD on 3
November
2022

TCS00864/
16/300/F59
6
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expressed concern about
the construction  dust
generated from Anderson
Road Quarry (ARQ) site
and requested the site to
step up dust suppression
measures.

Contractors were reminded to implement
the mitigation measures as far as
practicable as recommended in the
EM&A Programme.

82

17/May/
2023

19/May/
2023

Anderson
Road
Quarry
(ARQ) Site

DSD

Water
Quality

DSD

NA

EPD received complaint
from DSD concerning
muddy water was
observed entering Tsui
Ping River from the
upstream in the afternoon
of 17™ May 2023, with
similar situation at Po

Lam Road (117§).

The case was then
referred from EPD to
CEDD for follow-up.
Environmental Team (ET)
initiated the handing
procedure in accordance
with the Environmental
Monitoring &  Audit
Manual to investigate
whether it is related to the
Project of Development
of Anderson Road Quarry
(ARQ) Site.

As a matter of fact, the heavy rains led
to large amount of storm runoff from
roads and landscape into the public
drainage system, which deteriorated the
water quality in the drainage system.
There was no evident muddy water
discharge from ARQ Site in the
afternoon  of 17"  May  2023.
Therefore, it is considered unlikely that
the muddy water discharge observed
by DSD in the afternoon of 17 May
2023 was caused by the ARQ contracts
of Contract 1 or Contract 4.

During the wet season, the Contractor
was strongly reminded to implement
adequate  water quality mitigation
measures to minimise the impact arising
from the construction site. The
Contractor should closely monitor the
quality if the discharge from the Site to
avoid non-compliance. The ET will pay
special attention to the implementation
of water quality mitigation measures on
site through regular site inspections, and

Sent to
EPD on 29
May 2023

TCS00864/
16/300/F64
3
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AU

S

L DateofDateofC laint |C 1l laint Date of
reofg Complai [Receive L(())gllt)i:rlln ai(::rft n;tlll:fealn Channel [Ref. no. |{Complaint details Follow up action Log ref. Cznel;))laint
* |nt d by ET
provide advice on remedial action when
necessary.
As a matter of fact, the heavy rains led to
large amount of storm runoff from roads
and landscape into the public drainage
system, which deteriorated the water
quality in the drainage system. There was
no evident muddy water discharge from
) . |ARQ Site in the morning of 4 July 2023.
EPD received complaint|Therefore, it is considered unlikely that the
from DSD  concerning muddy water discharge observed by DSD
rrlljuddy . water }NaS_ in the morning of 4 July 2023 was caused
Anderson observed entering [Isullby the ARQ contracts of Contract 1 or
%3 4 July 2(4 July 2 Road DSD Wat§r DSD  [NA Ping RiV.er from Fhe Contract 4. ]SE;IE toon 18 ng;?gg%?;
023 023 Quarry Quality upstream in the morning Duri
. £ 4 Julvy 2023, with|Puring the wet season, the Contractor was|July 2023 |3
(ARQ) Site of ST strongly reminded to implement adequate
similar situation at Po . N
N water quality mitigation measures to
Lam Road (II%R). minimise the impact arising from the
construction site. The Contractor should
closely monitor the quality of the discharge
from the Site to avoid non-compliance.
The ET will pay special attention to the
implementation of water quality mitigation
measures on site through regular site
inspections, and provide advice on
remedial action when necessary.
On Kin KTDC A public complaint was|As advised by the RE of Contract 4,

Road. |membe . reccived by  EPDjunder  CEDD Contract ~ No.[Sentto | r~gyngea/
gq |19 Jan 123 Jan |\ .0 Mr.|  Noise EPD |NA Regional Office (East)[ED/2020/02, the Contractor was/EPD on291, 0200 cc
2024 | 2024 Road  |Hsu Quality on 19 January 2024[required to lift 9 precast beams of an[anuary |,

Quarry Yau-wa regarding the|elevated walkway. The works was|2024
construction noise|carried out over for four consecutive

Z:\Jobs\2016\TCS00864 (CEDD)\600\EM&A Report Submission\Monthly EM&A Report\2024\November 2024\R0728v2.docx




CEDD Service Contract No. EDO 12/2023
Environmental Team for Development of Anderson Road Quarry Site — Site Formation and Associated Infrastructure Works
Monthly Environmental Monitoring & Audit Report (November 2024)

AU

S

Log Date of |Date of Complaint |Compl |[Complaint Date of
Complai [Receive . . Channel [Ref. no. |{Complaint details Follow up action Log ref. .
ref. at d by ET Location |ainant [nature Complaint
generated from|nights starting from 16 January 2024
construction works atland has already completed. The
On Kin Road, Anderson|Contractor ~ possessed a  valid
Road Quarry (CEDD|Construction Noise Permit (CNP)
Contract No.|(GW-RE0030-24) from 15 to 24
ED/2020/02) at night|January 2024.
from 10pm to 6am. The Contractor also confirmed that lift
beams work was undertaken on On Kin
Road between 16 to 20 January 2024.
These works were conducted from
23:00 to 02:00 and involve the use of a
crane as the only PEM, which
complied with the relevant CNP
(GW-RE0030-24). To mitigation
noise impact on the public during
nighttime, a series of acoustic mats
were erected around the work area.
Joint site inspection among the RSS,
Contractor of Contract 4 and ET was
EPD received complaint|carried out on weekly basis to audit the
from DSD concerninglenvironmental performance. The
Anderson muddy  water  was|implementation of mitigation measures
23 and |23 and Road Water observed entering Tsui|were summarized below:- Sentto  \TCS00864/
85 |26 Apr |26 Apr DSD . EPD |NA Pine River from the . |EPDon6 [16/300/F69
2024 2024 Quarry Quality & (a) The wastewater treatment facilities|May 2024 (8a
(ARQ) Site upstream on 23 aI.ld.26 were implemented and properly
April 2024, with similar functioned
situation at the catchpit ’
at Tin Hau Temple. (b) To minimize the generation of]
muddy water, the exposed areas
were covered either with an
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AU

S

Log
ref.

Date of
Complai
nt

Date of
Receive
d by ET

Complaint
Location

Compl
ainant

Complaint
nature

Channel

Ref. no.

Complaint details

Follow up action

Log ref.

Date of
Complaint

(©)

impervious sheet or through

hydroseeding.

Sump pits were constructed at the
lowest point of the work area to
store continuous rainfall, which
helps prevent overload of]
wastewater treatment facilities
were and ensures wastewater was
properly treated before discharge
to the designated discharge points.

86

6 May
2024

6 May
2024

Anderson
Road
Quarry
(ARQ) Site

DSD

Water
Quality

EPD

NA

EPD received complaint
from DSD concerning
muddy  water  was
observed entering Tsui
Ping River from the
upstream on 6 May
2024, with  similar
situation at the catchpit
at Tin Hau Temple.

Joint site inspection among the RSS,
Contractor of Contract 4 and ET was
carried out on weekly basis to audit the

environmental

performance. The

implementation of mitigation measures
were summarized below:

The wastewater treatment facilities
were implemented and properly
functioned.

To minimize the generation of]
muddy water, the exposed areas
were covered either with an
impervious sheet or through
hydroseeding.

Sump pits were constructed at the
lowest point of the work area to
store continuous rainfall, which
helps  prevent overload  of]
wastewater treatment facilities

Sent to
EPD on 20
May 2024

TCS00864/
16/300/F70
la

Z:\Jobs\2016\TCS00864 (CEDD)\600\EM&A Report Submission\Monthly EM&A Report\2024\November 2024\R0728v2.docx




CEDD Service Contract No. EDO 12/2023
Environmental Team for Development of Anderson Road Quarry Site — Site Formation and Associated Infrastructure Works
Monthly Environmental Monitoring & Audit Report (November 2024)

AU

S

Log
ref.

Date of
Complai
nt

Date of
Receive
d by ET

Complaint
Location

Compl
ainant

Complaint
nature

Channel

Ref. no.

Complaint details

Follow up action

Log ref.

Date of
Complaint

were and ensures wastewater was
properly treated before discharge
to the designated discharge points.

87

20 May
2024

20 May
2024

Anderson
Road
Quarry
(ARQ) Site

DSD

Water
Quality

EPD

NA

EPD received complaint
from DSD concerning
muddy  water  was
observed discharge from
upstream of Tsui Ping
River and at Tin Hau
Temple in the morning
of 20 May 2024.

Joint site inspection among the RSS,
Contractor of Contract 4 and ET was
carried out on weekly basis to audit the
environmental performance. The
implementation of mitigation measures
were summarized below:

- The wastewater treatment facilities
were implemented and properly
functioned.

- To minimize the generation of]
muddy water, the exposed areas
were covered either with an
impervious sheet or through
hydroseeding.

- Sump pits were constructed at the
lowest point of the work area to
store continuous rainfall, which
helps  prevent overload  of]
wastewater treatment facilities
were and ensures wastewater was
properly treated before discharge
to the designated discharge points.

Sent to
EPD on 30
May 2024

TCS00864/
16/300/F07
02a

88

9 Septe
mber 20
24

10 Septe
mber 20
24

Anderson
Road
Quarry
(ARQ) Site

DSD

Water
Quality

EPD

NA

EPD received complaint
from DSD concerning
muddy  water  was
observed entering Tsui

Joint site inspection among the RSS,
Contractor of Contract 4 and ET was
carried out on weekly basis to audit the

environmental performance. The

Sent to
EPD on 23
September
2024

TCS00864/
16/300/F07
18a
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Date of |Date of
Complai [Receive
nt d by ET

Complaint |Compl |[Complaint Date of

Log . . .
Location  |ainant Inature Channel [Ref. no. |{Complaint details Follow up action Log ref. Complaint

ref.

Ping River (TPR) from|implementation of mitigation measures
the upstream at Tin Hau|were summarized below:-
Temple in the morning (a) The

of 9 September 2024. wastewater treatment

facilities were implemented
and properly functioned.

(b) To minimize the generation of]
muddy water, the exposed
areas were covered either with
an impervious sheet or
through hydroseeding.

(¢c) Sump pits were constructed at
the lowest point of the work
area to store continuous
rainfall, which helps prevent
overload  of  wastewater
treatment facilities and ensures
wastewater ~ was  properly
treated before discharge to the
designated discharge points.
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Appendix N

Implementation Status for
Water Quality Mitigation Measures
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