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EXECUTIVE SUMMARY 

ES01 Action-United Environmental Services & Consulting (AUES) has been awarded the Civil 
Engineering and Development Department (CEDD) Service Contract No. NTE/07/2016 
Environmental Team for Development of Anderson Road Quarry Site – Site Formation and 
Associated Infrastructure Works (hereinafter called “the Service Contract”) on 15 December 2016.  
The commencement date of the Service Contract is from December 2016 and the Contract Period 
is 70 months. The above Contract No. NTE/07/2016 was completed in late September 2022 and 
current EM&A works would be covered by new Contract No. EDO 8/2022 from 22 September 
2020 for the Contract Period of 12 months. 

 
ES02 The Services under the Service Contract is to provide environmental monitoring and audit 

(EM&A) services for the Works Contracts pursuant to the requirement of Environmental Team 
(ET) under the EM&A manual to ensure that the environmental performance of the Works 
Contracts comply with the requirement specified in the EM&A Manual and EIA Report of 
Development of Anderson Road Quarry and other relevant statutory requirements. 

 
ES03 To facilitate the project management and implementation, the Service Contract has been divided 

to three CEDD contracts including Contract NE/2016/01 (Contract 1), Contract NE/2016/05 
(Contract 2) and Contract NE/2017/03 (Contract 3). As advised by the Resident Engineer (RE), 
the commencement date of Contract 1 was 21 December 2016 and the major construction works 
has been commenced on 12 April 2017.  The commencement date of Contract 2 was 31 March 
2017 and the major construction activities have been commenced on 2 May 2017.  Furthermore, 
Contract 3 was commenced on 31 May 2018 and the major construction activities works was 
commenced in November 2018.  The EM&A programme under the Project was commenced on 
12 April 2017 pursuant to the requirement under the EM&A manual.  In addition, variation order 
for extend service scope to E5, E6, E7 and C10 under Contract ED/2019/02 (Contract 5) was 
issued by AECOM. The commencement date of Contract 5 was on 30 March 2021. Moreover, 
variation order for extend service under Contract ED/2020/02 (Contract 4) was issued by 
AECOM. The commencement date of Contract 4 was on 27 September 2021. 

 
ES04 This is the 72nd monthly EM&A report presenting the monitoring results and inspection findings 

for the period from 1 to 31 March 2023 (hereinafter ‘the Reporting Period’). 
 

ENVIRONMENTAL MONITORING AND AUDIT ACTIVITIES 
ES05 Environmental monitoring activities under the EM&A programme in the Reporting Period are 

summarized in the following table. 
 

Environmental 
Aspect 

Environmental Monitoring 
Parameters / Inspection 

Reporting Period 
Number of Active 

Monitoring Locations  
Total 

Occasions   

Air Quality 1-hour TSP 7 126 
24-hour TSP 4 24 

Construction Noise 

Leq(30min) Daytime for Contract 
NE/2016/01 8 40 

Leq(30min) Daytime for Contract 
NE/2017/03 1 5 

  
BREACH OF ACTION AND LIMIT (A/L) LEVELS  

ES06 No exceedance of air quality was recorded in the Reporting Period. For construction noise 
monitoring, no Limit Level exceedance was recorded and no noise complaint (which triggered 
Action Level) was received in the reporting period.  The environmental exceedance, NOE issued 
and investigation of exceedance are summarized in the following table. 

 

Environmental 
Aspect 

Monitoring 
Parameters 

Action 
Level 

Limit 
Level 

Event & Action 
NOE 

Issued Investigation Corrective Actions 
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Environmental 
Aspect 

Monitoring 
Parameters 

Action 
Level 

Limit 
Level 

Event & Action 
NOE 

Issued Investigation Corrective Actions 

Air Quality 1-hour TSP 0 0 0 NA NA 
24-hour TSP 0 0 0 NA NA 

Construction 
Noise Leq(30min) Daytime 0 0 0 NA NA 

 
ENVIRONMENTAL COMPLAINT 

ES07 In the reporting period, no environmental complaint was received. 
 
NOTIFICATION OF SUMMONS AND SUCCESSFUL PROSECUTIONS 

ES08 No environmental summons or successful prosecutions for the Project were recorded in the 
Reporting Period. 

 
REPORTING CHANGE 

ES09 1-hour TSP monitoring for AMS4 and noise monitoring NMS1 at Maryknool Secondary School 
were implemented from January 2023. 
 
SITE INSPECTION 

ES10 In this Reporting Period, joint site inspections to evaluate the site environmental performance for 
Contract 1 were carried out by the RE, ET and Contractor on 9, 14, 21 and 28 March 2023 in 
which IEC joined the site inspection with SSEMC on 9 March 2023.  No non-compliance was 
noted during the site inspection. 

 
ES11 In this Reporting Period, joint site inspections to evaluate the site environmental performance for 

Contract 2 were carried out by the RE, ET and Contractor on 8, 15, 22 and 27 March 2023 in 
which IEC joined the site inspection on 27 March 2023.  No non-compliance was noted during 
the site inspection.  

 
ES12 In this Reporting Period, joint site inspections to evaluate the site environmental performance for 

Contract 3 were carried out by the RE, ET and Contractor on 3, 10, 17, 22 and 31 March 2023 in 
which IEC joined the site inspection with SSEMC on 22 March 2023.  No non-compliance was 
noted during the site inspection. 
 

ES13 In this Reporting Period, joint site inspections to evaluate the site environmental performance for 
Contract 4 were carried out by the RE, ET and Contractor on 1, 8, 16, 22 and 29 March 2023 in 
which IEC joined the site inspection with SSEMC on 16 March 2023.  No non-compliance was 
noted during the site inspection. 

 
ES14 In this Reporting Period, joint site inspections to evaluate the site environmental performance for 

Contract 5 were carried out by the RE, ET and Contractor on 2, 9, 16, 22 and 30 March 2023 in 
which IEC joined the site inspection on 22 March 2023.  No non-compliance was noted during 
the site inspection.   

 
FUTURE KEY ISSUES 

ES15 The Contractors are reminded to pay special attention on water quality mitigation measures and 
should fully implement the measures as recommended in the EM&A Manual, in particular to 
prevent muddy water or other water pollutants from site surface overflow to public area should be 
properly maintained.   
 

ES16 Since construction site is highly visible to the resident at nearby estates, the Contractors should 
pay special attention on potential environmental impact generated by the site activities and adhere 
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implement adequate air quality and noise mitigation measures as far as practicable to reduce the 
impact to the public. 
 

ES17 Construction noise is one of the key environmental issues during construction work of the Project.  
Noise mitigation measures such as using quiet plants and noise barriers shall be implemented where 
practicable according to the EM&A manual.  

 
ES18 In addition, the Contractors should ensure all effluent discharge shall be fulfilled the Technical 

Memorandum of Effluent Discharged into Drainage and Sewerage Systems, inland and Coastal 
Waters criteria or relevant discharge license requirement. 
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1. INTRODUCTION 

1.1 PROJECT BACKGROUND 

1.1.1 Action-United Environmental Services & Consulting (hereinafter referred as “AUES”) has been 
awarded the CEDD Service Contract No. NTE/07/2016 Environmental Team for Development 
of Anderson Road Quarry Site – Site Formation and Associated Infrastructure Works 
(hereinafter called “the Service Contract”) on 15 December 2016.  The commencement date of 
the Service Contract was December 2016 and the Contract Period is 70 months.  The above 
Contract No. NTE/07/2016 was completed in late September 2022 and current EM&A works 
would be covered by new Contract No. EDO 8/2022 from 22 September 2020 for the Contract 
Period of 12 months. 
 

1.1.2 The Services under the Service Contract is to provide environmental monitoring and audit 
(EM&A) services for the Works Contracts pursuant to the requirement of Environmental Team 
(ET) under the EM&A manual to ensure that the environmental performance of the Works 
Contracts comply with the requirement specified in the EM&A Manual and Environmental 
Impact Assessment (EIA) Report of Development of Anderson Road Quarry and other relevant 
statutory requirements. 

 
1.1.3 Development of Anderson Road Quarry is to provide land and the associated infrastructures for 

the proposed land used at the existing Anderson Road Quarry Site at the North-eastern of East 
Kowloon according to the final Recommended Outline Development Plan (hereinafter named as 
the Project Works). 
 

1.1.4 To facilitate the project management and implementation, the Service Contract has been divided 
to three CEDD contracts including Contract NE/2016/01 (Contract 1), Contract NE/2016/05 
(Contract 2) and Contract NE/2017/03 (Contract 3). As advised by the Resident Engineer (RE), 
the commencement date of Contract 1 was 21 December 2016 and the major construction works 
has been commenced on 12 April 2017.  The commencement date of Contract 2 was 31 March 
2017 and the major construction activities have been commenced on 2 May 2017.  
Furthermore, Contract 3 was commenced on 31 May 2018 and the major construction activities 
works was commenced in November 2018.  The EM&A programme under the Project was 
commenced on 12 April 2017 pursuant to the requirement under the EM&A manual.  In 
addition, variation order for extend service scope to E5, E6, E7 and C10 under Contract 
ED/2019/02 (Contract 5) was issued by AECOM.  The commencement date of Contract 5 was 
on 30 March 2021. Moreover, variation order for extend service under Contract ED/2020/02 
(Contract 4) was issued by AECOM. The commencement date of Contract 4 was on 27 
September 2021. 

 
1.1.5 According to the Approved EM&A Manual, air quality and noise monitoring are required to be 

monitored during the construction phase of the Project. As part of the EM&A program, baseline 
monitoring is required to determine the ambient environmental conditions.  Baseline 
monitoring including air quality and noise conducted between January and April 2019 at all 
designated monitoring locations were before construction work commencement.  Furthermore, 
the Baseline Monitoring Report which verified by the Independent Environmental Checker 
(hereinafter referred as “the IEC”) has been submitted to Environmental Protection Department 
(EPD) on 9 May 2017 for endorsement. 

 
1.1.6 This is the 72nd monthly EM&A report presenting the monitoring results and inspection findings 

for the period from 1 to 31 March 2023 (hereinafter referred as “Reporting Period”). 
 
1.2 1.2 REPORT STRUCTURE 

1.2.1 The monthly EM&A Report is structured into the following sections:- 
Section 1 Introduction 
Section 2 Project Organization and Construction Progress 
Section 3 Summary of Impact Monitoring Requirements 
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Section 4 Air Quality Monitoring 
Section 5 Construction Noise Monitoring 
Section 6 Waste Management 
Section 7 Site Inspections 
Section 8 Environmental Complaints and Non-Compliance 
Section 9 Implementation Status of Mitigation Measures 
Section 10 Conclusions and Recommendations 
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2. PROJECT ORGANIZATION AND CONSTRUCTION PROGRESS 

2.1 CONSTRUCTION CONTRACT PACKAGING 

2.1.1 To facilitate the project management and implementation, the Project was divided by 5 works 
contracts as described in following.  The details of each contract are summarized below and the 
delineation of each contract is shown in Appendix A. 

 
Contract 1 (Contract No. NE/2016/01) 

2.1.2 Commencement date of Contract 1 was in late December 2016 and tentative completion date in 
June 2023. The major scope of work of Contract 1 is listed below: 
• Formation of about 40 hectares (ha) of land platforms at the ARQ site and the associated 

geotechnical works; 
• Road works including construction of approximately 3-kilometer long vehicular roads, 

footpaths, cycle tracks, an approximately 130-meter long underpass at the southern end 
an a public transport terminus at the northern end at the ARQ site; 

• Provision of and improvement to water supply, drainage and sewerage systems as well as 
landscaping works; and  

• Construction of proposed subway structures and lift tower structures of pedestrian 
connectivity facilities.  

 
Contract 2 (Contract No. NE/2016/05) 

2.1.3 Commencement date of Contract 2 was in March 2017 and tentative completion date in January 
2023. The major Scope of Work of the Contract 2 is listed below: 
(i) Construction of the following pedestrian connectivity facilities with covered elevated 

walkways, covered at grad walkways, escalators, life towers with associate staircase and 
lifts:- 
(a) Linking Hiu Kwong street with Hiu Ming Street (E1) 
(b) Linking the proposed “Footbridge Link at Sau Ming Road” with Hiu Ming Street (E2, 

C1 and E3) 
(c) Linking the proposed bus-to-bus interchange at Tseung Kwan O Tunnel Toll Plaza 

with Lin Tak Road (E12) 
(ii) Construction of bus-to-bus interchange (BBI) at Tseung Kwan O Tunnel Toll Plaza;  
(iii) Associated landscape works; 

 
Contract 3 (Contract No. NE/2017/03) 

2.1.4 The commencement date of Contract 3 was in May 2018 and the tentative completion date in 
September 2023. The major Scope of Work of the Contract 3 is listed below: 
(i) Site formation and road works in the following sections:- 

(a) at junction of Clear Water Bay Road (CWBR) and On Sau Road constructed under 
the Development at Anderson Road (DAR) project including the provision of U-turn 
facility and noise mitigation measures (RIW1); 

(b) at New Clear Water Bay Road (NCWBR) near Shun Lee Tsuen Road including the 
road widening works at NCWBR, modification of existing subway structure and 
provision of noise mitigation measures (RIW2); and 

(c) at the junction of Lin Tak Road and Sau Mau Ping Road, construction of flyover 
above Tseung Kwan O Road, provision of loading and unloading bays along Lin Tak 
Road and noise mitigation measures (RIW3).  

(ii) construction of the following pedestrian connectivity facilities with covered elevated 
walkways, escalators and lift towers with associated staircases and lifts:- 
(a) linking Anderson Road Quarry site with the DAR Site (except the works covered 

under Contract 1) (System A and System B); 
(b) linking Hiu Ming Street with Hiu Yuk Path (E8); and 
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(c) linking the proposed bus-bus interchange at Tseung Kwan O Tunnel Toll Plaza with 
Sau Mau Ping Road (E11). 

(iii) Associated landscape works. 
 
Contract 4 (Contract No. ED/2020/02) 

2.1.5 The commencement date of Contract 4 is in July 2021 and tentative completion date in 
December 2023. The major Scope of Work of the Contract 4 is listed below: 
• Hard landscaping and other ancillary works (e.g. paver footpath, planter walls, benches, 

lighting etc.) 
• Soft landscaping works; landscape deck, emergency vehicular access, access road: 
• Park lighting system; 
• Electrical and mechanical engineering works for underground water treatment facilities 

and pumping system for Artificial Flood Attenuation Lake; and 
• Potential slope enhancement requested by GEO. 

 
Contract 5 (Contract No. ED/2019/02) 

2.1.6 The commencement date of Contract 5 in March 2021 and tentative completion data in April 
2024. The major Scope of Work of the Contract 5 is listed below: 
• Construction pedestrian connectivity facility with covered elevated walkway, covered at 

grade walkway and escalators linking Sau Mau Ping Road with the existing covered 
elevated walkway to Po Tat Estate (E5); 

• Construction a pedestrian connectivity facility with covered elevated walkway, covered at 
grade walkway and escalators linking Sau Mau Ping South Estate with the existing 
covered walkway to Sau Mau Ping Road (E6); 

• Construction a pedestrian connectivity facility with covered elevated walkway, elevated 
walkway, lift tower with associated staircase and lifts linking Hiu Kwong Street with 
podium of Sau Ming House, Sau Mau Ping Estate, provision of at grade staircase (E7)’ 

• Construction a pedestrian connectivity facility with covered elevated walkway, lift tower 
with associated staircase and lifts linking podium of Po Tat Estate to Sau Mau Ping Road 
(E10); and  

• Ancillary works including electrical and mechanical, slope stabilization, drainage, 
utilities and landscaping works. 

 
2.2 PROJECT ORGANIZATION 

2.2.1 The project organization and contact details for Contracts 1, 2, 3, 4 and 5 are shown in Appendix 
B. 

 
2.3    CONSTRUCTION PROGRESS 

2.3.2 The 3-month rolling construction programme for Contracts 1, 2, 3, 4 and 5 are shown in 
Appendix C.  The major construction activities conducted in the Reporting Period are 
summarized in below.  

 
Contract 1 (NE/2016/01) 
Underpass Tunnel 
▪ Cut and fill slope and construction at Slope A5 
▪ Drilling dowel bar hole for downpipe support at Slope A3 

 
East Portal Area 
▪ Rock filling works for slope feature 
▪ Excavation work for sewage manhole 
▪ Construction mass concrete wall 
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PC System A 
▪ Internal ABWF works in progress 
 
Site G2 
▪ Formation and excavation works 
 
Ventilation Building 
▪ External and internal ABWF works 
 
Water Pumping Station, Retaining Wall RWA13 and RWA14 
▪ A13 Slope excavation and u-channel construction 
▪ Excavation work and construction work of Boundary Fence Footing 
▪ Drainage works and u-channel works inside boundary of Pumping Station 

 
Artificial Flood Attenuation Lake 
▪ The floating bridge installation 
 
Construction of Internal Road L1 
▪ Planter of Road L1 near RS-1, R2-4, R2-6 and R2-7 
▪ Planting near R2-7 
▪ Ducting works for traffic signal and public lighting at L1 & L2 junction near PTT and 

along cavern 
▪ DSD sewerage manhole handover inspection 
 
Construction of Internal Road L2 
▪ Construction of footpath and cycle track 
▪ Planter of Road L2 near R2-2, R2-3, R2-5, R2-7 and roadside planter 
▪ Utillties laying 
▪ CCTV of drainage for DSD handover 
▪ DSD storm drainage manhole handover inspection 
▪ Sewerage and drainage pipe lining works for defected pipe 

 
Retaining Wall RWA9 at Road L3 
▪ Paving of temporary asphalt layer to proposed cycle track 
 
PTT 
▪ Steel work erection for PTT cover structure 
▪ PMMA Panel Installation work 
▪ Concrete pavement construction 
▪ Noise Barrier 
▪ CCTV of road drainage 
 
Site Formation Work at Portion B14 
▪ UC and footpath construction at Slope A17 
▪ Hydroseeding of Slope A17 
 
Cavern at Portion B5 
▪ Protective wire mesh on RSMA1b-5 
 
Existing Anderson Road 
▪ Reinstatement of chain-link fence 

 
Contract 2 (NE/2016/05) 
▪ Temporary Traffic Arrangement (TTA) 
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▪ Mass Concrete Construction 
▪ Formwork and Falsework installation and dismantling 
▪ Lift Installation and lift Tower Construction 
▪ Rebar fixing 

 
Contract 3 (NE/2017/03) 
Pedestrian Connectivity Facility E8 (PC-E8) 
▪ Touch-up outstanding works and addition works are in progress. 
 
Pedestrian Connectivity Facility E11 (PC-E11) 
▪ PC-E11 was commenced to public on 31 December 2022. Touch-up to outstanding works 

/ carry-out additional works is on-going. 
 
Pedestrian Connectivity Facilities Systems A (PC-SYA) 
▪ ABWF works and E&M works at LT1, LT2 & ST1 are in-progress. 
▪ T&C to lifts at LT1 are in-progress. 
▪ RC works at footbridge are in-progress.  
 
Pedestrian Connectivity Facilities Systems B (PC-SYB) 
▪ RC works at SyB-LT1 & ST1 is in-progress. 
▪ Erect footbridge steel frame is in-progress.  
▪ RC works at Pier 1 is in-progress. 
▪ Preparation works for watermain diversion near PC1 is in-progress.  

 
Contract 4 (ED/2020/02) 
▪ Excavation work for Drainage Works at Portion 2a, 6, 8, 9 & 12 
▪ Drainage works at Portion 2a, 6, 8, 9 & 12 
▪ Construction of Retaining Wall (Portion 6, 8, 12) 
▪ Construction of Planter at Portion 8, 12 
▪ Slope works at Portion 10, Portion 17 
▪ Preparation works for Construction of bridge at Portion 13b 
▪ Modification works at RWA10 at Portion 13b 
▪ Modification works at RWA9 at Portion 13b 
▪ Road works at G2-Site at Portion 13b 

 
Contract 5 (ED/2019/02) 
Portion 1 
▪ Piling Works (Lower Platform) for E5-PC2 
▪ Blinding Laying at E5-PC3 
▪ Construction for E5-PC3 pile cap & abutment 
▪ Construction of E5-P1 at E5-PC1 (2nd Pour) 
▪ Concrete breaking at E5-PC2 
▪ Capping Plate & U-Bar welding at E5-PC3 

 
Portion 2 
▪ Construction for E6-P1 (2nd Pour) 
▪ Construction for E6-P2 
▪ Sand Replacement Test (SRT) at E6-P2 
▪ Rebar Bending & Fixing at E6-PC3 

 
Portion 3 
▪ Piling Works & Lagging Wall Forming at E7-PC1 
▪ Grouting Works at E7-PC1 
▪ Rebar Bending & Fixing at E7-F2 
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Portion 4 
▪ Rebar Bending & Fixing at E10-F1 
▪ Scaffolding Erection at E10-F1 

 
3.3.3 Summary of the relevant permits, licenses, and/or notifications on environmental protection for 

the Project of contracts 1, 2, 3, 4 and 5 are presented in Tables 2-1, 2-2, 2-3, 2-4 and 2-5. 
Table 2-1 Status of Environmental Licenses and Permits of the Contract 1 

Item Description 

License/Permit Status 
Permit no./ 

account no./ Ref. 
no. 

Valid Period 
Status From To 

1 Form NA – Notification 
pursuant to Air pollution 
Control (Construction 
Dust) Regulation 

EPD ref. no. 
411762 

NA NA Valid 

Form NB – Notification 
pursuant to Air pollution 
Control (Construction 
Dust) Regulation 

EPD ref. no. 
412730 

NA NA Valid 

2 Chemical Waste 
Producer Registration 

Registration no. 
WPN 
5213-292-C4115-0
1 

15 Feb 17 End of 
project 

Valid 

3 Water Pollution Control 
Ordinance – Discharge 
License 

WT00041620-2022 30 May 
22 

31 May 
27 

Valid 

4 Waste Disposal 
Regulation – Billing 
Account for Disposal of 
Construction Waste 

Account no. 
7026925 

20 Jan 17 End of 
project 

Valid 

5 Construction Noise 
Permit GW-RE0058-23 19 Jan 23 18 Apr 23 Valid 

 
 
 
Table 2-2 Status of Environmental Licenses and Permits of the Contract 2 

  
Item Description 

License/Permit Status 
Permit no./ account 

no./ Ref. no. 
Valid Period Status From To 

1 Notification pursuant to 
Air pollution Control 
(Construction Dust) 
Regulation 

EPD ref. no. 312173 NA NA Valid 

2 Chemical Waste 
Producer Registration 

Registration no. 
WPN 5213-294-K2890-08 

 7 Jul 17 End of 
Project 

Valid 

3 Construction Noise 
Permit 

GW-RE0249-23 17 Mar 23 29 Apr 23 Valid 

4 Water Pollution Control 
Ordinance – Discharge 
License 

Case no. 485699 

In Progress 

5 Waste Disposal 
Regulation – Billing 
Account for Disposal of 

Account no.7027548 12 Apr 17 End of 
project 

Valid 
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Item Description 

License/Permit Status 
Permit no./ account 

no./ Ref. no. 
Valid Period Status From To 

Construction Waste 
 
 

Table 2-3 Status of Environmental Licenses and Permits of the Contract 3 

Item Description 
License/Permit Status 

Permit no./ account 
no./ Ref. no. 

Valid Period Status 
From To  

1 Form NA – 
Notification 
pursuant to Air 
Pollution Control 
(Construction Dust) 
Regulation 

EPD ref. no. 434186 31-May-18 NA Valid 

2 Chemical Waste 
Producer 
Registration 

For Area R1W3 (E11) 
Registration no. WPN : 
5213-294-C4239-04 

6-Aug-18 End of 
Project 

Valid 

For Area System A 
Registration no. WPN: 
5213-293-C4239-05 

6-Aug-18 End of 
Project 

Valid 

For Area System B 
Registration no. WPN 
5213-294-C4239-03 

6-Aug-18 End of 
Project 

Valid 

For Area E8 
Registration no. WPN 
5213-292-C4239-06 

6-Aug-18 End of 
Project 

Valid 

3 Water Pollution 
Control Ordinance 
– Discharge 
License 

For Area R1W3 (E11) 
WT00032742-2018 18-Jan-19 31-Jan-24 Valid 

For Area System A 
WT00033223-2019 31-Jan-19 31-Jan-24 Valid 

For Area System B 
WT00033229-2019 24-Jun-19 30-Jun-24 Valid 

For Area E8 
WT00033224-2019 21-Mar-19 31-Mar-24 Valid 

4 Waste Disposal 
Regulation – 
Billing Account for 
Disposal of 
Construction Waste 

Account no.7031075 20-Jun-18 End of 
project 

Valid 

5 Construction Noise 
Permit GW-RE1155-22 1 Nov 22 30 Apr 23 Valid 

 
Table 2-4 Status of Environmental Licenses and Permits of the Contract 4 

Item Description 
License/Permit Status 

Permit no./ account 
no./ Ref. no. 

Valid Period Status 
From To  

1 Form NA – 
Notification 
pursuant to Air 
Pollution Control 
(Construction Dust) 
Regulation 

EPD ref. no. 470496 19 August 
2021 

NA Valid 
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Item Description 
License/Permit Status 

Permit no./ account 
no./ Ref. no. 

Valid Period Status 
From To  

2 Waste Disposal 
Regulation – 
Billing Account for 
Disposal of 
Construction Waste 

Account no. 7041336 6 
September 
2021 

NA Valid 

3 Chemical Waste 
Producer 
Registration 

Registration no. 
WPN 5213-296-C1206-12 

14 
September 
2021 

End of 
project Valid 

4 Water Pollution 
Control Ordinance 
– Discharge 
License 

WT00043000-2003 NA 31 Jan 28 Valid 

 
Table 2-5 Status of Environmental Licenses and Permits of the Contract 5 

Item Description 
License/Permit Status 

Permit no./ account 
no./ Ref. no. 

Valid Period Status 
From To  

1 Form NA – 
Notification 
pursuant to Air 
Pollution Control 
(Construction Dust) 
Regulation 

EPD ref. no. 466255 NA NA Valid 

2 Chemical Waste 
Producer 
Registration 

Registration no. 
WPN 5298-293-W3611-01 12 May 21 

End of 
project Valid 

3 Water Pollution 
Control Ordinance 
– Discharge 
License 

WT00039694-2021 16 Nov 21 30 Nov 26 Valid 

WT00040919-2022 5 May 22 31 May 27 Valid 

WT00041457-2022 30 June 22 30 June 27 Valid 

WT00040670-2022 28 Mar 22 31 Mar 27 Valid 
4 Waste Disposal 

Regulation – 
Billing Account for 
Disposal of 
Construction Waste 

Account no. 7040359 3 May 21 NA Valid 
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3. SUMMARY OF IMPACT MONITORING REQUIREMENTS 

3.1 GENERAL 

3.1.1 The Environmental Monitoring and Audit requirements are set out in the Approved EM&A 
manual. Environmental issues such as air quality, construction noise and water quality were 
identified as the key issues during the construction phase of the Project. 

 
3.1.2 A summary of construction phase EM&A requirements are presented in the sub-sections below. 
 
3.2 MONITORING PARAMETERS 

 
3.2.1 The EM&A program of construction phase monitoring shall cover the following environmental 

issues: 
• Air quality; and 
• Construction noise 

 
3.2.2 A summary of the monitoring parameters is presented in Table 3-1. 

Table 3-1 Summary of EM&A Requirements 
Environmental Issue Parameters 

Air Quality  1-hour TSP by Real-Time Portable Dust Meter; and 
 24-hour TSP by High Volume Air Sampler 

Noise 

 Leq(30min) in normal working days (Monday to Saturday) 
07:00-19:00 except public holiday 

 Supplementary information for data auditing, statistical results 
such as L10 and L90 shall also be obtained for reference. 

 
3.3 MONITORING LOCATIONS 

 
3.3.1 According to the EM&A Manual Section 4.6, seven (7) most representative and affected air 

sensitive receivers (ASR) were selected as air monitoring stations (AQM).  During site visit at 
the subject site before the baseline monitoring, it was noted that some planned ASRs identified 
in the EM&A Manual are still under construction/ has not yet constructed and there were no 
suitable location to set up the high volume sampler to carry out the baseline 24-hour TSP 
monitoring.  Therefore, a proposed change for the baseline monitoring programme was 
submitted and agreed by EPD before the baseline monitoring.  The impact air quality 
monitoring locations are listed in Table 3-2 and illustrated in Appendix D. 
Table 3-2 Impact Monitoring Stations – Air Quality 

ID ASR ID 
in EIA 

Location in the 
EM&A Manual 

Identified Location during 
Site Visit 

Status 

AMS-1 ACYC-01 Chi Yum Ching 
She 

Ground of Chi Yum Ching 
facing the project site  

Replaced by 
AMS-1a  

AMS-1a (*) ACYC-01 Tan Shan 
Village No. 5 - 6 

Ground of Tan Shan Village 
No. 5 - 6 facing the project site  

Active  

AMS-2 (#) DARB-13 Block 8, Site B Ground of Fung Tai House of 
On Tai Estate  

Active  

AMS-3 (:) DARC-16 Planned Clinic 
and Community 
Centre, Site C2  

Ground of Planned Clinic and 
Community Centre facing 
Anderson Road (Ancillary 
Facilities Building) 

Active 

AMS-4 (:) DARC-26 Planned School, 
Site C2 Note 1 Ground of Active Active 

AMS-5 DARE-06 Block 5, DAR 
Site E 

Main roof of Oi Tat House of 
On Tat Estate facing the 

Active  
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ID ASR ID 
in EIA 

Location in the 
EM&A Manual 

Identified Location during 
Site Visit 

Status 

project site 
AMS-6 DARE-17 Block 9, Site E Main roof of Hau Tat House of 

On Tat Estate facing the 
project site 

Active  

AMS-7 AMYT-04 Ma Yau Tong 
Village 

Balcony at 2nd floor of Village 
House Anderson Road No. 1 
facing the project site 

Active  

Note 1: The ASR is under construction. 
(#) AMS-2 was activated on 26 November 2018 since Fung Tai House became an air sensitive receiver. 
1-hour TSP monitoring was commenced on 26 November 2018 while installation of HVS for 24-hour 
TSP was pending approval from Housing Authority.  
(*) 24-hour TSP monitoring at AMS1 was abandoned since May 2019 due to lack of power supply and 
the landlord was unreachable. The alternation location of AMS1a was activated on 15 June 2019 for 
1-hour and 24-hour TSP monitoring.  The proposal was agreed by EPD on 9 Aug 2019. 
(:) AMS-3 was effective on 3 December 2019 and AMS-4 was effective on 4 January 2023 

 
Construction Noise 

3.3.2 According to the EM&A Manual Section 5.5, three (3) most representative and affected noise 
sensitive receivers (NSR) were selected as monitoring stations. As recommended by the RE and 
agreed by IEC, one (1) additional noise monitoring location is proposed to add in Oi Tat House 
of On Tat Estate (hereafter “NMS-4”) to oversee the possible noise impact pose to the resident 
in On Tat Estate, which is an existing NSR close to the major works activities.  Moreover, 
review of impact monitoring location was proposed to IEC in view of the current site condition 
and it was agreed by all parties.  The details of noise monitoring location are listed in Table 
3-3 and illustrated in Appendix D. 

Table 3-3 Impact Monitoring Stations – Construction Noise 

ID NSR ID in 
EIA Location Status 

NMS-1(:) Site C2 – 
School 05 Note 1 Ground of Maryknool Secondary School Active 

NMS-2(:) Site E – 
School  

Rooftop of S.K.H. St. John’s Tsang Shiu 
Tim Primary School, where 1m from the 
exterior of the building facing the project 
site 

Active  

NMS-3(:) Site C2 – 
R102  

Ground of Ancillary Facilities Building 
facing the project site 

Active 

NMS-4* Oi Tat House 1m from the exterior of ground floor 
façade of Oi Tat House of On Tat Estate 
facing the project site 

Suspended  

NMS-4a# Oi Tat House Rooftop of Oi Tat House where 1m from 
the exterior of Oi Tat House facing the 
project site 

Active  

NMS-5# Hau Tat House 22/F, refuge floor of Hau Tat House where 
1m from the exterior of Hau Tat House 
facing the project site. 

Active  

NMS-6~ Yung Tai 
House of On 
Tai Estate 

Rooftop of Yung Tai House where 1m 
from the exterior of the building facing 
the project site) 

Active  

NMS-7~ Chi Tai House 
of On Tai 
Estate 

Rooftop of Chi Tai House where 1m from 
the exterior of the building facing the 
project site  

Active  
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ID NSR ID in 
EIA Location Status 

NMS-8^ No. 3-4 Ma 
Yau Tong 
Village 

1m from the exterior of the building 
façade and facing the construction site 

Active  

Note 1: Construction of the NSR is not yet commenced. 
(*) Additional noise monitoring location was recommended by RE and agreed by IEC. It 

was temporary suspended and the monitoring location is relocated to NMS4a with 
effective on 15 Nov 2017. 

(:) NMS-2 was effective on 15 November 2019, NMS-3 was effective on 3 December 2019 
and NMS-1 was effective on 4 January 2023. 

(#) Review of noise monitoring locations was proposed by ET and NMS-5 was effective on 
15 November 2017. 

(~) Review of noise monitoring locations was proposed by ET and NMS-6 and NMS-7 were 
effective on 28 Feb 2018. 

(^) Review of noise monitoring locations was proposed by ET and NMS-8 was effective on 
18 April 2018.  Noise monitoring at NMS-8 was started on 3 May 2018 upon 
commencement of construction at relevant section. 

 
Addition Construction Noise Monitoring Location 

3.3.3 A Work Instruction was issued from AECOM to AUES in November 2018 for installing three 
additional noise monitoring stations under Contract 3.  According to the Work Instruction, one 
noise monitoring station was proposed to install at System A Area and two station monitoring 
points were proposed to install at E8 Area.  The noise monitoring locations are shown in Table 
3-4 below and illustrated in Appendix D. 

Table 3-4 Additional Impact Monitoring Stations – Construction Noise 
ID  Location Description  

CN1* Holm Glad 
College 

Ground floor of Holm Glad College, where 1m from the 
exterior of the building facing E8 

CN2* Leung Shek Chee 
College 

Ground floor of Leung Shek Chee College, where 1m from 
the exterior of the building facing E8 

CN3 Oi Tat House of 
On Tat Estate 

Ground floor of Oi Tat House of On Tat Estate, where 1m 
from the exterior of the building facing System A 

Note 1: Construction of the NSR is not yet commenced. 
(*) Additional noise monitoring location was terminated by RE as the construction work at 

E8 was completed in September 2022. The last monitoring for CN1&CN2 was on 15 
September 2022. 

 
3.4 MONITORING FREQUENCY AND PERIOD  

 
3.4.1 The requirements of impact monitoring in the approved EM&A Manual and presented as 

follows. 
 

Air Quality Monitoring 
3.4.2 Frequency of impact air quality monitoring is as follows: 

 1-hour TSP 3 times every six days during course of works throughout the construction 
period 

 24-hour TSP Once every 6 days during course of works throughout the construction period 
 

Noise Monitoring 
3.4.3 Noise monitoring will be to conduct at the all available designated monitoring stations. The 

monitoring frequency shall depend on the scale of the construction activities. The following is 
an initial guide on the regular monitoring frequency for each station on a weekly basis when 
noise generating activities are underway: 
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 one set of Leq(30min) measurements between 07:00 and 19:00 hours on normal weekdays 
 
3.5 MONITORING EQUIPMENT 

Air Quality Monitoring 
3.5.1 The 24-hour and 1-hour TSP levels shall be measured by following the standard high volume 

sampling method as set out in the Title 40 of the Code of Federal Regulations, Chapter 1 (Part 
50), Appendix B.  If the ET proposes to use a direct reading dust meter to measure 1-hour TSP 
levels, it shall submit sufficient information to the IEC to prove that the instrument is capable of 
achieving a comparable results to the HVS.  The instrument should be calibrated regularly, and 
the 1-hour sampling shall be determined on yearly basis by the HVS to check the validity and 
accuracy of the results measured by direct reading method. The filter paper of 24-hour TSP 
measurement shall be determined by HOKLAS accredited laboratory. 

 
3.5.2 All equipment to be used for air quality monitoring is listed in Table 3-5.  

Table 3-5 Air Quality Monitoring Equipment 
Equipment Model 

24-hour TSP High Volume Air Sampler  TISCH High Volume Air Sampler, HVS Model 
TE-5170  

Calibration Kit TISCH Model TE-5025A 
1- hour TSP Portable Dust Meter Sibata LD-3B Laser Dust Monitor  

 
Noise Monitoring 

3.5.3 Sound level meter in compliance with the International Electrotechnical Commission 
Publications 651: 1979 (Type 1) and 804: 1985 (Type 1) specifications shall be used for 
carrying out the noise monitoring.  The sound level meter shall be checked using an acoustic 
calibrator.  The wind speed shall be checked with a portable wind speed meter capable of 
measuring the wind speed in ms-1. 

 
3.5.4 Noise equipment as perform for construction phase monitoring is listed in Table 3-6. 

Table 3-6 Construction Noise Monitoring Equipment 

Equipment Model 
Integrating Sound Level Meter NL-31, NL-52 
Calibrator NC-75 
Portable Wind Speed Indicator Anemometer AZ Instrument 8908 

 
3.6 MONITORING METHODOLOGY  

1-hour TSP  

3.6.1 The 1-hour TSP monitor was a brand named “Sibata LD-3 Laser Dust monitor Particle Mass Profiler 
& Counter” which is a portable, battery-operated laser photometer.  The 1-hour TSP meter 
provides a real time 1-hour TSP measurement based on 90o light scattering.  The 1-hour TSP 
monitor consists of the following: 
(a.) A pump to draw sample aerosol through the optic chamber where TSP is measured; 
(b.) A sheath air system to isolate the aerosol in the chamber to keep the optics clean for 

maximum reliability; and 
(c.) A built-in data logger compatible with Windows based program to facilitate data 

collection, analysis and reporting. 
 
3.6.2 The 1-hour TSP meter to be used will be within the valid period, calibrated by the manufacturer 

prior to purchasing. Zero response of the instrument will be checked before and after each 
monitoring event. 
 
24-hour TSP  
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3.6.3 The equipment used for 24-hour TSP measurement is Thermo Andersen Model GS2310 TSP 
high volume air sampling system, which complied with EPA Code of Federal Regulation, 
Appendix B to Part 50. The High Volume Air Sampler (HVS) consists of the following: 
(a.) An anodized aluminum shelter;  
(b.) A 8”x10” stainless steel filter holder; 
(c.) A blower motor assembly;  
(d.) A continuous flow/pressure recorder; 
(e.) A motor speed-voltage control/elapsed time indicator; 
(f.) A 7-day mechanical timer, and  
(g.) A power supply of 220v/50 Hz 

 
3.6.4 For HVS for 24-hour TSP monitoring, the HVS is mounted in a metallic cage with a top for 

protection and also it is sat on the existing ground or the roof of building.  The flow rate of the 
HVS between 0.6m3/min and 1.7m3/min will be properly set in accordance with the 
manufacturer’s instruction to within the range recommended in EPA Code of Federal 
Regulation, Appendix B to Part 50.  Glass Fiber Filter 8" x 10" of TE-653 will be used for 
24-Hour TSP monitoring and would be supplied by laboratory.  The general procedures of 
sampling are described as below:- 
 A horizontal platform with appropriate support to secure the samples against gusty wind 

should be provided; 
 No two samplers should be placed less than 2 meters apart; 
 The distance between the sampler and an obstacle, such as building, must be at least twice 

the height that the obstacle protrudes above the sample; 
 A minimum of 2 meters of separation from any supporting structure, measured horizontally 

is required; 
 Before placing any filter media at the HVS, the power supply will be checked to ensure the 

sampler work properly; 
 The filter paper will be set to align on the screen of HVS to ensure that the gasket formed 

an air tight seal on the outer edges of the filter.  Then filter holder frame will be tightened 
to the filter hold with swing bolts.  The holding pressure should be sufficient to avoid air 
leakage at the edge; 

 The mechanical timer will be set for a sampling period of 24 hours (00:00 mid-night to 
00:00 mid-night next day).  Information will be recorded on the field data sheet, which 
would be included the sampling data, starting time, the weather condition at current and the 
filter paper ID with the initial weight; 

 After sampling, the filter paper will be collected and transfer from the filter holder of the 
HVS to a sealed envelope and sent to a local HOKLAS accredited laboratory for 
quantifying. 

 
3.6.5 All the sampled 24-hour TSP filters will be kept in normal air conditioned room conditions, i.e. 

70% HR (Relative Humidity) and 25oC, for six months prior to disposal. 
 
3.6.6 The HVS used for 24-hour TSP monitoring will be calibrated before the commencement for 

sampling, and after in two months interval for 1 point checking of maintenance and six months 
interval for five points calibrate in accordance with the manufacturer’s instruction using the 
NIST-certified standard calibrator (Tisch Calibration Kit Model TE-5025A) to establish a 
relationship between the follow recorder meter reading in cfm (cubic feet per minute) and the 
standard flow rate, Qstd, in m3/min.  Motor brushes of HVS will be regularly replaced of about 
five hundred hours per time.  The calibration certificates of all monitoring equipment used for 
the impact monitoring program in the Reporting Period and the HOKLAS accredited certificate 
of laboratory are attached in Appendix E.    

 

Noise Monitoring 

3.6.7 As referred to in the Technical Memorandum (TM) issued under the NCO, sound level meters 
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in compliance with the International Electrotechnical Commission Publications 651: 1979 
(Type 1) and 804:1985 (Type 1) specifications shall be used for carrying out the noise 
monitoring. Immediately prior to and following each noise measurement the accuracy of the 
sound level meter shall be checked using an acoustic calibrator generating a known sound 
pressure level at a known frequency. Measurements may be accepted as valid only if the 
calibration levels from before and after the noise measurement agree to within 1.0 dB. 

 
3.6.8 All noise measurements will be performed with the meter set to FAST response and on the 

A-weighted equivalent continuous sound pressure level (Leq).  Leq(30 min) in six consecutive 
Leq(5 min) measurements will be used as the monitoring parameter for the time period between 
07:00-19:00 hours on weekdays throughout the construction period. 

 
3.6.9 The sound level meter will be mounted d on a tripod at a height of 1.2 m and placed at the 

assessment point and oriented such that the microphone is pointed to the site with the 
microphone facing perpendicular to the line of sight. The windshield will be fitted for all 
measurements. Where a measurement is to be carried out at a building, the assessment point 
would normally be at a position 1 m from the exterior of the building façade. Where a 
measurement is to be made for noise being received at a place other than a building, the 
assessment point would be at a position 1.2 m above the ground in a free-field situation, i.e. at 
least 3.5 m away from reflective surfaces such as adjacent buildings or walls.  

 
3.6.10 Immediately prior to and following each noise measurement the accuracy of the sound level 

meter will be checked using an acoustic calibrator generating a known sound pressure level at a 
known frequency.  Measurements will be accepted as valid only if the calibration level from 
before and after the noise measurement agrees to within 1.0 dB. 

 
3.6.11 Noise measurements will not be made in fog, rain, wind with a steady speed exceeding 5m/s or 

wind with gusts exceeding 10m/s. The wind speed will be checked with a portable wind speed 
meter capable of measuring the wind speed in m/s. 

 
3.6.12 The sound level meter and calibrator are calibrated and certified by a laboratory accredited 

under HOKLAS or any other international accreditation scheme at yearly basis.  The 
calibration certificates of all monitoring equipment used for the impact monitoring program in 
the Reporting Period is attached in Appendix E.    

 
Meteorological Information 

3.6.13 The meteorological information including wind direction, wind speed, humidity, rainfall, air 
pressure and temperature etc. during baseline monitoring is extracted from the closest Hong 
Kong Observatory Station.  To obtain the most appropriate meteorological information where 
available, the data of temperature is extracted from the Kwun Tong Observatory Station; the 
data of wind speed and wind direction are extracted from Kai Tak Observatory Station and the 
data of humidity is extracted from King’s Park Station. 

 
3.7 DERIVATION OF ACTION/LIMIT (A/L) LEVELS 

3.7.1 The baseline results form the basis for determining the environmental acceptance criteria for the 
impact monitoring.  According to the approved Environmental Monitoring and Audit Manual, 
the air quality, construction noise were set up, namely Action and Limit levels are listed in 
Tables 3-7 and 3-8. 
Table 3-7 Action and Limit Levels for Air Quality Monitoring 

Monitoring Station Action Level (µg /m3) Limit Level (µg/m3) 
1-hour TSP 24-hour TSP 1-hour TSP 24-hour TSP 

AMS-1 313 154 500 260 
AMS-1a(*) 313 154 500 260 

AMS-2 319 165 500 260 
AMS-3  319 165 500 260 



CEDD Service Contract No. EDO 8/2022  
Environmental Team for Development of Anderson Road Quarry Site – Site Formation 
and Associated Infrastructure Works 
Monthly Environmental Monitoring & Audit Report (March 2023) 

AUES 
 

Z:\Jobs\2016\TCS00864 (CEDD)\600\EM&A Report Submission\Monthly EM&A Report\2023\March 2023\R0633v2.docx 

Monitoring Station Action Level (µg /m3) Limit Level (µg/m3) 
1-hour TSP 24-hour TSP 1-hour TSP 24-hour TSP 

AMS-4 315 165 500 260 
AMS-5 299 166 500 260 
AMS-6 303 168 500 260 
AMS-7 307 156 500 260 

(*) 24-hour TSP monitoring at AMS1 was abandoned since May 2019 due to lack of power supply and 
the landlord was unreachable. The alternation location of AMS1a was activated on 15 June 2019 for 
1-hour and 24-hour TSP monitoring.  The proposal was agreed by EPD on 9 Aug 2019. 

 
Table 3-8 Action and Limit Levels for Construction Noise 

Monitoring Location 
Action Level Limit Level in dB(A) 

Time Period: 0700-1900 hours on normal weekdays 
NMS-1 

When one or more documented 
complaints are received 

70 dB(A)Note 1/ 65 dB(A)Note 1 NMS-2(@) 
NMS-3(:) 75 dB(A) 
NMS-4* 75 dB(A) 
NMS-4a# 75 dB(A) 
NMS-5# 75 dB(A) 
NMS-6~ 75 dB(A) 
NMS-7~ 75 dB(A) 
NMS-8^ 75 dB(A) 

CN1+ 70 dB(A)Note 1/ 65 dB(A)Note 1 
CN2+ 70 dB(A)Note 1/ 65 dB(A)Note 1 
CN3+ 75 dB(A) 

Note 1: Noise Limit Levels for school is 70dB(A) and should be reduced to 65dB(A) during 
examination period. 

Note: If works are to be carried out during restricted hours, the conditions stipulated in the 
construction noise permit issued by the Noise Control Authority have to be followed. 

Remark: (*) Additional noise monitoring location was recommended by RE and agreed by IEC. It was 
temporary suspended and the monitoring location is relocated to NMS4a with effective on 15 
Nov 2017. 
(@)  NMS-2 was effective on 15 November 2019. 

    (:) NMS-3 was effective on 3 December 2019 
(#) Review of noise monitoring locations was proposed by ET and NMS-5 was effective on 15 
Nov 2017. 
(~) Review of noise monitoring locations was proposed by ET and NMS-6 and NMS-7 were 
effective on 28 Feb 2018. 
(^) Review of noise monitoring locations was proposed by ET and NMS-8 was effective on 18 
April 2018.  Noise monitoring at NMS-8 was started on 3 May 2018 upon commencement of 
construction at relevant section. 
(+) Additional noise monitoring locations as instructed by AECOM which effective in Dec 18. 
 

3.7.2 Should non-compliance of the environmental quality criteria occurs, remedial actions will be 
triggered according to the Event and Action Plan which presented in Appendix F. 

 
3.8 DATA MANAGEMENT AND DATA QA/QC CONTROL 

3.8.1 All monitoring data will be handled by the ET’s in-house data recording and management 
system.  The monitoring data recorded in the equipment will be downloaded directly from the 
equipment at the end of each monitoring day.  The downloaded monitoring data will input into 
a computerized database properly maintained by the ET.  The laboratory results will be input 
directly into the computerized database and checked by personnel other than those who input 
the data. 

 
3.8.2 For monitoring parameters that require laboratory analysis, the local laboratory shall follow the 

QA/QC requirements as set out under the HOKLAS scheme for the relevant laboratory tests. 
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4. AIR QUALITY MONITORING 

4.1 GENERAL 
4.2.1 In the Reporting Period, air quality monitoring was performed at the active designated 

monitoring locations AMS-1a, AMS-2, AMS-3, AMS-4, AMS-5, AMS-6 and AMS-7.  Since 
installation of HVS for 24-hour TSP at AMS-2, AMS-3 and AMS-4 were pending approval 
from relevant departments, only 1-hour TSP monitoring was conducted at AMS-2, AMS-3 and 
AMS-4.  Liaise with the Maryknool Secondary School of AMS-4 for installation of monitoring 
equipment at rooftop is in progress.  

 
4.2.2 The air quality monitoring schedule is presented in Appendix G and the monitoring results are 

summarized in the following sub-sections. 
 
4.3 RESULTS OF AIR QUALITY MONITORING  

4.3.1 In the Reporting Period, a total of 126 events of 1-hour TSP monitoring and 24 events of 
24-hours TSP were carried out and the monitoring results are summarized in Tables 4-1 to 4-5.   
The detailed 24-hour TSP monitoring data are presented in Appendix H and the relevant 
graphical plots are shown in Appendix I. 

Table 4-1 Summary of 24-hour and 1-hour TSP Monitoring Results (AMS-1a) 

Date 
24-hour 

TSP 
(µg/m3) 

1-hour TSP (µg/m3) 

Date Start 
Time 

1st 
reading 

2nd 
reading 

3rd 
reading 

1-Mar-23 24 2-Mar-23 8:06 67 63 68 
7-Mar-23 35 8-Mar-23 9:06 63 66 65 
13-Mar-23 36 14-Mar-23 8:03 61 63 60 
18-Mar-23 40 20-Mar-23 8:05 60 63 61 
24-Mar-23 28 25-Mar-23 13:40 58 56 55 
30-Mar-23 28 31-Mar-23 13:35 53 57 51 

Average 
(Range) 

33 
(28 – 40) 

Average 
(Range) 

61 
(51 – 68) 

Table 4-2 Summary of 1-hour TSP Monitoring Results (AMS-2)  
1-hour TSP (µg/m3) 

Date Start Time 1st reading 2nd reading 3rd reading 
2-Mar-23 8:33 66 69 70 
8-Mar-23 13:03 68 73 70 

14-Mar-23 8:38 63 65 61 
20-Mar-23 8:40 62 65 63 
25-Mar-23 9:05 56 51 57 
31-Mar-23 13:00 54 56 53 

Average (Range) 62 
(51 – 73) 

Table 4-3 Summary of 1-hour TSP Monitoring Results (AMS-3)  
1-hour TSP (µg/m3) 

Date Start Time 1st reading 2nd reading 3rd reading 
2-Mar-23 9:27 68 71 67 
8-Mar-23 13:16 71 69 72 

14-Mar-23 9:05 63 65 62 
20-Mar-23 9:08 62 63 65 
25-Mar-23 9:18 61 59 54 
31-Mar-23 9:05 58 55 56 

Average (Range) 63 
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1-hour TSP (µg/m3) 
Date Start Time 1st reading 2nd reading 3rd reading 

(54 – 72) 

 

Table 4-4 Summary of 1-hour TSP Monitoring Results (AMS-4)  
1-hour TSP (µg/m3) 

Date Start Time 1st reading 2nd reading 3rd reading 
2-Mar-23 9:21 78 83 79 
8-Mar-23 13:15 80 79 82 

14-Mar-23 8:45 73 78 75 
20-Mar-23 8:48 68 72 75 
25-Mar-23 9:13 62 64 60 
31-Mar-23 9:00 58 56 52 

Average (Range) 71 (52 – 83) 

Table 4-5 Summary of 24-hour and 1-hour TSP Monitoring Results (AMS-5) 

Date 
24-hour 

TSP 
(µg/m3) 

1-hour TSP (µg/m3) 

Date Start 
Time 1st reading 2nd reading 3rd reading 

1-Mar-23 44 2-Mar-23 14:58 78 82 78 
7-Mar-23 16 8-Mar-23 9:53 72 77 75 

13-Mar-23 15 14-Mar-23 15:00 71 75 73 
18-Mar-23 33 20-Mar-23 15:03 73 76 75 
24-Mar-23 12 25-Mar-23 9:36 61 65 62 
30-Mar-23 22 31-Mar-23 9:15 44 47 48 

Average 
(Range) 

20 
(12 – 33) 

Average 
(Range) 

68 
(44 – 82) 

Table 4-6 Summary of 24-hour and 1-hour TSP Monitoring Results (AMS-6) 

Date 
24-hour 

TSP 
(µg/m3) 

1-hour TSP (µg/m3) 

Date Start 
Time 1st reading 2nd reading 3rd reading 

1-Mar-23 22 2-Mar-23 14:43 78 80 79 
7-Mar-23 18 8-Mar-23 9:36 77 76 80 

13-Mar-23 45 14-Mar-23 14:45 75 77 74 
18-Mar-23 19 20-Mar-23 14:48 73 77 73 
24-Mar-23 11 25-Mar-23 13:07 63 62 59 
30-Mar-23 23 31-Mar-23 9:00 50 56 51 

Average 
(Range) 

25 
(11 – 45) 

Average 
(Range) 

70 
(50 – 80) 

Table 4-7 Summary of 24-hour and 1-hour TSP Monitoring Results (AMS-7) 

Date 
24-hour 

TSP 
(µg/m3) 

1-hour TSP (µg/m3) 

Date Start 
Time 1st reading 2nd reading 3rd reading 

1-Mar-23 25 2-Mar-23 13:00 78 75 80 
7-Mar-23 12 8-Mar-23 9:38 77 79 81 

13-Mar-23 44 14-Mar-23 13:00 70 73 71 
18-Mar-23 35 20-Mar-23 13:03 70 72 76 
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24-Mar-23 23 25-Mar-23 13:06 64 67 61 
30-Mar-23 39 31-Mar-23 14:05 49 53 54 

Average 
(Range) 

35 
(23 – 44) 

Average 
(Range) 

69 
(49 – 81) 

 

 
4.3.2 As shown in Tables 4-1 to 4-6, all the 1-hour TSP and 24-hour TSP monitoring results in the 

Reporting Period were below the Action and Limit Levels.  No Notification of Exceedance 
(NOE) was issued in this Reporting Period.   

 
4.3.3 The meteorological data during the impact monitoring days are summarized in Appendix J. 
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5. CONSTRUCTION NOISE MONITORING 

5.1 GENERAL 
5.2.1 In the Reporting Period, noise monitoring was performed at designated monitoring locations 

NMS1, NMS2 and NMS3 and the additional monitoring locations NMS4a, NMS5, NMS6, 
NMS7 and NMS8. 
 

5.2.2 In addition, a Work Instruction was issued from AECOM to AUES in November 2018 for 
installing three additional noise monitoring stations, i.e., CN1, CN2 and CN3 for Contract 3.  
Impact noise monitoring was performed at the three additional noise monitoring locations since 
December 2018. Additional noise monitoring location was terminated by RE as the construction 
work at E8 was completed in September 2022. The last monitoring for CN1&CN2 was on 15 
September 2022. 

 
5.2.3 The noise monitoring schedule is presented in Appendix G and the monitoring results are 

summarized in the following sub-sections. 
 

5.3 NOISE MONITORING RESULTS IN REPORTING MONTH 

5.3.1 In the Reporting Period, a total of 40 events noise measurements were carried out at the 
designated locations under Contract 1.  The noise monitoring results at the designated 
locations are summarized in Tables 5-1.  The detailed noise monitoring data are presented in 
Appendix H and the relevant graphical plots are shown in Appendix I.  

Table 5-1 Summary of Construction Noise Monitoring Results for Contract 1 
Construction Noise Level (Leq30min), dB(A)  

Date NMS1 NMS2 NMS3 NMS4a NMS5 NMS6 NMS7 NMS8 
2-Mar-23 68 61 63 68 69 66 68 56 
8-Mar-23 66 65 62 67 66 66 67 56 
14-Mar-23 68 63 62 63 67 63 60 56 
20-Mar-23 68 63 62 63 67 65 60 56 
31-Mar-23 68 60 63 59 61 63 61 59 

Limit 
Level 

70 dB(A) / 65 
dB(A)Note 1 75 dB(A) 

Note 1: Noise Limit Levels for school is 70dB(A) and should be reduced to 65dB(A) during 
examination period;   

 
5.3.2 For the additional noise monitoring under Contract 3, a total of 5 events noise measurements 

were performed for the Contract.  The noise monitoring results are summarized in Tables 5-2.  
The detailed noise monitoring data are presented in Appendix H and the relevant graphical plots 
are shown in Appendix I.  

Table 5-2 Summary of Construction Noise Monitoring Results for Contract 3 
Construction Noise Level (Leq30min), dB(A)  

Date CN3 
2-Mar-23 68 
8-Mar-23 67 

14-Mar-23 62 
20-Mar-23 61 
31-Mar-23 60 

Limit Level 75 dB(A) 
Note 1: Noise Limit Levels for school is 70dB(A) and should be reduced to 65dB(A) during 

examination period. 
 

5.3.3 As shown in Tables 5-1 and 5-2, no Limit Level exceedance was recorded in this Reporting 
Period.  No noise complaint (which triggered Action level exceedance) was received under the 
Project.    
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6. WASTE MANAGEMENT 

6.1 GENERAL WASTE MANAGEMENT 

6.2.1 Waste management was carried out by an on-site Environmental Officer or an Environmental 
Supervisor from time to time. 

 
6.3 RECORDS OF WASTE QUANTITIES 

6.3.1 All types of waste arising from the construction work are classified into the following: 
 Construction & Demolition (C&D) Material; 
 Chemical Waste; 
 General Refuse; and 
 Excavated Soil. 

 
6.3.2 The quantities of waste for disposal in this Reporting Period are summarized in Tables 6-1 and 

6-2 and the Monthly Summary Waste Flow Table is shown in Appendix K.  Whenever 
possible, materials were reused on-site as far as practicable. 

Table 6-1 Summary of Quantities of Inert C&D Materials 

Type of 
Waste 

Contract 1 Contract 2 Contract 3 Contract 4 Contract 5 
Quantity Disposal 

Location Quantity Disposal 
Location Quantity Disposal 

Location Quantity Disposal 
Location Quantity Disposal 

Location 
Total 
generated 
Inert C&D 
Materials 
(‘000m3) 
(#) 

2.627 - 0.01 - 2.316 - 0.256 - 0 - 

Hard Rock 
and Large 
Broken 
Concrete 
(‘000m3) 

0 - 0 - 0 - 0 - 0 - 

Reused in 
this 
Contract 
(Inert) 
(‘000m3) 

0 - 0 - 1.035 - 0 - 0 - 

Reused in 
other 
Projects 
(Inert) 
(‘000m3) 

2.154 * 0 - 0.372 - 0 - 0 - 

Disposal as 
Public Fill 
(Inert) 
(‘000m3) 

0.473 - 0.01 TKO 137 0.908 TKO 
137 0.256 TKO 

137 0 TKO 
137 

Remark (#): The total generated inert C&D materials will not take account for the hard rock and large 
broken concrete. 
(*) Approved alternative disposal ground. 
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Table 6-2 Summary of Quantities of C&D Wastes 

Type of 
Waste 

Contract 1 Contract 2 Contract 3 Contract 4 Contract 5 

Quantity  Disposal 
Location Quantity  Disposal 

Location Quantity Disposal 
Location Quantity Disposal 

Location Quantity Disposal 
Location 

Recycled 
Metal 
(‘000kg) 

0.002 - 0 - 0 Licensed 
collector 

 
0 

 
- 0 - 

Recycled 
Paper / 
Cardboard 
Packing  
(‘000kg) 

0 - 0 - 0 Licensed 
collector 

 
 

0 

 
- 

0 - 

Recycled 
Plastic 
(‘000kg) 

0.005 - 0 - 0 Licensed 
collector 

 
0 

 
- 0 - 

Chemical 
Wastes 
(‘000kg) 

0 - 0 - 0 - 
 

0 
 
- 0 - 

General 
Refuses 
(‘000m3) 

0.062 SENT 0.16 SENT 0.033 SENT 
 

0.028 
 
- 0 SENT 
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7. SITE INSPECTION 

7.1 REQUIREMENTS 

7.1.1 According to the approved EM&A Manual, the environmental site inspection shall be 
formulation by ET Leader.  Weekly environmental site inspections should be carried out to 
confirm the environmental performance.  

 
7.2 FINDINGS / DEFICIENCIES DURING THE REPORTING MONTH 

Contract 1 
7.2.1 In the Reporting Period, joint site inspections for Contract 1 to evaluate site environmental 

performance were carried out by the RE, ET and the Contractor on 9, 14, 21 and 28 March 
2023 in which IEC joined the site inspection with SSEMC on 9 March 2023.  No 
non-compliance was noted.  The findings / deficiencies of Contract 1 that observed during the 
weekly site inspection are listed in Table 7-1. 

Table 7-1 Site Observations of Contract 1 
Date Findings / Deficiencies  Follow-Up Status 
9 March 
2023 

• The Contractor was reminded to spray 
water regularly at exposed work area for 
dust suppression 

• Reminder only. 

14 March 
2023 

• The Contractor was advised to provide 
proper mitigation measure for exposed 
work area at Hiking Path to avoid 
potential surface sun-off. 

• Tarpaulin sheet was provided 
for exposed work area at 
Hiking Path. 

21 March 
2023 

• The Contractor was reminded to clean 
the u-channel regularly at platform 185. 

• The Contractor was reminded to enhance 
house-keeping at System A. 

• Reminder only. 
 
• Reminder only. 

28 March 
2023 

• The Contractor was advised to clean the 
dusty materials near gully at work area 
next to West Tunnel. 

• The Contractor was reminded to clean 
the u-channel regularly at platform 175 

• The Contractor was reminded to warp 
breaker with acoustic mat. 

• Dusty materials near gully 
was cleaned. 

 
• Reminder only. 

 
• Reminder only. 

 
Contract 2 

7.2.2 In the Reporting Period, joint site inspections for Contract 2 to evaluate site environmental 
performance were carried out by the RE, ET and the Contractor on 8, 15, 22 and 27 March 
2023 in which IEC joined the site inspection with SSEMC on 27 March 2023.  No 
non-compliance was noted.  The findings / deficiencies of Contract 2 that observed during the 
weekly site inspection are listed in Table 7-2. 

Table 7-2 Site Observations of Contract 2 
Date Findings / Deficiencies  Follow-Up Status 
8 March 
2023 

• The Contractor should cover the opened cement 
bags properly. (Portion 2) 
 

• The Contractor should remove or cover the 
empty cement bags properly. (Portion 2) 

 
 

• The Contractor was 
removing the opened 
cement bags 

• The Contractor was 
cover the empty 
cement bags 
properly. 
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Date Findings / Deficiencies  Follow-Up Status 
• The Contractor was reminded to enhance 

house-keeping. 
• The Contractor was reminded to place chemical 

inside drip tray.  

• Reminder only. 
 

• Reminder only. 

15 March 
2023 

• The Contractor should remove or cover empty 
cement bags properly. 
 
 

• The Contractor should cover the opened cement 
bags properly. 
 
 

• The Contractor was reminded to enhance 
house-keeping. 

• The Contractor was reminded to provide 
mitigation measure to avoid soil run-out off the 
site. 

• The Contractor was 
covering the empty 
cement bags 
properly. 

• The Contractor was 
covering opened 
cement bags 
properly. 

• Reminder only. 
 

• Reminder only. 

22 March 
2023 

• The Contractor should remove or cover opened 
cement bags properly. (Portion 2) 
 
 

• The Contractor should remove or cover the 
empty cement bags properly. (Portion 2) 

 
 
• The Contractor was reminded to enhance 

house-keeping. 
• The Contractor was reminded to provide 

mitigation measure to avoid muddy water 
run-out off the site during rainy season. 

• The Contractor was 
covering the empty 
cement bags 
properly. 

• The Contractor was 
covering opened 
cement bags 
properly. 

• Reminder only. 
 

• Reminder only. 

27 March 
2023 

• The Contractor should cover opened cement 
bags properly. (Portion 2) 

• The Contractor should maintain the tree 
protection zone properly. 

 
 
• The Contractor was reminded to improve 

house-keeping. 

• Open cement bags 
was removed. 

• Proper tree 
protection zone was 
provided within site 
area. 

• Reminder only. 

 
Contract 3 

7.2.3 In the Reporting Period, joint site inspections for Contract 3 to evaluate site environmental 
performance were carried out by the RE, ET and the Contractor on 3, 10, 17, 22 and 31 March 
2023 in which IEC joined the site inspection with SSEMC on 22 March 2023.  No 
non-compliance was noted.  The findings / deficiencies of Contract 3 that observed during the 
weekly site inspection are listed in Table 7-3. 

Table 7-3 Site Observations of Contract 3 
Date Findings / Deficiencies  Follow-Up Status 
3 March 
2023 

• The Contractor was advised to clean the muddy 
trail near site entrance at E11. 

• Muddy trail was 
cleaned near site 
entrance at E11. 

10 March 
2023 

• The Contractor was reminded to maintain good 
housekeeping on site. 

• Reminder only. 
 

17 March • No adverse environmental issue was observed. • NA 
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Date Findings / Deficiencies  Follow-Up Status 
2023 
22 March 
2023 

• No adverse environmental issue was observed 
during site inspection. 

• NA 
 

31 March 
2023 

• The Contractor was reminded to avoid surface 
run-off out of site. 

• Reminder only 

 

 
Contract 4 

7.2.4 In the Reporting Period, joint site inspections for Contract 4 to evaluate site environmental 
performance were carried out by the RE, ET and the Contractor on 1, 8, 16, 22 and 29 March 
2023 in which IEC joined the site inspection with SSEMC on 16 March 2023.  No 
non-compliance was noted.  The findings / deficiencies of Contract 4 that observed during the 
weekly site inspection are listed in Table 7-4. 

Table 7-4 Site Observations of Contract 4 
Date Findings / Deficiencies  Follow-Up Status 
1 March 2023 • No adverse environmental issue was 

observed during site inspection. 
• NA 

8 March 
2023 

• No adverse environmental issue was 
observed during site inspection. 

• NA 

16 March 
2023 

• The Contractor was reminded to provide the 
dust mitigation measures, such as water 
spraying on haul road, as appropriate. 

• The Contractor was reminded to pay 
attention on the implementation of water 
quality mitigation measures in coming wet 
season. 

• Reminder only. 
 
 
• Reminder only. 

22 March 
2023 

• The Contractor should remove or cover the 
sandy stockpile properly. (G2) 

 
• The Contractor was reminded to provide 

mitigation measures to prevent muddy water 
run-out off the site during rainy season. 

• The Contractor was 
remove the sandy 
stockpile. 

• Reminder only. 
 

29 March 
2023 

• The Contractor should remove stagnant 
water inside drip tray. 

 
• The Contractor was reminded to enhance 

house-keeping. 

• The Contractor was 
removing stagnant 
water. 

• Reminder only. 

 
Contract 5 

7.2.5 In the Reporting Period, joint site inspections for Contract 5 to evaluate site environmental 
performance were carried out by the RE, ET and the Contractor on 2, 9, 16, 22 and 30 March 
2023 in which IEC joined the site inspection on 22 March 2023.  No non-compliance was 
noted.  The findings / deficiencies of Contract 5 that observed during the weekly site 
inspection are listed in Table 7-5  

Table 7-5 Site Observations of Contract 5 
Date Findings / Deficiencies  Follow-Up Status 
2 March 2023 • The Contractor was reminded to enhance 

house-keeping. 
• Reminder only 

9 March 
2023 

• No environmental issue was observed 
during site inspection. 

• NA 

16 March 
2023 

• The Contractor should displayed 
properly for NRMM using on-site. (E10) 

• NRMM label was 
provided for NRMM 
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Date Findings / Deficiencies  Follow-Up Status 
 
• The Contractor should place chemical 

inside drip tray and cover properly. (E7) 

within site area. 
• Chemical containers 

was placed inside drip 
tray. 

22 March 
2023 

• The Contractor was reminded to provide 
proper mitigation measures for open 
slope at E5 to prevent potential surface 
run-off out of site boundary. 

• Reminder only 

30 March 
2023 

• The Contractor was reminded to provide 
mitigation measures to avoid muddy 
water run-out off the site during rainy 
season. 

• Reminder only. 
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8. ENVIRONMENTAL COMPLAINT AND NON-COMPLIANCE 

8.1 ENVIRONMENTAL COMPLAINT, SUMMONS AND PROSECUTION 

8.1.1 In the Reporting Period, no environmental complaint was received. Besides, no summons and 
prosecution under the EM&A Programme was lodged for the project. 

8.1.2 The complaint log is shown in Appendix M. 

8.1.3 The statistical summary table of environmental complaint, summons and prosecution is presented 
in Tables 8-1, 8-2 and 8-3. 

Table 8-1 Statistical Summary of Environmental Complaints 

Reporting Period Contract  
no. 

Environmental Complaint Statistics 
Frequency Cumulative Complaint Nature 

1 Apr 2017 – 28 February 
2023 1 0 63 Dust, Noise, Water 

and light nuisance 
21 Mar 2017 – 28 February 

2023 2 0 10 Noise 

31 May 2018 – 28 February 
2023 3 0 8 Waste Management, 

Noise, Water Quality 
27 Sep 2021 – 28 February 

2023 4 0 4 Water Quality/Air 
Quality 

30 Mar 2021 – 28 February 
2023 5 0 0 NA 

1 – 31 March 2023  

1 0 63 NA 
2 0 10 NA 
3 0 8 NA 
4 0 4 NA 
5 0 0 NA 

 
Table 8-2 Statistical Summary of Environmental Summons 

Reporting Period Contract  
no. 

Environmental Summons Statistics 
Frequency Cumulative Summons Nature 

1 Apr 2017 – 28 February 
2023 1 0 0 NA 

21 Mar 2017 – 28 February 
2023 2 0 0 NA 

31 May 2018 – 28 February 
2023 3 0 0 NA 

27 Sep 2021 – 28 February 
2023 4 0 0 NA 

30 Mar 2021 – 28 February 
2023 5 0 0 NA 

1 – 31 March 2023  

1 0 0 NA 
2 0 0 NA 
3 0 0 NA 
4 0 0 NA 
5 0 0 NA 

 
Table 8-3 Statistical Summary of Environmental Prosecution 

Reporting Period Contract  
no. 

Environmental Prosecution Statistics 
Frequency Cumulative Prosecution Nature 

1 Apr 2017 – 28 February 
2023 1 0 0 NA 
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Reporting Period Contract  
no. 

Environmental Prosecution Statistics 
Frequency Cumulative Prosecution Nature 

21 Mar 2017 – 28 February 
2023 2 0 0 NA 

31 May 2018 – 28 February 
2023 3 0 0 NA 

27 Sep 2021 – 28 February 
2023 4 0 0 NA 

30 Mar 2021 – 28 February 
2023 5 0 0 NA 

1 – 31 March 2023  

1 0 0 NA 
2 0 0 NA 
3 0 0 NA 
4 0 0 NA 
5 0 0 NA 
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9. IMPLEMENTATION STATUS OF MITIGATION MEASURES 

9.1 GENERAL REQUIREMENTS 

9.1.1 The environmental mitigation measures that recommended in the Implementation Schedule for 
Environmental Mitigation Measures (ISEMM) in the approved EM&A Manual covered the 
issues of dust, noise, water and waste and they are summarized presented in Appendix L.  

 
9.1.2 All contracts under the Project shall be implementing the required environmental mitigation 

measures according to the approved EM&A Manual as subject to the site condition.  
Environmental mitigation measures generally implemented in this Reporting Period are 
summarized in Table 9-1.  

Table 9-1 Environmental Mitigation Measures 
Issues Environmental Mitigation Measures 

Water Quality • Wastewater to be treated by filtration system; such as, silt curtain or 
sedimentation tank before discharge. 

• Replace silt curtain materials if necessary 
Air Quality • Maintain damp / wet surface on access road 

• Keep slow speed in the sites 
• All vehicles must use wheel washing facility before off site 
• All vehicles must use wheel washing facility before off site 
• Sprayed water during breaking works 

Noise • Restrain operation time of plants from 07:00 to 19:00 on any working day 
except for Public Holiday and Sunday. 

• Keep good maintenance of plants 
• Place noisy plants away from residence or school 
• Provide noise barriers or hoarding to enclose the noisy plants or works 
• Shut down the plants when not in used. 

Waste and 
Chemical 
Management 

• On-site sorting prior to disposal 
• Follow requirements and procedures of the “Trip-ticket System” 
• Predict required quantity of 
• concrete accurately 
• Collect the unused fresh concrete at designated locations in the sites for 

subsequent disposal 
General • The site was generally kept tidy and clean. 

 
9.2 TENTATIVE CONSTRUCTION ACTIVITIES IN THE COMING MONTH 

Contract 1 (NE/2016/01) 
PC System B 
▪ Bamboo Scaffold Erection for external ABWF works. 

 
Road L1 
▪ Road work, footpath and cycle track 
▪ Ducting works for traffic signal and public lighting 
 
Road L2 
▪ Road kerb constructing and asphalt paving 
▪ Drainage modification work and gully pipe construction. 
▪ Watermain works and UU laying 
▪ Footpath paving 
 
Road L3 
▪ Forming footpath formation, laying subbase and paving blocks. 

 
Water Pumping Station, Retaining Wall RWA13 and RWA14 
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▪ Construction of boundary fence footing 
▪ Drainage works 
▪ Green roof (Landscape) works 
▪ Road works 
▪ Excavation and u-channel construction works at A13 Slope 
 
Water Reservoir 
▪ Construction works 
▪ Road work 
▪ Green roof (Landscape) works 
▪ Excavation works for retaining wall of Hiking Trail 

  
Artificial Flood Attenuation Lake 
▪ Installation works of Floating Bridge 
▪ Water tightness Test for Artificial Lake 
▪ Rock Channel works 
 
Underground Stormwater Retention Tank 
▪ Backfill around USRT 
▪ Backfill around Ventilation Duct area 
 
PC System A 
▪ ABWF works 
 
Portion B14 
▪ UC construction 
 
Portion B5 
▪ Rock dowel construction 
▪ Drilling of Portal 
▪ Planter wall construction 
▪ UC construction 

 
Underpass, East and West Portal 
▪ Rock slope A1 stabilization works 
▪ Structure works for mass concrete wall 
▪ Construct u-channel and berm and downpipe 
▪ Construct mass concrete and uchannel 
▪ Rock filling works and planting soil 
▪ Install stone pitch at retaining wall 
 

 
Contract 2 (NE/2016/05) 
▪ Temporary Traffic Arrangement (TTA) 
▪ Mass Concrete Construction 
▪ Formwork and Falsework installation and dismantling 
▪ Lift Installation and lift Tower Construction 
▪ Rebar fixing 

 
Contract 3 (NE/2017/03) 
Pedestrian Connectivity Facility E8 (PC-E8) 
▪ Touch-up outstanding works and addition works are in progress. 

 
Pedestrian Connectivity Facility E11 (PC-E11) 
▪ Touch-up to outstanding works/carry-out additional works 
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Pedestrian Connectivity Facilities Systems A (PC-SYA) 
▪ ABWF works and E&M works at LT1, LT2 & ST1 are in-progress. 
▪ T&C to lifts at LT1 are in-progress. 
▪ RC works at footbridge are in-progress.  

 
Pedestrian Connectivity Facilities Systems B (PC-SYB) 
▪ RC works at SyB-LT1 & ST1 is in-progress. 
▪ Erect footbridge steel frame is in-progress.  
▪ RC works at Pier 1 is in-progress. 
▪ Preparation works for watermain diversion near PC1 is in-progress.  
 
Contract 4 (ED/2020/02) 
▪ Excavation work for Drainage Works at Portion 2a, 6, 8, 9 & 12 
▪ Drainage works at Portion 2a, 6, 8, 9 & 12 
▪ Construction of Retaining Wall (Portion 6, 8, 12) 
▪ Construction of Planter at Portion 8,12 
▪ Slope works at Portion 10, Portion 17 
▪ Preparation works for Construction of bridge at Portion 13b 
▪ Modification works at REA10 at Portion 13b 
▪ Modification works at RWA9 at Portion 13b 
▪ Road works at G2-Site at Portion 13b 

 
Contract 5 (ED/2019/02) 
Portion 1 
▪ Construction of Pier at E5-PC1 2nd pour 
▪ Backfill of pile cap at E5-PC1 
▪ Eroction scaffolding for Pier Head & Escalator Trough 
▪ Construction of Pier Head at E5-PC1 
▪ Excavation of Pile Cap E5-PC2 
▪ Construction of Pile Cap E5-PC2 
▪ Construction of Pier at E5-PC2 (1 pour) 
▪ Backfill the pile cap E5-PC2 
▪ Construction of Pile Cap at E5-PC3 & abutment 
▪ Eroot scaffolding system from E5-PC3 to E5-PC2 
 
Portion 2 
▪ Construction of Pier at E6-PC1 2nd pour 
▪ Backfill & croct falsework at E6-PC1 
▪ Construction of Pier Head at E6-P1 
▪ Installation of Bearing at E6-P1 
▪ Backfill & croct falsework at E6-PC2 
▪ Construction of Pier Head at E6-PC2 
▪ Construction of abutment at E6-PC3 
▪ Backfill at Abutment at R6-PC3 
▪ Construction of Escalator Trough from E6-PC3 to PC1 
▪ Construction of Escalator Trough from E6-PC3 to PC2 

 
Portion 3 
▪ Install mini-pile at +69mPD Platform 
▪ Pile Loading Test 
▪ Excavation of pile cap at E7-PC1 
▪ Construction of Pile Cap E7-PC1 
▪ Construction of footing at E7-F2 
▪ Construction of Pier at E7-P1 (3 pours) 
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Portion 4 
▪ Construction of 1st Pour of Lift Tower 
▪ Backfill no-fine concrete and fill material up to ground level 
▪ Construction of 2nd Pour of Lift Tower 
▪ Construction of 3rd Pour of Lift Tower 

 
9.3 KEY ISSUES FOR THE COMING MONTH 

9.3.1 Key issues to be considered in the coming month include: 
 Implementation of dust suppression measures at all times; 
 Potential wastewater quality impact due to surface runoff; 
 Potential fugitive dust quality impact due from the dry/loose/exposure soil surface/dusty 

material; 
 Disposal of empty engine oil containers within site area; 
 Ensure dust suppression measures are implemented properly; 
 Sediment catch-pits and silt removal facilities should be regularly maintained; 
 Management of chemical wastes; 
 Discharge of site effluent to the nearby wetland, stockpiling or disposal of materials, and 

any dredging or construction area at this area are prohibited; 
 Follow-up of improvement on general waste management issues; and 
 Implementation of construction noise preventative control measures 

 
9.3.2 During dry season, the Contractor should fully implement air quality mitigation measures to 

reduce construction dust emission as far as practicable. Furthermore, since construction site is 
highly visible to the resident at nearby estates, noise mitigation measures such as using of quiet 
plants should be implemented in accordance with the EM&A requirement 
 

9.3.3 The Contractors should pay special attention on water quality mitigation measures and fully 
implement according to the ISEMM of the EM&A Manual, in particular to prevent muddy 
water or other water pollutants from site surface overflow to public area should be properly 
maintained.  The implementation of water quality mitigation measures conducted by the 
Contractor is shown in Appendix N. 
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10. CONCLUSIONS AND RECOMMENDATIONS 
 

10.1     CONCLUSIONS 

10.1.1 This is 72nd monthly EM&A report presenting the monitoring results and inspection findings for 
the Reporting Period from 1 to 31 March 2023. 
 

10.1.2 No 24-hour or 1-hour TSP monitoring and noise monitoring results that triggered the Action or 
Limit Levels were recorded.  No NOEs or the associated corrective actions were therefore 
issued. 
 

10.1.3 In the Reporting Period, no exceedance was recorded and no Notification of Exceedance was 
issued. Moreover, no noise complaints (which triggered Action Level) were received for the 
Project. 
 

10.1.4 In the Reporting Period, no environmental complaint was received. 
 

10.1.5 No notification of summons or successful prosecution was received under the Project. 
 

10.1.6 During the Reporting Period, weekly joint site inspection by the RE, ET with the relevant 
Main-contractor was carried out for Contracts 1, 2, 3, 4 and 5 in accordance with the EM&A 
Manual stipulation whereas IEC performed monthly site inspection for both contracts.  No 
non-compliance observed during the site inspection.   

 
10.2     RECOMMENDATIONS 

10.2.1 The Contractors are reminded to pay special attention on water quality mitigation measures and 
should fully implement the measures as recommended in the EM&A Manual, in particular to 
prevent muddy water or other water pollutants from site surface overflow to public area should 
be properly maintained. 
 

10.2.2 Since construction site is highly visible to the resident at nearby estates, the Contractors should 
pay special attention on potential environmental impact generated by the site activities and 
adhere implement adequate air quality and noise mitigation measures as far as practicable to 
reduce the impact to the public. 
 

10.2.3 Construction noise is one of the key environmental issues during construction work of the 
Project.  Noise mitigation measures such as using quiet plants and noise barriers shall be 
implemented where practicable according to the EM&A manual.  
 

10.2.4 In addition, the Contractors should ensure all effluent discharge shall be fulfilled the Technical 
Memorandum of Effluent Discharged into Drainage and Sewerage Systems, inland and Coastal 
Waters criteria or relevant discharge license requirement. 

 
10.2.5 Mosquito control measures should be continued to prevent mosquito breeding on site.
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Appendix A  
 

Layout plan of the Project  
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  Layout plan of Contract 1 (N/2016/01)  





CEDD Service Contract No. EDO 8/2022  
Environmental Team for Development of Anderson Road Quarry Site – Site Formation 
and Associated Infrastructure Works 
Monthly Environmental Monitoring & Audit Report (March 2023) 

AUES 
 

Z:\Jobs\2016\TCS00864 (CEDD)\600\EM&A Report Submission\Monthly EM&A Report\2023\March 2023\R0633v2.docx 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  Layout plan of Contract 2 (NE/2016/05)  
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  Layout plan of Contract 3 (NE/2017/03)  
(Non-Designated Area) 
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Layout plan of Contract 4 (ED/2020/02) 
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  Layout plan of Contract 5 (ED/2019/02)  











CEDD Service Contract No. EDO 8/2022  
Environmental Team for Development of Anderson Road Quarry Site – Site Formation 
and Associated Infrastructure Works 
Monthly Environmental Monitoring & Audit Report (March 2023) 

AUES 
 

Z:\Jobs\2016\TCS00864 (CEDD)\600\EM&A Report Submission\Monthly EM&A Report\2023\March 2023\R0633v2.docx 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Appendix B  
 

Project Organization Structure 
  



CEDD Service Contract No. EDO 8/2022  
Environmental Team for Development of Anderson Road Quarry Site – Site Formation 
and Associated Infrastructure Works 
Monthly Environmental Monitoring & Audit Report (March 2023) 

AUES 
 

Z:\Jobs\2016\TCS00864 (CEDD)\600\EM&A Report Submission\Monthly EM&A Report\2023\March 2023\R0633v2.docx 

Project Organization Structure

Main Contractor 

Contract NE/2016/01 (Contract 1) 
Chun Wo-STEC-Vasteam Joint 

Venture 

Main Contractor 
Contract NE/2016/05 (Contract 2) 

Kwan On Construction Company 
Limited 

 

Authority of Environmental 
Protection 

Environmental Protection Department  

Independent Environmental 
Checker 

ANEWR 

The Engineer Representative 

AECOM 

Environmental Team 

Action-United Environmental 
Services and Consulting (AUES) 

Main Contractor 
Contract NE/2017/03 (Contract 3) 

Chun Wo- CMGC - Joint Venture 

 
 

Employer / Project Proponent 

Civil Engineering and Development Department 

Main Contractor 
Contract ED/2019/02 (Contract 5) 

Wing Lee – Univic Joint Venture 
 

Main Contractor 
Contract ED/2020/02 (Contract 4) 

China International Water & Electric 
Corporation 
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Contact Details of Key Personnel for Contract 1 – NE/2016/01 
 

Organization Project Role Name of Key Staff Tel No. Fax No. 

CEDD Engineer Mr Leung Chi Foon 3842 7087 2739 0076 

AECOM Chief Resident Engineer Lee, Yu Ching Paul 5723 6880 2473 3221 

AECOM Senior Resident Engineer Li, Ling Tommy 9389 8792 2473 3221 

ANEWR Independent Environmental 
Checker James Choi 2618 2836 3007 8648 

CSVJV Project Manager William Leung 2638 7181 2744 6937 

CSVJV Site Agent TY Leung 2638 7181 2744 6937 

CSVJV Project Environmental Manager Jimmy Cheng 2638 7181 2744 6937 

CSVJV Environmental Officer  Ken Chu 2638 7181 2744 6937 

AUES Environmental Team Leader T. W. Tam 2959 6059 2959 6079 

AUES Environmental Consultant Nicola Hon  2959 6059 2959 6079 

AUES Environmental Consultant Ben Tam 2959 6059 2959 6079 
 

Legend: 

CEDD (Employer) – Civil Engineering and Development Department 

AECOM (Engineer) – AECOM Asia Co. Ltd. 

CSVJV (Main Contractor) – Chun Wo-STEC-Vasteam Joint Venture 

ANEWR (IEC) –ANewR Consulting Limited  

AUES (ET) – Action-United Environmental Services & Consulting 
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Contact Details of Key Personnel for Contract 2 – NE/2016/05 
 

Organization Project Role Name of Key Staff Tel No. Fax No. 

CEDD Engineer Mr Leung Chi Foon 3842 7087 2739 0076 

AECOM Chief Resident Engineer Lee, Yu Ching Paul 5723 6880 2473 3221 

AECOM Senior Resident Engineer Bill Hon 5599 1466 2473 3221 

ANEWR Independent Environmental 
Checker James Choi 2618 2836 3007 8648 

KOCCL Project Director Edward Ma 9482 9358 2558 6900 

KOCCL Site Agent Mr. Albert PK Ng 9150 1523 2558 6900 

KOCCL Safety and Environmental 
Manager  Joly C K Kwong 6111 5711 2558 6900 

KOCCL Environmental Officer  Ken Tam 9555 9958 2558 6900 

KOCCL Environmental Supervisor  Kenny Chan 5542 4335 2558 6900 

AUES Environmental Team Leader T. W. Tam 2959 6059 2959 6079 

AUES Environmental Consultant Nicola Hon  2959 6059 2959 6079 

AUES Environmental Consultant Ben Tam 2959 6059 2959 6079 
 

Legend: 

CEDD (Employer) – Civil Engineering and Development Department 

AECOM (Engineer) – AECOM Asia Co. Ltd. 

KOCCL (Main Contractor) –Kwan On Construction Company Limited 

ANEWR (IEC) –ANewR Consulting Limited  

AUES (ET) – Action-United Environmental Services & Consulting 
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Contact Details of Key Personnel for Contract 3 –NE/2017/03 
 

Organization Project Role Name of Key Staff Tel No. Fax No. 

CEDD Engineer Mr Leung Chi Foon 3842 7087 2739 0076 

AECOM Chief Resident Engineer Lee, Yu Ching Paul 5723 6880 2473 3221 

AECOM Senior Resident Engineer Brad Chan 5506 0068 2473 3221 

ANEWR Independent Environmental 
Checker James Choi 2618 2836 3007 8648 

CW – CMGC - JV Construction Manager Ko, Wing Nin Ken 9845 4251 3965 9900 

CW – CMGC - JV Site Agent Leung, Tak Yu 9026 3897 3965 9900 

CW – CMGC - JV Environmental Officer  King Lam 9570 6187 3965 9900 

CW – CMGC - JV Environmental Supervisor   Anna Tsang 9333 8499 3965 9900 

AUES Environmental Team Leader T. W. Tam 2959 6059 2959 6079 

AUES Environmental Consultant Nicola Hon  2959 6059 2959 6079 

AUES Environmental Consultant Ben Tam 2959 6059 2959 6079 
 

Legend: 

CEDD (Employer) – Civil Engineering and Development Department 

AECOM (Engineer) – AECOM Asia Co. Ltd. 

CW – CMGC - JV (Main Contractor) – Chun Wo- CMGC - Joint Venture 

ANEWR (IEC) –ANewR Consulting Limited  

AUES (ET) – Action-United Environmental Services & Consulting 
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Contact Details of Key Personnel for Contract 4 –ED/2020/02 
 

Organization Project Role Name of Key Staff Tel No. Fax No. 

CEDD Engineer Mr Leung Chi Foon 3842 7087 2739 0076 

AECOM Chief Resident Engineer Lee, Yu Ching Paul 5723 6880 2473 3221 

AECOM Senior Resident Engineer Li, Ling Tommy 9389 8792 2473 3221 

ANEWR Independent Environmental 
Checker James Choi 2618 2836 3007 8648 

CIWEC Project Director Kevin, Chan Ka Shing 6159 9750 2508 0987 

CIWEC Site Agent Raymond Leung 9778 1007 2508 0987 

CIWEC Environmental Officer Leung King On 9034 2130 2508 0987 

AUES Environmental Team Leader T. W. Tam 2959 6059 2959 6079 

AUES Environmental Consultant Nicola Hon  2959 6059 2959 6079 

AUES Environmental Consultant Ben Tam 2959 6059 2959 6079 
 

Legend: 

CEDD (Employer) – Civil Engineering and Development Department 

AECOM (Engineer) – AECOM Asia Co. Ltd. 

CIWEC (Main Contractor) –China International Water & Electric Corporation  
 
ANEWR (IEC) –ANewR Consulting Limited  

AUES (ET) – Action-United Environmental Services & Consulting 
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Contact Details of Key Personnel for Contract 5 –ED/2019/02 
 

Organization Project Role Name of Key Staff Tel No. Fax No. 

CEDD Engineer Mr Leung Chi Foon 3842 7087 2739 0076 

AECOM Chief Resident Engineer Lee, Yu Ching Paul 9824 7016 2473 3221 

AECOM Senior Resident Engineer Bill Hon 5599 1486 2473 3221 

ANEWR Independent Environmental 
Checker James Choi 2618 2836 3007 8648 

WL-UJV Construction Manager PH Ho 9464 1392 2983 6640 

WL-UJV Site Agent Lee Chi Wai 9255 7014 2983 6640 

WL-UJV Environmental Officer  Guo Liming 5723 9883 2983 6640 

AUES Environmental Team Leader T. W. Tam 2959 6059 2959 6079 

AUES Environmental Consultant Nicola Hon  2959 6059 2959 6079 

AUES Environmental Consultant Ben Tam 2959 6059 2959 6079 
 

Legend: 

CEDD (Employer) – Civil Engineering and Development Department 

AECOM (Engineer) – AECOM Asia Co. Ltd. 

WL –UJV (Main Contractor) – Wing Lee – Univic Joint Venture 

ANEWR (IEC) –ANewR Consulting Limited  

AUES (ET) – Action-United Environmental Services & Consulting 
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Appendix C  
 

Construction Programme  
(a) Contract 1 (NE/2016/01)  
(b) Contract 2 (NE/2016/05)  
(c) Contract 3 (NE/2017/03) 
(d) Contract 4 (ED/2020/02) 
(e) Contract 5 (ED/2019/02) 
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 Contract 1 (NE/2016/01)  



Activity ID Activity Name BL Project
Duration

BL Project
Start

BL Project
Finish

At Completion
Duration

Start Finish

Anderson Rd SAnderson Rd Sub-programme (January 2023 _0) _ccn _230209Anderson Rd Sub-programme (January 2023 _0) _ccn _230209Anderson Rd Sub-programme (January 2023 _0) _ccn _230209Anderson Rd Sub-programme (January 2023 _0) _ccn _230209Anderson Rd Sub-programme (January 2023 _0) _ccn _230209Anderson Rd Sub-programme (January 2023 _0) _ccn _230209Anderson Rd Sub-programme (January 2023 _0) _ccn _230209

Fresh Water PumpFresh Water Pumping StationFresh Water Pumping StationFresh Water Pumping StationFresh Water Pumping StationFresh Water Pumping StationFresh Water Pumping StationFresh Water Pumping Station

Stage 5 - ABWF, FStage 5 - ABWF, Finishing & E&MStage 5 - ABWF, Finishing & E&MStage 5 - ABWF, Finishing & E&MStage 5 - ABWF, Finishing & E&MStage 5 - ABWF, Finishing & E&MStage 5 - ABWF, Finishing & E&MStage 5 - ABWF, Finishing & E&M

FWP-1320 Pumping Station E&M works 590 29-Jun-20 23-Jun-22 791 29-Jun-20 A 23-Feb-23

FWP-1322 Draw pits and cabling works (Pumping Station) 523 16-Sep-20 23-Jun-22 724 16-Sep-20 A 23-Feb-23

FWP-1330 E&M T&C works (Pumping Station) 26 07-Jul-22 05-Aug-22 26 08-Mar-23 11-Apr-23

Salt Water ReservoSalt Water ReservoirSalt Water ReservoirSalt Water ReservoirSalt Water ReservoirSalt Water ReservoirSalt Water ReservoirSalt Water Reservoir

ABWF, Finishing ABWF, Finishing & E&MABWF, Finishing & E&MABWF, Finishing & E&MABWF, Finishing & E&MABWF, Finishing & E&MABWF, Finishing & E&MABWF, Finishing & E&M

SWR-1420 Saltwater Reservior E&M works 615 29-May-20 23-Jun-22 816 29-May-20 A 23-Feb-23

SWR-1422 Draw pits and cabling works (Saltwater Reservior) 523 16-Sep-20 23-Jun-22 724 16-Sep-20 A 23-Feb-23

Fresh Water ReserFresh Water ReservoirFresh Water ReservoirFresh Water ReservoirFresh Water ReservoirFresh Water ReservoirFresh Water ReservoirFresh Water Reservoir

ABWF, Finishing ABWF, Finishing & E&MABWF, Finishing & E&MABWF, Finishing & E&MABWF, Finishing & E&MABWF, Finishing & E&MABWF, Finishing & E&MABWF, Finishing & E&M

FWR-2000 Freshwater Reservior E&M works 514 12-Oct-20 07-Jul-22 715 12-Oct-20 A 08-Mar-23

RWS Access Road RWS Access Road & External WorksRWS Access Road & External WorksRWS Access Road & External WorksRWS Access Road & External WorksRWS Access Road & External WorksRWS Access Road & External WorksRWS Access Road & External Works

FWP-1430 CLP power supply duct 524 16-Sep-20 24-Jun-22 730 16-Sep-20 A 02-Mar-23

FWP-1440 Road Works & Fencing 103 25-Jun-22 27-Oct-22 176 01-Aug-22 A 02-Mar-23

FWP-1450 Green Roof & Paving Area 88 20-Jul-22 02-Nov-22 127 19-Sep-22 A 21-Feb-23

FWP-1460 Buttress wall at +250mPD platform 0 62 31-Jan-23 A 17-Apr-23

Pedestrian ConnecPedestrian Connection System A & BPedestrian Connection System A & BPedestrian Connection System A & BPedestrian Connection System A & BPedestrian Connection System A & BPedestrian Connection System A & BPedestrian Connection System A & B

PC system BPC system BPC system BPC system BPC system BPC system BPC system BPC system B

PCB-1090 System B - Backfill south tower 691 16-Feb-20 16-Jun-22 892 16-Feb-20 A 16-Feb-23

PCB-1100 System B - Backfill north tower 691 16-Feb-20 16-Jun-22 892 16-Feb-20 A 16-Feb-23

PCB-1120 System B - E&M 617 05-Jun-20 04-Jul-22 818 05-Jun-20 A 04-Mar-23

PCB-1122 System B - energizing (by CLP) 19 21-Jul-22 11-Aug-22 19 22-Mar-23 17-Apr-23

PCB-1130 System B - E&M T&C 436 02-Mar-21 18-Aug-22 640 02-Mar-21 A 27-Apr-23

PCB-1140 System B - Lift installation 436 02-Mar-21 18-Aug-22 640 02-Mar-21 A 27-Apr-23

PCB-1150 System B - Lift T&C 27 19-Aug-22 20-Sep-22 27 28-Apr-23 31-May-23

PC system APC system APC system APC system APC system APC system APC system APC system A

PCA-1060 B5 - E&M and BS Works 296 02-Jul-21 29-Jun-22 497 02-Jul-21 A 01-Mar-23

PCA-1070 B5 - ABWF Works 183 20-Dec-21 04-Aug-22 384 20-Dec-21 A 06-Apr-23

PCA-1080 B5 - Testing & Commissioning 90 05-Aug-22 21-Nov-22 90 11-Apr-23 28-Jul-23

PCA-1160 C1a - Back Fill Lift Tower (South) upwards Formation Level 201 18-Oct-21 22-Jun-22 402 18-Oct-21 A 22-Feb-23

PCA-1170 C1a - E&M and BS Works 185 22-Nov-21 09-Jul-22 386 22-Nov-21 A 10-Mar-23

PCA-1180 C1a - ABWF Works 152 03-Jan-22 09-Jul-22 353 03-Jan-22 A 10-Mar-23

PCA-1190 C1a - Testing & Commissioning 90 11-Jul-22 26-Oct-22 90 11-Mar-23 03-Jul-23

Underpass TunnelUnderpass TunnelUnderpass TunnelUnderpass TunnelUnderpass TunnelUnderpass TunnelUnderpass TunnelUnderpass Tunnel

East PortalEast PortalEast PortalEast PortalEast PortalEast PortalEast PortalEast Portal

TUN-3620 Tunnel - backfill to east portal 114 01-Apr-22 19-Aug-22 330 01-Apr-22 A 13-May-23

VE Panels, Road WVE Panels, Road Works, E&MVE Panels, Road Works, E&MVE Panels, Road Works, E&MVE Panels, Road Works, E&MVE Panels, Road Works, E&MVE Panels, Road Works, E&MVE Panels, Road Works, E&M

TUN-3590 Tunnel - T&C & Statutory inspection 24 16-Jul-22 12-Aug-22 98 05-Nov-22 A 04-Mar-23

Road L4 (RWA18, NRoad L4 (RWA18, Noise Barrier, RWA12, Utilities & Road Works)Road L4 (RWA18, Noise Barrier, RWA12, Utilities & Road Works)Road L4 (RWA18, Noise Barrier, RWA12, Utilities & Road Works)Road L4 (RWA18, Noise Barrier, RWA12, Utilities & Road Works)Road L4 (RWA18, Noise Barrier, RWA12, Utilities & Road Works)Road L4 (RWA18, Noise Barrier, RWA12, Utilities & Road Works)Road L4 (RWA18, Noise Barrier, RWA12, Utilities & Road Works)

Road Works - DraRoad Works - DrainageRoad Works - DrainageRoad Works - DrainageRoad Works - DrainageRoad Works - DrainageRoad Works - DrainageRoad Works - Drainage

L4-4260 L4 (Drainage) - Backfill for water main  CH0 to CH200 388 02-Mar-21 22-Jun-22 589 02-Mar-21 A 22-Feb-23

Jan Feb Mar Apr May
Qtr 1, 2023 Qtr 2, 2023

Pumping Station E&M works

Draw pits and cabling works (Pumping Station)

E&M T&C works (Pumping Station)

Saltwater Reservior E&M works

Draw pits and cabling works (Saltwater Reservior)

Freshwater Reservior E&M works

CLP power supply duct

Road Works & Fencing

Green Roof & Paving Area

Buttress wall at +250mPD platform

System B - Backfill south tower

System B - Backfill north tower

System B - E&M

System B - energizing (by CLP)

System B - E&M T&C

System B - Lift installation

B5 - E&M and BS Works

B5 - ABWF Works

C1a - Back Fill Lift Tower (South) upwards Formation Level

C1a - E&M and BS Works

C1a - ABWF Works

T

Tunnel - T&C & Statutory inspection

L4 (Drainage) - Backfill for water main  CH0 to CH200
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Actual Bar
Forecast Bar

Planned Milestone (WP)
Milestone
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15-Feb-23

Date Revision Checked Approved
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Activity ID Activity Name BL Project
Duration

BL Project
Start

BL Project
Finish

At Completion
Duration

Start Finish

L4-4280 L4 (Drainage) - Excavate & lay drain CH250 to CH300 388 02-Mar-21 22-Jun-22 589 02-Mar-21 A 22-Feb-23

L4-4300 L4 (Drainage) - Excavate & lay drain CH350 to CH400 388 02-Mar-21 22-Jun-22 589 02-Mar-21 A 22-Feb-23

L4-4310 L4 (Drainage) - Backfill for water main  CH200 to CH400 165 29-Nov-21 22-Jun-22 366 29-Nov-21 A 22-Feb-23

Watermain & UtiliWatermain & UtilitiesWatermain & UtilitiesWatermain & UtilitiesWatermain & UtilitiesWatermain & UtilitiesWatermain & UtilitiesWatermain & Utilities

L4-4320 L4 (Watermain & UU) - Constuct watermain & UU CH0 to CH200 151 15-Dec-21 22-Jun-22 352 15-Dec-21 A 22-Feb-23

L4-4330 L4 (Watermain & UU) - Constuct watermain & UU CH200 to CH400 151 15-Dec-21 22-Jun-22 352 15-Dec-21 A 22-Feb-23

Road FormationRoad FormationRoad FormationRoad FormationRoad FormationRoad FormationRoad FormationRoad Formation

L4-4410 L4 (road) - Kerb laying 98 19-Feb-22 20-Jun-22 299 19-Feb-22 A 20-Feb-23

L4-4420 L4 (road) - Paving, cycle track, marking, signage, lighting 85 15-Mar-22 28-Jun-22 286 15-Mar-22 A 28-Feb-23

Road Works L5,L1 Road Works L5,L1 east (between Junction L3 & L5)Road Works L5,L1 east (between Junction L3 & L5)Road Works L5,L1 east (between Junction L3 & L5)Road Works L5,L1 east (between Junction L3 & L5)Road Works L5,L1 east (between Junction L3 & L5)Road Works L5,L1 east (between Junction L3 & L5)Road Works L5,L1 east (between Junction L3 & L5)

Road L1 east partRoad L1 east part 2 (L5 toward PC system B)Road L1 east part 2 (L5 toward PC system B)Road L1 east part 2 (L5 toward PC system B)Road L1 east part 2 (L5 toward PC system B)Road L1 east part 2 (L5 toward PC system B)Road L1 east part 2 (L5 toward PC system B)Road L1 east part 2 (L5 toward PC system B)

RL1b-1040 Road L1 east 2 - ducting for Street Lighting 738 19-Dec-19 18-Jun-22 995 19-Dec-19 A 29-Apr-23

RL1b-1050 Road L1 east 2 - Road Pavement 645 17-Apr-20 18-Jun-22 878 17-Apr-20 A 28-Mar-23

RL1b-1060 Road L1 east 2 - Landscape funiture 635 13-Jun-20 02-Aug-22 855 13-Jun-20 A 29-Apr-23

Road L1 east partRoad L1 east part 3 (Junction L3 toward L5)Road L1 east part 3 (Junction L3 toward L5)Road L1 east part 3 (Junction L3 toward L5)Road L1 east part 3 (Junction L3 toward L5)Road L1 east part 3 (Junction L3 toward L5)Road L1 east part 3 (Junction L3 toward L5)Road L1 east part 3 (Junction L3 toward L5)

RL1c-1060 Road L1 east 2 - Landscape funiture 635 13-Jun-20 02-Aug-22 831 13-Jun-20 A 28-Mar-23

Works for USRTWorks for USRTWorks for USRTWorks for USRTWorks for USRTWorks for USRTWorks for USRTWorks for USRT

USRT10030 Cable laying (by CLP) 14 16-Jun-22 02-Jul-22 14 16-Feb-23 03-Mar-23

USRT10050 T&C & Statutory inspection 25 04-Jul-22 01-Aug-22 25 04-Mar-23 01-Apr-23

Road WorksRoad WorksRoad WorksRoad WorksRoad WorksRoad WorksRoad WorksRoad Works

RL1-2050 Road furniture (L1 junction L3) 27 03-Oct-22 03-Nov-22 333 10-Jan-22 A 22-Feb-23

RL1-2090 Footpath & cycle track (Road L2 & L3) 52 01-Sep-22 03-Nov-22 394 30-Dec-21 A 29-Apr-23

RL1-2110 Road furniture (Road L2 & L3) 25 04-Nov-22 02-Dec-22 394 17-Jan-22 A 17-May-23

RL1-2130 Lay power cable (L1 West Corner) (by CLP) 77 15-Apr-22 20-Jul-22 278 15-Apr-22 A 21-Mar-23

RL1-2150 Lay gasmain (L1 West Corner) (by Towngas) 77 15-Apr-22 20-Jul-22 278 15-Apr-22 A 21-Mar-23

RL1-2170 Carriageway works (L1 West Corner) 50 21-Jul-22 17-Sep-22 394 30-Dec-21 A 29-Apr-23

RL1-2190 Footpath & cycle track (L1 West Corner) 50 19-Aug-22 19-Oct-22 383 30-Dec-21 A 17-Apr-23

RL1-2210 Road furniture (L1 West Corner) 27 20-Oct-22 19-Nov-22 353 21-Feb-22 A 29-Apr-23

RL1c-1140 Road L1 west 1 - Landscape funiture 333 21-Jun-21 02-Aug-22 114 15-Nov-22 A 01-Apr-23

RL3-2050 Road furniture (Road L3) 25 04-Nov-22 02-Dec-22 164 15-Sep-22 A 01-Apr-23

RL4-2050 Road furniture (Road L4) 25 04-Nov-22 02-Dec-22 99 05-Nov-22 A 06-Mar-23

Hiking Trail ConneHiking Trail Connecting to Wison Trail (Portion B5)Hiking Trail Connecting to Wison Trail (Portion B5)Hiking Trail Connecting to Wison Trail (Portion B5)Hiking Trail Connecting to Wison Trail (Portion B5)Hiking Trail Connecting to Wison Trail (Portion B5)Hiking Trail Connecting to Wison Trail (Portion B5)Hiking Trail Connecting to Wison Trail (Portion B5)

Construction worConstruction works at Hiking TrailConstruction works at Hiking TrailConstruction works at Hiking TrailConstruction works at Hiking TrailConstruction works at Hiking TrailConstruction works at Hiking TrailConstruction works at Hiking Trail

HIK10130 (NOC215) Delay due to Design review on Hiking Trail 306 06-Jul-21 15-Jul-22 507 06-Jul-21 A 16-Mar-23

HIK10150 Resume work - Construction of Dwarf Walls for Hiking Trail (SP001 to SP001A) 78 16-Jul-22 18-Oct-22 151 19-Sep-22 A 21-Mar-23

HIK10170 Construction of Hiking Trail (SP001A to SP011) with Guard Railing and Feature Finish 78 19-Oct-22 19-Jan-23 155 17-Oct-22 A 25-Apr-23

HIK10190 Construction of for Hiking Trail (SP001 to SP001A) with Guard Railing and Feature Finish 90 20-Jan-23 13-May-23 90 26-Apr-23 12-Aug-23

HIK10250 Slope works at Portion B5 420 14-Jun-21 09-Nov-22 554 14-Jun-21 A 25-Apr-23

Jan Feb Mar Apr May
Qtr 1, 2023 Qtr 2, 2023

L4 (Drainage) - Excavate & lay drain CH250 to CH300

L4 (Drainage) - Excavate & lay drain CH350 to CH400

L4 (Drainage) - Backfill for water main  CH200 to CH400

L4 (Watermain & UU) - Constuct watermain & UU CH0 to CH200

L4 (Watermain & UU) - Constuct watermain & UU CH200 to CH400

L4 (road) - Kerb laying

L4 (road) - Paving, cycle track, marking, signage, lighting

Road L1 east 2 - ducting for

Road L1 east 2 - Road Pavement

Road L1 east 2 - Landscape

Road L1 east 2 - Landscape funiture

Cable laying (by CLP)

T&C & Statutory inspection

Road furniture (L1 junction L3)

Footpath & cycle track (Roa

Lay power cable (L1 West Corner) (by CLP)

Lay gasmain (L1 West Corner) (by Towngas)

Carriageway works (L1 Wes

Footpath & cycle track (L1 West Corner)

Road furniture (L1 West Cor

Road L1 west 1 - Landscape funiture

Road furniture (Road L3)

Road furniture (Road L4)

(NOC215) Delay due to Design review on Hiking Trail

Resume work - Construction of Dwarf Walls for Hiking Trail (SP001 to SP001A)

Construction of Hiking Trail (SP001A

Slope works at Portion B5
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  Contract 3 (NE/2017/03)  
  



Activity ID Activity Name Duration Start Finish

NE2017/03 - ARQ PHASE 2A - MoNE2017/03 - ARQ PHASE 2A - Monthly Programme Update (202301)-0 _230127 1696 21-Jun-21 A 16-Dec-25

Road Improvement Works LocaRoad Improvement Works Location 1 (RIW1) 745 21-Jun-21 A 20-Apr-24

Construction WorksConstruction Works 745 21-Jun-21 A 20-Apr-24
CON12110 Drainage & utilities works (RWC2 type 4, 6, 7, 8) 60 21-Jun-21 A 14-Nov-23
CON12130 Road works (RWC2 type 4, 6, 7, 8) 60 26-Jul-21 A 19-Dec-23
CON12134 Install stone facing for wall (RWC2 type 4, 6, 7, 8) 72 02-Aug-21 A 09-Feb-24
CON10750 Construct socket H-pile works (RWC2 type 3; 400nos, 3d/no, 4 teams) 300 13-Oct-21 A 10-Feb-23
CON11328C CSD reviewing at CT5 252 18-Jan-22 A 28-Feb-23
CON11550A Gas Main Diversion Works (by Towngas) 29 11-Aug-22 A 07-Feb-23
CON10231E (CE358) Watermain diversion due to unforeseen ground condition (by WSD & 30 17-Aug-22 A 03-Feb-23
CON10271 Further ELS to RWC2 type 5 due to unforeseen ground utilities 54 31-Aug-22 A 10-Feb-23
CON12690 Modification existing TTA, Site formation works, construct temporaty road, pre-d 96 08-Oct-22 A 03-Feb-23
CON107501 (NCE239) Tolerance issue of installed socketed H-piles at RWC2 Type 3 78 18-Nov-22 A 23-Feb-23
CON10330 upgrading works at Feature No. 11NEA/F60 (by pip-by-pit method) - Stage 2 48 01-Dec-22 A 01-Feb-23
CON10350 upgrading works at Feature No. 11NEA/F60 (by pip-by-pit method) - Stage 3 48 31-Dec-22 A 01-Mar-23
CON12450 Construct lift shaft (KS27 east side) 66 09-Jan-23 A 29-Mar-23
CON12430 Construct subway wall and soffit (KS27 east side) 66 09-Jan-23 A 29-Mar-23
CON126967 (CE579 / PMI507 / PMN579) Subletting works - drainage diversion works (Ret 36 21-Jan-23 07-Mar-23
CON10450 upgrading works at Feature No. 11NEA/F60 (by pip-by-pit method) - Stage 4 48 26-Jan-23 22-Mar-23
CON10240 Existing sewage drainage pipe diversion (lower stream) 28 04-Feb-23 08-Mar-23
CON11552 Install sheet pile for pile cap construction (FE1-PC1b, 32m, 1m/d) 14 08-Feb-23 23-Feb-23
CON10750A1 (NCE186) disruption by HyD interface contractor affected to RWC3 socket H w 5 18-Feb-23 23-Feb-23
CON11554 ELS works for pile cap construction (FE1-PC1b, 32m, 1m/d) 36 24-Feb-23 11-Apr-23
CON10752 Install sheet pile & ELS to RW pile cap (RWC2 type 3, stage 1), 1 team 72 24-Feb-23 24-May-23
CON10750C (NCE202) Inclement weather (21/6/2022 to 20/7/2022) affected to RWC3 soc 6 24-Feb-23 02-Mar-23
CON11330 Construct CT5 piling foundation (12nos, 6d/no, 1 team + setup) 90 01-Mar-23 20-Jun-23
CON10750E (NCE210) Inclement weather (21/7/2022 to 20/8/2022) affected to RWC3 soc 17 03-Mar-23 22-Mar-23
CON126969 (CE579 / PMI507 / PMN579) PM review & acceptance on drainage diversion s 6 08-Mar-23 14-Mar-23
CON10272 Cut slope works (RWC2 Bay 48 to Bay 47) 30 09-Mar-23 17-Apr-23
CON10274 Cut slope works (RWC2 type 4 Bay 45 to Bay 38) 60 09-Mar-23 23-May-23
CON126971 (CE579 / PMI507 / PMN579) JV prepare works submission for drainage divers 18 15-Mar-23 04-Apr-23
CON10750G (NCE216) Inclement weather (21/8/2022 to 20/9/2022) affected to RWC3 soc 9 23-Mar-23 01-Apr-23
CON12490 At grade works (KS27 east side) 60 30-Mar-23 14-Jun-23
CON10750I (NCE222) Inclement weather (21/9/2022 to 20/10/2022) affected to RWC3 so 4 03-Apr-23 11-Apr-23
CON126973 (CE579 / PMI507 / PMN579) PM review & acceptance works submission for d 18 06-Apr-23 29-Apr-23
CON12330 Construct subway footing (KS27 west side, bay 1) 24 12-Apr-23 10-May-23
CON11650 Construct NB RC pile cap (FE1-PC1b, 32m, 1m/d, 1 team) 24 12-Apr-23 10-May-23
CON10750K (NCE232) Inclement weather (21/10/2022 to 20/11/2022) affected to RWC3 s 5 12-Apr-23 17-Apr-23
CON10390 Construct pile cap  (RWC2 type 5 [bay 46]) 48 18-Apr-23 14-Jun-23
CON10751 (CE267) Great depth varying encountered on RH level for socket H for on RW 300 18-Apr-23 20-Apr-24
CON10412 Construct RW footing (RWC2 type 6 [bay 48 to bay 47]) 24 18-Apr-23 16-May-23
CON10651 Construct RW wall (RWC2 type 1a [Bay 2]) 60 18-Apr-23 29-Jun-23
CON10754 Construct RW pile cap / footing (RWC2 type 3, stage 1), 1 team 72 24-Apr-23 20-Jul-23
CON126975 (CE579 / PMI507 / PMN579) Drainage diversion works - mobilization 12 02-May-23 15-May-23
CON11670 Construct NB RC wall (FE1-PC1b, 32m 0.75m/d, 1 team) 30 11-May-23 15-Jun-23
CON12350 Construct subway wall and soffit (KS27 west side, bay 1) 36 11-May-23 23-Jun-23
CON12362 Construct RC lift shaft (KS27 west side) 65 11-May-23 28-Jul-23
CON115561 Existing storm drain near FE1- F6b & FE1-F7b diversion (stage 1) 30 16-May-23 20-Jun-23
CON115563 Existing sewage drain near FE1- F6b & FE1-F7b diversion (stage 1) 30 16-May-23 20-Jun-23
CON10414 Construct RW wall (RWC2 type 6 [bay 48 to bay 47]) 24 17-May-23 14-Jun-23
CON10432 Construct RW footing (RWC2 type 4 [bay 45 to bay 38]) 42 24-May-23 14-Jul-23
CON10452A ELS to retaining wall footing (RWC2 type 3a Bay 37 to Bay 31) 72 24-May-23 18-Aug-23
CON12510 Install steel frame, canopy, glass panels, louver & PMMA at lift tower (KS27 eas 54 15-Jun-23 18-Aug-23
CON12530 ABWF works (KS27 east side) 54 15-Jun-23 18-Aug-23
CON12550 E&M works (KS27 east side) 54 15-Jun-23 18-Aug-23
CON10430 Construct RW wall  (RWC2 type 5 [bay 46]) 54 15-Jun-23 18-Aug-23

Road Improvement Works LocaRoad Improvement Works Location 2 (RIW2) 466 09-Jun-22 A 22-Aug-23

Construction Works in Slope C3Construction Works in Slope C3 (Portion B) 405 09-Jun-22 A 18-Jul-23
CON20810 Construct RW bay 9 to bay 13 wall (L=30m) (due to unforeseen ground condit 138 09-Jun-22 A 13-Feb-23
CON20770 Fill slope at 11NE-B/F56 (Zone 7) 66 14-Feb-23 06-May-23
CON20850A Remaining works for junction at RWC3 C & B 42 20-Feb-23 13-Apr-23

62 63 64 65
Feb Mar Apr May

2023

Actual Work
Remaining Work
Milestone

NE/2017/03 Development of Anderson Road Quarry Site - Investigation Design & Construction
Development of Anderson Road Quarry Site Road - Improvement Works & Pedestrian Connectivity Facilities Works Phase 2A

3-Month Rolling Programme
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Activity ID Activity Name Duration Start Finish

CON20992A Reinstate existing utilities works at Portion B (bay 1 to bay 16) 12 20-Feb-23 04-Mar-23
CON20990 Utilities & drainage works at Portion B (bay 9 to bay 13) 42 06-Mar-23 27-Apr-23
CON21010 Utilities & drainage works at Portion B (bay 3 to bay 8) 18 06-Mar-23 25-Mar-23
CON21030 Utilities & drainage works at Portion B (bay 1 to bay 2) 18 27-Mar-23 20-Apr-23
CON20170 Fabrication of NB steel post - along slope side 70 12-Apr-23 20-Jun-23
CON21050 Utilities & drainage works at Portion B (bay 14 to bay 16) 18 21-Apr-23 12-May-23
CON20774A Soil nail works at RW3b (remaining area) 18 21-Apr-23 12-May-23
CON21070 Road works at Portion B (bay 1 to bay 16) 24 13-May-23 10-Jun-23
CON21130 T&C and Statutory Inspection _Slope C3 30 12-Jun-23 18-Jul-23
CON21112 Traffic diversion (Traffic to Sai Kung) 18 12-Jun-23 04-Jul-23

Construction Noise Semi-EnclosConstruction Noise Semi-Enclosure SE2 (Portion C) 379 23-Aug-22 A 22-Aug-23
CON219671A (NCE208) Excavation & Install additional sheet pile for exposed 132kV cable p 60 23-Aug-22 A 28-Feb-23
CON21968 (NCE208) Construct piling fdn SE2 Bay13 to Bay21 (95nos, 2d/no. 1 team + s 200 30-Aug-22 A 22-Aug-23
CON21776 ELS works at CT4 (12nos. strut, 0.25no/d, 1 team + setup) 48 19-Nov-22 A 21-Jan-23
CON21690 Excavate & install lateral support  (SE2 Bay4 to Bay12; L=110m) 125 25-Nov-22 A 02-May-23
CON21778 Construct NB pile cap  (CT4 Bay1 to Bay3; L=30m) 27 26-Jan-23 25-Feb-23
CON21780 Construct NB RC L-shaped wall  (CT4 Bay1 to Bay3; L=30m) 42 27-Feb-23 20-Apr-23
CON21710 Construct NB pile cap  (SE2 Bay4 to Bay12; L=110m) 48 16-Mar-23 16-May-23
CON21730 Construct NB RC L-shaped wall  (SE2 Bay4 to Bay12; L=110m) 48 11-Apr-23 07-Jun-23
CON21750 Backfilling, construct road drainage & road paving  (CT4, SE2 Bay4 to Bay12; L 48 06-Jun-23 02-Aug-23

Road Improvement Works LocaRoad Improvement Works Location 3 (RIW3) 1373 19-Jul-21 A 16-Dec-25

Construction WorksConstruction Works 1373 19-Jul-21 A 16-Dec-25
CON31130 Cut slope works (CH115 to CH200) (L=85m, 13007m3, 10m3/d) 1300 19-Jul-21 A 30-Aug-25
CON30170 Slope works & fill no-fine concrete at slope D1 (Level 1/4, 400m3) 72 19-Aug-21 A 28-Feb-23
CON31212 Rock slope mapping (Stage 2) 180 03-Oct-22 A 20-May-23
CON32770 (CE497) Construct wall of RWD2 bay8 & bay9 60 20-Oct-22 A 03-Feb-23
CON31170 Soil nail works (11NE-D/F246, stage 2) 150 21-Oct-22 A 25-Apr-23
CON31708E Coordition with UU parties for conformation & removal unchart RC structure 60 24-Oct-22 A 31-Jan-23
CON30670 Application of TTA / discussion with WSD for fresh watermain B and salt waterm 60 08-Nov-22 A 31-Jan-23
CON30412E Construct mini pile at RWD1 (bay 14b) (10nos, 3.0d/no, 1 team) 30 25-Nov-22 A 28-Jan-23
CON31530 Cut slope, Construct trial nails (2nos 10m depth, 3.5d/no) (Slope D4) 60 06-Dec-22 A 24-Mar-23
CON32430 Construct SE1 bay7 (lower-pour) retaining wall 12 17-Dec-22 A 21-Jan-23
CON30656 Lay twin DN600 watermain at RW RWD1a Bay10 - Bay13 (FW CH290 to CH3 20 19-Dec-22 A 13-Mar-23
CON31710 Construct footing, pier & pier head F1-4 144 20-Dec-22 A 26-Jul-23
CON31214 PM review & acceptance and slope stabilization measures (Stage 2) 180 20-Jan-23 A 29-Aug-23
CON32436 Backfilling to watermain's level (NB SE1 Bay7 to Bay9) 36 01-Feb-23 14-Mar-23
CON32432 Backfilling to watermain's level (NB SE1 Bay1 to Bay6) 102 01-Feb-23 06-Jun-23
CON32790 Drainage & utilities works (RWD2 remaining) 42 04-Feb-23 24-Mar-23
CON30394 Backfill RWD1 (bay6 to bay10) 48 15-Feb-23 15-Apr-23
CON30430 Construct pile cap (Bay 14b) 12 20-Feb-23 04-Mar-23
CON30190 Excavation, find-out rock-head & ELS works (Level 1/4) 126 01-Mar-23 03-Aug-23
CON30396 Gasmain laying (by Towngas) 36 01-Mar-23 15-Apr-23
CON30430A Plate load test (Bay 15 to Bay 16) 12 06-Mar-23 18-Mar-23
CON30490 Drainage & utilities works (bay 8 to bay 14) 42 14-Mar-23 06-May-23
CON30662 Lay twin DN600 watermain at SE1 Bay7 - Bay9 (FW CH140 to CH170) 18 15-Mar-23 04-Apr-23
CON30430B Construct RC stem wall (Bay 14a to Bay 14b) 24 20-Mar-23 20-Apr-23
CON31550 Construct soil nails (55nos 10m depth, 3.5d/no, 3 teams) (Slope D4) 60 25-Mar-23 09-Jun-23
CON32810 Road works (RWD2 remaining) 42 25-Mar-23 18-May-23
CON30660 Lay twin DN600 watermain at RW RWD1a Bay6 - Bay10 (FW CH250 to CH29 16 17-Apr-23 05-May-23
CON30430C Construct RC footing (Bay 15 to Bay 16) 18 21-Apr-23 12-May-23
CON31290 Reinstatment works & fill no-fine concrete works 90 26-Apr-23 12-Aug-23
CON31190 Erect working platform for soil nail works (Slope D3, stage 2) 42 26-Apr-23 15-Jun-23
CON31570 Utilities works & drainage works (Slope D4) 60 05-May-23 17-Jul-23
CON30530 Drainage & utilities works (bay 1 to bay 7) 42 08-May-23 27-Jun-23
CON30510 Road works (bay 8 to bay 14) 42 08-May-23 27-Jun-23
CON30450 Construct RC stem wall (Bay 15 to Bay 16) 12 13-May-23 27-May-23
CON30570 Drainage & utilities works (Type 4 RW) 42 29-May-23 18-Jul-23
CON30664 Lay twin DN600 watermain at SE1 Bay1 - Bay6 (FW CH100 to CH140) 16 07-Jun-23 26-Jun-23
CON32438 Backfilling to watermain's level (NB SE1 Bay10 to Bay13) 30 07-Jun-23 13-Jul-23
CON31590 Road works (Slope D4) 60 10-Jun-23 21-Aug-23
CON31552 Cut slope works (Slope D3) (CH430 to CH330) (L=100m, 7500m3, 10m3/d) 750 10-Jun-23 16-Dec-25
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Activity ID Activity Name Duration Start Finish

CON31210 Soil nail works (11NE-D/C190, stage 2) 135 16-Jun-23 25-Nov-23

Pedestrian Connectivity FacilityPedestrian Connectivity Facility (PC-E11) 407 03-Jan-23 A 02-Mar-24

Construction WorksConstruction Works 60 03-Jan-23 A 03-Mar-23
CON43690 (SUPN012) Outstanding works & additional works at PC-E11 60 03-Jan-23 A 03-Mar-23

Works Under Section 6AWorks Under Section 6A 365 04-Mar-23 02-Mar-24
CON43030 Establishment Works for Landscape Softworks in Section 6 (Portion E and FII) 365 04-Mar-23 02-Mar-24

Pedestrian Connectivity FacilityPedestrian Connectivity Facility (PC-E8) 500 26-Oct-22 A 03-Apr-24

Construction WorksConstruction Works 110 26-Oct-22 A 04-Apr-23
CON43610 Design review by ArchSD / LCSD 36 26-Oct-22 A 07-Feb-23
CON43550 Outstanding works (lower portion) 12 12-Jan-23 A 11-Feb-23
CON43630 Demolish existing planter and re-construct new planter 36 08-Feb-23 21-Mar-23
CON43650 Lay watermain for new water point 24 08-Feb-23 07-Mar-23
CON43570 (NCE218) Reinstatement of planter wall, U-channel & surface run-off (lower po 24 13-Feb-23 11-Mar-23
CON43670 Install new water point 24 08-Mar-23 04-Apr-23

Works Under Section 7AWorks Under Section 7A 365 05-Apr-23 03-Apr-24
CON41970 Establishment Works for Landscape Softworks in Section 7 (Portion G) 365 05-Apr-23 03-Apr-24

Pedestrian Connectivity FacilityPedestrian Connectivity Facility System A (SYA) 614 09-Jul-22 A 13-Mar-24

Construction WorksConstruction Works 204 09-Jul-22 A 14-Mar-23
CON50496 E&M works (Open area for lift tower & staircase) 120 09-Jul-22 A 27-Jan-23
CON50310 Construct deck slab, planter wall and roofing for SYA 51 05-Sep-22 A 07-Feb-23
CON50350 ABWF works (footbridge) 24 17-Nov-22 A 21-Feb-23
CON50450 T&C to lift, submit LE5 and EMSD inspection (4nos lift) _SYA 24 03-Dec-22 A 17-Feb-23
CON50530 T&C and Statutory Inspection _SYA 18 22-Feb-23 14-Mar-23

Construction Works in Section 8Construction Works in Section 8A 365 15-Mar-23 13-Mar-24
CON50550 Establishment Works for Landscape Softworks in Section 8 (Portion H and I) 365 15-Mar-23 13-Mar-24

Pedestrian Connectivity FacilityPedestrian Connectivity Facility System B (SYB) 469 16-May-22 A 08-Dec-23

Construction WorksConstruction Works 469 16-May-22 A 08-Dec-23
CON53330 PM review & accept design for additional temporary road near PC3 90 16-May-22 A 28-Feb-23
CON51932 Construct pier SYB-P4 pier head 54 19-Dec-22 A 25-Feb-23
CON52112 Construct pier SYB-P3 pier head 54 19-Dec-22 A 25-Feb-23
CON52152 Construct pier SYB-P5 pier head 36 19-Dec-22 A 27-Feb-23
CON52170C (NCE210) Inclement weather (21/7/2022 to 20/8/2022) on SYB-LT1 17 20-Jan-23 A 11-Feb-23
CON52170D (NCE216) Inclement weather (21/8/2022 to 20/9/2022) on SYB-LT1 9 13-Feb-23 22-Feb-23
CON52170E (NCE222) Inclement weather (21/9/2022 to 20/10/2022) on SYB-LT1 4 23-Feb-23 27-Feb-23
CON52530 Construct escalator pit P4 to P7 48 27-Feb-23 27-Apr-23
CON51952 Construct pier SYB-P6 pier head 36 27-Feb-23 13-Apr-23
CON52170F (NCE232) Inclement weather (21/10/2022 to 20/11/2022) on SYB-LT1 5 28-Feb-23 04-Mar-23
CON53350 Mobilisation & set up 7 01-Mar-23 08-Mar-23
CON52171 Construct superstructure SYB-LT1 (2nd part, excluding part of support to esca 78 06-Mar-23 10-Jun-23
CON53370 Cut-slope works & installation of temporary soil nail 36 09-Mar-23 24-Apr-23
CON53230 Application for power supply & energization (SYB) 90 14-Apr-23 01-Aug-23
CON53390 Form temporary road 24 25-Apr-23 23-May-23
CON52550 Construct escalator pit P3 to P4 48 28-Apr-23 26-Jun-23
CON52290 Erect footbridge steel frame PC2 to PC1 (P2 to P1) 24 29-Apr-23 29-May-23
CON52590 Install steel roof (steel frame) P4 to P7 18 29-Apr-23 20-May-23
CON52250 Erect footbridge steel frame PC8 to PC7 (P8 to P7) 12 29-Apr-23 13-May-23
CON52230 Erect footbridge steel frame SYB-A1 to PC8 (A1 to P8) 12 15-May-23 29-May-23
CON52390 Construct deck slab, planter wall and roofing PC8 to PC7 (P8 to P7) 30 15-May-23 19-Jun-23
CON52790 ABWF works @ escalator pit P7 to P4 60 22-May-23 02-Aug-23
CON52172 Construct superstructure SYB-LT1 (remaining works, support of escalator) 36 24-May-23 07-Jul-23
CON52270 Erect footbridge steel frame PC7 to PC6 (P7 to P6) 12 30-May-23 12-Jun-23
CON52370 Construct deck slab, planter wall and roofing SYB-A1 to PC8 (A1 to P8) 30 30-May-23 05-Jul-23
CON52310 Erect footbridge steel frame PC1 to existing footbridge (P1) 18 30-May-23 19-Jun-23
CON51170 Install glass & window @SYB-LT1 42 12-Jun-23 01-Aug-23
CON52510 Construct above ground drainage pipe 150 12-Jun-23 08-Dec-23
CON52330 Erect footbridge steel frame PC6 to PC4 (P6 to P5) 12 13-Jun-23 27-Jun-23
CON52410 Construct deck slab, planter wall and roofing PC7 to PC6 (P7 to P6) 30 13-Jun-23 19-Jul-23
CON52670 ABWF works @ steel frame footbridge P8 to P7 72 20-Jun-23 13-Sep-23
CON53090 E&M works @ escalator pit P7 to P4 60 20-Jun-23 30-Aug-23
CON52430 Construct deck slab, planter wall and roofing PC2 to PC1 (P2 to P1) 30 20-Jun-23 26-Jul-23
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CEDD Service Contract No. EDO 8/2022  
Environmental Team for Development of Anderson Road Quarry Site – Site Formation 
and Associated Infrastructure Works 
Monthly Environmental Monitoring & Audit Report (March 2023) 

AUES 
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ID Task Name DurationStart Finish Predecessors % Work Complete

1 Contract Period 1471 days Fri 30/7/21 Fri 8/8/25 0%

2 Contract Starting Date [Contract Award Date 21 Jul 2021] 0 days Fri 30/7/21 Fri 30/7/21 0%

3 Contract Duration 1248 days Fri 30/7/21 Sat 28/12/24 2SS 0%

4 Original Completion Date 0 days Sat 28/12/24 Sat 28/12/24 3 0%

5 Potential EOT due to CEs and Inclement weather 223 days Sun 29/12/24 Fri 8/8/25 4 0%

6 Completion of the Whole of the Works 0 days Fri 8/8/25 Fri 8/8/25 29,40,67,84,101,118,129,146,157,168,174,346,256,349,508,560,605,688,351,822,846,874,974,989,1085,1089,335,336FF+30 days,337,338,339,340,50%

7  Section of Works and Relevant Portions of Work 1471 days Fri 30/7/21 Fri 8/8/25 0%

8 Section of Works 1 - Portions 1a, 2a & 2b 1075 days Mon 30/8/21 Thu 8/8/24 0%

9 Original Completion Date 0 days Wed 13/12/23 Wed 13/12/232FS+867 days 0%

10 Portion 1a 833 days Fri 29/4/22 Thu 8/8/24 0%

11 Access date 0 days Fri 29/4/22 Fri 29/4/22 2FS+273 days 0%

12 Construction Duration 594 days Fri 29/4/22 Wed 13/12/2311SS 0%

13 Potential EOT due to Inclement weather and CEs 239 days Thu 14/12/23 Thu 8/8/24 12 0%

14 Completion Date 0 days Thu 8/8/24 Thu 8/8/24 13 0%

15 Portion 2a 1075 days Mon 30/8/21 Thu 8/8/24 0%

16 Access date 0 days Mon 30/8/21 Mon 30/8/21 2FS+31 days 0%

17 Construction Duration 836 days Mon 30/8/21 Wed 13/12/2316SS 0%

18 Potential EOT due to Inclement weather and CEs 239 days Thu 14/12/23 Thu 8/8/24 17 0%

19 Completion Date 0 days Thu 8/8/24 Thu 8/8/24 449FF,453FF,454FF,455FF,456FF,471FF,468FF0%

20 Portion 2b 969 days Tue 14/12/21 Thu 8/8/24 0%

21 Access date 0 days Tue 14/12/21 Tue 14/12/21 2FS+137 days 0%

22 Construction Duration 730 days Tue 14/12/21 Wed 13/12/2321SS 0%

23 Potential EOT due to Inclement weather and CEs 239 days Thu 14/12/23 Thu 8/8/24 22 0%

24 Completion Date 0 days Tue 11/6/24 Tue 11/6/24 494,497,498 0%

25 Section of Works 1A - Establishment Works  for all Landscape Softworks in Section 1 of the Works 365 days Fri 9/8/24 Fri 8/8/25 0%

26 Original Completion Date 0 days Thu 12/12/24 Thu 12/12/24 9FS+365 days 0%

27 Commencement of Establishment Work for Section 1 0 days Fri 9/8/24 Fri 9/8/24 28SS 0%

28 Establishment Work Duration for Section 1 365 days Fri 9/8/24 Fri 8/8/25 14,19,24 0%

29 Completion of Works in Section 1 0 days Fri 8/8/25 Fri 8/8/25 28FF 0%

30 Section of Works 2 - Portion 8 897 days Fri 30/7/21 Fri 12/1/24 0%

31 Original Completion Date 0 days Sat 29/7/23 Sat 29/7/23 0%

32 Access date for Portion 8 0 days Fri 30/7/21 Fri 30/7/21 2 0%

33 Construction Duration for Portion 8 730 days Fri 30/7/21 Sat 29/7/23 32 0%

34 Potential EOT due to Inclement weather and CEs 167 days Sun 30/7/23 Fri 12/1/24 33 0%

35 Completion of Works in Portion 8 0 days Fri 12/1/24 Fri 12/1/24 34FF 0%

36 Section of Works 2A - Establishment Works  for all Landscape Softworks in Section 2 of the Works 1262 days Fri 30/7/21 Sat 11/1/25 0%

37 Original Completion Date 0 days Fri 30/7/21 Fri 30/7/21 0%

38 Commencement of Establishment Work for Section 2 0 days Sat 13/1/24 Sat 13/1/24 39SS 0%

39 Establishment Work Duration for Section 2 365 days Sat 13/1/24 Sat 11/1/25 35 0%

40 Completion of Works in Section 2 0 days Sat 11/1/25 Sat 11/1/25 39FF 0%

41 Section of Works 3 - Portions 1b, 3, 4, 5 838 days Fri 30/7/21 Tue 14/11/23 0%

42 Original Completion Date 0 days Tue 30/5/23 Tue 30/5/23 2FS+669 days 0%

43 Portion 1b 351 days Tue 29/11/22 Tue 14/11/23 0%

44 Access date 0 days Tue 29/11/22 Tue 29/11/22 2FS+487 days 0%

45 Construction Duration 183 days Tue 29/11/22 Tue 30/5/23 44 0%

46 Potential EOT due to Inclement weather and CEs 168 days Wed 31/5/23 Tue 14/11/23 45 0%

47 Completion date 0 days Tue 14/11/23 Tue 14/11/23 578,577,571,46 0%

48 Portion 3 777 days Wed 29/9/21 Tue 14/11/23 0%

49 Access date 0 days Wed 29/9/21 Wed 29/9/21 2FS+61 days 0%

50 Construction Duration 609 days Wed 29/9/21 Tue 30/5/23 49 0%

51 Potential EOT due to Inclement weather and CEs 168 days Wed 31/5/23 Tue 14/11/23 50 0%

52 Completion date 0 days Tue 14/11/23 Tue 14/11/23 51 0%

53 Portion 4 838 days Fri 30/7/21 Tue 14/11/23 0%

54 Access date 0 days Fri 30/7/21 Fri 30/7/21 2 0%

55 Construction Duration 670 days Fri 30/7/21 Tue 30/5/23 54 0%
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ID Task Name DurationStart Finish Predecessors % Work Complete

56 Potential EOT due to Inclement weather and CEs 168 days Wed 31/5/23 Tue 14/11/23 55 0%

57 Completion date 0 days Tue 14/11/23 Tue 14/11/23 56 0%

58 Portion 5 626 days Sun 27/2/22 Tue 14/11/23 0%

59 Access date for Portion 5 0 days Sun 27/2/22 Sun 27/2/22 2 0%

60 Construction Duration for Portion 5 458 days Sun 27/2/22 Tue 30/5/23 59 0%

61 Potential EOT due to Inclement weather and CEs 168 days Wed 31/5/23 Tue 14/11/23 60 0%

62 Completion of Works in Portion 5 0 days Tue 14/11/23 Tue 14/11/23 61 0%

63 Section of Works 3A - Establishment Works  for all Landscape Softworks in Section 3 of the Works 365 days Wed 15/11/23 Wed 13/11/24 0%

64 Original Completion Date 0 days Tue 28/5/24 Tue 28/5/24 42FS+365 days 0%

65 Commencement of Establishment Work for Section 3 0 days Wed 15/11/23 Wed 15/11/2366SS 0%

66 Establishment Work Duration for Section 3 365 days Wed 15/11/23 Wed 13/11/2452,47,57,62 0%

67 Completion of Works in Section 3 0 days Wed 13/11/24 Wed 13/11/2466FF 0%

68 Section of Works 4 - Portions 6, 12 944 days Fri 30/7/21 Wed 28/2/24 0%

69 Original Completion Date 0 days Tue 13/6/23 Tue 13/6/23 2FS+683 days 0%

70 Portion 6 761 days Sat 29/1/22 Wed 28/2/24 0%

71 Access date 0 days Sat 29/1/22 Sat 29/1/22 2FS+183 days 0%

72 Construction Duration 501 days Sat 29/1/22 Tue 13/6/23 71 0%

73 Potential EOT due to Inclement weather and CEs 260 days Wed 14/6/23 Wed 28/2/24 72 0%

74 Completion date 0 days Wed 28/2/24 Wed 28/2/24 73FF 0%

75 Portion 12 944 days Fri 30/7/21 Wed 28/2/24 0%

76 Access date 0 days Fri 30/7/21 Fri 30/7/21 2 0%

77 Construction Duration 684 days Fri 30/7/21 Tue 13/6/23 76 0%

78 Potential EOT due to Inclement weather and CEs 260 days Wed 14/6/23 Wed 28/2/24 77 0%

79 Completion date 0 days Wed 28/2/24 Wed 28/2/24 78FF 0%

80 Section of Works 4A - Establishment Works  for all Landscape Softworks in Section 4 of the Works 365 days Thu 29/2/24 Thu 27/2/25 0%

81 Original Completion Date 0 days Wed 12/6/24 Wed 12/6/24 69FS+365 days 0%

82 Commencement of Establishment Work for Section 4 0 days Thu 29/2/24 Thu 29/2/24 83SS 0%

83 Establishment Work Duration for Section 4 365 days Thu 29/2/24 Thu 27/2/25 74,79 0%

84 Completion of Works in Section 4 0 days Thu 27/2/25 Thu 27/2/25 83FF 0%

85 Section of Works 5A - Portions 9, 10 806 days Fri 30/7/21 Fri 13/10/23 0%

86 Original Completion Date 0 days Wed 28/6/23 Wed 28/6/23 2FS+698 days 0%

87 Porion 9 745 days Wed 29/9/21 Fri 13/10/23 0%

88 Access date for Portion 9 0 days Wed 29/9/21 Wed 29/9/21 2FS+61 days 0%

89 Construction Duration for Portion 9 638 days Wed 29/9/21 Wed 28/6/23 88 0%

90 Potential EOT due to Inclement weather and CEs 107 days Thu 29/6/23 Fri 13/10/23 89 0%

91 Completion of Works in Portion 9 0 days Fri 13/10/23 Fri 13/10/23 702,90 0%

92 Portion 10 806 days Fri 30/7/21 Fri 13/10/23 0%

93 Access date for Portion 10 0 days Fri 30/7/21 Fri 30/7/21 2 0%

94 Construction Duration for Portion 10 699 days Fri 30/7/21 Wed 28/6/23 93 0%

95 Potential EOT due to Inclement weather and CEs 107 days Thu 29/6/23 Fri 13/10/23 94 0%

96 Completion of Works in Portion 10 0 days Fri 13/10/23 Fri 13/10/23 817,758,740,736,726,950%

97 Section of Works 5AI - Establishment Works  for all Landscape Softworks in Section 5A of the Works 365 days Sat 14/10/23 Sat 12/10/24 0%

98 Original Completion Date 0 days Wed 26/6/24 Wed 26/6/24 86FS+365 days 0%

99 Commencement of Establishment Work for Section 5A 0 days Sat 14/10/23 Sat 14/10/23 100SS 0%

100 Establishment Work Duration for Section 5A 365 days Sat 14/10/23 Sat 12/10/24 91,96 0%

101 Completion of Works in Section 5A 0 days Sat 12/10/24 Sat 12/10/24 100FF 0%

102 Section of Works 5B - Portion 11 594 days Sun 27/2/22 Fri 13/10/23 0%

103 Original Completion Date 0 days Tue 27/6/23 Tue 27/6/23 2FS+697 days 0%

104 Access date for Portion 11 0 days Sun 27/2/22 Sun 27/2/22 2FS+211 days 0%

105 Construction Duration for Portion 11 487 days Sun 27/2/22 Wed 28/6/23 104SS 0%

106 Potential EOT due to Inclement weather and CEs 107 days Thu 29/6/23 Fri 13/10/23 105 0%

107 Completion of Works in Portion 11 0 days Fri 13/10/23 Fri 13/10/23 826,106 0%

108 Section of Works 6 - Portion 7 455 days Tue 29/11/22 Mon 26/2/24 0%

109 Original Completion Date 0 days Tue 28/11/23 Tue 28/11/23 2FS+851 days 0%

110 Access date for Portion 7 0 days Tue 29/11/22 Tue 29/11/22 2FS+487 days 0%
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ID Task Name DurationStart Finish Predecessors % Work Complete

111 Construction Duration for Portion 7 365 days Tue 29/11/22 Tue 28/11/23 110 0%

112 Deferred possession (CE 067) 90 days Wed 29/11/23 Mon 26/2/24 111 0%

113 Completion of Works in Portion 7 0 days Mon 26/2/24 Mon 26/2/24 112FF 0%

114 Section of Works 6A - Establishment Works  for all Landscape Softworks in Section 6 of the Works 365 days Tue 27/2/24 Tue 25/2/25 0%

115 Original Completion Date 0 days Wed 27/11/24 Wed 27/11/24109FS+365 days 0%

116 Commencement of Establishment Work for Section 6 0 days Tue 27/2/24 Tue 27/2/24 117SS 0%

117 Establishment Work Duration for Section 6 365 days Tue 27/2/24 Tue 25/2/25 113 0%

118 Completion of Works in Section 6 0 days Tue 25/2/25 Tue 25/2/25 117FF 0%

119 Section of Works 7A - Portions 13a, 14 (DELETED) 669 days Fri 30/7/21 Mon 29/5/23 0%

120 Access date for Portion 13a 0 days Sat 29/1/22 Sat 29/1/22 2 0%

121 Construction Duration for Portion 13a 486 days Sat 29/1/22 Mon 29/5/23 120 0%

122 Completion of Works in Portion 13a 0 days Mon 29/5/23 Mon 29/5/23 121,857 0%

123 Access date for Portion 14 0 days Fri 30/7/21 Fri 30/7/21 2 0%

124 Construction Duration for Portion 14 669 days Fri 30/7/21 Mon 29/5/23 123 0%

125 Completion of Works in Portion 14 0 days Mon 29/5/23 Mon 29/5/23 124,869,868 0%

126 Section of Works 7AI - Establishment Works  for all Landscape Softworks in Section 7A of the Works 
(DELETED)

365 days Mon 29/5/23 Tue 28/5/24 0%

127 Commencement of Establishment Work for Section 7A 0 days Mon 29/5/23 Mon 29/5/23 125 0%

128 Establishment Work Duration for Section 7A 365 days Tue 30/5/23 Tue 28/5/24 127 0%

129 Completion of Works in Section 7A 0 days Tue 28/5/24 Tue 28/5/24 128,874 0%

130 Section of Works 7B - Portions 13b, 15 817 days Sat 26/2/22 Wed 22/5/24 0%

131 Original Completion Date 0 days Fri 29/12/23 Fri 29/12/23 2FS+882 days 0%

132 Portion 13b 817 days Sat 26/2/22 Wed 22/5/24 0%

133 Access date for Portion 13b 0 days Sat 26/2/22 Sat 26/2/22 2FS+211 days 0%

134 Construction Duration for Portion 13b 671 days Sun 27/2/22 Fri 29/12/23 0%

135 Potential EOT due to Inclement weather and CEs 145 days Sat 30/12/23 Wed 22/5/24 134 0%

136 Completion of Works in Portion 13b 0 days Wed 22/5/24 Wed 22/5/24 135 0%

137 Portion 15 816 days Sun 27/2/22 Wed 22/5/24 0%

138 Access date for Portion 15 0 days Sun 27/2/22 Sun 27/2/22 2 0%

139 Construction Duration for Portion 15 671 days Sun 27/2/22 Fri 29/12/23 138 0%

140 Potential EOT due to Inclement weather and CEs 145 days Sat 30/12/23 Wed 22/5/24 139 0%

141 Completion of Works in Portion 15 0 days Wed 22/5/24 Wed 22/5/24 140 0%

142 Section of Works 7BI - Establishment Works  for all Landscape Softworks in Section 7B of the Works 365 days Thu 23/5/24 Thu 22/5/25 0%

143 Original Completion Date 0 days Fri 27/12/24 Fri 27/12/24 131FS+365 days 0%

144 Commencement of Establishment Work for Section 7B 0 days Thu 23/5/24 Thu 23/5/24 145SS 0%

145 Establishment Work Duration for Section 7B 365 days Thu 23/5/24 Thu 22/5/25 136,141 0%

146 Completion of Works in Section 7B 0 days Thu 22/5/25 Thu 22/5/25 145FF 0%

147 Section of Works 8 - Portion 16 735 days Thu 16/6/22 Wed 19/6/24 0%

148 Original Completion Date 0 days Wed 28/6/23 Wed 28/6/23 2FS+698 days 0%

149 Access date for Portion 16 0 days Thu 16/6/22 Thu 16/6/22 2FS+321 days 0%

150 Construction Duration for Portion 16 378 days Thu 16/6/22 Wed 28/6/23 149 0%

151 Potential EOT due to Inclement weather and CEs 357 days Thu 29/6/23 Wed 19/6/24 150 0%

152 Completion of Works in Portion 16 0 days Wed 19/6/24 Wed 19/6/24 151 0%

153 Section of Works 8A - Establishment Works  for all Landscape Softworks in Section 8 of the Works 365 days Thu 20/6/24 Thu 19/6/25 0%

154 Original Completion Date 0 days Thu 27/6/24 Thu 27/6/24 148FS+365 days 0%

155 Commencement of Establishment Work for Section 8 0 days Thu 20/6/24 Thu 20/6/24 156SS 0%

156 Establishment Work Duration for Section 8 365 days Thu 20/6/24 Thu 19/6/25 152 0%

157 Completion of Works in Section 8 0 days Thu 19/6/25 Thu 19/6/25 156FF 0%

158 Section of Works 9 - Portion 17 794 days Sun 27/2/22 Tue 30/4/24 0%

159 Original Completion Date 0 days Fri 29/12/23 Fri 29/12/23 2FS+882 days 0%

160 Access date for Portion 17 0 days Sun 27/2/22 Sun 27/2/22 2FS+212 days 0%

161 Construction Duration for Portion 17 671 days Sun 27/2/22 Fri 29/12/23 160 0%

162 Potential EOT due to Inclement weather and CEs 123 days Sat 30/12/23 Tue 30/4/24 161 0%

163 Completion of Works in Portion 17 0 days Tue 30/4/24 Tue 30/4/24 162FF 0%

164 Section of Works 9A - Establishment Works  for all Landscape Softworks in Section 9 of the Works 365 days Tue 30/4/24 Wed 30/4/25 0%

165 Original Completion Date 0 days Sat 28/12/24 Sat 28/12/24 159FS+365 days 0%

29/5

29/5

29/5

29/5

29/5

30/5

26/2 5/3 12/3 19/3 26/3 2/4 9/4 16/4 23/4 30/4 7/5 14/5 21/5 28/5
March 2023 April 2023 May 2023

Task Critical Task Milestone Summary

China International Water & Electric Corp. CEDD Contract No. ED/2020/02
Development of Anderson Road Quarry Site - Infrastructure, Greening and Landscape Works

Revised Works Programme : January 2023

Updated on 16 Jan 2023

* Provisional subject to confirmation by PM Page 3 /20 

China International Water
Electric Corp.



ID Task Name DurationStart Finish Predecessors % Work Complete

166 Commencement of Establishment Work for Section 9 0 days Tue 30/4/24 Tue 30/4/24 163SS 0%

167 Establishment Work Duration for Section 9 365 days Wed 1/5/24 Wed 30/4/25 163 0%

168 Completion of Works in Section 9 0 days Tue 30/4/24 Tue 30/4/24 163FF 0%

169 Section of Works 10 - All Tree Protection and Preservation Works 1106 days Fri 30/7/21 Thu 8/8/24 0%

170 Original Completion Date 0 days Fri 29/12/23 Fri 29/12/23 131FF 0%

171 Commencement of All Tree Protection and Preservation Work 0 days Fri 30/7/21 Fri 30/7/21 2 0%

172 All Tree Protection and Preservation Work 883 days Fri 30/7/21 Fri 29/12/23 171 0%

173 Potential EOT due to Inclement weather and CE 223 days Sat 30/12/23 Thu 8/8/24 172 0%

174 Completion of All Tree Protection and Preservation Work 0 days Thu 8/8/24 Thu 8/8/24 173,985FF 0%

175 Preliminaries 1471 days Fri 30/7/21 Fri 8/8/25 0%

176 Establishment of Commercial/Organization 226 days Fri 30/7/21 Sat 12/3/22 0%

177 Inform Contractor of the name and delegated authorities of the PMD (ER) 7 days Fri 30/7/21 Thu 5/8/21 2 100%

178 Confirmation and arrangement of the method of payment 7 days Fri 30/7/21 Thu 5/8/21 2 100%

179 Issue forms to CIC& PCFB 14 days Fri 30/7/21 Thu 12/8/21 2 100%

180 Submission of MPF form to MPFSA 7 days Fri 30/7/21 Thu 5/8/21 2 100%

181 Notification to Labour Department/Marine Department of the commencement date and other details of the contract 7 days Fri 30/7/21 Thu 5/8/21 2 100%

182 Submission of Summary Details of Contract to the Departmental Safety and Environmental 21 days Fri 30/7/21 Thu 19/8/21 2 100%

183 Nominate a Labour Officer 7 days Fri 30/7/21 Thu 5/8/21 2 100%

184 Set up Site Liaison Group (SLG) 7 days Fri 30/7/21 Thu 5/8/21 2 100%

185 Professional video production company and a competent video director 7 days Fri 30/7/21 Thu 5/8/21 2 100%

186 Surveyor, Key People 7 days Fri 30/7/21 Thu 5/8/21 2 100%

187 Traffic Consultant, Traffic Engineer 7 days Fri 30/7/21 Thu 5/8/21 2 100%

188 Particulars of Independent service provider for Digital Works Supervision System 7 days Fri 30/7/21 Thu 5/8/21 2 100%

189 Contractor's Management Team 14 days Fri 30/7/21 Thu 12/8/21 2 100%

190 BIM team 14 days Fri 30/7/21 Thu 12/8/21 2 100%

191 Competent member of the sites supervisory staff to oversee and supervise tree works related to arboricultural 
operations and preservation of trees within the Site

21 days Fri 30/7/21 Thu 19/8/21 2 100%

192 Content of Contract Webpage (Monthly update afterwards) 21 days Fri 30/7/21 Thu 19/8/21 2 0%

193 Particulars of the assigned person (competent member with arboriculture knowledge of the site supervisory for 
tree preservation)

21 days Fri 30/7/21 Thu 19/8/21 2 100%

194 Details of Geotechnical monitoring team 21 days Fri 30/7/21 Thu 19/8/21 2 100%

195 Design of the CRE Site Office certified by an accepted ICE 30 days Fri 30/7/21 Sat 28/8/21 2 100%

196 Design Architect 30 days Fri 30/7/21 Sat 28/8/21 2 100%

197 Specially required staff 30 days Fri 30/7/21 Sat 28/8/21 2 100%

198 Public Relation Officer 30 days Fri 30/7/21 Sat 28/8/21 2 100%

199 Site Safety Committee (SSC) Meeting (monthly afterwards) 30 days Fri 30/7/21 Sat 28/8/21 2 100%

200 Meeting of the SSMC (monthly afterwards) 30 days Fri 30/7/21 Sat 28/8/21 2 100%

201 Professional Indemnity Insurance in respect of Contractor's Design 60 days Fri 30/7/21 Mon 27/9/21 2 100%

202 Proposed gasket material for waterworks 60 days Fri 30/7/21 Mon 27/9/21 2 100%

203 7 days advance notice of the date on which workers begin to wear Site uniform; Provide uniforms within 5 days 
after the design is accepted by PM

60 days Fri 30/7/21 Mon 27/9/21 2 100%

204 2 Engineering Graduates                                                                               3 Technician apprentices 90 days Fri 30/7/21 Wed 27/10/212 20%

205 Commissioning of DWSS 90 days Fri 30/7/21 Wed 27/10/212 100%

206 Agree on the content and presentation of the dashboard of DWSS 90 days Fri 30/7/21 Wed 27/10/212 100%

207 Monthly collaboration and information exchange of BIM 90 days Fri 30/7/21 Wed 27/10/212 100%

208 Combined Services Drawing (CSD) and CBWD generated from BIM model 90 days Fri 30/7/21 Wed 27/10/212 100%

209 Video script for Project Video Film 180 days Fri 30/7/21 Tue 25/1/22 2 100%

210 Employment of Construction Industry Council's Graduates (min. 4 graduates) 180 days Fri 30/7/21 Tue 25/1/22 2 0%

211 Nomination of Treatment process specialist, Design Engineer, and Independent Checking Engineer (ICE) 34 days Fri 1/7/22 Wed 3/8/22 293SS 100%

212 Plan & Proposals 60 days Fri 30/7/21 Mon 27/9/21 100%

213  Preparation and submission of Noise Mitigation Plan (3 hard copies, 2 electronic copies) 30 days Fri 30/7/21 Sat 28/8/21 2 100%

214 Preparation and submission of Waste Management Plan (WMP) 30 days Fri 30/7/21 Sat 28/8/21 2 100%

215  Preparation and submission of Draft Construction Health and Safety Plan (3 copies) 7 days Fri 30/7/21 Thu 5/8/21 2 100%

216  Preparation and submission of Quality Policy statement and quality plan 7 days Fri 30/7/21 Thu 5/8/21 2 100%

217  Preparation and submission of Draft Environmental Management Plan (EMP) 3 copies 4 days Fri 30/7/21 Mon 2/8/21 2 100%

218 Tender requirements for suppliers of Plant and Materials, Equipment and Insurance Proposal 14 days Fri 30/7/21 Thu 12/8/21 2 100%
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219 Preparation of Proposal for arrangement for placement of storage compartments/ drinking water facilities/ toilet/ 
hand-wash facilities/ showering/ rubbishbin/ working shelter on Site

14 days Fri 30/7/21 Thu 12/8/21 2 100%

220 Preparation Proposal for security system 14 days Fri 30/7/21 Thu 12/8/21 2 100%

221 Preparation and submission of DWSS proposal 21 days Fri 30/7/21 Thu 19/8/21 2 100%

222 Preparation and submission of Subcontractor Management Plan (SMP) 21 days Fri 30/7/21 Thu 19/8/21 2 100%

223 Preparation and submission of Construction Health and Safety Plan (6 copies) 30 days Fri 30/7/21 Sat 28/8/21 2 100%

224 Weather protection scheme 30 days Fri 30/7/21 Sat 28/8/21 2 100%

225  Proposal of COBie information requirements 30 days Fri 30/7/21 Sat 28/8/21 2 0%

226  Preparation and submission of Final Environmental Management Plan (EMP) 3 copies 30 days Fri 30/7/21 Sat 28/8/21 2 100%

227 Preparation of Proposed Plans for submission of each Release of construction and Project Video Films 30 days Fri 30/7/21 Sat 28/8/21 2 100%

228 Preparation and submission of Site Traffic Safety Management Plan (STSMP), (monthly update) 60 days Fri 30/7/21 Mon 27/9/21 2 100%

229 Preparation and submission of Site Management Plan for TTS 60 days Fri 30/7/21 Mon 27/9/21 2 100%

230  Preparation and submission of BIM Execution Plan accordance with the PSA 1.14D 60 days Fri 30/7/21 Mon 27/9/21 2 100%

231 Public Relation (PR) Company, PR plan 60 days Fri 30/7/21 Mon 27/9/21 2 100%

232 Preparation and submission of Temporary drainage management plan 7 days Fri 30/7/21 Thu 5/8/21 2 100%

233 Procurements of Major Materials 300 days Wed 1/2/23 Mon 27/11/23 0%

234 Procurement & material submission of bearing for elevated walkway 45 days Wed 1/2/23 Fri 17/3/23 0%

235 Design, manufacturing and FAT of bearing  for elevated walkway 105 days Sat 18/3/23 Fri 30/6/23 234 10%

236 Deliveries and site inspection of bearing  for elevated walkway etc. 30 days Sat 1/7/23 Sun 30/7/23 235 0%

237 Procurement & material submission of movement joinst for elevated walkway 45 days Wed 1/2/23 Fri 17/3/23 0%

238 Design, manufacturing and FAT of movement joinst  for elevated walkway 105 days Sat 18/3/23 Fri 30/6/23 237 0%

239 Deliveries and site inspection of movement joinst for elevated walkway etc. 30 days Sat 1/7/23 Sun 30/7/23 238 0%

240 Procurement of Raise Planter Type A&B 90 days Thu 1/6/23 Tue 29/8/23 0%

241 Manufacturing, FAT & delivery of Raise Planter Type A&B 90 days Wed 30/8/23 Mon 27/11/23240 0%

242 Procurement of Balustrade Wall BW1-2 90 days Thu 1/6/23 Tue 29/8/23 0%

243 Manufacturing, FAT & delivery of Balustrade Wall BW1-2 90 days Wed 30/8/23 Mon 27/11/23242 0%

244 Procurement of Children Play Areas & water play area Park Facilities 90 days Thu 1/6/23 Tue 29/8/23 0%

245 Design, Manufacturing, FAT & delivery of Children Play Areas & water play area Park Facilities 90 days Wed 30/8/23 Mon 27/11/23244 0%

246 Procurement of Adult fitness Area Park Facilities 90 days Thu 1/6/23 Tue 29/8/23 0%

247 Design Manufacturing, FAT & delivery of Adult fitness Area Park Facilities 90 days Wed 30/8/23 Mon 27/11/23246 0%

248 Procurement of Elderly fitness Area Park Facilities 90 days Thu 1/6/23 Tue 29/8/23 0%

249 Design, Manufacturing, FAT & delivery of Elderly fitness Area Park Facilities 90 days Wed 30/8/23 Mon 27/11/23248 0%

250 Programme 1471 days Fri 30/7/21 Fri 8/8/25 0%

251 Preparation & Submission of First Works Program 6 days Fri 30/7/21 Wed 4/8/21 2 100%

252 Preparation & Submission of Three Months Rolling Program 14 days Fri 30/7/21 Thu 12/8/21 2 100%

253 Program Review and Acceptance of First Program 14 days Thu 5/8/21 Wed 18/8/21 251 100%

254 Preparation and Submission of Detailed Works Program 60 days Thu 19/8/21 Sun 17/10/21 253,252 100%

255 Program Review and Acceptance of Works Program 14 days Mon 18/10/21 Sun 31/10/21 254 100%

256 Implementation of Programme Management and Monthly Reporting 1377 days Mon 1/11/21 Fri 8/8/25 255 55%

257 Permit and Licences 60 days Fri 30/7/21 Mon 27/9/21 100%

258 Detailed construction sequences with associated traffic diversion schemes and obtain endorsement in principle 
from the relevant authorities and the Supervisor

30 days Fri 30/7/21 Sat 28/8/21 2 100%

259 Risk Assessment for slope works 7 days Fri 30/7/21 Thu 5/8/21 2 100%

260 Welfare facilities for workers in accordance with requirements in PS Clause 1.69B 7 days Fri 30/7/21 Thu 5/8/21 2 100%

261 UU detection equipment brand/model 7 days Fri 30/7/21 Thu 5/8/21 2 100%

262 Certified calibration certificates 7 days Fri 30/7/21 Thu 5/8/21 2 100%

263 Contract Computer Facilities, Electronic Document Management System, Site Record Information System, 
Digital Works Supervision System and other software

6 days Fri 30/7/21 Wed 4/8/21 2 100%

264 Name of the designated bank and all related arrangement details for payment of wages to all the Site Workers 6 days Fri 30/7/21 Wed 4/8/21 2 100%

265 Site Cleanliness and Tidiness 7 days Fri 30/7/21 Thu 5/8/21 2 100%

266 3 sets of coloured record photos in SR size (recording existing building/ street furniture…...) 7 days Fri 30/7/21 Thu 5/8/21 2 100%

267 Contract Cars 7 days Fri 30/7/21 Thu 5/8/21 2 100%

268 Design of uniform for site workers 7 days Fri 30/7/21 Thu 5/8/21 2 100%

269 Survey Equipment for Initial survey 7 days Fri 30/7/21 Thu 5/8/21 2 100%

270 Inclinometer access tubes - suppliers, material specification and samples of the tubes and couplings 14 days Fri 30/7/21 Thu 12/8/21 2 100%

271 Payment of Wages System for Site Workers                 14 days Fri 30/7/21 Thu 12/8/21 2 100%

272 Tree survey record 14 days Fri 30/7/21 Thu 12/8/21 2 100%
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273 Supply of Survey Equipment for PM use 30 days Fri 30/7/21 Sat 28/8/21 2 100%

274 Complete setting up and begin to operate the Security System 60 days Fri 30/7/21 Mon 27/9/21 2 100%

275 Initial Survey 60 days Fri 30/7/21 Mon 27/9/21 2 100%

276 Assessment for the risk resulting from working in hot weather 60 days Fri 30/7/21 Mon 27/9/21 2 100%

277 Contractor's Design 408 days Fri 1/7/22 Sat 12/8/23 0%

278  Architectural & Structural 287 days Fri 1/7/22 Thu 13/4/23 0%

279 Prepare & Submission  31 days Fri 1/7/22 Sun 31/7/22 2 100%

280 Internal Review & Submission 15 days Mon 1/8/22 Mon 15/8/22 279 100%

281 PM Review & AIP 16 days Tue 16/8/22 Wed 31/8/22 280 100%

282 Re-submission 30 days Thu 1/9/22 Fri 30/9/22 281 100%

283 Design Checker Review & Endorsement 7 days Sat 1/10/22 Fri 7/10/22 282 100%

284 DDA Submission (circulation to Government Authorities) 8 days Sat 8/10/22 Sat 15/10/22 283 100%

285 Time risk allowance for DDA processing 7 days Sun 16/10/22 Sat 22/10/22 284 100%

286 Vetting Process and Approval by Government Authorities and PM 69 days Sun 23/10/22 Fri 30/12/22 285 100%

287 Design Checker issue certificate of Approved Design 104 days Sat 31/12/22 Thu 13/4/23 286 15%

288 Toilet , Management office & Store room 183 days Fri 1/7/22 Fri 30/12/22 100%

289 Prepare 31 days Fri 1/7/22 Sun 31/7/22 2 100%

290 Internal review, ICE, CSD and submission 121 days Mon 1/8/22 Tue 29/11/22 289 100%

291 AIP 31 days Wed 30/11/22 Fri 30/12/22 290 100%

292 Underground Water Treatment Plant 183 days Fri 1/7/22 Fri 30/12/22 100%

293 Prepare 31 days Fri 1/7/22 Sun 31/7/22 2 100%

294 Internal review, ICE, CSD and submission 121 days Mon 1/8/22 Tue 29/11/22 293 100%

295 AIP 31 days Wed 30/11/22 Fri 30/12/22 294 100%

296 Entry Portal, Shelters, Signage, Solar Panels & Associated System etc. 183 days Fri 1/7/22 Fri 30/12/22 100%

297 Prepare 31 days Fri 1/7/22 Sun 31/7/22 2 100%

298 Internal review, ICE, CSD and submission 121 days Mon 1/8/22 Tue 29/11/22 297 100%

299 AIP 31 days Wed 30/11/22 Fri 30/12/22 298 100%

300 Park lighting, irrigation system, smart system etc. 183 days Fri 1/7/22 Fri 30/12/22 0%

301 Prepare  31 days Fri 1/7/22 Sun 31/7/22 2 0%

302 Internal review, ICE, CSD and submission 31 days Mon 1/8/22 Wed 31/8/22 301 0%

303 AIP  121 days Thu 1/9/22 Fri 30/12/22 302 0%

304 Covered walkway 150 days Thu 16/3/23 Sat 12/8/23 0%

305 Prepare  90 days Thu 16/3/23 Tue 13/6/23 2 0%

306 Internal review, ICE, CSD and submission 30 days Wed 14/6/23 Thu 13/7/23 305 0%

307 AIP  30 days Fri 14/7/23 Sat 12/8/23 306 0%

308 Contractor's Design [Enhancement on Architectural Design & Associated Works] 424 days Tue 1/2/22 Fri 31/3/23 0%

309 Proposal of proposed architects firm & quotation for acceptance of the Project Manager 120 days Tue 1/2/22 Tue 31/5/22 100%

310 Prepare & Submission Preliminary Arch., Design 61 days Wed 1/6/22 Sun 31/7/22 309 100%

311 PM Review & AIP Preliminary Architectural Design 15 days Mon 1/8/22 Mon 15/8/22 310 100%

312 Vetting of design through public engagement activities 124 days Tue 16/8/22 Thu 22/12/22 311 0%

313 Submission of design to DSD, LCSD and other authorities for vetting and acceptance 4 days Fri 23/12/22 Mon 26/12/22312 100%

314 Preparation & submission of detailed design for approval 79 days Tue 27/12/22 Wed 15/3/23 313 26%

315 Approval of detailed design 16 days Thu 16/3/23 Fri 31/3/23 314 0%

316 Method Statements & Temporary Works 731 days Fri 30/7/21 Sun 30/7/23 0%

317 Prepartion & submission of generic method statement for site formation work 60 days Tue 1/11/22 Fri 30/12/22 2 100%

318 Preparation & submission of  generic method statement for earth slope works 60 days Tue 1/11/22 Fri 30/12/22 2 100%

319 Preparation & submission of  generic method statement for retaining wall construction 60 days Wed 1/6/22 Sat 30/7/22 2 100%

320 Preparation & submission of generic method statement for G.I works 60 days Fri 30/7/21 Mon 27/9/21 2 100%

321 Preparation & Submission of generic method statement for drainage works 60 days Fri 30/7/21 Mon 27/9/21 2 100%

322 Preparation and submission of generic method statement of road works 60 days Tue 1/11/22 Fri 30/12/22 2 100%

323 Preparation & submission of generic method statement of elevated walkway construciton 240 days Thu 1/9/22 Fri 28/4/23 55%

324 Temporary Work for cut/fill slope works 60 days Tue 1/11/22 Fri 30/12/22 2 100%

325 Temporary Work for retaining wall construction 60 days Wed 1/6/22 Sat 30/7/22 2 100%

326 Temporary Work for elevated walkway construction 60 days Thu 1/6/23 Sun 30/7/23 2 0%

327 Temporary Work for road and drainage works 60 days Fri 30/7/21 Mon 27/9/21 2 100%
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328 BIM Deliverable 1471 days Fri 30/7/21 Fri 8/8/25 0%

329 Submission of COBie Information Requirements for Asset Management 30 days Fri 30/7/21 Sat 28/8/21 2 100%

330 Submission of BIM Execution Plan in accordance with the PS Appendix 1.14D 60 days Fri 30/7/21 Mon 27/9/21 2,329FF+30 days 100%

331 Submission of Combined Services Drawings 90 days Fri 30/7/21 Wed 27/10/212 100%

332 Submission of proposal for BIM training plan 90 days Fri 30/7/21 Wed 27/10/212 100%

333 Nomination of staff or subcontractor to attend BIM skill training courses under the pre approved list of the CITF 
managed by the CIC

120 days Fri 30/7/21 Fri 26/11/21 2 100%

334 Collaboration and Model Sharing 60 days Thu 28/10/21 Sun 26/12/21 330FS+30 days 100%

335 Monthly Coordination meeting& Submission of monthly BIM progress reports & Submission of 4D Simulation 1321 days Mon 27/12/21 Fri 8/8/25 334 0%

336 Submission of COBie data deliverables 30 days Tue 10/6/25 Wed 9/7/25 335FS-60 days 0%

337 Submission of a Fully Coordinated BIM Model with field verified in LOD 500 30 days Sat 28/6/25 Sun 27/7/25 335FS-42 days 0%

338 Submission of O&M Manuals, Product Catalogues and Operating Data 30 days Sat 28/6/25 Sun 27/7/25 335FS-42 days 0%

339 Submission of As-built drawings 30 days Sat 28/6/25 Sun 27/7/25 335FS-42 days 0%

340 Submission of Asset Data 30 days Sat 28/6/25 Sun 27/7/25 335FS-42 days 0%

341 Work Area 1471 days Fri 30/7/21 Fri 8/8/25 0%

342 CRE Site Office Design & ICE Endorsement 30 days Fri 30/7/21 Sat 28/8/21 100%

343 CRE Site office Design Review and Acceptance 30 days Sun 29/8/21 Mon 27/9/21 342 100%

344 CRE Site office Construction Works 90 days Tue 28/9/21 Sun 26/12/21 343 100%

345 Completion of CRE Site office Construction Works 0 days Mon 24/1/22 Mon 24/1/22 344 0%

346 CRE Site office Mobilization & Maintenance 1293 days Mon 24/1/22 Fri 8/8/25 344,345 0%

347 Access for Works Area 0 days Fri 30/7/21 Fri 30/7/21 0%

348 Maintenance Duration for Works Area 1470 days Sat 31/7/21 Fri 8/8/25 347FS+1 day 35%

349 Vacate / Handover Works Area 0 days Fri 8/8/25 Fri 8/8/25 348,346,351 0%

350 Setting up Contractor's Project office 90 days Tue 28/9/21 Sun 26/12/21 2 100%

351 Contractor Site office Maintenance 1293 days Mon 24/1/22 Fri 8/8/25 350 0%

352 Construction Works 1550 days Thu 29/4/21 Fri 8/8/25 0%

353 Section of Works 1 - Portions 1a, 2a, 2b 1185 days Thu 29/4/21 Thu 8/8/24 0%

354 Engagement of Design Architectural Firm (CE 005) 0 days Fri 14/1/22 Fri 14/1/22 0%

355 Portion 1a 1185 days Thu 29/4/21 Thu 8/8/24 0%

356 Provision of site access [273 days after starting date as per Contract] 0 days Thu 29/4/21 Thu 29/4/21 11SS 100%

357 Preparation& submission of MS, Temp works, associated plans & docs 210 days Wed 1/2/23 Tue 29/8/23 354,356 0%

358 Engineer's AIP of MS, Temp works, plans & associated docs 210 days Wed 1/3/23 Tue 26/9/23 357SS+28 days 0%

359 Mobilization & Site Clearance 14 days Fri 14/4/23 Thu 27/4/23 444 100%

360 Drainage pipe and manhole 200 days Fri 28/4/23 Mon 13/11/23 0%

361 Excavation 150 days Fri 28/4/23 Sun 24/9/23 359,358FS-210 days 0%

362 Pipe laying 150 days Fri 2/6/23 Sun 29/10/23 361FS-115 days 0%

363 CCTV inspection, testing and commissioning 15 days Mon 30/10/23 Mon 13/11/23362 0%

364 Time Risk Allowance 14 days Tue 14/11/23 Mon 27/11/23363 0%

365 Watermain 114 days Fri 28/4/23 Sat 19/8/23 0%

366 Excavation 108 days Fri 28/4/23 Sun 13/8/23 361SS 0%

367 Pipe laying 90 days Mon 8/5/23 Sat 5/8/23 366FS-98 days 0%

368 Testing and commissioning 14 days Sun 6/8/23 Sat 19/8/23 367 0%

369 Sewage 114 days Fri 28/4/23 Sat 19/8/23 0%

370 Excavation 108 days Fri 28/4/23 Sun 13/8/23 361SS 0%

371 Pipe laying 90 days Mon 8/5/23 Sat 5/8/23 370FS-98 days 0%

372 Testing and commissioning 14 days Sun 6/8/23 Sat 19/8/23 371 0%

373 Backfilling and compaction of materials, landscape wall, edge, soil placement, U channel & catch pit, 
shelters, stairs, seat, railing and  pavement installation etc. 

165 days Tue 28/11/23 Fri 10/5/24 364,368,372,380,383 0%

374 Construction of wetland 60 days Tue 12/3/24 Fri 10/5/24 373FF 0%

375 Drainage system for urban forest 60 days Tue 12/3/24 Fri 10/5/24 374FF 0%

376 Soft landscaping works 90 days Sat 11/5/24 Thu 8/8/24 401FF,375 0%

377 Irrigation system 134 days Fri 28/4/23 Fri 8/9/23 0%

378 Application for water supply 14 days Fri 28/4/23 Thu 11/5/23 361SS 0%

379 Approval 30 days Fri 12/5/23 Sat 10/6/23 378 0%

380 Installation 90 days Sun 11/6/23 Fri 8/9/23 379 0%

381 Lighting system 180 days Fri 28/4/23 Tue 24/10/23 0%

0%

25%

35%

25%

1/3 0%

14/4 27/4100%

28/4 0%

2/6 0%

28/4 0%

8/5 0%

28/4 0%

8/5 0%

28/4 11/50%

12/5 0%
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382 Application for electricity power supply 120 days Fri 28/4/23 Fri 25/8/23 361SS 0%

383 Installation including ducting and draw pit 150 days Fri 28/4/23 Sun 24/9/23 361SS 0%

384 Energization 15 days Mon 25/9/23 Mon 9/10/23 383 0%

385 Testing and Commissioning of lighting 15 days Tue 10/10/23 Tue 24/10/23 384 0%

386 DOS - Play Area Design (cum PR Enhancement) 555 days Wed 1/2/23 Thu 8/8/24 0%

387 DOS Play Area Design Proposal 22 days Wed 1/2/23 Wed 22/2/23 0%

388 Play Area Enhancement Design 31 days Wed 8/2/23 Fri 10/3/23 387FS-15 days 0%

389 Engagement of Park Facilities Supplier/Specialist 31 days Wed 8/2/23 Fri 10/3/23 387FS-15 days 0%

390 Submission of Play Area Proposal to LCSD 15 days Sat 11/3/23 Sat 25/3/23 389,388 0%

391 Submisiion of Play Area Engagement/PR Event Proposal 15 days Sun 26/3/23 Sun 9/4/23 390 0%

392 Vetting by Departments 31 days Mon 10/4/23 Wed 10/5/23 391 0%

393 Preparation of Events 30 days Thu 11/5/23 Fri 9/6/23 392 0%

394 Engagement/PR Events 31 days Sat 10/6/23 Mon 10/7/23 393 0%

395 Finalization of DOS Play Area Design 31 days Tue 11/7/23 Thu 10/8/23 394 0%

396 LCSD Endorsement 14 days Fri 11/8/23 Thu 24/8/23 395 0%

397 Shop Drawing 14 days Fri 25/8/23 Thu 7/9/23 396 0%

398 Order & Production of Play Equipment 182 days Fri 25/8/23 Thu 22/2/24 396 0%

399 DOS - Construction - Civil Work and hard landscape 184 days Fri 8/9/23 Sat 9/3/24 397 0%

400 Installation of Safety Mat & Play Equipment 122 days Sun 10/3/24 Tue 9/7/24 399,358FS-210 days 0%

401 Certification & Handover 30 days Wed 10/7/24 Thu 8/8/24 400 0%

402 Portion 2a 1075 days Mon 30/8/21 Thu 8/8/24 0%

403 Provision of site access [31 days after starting  date as per Contract] 8 days Mon 30/8/21 Mon 6/9/21 16SS 100%

404 Mobilization & Site Clearance 14 days Tue 7/9/21 Mon 20/9/21 403 100%

405 Preparation & submission of MS, Temp.works, associated plans & docs 210 days Wed 1/2/23 Tue 29/8/23 354 0%

406 Engineer's AIP of MS, Temp works, plans & associated docs 210 days Wed 1/3/23 Tue 26/9/23 405SS+28 days 0%

407 Time Risk Allowance 24 days Tue 21/9/21 Thu 14/10/21 404 100%

408 Lake Park - Enhancement Design 770 da... Fri 1/7/22 Thu 8/8/24 0%

409 Schematic Landscape Master (LMP) 77 days Fri 1/7/22 Thu 15/9/22 100%

410 Draft 1 -LMP with building footprint 7 days Fri 1/7/22 Thu 7/7/22 407,354 100%

411 Draft 2 - LMP with building layout, EVA, Schedule of Accommocation (SOA) 8 days Fri 8/7/22 Fri 15/7/22 410 100%

412 Draft 3 - LMP with landscape features ( fence wall, shether, furniture, railing, view deck with BFA ramp etc.)8 days Sat 16/7/22 Sat 23/7/22 411 100%

413 Final Draft - LMP with Water Play design, Prelim MEP 8 days Sun 24/7/22 Sun 31/7/22 412 100%

414 Revision of Urban forest Layout 8 days Sat 16/7/22 Sat 23/7/22 100%

415 Finalization - Urban Forest Layout 8 days Sun 24/7/22 Sun 31/7/22 414 100%

416 Review by CEDD 24 days Fri 8/7/22 Sun 31/7/22 413FF,415FF 100%

417 Circlation LMP to DSD for comment 15 days Mon 1/8/22 Mon 15/8/22 416 100%

418 LMP Finalzation 46 days Mon 1/8/22 Thu 15/9/22 416,424FF 100%

419 Design AIP, GBP & Approval 609 da... Mon 1/8/22 Sun 31/3/24 0%

420 Design Package 1 - Building Design 46 days Mon 1/8/22 Thu 15/9/22 416,424FF 100%

421 Design Package 2 - Shelter, Fence Wall, Railing, decking 46 days Mon 1/8/22 Thu 15/9/22 416,424FF 100%

422 Design Package 3 - Structural 46 days Mon 1/8/22 Thu 15/9/22 416,424FF 100%

423 Design Package 4 - MEP 46 days Mon 1/8/22 Thu 15/9/22 416,424FF 100%

424 Bi-weekly Review by CEDD 40 days Sun 7/8/22 Thu 15/9/22 416 100%

425 Aip/Circulation to DSD for comment 23 days Thu 1/9/22 Fri 23/9/22 424FS-15 days 100%

426 Obstaining AIP from DSD 0 days Fri 3/3/23 Fri 3/3/23 425 0%

427 GBP Preparation & Submission 45 days Thu 1/9/22 Sat 15/10/22 424FS-15 days 100%

428 ICE Approval 46 days Sun 16/10/22 Wed 30/11/22427 100%

429 FSD GBP 527 da... Sat 22/10/22 Sun 31/3/24 427 0%

430 First submission 62 days Sat 22/10/22 Thu 22/12/22 427 100%

431 Final amendment 31 days Fri 1/12/23 Sun 31/12/23 430 0%

432 FSI inspection 33 days Wed 28/2/24 Sun 31/3/24 431 0%

433 DD (first batch, for cost estimation) 90 days Tue 1/11/22 Sun 29/1/23 0%

434 Architectural (layout) 60 days Tue 1/11/22 Fri 30/12/22 428FS-30 days 100%

435 Structural (layout) 30 days Thu 1/12/22 Fri 30/12/22 428 100%

436 E & M 60 days Thu 1/12/22 Sun 29/1/23 428 75%

28/4 0%

28/4 0%

22/2

10/3

10/3

11/3 25/30%

26/3 9/40%

10/4 10/50%

11/5 0%

1/3 0%

3/3
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437 Lighting 60 days Thu 1/12/22 Sun 29/1/23 428 0%

438 DD (second batch, for construction) 104 da... Sat 31/12/22 Thu 13/4/23 0%

439 Preparation and submission 90 days Sat 31/12/22 Thu 30/3/23 0%

440 Architectural (details) 90 days Sat 31/12/22 Thu 30/3/23 434 15%

441 Structural (details) 90 days Sat 31/12/22 Thu 30/3/23 435 15%

442 E & M (revision on cm) 60 days Mon 30/1/23 Thu 30/3/23 436 0%

443 Lighting (revision on cm) 60 days Mon 30/1/23 Thu 30/3/23 437 0%

444 Approval 14 days Fri 31/3/23 Thu 13/4/23 443,440,441,442 0%

445 Material submission 181 days Fri 14/4/23 Wed 11/10/23444 0%

446 Construction 527 da... Wed 1/3/23 Thu 8/8/24 0%

447 Footing & foundation (buildings,sheltders, fence wall & viewing deck) 181 days Sat 1/4/23 Thu 28/9/23 315,426 0%

448 Laying of UU & Civil Works 181 days Sat 1/4/23 Thu 28/9/23 315,426 0%

449 Super structure (Entry Portal, Water Treatment Plant, Function Rm, Toilets) 438 days Mon 29/5/23 Thu 8/8/24 447FS-123 days,448FS-123 days0%

450 Building Facade (Entry Portal, Water Treatment Plant, Function Rm, Toilets) 214 days Tue 26/9/23 Fri 26/4/24 449SS+120 days 0%

451 Shethers 184 days Fri 29/9/23 Sat 30/3/24 447,448 0%

452 Boundary fence wall 184 days Fri 29/9/23 Sat 30/3/24 447,448 0%

453 MEP (details to be submitted separately) 302 days Thu 12/10/23 Thu 8/8/24 447,448,449FF 0%

454 Water Play installation 183 days Thu 8/2/24 Thu 8/8/24 449FF 0%

455 Interior 183 days Thu 8/2/24 Thu 8/8/24 449FF 0%

456 T & C 183 days Thu 8/2/24 Thu 8/8/24 449FF 0%

457 Hard Landscape (Planter ,bioswale, boardwalk, wetland, soil cell, paving, etc) 427 days Sun 14/5/23 Sat 13/7/24 445SS+30 days 0%

458 Lighting system 194 da... Sat 1/4/23 Wed 11/10/23 0%

459 Application for electricity power supply 120 days Sat 1/4/23 Sat 29/7/23 315,426 0%

460 Installation 150 days Sat 15/4/23 Mon 11/9/23 459SS+14 days 0%

461 Energization 15 days Tue 12/9/23 Tue 26/9/23 460 0%

462 Testing and commissioning 15 days Wed 27/9/23 Wed 11/10/23461 0%

463 Irrigation system 147 da... Sat 1/4/23 Fri 25/8/23 0%

464 Application for water supply 14 days Sat 1/4/23 Fri 14/4/23 315,426 0%

465 Approval 30 days Sat 15/4/23 Sun 14/5/23 464 0%

466 Installation 90 days Sun 28/5/23 Fri 25/8/23 465 0%

467 Soft Landscape (Lake Island, Lake side and riparian planting) (In planting seasons) 61 days Fri 1/3/24 Tue 30/4/24 457SS+292 days 0%

468 Soft Landscape (Trees and "flower sea") (In planting seasons) 60 days Mon 10/6/24 Thu 8/8/24 457FS-34 days,469 0%

469 Nursery for Trees and Flower sea" 467 days Wed 1/3/23 Sun 9/6/24 0%

470 Preparation of O&M Manual 184 days Tue 11/7/23 Wed 10/1/24 0%

471 As-built drg/model 182 days Fri 9/2/24 Thu 8/8/24 449FF,453FF,454FF,455FF,456FF,468FF0%

472 Portion 2b 911 days Tue 14/12/21 Tue 11/6/24 0%

473 Provision of site access [137 days after starting  date as per Contract] 7 days Tue 14/12/21 Mon 20/12/2121SS 100%

474 Mobilization & Site Clearance 16 days Tue 21/12/21 Wed 5/1/22 473 100%

475 Preparation & submission of MS, Temp works, associated plans & docs 240 days Wed 5/1/22 Thu 1/9/22 474 100%

476 Engineer's AIP of MS, Temp., works, plans & associated docs 240 days Wed 2/2/22 Thu 29/9/22 475SS+28 days 100%

477 Artificial Lake Island 318 days Mon 1/8/22 Wed 14/6/23 0%

478 Gabion wall 80 days Mon 1/8/22 Wed 19/10/22476FS-60 days 100%

479 Placement of boulder 166 days Thu 1/12/22 Mon 15/5/23 483 25%

480 Soil Placement 60 days Fri 17/3/23 Mon 15/5/23 479SS+106 days 0%

481 Soft landscaping 30 days Tue 16/5/23 Wed 14/6/23 480 0%

482 Artificial lake 620 days Sat 1/10/22 Tue 11/6/24 0%

483 Water leakage test within the lake by others 42 days Thu 20/10/22 Wed 30/11/22478 100%

484 Granite stone facing 215 days Sat 1/10/22 Wed 3/5/23 0%

485 Mock up 15 days Sat 1/10/22 Sat 15/10/22 100%

486 Late delivery of granite stone due to COVID 19 0 days Mon 5/12/22 Mon 5/12/22 485 0%

487 Installation 150 days Mon 5/12/22 Wed 3/5/23 483,486,489FS-131 days1%

488 Enhancement works for lake base and mass concrete wall (PMI 051) 45 days Wed 1/3/23 Fri 14/4/23 0%

489 Installation of stainless steel angle 45 days Wed 1/3/23 Fri 14/4/23 0%

490 Time Risk Allowance 15 days Thu 4/5/23 Thu 18/5/23 487 0%

491 Construction of pavers for viewing steps 110 days Fri 19/5/23 Tue 5/9/23 490 0%

30/3

30/3

30/3

30/3

31/3 13/40%

14/4 0%

1/4 0%

1/4 0%

29/5 0%

14/5 0%

1/4 0%

15/4 0%

1/4 14/40%

15/4 14/50%

28/5 0%

1/3 0%

15/5

17/3 15/50%

16/5 0%

3/5

1/3 14/40%

4/5 18/50%

19/5 0%
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492 Construction of pavers for viewing deck A 110 days Wed 6/9/23 Sun 24/12/23 491 0%

493 Construction of pavers for viewing deck B 95 days Mon 25/12/23 Thu 28/3/24 492 0%

494 Construction of pavers for timber decking 55 days Fri 29/3/24 Wed 22/5/24 493 0%

495 Soft landscaping works (soil placement and planting works) for Riparian zone A 80 days Fri 19/5/23 Sun 6/8/23 490 0%

496 Soft landscaping works (soil placement and planting works) for Riparian zone B 120 days Mon 7/8/23 Mon 4/12/23 495 0%

497 Soft landscaping works (soil placement and planting works) for Riparian zone C 120 days Tue 5/12/23 Tue 2/4/24 496 0%

498 Soft landscaping works (other works) for Riparian zone C 70 days Wed 3/4/24 Tue 11/6/24 496,497 0%

499 Nursery for Plantings 365 days Wed 1/3/23 Wed 28/2/24 483 0%

500 Lighting system 180 days Sat 1/4/23 Wed 27/9/23 0%

501 Application for electricity power supply 120 days Sat 1/4/23 Sat 29/7/23 459SS 0%

502 Installation including ducting 150 days Sat 1/4/23 Mon 28/8/23 501SS 0%

503 Energization 15 days Tue 29/8/23 Tue 12/9/23 502 0%

504 Testing and Commissioning of lighting 15 days Wed 13/9/23 Wed 27/9/23 503 0%

505 Section of Works 1A - Establishment Works  for all Landscape Softworks in Section 1 of the Works 365 days Thu 8/8/24 Fri 8/8/25 0%

506 Commencement of Establishment Work for Section 1 0 days Thu 8/8/24 Thu 8/8/24 24,495,376,401,471 0%

507 Establishment Work Duration for Section 1 365 days Fri 9/8/24 Fri 8/8/25 506 0%

508 Completion of Works in Section 1 0 days Fri 8/8/25 Fri 8/8/25 507 0%

509 Section of Works 2 - Portion 8 897 days Fri 30/7/21 Fri 12/1/24 0%

510 Portion 8 897 days Fri 30/7/21 Fri 12/1/24 0%

511 Provision of site access [on starting date as per Contract] 7 days Fri 30/7/21 Thu 5/8/21 32SS 0%

512 Mobilization& Site Clearance 14 days Fri 6/8/21 Thu 19/8/21 511 0%

513 Preparation & submission of MS, Temp works, associated plans & docs 52 days Fri 20/8/21 Sun 10/10/21 512 100%

514 Engineer's AIP of MS, Temp works, plans& associated docs 22 days Mon 11/10/21 Mon 1/11/21 513 100%

515 Drainage pipe and manhole 424 days Tue 2/11/21 Fri 30/12/22 100%

516 Excavation 350 days Tue 2/11/21 Mon 17/10/22514 100%

517 Pipe laying 330 days Tue 7/12/21 Tue 1/11/22 516SS+35 days 100%

518 CCTV inspection, testing and commissioning 15 days Wed 2/11/22 Wed 16/11/22517 100%

519 Time Risk Allowance 14 days Thu 17/11/22 Wed 30/11/22518 100%

520 Backfilling 30 days Thu 1/12/22 Fri 30/12/22 519 100%

521 Hard landscape 377 days Sun 1/1/23 Fri 12/1/24 0%

522 Landscape wall 210 days Sun 1/1/23 Sat 29/7/23 520 5%

523 Soil replacement 180 days Thu 2/3/23 Mon 28/8/23 522SS+60 days 0%

524 U channel and catchpit 180 days Sat 1/4/23 Wed 27/9/23 523SS+30 days 0%

525 Shelter, staricase, seat and railing 180 days Mon 1/5/23 Fri 27/10/23 524SS+30 days 0%

526 edging 170 days Wed 31/5/23 Thu 16/11/23 525SS+30 days 0%

527 Pavement 166 days Mon 31/7/23 Fri 12/1/24 526SS+30 days,529FF 0%

528 Installation of park facilities 60 days Tue 14/11/23 Fri 12/1/24 529FF 0%

529 Soft landscaping works 120 days Fri 15/9/23 Fri 12/1/24 543FS-48 days 0%

530 Retainning Wall 373 days Tue 30/8/22 Wed 6/9/23 0%

531 Issuance of site sketch for retaining wall (Letter M45/420/400708) 0 days Tue 30/8/22 Tue 30/8/22 0%

532 Stage 1 (RWA 21, CH15 to CH51.5) 151 days Mon 10/10/22 Thu 9/3/23 0%

533 Excavation 60 days Mon 10/10/22 Thu 8/12/22 531 100%

534 Blinding layer 60 days Tue 1/11/22 Fri 30/12/22 533SS+22 days 100%

535 Base slab 60 days Fri 11/11/22 Mon 9/1/23 534SS+10 days 100%

536 Wall stem 60 days Fri 25/11/22 Mon 23/1/23 535SS+14 days 100%

537 Backfilling 45 days Tue 24/1/23 Thu 9/3/23 536 0%

538 Stage 2 (Remaining portion) 181 days Fri 10/3/23 Wed 6/9/23 0%

539 Excavation 90 days Fri 10/3/23 Wed 7/6/23 537 0%

540 Blinding layer 90 days Sat 1/4/23 Thu 29/6/23 539SS+22 days 0%

541 Base slab 90 days Tue 11/4/23 Sun 9/7/23 540SS+10 days 0%

542 Wall stem 90 days Tue 25/4/23 Sun 23/7/23 541SS+14 days 0%

543 Backfilling 45 days Mon 24/7/23 Wed 6/9/23 542 0%

544 RC staicase at retaining wall 21 days Thu 7/9/23 Wed 27/9/23 536,543 0%

545 Handrailing 30 days Thu 28/9/23 Fri 27/10/23 544 0%

546 Irrigation system 239 days Sun 1/1/23 Sun 27/8/23 0%

19/5 0%

1/3 0%

1/4 0%

1/4 0%

2/3 0%

1/4 0%

1/5 0%

31/5 0%

9/3

10/3 0%

1/4 0%

11/4 0%

25/4 0%
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547 Contractor's design 45 days Sun 1/1/23 Tue 14/2/23 30%

548 Application for water supply 14 days Wed 15/2/23 Tue 28/2/23 547 0%

549 Approval 30 days Wed 1/3/23 Thu 30/3/23 548 0%

550 Installation 150 days Fri 31/3/23 Sun 27/8/23 549 0%

551 Lighting system 239 days Sun 1/1/23 Sun 27/8/23 0%

552 Contractor's design 45 days Sun 1/1/23 Tue 14/2/23 30%

553 Application for electricity power supply 120 days Wed 15/2/23 Wed 14/6/23 552 0%

554 Installation including ducting and draw pit 150 days Wed 1/3/23 Fri 28/7/23 553SS+14 days 0%

555 Energization 15 days Sat 29/7/23 Sat 12/8/23 554,553 0%

556 Testing and Commissioning of lighting 15 days Sun 13/8/23 Sun 27/8/23 555 0%

557 Section of Works 2A - Establishment Works  for all Landscape Softworks in Section 2 of the Works 365 days Sat 13/1/24 Sat 11/1/25 0%

558 Commencement of Establishment Work for Section 2 0 days Sat 13/1/24 Sat 13/1/24 559SS 0%

559 Establishment Work Duration for Section 2 365 days Sat 13/1/24 Sat 11/1/25 527 0%

560 Completion of Works in Section 2 0 days Sat 11/1/25 Sat 11/1/25 559 0%

561 Section of Works 3 - Portions 1b, 3, 4, 5 838 days Fri 30/7/21 Tue 14/11/23 0%

562 Portion 1b 351 days Tue 29/11/22 Tue 14/11/23 0%

563 Provision of site access [487 days after starting date as per Contract] 7 days Tue 29/11/22 Mon 5/12/22 44SS 0%

564 Mobilization& Site Clearance 14 days Tue 6/12/22 Mon 19/12/22563 0%

565 Excavation and Construction of Sewerage line 120 days Fri 24/3/23 Fri 21/7/23 564 0%

566 CCTV inspection, testing and commissioning of sewerage Line 14 days Sat 8/7/23 Fri 21/7/23 565FF 0%

567 Excavation and Construction of Waterlines for treated water & flushing water 125 days Fri 24/3/23 Wed 26/7/23 564 0%

568 Testing and Commissioning of Waterlines for treated water and flushing water 14 days Thu 27/7/23 Wed 9/8/23 567 0%

569 Time Risk Allowance 7 days Thu 10/8/23 Wed 16/8/23 568 0%

570 Backfilling and compaction of materials 30 days Thu 17/8/23 Fri 15/9/23 568,569 0%

571 Construction of pavers 60 days Sat 16/9/23 Tue 14/11/23 570 0%

572 Llighting 179 days Wed 1/2/23 Sat 29/7/23 0%

573 Contractor's design 45 days Wed 1/2/23 Fri 17/3/23 30%

574 Application for electricity power supply 120 days Sat 18/3/23 Sat 15/7/23 573 0%

575 Installation including ducting and draw pit 90 days Sat 1/4/23 Thu 29/6/23 574SS+14 days 0%

576 Energization 15 days Fri 30/6/23 Fri 14/7/23 575 0%

577 Testing and Commissioning 15 days Sat 15/7/23 Sat 29/7/23 576 0%

578 Soft landscape works (installation of pot planters) 50 days Tue 26/9/23 Tue 14/11/23 571FF 0%

579 Portion 3 738 days Wed 29/9/21 Fri 6/10/23 0%

580 Access date 0 days Wed 29/9/21 Wed 29/9/21 49SS 0%

581 Deferred possession (CE 004 & 006) 61 days Wed 29/9/21 Sun 28/11/21 100%

582 Provision of site access 7 days Mon 29/11/21 Sun 5/12/21 581 100%

583 Mobilization& Site Clearance 14 days Mon 6/12/21 Sun 19/12/21 582 100%

584 Preparation& submission of MS, Temp works, associated plans & docs 52 days Mon 20/12/21 Wed 9/2/22 583 100%

585 Engineer AIP of MS, Temp works, plans& associated docs 21 days Thu 10/2/22 Wed 2/3/22 584 100%

586 Provision of temporary drainage system 373 days Thu 3/3/22 Fri 10/3/23 585 0%

587 Ground Cleaning, Scarifying, Ripping, Cultivation and Soil Replacement 120 days Sat 11/3/23 Sat 8/7/23 586 0%

588 Soft landscaping works - Hydroseeding planting 90 days Sun 9/7/23 Fri 6/10/23 587 0%

589 Installation of chain link fencing 60 days Wed 1/3/23 Sat 29/4/23 0%

590 GI works (PMI 006) 7 days Mon 3/10/22 Sun 9/10/22 0%

591 Portion 4 799 days Fri 30/7/21 Fri 6/10/23 0%

592 Provision of site access [on starting date as per Contract] 7 days Fri 30/7/21 Thu 5/8/21 54SS 0%

593 Remove AHM, Ground Cleaning, Scarifying, Ripping, Cultivation and Soil Replacement 60 days Sun 9/7/23 Wed 6/9/23 587 0%

594 Soft landscaping works - Hydroseeding planting 30 days Thu 7/9/23 Fri 6/10/23 593 0%

595 GI works (PMI 006) 10 days Mon 10/10/22 Wed 19/10/22590 0%

596 Portion 5 557 days Sun 27/2/22 Wed 6/9/23 0%

597 Provision of site access [212 days after starting date as per Contract] 7 days Sun 27/2/22 Sat 5/3/22 59SS 0%

598  Provision of temporary drainage system 370 days Sun 6/3/22 Fri 10/3/23 597 0%

599 Ground Cleaning, Scarifying, Ripping, Cultivation and Soil Replacement 90 days Sat 11/3/23 Thu 8/6/23 598 0%

600 Soft landscaping works - Hydroseeding planting 90 days Fri 9/6/23 Wed 6/9/23 599 0%

601 Installation of chain link fencing 60 days Sun 30/4/23 Wed 28/6/23 589 0%

28/2

1/3 30/30%

31/3 0%

1/3 0%

24/3 0%

24/3 0%

17/3

18/3 0%
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602 Section of Works 3A - Establishment Works  for all Landscape Softworks in Section 3 of the Works 365 days Wed 15/11/23 Wed 13/11/24 0%

603 Commencement of Establishment Work for Section 3 0 days Wed 15/11/23 Wed 15/11/23604SS 0%

604 Establishment Work Duration for Section 3 365 days Wed 15/11/23 Wed 13/11/24571,588,594,600 0%

605 Completion of Works in Section 3 0 days Wed 13/11/24 Wed 13/11/24604 0%

606 Section of Works 4 - Portions 6, 12 944 days Fri 30/7/21 Wed 28/2/24 0%

607 Portion 6 761 days Sat 29/1/22 Wed 28/2/24 0%

608 Provision of site access [183 days after starting date as per Contract] 0 days Sat 29/1/22 Sat 29/1/22 71SS 0%

609 Deferred possession 81 days Sat 29/1/22 Tue 19/4/22 608 100%

610 Mobilization& Site Clearance 14 days Wed 20/4/22 Tue 3/5/22 609 100%

611 Issuance of site sketch for retaining wall (Letter C10/500/400739) 0 days Wed 14/9/22 Wed 14/9/22 610 0%

612 Drainage works under PMQP 004 0 days Fri 14/10/22 Fri 14/10/22 610 0%

613 Drainage pipe and manhole below the base slab of retaining wall 123 days Mon 19/12/22 Thu 20/4/23 0%

614 Excavation 72 days Mon 19/12/22 Tue 28/2/23 612 40%

615 Pipe laying and manhole 30 days Wed 1/3/23 Thu 30/3/23 614 0%

616 CCTV inspection, testing and commissioning 7 days Fri 31/3/23 Thu 6/4/23 615 0%

617 Backfilling 14 days Fri 7/4/23 Thu 20/4/23 616 0%

618 Time Risk Allowance 14 days Fri 21/4/23 Thu 4/5/23 616,617 0%

619 Retaining wall 128 days Fri 5/5/23 Sat 9/9/23 0%

620 Excavation 60 days Fri 5/5/23 Mon 3/7/23 618,611 0%

621 Blinding layer 60 days Fri 12/5/23 Mon 10/7/23 620SS+7 days 0%

622 Base slab 60 days Fri 19/5/23 Mon 17/7/23 621SS+7 days 0%

623 Wall stem 60 days Mon 29/5/23 Thu 27/7/23 622SS+10 days 0%

624 Backfilling 14 days Fri 28/7/23 Thu 10/8/23 623 0%

625 Handrailing 30 days Fri 11/8/23 Sat 9/9/23 624 0%

626 Drainage pipe and manhole above the base slab of retaining wall 51 days Fri 11/8/23 Sat 30/9/23 0%

627 Pipe laying and manhole 30 days Fri 11/8/23 Sat 9/9/23 624,612 0%

628 CCTV inspection, testing and commissioning 7 days Sun 10/9/23 Sat 16/9/23 627 0%

629 Backfilling 14 days Sun 17/9/23 Sat 30/9/23 628 0%

630 Hard landscape 151 days Sun 1/10/23 Wed 28/2/24 0%

631 Landscape wall 60 days Sun 1/10/23 Wed 29/11/23629 0%

632 Soil replacement 60 days Tue 31/10/23 Fri 29/12/23 631SS+30 days 0%

633 U channel and catchpit 60 days Mon 20/11/23 Thu 18/1/24 632SS+20 days 0%

634 Shelter, staricase, seat and railing 60 days Sun 10/12/23 Wed 7/2/24 633SS+20 days 0%

635 edging 50 days Sat 30/12/23 Sat 17/2/24 634SS+20 days 0%

636 Pavement 40 days Sat 20/1/24 Wed 28/2/24 635SS+20 days,637FF 0%

637 Soft landscaping works 90 days Fri 1/12/23 Wed 28/2/24 0%

638 Irrigation system 239 days Mon 1/5/23 Mon 25/12/23 0%

639 Contractor's design 45 days Mon 1/5/23 Wed 14/6/23 0%

640 Application for water supply 14 days Thu 15/6/23 Wed 28/6/23 639 0%

641 Approval 30 days Thu 29/6/23 Fri 28/7/23 640 0%

642 Installation 150 days Sat 29/7/23 Mon 25/12/23641 0%

643 Lighting system 239 days Mon 1/5/23 Mon 25/12/23 0%

644 Contractor's design 45 days Mon 1/5/23 Wed 14/6/23 0%

645 Application for electricity power supply 120 days Thu 15/6/23 Thu 12/10/23 644 0%

646 Installation including ducting and draw pit 150 days Thu 29/6/23 Sat 25/11/23 645SS+14 days 0%

647 Energization 15 days Sun 26/11/23 Sun 10/12/23 646 0%

648 Testing and Commissioning of lighting 15 days Mon 11/12/23 Mon 25/12/23647 0%

649 Portion 12 944 days Fri 30/7/21 Wed 28/2/24 0%

650 Provision of site access [on starting date as per Contract] 7 days Fri 30/7/21 Thu 5/8/21 76SS 100%

651 Mobilization& Site Clearance 14 days Fri 6/8/21 Thu 19/8/21 650 100%

652 Preparation& submission of MS, Temp works, associated plans & docs 52 days Fri 20/8/21 Sun 10/10/21 651 100%

653 Engineer's AIP of MS, Temp works, plans& associated docs 22 days Mon 11/10/21 Mon 1/11/21 652 100%

654 Drainage pipe and manhole 424 days Tue 2/11/21 Fri 30/12/22 100%

655 Excavation 364 days Tue 2/11/21 Mon 31/10/22653 100%

656 Pipe laying 245 days Wed 16/3/22 Tue 15/11/22 655FS-230 days 100%

28/2
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657 CCTV inspection, testing and commissioning 15 days Wed 16/11/22 Wed 30/11/22656 100%

658 Time Risk Allowance 14 days Thu 1/12/22 Wed 14/12/22657 100%

659 Backfilling 16 days Thu 15/12/22 Fri 30/12/22 658 100%

660 Hard landscape 393 days Wed 1/2/23 Wed 28/2/24 0%

661 Landscape wall 240 days Wed 1/2/23 Thu 28/9/23 659 0%

662 Soil replacement 210 days Sun 2/4/23 Sat 28/10/23 661SS+60 days 0%

663 U channel and catchpit 210 days Tue 2/5/23 Mon 27/11/23662SS+30 days 0%

664 Shelter, staricase, seat and railing 210 days Thu 1/6/23 Wed 27/12/23663SS+30 days 0%

665 edging 210 days Sat 1/7/23 Fri 26/1/24 664SS+30 days 0%

666 Pavement 213 days Mon 31/7/23 Wed 28/2/24 665SS+30 days,668FF 0%

667 Installation of park facilities 60 days Sun 31/12/23 Wed 28/2/24 668FF 0%

668 Soft landscaping work i.e. trees, shrubs greening works 120 days Wed 1/11/23 Wed 28/2/24 0%

669 Irrigation system 239 days Sun 1/1/23 Sun 27/8/23 0%

670 Contractor's design 45 days Sun 1/1/23 Tue 14/2/23 30%

671 Application for water supply 14 days Wed 15/2/23 Tue 28/2/23 670 0%

672 Approval 30 days Wed 1/3/23 Thu 30/3/23 671 0%

673 Installation 150 days Fri 31/3/23 Sun 27/8/23 672 0%

674 Lighting system 224 days Sun 1/1/23 Sat 12/8/23 0%

675 Contractor's design 45 days Sun 1/1/23 Tue 14/2/23 30%

676 Application for water supply 120 days Wed 15/2/23 Wed 14/6/23 675 0%

677 Installation 150 days Wed 1/3/23 Fri 28/7/23 676SS+14 days 0%

678 Testing and Commissioning of lighting 15 days Sat 29/7/23 Sat 12/8/23 677 0%

679 Additional GI at Portion 12 (PMI 005) 15 days Sun 13/8/23 Sun 27/8/23 678 0%

680 Watermain 104 days Sat 1/4/23 Thu 13/7/23 0%

681 Excavation 30 days Sat 1/4/23 Sun 30/4/23 0%

682 Pipe laying 30 days Mon 1/5/23 Tue 30/5/23 681 0%

683 Water connection 30 days Wed 31/5/23 Thu 29/6/23 682 0%

684 Testing and commissioning 14 days Fri 30/6/23 Thu 13/7/23 683 0%

685 Section of Works 4A - Establishment Works for all Landscape Softworks in Section 4 of the Works 365 days Wed 28/2/24 Thu 27/2/25 0%

686 Commencement of Establishment Work for Section 4 0 days Wed 28/2/24 Wed 28/2/24 79,668,637 0%

687 Establishment Work Duration for Section 4 365 days Thu 29/2/24 Thu 27/2/25 686 0%

688 Completion of Works in Section 4 0 days Thu 27/2/25 Thu 27/2/25 687 0%

689 Section of Works 5A - Portions 9, 10 806 days Fri 30/7/21 Fri 13/10/23 0%

690 Portion 9 [Sitting Out Area C & R2-1 Footpath] 739 days Wed 29/9/21 Sat 7/10/23 0%

691 Provision of site access [61 days after starting date as per Contract] 8 days Wed 29/9/21 Wed 6/10/21 88SS 100%

692 Mobilization& Site Clearance 15 days Thu 7/10/21 Thu 21/10/21 691 100%

693 Preparation& submission of MS, Temp works, associated plans & docs 75 days Tue 1/2/22 Sat 16/4/22 692 100%

694 Engineer AIP of MS, Temp works, plans& associated docs 60 days Sun 17/4/22 Wed 15/6/22 693 100%

695 Construction of U channel and catchpit 289 days Thu 16/6/22 Fri 31/3/23 694,696FS-65 days,697FS-105 days0%

696 Modification of existing surface drain at slope toe (PMI 032) 0 days Fri 19/8/22 Fri 19/8/22 0%

697 Modification of existing surface drain at slope toe (PMI  050) 0 days Wed 28/9/22 Wed 28/9/22 696 0%

698 Time Risk Allowance 15 days Sat 1/4/23 Sat 15/4/23 695 0%

699 Backfilling and compaction of road materials 50 days Sun 16/4/23 Sun 4/6/23 698 0%

700 Installation of  E1 kerbs 21 days Mon 5/6/23 Sun 25/6/23 699 0%

701 Construction of porous pavement footpath 44 days Mon 26/6/23 Tue 8/8/23 700 0%

702 Installation of street furniture, traffic signs, bollards and road markings 30 days Wed 9/8/23 Thu 7/9/23 701 0%

703 Landscaping works 60 days Wed 9/8/23 Sat 7/10/23 700FS+10 days 0%

704 Irrigation system 119 days Sun 1/1/23 Sat 29/4/23 0%

705 Contractor's design 45 days Sun 1/1/23 Tue 14/2/23 30%

706 Application for water supply 14 days Wed 15/2/23 Tue 28/2/23 705 0%

707 Approval 30 days Wed 1/3/23 Thu 30/3/23 706 0%

708 Installation 30 days Fri 31/3/23 Sat 29/4/23 707 0%

709 Lighting system 165 days Sun 1/1/23 Wed 14/6/23 0%

710 Contractor's design 45 days Sun 1/1/23 Tue 14/2/23 30%

711 Application for electricity power supply 120 days Wed 15/2/23 Wed 14/6/23 710 0%

2/4 0%

2/5 0%

1/6 0%
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712 Installation including ducting and draw pit 60 days Wed 1/3/23 Sat 29/4/23 711SS+14 days 0%

713 Energization 15 days Sun 30/4/23 Sun 14/5/23 712 0%

714 Testing and Commissioning 15 days Mon 15/5/23 Mon 29/5/23 713 0%

715 Portion 10 806 days Fri 30/7/21 Fri 13/10/23 0%

716 Provision of site access [on starting  date as per Contract] 7 days Fri 30/7/21 Thu 5/8/21 93SS 100%

717 Slope inspection & assessment work 50 days Fri 6/8/21 Fri 24/9/21 716 100%

718 Mobilization, access arrangements, logistic plan & Site Clearance 52 days Sat 25/9/21 Mon 15/11/21717 100%

719 Preparation & submission of MS, Temp works, associated plans & docs 37 days Tue 16/11/21 Wed 22/12/21718 100%

720 Time Risk Allowance 16 days Thu 23/12/21 Fri 7/1/22 719 100%

721 Engineer's AIP of MS, Temp.works, plans & associated docs 21 days Sat 8/1/22 Fri 28/1/22 720 100%

722 Demolition and removal of disused water pipe and sprinkler system 160 days Sat 29/1/22 Thu 7/7/22 721 100%

723 Reinstatement of joint sealant at drainage channel 393 days Fri 16/9/22 Fri 13/10/23 725FF,722 25%

724 Slope Works at Feature No. 11NE-D/C998 (409m) 50 days Fri 25/8/23 Fri 13/10/23 0%

725 Construction of concrete maintenance staircase with hand railings 50 days Fri 25/8/23 Fri 13/10/23 739FS-16 days 0%

726 Installation of display sign for slope registration no. x2 7 days Sat 7/10/23 Fri 13/10/23 725FF 0%

727 Slope Works at Feature No. 11NE-D/FR657 (63m) 30 days Fri 16/6/23 Sat 15/7/23 0%

728 Filling of void with cement soil 8 days Sat 8/7/23 Sat 15/7/23 729FF 0%

729 Construction of concrete berm 30 days Fri 16/6/23 Sat 15/7/23 751 0%

730 Installation of hand railings 15 days Sat 1/7/23 Sat 15/7/23 729FF 0%

731 Installation of display sign for slope registration no. x1 3 days Thu 13/7/23 Sat 15/7/23 729FF 0%

732 Repainting of handrailing 7 days Sun 9/7/23 Sat 15/7/23 729FF 100%

733 Slope Works at Feature No. 11NE-D/C1003 (265m) 35 days Sun 16/7/23 Sat 19/8/23 0%

734 Construction of concrete berm 35 days Sun 16/7/23 Sat 19/8/23 730 0%

735 Installation of hand railings 8 days Sat 12/8/23 Sat 19/8/23 734FF 0%

736 Installation of display sign for slope registration no. x1 3 days Thu 17/8/23 Sat 19/8/23 734FF 0%

737 Slope Works at Feature No. 11NE-D/C1006 (60m) 21 days Sun 20/8/23 Sat 9/9/23 0%

738 Construction of concrete berm (~30m) 21 days Sun 20/8/23 Sat 9/9/23 734 0%

739 Installation of hand railings (~30m) 7 days Sun 3/9/23 Sat 9/9/23 738FF 0%

740 Installation of display sign for slope registration no. x1 3 days Thu 7/9/23 Sat 9/9/23 738FF 0%

741 Repainting of handrailing 7 days Sun 3/9/23 Sat 9/9/23 738FF 100%

742 Slope Works at Feature No. 11NE-D/C987 (90m) 250 days Fri 8/7/22 Tue 14/3/23 0%

743 Construction of concrete berm 21 days Wed 22/2/23 Tue 14/3/23 745FF 0%

744 Installation of hand railings 7 days Wed 8/3/23 Tue 14/3/23 745FF 0%

745 Installation of non-biodegradable erosion control mat with hydroseeding 250 days Fri 8/7/22 Tue 14/3/23 722 75%

746 Installation of display sign for slope registration no. x1 2 days Mon 13/3/23 Tue 14/3/23 745FF 0%

747 Repainting of handrailing 0 days Tue 14/3/23 Tue 14/3/23 745FF 100%

748 Slope Works at Feature No. 11NE-D/C980 (55m) 46 days Mon 1/5/23 Thu 15/6/23 0%

749 Construction of concrete berm 30 days Wed 17/5/23 Thu 15/6/23 751FF 0%

750 Installation of hand railings 17 days Tue 30/5/23 Thu 15/6/23 751FF 0%

751 Installation of non-biodegradable erosion control mat with hydroseeding* 46 days Mon 1/5/23 Thu 15/6/23 765 0%

752 Installation of display sign for slope registration no. x1 2 days Wed 14/6/23 Thu 15/6/23 751FF 0%

753 Repainting of handrailing 7 days Fri 9/6/23 Thu 15/6/23 751FF 100%

754 Slope Works at Feature No. 11NE-D/C174 (70m) 7 days Sun 16/7/23 Sat 22/7/23 0%

755 Installation of display sign for slope registration no. x1 3 days Thu 20/7/23 Sat 22/7/23 756FF 0%

756 Reinstatement of sprayed concrete 7 days Sun 16/7/23 Sat 22/7/23 728 0%

757 Slope Works at Feature No. 11NE-D/C688 (167m) 37 days Thu 17/8/23 Fri 22/9/23 0%

758 Installation of display sign for slope registration no. x1 9 days Thu 14/9/23 Fri 22/9/23 760FF 0%

759 Constructiion of tree rings x9 7 days Sat 16/9/23 Fri 22/9/23 760FF 0%

760 Reinstatement of sprayed concrete 37 days Thu 17/8/23 Fri 22/9/23 756 0%

761 Slope Works at Feature No. 11NE-D/C999 (250m) 3 days Sat 23/9/23 Mon 25/9/23 0%

762 Installation of display sign for slope registration no. x2 3 days Sat 23/9/23 Mon 25/9/23 760 0%

763 Slope Works at Feature No. 11NE-D/C1026 (60m) 54 days Wed 8/3/23 Sun 30/4/23 0%

764 Filling of void with cement soil 16 days Sat 15/4/23 Sun 30/4/23 765FF 0%

765 Installation of non-biodegradable erosion control mat with hydroseeding 47 days Wed 15/3/23 Sun 30/4/23 745 0%

766 Installation of display sign for slope registration no. x1 2 days Sat 29/4/23 Sun 30/4/23 765FF 0%
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767 Repainting of handrailing 54 days Wed 8/3/23 Sun 30/4/23 765FF 0%

768 Slope Works at Feature No. 11NE-D/C979 (45m) 14 days Sun 17/9/23 Sat 30/9/23 0%

769 Construction of concrete berm 14 days Sun 17/9/23 Sat 30/9/23 813 0%

770 Installation of hand railings 7 days Sun 24/9/23 Sat 30/9/23 769FF 0%

771 Installation of display sign for slope registration no. x1 2 days Fri 29/9/23 Sat 30/9/23 769FF 0%

772 Repainting of handrailing 7 days Sun 24/9/23 Sat 30/9/23 769FF 100%

773 Slope Works at Feature No. 11NE-D/C947 (420m) 71 days Wed 26/4/23 Wed 5/7/23 0%

774 Filling of void with cement soil 7 days Wed 26/4/23 Tue 2/5/23 0%

775 Removal of damaged wire mesh and construction of new wire mesh 64 days Wed 3/5/23 Wed 5/7/23 804,774 0%

776 Installation of hand railings 14 days Thu 22/6/23 Wed 5/7/23 775FF 0%

777 Installation of display sign for slope registration no. x2 3 days Mon 3/7/23 Wed 5/7/23 775FF 0%

778 Reinstatement of concrete berm 7 days Thu 29/6/23 Wed 5/7/23 775FF 0%

779 Repainting of handrailing 7 days Thu 29/6/23 Wed 5/7/23 775FF 0%

780 Slope Works at Feature No. 11NE-D/C977 (300m) 50 days Thu 6/7/23 Thu 24/8/23 0%

781 Construction of 450 mm U-channel (~175m) 29 days Thu 27/7/23 Thu 24/8/23 782FF 0%

782 Construction of wire mesh 50 days Thu 6/7/23 Thu 24/8/23 775 0%

783 Installation of display sign for slope registration no. x2 2 days Wed 23/8/23 Thu 24/8/23 782FF 0%

784 Construction of handrailing 7 days Fri 18/8/23 Thu 24/8/23 782FF 0%

785 Repainting of handrailing 7 days Fri 18/8/23 Thu 24/8/23 782FF 0%

786 Slope Works at Feature No. 11NE-D/C986 (190m) 104 days Sun 2/7/23 Fri 13/10/23 0%

787 Filling of void with cement soil 7 days Sun 2/7/23 Sat 8/7/23 0%

788 Construction of concrete berm 20 days Sun 9/7/23 Fri 28/7/23 787 0%

789 Installation of hand railings 6 days Sun 23/7/23 Fri 28/7/23 788FF 0%

790 Construction of wire mesh 50 days Fri 25/8/23 Fri 13/10/23 782 0%

791 Installation of display sign for slope registration no. x2 3 days Wed 11/10/23 Fri 13/10/23 790FF 0%

792 Slope Works at Feature No. 11NE-D/C871 (260m) 250 days Fri 8/7/22 Tue 14/3/23 0%

793 Construction of lockable gate 7 days Wed 8/3/23 Tue 14/3/23 795FF 0%

794 Removal of existing damaged hand railings 14 days Wed 1/3/23 Tue 14/3/23 795FF 0%

795 Installation of hand railings 250 days Fri 8/7/22 Tue 14/3/23 722 40%

796 Installation of non-biodegradable erosion control mat with hydroseeding* 24 days Sun 19/2/23 Tue 14/3/23 795FF 0%

797 Reinstatement of concrete berm 7 days Wed 8/3/23 Tue 14/3/23 795FF 0%

798 Repainting of handrailing 7 days Wed 8/3/23 Tue 14/3/23 795FF 0%

799 Installation of display sign for slope registration no. x2 3 days Sun 12/3/23 Tue 14/3/23 795FF 0%

800 Slope Works at Feature No. 11NE-D/C976 (185m) 49 days Wed 15/3/23 Tue 2/5/23 0%

801 Construction of concrete berm 25 days Sat 8/4/23 Tue 2/5/23 804FF 0%

802 Installation of hand railings 7 days Wed 26/4/23 Tue 2/5/23 804FF 0%

803 Repainting of existing steel maintenance staircase 7 days Wed 26/4/23 Tue 2/5/23 804FF 0%

804 Construction of wire mesh 49 days Wed 15/3/23 Tue 2/5/23 795 0%

805 Removal of existing handrailing and steel landing plates and re-construction 7 days Wed 26/4/23 Tue 2/5/23 804FF 0%

806 Installation of display sign for slope registration no. x2 3 days Sun 30/4/23 Tue 2/5/23 804FF 0%

807 Slope Works at Feature No. 11NE-D/C978 (350m) 25 days Sat 29/7/23 Tue 22/8/23 0%

808 Construction of concrete berm 25 days Sat 29/7/23 Tue 22/8/23 788 0%

809 Installation of hand railings 16 days Mon 7/8/23 Tue 22/8/23 808FF 0%

810 Repainting of existing steel maintenance staircase 7 days Wed 16/8/23 Tue 22/8/23 808FF 0%

811 Installation of display sign for slope registration no. x2 2 days Mon 21/8/23 Tue 22/8/23 808FF 0%

812 Slope Works at Feature No. 11NE-D/C988 (370m) 25 days Wed 23/8/23 Sat 16/9/23 0%

813 Construction of concrete berm 25 days Wed 23/8/23 Sat 16/9/23 808 0%

814 Installation of hand railings 15 days Sat 2/9/23 Sat 16/9/23 813FF 0%

815 Installation of display sign for slope registration no. x2 2 days Fri 15/9/23 Sat 16/9/23 813FF 0%

816 Slope Works at Feature No. 11NE-D/C1004 (375m) 7 days Sun 1/10/23 Sat 7/10/23 0%

817 Installation of display sign for slope registration no. x2 3 days Thu 5/10/23 Sat 7/10/23 818FF 0%

818 Repainting of handrailing 7 days Sun 1/10/23 Sat 7/10/23 769 0%

819 Section of Works 5AI - Establishment Works  for all Landscape Softworks in Section 5A of the Works 365 days Fri 13/10/23 Sat 12/10/24 0%

820 Commencement of Establishment Work for Section 5A 0 days Fri 13/10/23 Fri 13/10/23 96,725,193 0%

821 Establishment Work Duration for Section 5A 365 days Sat 14/10/23 Sat 12/10/24 820 0%
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822 Completion of Works in Section 5A 0 days Sat 12/10/24 Sat 12/10/24 821 0%

823 Section of Works 5B - Portion 11 594 days Sun 27/2/22 Fri 13/10/23 0%

824 Portion 11 594 days Sun 27/2/22 Fri 13/10/23 0%

825 Provision of site access [212 days after starting date as per Contract] 0 days Sun 27/2/22 Sun 27/2/22 104SS 0%

826 Road marking& miscellaneous work 29 days Fri 15/9/23 Fri 13/10/23 825 0%

827 Section of Works 6 - Portion 7 455 days Tue 29/11/22 Mon 26/2/24 0%

828 Portion 7 455 days Tue 29/11/22 Mon 26/2/24 0%

829 Access date [487 days after starting date as per Contract] 0 days Tue 29/11/22 Tue 29/11/22 110SS 0%

830 Deferred possession (PMI 58) 90 days Tue 29/11/22 Sun 26/2/23 829 65%

831 Provision of site access 7 days Mon 27/2/23 Sun 5/3/23 830 0%

832 Mobilization& Site Clearance 60 days Mon 6/3/23 Thu 4/5/23 831 0%

833 Time Risk Allowance 15 days Fri 5/5/23 Fri 19/5/23 832 0%

834 Excavation/backfilling and compaction of material 90 days Sat 20/5/23 Thu 17/8/23 832,833 0%

835 Construction of U-channels with cover and catchpits 63 days Fri 18/8/23 Thu 19/10/23 834 0%

836 Road Paving work and asscociates street furniture 70 days Fri 20/10/23 Thu 28/12/23 835 0%

837 Soft landscaping works 60 days Fri 29/12/23 Mon 26/2/24 836 0%

838 Irrigation system 119 days Tue 21/3/23 Mon 17/7/23 0%

839 Contractor's design 45 days Tue 21/3/23 Thu 4/5/23 0%

840 Application for water supply 14 days Fri 5/5/23 Thu 18/5/23 839 0%

841 Approval 30 days Fri 19/5/23 Sat 17/6/23 840 0%

842 Installation 30 days Sun 18/6/23 Mon 17/7/23 841 0%

843 Section of Works 6A - Establishment Works  for all Landscape Softworks in Section 6 of the Works 365 days Tue 27/2/24 Tue 25/2/25 0%

844 Commencement of Establishment Work for Section 6 0 days Tue 27/2/24 Tue 27/2/24 845SS 0%

845 Establishment Work Duration for Section 6 365 days Tue 27/2/24 Tue 25/2/25 837 0%

846 Completion of Works in Section 6 0 days Tue 25/2/25 Tue 25/2/25 845FF 0%

847 Section of Works 7A - Portions 13a, 14 (DELETED) 479 days Fri 30/7/21 Sun 20/11/22 0%

848 Portion 13a 479 days Fri 30/7/21 Sun 20/11/22 0%

849 Provision of site access [183 days after starting date as per Contract] 9 days Fri 30/7/21 Sat 7/8/21 0%

850 Mobilization& Site Clearance 14 days Fri 30/7/21 Thu 12/8/21 0%

851 (G.I Works) Geotechnical Instrumentation Installation 72 days Fri 30/7/21 Sat 9/10/21 0%

852 Time Risk Allowance 21 days Fri 30/7/21 Thu 19/8/21 0%

853 Bulk excavation of cut slope {Access path& Site G-2} 72 days Sat 10/9/22 Sun 20/11/22 0%

854 Cutting & filling of slopes to formation level {Access path & Site G-2} 109 days Fri 30/7/21 Mon 15/11/21 0%

855 Construction of drainage system with cover and catchpits {Access path & Site G-2} 84 days Fri 30/7/21 Thu 21/10/21 0%

856 CCTV, testing & commissioning of drainage works 32 days Fri 30/7/21 Mon 30/8/21 0%

857 Construction of footpath, pavements, road furniture& road marking etc. 73 days Fri 30/7/21 Sun 10/10/21 0%

858 Portion 14 186 days Fri 30/7/21 Mon 31/1/22 0%

859 Provision of site access [on starting date as per Contract] 7 days Fri 30/7/21 Thu 5/8/21 0%

860 Mobilization& Site Clearance 14 days Fri 30/7/21 Thu 12/8/21 0%

861 Preparation& submission of MS, Temp works, associated plans & docs 52 days Fri 30/7/21 Sun 19/9/21 0%

862 Engineer's AIP of MS, Temp works, plans & associated docs 22 days Fri 30/7/21 Fri 20/8/21 0%

863 Time Risk Allowance 35 days Fri 30/7/21 Thu 2/9/21 0%

864 Cutting& filling of slopes to formation level {Site G-2} 108 days Fri 30/7/21 Sun 14/11/21 0%

865 Excavation and Construction of Waterlines for fresh water & flushing water 74 days Fri 30/7/21 Mon 11/10/21 0%

866 Application for (WW0046: Part IV & V) 30 days Fri 30/7/21 Sat 28/8/21 0%

867 Testing and Commissioning of Waterlines for fresh water and flushing water 36 days Fri 30/7/21 Fri 3/9/21 0%

868 Construction of pavement footpath 109 days Fri 30/7/21 Mon 15/11/21 0%

869 Construction of miscellaneous work 35 days Fri 30/7/21 Thu 2/9/21 0%

870 PMI 001 : Additional GI at Portion 14 109 days Fri 15/10/21 Mon 31/1/22 0%

871 Section of Works 7AI - Establishment Works for all Landscape Softworks in Section 7A of the Works 
(DELETED)

365 days Fri 30/7/21 Fri 29/7/22 0%

872 Commencement of Establishment Work for Section 7A 0 days Fri 30/7/21 Fri 30/7/21 0%

873 Establishment Work Duration for Section 7A 365 days Fri 30/7/21 Fri 29/7/22 0%

874 Completion of Works in Section 7A 0 days Fri 29/7/22 Fri 29/7/22 873 0%

875 Section of Works 7B - Portions 13b, 15 817 days Sat 26/2/22 Wed 22/5/24 0%

876 Portion 13b & 15 817 days Sat 26/2/22 Wed 22/5/24 0%
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877 Provision of site access [212 days after starting date as per Contract] 7 days Sun 27/2/22 Sat 5/3/22 133 100%

878 Deferred possession 52 days Sat 26/2/22 Mon 18/4/22 133SS 100%

879 Mobilization& Site Clearance 21 days Tue 19/4/22 Mon 9/5/22 878 100%

880 Time Risk Allowance 15 days Tue 10/5/22 Tue 24/5/22 879,319 100%

881 Portion 13b 729 days Wed 25/5/22 Wed 22/5/24 880 0%

882 Elevated walkway 645 days Wed 25/5/22 Wed 28/2/24 0%

883 Modification of existing retaining wall RWA10 (PMI 033) 60 days Wed 25/5/22 Sat 23/7/22 879,319 100%

884 Modification of existing retaining wall RWA9 & 10 311 days Sun 24/7/22 Tue 30/5/23 879,319,880,883 0%

885 Wall RWA10 311 days Sun 24/7/22 Tue 30/5/23 0%

886 Excavation 100 days Sun 24/7/22 Mon 31/10/22883 100%

887 Cutting away existing coping by wire sawing machine 75 days Tue 1/11/22 Sat 14/1/23 886 100%

888 Hacking away existing wall stem by hydraulic breaker (existing vertical bar to be retained for 
further connection)

90 days Sun 15/1/23 Fri 14/4/23 887 0%

889 Construction of new RC wall stem 26 days Sat 15/4/23 Wed 10/5/23 888 0%

890 Backfilling 20 days Thu 11/5/23 Tue 30/5/23 889 0%

891 Wall RWA9 105 days Wed 15/2/23 Tue 30/5/23 0%

892 Excavation 5 days Wed 15/2/23 Sun 19/2/23 888FS-61 days 0%

893 Hacking away existing wall stem by hydraulic breaker (existing vertical bar to be retained for 
further connection)

60 days Mon 20/2/23 Thu 20/4/23 892 0%

894 Construction of new RC wall stem 20 days Fri 21/4/23 Wed 10/5/23 893 0%

895 Backfilling 20 days Thu 11/5/23 Tue 30/5/23 894 0%

896 Bearing 172 days Mon 2/1/23 Thu 22/6/23 0%

897 Material submission for appproval 30 days Mon 2/1/23 Tue 31/1/23 34%

898 Fabrication 109 days Wed 1/2/23 Sat 20/5/23 897 0%

899 Testing 11 days Sun 21/5/23 Wed 31/5/23 898 0%

900 Installation 7 days Thu 1/6/23 Wed 7/6/23 899,890,895 0%

901 Grouting to bearing bases and curing 15 days Thu 8/6/23 Thu 22/6/23 900 0%

902 Precast beams 156 days Wed 15/2/23 Thu 20/7/23 0%

903 Submission for appproval 14 days Wed 15/2/23 Tue 28/2/23 0%

904 Fabrication 76 days Wed 1/3/23 Mon 15/5/23 903 0%

905 Post-tensioning and grouting 57 days Sat 15/4/23 Sat 10/6/23 904FS-31 days 0%

906 Capping ends 39 days Mon 15/5/23 Thu 22/6/23 905FS-27 days 0%

907 Installation 13 days Fri 23/6/23 Wed 5/7/23 906,901 0%

908 Grouting to bearing tops and curing 15 days Thu 6/7/23 Thu 20/7/23 907 0%

909 Fabrication of permanent formwork 76 days Mon 1/5/23 Sat 15/7/23 0%

910 Installation of permanent formwork 31 days Fri 21/7/23 Sun 20/8/23 909 0%

911 Casting of in-situ tie beams 26 days Fri 21/7/23 Tue 15/8/23 908 0%

912 Casting of in-situ topping slab 16 days Wed 16/8/23 Thu 31/8/23 911 0%

913 Finishing and landscaping works 181 days Fri 1/9/23 Wed 28/2/24 911,912 0%

914 Covered Walkway under PMQP 004 420 days Thu 16/3/23 Wed 8/5/24 0%

915 Contractor Design 150 days Thu 16/3/23 Sat 12/8/23 0%

916 Submission 90 days Thu 16/3/23 Tue 13/6/23 923 0%

917 Approval 60 days Wed 14/6/23 Sat 12/8/23 916 0%

918 Construction 210 days Sun 13/8/23 Sat 9/3/24 0%

919 Footing 60 days Sun 13/8/23 Wed 11/10/23917 0%

920 Superstructure 150 days Thu 12/10/23 Sat 9/3/24 919 0%

921 Lighting system 60 days Sun 10/3/24 Wed 8/5/24 920,966 0%

922 Additional works under PMQP 004 577 days Mon 24/10/22 Wed 22/5/24 0%

923 Issuance of PMQP 004 0 days Mon 24/10/22 Mon 24/10/22 0%

924 Hoarding and gate around Site G2 107 days Wed 1/3/23 Thu 15/6/23 923 0%

925 Greywater drainage pipes and manholes at Portion 12 60 days Fri 16/6/23 Mon 14/8/23 924 0%

926 Revised slope works including U-channel & catchpit 465 days Mon 24/10/22 Wed 31/1/24 0%

927 Late handover of site by others 235 days Mon 24/10/22 Thu 15/6/23 923SS 35%

928 Installation of monitoring instruments 465 days Mon 24/10/22 Wed 31/1/24 923SS 0%

929 Excavatoin of slope B3 45 days Mon 9/10/23 Wed 22/11/23932 0%

930 Construction of slope B3 70 days Thu 23/11/23 Wed 31/1/24 929,928FF 0%
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931 Excavatoin of slope B4 45 days Fri 16/6/23 Sun 30/7/23 927 0%

932 Construction of slope B4 70 days Mon 31/7/23 Sun 8/10/23 931 0%

933 Revised access road including roundabout, drainage, sewerage and water mains 112 days Thu 1/2/24 Wed 22/5/24 0%

934 Drainage, sewerage and water mains 70 days Thu 1/2/24 Wed 10/4/24 930 0%

935 UU installation in footpath 30 days Tue 12/3/24 Wed 10/4/24 934FF 0%

936 Access road 28 days Thu 11/4/24 Wed 8/5/24 935 0%

937 Road furniture& road marking etc. 14 days Thu 9/5/24 Wed 22/5/24 936 0%

938 Watermains connection, sewerage pipes and manholes connection 191 days Mon 12/12/22 Tue 20/6/23 0%

939 Existing footpath 120 days Mon 12/12/22 Mon 10/4/23 0%

940 Implementation of TTA 1 day Mon 12/12/22 Mon 12/12/22923 0%

941 UU Detection 7 days Tue 13/12/22 Mon 19/12/22940 0%

942 Trial pit 45 days Tue 20/12/22 Thu 2/2/23 941 100%

943 UU lowering, relocation of hydrant and lamp post 30 days Fri 3/2/23 Sat 4/3/23 942 0%

944 Construction 30 days Sun 5/3/23 Mon 3/4/23 943 0%

945 Reinstatement 7 days Tue 4/4/23 Mon 10/4/23 944 0%

946 Portion 15 112 days Wed 1/3/23 Tue 20/6/23 0%

947 Existing uphill lane 56 days Wed 1/3/23 Tue 25/4/23 0%

948 Implementation of TTA 1 day Wed 1/3/23 Wed 1/3/23 0%

949 UU Detection 4 days Thu 2/3/23 Sun 5/3/23 948 0%

950 Trial pit 7 days Mon 6/3/23 Sun 12/3/23 949 0%

951 Construction 30 days Mon 13/3/23 Tue 11/4/23 950 0%

952 Reinstatement 14 days Wed 12/4/23 Tue 25/4/23 951 0%

953 Existing downhill lane 56 days Wed 26/4/23 Tue 20/6/23 0%

954 Implementation of TTA 1 day Wed 26/4/23 Wed 26/4/23 952 0%

955 UU Detection 4 days Thu 27/4/23 Sun 30/4/23 954 0%

956 Trial pit 7 days Mon 1/5/23 Sun 7/5/23 955 0%

957 Construction 30 days Mon 8/5/23 Tue 6/6/23 956 0%

958 Reinstatement 14 days Wed 7/6/23 Tue 20/6/23 957 0%

959 Irrigation system 315 days Thu 18/5/23 Wed 27/3/24 0%

960 Contractor's design 75 days Thu 18/5/23 Mon 31/7/23 0%

961 Application for water supply 30 days Tue 1/8/23 Wed 30/8/23 960 0%

962 Approval 60 days Thu 31/8/23 Sun 29/10/23 961 0%

963 Installation 150 days Mon 30/10/23 Wed 27/3/24 962 0%

964 Lighting system 285 days Thu 18/5/23 Mon 26/2/24 0%

965 Contractor's design 75 days Thu 18/5/23 Mon 31/7/23 0%

966 Application for electricity power supply 30 days Tue 1/8/23 Wed 30/8/23 965 0%

967 Installation including ducting and draw pit 150 days Thu 31/8/23 Sat 27/1/24 966 0%

968 Energization 15 days Sun 28/1/24 Sun 11/2/24 967 0%

969 Testing and Commissioning 15 days Mon 12/2/24 Mon 26/2/24 968 0%

970 Soil placement, woodland greening work and soft landscape works 150 days Mon 25/12/23 Wed 22/5/24 913FF,937FF 0%

971 Section of Works 7BI - Establishment Works for all Landscape Softworks in Section 7B of the Works 365 days Thu 23/5/24 Thu 22/5/25 0%

972 Commencement of Establishment Work for Section 7B 0 days Thu 23/5/24 Thu 23/5/24 973SS 0%

973 Establishment Work Duration for Section 7B 365 days Thu 23/5/24 Thu 22/5/25 913,937 0%

974 Completion of Works in Section 7B 0 days Thu 22/5/25 Thu 22/5/25 973 0%

975 Section of Works 8 - Portion 16 1100 days Thu 16/6/22 Thu 19/6/25 0%

976 Portion 16 735 days Thu 16/6/22 Wed 19/6/24 0%

977 Ssite access date [321 days after starting date as per Contract] 0 days Thu 16/6/22 Thu 16/6/22 149SS 0%

978 Late handover of site by others 289 days Thu 16/6/22 Fri 31/3/23 977SS 75%

979 Provisional of site access 7 days Sat 1/4/23 Fri 7/4/23 978 0%

980 Mobilization& Site Clearance 15 days Sat 8/4/23 Sat 22/4/23 979 0%

981 Construction of fill slope A7 180 days Sun 23/4/23 Thu 19/10/23 980 0%

982 Construction of fill slope A8 150 days Sat 22/7/23 Mon 18/12/23981FS-90 days 0%

983 Time Risk Allowance 24 days Tue 19/12/23 Thu 11/1/24 982 0%

984 Construction of slope surface drainage system 100 days Fri 12/1/24 Sat 20/4/24 981,983 0%

985 Soft landscaping work, soil placement work, hydroseeding and miscellaneous work 60 days Sun 21/4/24 Wed 19/6/24 984 0%
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986 Section of Works 8A - Establishment Works  for all Landscape Softworks in Section 8 of the Works 365 days Thu 20/6/24 Thu 19/6/25 0%

987 Commencement of Establishment Work for Section 8 0 days Thu 20/6/24 Thu 20/6/24 988SS 0%

988 Establishment Work Duration for Section 8 365 days Thu 20/6/24 Thu 19/6/25 985 0%

989 Completion of Works in Section 8 0 days Thu 19/6/25 Thu 19/6/25 988FF 0%

990 Section of Works 9 - Portion 17 794 days Sun 27/2/22 Tue 30/4/24 0%

991 Portion 17 794 days Sun 27/2/22 Tue 30/4/24 0%

992 Provision of site access [212 days after starting date as per Contract] 0 days Sun 27/2/22 Sun 27/2/22 160SS 0%

993 Deferred possession 30 days Sun 27/2/22 Mon 28/3/22 992 100%

994 Slope inspection & assessment work & Tree Survey 23 days Tue 29/3/22 Wed 20/4/22 993 100%

995 Mobilization, access & Site Clearance 15 days Thu 21/4/22 Thu 5/5/22 994 100%

996 Time Risk Allowance 14 days Fri 6/5/22 Thu 19/5/22 994,995 100%

997 Demolition and removal of disused water pipe and sprinkler system 50 days Fri 20/5/22 Fri 8/7/22 996 100%

998 Reinstatement of joint sealant at drainage channel 593 days Fri 16/9/22 Tue 30/4/24 997 25%

999 Slope Works at Feature No. 11NE-D/C982 (235m) 3 days Fri 26/4/24 Sun 28/4/24 0%

1000 Installation of display sign for slope registration no. x2 3 days Fri 26/4/24 Sun 28/4/24 1036 0%

1001 Slope Works at Feature No. 11NE-D/C1005 (230m) 2 days Mon 29/4/24 Tue 30/4/24 0%

1002 Installation of display sign for slope registration no. x2 2 days Mon 29/4/24 Tue 30/4/24 1000 0%

1003 Slope Works at Feature No. 11NE-D/C872 (250m) 210 days Sat 9/7/22 Fri 3/2/23 0%

1004 Filling of void with concrete 8 days Fri 10/3/23 Fri 17/3/23 1005FF 0%

1005 Installation of hand railings 252 days Sat 9/7/22 Fri 17/3/23 997 75%

1006 Installation of non-biodegradable erosion control mat with hydroseeding* 44 days Thu 2/2/23 Fri 17/3/23 1005FF 0%

1007 Installation of display sign for slope registration no. x2 3 days Wed 15/3/23 Fri 17/3/23 1005FF 0%

1008 Reinstatement of concrete berm 7 days Sat 11/3/23 Fri 17/3/23 1005FF 0%

1009 Repainting of handrailing 7 days Sat 11/3/23 Fri 17/3/23 1005FF 100%

1010 Slope Works at Feature No. 11NE-D/C948 (310m) 66 days Wed 21/6/23 Fri 25/8/23 0%

1011 Construction of concrete berm 14 days Wed 21/6/23 Tue 4/7/23 1032 0%

1012 Repainting of existing steel maintenance staircase 8 days Fri 18/8/23 Fri 25/8/23 1013FF 0%

1013 Construction of wire mesh 52 days Wed 5/7/23 Fri 25/8/23 1011 0%

1014 Installation of display sign for slope registration no. x2 2 days Thu 24/8/23 Fri 25/8/23 1013FF 0%

1015 Slope Works at Feature No. 11NE-D/C981 (390m) 84 days Sat 26/8/23 Fri 17/11/23 0%

1016 Construction of concrete berm 16 days Sat 26/8/23 Sun 10/9/23 1014 0%

1017 Installation of hand railings 16 days Mon 11/9/23 Tue 26/9/23 1016 0%

1018 Construction of wire mesh 52 days Wed 27/9/23 Fri 17/11/23 1017 0%

1019 Installation of display sign for slope registration no. x2 2 days Thu 16/11/23 Fri 17/11/23 1018FF 0%

1020 Slope Works at Feature No. 11NE-D/C949 (603m) 90 days Sat 18/11/23 Thu 15/2/24 0%

1021 Filling of voids with concrete 15 days Sat 18/11/23 Sat 2/12/23 1018 0%

1022 Construction of concrete berm 25 days Sun 3/12/23 Wed 27/12/231021 0%

1023 Installation of hand railings 15 days Wed 13/12/23 Wed 27/12/231022FF 0%

1024 Construction of wire mesh 50 days Thu 28/12/23 Thu 15/2/24 1023 0%

1025 Installation of display sign for slope registration no. x2 2 days Wed 14/2/24 Thu 15/2/24 1024FF 0%

1026 Slope Works at Feature No. 11NE-B/C899 (280m) 95 days Sat 18/3/23 Tue 20/6/23 0%

1027 Filling of voids with concrete 16 days Sat 18/3/23 Sun 2/4/23 1005 0%

1028 Construction of concrete berm 17 days Mon 3/4/23 Wed 19/4/23 1027 0%

1029 Installation of hand railings 24 days Thu 20/4/23 Sat 13/5/23 1028 50%

1030 Installation of non-biodegradable erosion control mat with hydroseeding* 38 days Sun 14/5/23 Tue 20/6/23 1029 0%

1031 Installation of display sign for slope registration no. x2 2 days Mon 19/6/23 Tue 20/6/23 1030FF 0%

1032 Repainting of handrailing 7 days Wed 14/6/23 Tue 20/6/23 1030FF 100%

1033 Slope Works at Feature No. 11NE-D/C1000 (80m) 2 days Sun 21/4/24 Mon 22/4/24 0%

1034 Installation of display sign for slope registration no. x1 2 days Sun 21/4/24 Mon 22/4/24 1039 0%

1035 Slope Works at Feature No. 11NE-D/C989 (270m) 3 days Tue 23/4/24 Thu 25/4/24 0%

1036 Installation of display sign for slope registration no. x2 3 days Tue 23/4/24 Thu 25/4/24 1034 0%

1037 Slope Works at Feature No. 11NE-D/C983 (215m) 14 days Sun 7/4/24 Sat 20/4/24 0%

1038 Construction of concrete berm 7 days Sun 7/4/24 Sat 13/4/24 1045 0%

1039 Installation of hand railings 7 days Sun 14/4/24 Sat 20/4/24 1038 0%

1040 Installation of display sign for slope registration no. x2 2 days Fri 19/4/24 Sat 20/4/24 1039FF 0%
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Event / Action Plan for construction dust  

Event Action 
ET IEC ER Contractor 

Action Level 
exceedance for 
one sample  

1. Identify source, investigate the causes of exceedance and propose 
remedial measures;  

2. Inform IEC, ER and Contractor;  
3. Repeat measurement to confirm finding; and  
4. Increase monitoring frequency to daily. 

1. Check monitoring data submitted by ET;  
2. Check Contractor’s working method; and  
3. Review and advise the ET and ER on the 

effectiveness of the proposed remedial 
measures. 

1. Notify Contractor.  1. Identify source, investigate the causes of 
exceedance and propose remedial 
measures; 

2. Rectify any unacceptable practice and 
implement remedial measures; and  

3. Amend working methods agreed with ER if 
appropriate. 

Action Level 
exceedance for 
two or more 
consecutive 
samples  

1. Identify source, investigate the causes of exceedance and propose 
remedial measures;  

2. Inform IEC, ER and Contractor; 
3.  Advise the ER and Contractor on the effectiveness of the proposed 

remedial measures; 
4. Repeat measurements to confirm findings;  
5. Increase monitoring frequency to daily;  
6. Discuss with IEC, ER and Contractor on remedial actions required;  
7. If exceedance continues, arrange meeting with IEC and ER; and 
8. If exceedance stops, cease additional monitoring. 

1. Check monitoring data submitted by ET; 
2. Check Contractor’s working method; 
3. Discuss with ET and Contractor on 

possible remedial measures; 
4. Advise the ET and ER on the 

effectiveness of the proposed remedial 
measures; and 

5. Supervise Implementation of remedial 
measures. 

1. Confirm receipt of notification 
of failure in writing; 

2. Notify Contractor; and 
3. Supervise and ensure remedial 

measures properly 
implemented. 

1. Identify source, investigate the causes of 
exceedance and propose remedial 
measures; 

2. Submit proposals for remedial actions to 
ER with a copy to ET and IEC within 3 
working days of notification; 

3. Implement the agreed proposals; and 
4. Amend proposal if appropriate. 

Limit Level 
exceedance for 
one sample  
 

1. Identify source, investigate the causes of exceedance and propose 
remedial measures; 

2. Inform ER, Contractor, IEC and EPD; 
3. Repeat measurement to confirm finding; 
4. Increase monitoring frequency to daily; and 
5. Assess effectiveness of Contractor’s remedial actions and keep IEC, 

EPD and ER informed of the results. 

1. Check monitoring data submitted by ET; 
2. Check Contractor’s working method; 
3. Discuss with ET, ER and Contractor on 

possible remedial measures; 
4. Advise the ER and ET on the 

effectiveness of the proposed remedial 
measures; and 

5. Supervise implementation of remedial 
measures.  

1. Confirm receipt of notification 
of failure in writing; 

2. Notify Contractor; and 
3. Supervise and ensure remedial 

measures properly 
implemented. 

1. Identify source, investigate the causes of 
exceedance and propose remedial 
measures; 

2. Take immediate action to avoid further 
exceedance; 

3. Submit proposals for remedial actions to 
ER with a copy to ET and IEC within 3 
working days of notification; 

4. Implement the agreed proposals; and 
5. Amend proposal if appropriate.  

Limit Level 
exceedance for 
two or more 
consecutive 
samples  

1. Notify IEC, ER, Contractor and EPD; 
2. Identify source; 
3. Repeat measurement to confirm findings; 
4. Increase monitoring frequency to daily; 
5. Carry out analysis of Contractor’s working procedures to determine 

possible mitigation to be implemented; 
6. Arrange meeting with IEC, Contractor and ER to discuss the 

remedial actions to be taken; 
7. Assess effectiveness of Contractor’s remedial actions and keep IEC, 

EPD and ER informed of the results; and 
8. If exceedance stops, cease additional monitoring.  

1. Check monitoring data submitted by ET; 
2. Check Contractor’s working method; 
3. Discuss amongst ER, ET, and Contractor 

on the potential remedial actions; 
4. Review Contractor’s remedial actions 

whenever necessary to assure their 
effectiveness and advise the ER 
accordingly; and 

5. Supervise the implementation of 
remedial measures. 

1. Confirm receipt of notification 
of failure in writing; 

2. Notify Contractor; 
3. In consultation with the ET 

and IEC, agree with the 
Contractor on the remedial 
measures to be implemented; 

4. Supervise and ensure remedial 
measures properly 
implemented; and 

5. If exceedance continues, 
consider what portion of the 
work is responsible and 
instruct the Contractor to stop 
that portion of work until the 
exceedance is abated. 

1. Identify source, investigate the causes of 
exceedance and propose remedial 
measures; 

2. Take immediate action to avoid further 
exceedance; 

3. Submit proposals for remedial actions to 
ER with a copy to ET and IEC within 3 
working days of notification; 

4. Implement the agreed proposals; 
5. Resubmit proposals if problem still not 

under control; and 
6. Stop the relevant portion of works as 

determined by the ER until the exceedance 
is abated. 
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Event and Action Plan for Construction Noise 

Event Action 
ET IEC ER Contractor 

Action Level 
Exceedance  

1. Notify IEC, ER and 
Contractor; 

2. Carry out investigation; 
3. Report the results of 

investigation to the IEC, 
ER and Contractor; 

4. Discuss with the 
Contractor and formulate 
remedial measures; and 

5. Increase monitoring 
frequency to check 
mitigation effectiveness. 

1. Review the analysed 
results submitted by 
the ET; 

2. Review the 
proposed remedial 
measures by the 
Contractor and 
advise the ER 
accordingly; and 

3. Supervise the 
implementation of 
remedial measures. 

1. Confirm receipt of 
notification of 
failure in writing; 

2. Notify Contractor; 
3. Require Contractor 

to propose remedial 
measures for the 
analysed noise 
problem; and 

4. Ensure remedial 
measures are 
properly 
implemented. 

1. Submit noise 
mitigation proposals 
to IEC and ER; and 

2. Implement noise 
mitigation 
proposals. 

Limit Level 
Exceedance  

1. Identify source;  
2. Inform IEC, ER, EPD 

and Contractor;  
3. Repeat measurements 

to confirm findings;  
4. Increase monitoring 

frequency;  
5. Carry out analysis of 

Contractor’s working 
procedures to determine 
possible mitigation to 
be implemented;  

6. Inform IEC, ER and 
EPD the causes and 
actions taken for the 
exceedances;  

7. Assess effectiveness of 
Contractor’s remedial 
actions and keep IEC, 
EPD and ER informed 
of the results; and 

8. If exceedance stops, 
cease additional 
monitoring. 

1. Discuss amongst 
ER, ET, and 
Contractor on the 
potential remedial 
actions; 

2. Review Contractors 
remedial actions 
whenever necessary 
to assure their 
effectiveness and 
advise the ER 
accordingly; and 

3. Supervise the 
implementation of 
remedial measures.  

1. Confirm receipt of 
notification of 
failure in writing; 

2. Notify Contractor; 
3. Require Contractor 

to propose remedial 
measures for the 
analysed noise 
problem; 

4. Ensure remedial 
measures properly 
implemented; and 

5. If exceedance 
continues, consider 
what portion of the 
work is responsible 
and instruct the 
Contractor to stop 
that portion of work 
until the exceedance 
is abated. 

1. Take immediate 
action to avoid 
further exceedance; 

2. Submit proposals 
for remedial actions 
to IEC within 3 
working days of 
notification; 

3. Implement the 
agreed proposals; 

4. Resubmit proposals 
if problem still not 
under control; and 

5. Stop the relevant 
portion of works as 
determined by the 
ER until the 
exceedance is 
abated.  
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Appendix G 
 

Impact Monitoring Schedule 
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Impact Monitoring Schedule for the Reporting Period  
 

Date 
NOISE MONITORING 

(0700 – 1900) 

AIR QUALITY MONITORING 

1-HOUR TSP 24-HOUR TSP 

Wed 1-Mar-23    
Thu 2-Mar-23    
Fri 3-Mar-23    
Sat 4-Mar-23    
Sun 5-Mar-23    
Mon 6-Mar-23    
Tue 7-Mar-23    
Wed 8-Mar-23    
Thu 9-Mar-23    
Fri 10-Mar-23    
Sat 11-Mar-23    
Sun 12-Mar-23    
Mon 13-Mar-23    
Tue 14-Mar-23    
Wed 15-Mar-23    
Thu 16-Mar-23    
Fri 17-Mar-23    
Sat 18-Mar-23    
Sun 19-Mar-23    
Mon 20-Mar-23    
Tue 21-Mar-23    
Wed 22-Mar-23    
Thu 23-Mar-23    
Fri 24-Mar-23    
Sat 25-Mar-23    
Sun 26-Mar-23    
Mon 27-Mar-23    
Tue 28-Mar-23    
Wed 29-Mar-23    
Thu 30-Mar-23    
Fri 31-Mar-23    

 
 Monitoring Day 
  Sunday or Public Holiday 
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Impact Monitoring Schedule for next Reporting Period 
 

Date 
NOISE MONITORING 

(0700 – 1900) 

AIR QUALITY MONITORING 

1-HOUR TSP 24-HOUR TSP 

Sat 1-Apr-23    
Sun 2-Apr-23    
Mon 3-Apr-23    
Tue 4-Apr-23    
Wed 5-Apr-23    
Thu 6-Apr-23    
Fri 7-Apr-23    
Sat 8-Apr-23    
Sun 9-Apr-23    
Mon 10-Apr-23    
Tue 11-Apr-23    
Wed 12-Apr-23    
Thu 13-Apr-23    
Fri 14-Apr-23    
Sat 15-Apr-23    
Sun 16-Apr-23    
Mon 17-Apr-23    
Tue 18-Apr-23    
Wed 19-Apr-23    
Thu 20-Apr-23    
Fri 21-Apr-23    
Sat 22-Apr-23    
Sun 23-Apr-23    
Mon 24-Apr-23    
Tue 25-Apr-23    
Wed 26-Apr-23    
Thu 27-Apr-23    
Fri 28-Apr-23    
Sat 29-Apr-23    
Sun 30-Apr-23    

 
 Monitoring Day 
  Sunday or Public Holiday 
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Appendix H 
 

Database of Monitoring Result 
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24-HOUR TSP MONITORING RESULT DATABASE 
24-hour TSP Monitoring Data for AMS1a 

DATE SAMPLE 
NUMBER  

ELAPSED TIME CHART READING AVG  
TEMP 

AVG AIR 
PRESS 

STANDARD 
FLOW RATE 

AIR 
VOLUME FILTER WEIGHT (g) DUST WEIGHT 

COLLECTED 
24-hr 
TSP 

(μg/m3) INITIAL FINAL (min) MIN MAX AVG (℃) (hPa) (m3/min) (std m3) INITIAL FINAL (g) 
1-Mar-23 29161 25897.87 25921.87 1440 42 43 42.5 19.7 1021.5 1.52 2193 2.7412 2.7947 0.0535 24 
7-Mar-23 29117 25921.87 25945.87 1440 42 42 42 20.1 1020.9 1.51 2172 2.7272 2.8038 0.0766 35 
13-Mar-23 29119 25945.87 25969.87 1440 42 42 42 20.1 1020.4 1.51 2171 2.7283 2.8064 0.0781 36 
18-Mar-23 29205 25969.87 25993.87 1440 42 42 42 22.3 1015.5 1.50 2161 2.7252 2.8112 0.086 40 
24-Mar-23 29196 25993.87 26017.87 1440 42 42 42 25.6 1011.4 1.49 2149 2.7518 2.8129 0.0611 28 
30-Mar-23 29258 26017.87 26041.87 1440 42 42 42 20.8 1012.9 1.50 2163 2.7162 2.7765 0.0603 28 

24-hour TSP Monitoring Data for AMS-5 

DATE SAMPLE 
NUMBER  

ELAPSED TIME CHART READING AVG  
TEMP 

AVG AIR 
PRESS 

STANDARD 
FLOW RATE 

AIR 
VOLUME FILTER WEIGHT (g) DUST WEIGHT 

COLLECTED 
24-hr 
TSP 

(μg/m3) INITIAL FINAL (min) MIN MAX AVG (℃) (hPa) (m3/min) (std m3) INITIAL FINAL (g) 
1-Mar-23 29115 13449.84 13473.84 1440.00 38 39 38.5 19.7 1021.5 1.37 1977 2.7170 2.8035 0.0865 44 
7-Mar-23 29115 13473.84 13497.84 1440.00 38 39 38.5 20.1 1020.9 1.37 1976 2.7170 2.7478 0.0308 16 
13-Mar-23 29162 13497.84 13521.84 1440.00 38 39 38.5 20.1 1020.4 1.37 1976 2.7453 2.7752 0.0299 15 
18-Mar-23 29203 13521.84 13545.84 1440.00 38 39 38.5 22.3 1015.5 1.37 1968 2.7238 2.7880 0.0642 33 
24-Mar-23 29198 13545.84 13569.84 1440.00 38 39 38.5 25.6 1011.4 1.36 1959 2.7562 2.7797 0.0235 12 
30-Mar-23 29255 13569.84 13593.84 1440.00 38 39 38.5 20.8 1012.9 1.37 1970 2.7293 2.7717 0.0424 22 

24-hour TSP Monitoring Data for AMS-6 

DATE SAMPLE 
NUMBER  

ELAPSED TIME CHART READING AVG  
TEMP 

AVG AIR 
PRESS 

STANDARD 
FLOW RATE 

AIR 
VOLUME FILTER WEIGHT (g) DUST WEIGHT 

COLLECTED 
24-hr 
TSP 

(μg/m3) INITIAL FINAL (min) MIN MAX AVG (℃) (hPa) (m3/min) (std m3) INITIAL FINAL (g) 
1-Mar-23 29113 18772.69 18796.69 1440.00 40 41 40.5 19.7 1021.5 1.44 2078 2.7287 2.7751 0.0464 22 
7-Mar-23 29116 18796.69 18820.69 1440.00 40 41 40.5 20.1 1020.9 1.44 2077 2.7213 2.7582 0.0369 18 
13-Mar-23 29160 18820.69 18844.69 1440.00 40 41 40.5 20.1 1020.4 1.44 2076 2.7477 2.8410 0.0933 45 
18-Mar-23 29204 18844.69 18868.69 1440.00 40 41 40.5 22.3 1015.5 1.44 2069 2.7260 2.7658 0.0398 19 
25-Mar-23 29197 18868.69 18892.69 1440.00 40 41 40.5 25.6 1011.4 1.43 2059 2.7438 2.7669 0.0231 11 
30-Mar-23 29256 18892.69 18916.69 1440.00 40 41 40.5 20.8 1012.9 1.44 2070 2.7274 2.7744 0.0470 23 

24-hour TSP Monitoring Data for AMS-7 

DATE SAMPLE 
NUMBER  

ELAPSED TIME CHART READING AVG  
TEMP 

AVG AIR 
PRESS 

STANDARD 
FLOW RATE 

AIR 
VOLUME FILTER WEIGHT (g) DUST WEIGHT 

COLLECTED 
24-hr 
TSP 

(μg/m3) INITIAL FINAL (min) MIN MAX AVG (℃) (hPa) (m3/min) (std m3) INITIAL FINAL (g) 
1-Mar-23 29114 13602.72 13626.72 1440.00 40 40 40.0 19.1 1021.5 1.42 2092 2.7190 2.7702 0.0512 24 
7-Mar-23 29118 13626.72 13650.72 1440.00 40 40 40.0 20.1 1020.9 1.41 2080 2.7247 2.7503 0.0256 12 
13-Mar-23 29201 13650.72 13674.72 1440.00 40 40 40.0 20.1 1020.4 1.41 2011 2.7258 2.8139 0.0881 44 
18-Mar-23 29120 13674.72 13698.72 1440.00 40 40 40.0 22.3 1015.5 1.41 2004 2.7257 2.7964 0.0707 35 
24-Mar-23 29199 13698.72 13722.72 1440.00 40 40 40.0 25.6 1011.4 1.40 2020 2.7465 2.7935 0.0470 23 
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30-Mar-23 29257 13722.72 13746.72 1440.00 40 40 40.0 20.8 1012.9 1.41 2019 2.7132 2.7917 0.0785 39 
 
 

NOISE MONITORING RESULT DATABASE FOR CONTRACT 1 
Noise Measurement Results (dB) of NMS1 

Date Start 
Time 

1st Leq (5min) 2nd Leq (5min) 3rd Leq (5min) 4th Leq (5min) 5th Leq (5min) 6th Leq (5min) Leq30
min, 

dB(A) 

Limit 
Level 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

2-Mar-23 10:06 70.6 75.0 65.0 69.2 73.0 65.0 68.9 73.0 64.5 67.3 69.5 63.0 66.7 70.0 62.0 65.5 70.0 62.0 68 70 
8-Mar-23 13:19 68.9 71.0 64.5 65.8 70.5 61.8 65.0 72.3 60.0 65.9 72.7 58.4 65.2 70.7 63.4 65.7 72.2 60.7 66 70 

14-Mar-23 9:40 68.6 72.2 65.3 69.4 73.1 64.7 70.3 74.5 63.3 65.2 68.7 62.0 66.7 69.2 62.8 65.6 70.0 63.5 68 70 
20-Mar-23 9:43 67.4 71.2 64.6 68.2 71.8 65.2 67.7 73.4 63.5 69.2 73.2 63.3 68.8 72.3 63.6 67.5 72.5 62.4 68 70 
31-Mar-23 11:12 69.2 73.1 66.9 67.8 71.4 63.2 66.5 69.6 61.8 68.4 72.5 65.1 69.9 74.2 64.7 67.3 73.3 62.4 68 70 

 
Noise Measurement Results (dB) of NMS2 

Date Start 
Time 

1st Leq (5min) 2nd Leq (5min) 3rd Leq (5min) 4th Leq (5min) 5th Leq (5min) 6th Leq (5min) Leq30
min, 

dB(A) 

Limit 
Level 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

2-Mar-23 14:04 60.3 63.5 54.5 61.8 63.5 55 60.5 62.5 54.5 60.6 63 55 62.2 63.5 55.5 60.8 63 55 61 70 
8-Mar-23 14:12 64 69.8 57.3 63.9 65.4 54.1 64 64.9 58 65.6 66.9 51.1 60.1 63.1 54.4 68.7 69.2 56 65 70 

14-Mar-23 14:06 61.8 65 58.8 62.4 65.5 60.3 63.6 66.3 60.8 62.6 65.8 61 63.1 66 60 62.5 65.6 59.2 63 70 
20-Mar-23 14:09 63.4 66.3 61 61.7 64.5 59.8 62.5 65.2 60.3 63.7 66.6 61.2 63.4 65.8 60.5 61.9 64.6 58.9 63 70 
31-Mar-23 13:15 61.2 63.3 57.9 60.6 62.4 58 59.6 62.3 55.6 58.8 62.3 54.4 59.8 62.2 56.3 59.6 61.3 57.1 60 70 

 
Noise Measurement Results (dB) of NMS3 

Date Start 
Time 

1st Leq (5min) 2nd Leq (5min) 3rd Leq (5min) 4th Leq (5min) 5th Leq (5min) 6th Leq (5min) Leq30min, 
dB(A) 

Limit 
Level 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

2-Mar-23 9:30 62.2 63.5 58.0 63.6 65.0 59.0 62.5 64.0 58.5 63.3 64.5 58.0 62.7 64.5 57.5 62.8 65.0 58.0 63 65 
8-Mar-23 13:17 60.9 63.0 57.5 62.6 63.5 58.0 62.5 63.5 57.5 61.8 63.0 57.0 62.4 65.0 58.0 61.7 63.0 58.0 62 75 
14-Mar-23 9:05 62.5 64.6 57.7 63.1 65.2 58.2 60.8 63.5 57.8 61.6 63.9 59.1 61.5 63.4 58.8 62.3 63.0 59.5 62 75 
20-Mar-23 9:08 62.3 64.5 57.8 62.2 65.0 58.2 61.1 64.3 58.6 61.7 64.6 58.9 61.5 63.7 59.6 62.1 65.2 59.3 62 75 
31-Mar-23 9:08 61.8 65.1 57.2 62.5 66.8 55.3 64.1 65.7 59.4 62.2 64.3 56.8 63.5 65.2 54.9 61.2 63.8 58.5 63 75 

 
 Noise Measurement Results (dB) of NMS4a 

Date Start 
Time 

1st Leq (5min) 2nd Leq (5min) 3rd Leq (5min) 4th Leq (5min) 5th Leq (5min) 6th Leq (5min) Leq30m
in, 

dB(A) 

Limit 
Level 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

2-Mar-23 15:02 68.6 73 65.5 69.2 73 66 68.4 72.5 65.5 68.5 71.5 65.5 68.2 71 65 67.8 71 65 68 75 
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8-Mar-23 9:58 70.5 72.5 66.3 66.5 69.4 62.2 66.3 69.9 60.3 65.4 69.1 59.4 63 64.8 58.5 66.6 70.5 58 67 75 
14-Mar-23 15:00 62.5 65.1 60.2 63.3 64.7 61.6 63.5 65.8 60.9 62.9 64.5 60.8 63.5 65.3 61.1 62.6 63.8 60.8 63 75 
20-Mar-23 15:03 63.2 66.5 60.8 63.5 65.6 62 62.8 64.7 60.7 62.5 64.8 61.2 63.1 65 61.6 63.8 64.8 62 63 75 
31-Mar-23 9:18 58.9 60.2 56 57.8 59.2 56 57.3 59.7 56.8 59.5 61.1 56.6 60.9 62.9 57 61 64.7 57.1 59 75 

 
Noise Measurement Results (dB) of NMS5 

Date Start 
Time 

1st Leq (5min) 2nd Leq (5min) 3rd Leq (5min) 4th Leq (5min) 5th Leq (5min) 6th Leq (5min) Leq30min, 
dB(A) 

Limit 
Level 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

2-Mar-23 16:32 69.2 70.5 65.5 68.6 70.5 65 70.3 71.5 66 70.5 72 66.5 69.3 71 66 68.7 70.5 65.5 69 75 
8-Mar-23 11:22 67.6 70.5 54.8 65.6 69.5 54.2 62.8 65.9 57.6 61.4 64.4 56.8 62.1 66.2 57.4 69.1 73.3 56.6 66 75 
14-Mar-23 16:30 67.3 69.9 65.2 68.1 70.2 67.3 67.4 70.4 66.8 65.2 69.5 63.7 67.6 70.5 66.3 68.2 71.3 65.4 67 75 
20-Mar-23 16:23 67.7 69.2 65.3 68.2 70.1 66.5 66.9 70.3 65.8 66.4 68.9 64.8 67.2 70 65.9 68.1 71.1 65.8 67 75 
31-Mar-23 10:55 61.9 63.2 59.6 62.5 63.8 61 60.5 62.3 58.7 60.7 61.4 59.4 59.7 61.2 58.2 60.8 61.8 59.7 61 75 

 
Noise Measurement Results (dB) of NMS6 

Date Start 
Time 

1st Leq (5min) 2nd Leq (5min) 3rd Leq (5min) 4th Leq (5min) 5th Leq (5min) 6th Leq (5min) Leq30min, 
dB(A) 

Limit 
Level 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

2-Mar-23 10:58 65.8 69 63 66.2 70 63.5 66.6 70 63.5 65.5 69.5 63 67.2 71 65 65.7 70 65 66 75 
8-Mar-23 13:58 65.5 69 63 66.3 69.5 63 67.2 70 65 65.6 69 62.5 65.2 68.5 62.5 63.8 68 62 66 75 

14-Mar-23 10:20 63.7 68.8 61.6 63.5 66.2 60.3 62.8 65.6 59.7 63.4 65.9 60.5 63.7 66.2 60.6 63.8 66.9 61.1 63 75 
20-Mar-23 10:23 63.9 67.2 61.3 65.2 68.9 61.5 66.5 68.5 62 64.6 67.2 60.2 63.8 65.9 61.1 63.6 66.8 61.5 65 75 
31-Mar-23 10:35 62.9 65.1 60.2 64.3 66.5 61.8 61.7 64.7 59.5 63.5 66.4 61.2 64.6 67.2 62.1 62.2 65.5 60 63 75 

 
Noise Measurement Results (dB) of NMS7 

Date Start 
Time 

1st Leq (5min) 2nd Leq (5min) 3rd Leq (5min) 4th Leq (5min) 5th Leq (5min) 6th Leq (5min) Leq30min, 
dB(A) 

Limit 
Level 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

2-Mar-23 8:42 68.3 71 65 67.7 70 63.5 67.5 70 63.5 68.4 71 65.5 69.2 71 66 67.3 69.5 63.5 68 75 
8-Mar-23 14:40 67.7 71.5 63.5 68.3 71.5 65 68.6 72 65.5 65.4 68 63 67.2 70 63.5 65.3 68 62.5 67 75 
14-Mar-23 11:18 61.3 65.8 56.6 58.7 62.2 55.3 60.5 62.8 56.2 60.2 62.5 55.8 59.3 61.8 55.5 60.4 62.7 56 60 75 
20-Mar-23 11:21 61.3 65.3 56.6 60.4 62.6 55.8 60.5 62.7 56 59.6 62.2 55.6 60.1 62.8 55.7 59.8 61.9 56 60 75 
31-Mar-23 9:50 62.1 65.6 58.7 59.8 64.2 53.5 61.4 63.7 55.8 57.2 63.5 54.3 63 66.1 57.4 60.4 68.4 56.5 61 75 

 
Noise Measurement Results (dB) of NMS8 

Date Start 
Time 

1st Leq (5min) 2nd Leq (5min) 3rd Leq (5min) 4th Leq (5min) 5th Leq (5min) 6th Leq (5min) Leq30min, 
dB(A) 

Limit 
Level 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 
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2-Mar-23 13:06 55.3 58.5 46 56.6 60 47.5 54.7 58.5 46 56.9 61 50.5 56.5 61 50 55 59.5 48 56 75 
8-Mar-23 9:42 55.8 58.5 45 56.3 59.5 47.5 54.6 58 45 57.5 61 60.5 56.2 60 50 55.9 59.5 50 56 75 
14-Mar-23 13:06 55.1 58.3 46.6 56.3 59.6 47.1 54.9 57.9 48.2 57.1 61.3 51.5 56.5 69 50.3 56.8 58.8 50.5 56 75 
20-Mar-23 13:09 56.6 61.7 51.2 57.7 60.3 52 55.8 58.6 48.2 55.5 58.3 47.6 56.2 59.8 47.8 54.9 58.1 45.6 56 75 
31-Mar-23 14:08 57.3 61.7 53.9 56.8 61.3 53.1 59.8 62.9 55.3 60.1 61.5 55.9 58.8 61.2 54.1 58.2 60.9 53.6 59 75 
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NOISE MONITORING RESULT DATABASE FOR CONTRACT 3 
Noise Measurement Results (dB) of CN3 

Date Start 
Time 

1st Leq (5min) 2nd Leq (5min) 3rd Leq (5min) 4th Leq (5min) 5th Leq (5min) 6th Leq (5min) Leq30min, 
dB(A) 

Limit 
Level 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

2-Mar-23 10:06 70.6 75 65 69.2 73 65 68.9 73 64.5 67.3 69.5 63 66.7 70 62 65.5 70 62 68 75  
8-Mar-23 10:36 69.3 72.5 59.5 69.1 72.8 58 67.9 70.9 57.6 62 74.1 55.3 62.69 69 55.3 65.2 67.1 56.5 67 75  

14-Mar-23 15:38 63.3 65.2 57.4 60.6 62.8 56.2 62.4 64.6 57 62.8 63.7 56.6 63.4 65.1 57.2 60.8 63 56.9 62 75  
20-Mar-23 15:41 60.2 63.6 56.3 61.5 64.2 56.8 62.7 65.1 57.2 61.8 65.3 56.7 60.4 63.8 56.6 61.6 64 57.1 61 75  
31-Mar-23 10:02 62.1 65.9 54.4 58.9 62.6 54.2 61.1 65.2 53.8 58.5 61.9 53.4 60.3 64.6 53.9 58.1 61.7 53.4 60 75  
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Appendix I 
 

Graphical Plots for Monitoring Result 
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Air Quality – 1-hour TSP 
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Air Quality – 24-hour TSP 
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Noise 
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Meteorological Data  
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Date Weather 
Total 

Rainfall 
(mm) 

Kwun 
Tong 

Station 
Kai Tak Station 

King’s 
Park 

Station 
Mean 

Air 
Temp. 
(°C) 

Wind 
Speed  
(km/h) 

Wind 
Direction 

Mean 
Relative 

Humidity 
(%) 

1-Mar-23 Wed Fine. Warm and dry during the day. 0 20.4 9.7 SE 69 
2-Mar-23 Thu Some haze later. Light winds. 0 18.9 11 E/SE 68.7 
3-Mar-23 Fri Fine. Dry during the day.  0 18.3 16.5 SE 50 
4-Mar-23 Sat Moderate to fresh easterly winds 0 19.7 11.7 E/SE 49.6 

5-Mar-23 Sun Fine and dry. Moderate to fresh easterly 
winds 0 18.8 12.5 E/SE 44.2 

6-Mar-23 Mon Fine. Warm and very dry during the day. 0 19 12.5 E/SE 43.7 
7-Mar-23 Tue Fine and dry. Warm in the afternoon 0 19.7 11 SE 46.7 

8-Mar-23 Wed Fine and dry. Rather warm in the 
afternoon.  0 21.5 9 S/SE 75 

9-Mar-23 Thu Moderate easterly winds. 0 22.8 8.5 S/SE 73 

10-Mar-23 Fri Fine and dry. Moderate to fresh easterly 
winds 0 21.6 12.5 E/SE 64.2 

11-Mar-23 Sat Fine. Warm and very dry during the day. 0 21.2 11.7 E/SE 65 
12-Mar-23 Sun Mainly cloudy. Moderate easterly winds. 0.1 22.6 9.2 N/NE 65 

13-Mar-23 Mon Mainly cloudy. Sunny intervals in the 
afternoon. Trace 19.2 8.5 S/SE 61.2 

14-Mar-23 Tue Dry with sunny periods in the afternoon 0 19.5 11.7 E/SE 72.2 
15-Mar-23 Wed Mainly fine. Dry during the day.  0 20.5 10.5 E/SE 75 
16-Mar-23 Thu Moderate easterly winds. Trace 21 11 S/SE 64.7 
17-Mar-23 Fri Moderate to fresh easterly winds 0.5 22.1 11.7 S/SE 71 
18-Mar-23 Sat Moderate southerly winds. 0 22.3 13.2 E/SE 78.5 

19-Mar-23 Sun Mainly cloudy. One or two showers 
tomorrow.  0.6 19.5 12.5 E/SE 87 

20-Mar-23 Mon Coastal mist in the morning 0.3 21.1 9.5 E/SE 87 
21-Mar-23 Tue Sunny intervals during the day.  Trace 23 6.2 S/SE 83.2 

22-Mar-23 Wed Sunny intervals in the afternoon.  Trace 24.5 6 SW 82.5 
23-Mar-23 Thu Mainly cloudy with isolated showers. 0 24.8 7.5 W/SW 79 
24-Mar-23 Fri Mainly cloudy with isolated showers. 0 25.2 11.5 SE 76.7 
25-Mar-23 Sat Cloudy with occasional rain. 53.5 22.1 10.7 E/SE 82 
26-Mar-23 Sun  Fresh easterly winds 5.9 19.6 9.7 E/SE 91 
27-Mar-23 Mon Cloudy with occasional rain. 6.3 17.1 14.2 E/SE 86.2 
28-Mar-23 Tue Cloudy with a few rain patches.  Trace 17 14 SE 84 
29-Mar-23 Wed Moderate to fresh easterly winds 0.9 19.1 13.5 E/SE 81.7 
30-Mar-23 Thu Cloudy with a few showers.  0.3 19.5 8.2 E/SE 90.5 
31-Mar-23 Fri Mainly cloudy with a few showers.  1.9 19.1 11.2 E/SE 93.5 
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EM&A 
Ref. Recommended Mitigation Measures 

Objectives of the 
Recommended 

Measures & Main 
Concern to Address 

Who to 
implement the 

measures? 

Location of the 
measure 

Implementation Status 

Contract 
1 

Contract 
2 

Contract 
3 

Contract 
4 

Contract 
5 

 Dust Impact (Contraction Phase) 
S4.7.2 to 
S4.7.5 

Mitigation measures in form of regular watering under a 
good site practice should be adopted. Watering once per 
hour on exposed worksites and haul road is proposed to 
achieve dust removal efficiency of 91.7%. While the above 
watering frequencies are to be followed, the extent of 
watering may vary depending on actual site conditions but 
should be sufficient to maintain an equivalent intensity of 
no less than 1.75 L/m2 to achieve the respective dust 
removal efficiencies. 

Minimize dust impact 
at the nearby sensitive 
receivers 

Contractor All construction 
sites 

V V V V V 

S4.7.6 The Contractor shall follow the procedures and 
requirements given in the Air Pollution Control 
(Construction ion Dust ) Regulation. 

Minimize dust impact 
at the nearby sensitive 
receivers 

Contractor All construction 
sites 

V V V V V 

S4.7.6 Following dust suppression measures should also be 
incorporated by the Contractor to control the dust nuisance 
throughout the construction 
phase: 
 Any excavated or stockpile of dusty material should 

be covered entirely by impervious sheeting or 
sprayed with water to maintain the entire surface 
wet and then removed or backfilled or reinstated 
where practicable within 24 hours of the excavation 
or unloading; 

 Any dusty materials remaining after a stockpile is 
removed should be wet ted with water and cleared 
from the surface of roads; 

 A stockpile of dusty material should not be extend 
beyond the pedestrian barriers, fencing or traffic 
cones; 

 The load of dusty materials on a vehicle leaving a 
construction ion site should be covered entirely by 
impervious sheeting to ensure that the dusty 
materials do not leak from the vehicle; 

 Where practicable, vehicle washing facilities with 
high pressure water jet should be provided at every 
discernible or designated vehicle exit point. The 
area where vehicle washing takes place and the road 
sect ion between the washing facilities and the exit 
point should be paved with concrete, bituminous 
materials or hardcores; 

 When there are open excavation and reinstatement 

Minimize dust impact 
at the nearby sensitive 
receivers 

Contractor All construction 
sites 

@ @ @ @ @ 
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EM&A 
Ref. Recommended Mitigation Measures 

Objectives of the 
Recommended 

Measures & Main 
Concern to Address 

Who to 
implement the 

measures? 

Location of the 
measure 

Implementation Status 

Contract 
1 

Contract 
2 

Contract 
3 

Contract 
4 

Contract 
5 

works, hoarding of not less than 2.4m high should 
be provided as far as practicable along the site 
boundary with provision for public crossing. Good 
site practice shall also be adopted by the Contractor 
to ensure the conditions of the hoardings are 
properly maintained throughout the construction ion 
period. 

 The port ion of any road leading only to 
construction ion site that is within 30m of a vehicle 
entrance or exit should be kept clear of dusty 
materials; 

 Surfaces where any pneumatic or power-driven 
drilling, cutting, polishing or other mechanical 
breaking operation takes place should be sprayed 
with water or a dust suppression chemical 
continuously; 

 Any area that involves demolition activities should 
be sprayed with water or a dust suppression 
chemical immediately prior to, during and 
immediately after the activities so as to maintain the 
entire surface wet ; 

 Where a scaffolding is erected around the perimeter 
of a building under construction, effective dust 
screens, sheeting or netting should be provided to 
enclose the scaffolding from the ground floor level 
of the building, or a canopy should be provided 
from the first floor level up to the highest level of 
the scaffolding; 

 Any skip hoist for material transport should be 
totally enclosed by impervious sheeting; 

 Every stock of more than 20 bags of cement or dry 
pulverised fuel ash (PFA) should be covered 
entirely by impervious sheeting or placed in an area 
sheltered on the top and the 3 sides; 

 Cement or dry PFA delivered in bulk should be 
stored in a closed silo fit ted with an audible high 
level alarm which is interlocked with the material 
filling line and no overfilling is allowed; and 

 Exposed earth should be properly treated by 
compact ion, turfing, hydroseeding, vegetation 
planting or sealing with latex, vinyl, bitumen, 
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EM&A 
Ref. Recommended Mitigation Measures 

Objectives of the 
Recommended 

Measures & Main 
Concern to Address 

Who to 
implement the 

measures? 

Location of the 
measure 

Implementation Status 

Contract 
1 

Contract 
2 

Contract 
3 

Contract 
4 

Contract 
5 

shortcrete or other suitable surface stabiliser within 
six months after the last construction activity on the 
construction site or part of the construction site 
where the exposed earth lies. 

S4.7.7 Implement regular dust monitoring under EM&A 
programme during the Construction phase. 

Control construction 
airborne noise 

Selected 
Representative 
dust monitoring 
station 

All construction 
sites where 
practicable  

V N/A V N/A N/A 

 Noise Impact (Contraction Phase) 
S5.6.9 Implement the following good site management practices: 

 only well-maintained plant should be operated 
on-site and plant should be serviced regularly 
during the construction ion programme; 

 machines and plant (such as trucks, cranes) that may 
be in intermittent use should be shut down between 
work periods or should be throttled down to a 
minimum; 

 plant known to emit noise strongly in one direct ion, 
where possible, be orientated so that the noise is 
directed away from nearby NSRs; 

 silencers or mufflers on construction ion equipment 
should be properly fit ted and maintained during the 
construction ion works; 

 mobile plant should be sited as far away from NSRs 
as possible and practicable; and 

 material stockpiles, mobile container site office and 
other structures should be effectively utilised, where 
practicable, to screen noise from on-site 
construction activities. 

Control construction 
ion 
airborne noise 

Contractor All construction 
sites where 
practicable 

@ V V @ @ 

S5.6.11 to 
S5.6.13 

Use of “ Quiet ” Plant and Working Methods. Reduce the noise 
levels of plant items 

Contractor All construction 
sites where 
practicable 

V N/A N/A N/A N/A 

S5.6.14 Install temporary site hoarding (approx 2.5m high) located 
on the site boundaries between noisy construction 
activities and NSRs. The conditions of the hoardings shall 
be properly maintained throughout the construction period. 

Reduce the 
construction ion noise 
levels at low-level 
zone of NSRs through 
partial screening. 

Contractor All construction 
sites where 
practicable 

V V V V V 

S5.6.15 to 
S5.6.18 

Install movable noise barriers, full enclosure and acoustic 
mat, screen the noisy plants including air compressor and 
generator. 

Screen the noisy plant 
items to be used at all 
construction sites 

Contractor All construction 
ion sites where 
practicable 

V V N/A V N/A 

S5.6.19 Sequencing operation of construction plants equipment. Operate sequentially Contractor All construction V V N/A N/A N/A 
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EM&A 
Ref. Recommended Mitigation Measures 

Objectives of the 
Recommended 

Measures & Main 
Concern to Address 

Who to 
implement the 

measures? 

Location of the 
measure 

Implementation Status 

Contract 
1 

Contract 
2 

Contract 
3 

Contract 
4 

Contract 
5 

within the same work 
site to reduce the 
construction 
airborne noise 

ion sites where 
practicable 

S5.6.34 Implement temporary noise barrier along Road L4. Further reduce the 
construction ion 
airborne noise 

Contractor 
 

Road L4 of 
ARQ 

N/A N/A N/A N/A N/A 

S5.6.35 Implement a noise monitoring under EM&A programme. Monitor the 
construction noise 
levels at the selected 
representative 
locations 

Contractor 
 

Selected 
Representative 
Noise 
monitoring 
stations 

V N/A V N/A N/A 

B     Water Quality Impact (Contraction Phase) 
S6.6.3 Construction Runoff 

In accordance with the Practice Note for Professional 
Persons on 
Construction ion Site Drainage, Environmental Protect ion 
Department , 1994 (ProPECC PN 1/94), best management 
practices should be implemented as far as practicable as 
below: 
 At the start of site establishment , perimeter cut -off 

drains to direct off-site water around the site should 
be constructed with internal drainage works. 
Channels (both temporary and permanent drainage 
pipes and culverts), earth bunds or sand bag barriers 
should be provided on site to direct stormwater to 
silt removal facilities. 

 Diversion of natural stormwater should be provided 
as far as possible. The design of temporary on-site 
drainage should prevent runoff going through site 
surface, construction machinery and equipment in 
order to avoid or minimize polluted runoff. 
Sediment at ion tanks with sufficient capacity, 
constructed from preformed individual cells of 
approximately 6 to 8 m3 capacities, are 
recommended as a general mitigation measure 
which can be used for set t ling surface runoff prior 
to disposal. The system capacity shall be flexible 
and able to handle multiple inputs from a variety of 
sources and suited to applications where the influent 
is pumped. 

Control construction 
runoff 

Contractor 
 

All construction 
sites 

@ @ @ @ V 
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EM&A 
Ref. Recommended Mitigation Measures 

Objectives of the 
Recommended 

Measures & Main 
Concern to Address 

Who to 
implement the 

measures? 

Location of the 
measure 

Implementation Status 

Contract 
1 

Contract 
2 

Contract 
3 

Contract 
4 

Contract 
5 

 The dikes or embankments for flood protect ion 
should be implemented around the boundaries of 
earthwork areas. Temporary ditches should be 
provided to facilitate the runoff discharge into an 
appropriate watercourse, through a silt /sediment t 
rap. The silt /sediment t raps should be incorporated 
in the permanent drainage channels to enhance 
deposit ion rates. 

 The design of efficient silt removal facilities should 
be based on the guidelines in Appendix A1 of 
ProPECC PN 1/94. The detailed design of the 
sand/silt traps should be undertaken by the 
contractor prior to the commencement of 
construction ion. 

 Construction works should be programmed to 
minimize surface excavation works during the rainy 
seasons (April to September). All exposed earth 
areas should be completed and vegetated as soon as 
possible after earthworks have been completed. If 
excavation of soil cannot be avoided during the 
rainy season, or at any time of year when rainstorms 
are likely, exposed slope surfaces should be covered 
by tarpaulin or other means. 

 All drainage facilities and erosion and sediment 
control structures should be regularly inspected and 
maintained to ensure proper and efficient operation 
at all times and particularly following rainstorms. 
Deposited silt and grit should be removed regularly 
and disposed of by spreading evenly over stable, 
vegetated areas. 

 Measures should be taken to minimise the ingress of 
site drainage into excavations. If the excavation of 
trenches in wet periods is necessary, it should be 
dug and backfilled in short sect ions wherever 
practicable. Water pumped out from trenches or 
foundation excavations should be discharged into 
storm drains via silt removal facilities. 

 All open stockpiles of construction ion materials 
(for example, aggregates, sand and fill material) of 
should be covered with tarpaulin or similar fabric 
during rainstorms. Measures should be taken to 
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EM&A 
Ref. Recommended Mitigation Measures 

Objectives of the 
Recommended 

Measures & Main 
Concern to Address 

Who to 
implement the 

measures? 

Location of the 
measure 

Implementation Status 

Contract 
1 

Contract 
2 

Contract 
3 

Contract 
4 

Contract 
5 

prevent the washing away of construction ion 
materials, soil, silt or debris into any drainage 
system. 

 Manholes (including newly constructed ones) 
should always be adequately covered and 
temporarily sealed so as to prevent silt, construction 
ion materials or debris being washed into the 
drainage system and storm runoff being directed 
into foul sewers. 

 Precautions to be taken at any time of year when 
rainstorms are likely, act ions to be taken when a 
rainstorm is imminent or forecasted, and act ions to 
be taken during or after rainstorms are summarized 
in Appendix A2 of ProPECC PN 1/94. Particular 
attention should be paid to the control of silty 
surface runoff during storm events. 

 All vehicles and plant should be cleaned before 
leaving a construction ion site to ensure no earth, 
mud, debris and the like is deposited by them on 
roads. An adequately designed and sited wheel 
washing facilities should be provided at every 
construction ion site exit where practicable. 
Wash-water should have sand and silt settled out 
and removed at least on a weekly basis to ensure the 
continued efficiency of the process. The sect ion of 
access road leading to, and exiting from, the 
wheel-wash bay to the public road should be paved 
with sufficient back all toward the wheel-wash bay 
to prevent vehicle tracking of soil and silty water to 
public roads and rains. 

 Oil interceptors should be provided in the drainage 
system downstream of any oil/fuel pollution 
sources. The oil interceptors should be emptied and 
cleaned regularly to prevent the release of oil and 
grease into the storm water drainage system after 
accidental spillage. A bypass should be provided for 
the oil interceptors to prevent flushing during heavy 
rain. 

 Construction ion solid waste, debris and rubbish on 
site should be collected, handled and disposed of 
properly to avoid water quality impacts. 
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EM&A 
Ref. Recommended Mitigation Measures 

Objectives of the 
Recommended 

Measures & Main 
Concern to Address 

Who to 
implement the 

measures? 

Location of the 
measure 

Implementation Status 

Contract 
1 

Contract 
2 

Contract 
3 

Contract 
4 

Contract 
5 

 All fuel tanks and storage areas should be provided 
with locks and sited on sealed areas, within bun ds 
of a capacity equal to 110% of the storage capacity 
of the largest tank to prevent spilled fuel oils from 
reaching water sensitive receivers nearby. 

 Regular environmental audit on the construction site 
should be carried out in order to prevent any 
malpractices. Not ices should be posted at 
conspicuous locations to remind the workers not to 
discharge any sewage or wastewater into the rivers. 

S6.6.6 and 
6.6.7 

Sewage from Workforce 
 Portable chemical toilets should be provided for 

handling the construction sewage generated by the 
workforce. Assume that the capacity of the chemical 
toilets would be 0.4m3 and suck up twice a day 
under normal practices, around 45 chemical toilets 
would be required for the whole site at peak hour. 
And it should be noted that under normal 
construction periods, less chemical toilets would be 
needed. In addition, the total number of the 
chemical toilets would be subject to later detailed 
design, the capacity of the chemical toilets, and 
contractor’s site practices. Nevertheless, a licensed 
contractor should be employed to provide 
appropriate and adequate portable toilets to cater 
around 37.5 m3/day sewage and be responsible for 
appropriate disposal and maintenance. Since 
portable chemical toilets will be provided, no 
adverse water quality impact from the workforce 
sewage is anticipated. 
 

 Notices should be posted at conspicuous locations 
to remind the workers not to discharge any sewage 
or wastewater into the nearby environment during 
the construction ion phase of the Project . Regular 
environmental audit on the construction ion site 
should be conducted in order to provide an effective 
control of any malpractices and achieve continual 
improvement of environmental performance on site. 
It is anticipated that sewage generation during the 
construction phase of the Project would not cause 

Handling of site 
sewage 

Contractor 
 

All construction 
sites 

V V V V V 
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EM&A 
Ref. Recommended Mitigation Measures 

Objectives of the 
Recommended 

Measures & Main 
Concern to Address 

Who to 
implement the 

measures? 

Location of the 
measure 

Implementation Status 

Contract 
1 

Contract 
2 

Contract 
3 

Contract 
4 

Contract 
5 

water quality impact after undertaking all required 
measure 

S6.6.8 and 
6.6.9 

Accidental Spillage 
To prevent accidental spillage of chemicals, proper storage 
and handling facilities should be provided. All the tanks, 
containers and storage area should be bunded and the 
locations should be locked as far as possible from the 
sensitive watercourse and storm drains. The Contractor is 
required to register as a chemical waste producer if 
chemical wastes would be generated from the construction 
ion activities. Storage of chemical waste arising from the 
construction ion activities should be well managed with 
suitable labels an d warnings while disposal of those 
chemical wastes should be comply with the requirement 
states in Waste Disposal Ordinance (Cap 354) as well as 
Waste Disposal (Chemical Waste) (General) Regulations. 

Prevention of 
accidental spillage 

Contractor 
 

All construction 
sites 

@ V V V V 

S6.6.11- 
S6.6.14 

Groundwater from Contaminated Area 
The Contractor should apply for a discharge licence under 
the WPCO through the Regional Office of EPD for 
groundwater discharge. Prior to the excavation works 
within these potentially contaminated areas, the 
groundwater quality should be reviewed during the process 
of discharge license application. The compliancy to the 
TM-DSS and the existence of prohibited substance should 
be confirmed after further SI. If the review results 
indicated that the groundwater to be generated from the 
excavation works would be contaminated, the 
contaminated groundwater should be either properly 
treated in compliance with TMDSS or properly recharged 
into the ground. 
 
If wastewater treatment is deployed, the wastewater 
treatment unit shall deploy suitable treatment process (e.g. 
oil interceptor / activated carbon) to reduce the pollution 
level to an acceptable standard and remove any prohibited 
substances (e.g. Petroleum Carbon Ranges (PCRs)). All 
treated effluent from wastewater treatment plant shall meet 
the requirements as stated in TM-DSS and should be 

Minimize 
contaminated 
groundwater impacts 

Contractor 
 

All construction 
sites 

N/A N/A N/A N/A N/A 
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EM&A 
Ref. Recommended Mitigation Measures 

Objectives of the 
Recommended 

Measures & Main 
Concern to Address 

Who to 
implement the 

measures? 

Location of the 
measure 

Implementation Status 

Contract 
1 

Contract 
2 

Contract 
3 

Contract 
4 

Contract 
5 

discharged into the foul sewers. 
 
If groundwater recharging wells are deployed, recharging 
wells should be installed as appropriate for recharging the 
contaminated groundwater back into the ground. The 
recharging wells should be selected at places where the 
groundwater quality will not be affected by the recharge 
operation as indicated in the Sect ion 2.3 of TM-DSS. The 
baseline groundwater quality shall be determined prior to 
the select ion of the recharge wells, and submit a working 
plan (including the laboratory analytical results showing 
the quality of groundwater at the proposed recharge 
location(s) as well as the pollutant levels of groundwater to 
be recharged) to EPD for agreement . Pollution levels of 
groundwater to be recharged shall not be higher than 
pollutant levels of ambient groundwater at the recharge 
well. Prior to recharge, any prohibited substances such as 
PCRs should be removed as necessary by installing the 
petrol interceptor. 

 Waste Management (Contraction Phase) 
S8.5.2 Good Site Practice 

The following good site practices are recommended 
throughout the 
construction ion activities: 
 nomination of an approved personnel, such as a site 

manager, to be responsible for the implementation 
of good site practices, arrangements for collect ion 
and effective disposal to an appropriate facility, of 
all wastes generated at the site; 

 training of site personnel in site cleanliness, 
appropriate waste management procedures and 
concepts of waste reduction, reuse and recycling; 

 provision of sufficient waste disposal points and 
regular collect ion for disposal; 

 appropriate measures to minimize windblown litter 
and dust during transportation of waste by either 
covering trucks or by transporting wastes in 
enclosed containers; 

 regular cleaning and maintenance programme for 
drainage systems, sumps and oil interceptors; 

Minimize waste 
generation during 
construction 

Contractor 
 

All construction 
sites 

V @ V @ V 

S8.5.2 (6) The contractor should submit a Waste Management Plan Minimize waste Contractor All construction V V V 女 V 



CEDD Service Contract No. EDO 8/2022  
Environmental Team for Development of Anderson Road Quarry Site – Site Formation and Associated Infrastructure Works 
Monthly Environmental Monitoring & Audit Report (March 2023) 

AUES 
 

Z:\Jobs\2016\TCS00864 (CEDD)\600\EM&A Report Submission\Monthly EM&A Report\2023\March 2023\R0633v2.docx 

EM&A 
Ref. Recommended Mitigation Measures 

Objectives of the 
Recommended 

Measures & Main 
Concern to Address 

Who to 
implement the 

measures? 

Location of the 
measure 

Implementation Status 

Contract 
1 

Contract 
2 

Contract 
3 

Contract 
4 

Contract 
5 

(WMP) as part of the Environmental Management Plan 
(EMP) in accordance with the ETWB TC(W) No. 19/2005 
for construction ion phase. The EMP should be submit ted 
to the Engineer for approval. Mitigation measures 
proposed in the EIA Report and the EM&A Manual should 
be adopted. 

generation during 
construction 

 sites 

S8.5.3 Waste Reduction Measures 
Waste reduction is best achieved at the planning and 
design phase, as well as by ensuring the implementation of 
good site practices. The following recommendations are 
proposed to achieve reduction: 
 segregate and store different types of waste in 

different containers, skip or stockpiles to enhance 
reuse or recycling o materials and their proper 
disposal; 

 proper storage and site practices to minimize the 
potential for damage and contamination of 
construction ion materials; 

 plan and stock construction ion materials carefully 
to minimize amount of waste generated and avoid 
unnecessary generation of waste; 

 sort out demolition debris and excavated materials 
from demolition works to recover 
reusable/recyclable port ions (i.e. soil, broken 
concrete, metal etc.); 

 provide training to workers on the importance of 
appropriate waste management procedures, 
including waste reduction, reuse and recycling. 

Reduce waste 
generation 

Contractor 
 

All construction 
sites where 
practicable 

V V V V V 

S8.5.5 Storage of Waste 
The following recommendation should be implemented to 
minimize the impacts: 
 waste such as soil should be handled and stored well 

to ensure secure containment ; 
 stockpiling area should be provided with covers and 

water spraying system to prevent materials from 
wind-blown or being washed away; 

 different locations should be designated to stockpile 
each material to enhance reuse; 

Minimize waste 
impacts 
from storage 

Contractor 
Contractor 
 

All construction 
sites 

V V V V V 

S8.5.6 Collection and Transportation of Waste 
The following recommendation should be implemented to 
minimize the impacts: 

Minimize waste 
impacts 
from storage 

Contractor 
 

All construction 
sites 

V @ V @ @ 
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EM&A 
Ref. Recommended Mitigation Measures 

Objectives of the 
Recommended 

Measures & Main 
Concern to Address 

Who to 
implement the 

measures? 

Location of the 
measure 

Implementation Status 

Contract 
1 

Contract 
2 

Contract 
3 

Contract 
4 

Contract 
5 

 remove waste in timely manner; 
 employ the trucks with cover or enclosed containers 

for waste 
 transportation; 
 obtain relevant waste disposal permits from the 

appropriate authorities; and 
 disposal of waste should be done at licensed waste 

disposal facilities. 
S8.5.8 Excavated and C&D Material 

Wherever practicable, C&D materials should be 
segregated from other wastes to avoid contamination and 
ensure acceptability at public filling areas or reclamation 
sites. The following mitigation measures should be 
implemented in handling the excavated and C&D 
materials: 
 maintain temporary stockpiles and reuse excavated 

fill material for backfilling; 
 carry out on-site sorting; 
 make provisions in the Contract documents to allow 

and promote the use of recycled aggregates where 
appropriate; 

 implement a recording system for the amount of 
waste generated, recycled and disposed of for 
checking;  
 

The recommended C&D materials handling should 
include: 
 On-site sorting of C&D materials 
 Reuse of C&D materials 
 Use of Standard Formwork and Planning of 

Construction Materials purchasing 
 Provision of wheel wash facilities 

Minimize waste 
impacts 
from excavated and 
C&D 
materials 

Contractor 
 

All construction 
sites 

V V V V V 

S8.5.15 Contaminated Soil 
As a precaution, it is recommended that standard good site 
practice should be implemented during the construction 
phase to minimize any potential exposure to contaminated 
soils or groundwater. The details of mitigation measures to 
minimize the potential environmental implications arising 
from the handling of contaminated materials refer to Land 
Contamination Section. 

Remediate 
contaminated soil 

Contractor 
 

All construction 
sites where 
applicable 

V V N/A N/A N/A 

S8.5.17 Chemical Waste Control the chemical Contractor All construction V V V V V 
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EM&A 
Ref. Recommended Mitigation Measures 

Objectives of the 
Recommended 

Measures & Main 
Concern to Address 

Who to 
implement the 

measures? 

Location of the 
measure 

Implementation Status 

Contract 
1 

Contract 
2 

Contract 
3 

Contract 
4 

Contract 
5 

 If chemical wastes are produced at the construction 
ion site, the Contractors should register with EPD as 
chemical waste producer. Chemical wastes should 
be stored in appropriate containers and collected by 
a licensed chemical waste Contractor. Chemical 
wastes (e.g. spent lubricant oil) should be recycled 
at an appropriate facility as far as possible, while the 
chemical waste that cannot be recycled should be 
disposed of at either the Chemical Waste Treatment 
Cent re, or another licensed facility, in accordance 
with the Waste Disposal (Chemical Waste) 
(General) Regulation. 

waste and ensure 
proper storage, 
handling and disposal. 

 sites 

S8.5.18 General Waste 
 General refuse should be stored in enclosed bins 

separately from construction and chemical wastes. 
Recycling bins should also be placed to encourage 
recycling. 

 Preferably enclosed and covered areas should be 
provided for general refuse collect ion and routine 
cleaning for these areas should also be implemented 
to keep areas clean. 

 A reputable waste collector should be employed to 
remove general refuse on a daily basis. 

Minimize production 
of the general refuse 
and avoid odour, pest 
and litter impacts 

Contractor 
 

All construction 
sites 

@ V V V @ 

S8.5.19 Sewage 
 The WMP should document the locations and 

number of portable chemical toilets depending on 
the number of workers, land availability, site 
condition and activities. 

 Regularly collect ion by licensed collectors should 
be arranged to minimize potential environmental 
impacts. 

Minimize production 
of sewage impacts 

Contractor 
 

All construction 
sites 

V V V V V 

 Ecology (Contraction Phase) 
S. 10.7.2 
to 10.7.6 

Re-provision of Wooded Area for ecological function at 
the future Quarry Park. 

Compensate for the 
loss of three 
woodland patches of a 
total area of about 
1.13ha. 

Contractor/ 
Detailed Design 
Consultant 
(qualified botanist 
/ 
horticulturist / 
Certified Arborist 
to supervise the 
planting). 

Northern part of 
the proposed 
Quarry Park. 

N/A N/A N/A N/A N/A 
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EM&A 
Ref. Recommended Mitigation Measures 

Objectives of the 
Recommended 

Measures & Main 
Concern to Address 

Who to 
implement the 

measures? 

Location of the 
measure 

Implementation Status 

Contract 
1 

Contract 
2 

Contract 
3 

Contract 
4 

Contract 
5 

.10.7.10 Construction phase in situ mitigation measures to 
minimize impacts on hydrological condition and water 
quality of hillside watercourses include: 
 Temporary sewerage and drainage will be designed 

and installed to collect wastewater and prevent it 
from entering nearby watercourses; 

 Proper locations well away from nearby 
watercourses will be used for temporary storage of 
materials (i.e. equipment , fill materials, chemicals 
and fuel) and temporary stockpile of construction 
debris and spoil, and these will be identified before 
commencement of works; 

 To prevent muddy water entering nearby 
watercourses, work sites close to nearby 
watercourses will be isolated, using such items as 
sandbags or silt curtains with lead edge at bot tom 
and properly supported props. Other protective 
measures will also be taken to ensure that no 
pollution or siltation occurs to the water gathering 
grounds of the works site; 

 Stockpiling of construction materials, if necessary, 
will be properly covered and located away from 
nearby watercourses; 

 Erection of temporary geotextile silt fences will be 
carried out around earth-moving works to trap any 
sediments and prevent them from entering 
watercourses; 

 Construction debris and spoil will be covered and/or 
properly disposed as soon as possible to avoid being 
washed into nearby watercourses; 

 Exposed soil will be covered as quickly as possible 
following format ion works, followed, where 
appropriate, by covering with biodegradable 
geotextile blanket for erosion control purposes; 

 Where appropriate, earth-bunding will be carried 
out of areas where soils have been disturbed or 
where vegetation has been cleared, to ensure that 
surface runoff will not move soils off-site; 

 Construction ion effluent, site run-off and sewage 
will be probably collected and/or treated. 
Wastewater from any construction ion site will be 

Minimize impacts on 
Hydrological 
condition and water 
quality of hillside 
watercourses. 

Contractor 
 

All construction 
sites 

V N/A V V N/A 
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EM&A 
Ref. Recommended Mitigation Measures 

Objectives of the 
Recommended 

Measures & Main 
Concern to Address 

Who to 
implement the 

measures? 

Location of the 
measure 

Implementation Status 

Contract 
1 

Contract 
2 

Contract 
3 

Contract 
4 

Contract 
5 

minimised via the following in descending order: 
reuse, recycling and  treatment ; 

 Proper locations for discharge out lets of wastewater 
treatment facilities well away from sensitive 
receivers will be identified and used; 

 Silt traps will be installed at points where drainage 
from the site enters local watercourses; 

 Appropriate sanitary facilities for on-site workers 
will be provided; 

 The site boundary will be clearly marked and any 
works beyond the boundary strictly prohibited, and 

 Regular water monitoring and site audit will be 
carried out at suitable points. If the monitoring and 
audit results show that pollution occurs, adequate 
measures including temporary cessation of works 
will be considered. 

S.10.7.11 Implement an emergency contingency plan during the 
construction phase and the plan will include, but not be 
limited to, the following: 
 Potential emergency situations; 
 Chemicals or hazardous materials used on-site (and 

their location); 
 Emergency response team; 
 Emergency response procedures; 
 List of emergency telephone hot lines; 
 Locations and types of emergency response 

equipment , and 
 Training plan and testing for effectiveness. 

Minimize impacts on 
Hydrological 
condition and water 
quality of hillside 
watercourses. 

Contractor 
 

All construction 
sites 

N/A N/A N/A N/A N/A 

 Landscape and visual (Contraction Phase) 
S11.14.23, 
Table 
11.9, CM1 
[4] 

All existing trees to be retained shall be carefully protected 
during construction. 

Avoid disturbance and 
protection of the 
existing trees 

Detailed Design 
Consultant / 

The whole 
project area 
where 
applicable 

V V @ V @ 

S11.14.23, 
Table 
11.9, CM2 
[3] 

Tree Transplantation - Should removal of trees be 
unavoidable due to construction impacts, trees will be 
transplanted or felled. Detailed transplanting proposal will 
be submit ted to relevant government departments for 
approval in accordance with LAO GN No. 7/2007, ETWB 
TCW No. 29/2004 and 10/2013. Final locations of 
transplanted trees shall be agreed prior to commencement 
of the work. 

Minimize landscape 
impact and retention 
of 
landscape resources 

Detailed Design 
Consultant / 

Onsite where 
possible. 
Otherwise 
consider offsite 
locations 

* N/A N/A V V 
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EM&A 
Ref. Recommended Mitigation Measures 

Objectives of the 
Recommended 

Measures & Main 
Concern to Address 

Who to 
implement the 

measures? 

Location of the 
measure 

Implementation Status 

Contract 
1 

Contract 
2 

Contract 
3 

Contract 
4 

Contract 
5 

S11.14.23, 
Table 11.9, 
CM3 [4] 

Control of operation night -time glare with well-planned 
lighting operation system to minimize potential glare 
impact to adjacent VSRs 

Minimize glare 
impact to 
adjacent VSRs 

Contractor/ 
CEDD 

The whole 
project area 
where 
applicable 

V V @ V N/A 

S11.14.23, 
Table 
11.9, CM  
[4] 

Erection of decorative screen hoarding. Minimize visual 
impact 

Contractor/ 
CEDD 

The whole 
project area 
where 
applicable 

N/A N/A N/A N/A N/A 

S11.14.23, 
Table 
11.9, CM5 
[2] 

Minimise disturbance and limitation of run-off – 
temporary structures and construction works should be 
planned with care to minimize disturbance to adjacent 
landscape, vegetation, natural stream habitats. 

Minimize visual 
impact 

Contractor/ 
CEDD 

The whole 
project area 
where 
applicable 

V V V V N/A 

 
Legend: V = implemented; x = not implemented; @ = partially implemented; * = pending to be implemented; N/A = not applicable 
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Appendix M1  Cumulative Complaint and Summons/ prosecution 
 

Reporting Month Number of Complaints in 
Reporting Month 

Number of Summons/ 
Prosecution in Reporting Month 

March 2017 1 0 
April 2017 0 0 
May 2017 0 0 
June 2017 2 0 
July 2017 3 0 

August 2017  3 0 
September 2017  4 0 

October 2017 2 0 
November 2017 3 0 
December 2017 3 0 
January 2018 1 0 
February 2018 4 0 

March 2018 0 0 
April 2018 2 0 
May 2018 1 0 
June 2018 1 0 
July 2018 0 0 

August 2018 1 0 
September 2018 1 0 

October 2018 1 0 
November 2018 3 0 
December 2018 2 0 
January 2019 2 0 
February 2019 3 0 

March 2019 1 0 
April 2019 0 0 
May 2019 0 0 
June 2019 1 0 
July 2019 1 0 

August 2019 1 0 
September 2019 0 0 

October 2019 1 0 
November 2019 4 0 
December 2019 0 0 
January 2020 0 0 
February 2020 0 0 

March 2020 4 0 
April 2020 1 0 
May 2020 1 0 
June 2020 1 0 
July 2020 0 0 

August 2020 0 0 
September 2020 0 0 

October 2020 0 0 
November 2020 1 0 
December 2020 2 0 
January 2021 1 0 
February 2021 0 0 

March 2021 2 0 
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April 2021 1 0 
May 2021  0 0 
June 2021 1 0 
July 2021 1 0 

August 2021 0 0 
September 2021 2 0 

October 2021 0 0 
November 2021 0 0 
December 2021 0 0 
January 2022    0 0 
February 2022 0 0 

March 2022 1 0 
April 2022 1 0 
May 2022 3 0 
June 2022 2 0 
July 2022 0 0 

August 2022 2 0 
September 2022 1 0 

October 2022 1 0 
November 2022 0 0 
December 2022 0 0 
January 2023 0 0 
February 2023 0 0 

March 2023 0 0 
Overall Total 81 0 
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Appendix M2  Complaint Log 
 

Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

1 23-Mar-
17 8-Jun-17 On Tat 

Estate 

Reside
nt of 
On Tat 
Estate 

Constructio
n noise 

SPRO 
hotline NA 

A resident living in On 
Tat House reported that 
some night works with 
noise and flashing caused 
nuisance to nearby 
resident after 11:00 pm 
on 23 March 2017. 

According the incident report conducted 
by the CWSTVJV, demobilization of 
crawler crane was undertaken on 23 
March 2017 11pm and it is TD 
requirement to carry out demobilization 
of heavy machine at nighttime.   It is 
considered this complaint was a single 
incident and would not be happened 
again in future.  

no 
comment 
by IEC on 
11 Oct 
2017 

TCS00864/
16/300/F00
87 

2 28-Jul-1
7 

28-Jul-1
7 

38/F of Yin 
Tat House 
(賢達樓), 
On Tat 
Estate 

Reside
nt of 
On Tat 
Estate 

Constructio
n noise 

SPRO 
hotline NA 

Mr. Hsu received a 
complaint from a resident 
living in the flat on 38/F 
of Yin Tat House (賢達
樓), On Tat Estate. The 
resident complained 
about the noise level of 
our works during 
daytime. 

Noise monitoring by Contractor was 
conducted in Yin Tat House, On Tat 
Estate, at around 2 pm on 28-Jul-2017. 
Another noise monitoring was carried 
out by ET (AUES) and representatives of 
AECOM and JV in the presence of the 
complainant in her flat at 10 am on 
1-Aug-2017 and was witnessed by Mr. 
Hsu. No exceedance of noise was 
recorded. The complainant was satisfied 
about the monitoring results.   

no 
comment 
by IEC on 
9 Aug 
2017 

TCS00864/
16/300/F00
60 

3 29-Aug-
17 

29-Aug-
17 

Shing Tat 
House 24/F  

Reside
nt of 
On Tat 
Estate 

Constructio
n noise 

SPRO 
hotline NA 

Mr. Hsu Yau Wai (Tel 
no.9519 5663) reported 
that he received 
complaint from a resident 
(Ms Cheng) living at 
Shing Tat House 24/F 
Room 22 about the noise 
generated from our site 
this week. The noise 
heard was mainly rock 
breaking noise from our 

Noise monitoring was carried out by ET 
(AUES) and representatives of AECOM 
and JV in the presence of the 
complainant in her flat at 3pm on 
30-Aug-2017. No exceedance of noise 
was recorded. The complainant was 
satisfied about the monitoring results.   

no 
comment 
by IEC on 
8 Sep 
2017 

TCS00864/
16/300/F00
81 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

site. 

4 21-Jun-1
7 

29-Aug-
17 

Tat Yan 
House, Po 
Tat Estate 

Reside
nt of 
Po Tat 
Estate 

Constructio
n noise EPD 

EPD 
(ref.N08/
RE/0001
9373-17) 

day time construciton 
noise of breakers (8am to 
6pm) 

Since these two complaints were 
forwarded by CEDD to ET on 31 August 
2017 which way after the complaint 
dates. Investigation would be conducted 
based on the site information by the 
Contractor of Contract 1 - NE/2016/01 
(CWSTVJV) as well as the observation 
during weekly site inspection carried out 
ET during June 2017.  In our 
investigation, CWSTVJV has 
implemented noise mitigation measures 
to reduce the noise impact to the nearby 
resident and the working hour 08:00 to 
18:00 did not breach any legal 
requirement. To eliminate the 
inconvenience caused to the nearby 
resident CWSTVJV was advised to 
further enhance the noise mitigation 
measures as appropriately. 

no 
comment 
by IEC on 
3 Nov 
2017 

TCS00864/
16/300/F00
93 

5 22-Jun-1
7 

29-Aug-
17 

Tat Yan 
House, Po 
Tat Estate 

Reside
nt of 
Po Tat 
Estate 

Dust & 
Constructio
n noise 

EPD 

EPD 
(ref. 
N08/RE/
0001942
8-17) 

Day time construction 
noise of breakers (8AM 
to 6PM). Requested to 
delay the operating hour 
of breakers to 10AM or 
11AM  

TCS00864/
16/300/F00
93 

6 15-Jul-1
7 

29-Aug-
17 

Tat Yi 
House, Po 
Tat Estate 

Reside
nt of 
Po Tat 
Estate 

Constructio
n noise EPD 

EPD 
(ref.N08/
RE/0002
2479-17) 

Construction noise 

CWSTVJV has implemented noise 
mitigation measures to reduce the noise 
impact to the nearby resident and the 
working hour 08:00 to 18:00 did not 
breach any legal requirement.  To 

no 
comment 
by IEC on 
3 Nov 
2017 

TCS00864/
16/300/F00
94 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

eliminate the inconvenience caused to 
the nearby resident, CWSTVJV was 
advised to further enhance the noise 
mitigation measures as appropriately.  

7 28-Jul-1
7 

29-Aug-
17 

Anderson 
Road 

unkno
wn Dust EPD 

EPD 
(ref.N08/
RE/0002
3986-17) 

Poor control on dust 
emission at Anderson 
Road Construction Site 

CWSTVJV has implemented dust 
mitigation measures to eliminate the 
inconvenience caused to the nearby 
resident and status of the implementation 
of dust mitigation measures was 
considered effective based on the site 
observation. 

no 
comment 
by IEC on 
15 Nov 
2017 

TCS00864/
16/300/F00
97 

8 2-Aug-1
7 

29-Aug-
17 

Chun Tat 
House, On 
Tat Estate 

Reside
nt of 
On Tat 
Estate 

Constructio
n noise EPD 

EPD 
(ref.N08/
RE/0002
4557-17) 

Day time construction 
noise of breakers (8AM 
to 6PM) 

CWSTVJV has implemented noise 
mitigation measures to reduce the noise 
impact to the nearby resident.  
According to the impact noise 
monitoring result obtained in August 
2017, there were no breaches of EM&A 
requirement. However, to eliminate the 
inconvenience caused to the nearby 
resident, CWSTVJV should further 
enhance the noise mitigation measures as 
appropriately.  Since the works were 
carried out within the non-restricted 
hours, it is considered that the works 
under the project did not breach the 
Noise Control Ordinance. 

no 
comment 
by IEC on 
15 Nov 
2017 

TCS00864/
16/300/F00
98 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

9 19-Sep-1
7 

19-Sep-1
7 

Sau Mau 
Ping Estate 
Sau Nga 
House  

Reside
nt of 
Sau 
Mau 
Ping 
Estate 

Constructio
n noise 

SPRO 
hotline  NA 

The complainant is living 
at Sau Mau Ping Estate 
Sau Nga House (秀雅樓) 
38/F. He complained 
about the noise nuisance 
recently from August to 
September especially 
during night time after 
12:00 am, even in 
Saturdays and Sundays. 
The noise nuisance 
caused a great 
disturbance to him. He 
made a request to conduct 
investigation about the 
source of the noise during 
night time. 

ET has conducted an ad-hoc noise 
measurement for Leq (30min) on the 
rooftop of 秀雅樓 and 秀義樓 in the 
afternoon of 22 September 2017. (Photo 
1 & 2)  During the course of noise 
measurement, construction activities 
such as excavation and breaking were 
conducted in the Quarry Site.  The 
measurement results taken at both 秀雅

樓 and 秀義樓 were 63dB(A) which 
below the Limit Level under the EM&A 
Programme. 

no 
comment 
by IEC on 
18 Oct 
2017 

TCS00864/
16/300/F00
88 

10 21-Sep-1
7 

13-Oct-1
7 

Sau Mau 
Ping Estate 
Sau Nga 
House and 
Sau Yee 
House  

Reside
nt of 
Sau 
Mau 
Ping 
Estate 

Constructio
n noise EPD 

EPD 
(ref.N08/
RE/0003
1074-17) 

On 21 September 2017, 
the same complaint 
further reported that the 
noise can be heard at both 
Sau Yee House and Sau 
Nga House even in 
daytime and he strongly 
requested the Contractor 
to follow up the case 
immediately. 

ET has conducted an ad-hoc noise 
measurement for Leq (30min) on the 
rooftop of 秀雅樓 and 秀義樓 in the 
afternoon of 22 September 2017. (Photo 
1 & 2)  During the course of noise 
measurement, construction activities 
such as excavation and breaking were 
conducted in the Quarry Site.  The 
measurement results taken at both 秀雅

樓 and 秀義樓 were 63dB(A) which 
below the Limit Level under the EM&A 
Programme. 

TCS00864/
16/300/F00
88 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

11 27-Sep-1
7 

13-Oct-1
7 

Chun Tat 
House, On 
Tat Estate 

Reside
nt of 
On Tat 
Estate 

Constructio
n noise EPD 

EPD 
(ref.N08/
RE/0002
9489-17) 

The complainant 
questioned why there 
were 6 to 7 breakers 
operating in the monring 
but only 1 operating in 
the afternoon.  He 
requested to shift the 
operation of the breakers 
to afternoon. 

CWSTVJV has implemented noise 
mitigation measures to reduce the noise 
impact to the nearby resident.  
According to the impact noise 
monitoring result obtained in September 
and October 2017, there were no 
breaches of EM&A requirement. 
However, to eliminate the inconvenience 
caused to the nearby resident, 
CWSTVJV should properly maintain the 
noise mitigation measures as appropriate.  
Since the works were carried out within 
the non-restricted hours, it is considered 
that the works under the project did not 
breach the Noise Control Ordinance. 

no 
comment 
by IEC on 
30 Nov 
2017 

TCS00864/
16/300/F01
06 

12 3-Oct-17 13-Oct-1
7 

Chun Tat 
House, On 
Tat Estate 

Reside
nt of 
On Tat 
Estate 

Constructio
n noise EPD 

EPD 
(ref. 
N08/RE/
0003240
7-17) 

Day time construction 
noise, the complainant 
requested using less 
breaker at one time, 
erecting taller noise 
barrier to cover the 
equipment.  In addition, 
the complainant would 
like to know the 
construction schedule 
whether there will be 
more breaking activities 
in near future 

TCS00864/
16/300/F01
06 

13 25-Oct-1
7 

26-Oct-1
7 

Tat Kwai 
House, Po 
Tat Estate 

Reside
nt of 
Po Tat 
Estate 

Dust EPD NA 

投訴安達臣道地盤的泥

車落泥，令他達貴樓的住

所受到大塵影響，要求跟

進及回覆 

Investigation revealed that CWSTVJV 
has implemented dust mitigation 
measures to eliminate the inconvenience 
caused to the nearby resident. 
Nevertheless, based on the observation 
during site inspection on 31 October 
2017, CWSTVJV was advised to 
enhance the dust mitigation measures 
particularly during dry season. 

no 
comment 
by IEC on 
15 Nov 
2017 

TCS00864/
16/300/F01
00 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

14 6-Nov-1
7 

7-Nov-1
7 

Chun Tat 
House, On 
Tat Estate 

Reside
nt of 
On Tat 
Estate 

Noise EPD NA 

安達邨俊達樓居民投訴

石礦場地盤又再於早上

07:45 開始傳出機器不停

揼石的噪音(幾乎每日在

08:00-19:00 進行工程)，
已持續一年，他全家人受

到滋擾。 

Ad-hoc noise measurement was 
conducted by ET at rooftop of Chun Tat 
House in the morning of 20 November 
2017 and  measurement result was 
below the Limit Level under the EM&A 
Programme.   CWSTVJV has 
implemented noise mitigation measures 
to reduce the noise impact to the nearby 
resident.    Since the works were 
carried out within the non-restricted 
hours, it is considered that the works 
under the project did not breach the 
Noise Control Ordinance. 

no 
comment 
by IEC on 
30 Nov 
2017 

TCS00864/
16/300/F01
09 

15 13-Nov-
17 

14-Nov-
17 

Chi Tai 
House, On 
Tai Estate 

Mr. 
Lam 
Wai 

light 
pollution 
and noise  

SPRO 
hotline  NA 

1. 智泰樓面向安達臣地

盤方向，有照射燈深夜時

分仍然常開，影響居民正

常睡眠質素，照成一定的

精神壓力。 
2. 隔音布未固定，大風

吹過發出極大的聲浪 

To ease the concern by the complaint, 
CWSTVJV has adjusted the lights to the 
orientation pointing the ground and that 
to minimise the nuisance. For the 
maintenance of noise barrier, CWSTVJV 
has immediately fixed the noise barrier 
nearest to On Tai Estate and prolonged 
the cover area of the noise barrier to 
reduce the noise impact to the public. 

no 
comment 
by IEC on 
24 Nov 
2017 

TCS00864/
16/300/F01
04 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

16 1-Nov-1
7 

14-Nov-
17 

Shing Tat 
House, On 
Tat Estate 

Reside
nt of 
Po Tat 
Estate 

Noise EPD NA 

居住於安達邨誠達樓高

層的投訴人投訴由早上

八時半至下午六時聽到

揼鐵噪音。 

As advised by the Contractor, the  
works that most likely induced the iron 
hammering noise to Shing Tat House 
shall be the rock breaking works to the 
hard rock of the Southeastern side of the 
Underground Stormwater Retention 
Tank.  CWSTVJV had already 
deployed the acoustic mat as noise 
barrier at the site boundary near Shing 
Tat House.  To enhance the noise 
mitigation measures, CWSTVJV 
deployed an acoustic mat as noise barrier 
for the breaking work in order to reduce 
construction noise affecting the upper 
floor of On Tat Estate  Since the works 
were carried out within the non-restricted 
hours, it is considered that the works 
under the project did not breach the 
Noise Control Ordinance. 

no 
comment 
by IEC on 
13 Dec 
2017 

TCS00864/
16/300/F01
10 

17 25-Aug-
17 

26-Oct-1
7 

Sau Yee 
House, Sau 
Mau Ping 
Estate 

Reside
nt of 
Sau 
Mau 
Ping 
Estate 

Constructio
n Noise EPD 

EPD 
(ref.N08/
RE/0002
7738-17) 

Night time construction 
noise of hammering 
(around 12AM) 

As advised by CWSTVJV, there was a 
CNP (GW-RE0763-17) in force for the 
subject site for operation of generator 
and electric submersible water pump for 
the wastewater treatment plant and it is 
considered that abovementioned PMEs 
should not generate significant noise.  
Moreover, it is confirmed by CWSTVJV 
and checked against the site diary that no 
construction activities were carried out 
after 19:00 at the subject site.  
Therefore, the complaint about noise 
nuisance during night time should not be 
related to the Project.  

no 
comment 
by IEC on 
14 Dec 
2017 

TCS00864/
16/300/F01
14 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

18 12-Sep-1
7 

26-Oct-1
7 

Chun Tat 
House, On 
Tat Estate 

Reside
nt of 
On Tat 
Estate 

Constructio
n Noise EPD 

EPD 
(ref. 
N08/RE/
0002948
9-17) 

Day time construction 
noise of breakers (8AM 
to 5PM) 

Noise mitigation measures were 
implemented to reduce the noise impact 
to the nearby resident. According to the 
impact noise monitoring result in 
September 2017, there were no breaches 
of EM&A requirement. Since the works 
were carried out within the non-restricted 
hours, it is considered that the works 
under the project did not breach the 
Noise Control Ordinance. 

no 
comment 
by IEC on 
10 Jan 
2018 

TCS00864/
16/300/F01
17 

19 15-Dec-1
7 

21-Dec-1
7 

Sau Yee 
House  

Reside
nt of 
Sau 
Mau 
Ping 
Estate 

Constructio
n Noise EPD NA 

Resident of Sau Yee 
House complained 
suspected construction 
noise from Anderson 
Construction Site at 
restricted hour (7pm to 
7am).  

It is confirmed by CWSTVJV and 
checked against the site diary that no 
construction activities were carried out 
after 19:00 at the subject site. Therefore, 
the complaint about noise nuisance 
during night time should not be related to 
the Project.  

no 
comment 
by IEC on 
10 Jan 
2018 

TCS00864/
16/300/F01
18 

20 20-Dec-1
7 

21-Dec-1
7 

On Tat 
Estate 

Reside
nt of 
On Tat 
Estate 

Dust EPD NA 

Resident of On Tat Estate 
complained that the 
traffic of construction 
vehicles generated dust 
problem and arouse air 
pollution to On Tat 
Estate.  投訴安達臣道

信和地盤水車已經壞了

十多天， 一直無灑水，

四周非常大塵。  投訴人

住於安達邨，投訴安達臣

道石礦場有大地盤，地盤

大車工作時間不停出入

揚起沙塵，吹到安達邨，

影響空氣環境，要求部門

CWSTVJV has implemented dust 
mitigation measures to eliminate the 
inconvenience caused to the nearby 
resident.  It is considered that the 
complaint was an isolated case due to 
malfunction of water tanker and 
CWSTVJV has promptly rectified the 
deficiency. As advised by CWSTVJV, 
another water tanker will be deployed in 
mid-January 2018 to enhance the dust 
suppression measures throughout the 
construction site. 

no 
comment 
by IEC on 
25 Jan 
2018 

TCS00864/1

6/300/F0121 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

到場視察。 

21 28-Dec-1
7 

10-Jan-1
8 

Sau Yee 
House  

Reside
nt of 
Sau 
Mau 
Ping 
Estate 

Constructio
n Noise 

CE's 
office NA 

日間及凌晨均聽到轟隆

聲的噪音及震動，懷疑是

由 附 近 工 程 引 起 * 
Thomas 先生表示居於秀

茂坪邨秀義樓，指附近的

安達臣道一個由土木工

程拓展署管轄的石礦場

不時於非允許時段(即晚

上七時後至翌日早上)發
出疑似打地基的轟轟聲

巨響，最近一次就是今早

(28/12)凌晨五時多再次

聽到石礦場傳來聲響，將

Thomas 先生吵醒，懷疑

有人刻意在無人監管下

施工，更表示曾向環保署

及土木工程署作出投

訴，但環保署表示巡查後

無發現在非允許時段有

工程進行，而土木工程署

則表示晚上七時後不會

再進行工程。Thomas 指

石礦場經常在晚上八至

ET has conducted an ad-hoc noise 
measurement for Leq (30min) in the 
complainant’s flat in the monitoring of 
17 January 2018.It was noted that the 
complainant’s flat is not in direct line of 
sight to the Anderson Road Quarry Site.  
The measurement noise result was below 
the Limit Level under the EM&A 
Programme. Moroever, it is confirmed 
by CWSTVJV and checked against the 
site diary that no construction activities 
were carried out during restricted hour at 
the subject site.  Therefore, the 
complaint about noise nuisance during 
restricted hour should not be related to 
the Project. 

no 
comment 
by IEC on 
8 Feb 
2018 

TCS00864/1

6/300/F0129 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

十二時，或凌晨時份發出

巨響，對附近居民已造成

很大的滋擾，要求相關部

門儘快作出跟進及回覆。 

22 15-Jan-1
8 

15-Jan-1
8 

Chun Tat 
House 

Reside
nt of 
Chun 
Tat 
House 
of On 
Tat 
Estate, 
40/F 

Constructio
n Noise 

SPRO 
mobile NA 

She is irritated by the 
construction noise of 
breaking rock for a long 
time and strongly 
requested to know exactly 
when will be the 
completion date of the 
breaking rock part of 
works opposite to Chun 
Tat House. She said we 
should do more on the 
mitigation measures 
because our site is very 
close to the residents 
nearby. 

CWSTVJV has implemented noise 
mitigation measures to reduce the noise 
impact to the nearby resident.  
According to the impact noise 
monitoring result obtained in January 
2018, there were no breaches of EM&A 
requirement. However, to eliminate the 
inconvenience caused to the nearby 
resident, CWSTVJV should properly 
maintain the noise mitigation measures 
as appropriate.  Since the works were 
carried out within the non-restricted 
hours, it is considered that the works 
under the project did not breach the 
Noise Control Ordinance. 

no 
comment 
by IEC on 
8 Feb 
2018 

TCS00864/1

6/300/F0130 

23 1-Feb-18 2-Feb-18 
Chi Tai 
House of On 
Tai Estate 

Reside
nt of 
On Tai 
Estate 
(referre
d by 
Mr. 
Lam 
Wai) 

Constructio
n Noise 

SPRO 
hotline NA 

"智泰對出，白天噪音過

大，可否加裝隔音板?高
層受影響" 

 the Environmental Team has conducted 
an ad-hoc noise measurement for 
Leq(30min) at the corridor of 22/F of 
Chi Tai House on 2 February 2018 
facing the construction site.   The 
measurement noise result was 65dB(A) 
which below the Limit Level under the 
EM&A Programme.   In our 
investigation, CWSTVJV has 
implemented noise mitigation measures 
to reduce the noise impact to the nearby 
resident.  According to the impact noise 
monitoring result obtained in January 

no 
comment 
by IEC on 
22 Feb 
2018 

TCS00864/1

6/300/F0137 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

2018, there were no breaches of EM&A 
requirement.  

24 1-Feb-18 2-Feb-18 
Shing Tat 
House of On 
Tat Estate 

Reside
nt of 
Shing 
Tat 
House 
(referre
d by 
Mr. 
Hsu 
Yau 
Wai) 

Constructio
n Noise 

SPRO 
hotline NA 

Mr. Hsu reported that 
some disturbing noise 
was heard after 6:00 pm 
from the site near Shing 
Tat House of On Tat 
Estate.  

AECOM has liaised with Mr. Hsu on 2 
February 2018 for the complaint matter 
and he reported to AECOM that the 
noise was generated until 7:00 pm on 1 
February 2018. 3. As advised by 
Contractor of Contract 1, breaking works 
at USRT area which opposite to Shing 
Tat House was only carried out from 
8:00 to 18:00.  However, rock breaking 
at System A was extended to 19:00 on 1 
February 2018.  As noise mitigation 
measures, noise barriers were erected for 
the works area.   Further to the 
complaint case, CWSTVJV would seek 
for other quiet work method such as 
using drilling machine to reduce noise 
level and speed up the rock breaking 
process, so that to reduce the noise 
intensity level and the duration of 
exposure.  

no 
comment 
by IEC on 
28 Feb 
2018 

TCS00864/1

6/300/F0140 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

25 28-Feb-1
8 

28-Feb-1
8 

Shing Tat 
House of On 
Tat Estate 

Reside
nt of 
Shing 
Tat 
House  

Constructio
n Noise EPD NA 

 安達邨誠達樓居民 , 投
訴人是返夜班, 一年半以

來長期受對出地盤日間

揼石仔噪音滋擾, 由於單

位與地盤太近, 堅持環保

署跟進及回覆如何處理

及減低噪音, 他亦要求知

道何日完工.  

Breaking works at Underground 
Stormwater Retention Tank area which 
opposite to Shing Tat House was carried 
out from 8:00 to 18:00. The Contractor 
has implemented noise mitigation 
measures to reduce the noise impact to 
the nearby resident. It was advised that 
the rock breaking works shall tentatively 
be completed by end of April and it is 
believe that the noise impact should be 
minimized. Since the works were carried 
out within the non-restricted hours and 
noise monitoring noise were within 
acceptable level, it is considered that the 
works under the project did not breach 
the Noise Control Ordinance.  

no 
comment 
by IEC on 
19 Mar 
2018 

TCS00864/
16/300/F01
43 

26 11-Apr-1
8 

12-Apr-1
8 

Him Tat 
House of On 
Tat Estate 

Reside
nt of 
Him 
Tat 
House 

Constructio
n Noise 

SPRO 
mobile NA 

Mr. Hui Yau Wai 
reported that the noise 
irritation was becoming 
more severe recently and 
asked about the 
completion date of the 
works close to Him Tat 
House. The resident 
suspected that the noise 
comes from piling works 
nearby. 

In our investigation, since construction 
noise was generating from other 
construction site next to Him Tat House, 
it is considered that the complaint is due 
to cumulative noise generated by both 
construction sites.  However, 
CWSTVJV should properly provide the 
noise mitigation measures at works area 
in System B to minimize the noise 
impact to the resident nearby.  As 
advised by CWSTVJV on 20 April 2018, 
noise barrier was being erected at works 
area in System B as noise mitigation 
measures.  According to the site photo, 
it is considered that the coverage of noise 
barrier is not sufficient and CWSTVJV 
should enhance the measure as far as 

no 
comment 
by IEC on 
7 May 
2018 

TCS00864/
16/300/F01
60b 
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Log 
ref. 

Date of 
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nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

practicable.  The implementation of 
noise mitigation measures will be kept in 
view in subsequent site inspection. 

27 25-Apr-1
8 

7-May-1
8 

Junction of 
Hiu Kwong 
Street and 
Hiu Ming 
Street 

A 
school 
but 
name 
of 
school 
not 
disclos
ed 

Constructio
n Noise EPD NA This case is considered as an enquiry and no investigation is required under the EM&A 

Programme.  

28 18-May-
18 

24-May-
18 

Anderson 
Road 
Quarry Site 

Undisc
losed  

Constructio
n Noise EPD NA 

投訴人指安達臣道石礦

場地盤 (NE/2016/01) 在
入夜 19:00 後仍見到有

長臂喉工程車在運作 , 
及持續產生大噪音及閃

燈, 非常擾民。 

As advised by CWSTVJV and confirmed 
by RE/AECOM, there were no 
construction activities carried out after 
19:00 and concreting was completed 
before 19:00. It is concluded that the 
retracting process is not a general 
construction work using Powered 
Mechanical Equipment and complaint 
was an isolated case due to 
misunderstanding of the site operation.  
To prevent similar incidents in future, 
CWSTVJV has recommended several 
mitigation measures. 

no 
comment 
by IEC on 
30 July 
2018 

TCS00864/
16/300/F01
74b 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

29 25-Jun-1
8 

19-Jul-1
8 

Pedestrian 
Connectivel
y E8 under 
Contract 3 

Kwun 
Tong 
DC 
membe
r Ms. 
So 
Lai-ch
un 

Waste 
Managemen
t 

CEDD NA 

A public complaint was 
referred from CEDD on 4 
July 2018 regarding 
accumulation of dead 
leaves and branches 
found at slope 
(GLA-TNK 2458) near 
Hiu Yuk Path on 25 June 
2018. The complainant 
requested the relevant 
department to clear the 
leaves and branch asap 

CW-CMGC-JV has immediately clear 
the dead leaves and maintain the site 
cleanliness. Since the construction work 
has not yet commenced and the dead 
leaves and overgrown branches were not 
related project works, it is considered 
that the complaint is not valid the 
project. 

no 
comment 
by IEC on 
24 Sep 
2018 

TCS00864/
16/300/F01
89b 

30 22-Aug-
18 

29-Aug-
18 

Hong Wah 
Court 

Reside
nt of 
Hong 
Wah 
Court 

Constructio
n Noise 

1823 
Hotline NA 

吳先生於 2018 年 8 月 22
日致電 1823 熱線投訴，

指馬游塘區堆填區往將

軍澳方向行車入口因配

合項目需要而進行移除

山坡工程，但其鑽地鑿石

的噪音嚴重影響藍田康

雅苑*居民，要求有關部

門跟進。 *註:投訴人於

2018 年 8 月 27 日更正指

受影響屋苑應為藍田康

華苑。 

to reduce the inconvenience caused to 
the nearby resident, Kwan On should 
properly maintain the noise mitigation 
measures as appropriate, such as 
maintain good site practice including 
intermittent use of machine and plant and 
Sequencing operation of construction 
plant equipment.  Since the works were 
carried out within the non-restricted 
hours, it is considered that the works 
under the project did not breach the 
Noise Control Ordinance.    

no 
comment 
by IEC on 
7 Sep 
2018 

TCS00864/
16/300/F01
96a 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

31 28-Aug-
18 

31-Jul-1
8 

Anderson 
Road 
Quarry Site 

Undisc
losed  

Constructio
n Noise EPD NA 

安達邨誠達樓後面地

盤，2 月 26 日晚，晚上 7
時後，還在落石屎，相片

拍攝時間大概晚上 9 時

半，一直至晚上十一時五

十分還有工程車在地盤

行駛。影響居民休息。 

According to the site diary which 
countersigned by RE, there was no 
concreting work carried out after 18:00 
and the construction activities conducted 
during restricted hours with valid CNP 
were completed at 23:00.  It is 
considered that the complaint was not 
valid to the Project.   Nevertheless, 
CWSTVJV was reminded that in case of 
any work activities need to be carried out 
during restricted hours, CWSTVJV 
should strictly follow the requirements 
specified in the valid CNP. 

no 
comment 
by IEC on 
10 Oct 
2018 

TCS00864/
16/300/F01
97a 

32 6-Sep-18 7-Sep-18 Tsui Yeung 
House 

Reside
nt of 
Tsui 
Yeung 
House 

Constructio
n Noise Verbal NA 

Mr. CHENG Keung-fung 
complained that the 
contractor has conducted 
the noisy works such as 
rock excavation beyond 
the normal hours. 

Kwan On has implemented noise 
mitigation measures to reduce the noise 
impact to the nearby resident.  As 
advised by Kwan On, the rock breaking 
works shall tentatively be completed by 
end of December 2018 and the 
mitigation measures will implemented 
continuously during slope construction 
work and the slope construction will be 
carried out within the working hours at 
Portion 2. Since the works were carried 
out within the non-restricted hours, it is 
considered that the works under the 
project did not breach the Noise Control 
Ordinance. 

no 
comment 
by IEC on 
22 Oct 
2018 

TCS00864/
16/300/F02
01 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

33 24-Oct-1
8 

25-Oct-1
8 E3 

Kwun 
Tong 
DC 
membe
r Ms. 
So 
Lai-ch
un 

Constructio
n Noise 

Whatsap
p 
Message 

NA 
KTDC member, Ms. Ann 
So, complaining the noise 
of the breaker at E3 

As advised by the Contractor, the 
acoustic material wrapped on the breaker 
was worn-out on 24 October 2018 and 
replacement of new acoustic materials 
has been installed on the breaker 
immediately on 25 October 2018. The 
rock breaking works shall tentatively be 
completed to the road level in the middle 
of November 2018 and the mitigation 
measures will implemented continuously 
during slope construction work and the 
slope construction will be carried out 
within the working hours at Portion 2. It 
is considered the complaint was an 
isolate case.  

no 
comment 
by IEC on 
23 Nov 
2018 

TCS00864/
16/300/F02
09a 

34 12-Nov-
18 

13-Nov-
18 

Anderson 
Road 
Quarry Site 

Reside
nt of 
ChingT
at 
House(
referre
dby 
Mr. 
Hui 
Yau 
Wai) 

Constructio
n Noise 

SPRO 
Hotline NA 

Mr. Hui  reported that he 
received complaint from 
a resident living in Ching 
Tat House about noise 
nuisance recently. Mr. 
Hui asked if project team 
can arrange some noise 
monitoring to check the 
noise level at the 
concerned flat or the 
same level at Ching Tat 
House.  

The SPRO contacted Mr. Hiu and 
explained to him about the purpose and 
benefits of the tunnel to the residents 
nearby and the expected date of 
completion of the tunnel will be earlier 
than 2020. Moreover, the noise 
mitigation measures had implemented to 
reduce the noise level effectively and the 
work progress will be closely updated to 
nearby stakeholders to enhance 
communication.  Mr. Hiu satisfied with 
the reply from SPRO and he agreed that 
the proposed noise monitoring in Ching 
Tat House was not needed. Since the 
works were conducted within approved 
normal hours with implementation of 
noise mitigation measures, there were no 
breaches of legislative requirement.   

no 
comment 
by IEC on 
12 Dec 
2018 

TCS00864/
16/300/F02
22a 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

35 14-Nov-
18 

14-Nov-
18 

Anderson 
Road 
Quarry Site 

Undisc
losed 

Light and 
Noise EPD NA 

凌晨 1 時，地盤仍有大光

燈正射民居和機器移動

聲音，影響附近居民睡眠

及違反環保條例。 

CWSTVJV immediately adjusted the 
angle and brightness of the lighting to 
minimize the nuisance to the resident 
nearby.  In response to the complaint, 
CWSTVJV immediate carried out 
remedial action to minimize the nuisance 
to the public.  It was considered that 
complaint for noise generated by 
machine moving was an isolated case.   
CWSTVJV was reminded to closely 
monitor the plant use and sequence of 
night work and do not to violate CNP 
conditions. 

no 
comment 
by IEC on 
3 Jan 2019 

TCS00864/
16/300/F02
23a 

36 13-Nov-
18 

14-Nov-
18 

Anderson 
Road 
Quarry Site 

Undisc
losed 

Noise and 
dust 1823 NA 

Complainant requested to 
postpone the starting time 
of construction work at 
project site and also to 
solve the problem of 
construction noise and 
dust.  

In our investigation, acoustic barrier and 
site hoarding were in place along the 
works area. No noticeable noise and dust 
impact was observed during the site 
inspection.  As advised by CWSTVJV, 
the normal working hour of the 
construction site is 8am to 6pm and there 
were no violation of the relevant 
regulations.  The senior public relation 
officer contacted the complainant Ms. 
Ma on 26 November 2018 to explain the 
site situation and she was satisfied with 
the reply. Investigation Report has been 
completed by ET without comment from 
IEC. 

no 
comment 
by IEC on 
18 Feb 
2019 

TCS00864/
16/300/F02
24 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

37 9-Dec-18 12-Dec-1
8 

Anderson 
Road 
Quarry Site 

Undisc
losed 

Constructio
n noise 1823 2-49279

07305 

1823 has referred a case 
to CEDD on 10 
December 2018, which 
the complainant 
complained that 
construction noise was 
generated from project 
site on Sunday and was 
affecting the resident at 
Hau Tat House, On Tat 
Estate. The complainant 
requested follow up 
action from related 
department as soon as 
possible. 

In our investigation based on the 
information provided by CWSTVJV, 
there was no site activities undertaken at 
site access road as concerned by the 
complainant. The construction work 
carried out on Sunday was fully 
compliance with the CNP requirement.  
In response to the complaint, CWSTVJV 
was reminded to closely monitor the 
plant use and sequence of night work and 
do not to violate CNP conditions. 

no 
comment 
by IEC on 
10 Jan 
2019 

TCS00864/
16/300/F02
30a 

38 19-Dec-1
8 

27-Dec-1
8 

Anderson 
Road 
Quarry Site 

Undisc
losed 

Constructio
n noise 1823 2-49480

74127 

1823 has referred a case 
to CEDD on 27 
December 2018, which 
the complainant 
complained that noise 
barriers near the 
round-about at On Sau 
Road were not enough, 
and construction noise 
generated from the 
project site was affecting 
the resident at Ming Tai 
House, On Tai Estate. 
The complainant 
requested follow up 
actions from related 
department as soon as 
possible. 

Joint site inspection was carried out on 3 
January 2019 the status of implemented 
mitigation measures provided by 
CWSTVJV was inspected.  It was 
observed that noise mitigation measures 
including temporary noise barrier, 
acoustic mat and wrapped by acoustic 
materials are implemented on site.  
However, CWSTVJV was advised to 
extend the coverage of noise barrier as 
far as practicable and fully enclose the 
concerned works area which has been 
completed on 15 January 2019.  Since 
the works were carried out within the 
non-restricted hours, it is considered that 
the works under the project did not 
breach the Noise Control Ordinance.   

no 
comment 
by IEC on 
31 Jan 
2019 

TCS00864/
16/300/F02
37a 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

39 24-Jan-1
9 

29-Jan-1
9 

Anderson 
Road 
Quarry Site 

Undisc
losed wastewater 

Referred 
from 
DSD 

NA 

DSD has referred a case 
to CEDD on 24 January 
2019 regarding suspended 
illegal discharge of 
cementitious slurry from 
construction site of 
Development of ARQ 
Site to nearby Public 
Stormwater Drainage 
System.  

In our investigation, the concerned 
catchpit and U-channel mainly received 
the runoff from Po Lam Road as well as 
the discharge from the Anderson Road 
Quarry Site.  It is suspected that the 
mud and silt found on the downstream 
has been accumulated over time 
particularly by rainstorm as well as 
routine discharge from construction site.  
As remedial action, CWSTVJV 
immediately clean the affected area 
where accessible.  Nevertheless, in 
order to protection the watercourse at 
downstream of the construction site, 
CWSTVJV has some enhancement 
measures. 

no 
comment 
by IEC on 
29 Mar 
2019 

TCS00864/
16/300/F02
48a 

40 30-Jan-1
9 

30-Jan-1
9 

Anderson 
Road 
Quarry Site 

Undisc
losed noise SPRO 

hotline NA 

A public complaint was 
received by SPRO hotline 
on 30 January 2019 
regarding the construction 
noise near Ma Yau Tong 
Village and requested to 
add noise barrier as soon 
as possible.  

In our investigation, CWSTVJV had 
provided the noise mitigation measures 
to minimize the noise impact to the 
resident nearby.  The impact monitoring 
result obtained at Ma Yau Tong Village 
revealed that the construction noise were 
within acceptable level.  Since the 
works were conducted within approved 
normal hours with implementation of 
noise and dust mitigation measures, there 
were no breaches of legislative 
requirement.   

no 
comment 
by IEC on 
15 Mar 
2019 

TCS00864/
16/300/F02
49a 

41 15-Feb-1
9 

25-Feb-1
9 

Anderson 
Road 
Quarry Site 

Undisc
losed noise 1823 2-49480

74127 

1823 has referred a case 
to CEDD on 15 February 
2019, which the 
complainant complained 
about the construction 

In response to the complainant, 
CWSTVJV has proposed alterative quiet 
work method to alleviate the noise 
impact to the public.  They will 
schedule the noisy activities to be carried 

no 
comment 
by IEC on 
29 Mar 
2019 

TCS00864/
16/300/F02
51a 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

noise generated from the 
CEDD site near 法源寺 
(Ma Yau Tong Village). 
The complainant 
requested for the details 
of works and the 
completion date, the 
complainant also 
requested CEDD to use 
other construction 
methods in order to re 

out after 10am as far as practicable to 
minimize the impact to resident nearby, 
given that not affecting the site progress.  
Moreover, the coverage of acoustic 
barriers will be extended in view of the 
works programme. 

42 21-Feb-1
9 

25-Feb-1
9 

Anderson 
Road 
Quarry Site 

Undisc
losed noise EPD NA 

The resident from Sau 
Hong House complained 
that the noise from the 
Anderson Road Quarry 
construction site has 
gotten worse. In addition, 
sometimes even after 
midnight there are noise 
coming from the site.  
With the echo produces 
from the environment, 
this is not helping at all.  
Really a big disturbance 
to the residence in the 
area.  The complainant 
suspecting the sound 
proof measure has lessen 
as time goes. Follow 
action is requested. 

In our investigation, CWSTVJV has 
implemented noise mitigation measures 
to reduce the noise impact to the nearby 
resident. However, to eliminate the 
inconvenience caused to the nearby 
resident, CWSTVJV should properly 
maintain the noise mitigation measures 
as appropriate, such as maintain good 
site practices such as intermittent use of 
machine and plant and Sequencing 
operation of construction plant 
equipment.   Since the works were 
carried out within the non-restricted 
hours, it is considered that the works 
under the project did not breach the 
Noise Control Ordinance.erway by ET. 

no 
comment 
by IEC on 
28 Mar 
2019 

TCS00864/
16/300/F02
50 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

43 21-Feb-1
9 

26-Feb-1
9 

Anderson 
Road 
Quarry Site 

Undisc
losed noise 

received 
by 
DEVB 
and 
referred 
to CEDD 

NA 

A public complaint was 
received by DEVB and 
referred to CEDD on 25 
February 2019 regarding 
on the noise generated 
from the construction 
works of the Anderson 
Road Quarry Site 
affecting a local resident 
residing at the Anderson 
Road Squatter Area 

Additional acoustic mat has been erected 
in front of the Squatter Area to minimize 
the noise impact. Noise mitigation 
measures such as acoustic barriers 
erected along the works area and breaker 
head wrapped with acoustic material 
were implemented continually. 
Alterative quiet work method was 
adopted such as drilling the hard rock 
before the breaking work to reduce the 
breaking duration. In our investigation, 
CWSTVJV had enhanced the noise 
mitigation measures to ease the 
complainant’s concerns.  CWSTVJV 
will continually implement the noise 
mitigation measures to reduce to noise 
impact to the public. 

no 
comment 
by IEC on 
29 Mar 
2019 

TCS00864/
16/300/F02
52a 

44 1-Mar-1
9 

26-Feb-1
9 

E3 of 
Contract 2 

Undisc
losed noise CEDD NA 

A complaint is forwarded 
by CEDD which was 
received by KTDC 
member Mr CHENG 
Keung Fung from the 
residents of Tsui Yeung 
House(翠楊樓) about the 
noise nuisance generated 
and the working time up 
to 7:00 pm from the rock 
excavation of E3 lift 
tower. Follow up action is 
requested. 

The representative of the engineering 
team explained to Mr. Cheng about the 
project’s details and concerned site was 
being constructed for the future 
pedestrian connection facilities. The 
related stone drilling process is expected 
to be completed in mid-April to end of 
April 2019.  Mr. Cheng was satisfied 
with the rapid response from CEDD and 
the engineering team. In our 
investigation, Kwan On has implemented 
noise mitigation measures to reduce the 
noise impact to the nearby resident. 
Since the works were carried out within 
the non-restricted hours, it is considered 
that the works under the project did not 

no 
comment 
by IEC on 
6 May 
2019 

TCS00864/
16/300/F02
64 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

breach the Noise Control Ordinance. 

45 16-Jun-1
9 

18-Jun-1
9 

Anderson 
Road 
Quarry Site 

Undisc
losed noise EPD NA 

EPD referred a case to 
CEDD on 17 June 2019 
regarding the construction 
noise heard at On Tat 
Estate on Sunday. 

The Contractor explained that general 
cleaning by water jet was carried out in 
the construction site on the concerned 
day.  Since the work did not involve the 
use of Powered Mechanical Equipment 
(PME), it would not violate the noise 
control ordinance. The Investigation 
report is underway by ET. 

no 
comment 
by IEC on 
21 August 
2019 

TCS00864/
16/300/F03
01a 

46 12-Jul-1
9 

15-Jul-1
9 

Anderson 
Road 
Quarry Site 

Undisc
losed dust EPD NA 

On 12 July 2019, a 
complaint was received 
by EPD regarding the 
dust impact to the 
residents at Po Tat Estate 
and On Tat Estate due to 
the dust emission at 
Anderson Road Quarry 
site. 

In our investigation, CWSTVJV has 
implemented dust mitigation measures to 
eliminate the inconvenience caused to 
the nearby resident and status of 
implementation of dust mitigation 
measures was considered effective based 
on the site observation.  Moreover, 
there was mostly rainy day throughout 
June and July 2019 in typical rainy 
season in Hong Kong and the dust 
impact was considered not significant in 

no 
comment 
by IEC on 
12 August 
2019 

TCS00864/
16/300/F02
92b 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

addition to the dust mitigation measures 
implemented provided by the Contractor.  
Nevertheless, the ET will closely 
monitor the environmental performance 
and dust mitigation measures in 
subsequent site inspection.  The IR is 
under reviewed by IEC. 

47 6-Aug-1
9 

14-Aug-
19 

Work Area 
Portion 2 E3 
(Slope of 
Hiu Ming 
Street 
opposite of 
Tsui Yeung 
House) 

翠屏 
(北)邨
物業服

務辦事

處 

Noise 1823 NA 

A public complaint was 
received by 1823 on 6 
August 2019 relating to 
the noise generated from 
construction work at the 
lift tower site (Slope E3) 
at Hui Ming Street from 
the residents of Tsui 
Yeung House.  The 
complainant expressed 
that the construction 
works has been 
undertaken for 2 years 
and generated 
construction noise from 
8am every day, which 
causing serious nuisance 
to the nearby residents. 

In our investigation, Kwan On has 
implemented noise mitigation measures 
to reduce the noise impact to the nearby 
resident.  Nevertheless, since the 
construction site is close to the 
residential area, adequate noise 
mitigation measures shall be provided to 
reduce to noise nuisance to the public. It 
is concluded that the complaint was valid 
to the contract.  As the works were 
carried out within the non-restricted 
hours, it is considered that the works 
under the contract did not breach the 
Noise Control Ordinance. 

no 
comment 
by IEC on 
16 Sep 
2019 

TCS00864/
16/300/F03
10a 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

48 15-Oct-1
9 

18-Oct-1
9 

Work Area 
Portion 6 
(Tseung 
Kwan O 
Tunnel 
Bus-Bus 
Interchange 
Pedestrian 
Connectivit
y Facilities 
E12) 

Mr. Ng Noise  1823 NA 

A public complaint was 
received by 1823 on 15 
October 2019 relating to 
the noise generated from 
construction work at 
Tseung Kwan O Tunnel 
Bus to Bus Interchange 
Pedestrian Connectivity 
Facilities E12.  The 
complainant expressed 
that the construction 
noise was generated from 
breaking work at 8:20 am 
without noise mitigation 
measure, which causing 
nuisance to the nearby 
residents. 

In our investigation, Kwan On has 
implemented noise mitigation measures 
to reduce the noise impact to the nearby 
resident.  Nevertheless, since the 
construction site is close to the 
residential area, adequate noise 
mitigation measures shall be provided to 
reduce to noise nuisance to the public.  
As the works were carried out within the 
non-restricted hours, it is considered that 
the works under the contract did not 
breach the Noise Control Ordinance. 
Kwan On was reminded to implement 
the mitigation measures as far as 
practicable as recommended in the 
EM&A Programme.  

no 
comment 
by IEC on 
13 Nov 
2019 

TCS00864/
16/300/F03
26a 

49 5-Nov-1
9 

11-Nov-
19 

Work Area 
Portion 2&3 
(lift tower 
construction 
work at Hiu 
Kwong 
Street) 

NA Noise  EPD NA 

A public complaint was 
received by EPD relating 
to the noise generated 
from breaking work of lift 
tower construction work 
at Hiu Kwong Street 
(Portion 2&3). 

In our investigation, Kwan On has 
implemented noise mitigation measures 
to reduce the noise impact to the nearby 
resident.  Nevertheless, since the 
construction site is close to the 
residential area, adequate noise 
mitigation measures shall be provided to 
reduce to noise nuisance to the public.  
As the works were carried out within the 
non-restricted hours, it is considered that 
the works under the contract did not 
breach the Noise Control Ordinance. 
Kwan On was reminded to implement 
the mitigation measures as far as 
practicable as recommended in the 
EM&A Programme.  

no 
comment 
by IEC on 
27 Dec 
2019 

TCS00864/
16/300/F03
32a 
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50 7-Nov-1
9 

11-Nov-
19 

Work Area 
Portion 6 

Mr. 
Cheng Noise  EPD NA 

寶達邨居民鄭先生 , 表
示將軍澳隧道出口工程, 
日 間 噪 音 嚴 重 , 
8:30-17:00, 幾部幾同時

開動, 而且無防音欄, 之
前是有 , 現要求環保署

向對方反映改善 

In our investigation, Kwan On has 
implemented noise mitigation measures 
to reduce the noise impact to the nearby 
resident.  Nevertheless, since the 
construction site is close to the 
residential area, adequate noise 
mitigation measures shall be provided to 
reduce to noise nuisance to the public.  
As the works were carried out within the 
non-restricted hours, it is considered that 
the works under the contract did not 
breach the Noise Control Ordinance. 
Kwan On was reminded to implement 
the mitigation measures as far as 
practicable as recommended in the 
EM&A Programme.  

no 
comment 
by IEC on 
27 Dec 
2019 

TCS00864/
16/300/F03
33a 

51 10-Nov-
19 

12-Nov-
19 Underpass Undisc

losed Noise  EPD NA 

On 10 November 2019 
投訴人為馬游塘村居

民，自本年初寶林路開展

掘隧道工程，每天噪音不

斷，由 8 至 6，由於欠缺

遮擋，聲音直向 4 至 22
號村屋，將來通車，相信

噪音不只 8-6，現懇請環

保署為本村居民正式評

估，並向政府提出村民困

擾，考慮盡快設置隔音

屏。 

 

On 11 November 2019 
寶琳路近馬游塘村開掘

In our investigation, CWSTVJV had 
implemented the noise mitigation 
measures to reduce to noise impact to the 
public.  Since the works were 
conducted within approved normal hours 
with implementation of noise mitigation 
measures, there were no violation of 
legislative requirement.   
For the complainant’s concern on the 
operation noise after commencement of 
the project, it is out of the scope of the 
EM&A programme and the relevant 
department will follow up the concern. 

no 
comment 
by IEC on 
30 Dec 
2019 

TCS00864/
16/300/F03
37 
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Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

隧道的工程地盤每日

8am-6pm 發出噪音，欠

缺遮擋，聲音影響馬游塘

村 4-22 號村屋。希望政

府部門 

1.調查地盤有否違規 

2.實施減音措施以減低

對附近居民的滋擾 

52 11-Nov-
19 

20-Nov-
19 

Constructio
n site near 
on Tai 
Estate 
Ancillary 
Facilities 
Building on 
On Sau 
Road 

Mr. 
Wong 
(reside
nt of 
Yung 
Tai 
House 
of On 
Tai 
Estate) 

Noise  1823 
ref. 
2-59763
03183 

黃先生投訴安秀道安泰

邨服務設施大樓附近掘

路工程已持續數年還未

完成，並投訴其經常發出

噪音滋擾，要求部門跟

進。  On 22 November 
2019, the project hotline 
received a call from the 
same complainant 
reported on the noise 
nuisance near On Sau 
Road and On Yan Street. 
He suggested to speed up 
the noise making works 
by intensely concentrate 
the excavation works 
during day time.  No 

In our investigation, CWSTVJV had 
implemented the noise mitigation 
measures to reduce to noise impact to the 
public.  However, in response to the 
complaint, the Contractor was advised to 
enhance the performance of the 
temporary noise barriers such as increase 
the coverage of the noise barrier.  Since 
the works were conducted within normal 
working hours with implementation of 
noise mitigation measures, there were no 
breaches of legislative requirement.   

no 
comment 
by IEC on 
27 Dec 
2019 

TCS00864/
16/300/F03
38a 
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intermittence is suggested 
in order to speed up the 
works and to avoid waste 
of manpower. 

53 5-Mar-2
0 

6-Mar-2
0 

Tunnel 
work of 
Anderson 
Road 
Quarry Site 
(the 
Underpass) 

Reside
nt of 
On Tat 
Estate 

Noise EPD NA 

本人是安達邨居民，隧道

工程在安達臣的工程，施

工至今嘈音間中改善，最

近又有嘈音出現，仲係重

低音，希望能加裝隔音設

備，工程不知何時將嘈音

減至最低 。1. A public 
complaint was received 
by EPD on 5 March 2020 
regarding the construction 
noise generated from the 
tunnel work of the subject 
site.  The complainant 
mentioned that the noise 
from construction was 
improved before but it 
became serious recently.   

In our investigation, CWSTVJV had 
implemented the noise mitigation 
measures to reduce to noise impact to the 
public.  In response to the complaint, 
CWSTVJV had immediately installed a 
layer of acoustic mat at boundary of 
System A.  Since the works were 
conducted within approved normal hours 
with implementation of noise mitigation 
measures, there were no violation of 
legislative requirement. 

no 
comment 
by IEC on 
1 Apr 
2020 

TCS00864/
16/300/F03
57a 
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54 4-Mar-2
0 

17-Mar-
20 

Near Hiu 
Ming Street 
Playground 
(E8) 

Undisc
losed Noise 1823 

ref. 
3-62832
37171 

投訴人投訴有關秀茂坪

邨秀安樓附近有兩個地

盤 ， 地盤由星期一至

五，每天早上約 9AM-5 
PM 持續不斷發出強烈

的嘈音， 投訴人表示地

盤是在曉明街藍球場旁

邊的位置(投訴人未能告

知確實街號) ，因此要求

部門盡快回覆及告知有

關情況。   A public 
complaint was received 
by 1823 on 4 March 2020 
regarding the construction 
noise.  The complainant 
mentioned that there were 
two construction sites 
near Hiu Ming Street 
Playground generated 
construction noise 
continuously during 9AM 
to 5PM on weekdays.   

In our investigation, CW-CMGCJV had 
implemented the noise mitigation 
measures for the works at upper section 
of E8 near Hiu Yuk Path and no noise 
impact was observed and anticipated in 
Hiu Ming Street based on the site 
activities and our inspection record.  It 
is considered that the complaint is likely 
related to another construction site 
located near Hiu Ming Street Playground 
and not caused by the works under the 
Project.  Since the works were 
conducted within approved normal hours 
with implementation of noise mitigation 
measures, there were no violation of 
legislative requirement. 

no 
comment 
by IEC on 
15 Apr 
2020 

TCS00864/
16/300/F03
59a 

55 23-Mar-
20 

23-Mar-
20 

Near Lin 
Tak Road 
(E11) 

Undisc
losed 

Water 
Quality 

Project 
hotline NA 

藍田居民梁先生反映在

將軍澳道往連德道天橋

的大彎位，其中有一個車

輛出入口每日早上八時

左右不時有泥水從地盤

流出路面，估計泥水是清

洗工程車輛所致，令梁先

生的車輛每次駛經時被

In our investigation, the wheel washing 
facilities at site exit of E11 is one of the 
dust quality mitigation measures 
conducted by CW-CMGCJV and 
corresponding measure was implemented 
to prevent overflow of wastewater out of 
the site.  In our recent site inspection, 
no outflow of muddy water from the site 
was observed and the condition of 

no 
comment 
by IEC on 
15 Apr 
2020 

TCS00864/
16/300/F03
60a 
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濺濕及弄污，請問有何措

施改善問題？ A public 
complaint was received 
by project hotline on 23 
March 2020 regarding 
overflow of muddy water 
from the construction site.  
The complainant 
mentioned that muddy 
water came out from site 
entrance, which spotted 
on his car, at 8am every 
morning. 

concerned Lin Tak Road was 
satisfactory.  It is considered that the 
complaint was unlikely due to the 
project. 

56 17-Mar-
20 

19-Mar-
20 

Anderson 
Road 
Quarry Site 

Reside
nt of 
Yan 
Tat 
House 

Noise Project 
hotline NA 

許有為區議員接獲安達

邨仁達樓 2613 室居民反

映，安達臣道石礦場發展

用地工程噪音持續兩

年，要求工程團隊下周派

員到有關單位視察，並採

取可行的噪音緩解措

施。許有為區議員要求陪

同視察。   A public 
complaint was received 
by hotline on 17 March 
2020 regarding the 
construction noise 
generated from the 
Anderson Road Quarry 
Site.  The complainant 
mentioned that the 
construction noise 

In our investigation, CW-CMGCJV has 
implemented noise mitigation measures 
to reduce the noise impact and nuisance 
to the public.  However, to eliminate 
the inconvenience caused to the nearby 
residents, CW-CMGCJV was advised to 
further adopt good practices on 
mitigating construction noise to reduce 
the noise impact to the nearby residents.  
5. Since the works were carried out 
within the non-restricted hours, it is 
considered that the works under the 
contract did not breach the Noise Control 
Ordinance.   Nevertheless, as the 
construction site is close to the 
residential area, CW-CMGCJV was 
reminded to implement the mitigation 
measures as far as practicable as 
recommended in the EM&A Programme. 

no 
comment 
by IEC on 
11 May 
2020 

TCS00864/
16/300/F03
61a 



CEDD Service Contract No. EDO 8/2022  
Environmental Team for Development of Anderson Road Quarry Site – Site Formation and Associated Infrastructure Works 
Monthly Environmental Monitoring & Audit Report (March 2023) AUES 
 

Z:\Jobs\2016\TCS00864 (CEDD)\600\EM&A Report Submission\Monthly EM&A Report\2023\March 2023\R0633v2.docx 

Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 
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Complaint 

generated from the 
Anderson Road Quarry 
Site had been continued 
for two years. 

57 1-Apr-20 20-Apr-2
0 

Work Area 
Portion 2 

Undisc
losed Noise 1823 NA 

觀塘秀茂坪紀念公園傍

及曉明街的地盤 , 共兩

個地盤 , 是地政總署管

轄的。投訴人表示已被工

程噪音滋擾了兩年多 ; 
另外投訴人得知完工時

間要到 2021 年, 投訴人

不明白為何工程頭尾要

3 年多時間. 要求地政總

署直接以電郵回覆工程

長的原因及有沒有措施

解決地盤發出的噪音。 

A public complaint was 
received by 1823 on 1 
April 2020 and 
subsequently transmitted 
to Environmental Team 
(ET) on 20 April 2020, 
regarding the noise 
nuisance generated from 
the construction site in 
Hui Ming Street.  The 
complainant concerned 
about the slow progress 

In our investigation, Kwan On has 
implemented noise mitigation measures 
to reduce the noise impact to the nearby 
resident.  Nevertheless, since the 
construction site is close to the 
residential area, adequate noise 
mitigation measures shall be provided to 
reduce to noise nuisance to the public. It 
is concluded that the complaint was valid 
to the contract.  However, as the works 
were carried out within the non-restricted 
hours, it is considered that the works 
under the contract did not breach the 
Noise Control Ordinance.  Kwan On 
was reminded to implement the 
mitigation measures as far as practicable 
as recommended in the EM&A 
Programme. 

no 
comment 
by IEC on 
7 May 
2020 

TCS00864/
16/300/F03
66a 
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and implementation of 
noise mitigation measures 
to alleviate the noise 
impact arising from the 
construction work. 

58 11-May-
20 

12-May-
20 

Work Area 
Portion 2 

Undisc
losed Noise Project 

hotline NA 

陳先生住於翠楊樓 17
樓，投訴對面鑽石工程產

生噪音對母親健康構成

影響，現查詢完工日期、

噪音監控標準及措施。 
A public complaint was 
received by Project 
Hotline on 11 May 2020 
regarding the noise 
generated from rock 
breaking work from a 
construction site opposite 
to Tsui Yeung House, 
which affecting his 
mother’s health.  The 
complainant enquired 
about the completion date 
of construction work, 
construction noise level 
standard and 
implementation of noise 
mitigation measures on 
site. 

In our investigation, Kwan On has 
enhanced the noise mitigation measures 
to reduce the noise impact to the nearby 
resident.  Based on the noise 
measurement result, the construction 
noise was reduced to acceptable level 
after the additional noise mitigation 
measures in place.  Nevertheless, Kwan 
On was reminded to continually 
implement the noise mitigation measures 
as far as practicable in the remaining 
work.  The performance of noise 
mitigation measures will keep in view by 
ET in subsequent site inspection 

no 
comment 
by IEC on 
28 May 
2020 

TCS00864/
16/300/F03
70a 
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59 18-Jun-2
0 

23-Jun-2
0 

 Anderson 
Road 
Quarry Site, 
System B 

Undisc
losed Noise EPD NA 

A public complaint was 
received by EPD on 18 
June 2020 regarding the 
noise generated from rock 
breaking by machinery 
before 7pm from 
construction site near Hau 
Tat House.  The 
complainant understood 
that the Contractor could 
carry out construction 
works, other than 
percussive piling, before 
7pm under the CNP and 
hoped that the Contractor 
could arrange the noisy 
construction works to be 
carried out before 6pm.  
According to the 
information provided by 
the complainant, it is 
suspected complaint 
location would be 
Anderson Road Quarry 
Site, System B. 

In our investigation, the Contractor has 
implemented noise mitigation measures 
to reduce the noise impact and nuisance 
to the public.  Since the works were 
carried out within the non-restricted 
hours, it is considered that the works 
under the contract did not breach the 
Noise Control Ordinance.   
Nevertheless, as the construction site is 
close to the residential area, the 
Contractor was reminded to implement 
the mitigation measures as far as 
practicable as recommended in the 
EM&A Programme 

no 
comment 
by IEC on  
17 July 
2020 

TCS00864/
16/300/F03
91a 

59# 23-Jul-2
0 

24-Jul-2
0 

Anderson 
Road 
Quarry Site 
near On Tat 
Estate 

Undisc
losed Noise EPD NA 

A public complaint was 
received by EPD on 23 
July 2020 regarding the 
construction noise 
generated from the use of 
PME at Anderson Road 
Quarry Site near On Tat 
Estate at 6:30am 

In our investigation, CWSTVJV had 
restricted the use of PME before 7am.  
There was no construction work and use 
of PME during the restricted hours.  
Since the works were conducted within 
approved normal hours with 
implementation of noise mitigation 
measures, there were no violation of 

no 
comment 
by IEC on  
25 August 
2020 

TCS00864/
16/300/F04
01 



CEDD Service Contract No. EDO 8/2022  
Environmental Team for Development of Anderson Road Quarry Site – Site Formation and Associated Infrastructure Works 
Monthly Environmental Monitoring & Audit Report (March 2023) AUES 
 

Z:\Jobs\2016\TCS00864 (CEDD)\600\EM&A Report Submission\Monthly EM&A Report\2023\March 2023\R0633v2.docx 

Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

(restricted hours).  He/ 
she requested relevant 
department to follow up. 

legislative requirement.  Nevertheless, 
as the construction site is close to the 
residential area, CWSTVJV was 
reminded to implement the mitigation 
measures as far as practicable as 
recommended in the EM&A Programme 

60 14-Nov-
20 

18-Nov-
20 

Near Hiu 
Ming Street 
Playground 
(E8) 

Undisc
losed Noise 1823 NA 

A public complaint was 
received by 1823 on 14 
November 2020 
regarding the construction 
noise.  The complainant 
mentioned that there was 
piling works at Hiu Ming 
Street Playground, 
generating huge noise 
during 9AM to 10AM on 
14 November 2020.  
He/she requested relevant 
department to follow up 

In our investigation, there was no noise 
impact was observed and anticipated in 
Hiu Ming Street based on the site 
activities and our inspection record.  
Since the works were conducted within 
approved normal hours with 
implementation of noise mitigation 
measures, there were no violation of 
legislative requirement 

no 
comment 
by IEC on  
4 January 
2021 

TCS00864/
16/300/F04
24 

61 4-Dec-20 7-Dec-20 

Opposite to 
On Tai 
Estate – 
lower 
portion of 
Road L4  

Undisc
losed Dust EPD NA 

A public complaint was 
received by EPD on 4 
December 2020 regarding 
the dust impact.  The 
complainant mentioned 
that the construction site 
opposite to On Tai Estate 
had dust emission 
problem due to lack of 
water spraying.  He/she 
requested relevant 
department to follow up 

In our investigation, CWSTVJV has 
implemented dust mitigation measures to 
eliminate the inconvenience caused to 
the nearby resident.  In view of the 
potential traffic dust impact and 
implementation of dust mitigation 
measures, it is considered that the 
complaint was not valid to the Project 

no 
comment 
by IEC on  
4 January 
2021 

TCS00864/
16/300/F04
34 

62 3-Dec-20 7-Dec-20 Ma Yau 
Tong 

Undisc
losed 

Noise and 
dust 

1823 & 
EPD 

3-65741
41017 

A public complaint was 
received by 1823 and 

In our investigation, CWSTVJV had 
provided the dust and noise mitigation 

no 
comment 

TCS00864/
16/300/F04
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Village 
(East Portal) 

EPD on 14 November 
2020 regarding the 
construction dust and 
noise impact arising from 
the project.  There were 
acoustic mats erected on 
the slope of East Portal, 
however, the complainant 
enquired about 
effectiveness of the noise 
barriers with dozens of 15 
cm "X"-shaped cuts.  
Moreover, there was lack 
of water sprinkling on the 
site and fugitive dust was 
blowing to the village 

measures to minimize the dust and noise 
impact to the resident nearby.  To 
response the concern from the 
complainant, as enhancement noise 
measure, the Contractor extended the 
noise barrier to encircle noisy activity.  
Since the works were conducted within 
approved normal hours with 
implementation of noise and dust 
mitigation measures, there were no 
breaches of legislative requirement 

by IEC on  
4 January 
2021 

35 

63 7-Jan-21 7-Jan-21 System B 

Reside
nt of 
Yan 
Tat 
House 

Noise Project 
hotline NA 

A public complaint was 
referred by district 
Councillor Mr. HSU 
Yau-wai and received by 
project hotline on 7 
January 2021 regarding 
the construction noise.  
The complainant 
mentioned that the 
construction site next to 
SKH St. John's Tsang 
Shiu Tim Primary School 
generated noise problem 
and she requested 
relevant department to 
follow up. 

In our investigation, the Contractor has 
implemented noise mitigation measures 
to reduce the noise impact and nuisance 
to the public.6.  Since the works were 
carried out within the non-restricted 
hours, it is considered that the works 
under the contract did not breach the 
Noise Control Ordinance.   
Nevertheless, as the construction site is 
close to the residential area, the 
Contractor was reminded to implement 
the mitigation measures as far as 
practicable as recommended in the 
EM&A Programme. 

no 
comment 
by IEC on 
19 July 
2021 

TCS00864/
16/300/F04
41 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

64 18-Mar-
21 

18-Mar-
21 

Anderson 
Road 
Quarry Site 
(between 
On Tat 
Estate and 
On Tai 
Estate) 

Undisc
losed Noise 1823 & 

EPD NA 

A public complaint was 
received by 1823 and 
referred by EPD on 18 
March 2021 regarding the 
construction noise 
generated from 
construction works at 
Anderson Road Quarry 
Site between On Tat 
Estate and On Tai Estate.  
The complainant 
expressed that 
construction works of the 
site started from 6:45am 
everyday which causing 
noise disturbance to the 
nearby resident and he/ 
she requested relevant 
department to follow up 

In our investigation, CWSTVJV had 
restricted the use of PME before 7am.  
There was no construction work and use 
of PME during the restricted hours and 
there should not be any non-compliance 
of Noise Control Ordinance.  
Nevertheless, as the construction site is 
close to the residential area, CWSTVJV 
was reminded to implement the 
mitigation measures as far as practicable 
as recommended in the EM&A 
Programme 

no 
comment 
by IEC on  
1 April 
2021 

TCS00864/
16/300/F04
54 

65 1-Apr-21 1-Apr-21 

Constructio
n site near 
SKH St. 
John's 
Tsang Shiu 
Tim 
Primary 
School 
(System B 
under 
Contract 3) 

Undisc
losed Noise EPD NA 

A complaint was received 
by EPD and referred to 
CEDD on 1 April 2021 
regarding the construction 
noise.  The complainant 
mentioned that piling 
work was conducted at 
construction site near 
SKH St. John's Tsang 
Shiu Tim Primary School 
in recent week which 
generated noise problem. 
Moreover, there were no 
noise mitigation measures 

In our investigation, the Contractor has 
implemented noise mitigation measures 
to reduce the noise impact and nuisance 
to the public. Since the works were 
carried out within the non-restricted 
hours, it is considered that the works 
under the contract did not breach the 
Noise Control Ordinance.  Moreover, 
the Contractor has adopted noise 
mitigation measures to minimise noise 
impact to the public.   Since the 
construction site is close to the 
residential area, the Contractor was 
reminded to implement the mitigation 

no 
comment 
by IEC on 
19 July 
2021 

TCS00864/
16/300/F04
58a 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

provided in the 
construction site 

measures as far as practicable as 
recommended in the EM&A Programme 

66 28-Mar-
21 

30-Mar-
21 

Anderson 
Road 
Quarry Site 
(between 
On Tat 
Estate and 
On Tai 
Estate) 

Reside
nt of 
Tai 
Fung 
House 
of On 
Tai 
Estate  

Noise EPD 

 
K13/RE/
0000708
6-21 

A public complaint was 
received by EPD on 28 
March 2021 regarding the 
construction noise 
generated from 
construction works at 
Anderson Road Quarry 
Site until 9pm on Monday 
to Saturday.  Moreover, 
the complaint concerned 
about the construction 
noise heard on 28 March 
2021 which was a 
Sunday. 

In our investigation, CWSTVJV had 
followed that CNP for work during 
restricted hour and there should not be 
any non-compliance of Noise Control 
Ordinance.  Nevertheless, some site 
areas had been handed over to other 
contract and construction noise generated 
from others is not controlled by the 
project.  As a reminder, CWSTVJV 
should implement the mitigation 
measures as far as practicable as 
recommended in the EM&A Programme. 

no 
comment 
by IEC on  
22 April 
2021 

TCS00864/
16/300/F04
59 

67 11-Jun-2
1 

11-Jun-2
1 

Anderson 
Road 
Quarry Site 

Reside
nt of 
Chi Tat 
House, 
On Tai 
Estate 

Noise EPD 

EPD 
Ref.: 
13208-2
1 

A public complaint was 
received by EPD on 11 
June 2021 and 
complained about noise 
nuisance from multiple 
construction sites on 
Anderson Road Quarry 
Site.  The complainant 
stated that there were 
noise nuisances from 
different construction 
sites from 0800 am to 
1800 pm from Monday to 

6. In our investigation, CWSTVJV had 
implemented the noise mitigation 
measures to reduce to noise impact to the 
public.  In response to the complaint, 
CWSTVJV had immediately installed a 
layer of acoustic barrier at boundary of 
concern works area.  Since the works 
were conducted within approved normal 
hours with implementation of noise 
mitigation measures, there were no 
violation of legislative requirement. 

no 
comment 
by IEC on 
19 July 
2021 

TCS00864/
16/300/F04
78a 



CEDD Service Contract No. EDO 8/2022  
Environmental Team for Development of Anderson Road Quarry Site – Site Formation and Associated Infrastructure Works 
Monthly Environmental Monitoring & Audit Report (March 2023) AUES 
 

Z:\Jobs\2016\TCS00864 (CEDD)\600\EM&A Report Submission\Monthly EM&A Report\2023\March 2023\R0633v2.docx 

Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

Saturday without 
adequate noise mitigation 
measures. On 17 June 
2021, the complainant 
added that the noise was 
generated from rock 
breaking works in front of 
Chi Tai House (not from 
the housing sites near the 
Tai Sheung Tok slope) 
and no mitigation 
measure was 
implemented for the rock 
breaking works.  

68 20&21/J
une/21 

23-Jul-2
1 

Anderson 
Road 
Quarry Site 

DSD Water 
Quality EPD 

EPD 
Ref.: 
13208-2
1 

EPD received complaints 
from DSD on 20 and 21 
July 2021 concerning 
about discharge of muddy 
water as found on Po 
Lam Road and at the 
drainage facility near Tin 
Hau temple. 

In our investigation, CWSTVJV had 
implemented the water quality mitigation 
measures to minimise the impact arising 
from the construction site.  In view of 
the site condition and inclement weather 
condition on the complaint days, it is 
considered that the complaints raised by 
DSD were unlikely due to the C1 
Project.  Nevertheless, CWSTVJV was 
advised to closely monitor the discharge 
quality to avoid non-compliance of water 
quality happened in the construction site.  
Moreover, to cope with the adverse 
weather condition in wet season, 
CWSTVJV should regularly review the 
drainage plan as needed. 

no 
comment 
by IEC on 
6 August 
2021 

TCS00864/
16/300/F04
85b 

69 14&16/S
ep/21 

15-Sep- 
21 

Anderson 
Road 
Quarry Site 

DSD Water 
Quality EPD NA 

 
EPD received complaints 
from DSD on 14 Sep 

In our investigation, CWSTVJV had 
implemented the water quality mitigation 
measures to minimise the impact arising 

no 
comment 
by IEC on 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

2021 and 16 Sep 2021 
concerning about 
discharge of muddy water 
as found at the catchpit 
SCH4003250 near Po 
Lam Road and catchpit 
SSH4001400 near Po Tat 
Tin Hau Temple. 
 

from the construction site. However, 
there were incidents of seepage of silty 
water at Q2 and Q3 and rectified actions 
were undertaken immediately. Having 
investigated, the incidents were 
considered very short term and would 
not generate large amount of muddy 
water.  In view of the inclement 
weather condition and there were other 
major sources, it is considered that the 
complaints raised by DSD were not fully 
contributed byC1 Project. Nevertheless, 
CWSTVJV was advised to closely 
monitor the discharge quality to avoid 
non-compliance of water quality 
happened in the construction site. 
Moreover, to cope with the adverse 
weather condition in wet season, 
CWSTVJV should regularly review the 
drainage plan as needed. 
 

6 October 
2021 

70 23/Sep/2
1 

29-Sep-2
1 

Anderson 
Road 
Quarry Site 

CEDD 
& EPD Noise CEDD 

&EPD  

 
A public complaint was 
referred by 1823 to both 
CEDD and EPD on 23 
September 2021.  The 
complainant stated that 
the construction works at 
Anderson Road Quarry 
Site started before 7am, 
which generated 
construction noise and 
affecting the upper floor 

Our investigation revealed that 
there was no construction works 
under the Project undertaken during 
the concerned period by the 
complainant, and there were other 
concurrent contracts on Anderson 
Road Quarry Site and the contribution 
noise may be related to others. 
Therefore, it is considered that the noise 
complaint was unlikely to be related to 
the works under the Project. 
Nevertheless, 

No 
comment 
by IEC on 
15 
November 
2021 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

resident of On Tat Estate. 
EPD have contacted the 
complainant and clarify 
that the concerned about 
construction dust and 
daytime construction 
noise after 7am.  
 

CWSTVJV was reminded to 
properly maintain the noise 
mitigation measures as far as practicable 
considering the construction site is 
relatively close to residential area. 

71 30/Mar/2
2 

12/Apr/2
2 

Anderson 
Road 
Quarry Site 

DSD Water 
Quality DSD  

EPD received complaint 
from DSD on 28 March 
2022 concerning about 
siltation and discharge of 
muddy water observed at 
the public drainage 
system at catchpit 
SSH4001400 near Tin 
Hau Temple and the site 
discharge points at Po 
Lam Road on 28 March 
2022 

In our investigation, the Contractor had 
implemented the water quality mitigation 
measures to minimise the impact arising 
from the construction site.  Based on 
the investigation findings, it is 
considered that the complaint was likely 
caused by the interfacing contractors 
under rainy days and not due to the 
works under the Project. 

No 
comment 
by IEC on 
19 April 
2022 

TCS00864/
16/300/F05
40 

72 14/Apr/2
2 

25/Apr/2
2 

Anderson 
Road 
Quarry Site 

DSD Water 
Quality DSD  

DSD carried out site 
inspection at site 
discharge point at Po Lam 
Road on 12 April 2022 
and observed discharge of 
muddy water at public 
drainage system.  The 
case was then referred to 
CEDD and EPD to 
investigate the source of 
the muddy water 
discharge. 

In our investigation, the Contractor had 
implemented the water quality mitigation 
measures to minimise the impact arising 
from the construction site.  Based on 
the investigation findings, it is 
considered that the complaint was likely 
caused by the interfacing contractors and 
not due to the works under the Project. 

No 
comment 
by IEC on 
16 May 
2022 

TCS00864/
16/300/F05
41 

73 11/May/ 25/May/ Anderson DSD Water DSD  EPD received complaint Based on the above findings and No TCS00864/
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

 2022 2022 Road 
Quarry Site 

Quality from DSD on 11 May 
2022 concerning about 
muddy water observed 
entering Tsui Ping River, 
with similar situation 
observed at Tin Hau 
Temple and Po Lam 
Road. 

successive heavy rainstorm on 11 to 13 
May 2022, it is considered the muddy 
water found in the concerned catchpit 
SSH4001400 near Tin Hau Temple and 
Po Lam Road on 11 to 13 May 2022 
were likely caused by impact of 
rainstorm and partially contributed by 
the interfacing contractors at Sites R2-9 
& R2-10. 

comment 
by IEC on 
13 June 
2022 

16/300/F55
9 

74 17/May/
2022 

30/May/
2022  

Anderson 
Road 
Quarry Site 

DSD Water 
Quality DSD  

EPD received complaint 
from DSD on 14 and 16 
May 2022 concerning 
about muddy water 
observed entering Tsui 
Ping River. 
 

Heavy rain led to large amount of storm 
runoff from roads and landscape into the 
public drainage system, which 
deteriorated the water quality in the 
drainage system.  Besides, there were 
several construction sites at upstream of 
Tsui Ping River.  It is considered that 
complaint mainly related to the 
interfacing contractor(s) and unlikely to 
have been caused by the project. 

No 
comment 
by IEC on 
13 June 
2022 

TCS00864/
16/300/F56
2a 

75 27/May/
2022 

9/Jun/20
22 

Anderson 
Road 
Quarry Site 

DSD Water 
Quality DSD  

EPD received complaint 
from DSD on 27 May 
2022 concerning about 
muddy water observed 
entering Tsui Ping River, 
with similar situation 
observed at Tin Hau 
Temple and Po Lam 
Road. 
 

Heavy rain led to large amount of storm 
runoff from roads and landscape into the 
public drainage system, which 
deteriorated the water quality in the 
drainage system.  Besides, there were 
several construction sites at upstream of 
Tsui Ping River.  It is considered that 
complaint mainly related to the 
interfacing contractor(s) and unlikely to 
have been caused by the project. 

No 
comment 
by IEC on 
13 June 
2022 

TCS00864/
16/300/F56
3 

76 6, 7, 8/J
un/2022 

7, 8, 9/J
un/2022 

Anderson 
Road 
Quarry Site 

DSD Water 
Quality DSD  

On 6 June 2022, DSD 
informed that dirty water 
with bad odour was 

As a matter of fact, heavy rain led to large 
amount of storm runoff from roads and 
landscape into the public drainage system, 

Sent to 
EPD on 21 
June 2022 

TCS00864/
16/300/F56
5 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

observed entering Tsui 
Ping River this morning 
at the upstream near 
junction of Kai Lim Road 
and Tsui Ping Road.  The 
situation has persisted 
over 50 mins. 
Furthermore, muddy 
water was observed 
entering Tsui Ping River, 
with similar situation at 
Tin Hau Temple and Po 
Lam Road (山渠) on 6, 7 
and 8 June 2022. 

which deteriorated the water quality in the 
drainage system.  Besides, there were 
several construction sites at upstream of 
Tsui Ping River.  It is considered that 
complaint mainly related to the 
interfacing contractor(s) and unlikely to 
have been caused by the project. 
 

77 14/Jun/2
022 

15/Jun/2
022 

Anderson 
Road 
Quarry Site 

DSD Water 
Quality DSD  

DSD concerning muddy 
water discharge found at 
Tin Hau Temple and Po 
Lam Road on 14 June 
pm. 

As a matter of fact, heavy rain led to large 
amount of storm runoff from roads and 
landscape into the public drainage system, 
which deteriorated the water quality in the 
drainage system.  Besides, there were 
several construction sites at upstream of 
Tsui Ping River.  It is considered that 
complaint mainly related to the 
interfacing contractor(s) and unlikely to 
have been caused by the project. 
 

Sent to 
EPD on 29 
June 2022 

TCS00864/
16/300/F56
6 

78 8/Aug/20
22 

8/Aug/20
22 

Anderson 
Road 
Quarry Site 

DSD Water 
Quality DSD  

DSD advised EPD that 
muddy water was 
observed entering Tsui 
Ping River in the morning 
of 8 August 2022, with 
similar situation at Tin 
Hau Temple and Po Lam 

As a matter of fact, heavy rain led to 
large amount of storm runoff from roads 
and landscape into the public drainage 
system, which deteriorated the water 
quality in the drainage system.  No 
muddy water discharge was evident in the 
morning or afternoon of 8 August 2022.  

No 
comment 
by IEC on 
19 
September 
2022 

TCS00864/
16/300/F58
0 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

Road It is therefore considered that the muddy 
water discharge observed by DSD in the 
morning of 8 August 2022 was unlikely 
to have been caused by the ARQ 
contracts of C1 or C4. 
 

79 12/Aug/2
022 

12/Aug/2
022 

Anderson 
Road 
Quarry Site 

DSD Water 
Quality DSD  

DSD advised EPD that 
muddy water was 
observed entering Tsui 
Ping River in the morning 
of 12 August 2022, with 
similar situation at Tin 
Hau Temple and Po Lam 
Road (山渠). 

As a matter of fact, heavy rain led to 
large amount of storm runoff from roads 
and landscape into the public drainage 
system, which deteriorated the water 
quality in the drainage system.  No 
muddy water discharge was evident in the 
morning of 12 August 2022.  It is 
therefore considered that the muddy 
water discharge observed by DSD in the 
morning of 12 August 2022 was unlikely 
to have been caused by the ARQ 
contracts of C1 or C4. 
 

No 
comment 
by IEC on 
19 
September 
2022 

TCS00864/
16/300/F58
1 

80 29&30/ 
Sep/2022 

29/Sep/ 
2022 & 3 

Oct  
2022 

Anderson 
Road 
Quarry 
(ARQ) Site 

DSD Water 
Quality DSD  

DSD’s complaint was 
made to EPD who 
requested CEDD in the 
same respective mornings 
to handle and investigate 
in accordance with the 
procedure in EM&A 
Manual. 

As a matter of fact, heavy rain led to 
large amount of storm runoff from roads 
and landscape into the public drainage 
system, which deteriorated the water 
quality in the drainage system.  No 
muddy water discharge from ARQ Site 
was evident in the morning of 29 and 30 
September 2022.  It is therefore 
considered that the muddy water 
discharge observed by DSD in the 
morning of 29 and 30 September was 
unlikely to have been caused by the ARQ 
contracts of C1 or C4. 

Sent to 
EPD on 18 
October 
2022 

TCS00864/
16/300/F59
3 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

During wet season, the Contractor was 
strongly reminded to implement 
adequate water quality mitigation 
measures to minimise the impact arising 
from the construction site.  The 
Contractor should closely monitor the 
discharge quality from the Site to avoid 
non-compliance.  The ET will pay 
special attention on water quality 
mitigation measures implementation on 
site through regular site inspection, and 
give advice on remedial action when 
necessary. 

Incidentally, it is noted that Site R2-9 has 
kept discharging muddy water to 
downstream manhole D310.  Record 
photos of the manhole dated 6, 7 and 8 
October 2022 are enclosed for reference. 

81 18/Oct/ 
2022 

20/Oct/ 
2022 

Anderson 
Road 

Quarry 
(ARQ) Site 

DSD Dust 
Quality 

Referred 
by 1823 
to EPD 

 

A public complaint was 
referred by 1823 to EPD 
on 18 October 2022, 
regarding the dust 
problem generated from 
the construction site in 
Anderson Road near On 
Tai Estate due to typhoon 
signal no. 3.   EPD 
contacted the complainant 
who was a resident of 
Shing Tai House, On Tai 
Estate.  The complainant 

In our investigation, both the Contractors 
had implemented dust mitigation 
measures to reduce to potential impact to 
the public. However, in particular during 
dry season, Contract 4 was reminded to 
enhance the dust suppressive measures 
as far as practicable.  As there were no 
air monitoring results exceeding the limit 
level, it is considered that the dust 
mitigation measures implemented were 
effective in suppressing the fugitive dust.  

Nevertheless, as the construction site is 
close to the residential area, both the 

Sent to 
EPD on 3 
November 
2022 

TCS00864/
16/300/F59
6 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

expressed concern about 
the construction dust 
generated from Anderson 
Road Quarry (ARQ) site 
and requested the site to 
step up dust suppression 
measures. 

Contractors were reminded to implement 
the mitigation measures as far as 
practicable as recommended in the 
EM&A Programme. 



CEDD Service Contract No. EDO 8/2022  
Environmental Team for Development of Anderson Road Quarry Site – Site Formation 
and Associated Infrastructure Works 
Monthly Environmental Monitoring & Audit Report (March 2023) 

AUES 
 

Z:\Jobs\2016\TCS00864 (CEDD)\600\EM&A Report Submission\Monthly EM&A Report\2023\March 2023\R0633v2.docx 

 
 
 
 
 
 
 
 
 
 
 
 

Appendix N 
 

Implementation Status for  
Water Quality Mitigation Measures 
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