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EXECUTIVE SUMMARY 

ES01 Action-United Environmental Services & Consulting (AUES) has been awarded the Civil 
Engineering and Development Department (CEDD) Service Contract No. EDO 8/2022 - 
Environmental Team for Development of Anderson Road Quarry Site – Site Formation and 
Associated Infrastructure Works (hereinafter called “the Service Contract) on 15 September 2023.  
As notifying by AECOM Asia Company Limited (Engineer’s Representative) subsequently, the 
commencement date of the Service Contract is on 22 September 2023 for the Contract Period of 
22 months. 
 

ES02 The previous service contract nos. NTE/07/2016 and EDO 8/2022, covering the environmental 
monitoring and audit (EM&A) service for the Development of Anderosn Quarry Site (ARQ) for 
Contracts 1, 2, 3, 4 and 5 was completed in September 2022 and September 2023 respectively.  

 
ES03 The Services under the Service Contract is to provide EM&A services for the Works Contracts 

pursuant to the requirement of Environmental Team (ET) under the EM&A manual to ensure that 
the environmental performance of the Works Contracts comply with the requirement specified in 
the EM&A Manual and EIA Report of Development of ARQ and other relevant statutory 
requirements. 

 
ES04 To facilitate the project management and implementation, the ARQ project involved five major 

infrastructure works CEDD contracts, the commencement date and anticipated completion date of 
the five works contracts are summarized in below table. 

 
Contract Commencement date Anticipated completion date 
NE/2016/01 (Contract 1) December 2016 September 2023 
NE/2016/05 (Contract 2) March 2017 September 2023 
NE/2017/03 (Contract 3) May 2018 December 2024 
ED/2020/02 (Contract 4) July 2021 March 2025 
ED/2019/02 (Contract 5) March 2021 September 2024 
 

ES05 As notified by AECOM, the certificate of completion of the last section of the works have been 
issued for Contract 1 and Contract 2 on 30 June 2023 and 15 May 2023 respectively.  In view of 
the completion of major construction works, the EM&A service for Contract 1 and Contract 2 
under service contract no. EDO 8/2022 was ceased in late September 2023 and the relevant 
monitoring stations have been handover to current contract no. EDO 8/2022.      
  

ES06 This is the monthly EM&A report presenting the monitoring results and inspection findings for 
Contracts 3, 4 and 5 for the period from 1 to 31 October 2023 (hereinafter ‘the Reporting 
Period’). 

 
ENVIRONMENTAL MONITORING AND AUDIT ACTIVITIES 

ES07 Environmental monitoring activities under the EM&A programme in the Reporting Period are 
summarized in the following table. 

 

Environmental 
Aspect 

Environmental Monitoring 
Parameters / Inspection 

Reporting Period 
Number of Active 

Monitoring Locations  
Total 

Occasions   

Air Quality 1-hour TSP 7 105 
24-hour TSP 4 20 

Construction Noise 

Leq(30min) Daytime for Contract 
NE/2016/01 8 40 

Leq(30min) Daytime for Contract 
NE/2017/03 1 5 

  
BREACH OF ACTION AND LIMIT (A/L) LEVELS  
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ES08 No exceedance of air quality was recorded in the Reporting Period. For construction noise 
monitoring, no Limit Level exceedance was recorded and no noise complaint (which triggered 
Action Level) was received in the reporting period.  The environmental exceedance, NOE issued 
and investigation of exceedance are summarized in the following table. 

 

Environmental 
Aspect 

Monitoring 
Parameters 

Action 
Level 

Limit 
Level 

Event & Action 
NOE 

Issued Investigation Corrective Actions 

Air Quality 1-hour TSP 0 0 0 NA NA 
24-hour TSP 0 0 0 NA NA 

Construction 
Noise Leq(30min) Daytime 0 0 0 NA NA 

 
ENVIRONMENTAL COMPLAINT 

ES09 In the reporting period, no environmental complaint was received in the Reporting Period.  
 
NOTIFICATION OF SUMMONS AND SUCCESSFUL PROSECUTIONS 

ES10 No environmental summons or successful prosecutions for the Project were recorded in the 
Reporting Period. 

 
REPORTING CHANGE 

ES11 The previous service contract nos. NTE/07/2016 and EDO 8/2022, covering the EM&A service 
for the Development ARQ for Contracts 1, 2, 3, 4 and 5 was completed in September 2022 and 
September 2023 respectively.  As notified by AECOM, the certificate of completion of the last 
section of the works have been issued for Contract 1 and Contract 2 on 30 June 2023 and 15 May 
2023 respectively.  In view of the completion of major construction works, the EM&A service 
for Contract 1 and Contract 2 under service contract no. EDO 8/2022 was ceased in late 
September 2023 and the relevant monitoring stations have been handover to current contract no. 
EDO 8/2022.      
 
SITE INSPECTION 

ES12 In this Reporting Period, joint site inspections to evaluate the site environmental performance for 
Contract 3 were carried out by the RE, ET and Contractor on 6, 13, 20 and 27 October 2023 in 
which IEC joined the site inspection with SSEMC on 13 October 2023.  No non-compliance 
was noted during the site inspection. 
 

ES13 In this Reporting Period, joint site inspections to evaluate the site environmental performance for 
Contract 4 were carried out by the RE, ET and Contractor on 4, 11, 19 and 25 October 2023 in 
which IEC joined the site inspection with SSEMC on 19 October 2023.  No non-compliance 
was noted during the site inspection. 

 
ES14 In this Reporting Period, joint site inspections to evaluate the site environmental performance for 

Contract 5 were carried out by the RE, ET and Contractor on 5, 12, 19 and 26 October 2023 in 
which IEC joined the site inspection on 26 October 2023.  No non-compliance was noted 
during the site inspection.   

 
FUTURE KEY ISSUES 

ES15 The Contractor are reminded to pay special attention on water quality mitigation measures and 
should fully implement the measures as recommended in the EM&A Manual, in particular to 
prevent muddy water or other water pollutants from site surface overflow to public area should be 
properly maintained.   
 

ES16 Since construction site is highly visible to the resident at nearby estates, the Contractors should 
pay special attention on potential environmental impact generated by the site activities and adhere 
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implement adequate air quality and noise mitigation measures as far as practicable to reduce the 
impact to the public. 
 

ES17 Construction noise is one of the key environmental issues during construction work of the Project.  
Noise mitigation measures such as using quiet plants and noise barriers shall be implemented where 
practicable according to the EM&A manual.  

 
ES18 In addition, the Contractors should ensure all effluent discharge shall be fulfilled the Technical 

Memorandum of Effluent Discharged into Drainage and Sewerage Systems, inland and Coastal 
Waters criteria or relevant discharge license requirement. 
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1. INTRODUCTION 

PROJECT BACKGROUND 

1.1.1 Development of Anderson Road Quarry (ARQ) is to provide land and the associated 
infrastructures for the proposed land used at the existing ARQ Site at the North-eastern of East 
Kowloon according to the final Recommended Outline Development Plan (hereinafter named as 
the Project Works). 
 

1.1.2 To facilitate the project management and implementation, the ARQ project involved five major 
infrastructure works CEDD contracts, the commencement date and anticipated completion date 
of the five works contracts are summarized in below table. 

 
Contract Commencement date Anticipated completion date 
NE/2016/01 (Contract 1) December 2016 September 2023 
NE/2016/05 (Contract 2) March 2017 September 2023 
NE/2017/03 (Contract 3) May 2018 December 2024 
ED/2020/02 (Contract 4) July 2021 March 2025 
ED/2019/02 (Contract 5) March 2021 September 2024 
 

1.1.3 Action-United Environmental Services & Consulting (AUES) has been awarded the Civil 
Engineering and Development Department (CEDD) Service Contract No. EDO 8/2022 - 
Environmental Team for Development of Anderson Road Quarry Site – Site Formation and 
Associated Infrastructure Works (hereinafter called “the Service Contract) on 15 September 
2023.  As notifying by AECOM Asia Company Limited (Engineer’s Representative) 
subsequently, the commencement date of the Service Contract is on 22 September 2023 for the 
Contract Period of 22 months. 
 

1.1.4 The Services under the Service Contract is to provide EM&A services for the Works Contracts 
pursuant to the requirement of Environmental Team (ET) under the EM&A manual to ensure 
that the environmental performance of the Works Contracts comply with the requirement 
specified in the EM&A Manual and Environmental Impact Assessment (EIA) Report of 
Development of Anderson Road Quarry and other relevant statutory requirements. 

 
1.1.5 The previous service contract nos. NTE/07/2016 and EDO 8/2022, covering the EM&A 

services for the Development of ARQ site for Contracts 1, 2, 3, 4 and 5 was completed in 
September 2022 and September 2023 respectively.  

 
1.1.6 As notified by AECOM, the certificate of completion of the last section of the works have been 

issued for Contract 1 and Contract 2 on 30 June 2023 and 15 May 2023 respectively.  In view 
of the completion of major construction works, the EM&A service for Contract 1 and Contract 
2 under service contract no. EDO 8/2022 was ceased in late September 2023 and the relevant 
monitoring stations have been handover to current contract no. EDO 8/2022.      

 
1.1.7 According to the Approved EM&A Manual, air quality and noise monitoring are required to be 

monitored during the construction phase of the Project. As part of the EM&A program, baseline 
monitoring is required to determine the ambient environmental conditions.  Baseline 
monitoring including air quality and noise conducted between January and April 2019 at all 
designated monitoring locations were before construction work commencement.  Furthermore, 
the Baseline Monitoring Report which verified by the Independent Environmental Checker 
(hereinafter referred as “the IEC”) has been submitted to Environmental Protection Department 
(EPD) on 9 May 2017 for endorsement. 

 
1.1.8 This is the monthly EM&A report presenting the monitoring results and inspection findings for 

Contracts 3, 4 and 5 for the period from 1 to 31 October 2023 (hereinafter ‘the Reporting 
Period’). 
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REPORT STRUCTURE 

1.2.1 The monthly EM&A Report is structured into the following sections:- 
Section 1 Introduction 
Section 2 Project Organization and Construction Progress 
Section 3 Summary of Impact Monitoring Requirements 
Section 4 Air Quality Monitoring 
Section 5 Construction Noise Monitoring 
Section 6 Waste Management 
Section 7 Site Inspections 
Section 8 Environmental Complaints and Non-Compliance 
Section 9 Implementation Status of Mitigation Measures 
Section 10 Conclusions and Recommendations 
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2. PROJECT ORGANIZATION AND CONSTRUCTION PROGRESS 

2.1 CONSTRUCTION CONTRACT PACKAGING 

2.1.1 To facilitate the project management and implementation, the Project was divided by 5 works 
contracts as described in following.  The details of each contract are summarized below and the 
delineation of each contract is shown in Appendix A. 

 
Contract 1 (Contract No. NE/2016/01) 

2.1.2 Commencement date of Contract 1 was in late December 2016 and the major construction work 
was completed in June 2023. The major scope of work of Contract 1 is listed below: 
• Formation of about 40 hectares (ha) of land platforms at the ARQ site and the associated 

geotechnical works; 
• Road works including construction of approximately 3-kilometer long vehicular roads, 

footpaths, cycle tracks, an approximately 130-meter long underpass at the southern end 
an a public transport terminus at the northern end at the ARQ site; 

• Provision of and improvement to water supply, drainage and sewerage systems as well as 
landscaping works; and  

• Construction of proposed subway structures and lift tower structures of pedestrian 
connectivity facilities.  

 
Contract 2 (Contract No. NE/2016/05) 

2.1.3 Commencement date of Contract 2 was in March 2017 and the major construction work was 
completed in May 2023. The major Scope of Work of the Contract 2 is listed below: 
(i) Construction of the following pedestrian connectivity facilities with covered elevated 

walkways, covered at grad walkways, escalators, life towers with associate staircase and 
lifts:- 
(a) Linking Hiu Kwong street with Hiu Ming Street (E1) 
(b) Linking the proposed “Footbridge Link at Sau Ming Road” with Hiu Ming Street (E2, 

C1 and E3) 
(c) Linking the proposed bus-to-bus interchange at Tseung Kwan O Tunnel Toll Plaza 

with Lin Tak Road (E12) 
(ii) Construction of bus-to-bus interchange (BBI) at Tseung Kwan O Tunnel Toll Plaza;  
(iii) Associated landscape works 

 
Contract 3 (Contract No. NE/2017/03) 

2.1.4 The commencement date of Contract 3 was in May 2018 and the tentative completion date in 
September 2023. The major Scope of Work of the Contract 3 is listed below: 
(i) Site formation and road works in the following sections:- 

(a) at junction of Clear Water Bay Road (CWBR) and On Sau Road constructed under 
the Development at Anderson Road (DAR) project including the provision of U-turn 
facility and noise mitigation measures (RIW1); 

(b) at New Clear Water Bay Road (NCWBR) near Shun Lee Tsuen Road including the 
road widening works at NCWBR, modification of existing subway structure and 
provision of noise mitigation measures (RIW2); and 

(c) at the junction of Lin Tak Road and Sau Mau Ping Road, construction of flyover 
above Tseung Kwan O Road, provision of loading and unloading bays along Lin Tak 
Road and noise mitigation measures (RIW3).  

(ii) construction of the following pedestrian connectivity facilities with covered elevated 
walkways, escalators and lift towers with associated staircases and lifts:- 
(a) linking Anderson Road Quarry site with the DAR Site (except the works covered 

under Contract 1) (System A and System B); 
(b) linking Hiu Ming Street with Hiu Yuk Path (E8); and 
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(c) linking the proposed bus-bus interchange at Tseung Kwan O Tunnel Toll Plaza with 
Sau Mau Ping Road (E11). 

(iii) Associated landscape works. 
 
Contract 4 (Contract No. ED/2020/02) 

2.1.5 The commencement date of Contract 4 is in July 2021 and tentative completion date in 
December 2023. The major Scope of Work of the Contract 4 is listed below: 
• Hard landscaping and other ancillary works (e.g. paver footpath, planter walls, benches, 

lighting etc.) 
• Soft landscaping works; landscape deck, emergency vehicular access, access road: 
• Park lighting system; 
• Electrical and mechanical engineering works for underground water treatment facilities 

and pumping system for Artificial Flood Attenuation Lake; and 
• Potential slope enhancement requested by GEO. 

 
Contract 5 (Contract No. ED/2019/02) 

2.1.6 The commencement date of Contract 5 in March 2021 and tentative completion data in April 
2024. The major Scope of Work of the Contract 5 is listed below: 
• Construction pedestrian connectivity facility with covered elevated walkway, covered at 

grade walkway and escalators linking Sau Mau Ping Road with the existing covered 
elevated walkway to Po Tat Estate (E5); 

• Construction a pedestrian connectivity facility with covered elevated walkway, covered at 
grade walkway and escalators linking Sau Mau Ping South Estate with the existing 
covered walkway to Sau Mau Ping Road (E6); 

• Construction a pedestrian connectivity facility with covered elevated walkway, elevated 
walkway, lift tower with associated staircase and lifts linking Hiu Kwong Street with 
podium of Sau Ming House, Sau Mau Ping Estate, provision of at grade staircase (E7)’ 

• Construction a pedestrian connectivity facility with covered elevated walkway, lift tower 
with associated staircase and lifts linking podium of Po Tat Estate to Sau Mau Ping Road 
(E10); and  

• Ancillary works including electrical and mechanical, slope stabilization, drainage, 
utilities and landscaping works. 

 
2.2 PROJECT ORGANIZATION 

2.2.1 The project organization and contact details for Contracts 3, 4 and 5 are shown in Appendix B. 
 
2.3    CONSTRUCTION PROGRESS 

2.3.1 The 3-month rolling construction programme for Contracts 3, 4 and 5 are shown in Appendix C.  
The major construction activities conducted in the Reporting Period are summarized in below.  

 
Contract 3 (NE/2017/03) 

Pedestrian Connectivity Facilities Systems B (PC-SYB) 
▪ RC works at SyB-LT1 & ST1 is in-progress. 
▪ RC works to escalator pit P3 to P4 and P4 to P6 (Escalator No. E3 &E4, E5&E6) 
▪ Welding works for footbridge steel frame erection. 
▪ Preparation works for watermain diversion near PC1 is in-progress.  

 
Contract 4 (ED/2020/02) 
▪ Excavation work for Drainage Works at Portion 2a, 6, 8, 9 & 12 
▪ Drainage works at Portion 2a, 6, 8, 9 & 12 
▪ Construction of Foundation at Portion 1a, 1b 
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▪ Construction of Retaining Wall and staircase at Portion 6, 8, 12 
▪ Construction of Planter at Portion 8,12 
▪ Slope works at Portion 10, Portion 17 
▪ Preparation works for Construction of bridge at Portion 13b 
▪ Modification works at REA10 and RWA9 at Portion 13b 
▪ Road works at G2-Site at Portion 13b 
▪ Fill Rock Slope at Portion 16 

 
Contract 5 (ED/2019/02) 
Portion 1 
▪ Concreting for Escalator Trough P1 to P2 (Wall) 
▪ Sump Pit Construction (Base Slab) 
▪ Mobilization of 300T Crawler Crane for E1 & E2 Escalator Lifting 
▪ Installation of Escalators (E3-E4) 

 
Portion 2 
▪ Cable & ELV Draw Pit Construction 
▪ Pillar Box Construction 
▪ Sump Pit Construction (Base Slab) 
▪ Working Platform Erection for KPA 
▪ Escalator Installation for E6 

 
Portion 3 
▪ Rock Breaking & ELS at E7-PC1 (4th Layer) 
▪ Blinding Layer for E7-PC1 
▪ Construction for E7 Reinforcement Storage & Bending Yard 
▪ Rebar Bending & Formwork Erection for E7-PC1 

 
Portion 4 
▪ Rebar Fixing & Formwork Erection for E10-Lift Tower 7th Pour 
▪ Concreting for E10-Lift Tower 6th Pour 

 
2.3.2 Summary of the relevant permits, licenses, and/or notifications on environmental protection for 

the Project of contracts 3, 4 and 5 are presented in Tables 2-1, 2-2 and 2-3. 
 

Table 2-1 Status of Environmental Licenses and Permits of the Contract 3 

Item Description 
License/Permit Status 

Permit no./ account 
no./ Ref. no. 

Valid Period Status 
From To  

1 Form NA – 
Notification 
pursuant to Air 
Pollution Control 
(Construction Dust) 
Regulation 

EPD ref. no. 434186 31-May-18 NA Valid 

2 Chemical Waste 
Producer 
Registration 

For Area R1W3 (E11) 
Registration no. WPN : 
5213-294-C4239-04 

6-Aug-18 End of 
Project 

Valid 

For Area System A 
Registration no. WPN: 
5213-293-C4239-05 

6-Aug-18 End of 
Project 

Valid 

For Area System B 
Registration no. WPN 
5213-294-C4239-03 

6-Aug-18 End of 
Project 

Valid 
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Item Description 
License/Permit Status 

Permit no./ account 
no./ Ref. no. 

Valid Period Status 
From To  

For Area E8 
Registration no. WPN 
5213-292-C4239-06 

6-Aug-18 End of 
Project 

Valid 

3 Water Pollution 
Control Ordinance 
– Discharge 
License 

For Area R1W3 (E11) 
WT00032742-2018 18-Jan-19 31-Jan-24 Valid 

For Area System A 
WT00033223-2019 31-Jan-19 31-Jan-24 Valid 

For Area System B 
WT00033229-2019 24-Jun-19 30-Jun-24 Valid 

For Area E8 
WT00033224-2019 21-Mar-19 31-Mar-24 Valid 

4 Waste Disposal 
Regulation – 
Billing Account for 
Disposal of 
Construction Waste 

Account no.7031075 20-Jun-18 End of 
project 

Valid 

 
Table 2-2 Status of Environmental Licenses and Permits of the Contract 4 

Item Description 
License/Permit Status 

Permit no./ account 
no./ Ref. no. 

Valid Period Status 
From To  

1 Form NA – 
Notification 
pursuant to Air 
Pollution Control 
(Construction Dust) 
Regulation 

EPD ref. no. 470496 19 August 
2021 

NA Valid 

2 Waste Disposal 
Regulation – 
Billing Account for 
Disposal of 
Construction Waste 

Account no. 7041336 6 
September 
2021 

NA Valid 

3 Chemical Waste 
Producer 
Registration 

Registration no. 
WPN 5213-296-C1206-12 

14 
September 
2021 

End of 
project Valid 

4 Water Pollution 
Control Ordinance 
– Discharge 
License 

WT00043000-2003 30 January 
2023 

31 January 
2028 

Valid 

 
Table 2-3 Status of Environmental Licenses and Permits of the Contract 5 

Item Description 
License/Permit Status 

Permit no./ account 
no./ Ref. no. 

Valid Period Status 
From To  

1 Form NA – 
Notification 
pursuant to Air 
Pollution Control 
(Construction Dust) 
Regulation 

EPD ref. no. 466255 NA NA Valid 
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Item Description 
License/Permit Status 

Permit no./ account 
no./ Ref. no. 

Valid Period Status 
From To  

2 Chemical Waste 
Producer 
Registration 

Registration no. 
WPN 5298-293-W3611-01 12 May 21 

End of 
project Valid 

3 Water Pollution 
Control Ordinance 
– Discharge 
License 

WT00039694-2021 16 Nov 21 30 Nov 26 Valid 

WT00040919-2022 5 May 22 31 May 27 Valid 

WT00041457-2022 30 June 22 30 June 27 Valid 

WT00040670-2022 28 Mar 22 31 Mar 27 Valid 
4 Waste Disposal 

Regulation – 
Billing Account for 
Disposal of 
Construction Waste 

Account no. 7040359 3 May 21 NA Valid 
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3. SUMMARY OF IMPACT MONITORING REQUIREMENTS 

3.1 GENERAL 

3.1.1 The Environmental Monitoring and Audit requirements are set out in the Approved EM&A 
manual. Environmental issues such as air quality, construction noise and water quality were 
identified as the key issues during the construction phase of the Project. 

 
3.1.2 A summary of construction phase EM&A requirements are presented in the sub-sections below. 
 
3.2 MONITORING PARAMETERS 

 
3.2.1 The EM&A program of construction phase monitoring shall cover the following environmental 

issues: 
• Air quality; and 
• Construction noise 

 
3.2.2 A summary of the monitoring parameters is presented in Table 3-1. 

Table 3-1 Summary of EM&A Requirements 
Environmental Issue Parameters 

Air Quality  1-hour TSP by Real-Time Portable Dust Meter; and 
 24-hour TSP by High Volume Air Sampler 

Noise 

 Leq(30min) in normal working days (Monday to Saturday) 
07:00-19:00 except public holiday 

 Supplementary information for data auditing, statistical results 
such as L10 and L90 shall also be obtained for reference. 

 
3.3 MONITORING LOCATIONS 

3.3.1 According to the EM&A Manual Section 4.6, seven (7) most representative and affected air 
sensitive receivers (ASR) were selected as air monitoring stations (AQM).  During site visit at 
the subject site before the baseline monitoring, it was noted that some planned ASRs identified in 
the EM&A Manual are still under construction/ has not yet constructed and there were no suitable 
location to set up the high volume sampler to carry out the baseline 24-hour TSP monitoring.  
Therefore, a proposed change for the baseline monitoring programme was submitted and agreed 
by EPD before the baseline monitoring.  The impact air quality monitoring locations are listed in 
Table 3-2 and illustrated in Appendix D. 

Table 3-2 Impact Monitoring Stations – Air Quality 

ID ASR ID 
in EIA 

Location in the 
EM&A Manual 

Identified Location during 
Site Visit 

Status 

AMS-1 ACYC-01 Chi Yum Ching 
She 

Ground of Chi Yum Ching 
facing the project site  

Replaced by 
AMS-1a  

AMS-1a (*) ACYC-01 Tan Shan 
Village No. 5 - 6 

Ground of Tan Shan Village 
No. 5 - 6 facing the project site  

Active  

AMS-2 (#) DARB-13 Block 8, Site B Ground of Fung Tai House of 
On Tai Estate  

Active  

AMS-3 (:) DARC-16 Planned Clinic 
and Community 
Centre, Site C2  

Ground of Planned Clinic and 
Community Centre facing 
Anderson Road (Ancillary 
Facilities Building) 

Active 

AMS-4 (:) DARC-26 Planned School, 
Site C2 Note 1 Ground of Active Active 

AMS-5 DARE-06 Block 5, DAR 
Site E 

Main roof of Oi Tat House of 
On Tat Estate facing the 
project site 

Active  

AMS-6 DARE-17 Block 9, Site E Main roof of Hau Tat House of Active  
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ID ASR ID 
in EIA 

Location in the 
EM&A Manual 

Identified Location during 
Site Visit 

Status 

On Tat Estate facing the 
project site 

AMS-7 AMYT-04 Ma Yau Tong 
Village 

Balcony at 2nd floor of Village 
House Anderson Road No. 1 
facing the project site 

Active  

Note 1: The ASR is under construction. 
(#) AMS-2 was activated on 26 November 2018 since Fung Tai House became an air sensitive receiver. 
1-hour TSP monitoring was commenced on 26 November 2018 while installation of HVS for 24-hour 
TSP was pending approval from Housing Authority.  
(*) 24-hour TSP monitoring at AMS1 was abandoned since May 2019 due to lack of power supply and 
the landlord was unreachable. The alternation location of AMS1a was activated on 15 June 2019 for 
1-hour and 24-hour TSP monitoring.  The proposal was agreed by EPD on 9 Aug 2019. 
(:) AMS-3 was effective on 3 December 2019 and AMS-4 was effective on 4 January 2023 

 
Construction Noise 

3.3.2 According to the EM&A Manual Section 5.5, three (3) most representative and affected noise 
sensitive receivers (NSR) were selected as monitoring stations. As recommended by the RE and 
agreed by IEC, one (1) additional noise monitoring location is proposed to add in Oi Tat House of 
On Tat Estate (hereafter “NMS-4”) to oversee the possible noise impact pose to the resident in 
On Tat Estate, which is an existing NSR close to the major works activities.  Moreover, review 
of impact monitoring location was proposed to IEC in view of the current site condition and it 
was agreed by all parties.  The details of noise monitoring location are listed in Table 3-3 and 
illustrated in Appendix D. 

Table 3-3 Impact Monitoring Stations – Construction Noise 

ID NSR ID in 
EIA Location Status 

NMS-1(:) Site C2 – 
School 05 Note 1 Ground of Maryknoll Secondary School Active 

NMS-2(:) Site E – 
School  

Rooftop of S.K.H. St. John’s Tsang Shiu 
Tim Primary School, where 1m from the 
exterior of the building facing the project 
site 

Active  

NMS-3(:) Site C2 – 
R102  

Ground of Ancillary Facilities Building 
facing the project site 

Active 

NMS-4* Oi Tat House 1m from the exterior of ground floor 
façade of Oi Tat House of On Tat Estate 
facing the project site 

Suspended  

NMS-4a# Oi Tat House Rooftop of Oi Tat House where 1m from 
the exterior of Oi Tat House facing the 
project site 

Active  

NMS-5# Hau Tat House 22/F, refuge floor of Hau Tat House where 
1m from the exterior of Hau Tat House 
facing the project site. 

Active  

NMS-6~ Yung Tai 
House of On 
Tai Estate 

Rooftop of Yung Tai House where 1m 
from the exterior of the building facing 
the project site) 

Active  

NMS-7~ Chi Tai House 
of On Tai 
Estate 

Rooftop of Chi Tai House where 1m from 
the exterior of the building facing the 
project site  

Active  

NMS-8^ No. 3-4 Ma 
Yau Tong 
Village 

1m from the exterior of the building 
façade and facing the construction site 

Active  
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ID NSR ID in 
EIA Location Status 

Note 1: Construction of the NSR is not yet commenced. 
(*) Additional noise monitoring location was recommended by RE and agreed by IEC. It 

was temporary suspended and the monitoring location is relocated to NMS4a with 
effective on 15 Nov 2017. 

(:) NMS-2 was effective on 15 November 2019, NMS-3 was effective on 3 December 2019 
and NMS-1 was effective on 4 January 2023. 

(#) Review of noise monitoring locations was proposed by ET and NMS-5 was effective on 
15 November 2017. 

(~) Review of noise monitoring locations was proposed by ET and NMS-6 and NMS-7 were 
effective on 28 Feb 2018. 

(^) Review of noise monitoring locations was proposed by ET and NMS-8 was effective on 
18 April 2018.  Noise monitoring at NMS-8 was started on 3 May 2018 upon 
commencement of construction at relevant section. 

 
Addition Construction Noise Monitoring Location 

3.3.3 A Work Instruction was issued from AECOM to AUES in November 2018 for installing three 
additional noise monitoring stations under Contract 3.  According to the Work Instruction, one 
noise monitoring station was proposed to install at System A Area and two station monitoring 
points were proposed to install at E8 Area.  The noise monitoring locations are shown in Table 
3-4 below and illustrated in Appendix D. 

Table 3-4 Additional Impact Monitoring Stations – Construction Noise 
ID  Location Description  

CN1* Holm Glad 
College 

Ground floor of Holm Glad College, where 1m from the 
exterior of the building facing E8 

CN2* Leung Shek Chee 
College 

Ground floor of Leung Shek Chee College, where 1m from 
the exterior of the building facing E8 

CN3 Oi Tat House of 
On Tat Estate 

Ground floor of Oi Tat House of On Tat Estate, where 1m 
from the exterior of the building facing System A 

Note 1: Construction of the NSR is not yet commenced. 
(*) Additional noise monitoring location was terminated by RE as the construction work at 

E8 was completed in September 2022. The last monitoring for CN1&CN2 was on 15 
September 2022. 

 
3.4 MONITORING FREQUENCY AND PERIOD  

 
3.4.1 The requirements of impact monitoring in the approved EM&A Manual and presented as follows. 
 

Air Quality Monitoring 
3.4.2 Frequency of impact air quality monitoring is as follows: 

 1-hour TSP 3 times every six days during course of works throughout the construction 
period 

 24-hour TSP Once every 6 days during course of works throughout the construction period 
 

Noise Monitoring 
3.4.3 Noise monitoring will be to conduct at the all available designated monitoring stations. The 

monitoring frequency shall depend on the scale of the construction activities. The following is 
an initial guide on the regular monitoring frequency for each station on a weekly basis when 
noise generating activities are underway: 
 one set of Leq(30min) measurements between 07:00 and 19:00 hours on normal weekdays 
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3.5 MONITORING EQUIPMENT 

Air Quality Monitoring 
3.5.1 The 24-hour and 1-hour TSP levels shall be measured by following the standard high volume 

sampling method as set out in the Title 40 of the Code of Federal Regulations, Chapter 1 (Part 
50), Appendix B.  If the ET proposes to use a direct reading dust meter to measure 1-hour TSP 
levels, it shall submit sufficient information to the IEC to prove that the instrument is capable of 
achieving a comparable results to the HVS.  The instrument should be calibrated regularly, and 
the 1-hour sampling shall be determined on yearly basis by the HVS to check the validity and 
accuracy of the results measured by direct reading method. The filter paper of 24-hour TSP 
measurement shall be determined by HOKLAS accredited laboratory. 

 
3.5.2 All equipment to be used for air quality monitoring is listed in Table 3-5.  

Table 3-5 Air Quality Monitoring Equipment 
Equipment Model 

24-hour TSP High Volume Air Sampler  TISCH High Volume Air Sampler, HVS Model 
TE-5170  

Calibration Kit TISCH Model TE-5025A 
1- hour TSP Portable Dust Meter Sibata LD-3B Laser Dust Monitor  

 
Noise Monitoring 

3.5.3 Sound level meter in compliance with the International Electrotechnical Commission 
Publications 651: 1979 (Type 1) and 804: 1985 (Type 1) specifications shall be used for 
carrying out the noise monitoring.  The sound level meter shall be checked using an acoustic 
calibrator.  The wind speed shall be checked with a portable wind speed meter capable of 
measuring the wind speed in ms-1. 

 
3.5.4 Noise equipment as perform for construction phase monitoring is listed in Table 3-6. 

Table 3-6 Construction Noise Monitoring Equipment 

Equipment Model 
Integrating Sound Level Meter NL-31, NL-52 
Calibrator NC-73, NC-74 
Portable Wind Speed Indicator Anemometer AZ Instrument 8908 

 
3.6 MONITORING METHODOLOGY  

1-hour TSP  

3.6.1 The 1-hour TSP monitor was a brand named “Sibata LD-3 Laser Dust monitor Particle Mass Profiler 
& Counter” which is a portable, battery-operated laser photometer.  The 1-hour TSP meter 
provides a real time 1-hour TSP measurement based on 90o light scattering.  The 1-hour TSP 
monitor consists of the following: 

(a.) A pump to draw sample aerosol through the optic chamber where TSP is measured; 
(b.) A sheath air system to isolate the aerosol in the chamber to keep the optics clean for 

maximum reliability; and 
(c.) A built-in data logger compatible with Windows based program to facilitate data 

collection, analysis and reporting. 
 
3.6.2 The 1-hour TSP meter to be used will be within the valid period, calibrated by the manufacturer 

prior to purchasing. Zero response of the instrument will be checked before and after each 
monitoring event. 
 
24-hour TSP  

3.6.3 The equipment used for 24-hour TSP measurement is Thermo Andersen Model GS2310 TSP 
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high volume air sampling system, which complied with EPA Code of Federal Regulation, 
Appendix B to Part 50. The High Volume Air Sampler (HVS) consists of the following: 
(a.) An anodized aluminum shelter;  
(b.) A 8”x10” stainless steel filter holder; 
(c.) A blower motor assembly;  
(d.) A continuous flow/pressure recorder; 
(e.) A motor speed-voltage control/elapsed time indicator; 
(f.) A 7-day mechanical timer, and  
(g.) A power supply of 220v/50 Hz 

 
3.6.4 For HVS for 24-hour TSP monitoring, the HVS is mounted in a metallic cage with a top for 

protection and also it is sat on the existing ground or the roof of building.  The flow rate of the 
HVS between 0.6m3/min and 1.7m3/min will be properly set in accordance with the 
manufacturer’s instruction to within the range recommended in EPA Code of Federal 
Regulation, Appendix B to Part 50.  Glass Fiber Filter 8" x 10" of TE-653 will be used for 
24-Hour TSP monitoring and would be supplied by laboratory.  The general procedures of 
sampling are described as below:- 
 A horizontal platform with appropriate support to secure the samples against gusty wind 

should be provided; 
 No two samplers should be placed less than 2 meters apart; 
 The distance between the sampler and an obstacle, such as building, must be at least twice 

the height that the obstacle protrudes above the sample; 
 A minimum of 2 meters of separation from any supporting structure, measured horizontally 

is required; 
 Before placing any filter media at the HVS, the power supply will be checked to ensure the 

sampler work properly; 
 The filter paper will be set to align on the screen of HVS to ensure that the gasket formed 

an air tight seal on the outer edges of the filter.  Then filter holder frame will be tightened 
to the filter hold with swing bolts.  The holding pressure should be sufficient to avoid air 
leakage at the edge; 

 The mechanical timer will be set for a sampling period of 24 hours (00:00 mid-night to 
00:00 mid-night next day).  Information will be recorded on the field data sheet, which 
would be included the sampling data, starting time, the weather condition at current and the 
filter paper ID with the initial weight; 

 After sampling, the filter paper will be collected and transfer from the filter holder of the 
HVS to a sealed envelope and sent to a local HOKLAS accredited laboratory for 
quantifying. 

 
3.6.5 All the sampled 24-hour TSP filters will be kept in normal air conditioned room conditions, i.e. 

70% HR (Relative Humidity) and 25oC, for six months prior to disposal. 
 
3.6.6 The HVS used for 24-hour TSP monitoring will be calibrated before the commencement for 

sampling, and after in two months interval for 1 point checking of maintenance and six months 
interval for five points calibrate in accordance with the manufacturer’s instruction using the 
NIST-certified standard calibrator (Tisch Calibration Kit Model TE-5025A) to establish a 
relationship between the follow recorder meter reading in cfm (cubic feet per minute) and the 
standard flow rate, Qstd, in m3/min.  Motor brushes of HVS will be regularly replaced of about 
five hundred hours per time.  The calibration certificates of all monitoring equipment used for 
the impact monitoring program in the Reporting Period and the HOKLAS accredited certificate 
of laboratory are attached in Appendix E.    

 

Noise Monitoring 

3.6.7 As referred to in the Technical Memorandum (TM) issued under the NCO, sound level meters 
in compliance with the International Electrotechnical Commission Publications 651: 1979 
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(Type 1) and 804:1985 (Type 1) specifications shall be used for carrying out the noise 
monitoring. Immediately prior to and following each noise measurement the accuracy of the 
sound level meter shall be checked using an acoustic calibrator generating a known sound 
pressure level at a known frequency. Measurements may be accepted as valid only if the 
calibration levels from before and after the noise measurement agree to within 1.0 dB. 

 
3.6.8 All noise measurements will be performed with the meter set to FAST response and on the 

A-weighted equivalent continuous sound pressure level (Leq).  Leq(30 min) in six consecutive 
Leq(5 min) measurements will be used as the monitoring parameter for the time period between 
07:00-19:00 hours on weekdays throughout the construction period. 

 
3.6.9 The sound level meter will be mounted d on a tripod at a height of 1.2 m and placed at the 

assessment point and oriented such that the microphone is pointed to the site with the 
microphone facing perpendicular to the line of sight. The windshield will be fitted for all 
measurements. Where a measurement is to be carried out at a building, the assessment point 
would normally be at a position 1 m from the exterior of the building façade. Where a 
measurement is to be made for noise being received at a place other than a building, the 
assessment point would be at a position 1.2 m above the ground in a free-field situation, i.e. at 
least 3.5 m away from reflective surfaces such as adjacent buildings or walls.  

 
3.6.10 Immediately prior to and following each noise measurement the accuracy of the sound level 

meter will be checked using an acoustic calibrator generating a known sound pressure level at a 
known frequency.  Measurements will be accepted as valid only if the calibration level from 
before and after the noise measurement agrees to within 1.0 dB. 

 
3.6.11 Noise measurements will not be made in fog, rain, wind with a steady speed exceeding 5m/s or 

wind with gusts exceeding 10m/s. The wind speed will be checked with a portable wind speed 
meter capable of measuring the wind speed in m/s. 

 
3.6.12 The sound level meter and calibrator are calibrated and certified by a laboratory accredited 

under HOKLAS or any other international accreditation scheme at yearly basis.  The 
calibration certificates of all monitoring equipment used for the impact monitoring program in 
the Reporting Period is attached in Appendix E.    

 
Meteorological Information 

3.6.13 The meteorological information including wind direction, wind speed, humidity, rainfall, air 
pressure and temperature etc. during baseline monitoring is extracted from the closest Hong 
Kong Observatory Station.  To obtain the most appropriate meteorological information where 
available, the data of temperature is extracted from the Kwun Tong Observatory Station; the 
data of wind speed and wind direction are extracted from Kai Tak Observatory Station and the 
data of humidity is extracted from King’s Park Station. 

 
3.7 DERIVATION OF ACTION/LIMIT (A/L) LEVELS 

3.7.1 The baseline results form the basis for determining the environmental acceptance criteria for the 
impact monitoring.  According to the approved Environmental Monitoring and Audit Manual, 
the air quality, construction noise were set up, namely Action and Limit levels are listed in Tables 
3-7 and 3-8. 

Table 3-7 Action and Limit Levels for Air Quality Monitoring 

Monitoring Station Action Level (µg /m3) Limit Level (µg/m3) 
1-hour TSP 24-hour TSP 1-hour TSP 24-hour TSP 

AMS-1 313 154 500 260 
AMS-1a(*) 313 154 500 260 

AMS-2 319 165 500 260 
AMS-3  319 165 500 260 
AMS-4 315 165 500 260 
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Monitoring Station Action Level (µg /m3) Limit Level (µg/m3) 
1-hour TSP 24-hour TSP 1-hour TSP 24-hour TSP 

AMS-5 299 166 500 260 
AMS-6 303 168 500 260 
AMS-7 307 156 500 260 

(*) 24-hour TSP monitoring at AMS1 was abandoned since May 2019 due to lack of power supply and 
the landlord was unreachable. The alternation location of AMS1a was activated on 15 June 2019 for 
1-hour and 24-hour TSP monitoring.  The proposal was agreed by EPD on 9 Aug 2019. 

 
Table 3-8 Action and Limit Levels for Construction Noise 

Monitoring Location 
Action Level Limit Level in dB(A) 

Time Period: 0700-1900 hours on normal weekdays 
NMS-1 

When one or more documented 
complaints are received 

70 dB(A)Note 1/ 65 dB(A)Note 1 NMS-2(@) 
NMS-3(:) 75 dB(A) 
NMS-4* 75 dB(A) 
NMS-4a# 75 dB(A) 
NMS-5# 75 dB(A) 
NMS-6~ 75 dB(A) 
NMS-7~ 75 dB(A) 
NMS-8^ 75 dB(A) 

CN1+ 70 dB(A)Note 1/ 65 dB(A)Note 1 
CN2+ 70 dB(A)Note 1/ 65 dB(A)Note 1 
CN3+ 75 dB(A) 

Note 1: Noise Limit Levels for school is 70dB(A) and should be reduced to 65dB(A) during 
examination period. 

Note: If works are to be carried out during restricted hours, the conditions stipulated in the 
construction noise permit issued by the Noise Control Authority have to be followed. 

Remark: (*) Additional noise monitoring location was recommended by RE and agreed by IEC. It was 
temporary suspended and the monitoring location is relocated to NMS4a with effective on 15 
Nov 2017. 
(@)  NMS-2 was effective on 15 November 2019. 

    (:) NMS-3 was effective on 3 December 2019 
(#) Review of noise monitoring locations was proposed by ET and NMS-5 was effective on 15 
Nov 2017. 
(~) Review of noise monitoring locations was proposed by ET and NMS-6 and NMS-7 were 
effective on 28 Feb 2018. 
(^) Review of noise monitoring locations was proposed by ET and NMS-8 was effective on 18 
April 2018.  Noise monitoring at NMS-8 was started on 3 May 2018 upon commencement of 
construction at relevant section. 
(+) Additional noise monitoring locations as instructed by AECOM which effective in Dec 18. 
 

3.7.2 Should non-compliance of the environmental quality criteria occurs, remedial actions will be 
triggered according to the Event and Action Plan which presented in Appendix F. 

 
3.8 DATA MANAGEMENT AND DATA QA/QC CONTROL 

3.8.1 All monitoring data will be handled by the ET’s in-house data recording and management system.  
The monitoring data recorded in the equipment will be downloaded directly from the equipment 
at the end of each monitoring day.  The downloaded monitoring data will input into a 
computerized database properly maintained by the ET.  The laboratory results will be input 
directly into the computerized database and checked by personnel other than those who input the 
data. 

 
3.8.2 For monitoring parameters that require laboratory analysis, the local laboratory shall follow the 

QA/QC requirements as set out under the HOKLAS scheme for the relevant laboratory tests. 
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4 AIR QUALITY MONITORING 

4.1 GENERAL 
4.1.1 In the Reporting Period, air quality monitoring was performed at the active designated monitoring 

locations AMS-1a, AMS-2, AMS-3, AMS-4, AMS-5, AMS-6 and AMS-7.  Since installation of 
HVS for 24-hour TSP at AMS-2, AMS-3 and AMS-4 were pending approval from relevant 
departments, only 1-hour TSP monitoring was conducted at AMS-2, AMS-3 and AMS-4.  
Liaise with the Maryknool Secondary School of AMS-4 for installation of monitoring equipment 
at rooftop is in progress.  

 
4.1.2 The air quality monitoring schedule is presented in Appendix G and the monitoring results are 

summarized in the following sub-sections. 
 
4.2 RESULTS OF AIR QUALITY MONITORING  

4.2.1 In the Reporting Period, a total of 105 events of 1-hour TSP monitoring and 20 events of 
24-hours TSP were carried out and the monitoring results are summarized in Tables 4-1 to 4-5.   
The detailed 24-hour TSP monitoring data are presented in Appendix H and the relevant 
graphical plots are shown in Appendix I. 

Table 4-1 Summary of 24-hour and 1-hour TSP Monitoring Results (AMS-1a) 

Date 
24-hour 

TSP 
(µg/m3) 

1-hour TSP (µg/m3) 

Date Start 
Time 

1st 
reading 

2nd 
reading 

3rd 
reading 

5-Oct-23 29  4-Oct-23 13:58 48 52 51 
11-Oct-23 18  10-Oct-23 14:00 51 46 47 
17-Oct-23 39  16-Oct-23 14:00 63 63 62 
21-Oct-23 25  20-Oct-23 9:00 54 58 61 
27-Oct-23 18  26-Oct-23 14:00 66 63 67 
Average 
(Range) 

26 
(18 – 39) 

Average 
(Range) 

57 
(46 – 67) 

Table 4-2 Summary of 1-hour TSP Monitoring Results (AMS-2)  
1-hour TSP (µg/m3) 

Date Start Time 1st reading 2nd reading 3rd reading 
4-Oct-23 9:15 28 33 35 

10-Oct-23 9:15 36 46 49 
16-Oct-23 9:20 68 65 70 
20-Oct-23 9:30 56 60 58 
26-Oct-23 9:15 66 76 84 

Average (Range) 55 (28 – 84) 

Table 4-3 Summary of 1-hour TSP Monitoring Results (AMS-3)  
1-hour TSP (µg/m3) 

Date Start Time 1st reading 2nd reading 3rd reading 
4-Oct-23 9:00 46 50 48 

10-Oct-23 9:00 31 30 35 
16-Oct-23 9:00 57 59 64 
20-Oct-23 13:00 55 60 57 
26-Oct-23 9:00 59 59 65 

Average (Range) 52 (30 – 65) 

Table 4-4 Summary of 1-hour TSP Monitoring Results (AMS-4)  
1-hour TSP (µg/m3) 

Date Start Time 1st reading 2nd reading 3rd reading 
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1-hour TSP (µg/m3) 
Date Start Time 1st reading 2nd reading 3rd reading 

4-Oct-23 13:00 60 57 59 
10-Oct-23 9:02 66 63 48 
16-Oct-23 9:00 39 36 33 
20-Oct-23 9:04 48 38 44 
26-Oct-23 13:00 59 63 65 

Average (Range) 52 (33 – 66) 

Table 4-5 Summary of 24-hour and 1-hour TSP Monitoring Results (AMS-5) 

Date 
24-hour 

TSP 
(µg/m3) 

1-hour TSP (µg/m3) 

Date Start 
Time 1st reading 2nd reading 3rd reading 

5-Oct-23 60  4-Oct-23 9:05 51 55 53 
11-Oct-23 29  10-Oct-23 13:01 44 38 40 
17-Oct-23 92  16-Oct-23 14:08 30 32 32 
21-Oct-23 39  20-Oct-23 14:20 20 20 20 
27-Oct-23 38  26-Oct-23 9:05 62 57 59 
Average 
(Range) 

51 
(29 – 92) 

Average 
(Range) 

41  
(20 – 62) 

Table 4-6 Summary of 24-hour and 1-hour TSP Monitoring Results (AMS-6) 

Date 
24-hour 

TSP 
(µg/m3) 

1-hour TSP (µg/m3) 

Date Start 
Time 1st reading 2nd reading 3rd reading 

5-Oct-23 13  4-Oct-23 9:45 50 54 56 
11-Oct-23 19  10-Oct-23 13:45 43 47 51 
17-Oct-23 40  16-Oct-23 13:01 32 36 39 
21-Oct-23 19  20-Oct-23 13:19 17 24 30 
27-Oct-23 20  26-Oct-23 9:45 58 54 57 
Average 
(Range) 

22 
(22 – 40) 

Average 
(Range) 

43 
(17 – 58) 

.  

Table 4-7 Summary of 24-hour and 1-hour TSP Monitoring Results (AMS-7) 

Date 
24-hour 

TSP 
(µg/m3) 

1-hour TSP (µg/m3) 

Date Start 
Time 1st reading 2nd reading 3rd reading 

5-Oct-23 70  4-Oct-23 13:00 30 32 26 
11-Oct-23 30  10-Oct-23 13:00 36 29 32 
17-Oct-23 81  16-Oct-23 13:00 71 74 70 
21-Oct-23 34  20-Oct-23 14:00 62 65 59 
27-Oct-23 41  26-Oct-23 13:00 71 82 85 

Average 
(Range) 

51 
(30 – 81) 

Average 
(Range) 

55 
(26 – 85) 
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4.2.2 As shown in Tables 4-1 to 4-6, all the 1-hour TSP and 24-hour TSP monitoring results in the 

Reporting Period were below the Action and Limit Levels.  No Notification of Exceedance 
(NOE) was issued in this Reporting Period.   

 
4.2.3 The meteorological data during the impact monitoring days are summarized in Appendix J. 
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5 CONSTRUCTION NOISE MONITORING 

5.1 GENERAL 

5.1.1 In the Reporting Period, noise monitoring was performed at designated monitoring locations 
NMS1, NMS2 and NMS3 and the additional monitoring locations NMS4a, NMS5, NMS6, 
NMS7 and NMS8. 

 
5.1.2 In addition, a Work Instruction was issued from AECOM to AUES in November 2018 for 

installing three additional noise monitoring stations, i.e., CN1, CN2 and CN3 for Contract 3.  
Impact noise monitoring was performed at the three additional noise monitoring locations since 
December 2018. Additional noise monitoring location was terminated by RE as the construction 
work at E8 was completed in September 2022. The last monitoring for CN1 & CN2 was on 15 
September 2022. 

 
5.1.3 The noise monitoring schedule is presented in Appendix G and the monitoring results are 

summarized in the following sub-sections. 
 

5.2 NOISE MONITORING RESULTS IN REPORTING MONTH 

5.2.1 In the Reporting Period, a total of 40 events noise measurements were carried out at the 
designated locations under Contract 1.  The noise monitoring results at the designated 
locations are summarized in Tables 5-1.  The detailed noise monitoring data are presented in 
Appendix H and the relevant graphical plots are shown in Appendix I.  

Table 5-1 Summary of Construction Noise Monitoring Results for Contract 1 
Construction Noise Level (Leq30min), dB(A)  

Date NMS1 NMS2 NMS3 NMS4a NMS5 NMS6 NMS7 NMS8 
4-Oct-23 72 59 59 67 61 65 58 55 

10-Oct-23 71 58 59 69 60 61 62 54 
16-Oct-23 71 56 61 68 64 61 57 57 
20-Oct-23 71 54 59 68 62 58 56 55 
26-Oct-23 71 51 59 65 53 57 54 47 

Limit 
Level 

70 dB(A) / 65 
dB(A)Note 1 75 dB(A) 

Note 1: Noise Limit Levels for school is 70dB(A) and should be reduced to 65dB(A) during 
examination period 

 
5.2.2 As shown in above table, the noise measurement result at NMS1 on 4, 10, 16, 20 and 26 

October 2023 was 72, 71, 71, 71 and 71 dB(A), which exceeded the Limit Level. The baseline 
noise level measured at NMS1 was 69.0 dB(A), and baseline noise correction should be applied 
to the impact monitoring result, where exceedance occurred. With reference to the baseline, the 
corrected construction noise level at NMS1 on 4, 10, 16, 20 and 26 October 2023 is 69, 66.7, 
66.7, 66.7 and 66.7 dB(A), which fall within the Limit Level.  
 

5.2.3 For the additional noise monitoring under Contract 3, a total of 5 events noise measurements 
were performed for the Contract.  The noise monitoring results are summarized in Tables 5-2.  
The detailed noise monitoring data are presented in Appendix H and the relevant graphical plots 
are shown in Appendix I.  

Table 5-2 Summary of Construction Noise Monitoring Results for Contract 3 
Construction Noise Level (Leq30min), dB(A)  

Date CN3 
4-Oct-23 62 
10-Oct-23 60 
16-Oct-23 61 
20-Oct-23 62 
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Construction Noise Level (Leq30min), dB(A)  
Date CN3 

26-Oct-23 61 
Limit Level 75 dB(A) 

Note 1: Noise Limit Levels for school is 70dB(A) and should be reduced to 65dB(A) during 
examination period. 

 
5.2.4 As shown in Tables 5-1 and 5-2, no Limit Level exceedance was recorded in this Reporting 

Period.  No noise complaint (which triggered Action level exceedance) was received under the 
Project.    
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6 WASTE MANAGEMENT 

6.1 GENERAL WASTE MANAGEMENT 

6.1.1 Waste management was carried out by an on-site Environmental Officer or an Environmental 
Supervisor from time to time. 

 
6.2 RECORDS OF WASTE QUANTITIES 

6.2.1 All types of waste arising from the construction work are classified into the following: 
 Construction & Demolition (C&D) Material; 
 Chemical Waste; 
 General Refuse; and 
 Excavated Soil. 

 
6.2.2 The quantities of waste for disposal in this Reporting Period are summarized in Tables 6-1 and 

6-2 and the Monthly Summary Waste Flow Table is shown in Appendix K.  Whenever 
possible, materials were reused on-site as far as practicable. 

Table 6-1 Summary of Quantities of Inert C&D Materials 

Type of 
Waste 

Contract 3 Contract 4 Contract 5 
Quantity Disposal 

Location Quantity Disposal 
Location Quantity Disposal 

Location 
Total 
generated 
Inert C&D 
Materials 
(‘000m3) 
(#) 

1.037 - 0.495 - 0.189 - 

Hard Rock 
and Large 
Broken 
Concrete 
(‘000m3) 

0 - 0 - 0.187 - 

Reused in 
this 
Contract 
(Inert) 
(‘000m3) 

0.620 - 0 - 0.002 - 

Reused in 
other 
Projects 
(Inert) 
(‘000m3) 

0 - 0 - 0 - 

Disposal as 
Public Fill 
(Inert) 
(‘000m3) 

0.417 TKO 137 0.495 TKO 137 0.187 TKO 137 

Remark (#): The total generated inert C&D materials will not take account for the hard rock and large 
broken concrete. 
(*) Approved alternative disposal ground. 
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Table 6-2 Summary of Quantities of C&D Wastes 

Type of 
Waste 

Contract 3 Contract 4 Contract 5 

Quantity Disposal 
Location Quantity Disposal 

Location Quantity Disposal 
Location 

Recycled 
Metal 
(‘000kg) 

0.0118 Licensed collector 0 
 
- 0 - 

Recycled 
Paper / 
Cardboard 
Packing  
(‘000kg) 

0 Licensed collector 0 

 
- 

0 - 

Recycled 
Plastic 
(‘000kg) 

0 Licensed collector 0 
 
- 0 - 

Chemical 
Wastes 
(‘000kg) 

0 - 0 
 
- 0 - 

General 
Refuses 
(‘000m3) 

0.029 SENT 0.055 
 
- 0.072 SENT 
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7 SITE INSPECTION 

7.1 REQUIREMENTS 

7.1.1 According to the approved EM&A Manual, the environmental site inspection shall be 
formulation by ET Leader.  Weekly environmental site inspections should be carried out to 
confirm the environmental performance.  

 
7.2 FINDINGS / DEFICIENCIES DURING THE REPORTING MONTH 

Contract 3 
7.2.1 In the Reporting Period, joint site inspections for Contract 3 to evaluate site environmental 

performance were carried out by the RE, ET and the Contractor on 6, 13, 20 and 27 October 
2023 in which IEC joined the site inspection with SSEMC on 13 October 2023.  No 
non-compliance was noted.  The findings / deficiencies of Contract 3 that observed during the 
weekly site inspection are listed in Table 7-3. 

Table 7-3 Site Observations of Contract 3 
Date Findings / Deficiencies  Follow-Up Status 
6 October 
2023 

• No environmental issue was observed during 
site inspection.  

• NA 

13 October 
2023 

• No environmental issue was observed during 
site inspection.  

• NA 

20 October 
2023 

• The Contractor was reminded to remove 
stagnant water regularly.  

• Reminder only.  

27 October 
2023 

• The Contractor was reminded to remove 
stagnant water regularly to prevent runout of 
site after rainy day.  

• Reminder only.  

 

 
Contract 4 

7.2.2 In the Reporting Period, joint site inspections for Contract 4 to evaluate site environmental 
performance were carried out by the RE, ET and the Contractor on 4, 11, 19 and 25 October 
2023 in which IEC joined the site inspection with SSEMC on 19 October 2023.  No 
non-compliance was noted.  The findings / deficiencies of Contract 4 that observed during the 
weekly site inspection are listed in Table 7-4. 

Table 7-4 Site Observations of Contract 4 
Date Findings / Deficiencies  Follow-Up Status 
4 October 2023 • The Contractor should clear the stagnant 

water inside drip tray. (Portion 1B) 
• The Contractor was 

clean stagnant water 
inside drip tray.  

 
11 October 2023 • The Contractor was reminded to clear 

stagnant water after rainy.  
• Reminder only.  

19 October 
2023 

• The Contractor was reminded to remove 
stagnant water to prevent runout of site wet 
season.  

• The Contractor was reminded to enhance 
good house-keeping.  

• Reminder only.  
 
 
• Reminder only.   

25 October 
2023 

• The Contractor was reminded to provide 
mitigation measures to avoid dust impact.  

• Reminder only. 

 
Contract 5 
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7.2.3 In the Reporting Period, joint site inspections for Contract 5 to evaluate site environmental 
performance were carried out by the RE, ET and the Contractor on 5, 12, 19 and 26 October 
2023 in which IEC joined the site inspection on 26 October 2023.  No non-compliance was 
noted.  The findings / deficiencies of Contract 5 that observed during the weekly site 
inspection are listed in Table 7-5  

Table 7-5 Site Observations of Contract 5 
Date Findings / Deficiencies  Follow-Up Status 
5 October 
2023 

• The Contractor should clean stagnant 
water inside drip tray. (E10) 

• The Contractor should clean oil stain at 
haul road to prevent leak out. (E10) 

• The Contractor was 
remove stagnant water.  

• The oil stain cleaned 
properly.  

12 October 
2023 

• The Contractor should remove or cover 
sandy stockpile properly to reduce dust 
impact. (E6) 

• The Contractor should display the 
NRMM label clearly. (E6) 

• The Contractor was reminded to enhance 
good house-keeping.  

• Sandy stockpile was 
removed to reduce dust 
impact.  

• NRMM was displayed 
properly.  

• Reminder only.  

19 October 
2023 

• Stopper should be provided for the drip 
tray to avoid leakage of any spilled 
chemical inside drip tray. (E10) 

• The Contractor was reminded to remove 
stagnant water accumulated on site after 
rainy days.  

• The stopped was 
provided for the drip 
tray.  

• Reminder only.  

26 October 
2023 

• The Contractor was reminded to clean 
the stagnant water regularly to prevent 
runout after rainy day.  

• Reminder only.  
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9 IMPLEMENTATION STATUS OF MITIGATION MEASURES 

9.1 GENERAL REQUIREMENTS 

9.1.1 The environmental mitigation measures that recommended in the Implementation Schedule for 
Environmental Mitigation Measures (ISEMM) in the approved EM&A Manual covered the 
issues of dust, noise, water and waste and they are summarized presented in Appendix L.  

 
9.1.2 All contracts under the Project shall be implementing the required environmental mitigation 

measures according to the approved EM&A Manual as subject to the site condition.  
Environmental mitigation measures generally implemented in this Reporting Period are 
summarized in Table 9-1.  

Table 9-1 Environmental Mitigation Measures 
Issues Environmental Mitigation Measures 

Water Quality • Wastewater to be treated by filtration system; such as, silt curtain or 
sedimentation tank before discharge. 

• Replace silt curtain materials if necessary 
Air Quality • Maintain damp / wet surface on access road 

• Keep slow speed in the sites 
• All vehicles must use wheel washing facility before off site 
• All vehicles must use wheel washing facility before off site 
• Sprayed water during breaking works 

Noise • Restrain operation time of plants from 07:00 to 19:00 on any working day 
except for Public Holiday and Sunday. 

• Keep good maintenance of plants 
• Place noisy plants away from residence or school 
• Provide noise barriers or hoarding to enclose the noisy plants or works 
• Shut down the plants when not in used. 

Waste and 
Chemical 
Management 

• On-site sorting prior to disposal 
• Follow requirements and procedures of the “Trip-ticket System” 
• Predict required quantity of 
• concrete accurately 
• Collect the unused fresh concrete at designated locations in the sites for 

subsequent disposal 
General • The site was generally kept tidy and clean. 

 
9.2 TENTATIVE CONSTRUCTION ACTIVITIES IN THE COMING MONTH 

Contract 3 (NE/2017/03) 
Pedestrian Connectivity Facility System B (PC-SYB) 
▪ RC works at SyB-LT1 &ST1 is in-progress. 
▪ RC works to escalator pit P3 to P4 and P4 to P6 (Escalator No. E3 & E4, E5 & E6) 
▪ Welding works for footbridge steel frame erection. 
▪ Preparation works for watermain diversion near PC1 is in-progress. 

 
Contract 4 (ED/2020/02) 
▪ Excavation work for Drainage Works at Portion 2a, 6, 8, 9 & 12 
▪ Drainage works at Portion 2a, 6, 8, 9 & 12 
▪ Construction of Foundation at Portion 1a, 1b 
▪ Construction of Retaining Wall and staircase at Portion 6, 8, 12 
▪ Construction of Planter at Portion 8, 12 
▪ Slope works at Portion 10, Portion 17 
▪ Preparation works for Construction of bridge at Portion 13b 
▪ Modification works at RWA10 and RWA9at Portion 13b 
▪ Construction of precast beam for elevated walkway 
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▪ Road works at G2-Site at Portion 13b 
▪ Fill Rock Slope at Portion 16 

 
Contract 5 (ED/2019/02) 
Portion 1 
▪ Installation of Escalators (E1-E2) 
▪ Installation of Escalators (E3-E4) 
 
Portion 2 
▪ Steel Roof Installation 
▪ Installation of Escalators (E1-E4) 

 
Portion 3 
▪ Excavation of Pile Cap 
▪ Construction of Pile Cap 

 
Portion 4 
▪ Concreting of E10 (7th Pour) 
▪ Concreting of E10 (8th Pour) 

 
9.3 KEY ISSUES FOR THE COMING MONTH 

9.3.1 Key issues to be considered in the coming month include: 
 Implementation of dust suppression measures at all times; 
 Potential wastewater quality impact due to surface runoff; 
 Potential fugitive dust quality impact due from the dry/loose/exposure soil surface/dusty 

material; 
 Disposal of empty engine oil containers within site area; 
 Ensure dust suppression measures are implemented properly; 
 Sediment catch-pits and silt removal facilities should be regularly maintained; 
 Management of chemical wastes; 
 Discharge of site effluent to the nearby wetland, stockpiling or disposal of materials, and 

any dredging or construction area at this area are prohibited; 
 Follow-up of improvement on general waste management issues; and 
 Implementation of construction noise preventative control measures 

 
9.3.2 During wet season, the Contractors should pay special attention on water quality mitigation 

measures and fully implement according to the ISEMM of the EM&A Manual, in particular to 
prevent muddy water or other water pollutants from site surface overflow to public area should 
be properly maintained. The implementation of water quality mitigation measures conducted by 
the Contractor is shown in Appendix N. 
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10 CONCLUSIONS AND RECOMMENDATIONS 
 

10.1     CONCLUSIONS 

10.1.1 This is 79th monthly EM&A report presenting the monitoring results and inspection findings for 
the Reporting Period from 1 to 31 October 2023. 
 

10.1.2 The previous service contractor nos. NTE/07/2016 and EDO 8/2022, covering the EM&A 
service for the Development ARQ for Contracts 1, 2, 3, 4 and 5 was completed in September 
2022 and September 2023 respectively. In view of the completion of major construction works, 
the EM&A service for Contract 1 and Contract 2 under service contract no. EDO 8/2022 was 
ceased in late September 2023 and the relevant monitoring stations have been handover to 
current contract no. EDO 8/2022. 

 
10.1.3 No 24-hour or 1-hour TSP monitoring and noise monitoring results that triggered the Action or 

Limit Levels were recorded.  No NOEs or the associated corrective actions were therefore 
issued. 
 

10.1.4 In the Reporting Period, no exceedance was recorded and no Notification of Exceedance was 
issued. Moreover, no noise complaints (which triggered Action Level) were received for the 
Project. 
 

10.1.5 In the Reporting Period, no environmental complaint was received. 
 

10.1.6 No notification of summons or successful prosecution was received under the Project. 
 

10.1.7 During the Reporting Period, weekly joint site inspection by the RE, ET with the relevant 
Main-contractor was carried out for Contracts 3, 4 and 5 in accordance with the EM&A Manual 
stipulation whereas IEC performed monthly site inspection for both contracts.  No 
non-compliance observed during the site inspection.   

 
10.2     RECOMMENDATIONS 

10.2.1 The Contractors are reminded to pay special attention on water quality mitigation measures and 
should fully implement the measures as recommended in the EM&A Manual, in particular to 
prevent muddy water or other water pollutants from site surface overflow to public area should be 
properly maintained. 

 
10.2.2 Since construction site is highly visible to the resident at nearby estates, the Contractors should 

pay special attention on potential environmental impact generated by the site activities and adhere 
implement adequate air quality and noise mitigation measures as far as practicable to reduce the 
impact to the public. 

 
10.2.3 Construction noise is one of the key environmental issues during construction work of the Project.  

Noise mitigation measures such as using quiet plants and noise barriers shall be implemented 
where practicable according to the EM&A manual.  

 
10.2.4 In addition, the Contractors should ensure all effluent discharge shall be fulfilled the Technical 

Memorandum of Effluent Discharged into Drainage and Sewerage Systems, inland and Coastal 
Waters criteria or relevant discharge license requirement. 

 
10.2.5 Mosquito control measures should be continued to prevent mosquito breeding on site.
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Appendix A  
 

Layout plan of the Project  
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  Layout plan of Contract 3 (NE/2017/03)  
(Non-Designated Area) 
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Layout plan of Contract 4 (ED/2020/02) 
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  Layout plan of Contract 5 (ED/2019/02)  
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Appendix B  
 

Project Organization Structure 
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Project Organization Structure  

Main Contractor 

Contract NE/2016/01 (Contract 1) 
Chun Wo-STEC-Vasteam Joint 

Venture 

Main Contractor 
Contract NE/2016/05 (Contract 2) 

Kwan On Construction Company 
Limited 

 

Authority of Environmental 
Protection 

Environmental Protection Department  

Independent Environmental 
Checker 

ANEWR 

The Engineer Representative 

AECOM 

Environmental Team 

Action-United Environmental 
Services and Consulting (AUES) 

Main Contractor 
Contract NE/2017/03 (Contract 3) 

Chun Wo- CMGC - Joint Venture 

 
 

Employer / Project Proponent 

Civil Engineering and Development Department 

Main Contractor 
Contract ED/2019/02 (Contract 5) 

Wing Lee – Univic Joint Venture 
 

Main Contractor 
Contract ED/2020/02 (Contract 4) 

China International Water & Electric 
Corporation 
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Contact Details of Key Personnel for Contract 3 –NE/2017/03 
 

Organization Project Role Name of Key Staff Tel No. Fax No. 

CEDD Engineer Mr Leung Chi Foon 3842 7087 2739 0076 

AECOM Chief Resident Engineer Lee, Yu Ching Paul 5723 6880 2473 3221 

AECOM Senior Resident Engineer Brad Chan 5506 0068 2473 3221 

ANEWR Independent Environmental 
Checker James Choi 2618 2836 3007 8648 

CW – CMGC - JV Construction Manager Lau Kwai Ming 9845 4251 3965 9900 

CW – CMGC - JV Site Agent Leung, Tak Yu 9026 3897 3965 9900 

CW – CMGC - JV Environmental Officer  Ken Chu 9774 0154 3965 9900 

CW – CMGC - JV Environmental Supervisor   Zero Choi 5300 3643 3965 9900 

AUES Environmental Team Leader T. W. Tam 2959 6059 2959 6079 

AUES Environmental Consultant Nicola Hon  2959 6059 2959 6079 

AUES Environmental Consultant Ben Tam 2959 6059 2959 6079 
 

Legend: 

CEDD (Employer) – Civil Engineering and Development Department 

AECOM (Engineer) – AECOM Asia Co. Ltd. 

CW – CMGC - JV (Main Contractor) – Chun Wo- CMGC - Joint Venture 

ANEWR (IEC) –ANewR Consulting Limited  

AUES (ET) – Action-United Environmental Services & Consulting 
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Contact Details of Key Personnel for Contract 4 –ED/2020/02 
 

Organization Project Role Name of Key Staff Tel No. Fax No. 

CEDD Engineer Mr Leung Chi Foon 3842 7087 2739 0076 

AECOM Chief Resident Engineer Lee, Yu Ching Paul 5723 6880 2473 3221 

AECOM Senior Resident Engineer Li, Ling Tommy 9389 8792 2473 3221 

ANEWR Independent Environmental 
Checker James Choi 2618 2836 3007 8648 

CIWEC Project Director Kevin, Chan Ka Shing 6159 9750 2508 0987 

CIWEC Site Agent Samuel Wong 9778 1007 2508 0987 

CIWEC Environmental Officer James Au 6331 5842 2508 0987 

AUES Environmental Team Leader T. W. Tam 2959 6059 2959 6079 

AUES Environmental Consultant Nicola Hon  2959 6059 2959 6079 

AUES Environmental Consultant Ben Tam 2959 6059 2959 6079 
 

Legend: 

CEDD (Employer) – Civil Engineering and Development Department 

AECOM (Engineer) – AECOM Asia Co. Ltd. 

CIWEC (Main Contractor) –China International Water & Electric Corporation  
 
ANEWR (IEC) –ANewR Consulting Limited  

AUES (ET) – Action-United Environmental Services & Consulting 
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Contact Details of Key Personnel for Contract 5 –ED/2019/02 
 

Organization Project Role Name of Key Staff Tel No. Fax No. 

CEDD Engineer Mr Leung Chi Foon 3842 7087 2739 0076 

AECOM Chief Resident Engineer Lee, Yu Ching Paul 9824 7016 2473 3221 

AECOM Senior Resident Engineer Bill Hon 5599 1486 2473 3221 

ANEWR Independent Environmental 
Checker James Choi 2618 2836 3007 8648 

WL-UJV Construction Manager PH Ho 9464 1392 2983 6640 

WL-UJV Site Agent Lee Chi Wai 9255 7014 2983 6640 

WL-UJV Environmental Officer  Guo Liming 5723 9883 2983 6640 

AUES Environmental Team Leader T. W. Tam 2959 6059 2959 6079 

AUES Environmental Consultant Nicola Hon  2959 6059 2959 6079 

AUES Environmental Consultant Ben Tam 2959 6059 2959 6079 
 

Legend: 

CEDD (Employer) – Civil Engineering and Development Department 

AECOM (Engineer) – AECOM Asia Co. Ltd. 

WL –UJV (Main Contractor) – Wing Lee – Univic Joint Venture 

ANEWR (IEC) –ANewR Consulting Limited  

AUES (ET) – Action-United Environmental Services & Consulting 
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Appendix C  
 

Construction Programme  
(a) Contract 3 (NE/2017/03) 
(b) Contract 4 (ED/2020/02) 
(c) Contract 5 (ED/2019/02) 
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  Contract 3 (NE/2017/03)  
  



Activity ID Activity Name Duration Start Finish

NE2017/03 - ARQ PHASE 2A - MoNE2017/03 - ARQ PHASE 2A - Monthly Programme Update (202309)-1 _231021 1767 21-Jun-21 A 20-Jun-26

Road Improvement Works LocaRoad Improvement Works Location 1 (RIW1) 589 21-Jun-21 A 02-Oct-24

Construction WorksConstruction Works 589 21-Jun-21 A 02-Oct-24
CON12110 Drainage & utilities works (RWC2 type 4, 6, 7, 8) 60 21-Jun-21 A 08-Jul-24
CON12130 Road works (RWC2 type 4, 6, 7, 8) 60 26-Jul-21 A 12-Aug-24
CON12134 Install stone facing for wall (RWC2 type 4, 6, 7, 8) 72 02-Aug-21 A 02-Oct-24
CON10231E (CE358) Watermain diversion due to unforeseen ground condition (by WSD & 30 17-Aug-22 A 03-Oct-23
CON10271 Further ELS to RWC2 type 5 due to unforeseen ground utilities 54 31-Aug-22 A 27-Sep-23
CON10752 Install sheet pile & ELS to RW pile cap (RWC2 type 3, stage 1), 1 team 90 15-May-23 A 27-Sep-23
CON10432 Construct RW footing (RWC2 type 4 [bay 45 to bay 38]) 42 01-Jun-23 A 21-Nov-23
CON11328C1 PM Review & comment; JV reviese & re-submit; PM review & acceptance on C 36 01-Jun-23 A 28-Oct-23
CON10751 (CE267) Great depth varying encountered on RH level for socket H for on RW 172 06-Jun-23 A 30-Dec-23
CON10272 Cut slope works (RWC2 Bay 48 to Bay 47) 30 12-Jun-23 A 23-Nov-23
CON10434 Construct RW wall  (RWC2 type 4 [bay 45 to bay 38]) 42 08-Jul-23 A 15-Dec-23
CON10240 (CE396) Existing sewage drainage pipe diversion (lower stream) 28 01-Aug-23 A 16-Oct-23
CON10754 Construct RW pile cap / footing (RWC2 type 3, stage 1), 1 team 72 08-Sep-23 A 09-Dec-23
CON115282B (NCE272) (NCE275) Inclement weather (21/8/2023 to 20/9/2023) at CT6 20 14-Sep-23 A 09-Oct-23
CON10274 Cut slope works (RWC2 type 4 Bay 45 to Bay 38) 60 18-Sep-23 A 06-Jan-24
CON12330D (PMI512) Additional E&M civil provision works & additional drainage works (CP 36 18-Sep-23 A 21-Nov-23
CON12470A (NCE272) (NCE275) Inclement weather (21/8/2023 to 20/9/2023) on KS27 we 18 18-Sep-23 A 12-Oct-23
CON12330E (NCE272) (NCE275) Inclement weather (21/8/2023 to 20/9/2023) at KS27 ea 17 18-Sep-23 A 12-Oct-23
CON115743 Construct NB RC footing (FE1-F6b to FE1-F7b, 30m, 1.0m/d, 1 team) 30 21-Sep-23 28-Oct-23
CON10651 Construct RW wall (RWC2 type 1a [Bay 2]) 60 28-Sep-23 09-Dec-23
CON11530 Construct piling foundation on CT6 Type 1 (18nos, 2d/no, 1 team) + 2d for 1st 38 10-Oct-23 23-Nov-23
CON12510 Install steel frame, canopy, glass panels, louver & PMMA at lift tower (KS27 eas 12 13-Oct-23 27-Oct-23
CON12530 ABWF works (KS27 east side) 37 13-Oct-23 25-Nov-23
CON12490 At grade works (KS27 east side) 60 13-Oct-23 22-Dec-23
CON12550 E&M works (KS27 east side) 37 13-Oct-23 25-Nov-23
CON12478 Construct at grade works (KS27 west side) 36 13-Oct-23 24-Nov-23
CON12480 Install steel frame, canopy, glass panels, louver & PMMA at lift tower (KS27 wes 20 13-Oct-23 06-Nov-23
CON12482 ABWF works (KS27 west side) 72 13-Oct-23 09-Jan-24
CON12484 E&M works (KS27 west side) 72 13-Oct-23 09-Jan-24
CON124781 Construct underground drainage (KS27 west side) 36 13-Oct-23 24-Nov-23
CON10240A (NCE272) (NCE275) Inclement weather (21/8/2023 to 20/9/2023) on RIW1 R 20 17-Oct-23 09-Nov-23
CON11670 Construct NB RC wall (FE1-PC1b, 32m 0.75m/d, 1 team) 30 21-Oct-23 25-Nov-23
CON12552 Modify working platform for lift installation (KS27 east side) 6 28-Oct-23 03-Nov-23
CON12502 Construct underground drainage (KS27 east side) 48 28-Oct-23 22-Dec-23
CON11328D Subletting works - socketed H-pile at CT5 36 30-Oct-23 09-Dec-23
CON115763 Construct NB RC wall (FE1-F5b to FE1-F7b, 30m, 0.85m/d, 1 team) 36 30-Oct-23 09-Dec-23
CON12554 Install lift (KS27 east side) 36 04-Nov-23 15-Dec-23
CON12556 Install pillar box (KS27 east side) 36 04-Nov-23 15-Dec-23
CON12486 Modify working platform for lift installation (KS27 west side) 12 07-Nov-23 20-Nov-23
CON12488 Install lift (KS27 west side) 42 21-Nov-23 11-Jan-24
CON12489 Install pillar box (KS27 west side) 42 21-Nov-23 11-Jan-24
CON10390 Construct pile cap  (RWC2 type 5 [bay 46]) 48 24-Nov-23 22-Jan-24
CON11532 Construct piling foundation on CT6 Type 2 (21nos, 2d/no, 1 team) 42 24-Nov-23 15-Jan-24
CON10412 Construct RW footing (RWC2 type 6 [bay 48 to bay 47]) 24 24-Nov-23 21-Dec-23
CON12570 T&C to lift, submit LE5 and EMSD inspection (KS27 east side) 20 05-Dec-23 29-Dec-23
CON11330 Construct CT5 piling foundation (15nos, 6d/no, 1 team + setup) 90 11-Dec-23 03-Apr-24
CON11692 Remove ELS 18 11-Dec-23 03-Jan-24
CON10652 Construct RW footing (RWC2 type 2) 60 11-Dec-23 24-Feb-24
CON10756 Construct RW wall (RWC2 type 3, stage 1), 1 team 72 11-Dec-23 09-Mar-24
CON104341 (CE754) Erect 1no. DN 150mm watermain & 1no. DN 200mm watermain (dow 30 16-Dec-23 23-Jan-24
CON10414 Construct RW wall (RWC2 type 6 [bay 48 to bay 47]) 24 22-Dec-23 22-Jan-24
CON10770 Install sheet pile & ELS to RW pile cap (RWC2 type 3, stage 2), 1 team 90 02-Jan-24 23-Apr-24
CON11710 Backfilling, construct road drainage & road paving 36 04-Jan-24 17-Feb-24
CON10654 Construct RW wall (RWC2 type 2) 60 04-Jan-24 16-Mar-24
CON10452A ELS to retaining wall footing (RWC2 type 3a Bay 37 to Bay 31) 72 08-Jan-24 08-Apr-24
CON12590 T&C and Statutory Inspection _KS27 30 12-Jan-24 19-Feb-24
CON12492 T&C to lift, submit LE5 and EMSD inspection (KS27 west side) 1 12-Jan-24 12-Jan-24
CON115321 (NCE036) Additional duration for Great Depth Condition on Rockhead Level fo 42 16-Jan-24 07-Mar-24
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Activity ID Activity Name Duration Start Finish

Road Improvement Works LocaRoad Improvement Works Location 2 (RIW2) 548 30-Aug-22 A 25-May-24

Construction Works in Slope C3Construction Works in Slope C3 (Portion B) 298 02-Aug-23 A 25-May-24
CON21130 T&C and Statutory Inspection _Portion B & Slope C3 30 02-Aug-23 A 09-Oct-23
CON21114 Construct drainage works & utilities at new U-turn bay 42 23-Aug-23 A 12-Oct-23
CON21113 Construct watermains at new U-turn bay 42 23-Aug-23 A 12-Oct-23
CON20210 Fabrication of NB steel post - central median near junction at on sau road left tu 70 31-Aug-23 A 08-Nov-23
CON21116 Road works at new U-turn bay 18 13-Oct-23 03-Nov-23
CON21118 Traffic diversion from OSR to Sai Keung 3 04-Nov-23 07-Nov-23
CON21150 Construct hard landscape works at Portion B (Part 1) 60 08-Nov-23 19-Jan-24
CON21170 Construct hard landscape works at Portion B (Part 2) 60 08-Nov-23 19-Jan-24
CON21190 Construct hard landscape works at Portion B (Part 3) 60 08-Nov-23 19-Jan-24
CON20230 Steel post near on sau road left turn to kowloon side delivery 17 09-Nov-23 25-Nov-23
CON20290 Fabrication of NB acoustic panels - along slope side 70 09-Nov-23 17-Jan-24
CON20250 Fabrication of NB steel post - central median along new clean water bay road t 182 26-Nov-23 25-May-24
CON20310 Acoustic panels along slope side delivery 28 18-Jan-24 14-Feb-24

Construction Noise Semi-EnclosConstruction Noise Semi-Enclosure SE2 (Portion C) 391 30-Aug-22 A 21-Mar-24
CON21968 (NCE208) Construct piling fdn SE2 Bay13 to Bay21 (95nos, 2d/no. 1 team + s 200 30-Aug-22 A 06-Oct-23
CON21690 Excavate & install lateral support  (SE2 Bay4 to Bay12; L=110m) 125 25-Nov-22 A 11-Oct-23
CON21970 ELS works & UU hanging (Bay13 to Bay21) 24 06-Feb-23 A 06-Oct-23
CON21780 Construct NB RC L-shaped wall  (CT4 Bay1 to Bay3; L=30m) 42 08-Jun-23 A 30-Nov-23
CON21710 Construct NB pile cap  (SE2 Bay4 to Bay12; L=110m) 60 28-Aug-23 A 08-Jan-24
CON21968C (NCE211) (NCE264) Inclement weather 21/5/2023 to 20/6/2023 at SE2 (Bay1 16 19-Sep-23 A 24-Oct-23
CON219701 (NCE272) (NCE275) Inclement weather 21/8/2023 to 20/9/2023 at SE2 (Bay4 20 25-Oct-23 16-Nov-23
CON22010 Install pipe pile wall (SE2 Bay13 to Bay21; 65nos 2nos/d + setup, 1 team) 36 17-Nov-23 30-Dec-23
CON22030 Excavate & install lateral support for UU (SE2 Bay13 to Bay21; L=85m, 1 team 42 02-Jan-24 22-Feb-24
CON21730 Construct NB RC L-shaped wall  (SE2 Bay4 to Bay12; L=110m) 60 09-Jan-24 21-Mar-24

Road Improvement Works LocaRoad Improvement Works Location 3 (RIW3) 1431 19-Jul-21 A 20-Jun-26

Construction WorksConstruction Works 1431 19-Jul-21 A 20-Jun-26
CON31130 Cut slope works (CH115 to CH200) (L=85m, 13007m3, 10m3/d) 1300 19-Jul-21 A 15-Oct-25
CON30170 Slope works & fill no-fine concrete at slope D1 (Level 1/4, 400m3) 72 19-Aug-21 A 28-Oct-23
CON31212 Rock slope mapping (Stage 2) 180 03-Oct-22 A 20-Oct-23
CON31170 Soil nail works & further construct RWD3 (11NE-D/F246, stage 2) 150 21-Oct-22 A 10-Oct-23
CON31710 Construct footing, pier & pier head F1-4 144 20-Dec-22 A 01-Mar-24
CON31214 PM review & acceptance and slope stabilization measures (Stage 2) 180 20-Jan-23 A 01-Mar-24
CON30412D Install UU support (Bay 14b to Bay 16) 6 13-Feb-23 A 30-Oct-23
CON30394 Backfill RWD1 (bay7 to bay10) 48 21-Apr-23 A 27-Sep-23
CON32810 Road works (RWD2 remaining) 42 05-Jun-23 A 06-Oct-23
CON31290 Reinstatment works & fill no-fine concrete works 90 09-Jun-23 A 12-Dec-23
CON30430 Construct pile cap (Bay 14b) 12 30-Jun-23 A 06-Nov-23
CON30430A Plate load test (Bay 15 to Bay 16) 12 15-Jul-23 A 07-Nov-23
CON324386 Install pipe pile wall (NB SE1 Bay6 to Bay1 & VB1) 18 18-Aug-23 A 07-Oct-23
CON30674 Construct fresh watermain connection A & B 60 26-Aug-23 A 07-Nov-23
CON31550 Construct soil nails (55nos 10m depth, 3.5d/no, 3 teams) (Slope D4) 60 30-Aug-23 A 10-Nov-23
CON30510A (NCE272) (NCE275) Inclement weather (21/8/2023 to 20/9/2023) at RWD1 & 20 20-Sep-23 A 21-Oct-23
CON30688 Lay twin DN600 gasmains Bay 7 to Bay 1 (by Towngas) 72 28-Sep-23 23-Dec-23
CON31550A (NCE272) (NCE275) Inclement weather (21/8/2023 to 20/9/2023) on RIW3 Sl 20 06-Oct-23 30-Oct-23
CON324386A (NCE272) (NCE276) Inclement weather (21/8/2023 to 20/9/2023) at SE1 Bay 20 09-Oct-23 01-Nov-23
CON31190 Erect working platform for soil nail works (Slope D3, stage 2) 42 11-Oct-23 29-Nov-23
CON30530 Drainage & utilities works (bay 1 to bay 7) 30 24-Oct-23 27-Nov-23
CON30190 Excavation, find-out rock-head & ELS works (Level 1/4) 102 30-Oct-23 02-Mar-24
CON31570 Utilities works & drainage works (Slope D4) 60 31-Oct-23 11-Jan-24
CON324387 ELS works at (NB SE1 Bay6 to Bay1 & VB1) 18 02-Nov-23 22-Nov-23
CON30430B Construct RC stem wall (Bay 14a to Bay 14b) 18 08-Nov-23 28-Nov-23
CON30676 Trial pit / inspection pit excavation for slat watermain D lower connection 12 08-Nov-23 21-Nov-23
CON30678 Construct slat watermain D lower connection 36 22-Nov-23 05-Jan-24
CON32440 Construct type 2 NB footing (SE1 bay6 to bay1 & VB1) 12 23-Nov-23 06-Dec-23
CON30430C Construct RC footing (Bay 15 to Bay 16) 18 29-Nov-23 19-Dec-23
CON31210 Soil nail works (11NE-D/C190, stage 2) 135 30-Nov-23 18-May-24
CON31590 Road works (Slope D4) 60 05-Dec-23 19-Feb-24
CON31552 Cut slope works (Slope D3) (CH430 to CH330) (L=100m, 7500m3, 10m3/d) 750 05-Dec-23 20-Jun-26
CON32444 Construct SE1 bay6 to bay1 & VB1 (lower-pour) retaining wall 12 07-Dec-23 20-Dec-23
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Activity ID Activity Name Duration Start Finish

CON30450 Construct RC stem wall (Bay 15 to Bay 16) 18 20-Dec-23 12-Jan-24
CON32448 Construct SE1 & VB1 (upper-pour) retaining wall 12 21-Dec-23 06-Jan-24
CON32432 Backfilling to watermain's level (NB SE1 Bay1 to Bay6) 24 08-Jan-24 03-Feb-24
CON30570 Drainage & utilities works (Type 4 RW) 42 13-Jan-24 05-Mar-24

Pedestrian Connectivity FacilityPedestrian Connectivity Facility System B (SYB) 187 17-Jul-23 A 18-Mar-24

Construction WorksConstruction Works 187 17-Jul-23 A 18-Mar-24
CON51184 Subletting works for ABWF works at System B 48 17-Jul-23 A 27-Sep-23
CON52530 Construct escalator pit P3 to P4 (E3 & E4) 48 09-Aug-23 A 05-Oct-23
CON523301 (NCE272) (NCE275) Inclement weather (21/8/2023 to 20/9/2023) on SYB-FB 20 20-Sep-23 A 13-Oct-23
CON52172 Construct superstructure SYB-LT1 (remaining works, support of escalator) 36 21-Sep-23 04-Nov-23
CON51186 Submission works for ABWF works at System B 30 28-Sep-23 04-Nov-23
CON51170 Install glass & window @SYB-LT1 42 06-Oct-23 24-Nov-23
CON52530A (NCE272) (NCE275) Inclement weather (21/8/2023 to 20/9/2023) on SYB-Esc 20 06-Oct-23 30-Oct-23
CON52270 Erect footbridge steel frame PC7 to PC6 (P7 to P6) 12 14-Oct-23 28-Oct-23
CON52470 Construct deck slab, planter wall and roofing PC6 to PC4 (P6 to P5) 30 14-Oct-23 18-Nov-23
CON52490 Construct deck slab, planter wall and roofing PC4 to PC3 (P5 to LT1) 30 14-Oct-23 18-Nov-23
CON52250 Erect footbridge steel frame PC8 to PC7 (P8 to P7) 12 30-Oct-23 11-Nov-23
CON52410 Construct deck slab, planter wall and roofing PC7 to PC6 (P7 to P6) 30 30-Oct-23 02-Dec-23
CON52550 Construct escalator pit P4 to P7 (E5 & E6) 48 31-Oct-23 27-Dec-23
CON52590 Install steel roof (steel frame) P4 to P7 18 31-Oct-23 20-Nov-23
CON53410 Install steel works at LT1 / ST1 72 06-Nov-23 31-Jan-24
CON53430 Install hand railing at ST1 72 06-Nov-23 31-Jan-24
CON52290 Erect footbridge steel frame PC2 to PC1 (P2 to P1) 24 07-Nov-23 04-Dec-23
CON52310 Erect footbridge steel frame PC1 to existing footbridge (P1) 24 07-Nov-23 04-Dec-23
CON52230 Erect footbridge steel frame SYB-A1 to PC8 (A1 to P8) 12 13-Nov-23 25-Nov-23
CON52390 Construct deck slab, planter wall and roofing PC8 to PC7 (P8 to P7) 30 13-Nov-23 16-Dec-23
CON52710 ABWF works @ steel frame footbridge P6 to P5 48 20-Nov-23 17-Jan-24
CON52730 ABWF works @ steel frame footbridge P5 to LT1 48 20-Nov-23 17-Jan-24
CON52790 ABWF works @ escalator pit P7 to P4 48 21-Nov-23 18-Jan-24
CON51190 ABWF works @SYB-LT1 18 25-Nov-23 15-Dec-23
CON52370 Construct deck slab, planter wall and roofing SYB-A1 to PC8 (A1 to P8) 30 27-Nov-23 03-Jan-24
CON52690 ABWF works @ steel frame footbridge P7 to P6 48 04-Dec-23 31-Jan-24
CON52430 Construct deck slab, planter wall and roofing PC2 to PC1 (P2 to P1) 30 05-Dec-23 11-Jan-24
CON51490 E&M works @SYB-LT1 30 16-Dec-23 23-Jan-24
CON51192 ABWF works @SYB-LT1 (other than lift shart area) 60 16-Dec-23 01-Mar-24
CON52670 ABWF works @ steel frame footbridge P8 to P7 48 18-Dec-23 17-Feb-24
CON53090 E&M works @ escalator pit P7 to P4 60 19-Dec-23 04-Mar-24
CON53110 E&M works @ steel frame footbridge P6 to P5 48 27-Dec-23 24-Feb-24
CON53170 E&M works @ steel frame footbridge P5 to LT1 48 27-Dec-23 24-Feb-24
CON52570 Construct escalator pit LT1 to P3 (E1 & E2) 48 28-Dec-23 26-Feb-24
CON52610 Install steel roof (steel frame) P3 to P4 18 28-Dec-23 18-Jan-24
CON52174 Construct R.C. desk P2 to LT1 55 28-Dec-23 05-Mar-24
CON52650 ABWF works @ steel frame footbridge A1 to P8 48 04-Jan-24 02-Mar-24
CON53050 E&M works @ steel frame footbridge P7 to P6 48 11-Jan-24 09-Mar-24
CON52750 ABWF works @ steel frame footbridge P2 to P1 48 12-Jan-24 11-Mar-24
CON52450 Construct deck slab, planter wall and roofing PC1 to ex. footbridge (P1) 30 12-Jan-24 19-Feb-24
CON52810 ABWF works @ escalator pit P4 to P3 48 19-Jan-24 18-Mar-24
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Contract 4 (ED/2020/02) 
  



































ID Task Name Duration Start Finish Predecessors

864 Installation of hand railings 7 days Wed 17/5/23 Tue 23/5/23 865FF

865 Installation of non-biodegradable erosion control mat with hydroseeding 320 days Fri 8/7/22 Tue 23/5/23 845

866 Repainting of handrailing 7 days Wed 17/5/23 Tue 23/5/23 865FF

867 Slope Works at Feature No. 11NE-D/C980 (55m) 91 days Wed 20/12/23 Tue 19/3/24

868 Construction of concrete berm 30 days Mon 19/2/24 Tue 19/3/24 870FF

869 Installation of hand railings 17 days Sun 3/3/24 Tue 19/3/24 870FF

870 Installation of non-biodegradable erosion control mat with hydroseeding* 91 days Wed 20/12/23 Tue 19/3/24 879

871 Repainting of handrailing 7 days Tue 26/12/23 Mon 1/1/24 870FF

872 Slope Works at Feature No. 11NE-D/C174 (70m) 7 days Sat 4/5/24 Fri 10/5/24

873 Reinstatement of sprayed concrete 7 days Sat 4/5/24 Fri 10/5/24 851

874 Slope Works at Feature No. 11NE-D/C688 (167m) 37 days Sat 11/5/24 Sun 16/6/24

875 Constructiion of tree rings x9 7 days Mon 10/6/24 Sun 16/6/24 876FF

876 Reinstatement of sprayed concrete 37 days Sat 11/5/24 Sun 16/6/24 873

877 Slope Works at Feature No. 11NE-D/C1026 (60m) 210 days Wed 24/5/23 Tue 19/12/23

878 Filling of void with cement soil 16 days Mon 4/12/23 Tue 19/12/23 879FF

879 Installation of non-biodegradable erosion control mat with hydroseeding 210 days Wed 24/5/23 Tue 19/12/23 865

880 Repainting of handrailing 124 days Fri 18/8/23 Tue 19/12/23 879FF

881 Slope Works at Feature No. 11NE-D/C979 (45m) 305 days Sun 24/9/23 Wed 24/7/24

882 Construction of concrete berm 14 days Thu 11/7/24 Wed 24/7/24 919

883 Installation of hand railings 7 days Thu 18/7/24 Wed 24/7/24 882FF

884 Repainting of handrailing 7 days Sun 24/9/23 Sat 30/9/23 882FF

885 Slope Works at Feature No. 11NE-D/C947 (420m) 101 days Sat 14/10/23 Mon 22/1/24

886 Filling of void with cement soil 7 days Sat 14/10/23 Fri 20/10/23

887 Removal of damaged wire mesh and construction of new wire mesh 94 days Sat 21/10/23 Mon 22/1/24 912,886

888 Installation of hand railings 14 days Tue 9/1/24 Mon 22/1/24 887FF

889 Reinstatement of concrete berm 7 days Tue 16/1/24 Mon 22/1/24 887FF

890 Repainting of handrailing 7 days Tue 16/1/24 Mon 22/1/24 887FF

891 Slope Works at Feature No. 11NE-D/C977 (300m) 60 days Tue 23/1/24 Fri 22/3/24

892 Construction of 450 mm U-channel (~175m) 29 days Fri 23/2/24 Fri 22/3/24 893FF

893 Construction of wire mesh 60 days Tue 23/1/24 Fri 22/3/24 887

894 Construction of handrailing 7 days Sat 16/3/24 Fri 22/3/24 893FF

895 Repainting of handrailing 7 days Sat 16/3/24 Fri 22/3/24 893FF

896 Slope Works at Feature No. 11NE-D/C986 (190m) 60 days Sat 23/3/24 Tue 21/5/24

897 Filling of void with cement soil 7 days Wed 15/5/24 Tue 21/5/24 900FF

898 Construction of concrete berm 20 days Thu 2/5/24 Tue 21/5/24 900FF

899 Installation of hand railings 6 days Thu 16/5/24 Tue 21/5/24 898FF

900 Construction of wire mesh 60 days Sat 23/3/24 Tue 21/5/24 893

901 Slope Works at Feature No. 11NE-D/C871 (260m) 320 days Fri 8/7/22 Tue 23/5/23

902 Construction of lockable gate 7 days Wed 17/5/23 Tue 23/5/23 904FF

903 Removal of existing damaged hand railings 14 days Wed 10/5/23 Tue 23/5/23 904FF

904 Installation of hand railings 320 days Fri 8/7/22 Tue 23/5/23 845

905 Installation of non-biodegradable erosion control mat with hydroseeding* 24 days Sun 30/4/23 Tue 23/5/23 904FF

906 Reinstatement of concrete berm 7 days Wed 17/5/23 Tue 23/5/23 904FF

907 Repainting of handrailing 7 days Wed 17/5/23 Tue 23/5/23 904FF

908 Slope Works at Feature No. 11NE-D/C976 (185m) 200 days Wed 24/5/23 Sat 9/12/23

909 Construction of concrete berm 25 days Tue 26/9/23 Fri 20/10/23 912FF

910 Installation of hand railings 88 days Wed 13/9/23 Sat 9/12/23 912FF

911 Repainting of existing steel maintenance staircase 7 days Sat 14/10/23 Fri 20/10/23 912FF

912 Construction of wire mesh 150 days Wed 24/5/23 Fri 20/10/23 904

913 Removal of existing handrailing and steel landing plates and re-construction 7 days Sat 14/10/23 Fri 20/10/23 912FF

914 Slope Works at Feature No. 11NE-D/C978 (350m) 25 days Wed 22/5/24 Sat 15/6/24

915 Construction of concrete berm 25 days Wed 22/5/24 Sat 15/6/24 898

916 Installation of hand railings 16 days Fri 31/5/24 Sat 15/6/24 915FF
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917 Repainting of existing steel maintenance staircase 7 days Sun 9/6/24 Sat 15/6/24 915FF

918 Slope Works at Feature No. 11NE-D/C988 (370m) 25 days Sun 16/6/24 Wed 10/7/24

919 Construction of concrete berm 25 days Sun 16/6/24 Wed 10/7/24 915

920 Installation of hand railings 15 days Wed 26/6/24 Wed 10/7/24 919FF

921 Slope Works at Feature No. 11NE-D/C1004 (375m) 7 days Thu 25/7/24 Wed 31/7/24

922 Repainting of handrailing 7 days Thu 25/7/24 Wed 31/7/24 882

923 Section of Works 5AI - Establishment Works  for all Landscape Softworks 
in Section 5A of the Works

365 days Thu 1/8/24 Thu 31/7/25

924 Commencement of Establishment Work for Section 5A 0 days Thu 1/8/24 Thu 1/8/24 837FF+1 day

925 Establishment Work Duration for Section 5A 365 days Thu 1/8/24 Thu 31/7/25 924SS-1 day

926 Completion of Works in Section 5A 0 days Thu 31/7/25 Thu 31/7/25 925

927 Section of Works 5B - Portion 11 886 days Sun 27/2/22 Wed 31/7/24

928 Portion 11 886 days Sun 27/2/22 Wed 31/7/24

929 Provision of site access [212 days after starting date as per Contract] 0 days Sun 27/2/22 Sun 27/2/22 104SS

930 Portion 9 delay (Handover site  to other Contractor) 232 days Tue 14/3/23 Tue 31/10/23 929,815SS

931 Provision of site access and stockpile area for works at Portion 9 274 days Wed 1/11/23 Wed 31/7/24 930,816SS

932 Road marking & miscellaneous work 30 days Tue 2/7/24 Wed 31/7/24 821FF,931FF

933 Section of Works 6 - Portion 7 455 days Tue 29/11/22 Mon 26/2/24

934 Portion 7 455 days Tue 29/11/22 Mon 26/2/24

935 Access date [487 days after starting date as per Contract] 0 days Tue 29/11/22 Tue 29/11/22 110SS

936 Deferred possession (PMI 58) 90 days Tue 29/11/22 Sun 26/2/23 935

937 Provision of site access 7 days Mon 27/2/23 Sun 5/3/23 936

938 Mobilization& Site Clearance 60 days Mon 6/3/23 Thu 4/5/23 937

939 Time Risk Allowance 15 days Fri 5/5/23 Fri 19/5/23 938

940 Excavation/backfilling and compaction of material 30 days Fri 1/12/23 Sat 30/12/23 938,939

941 Construction of U-channels with cover and catchpits 30 days Sun 31/12/23 Mon 29/1/24 940

942 Road Paving work and asscociates street furniture 28 days Tue 30/1/24 Mon 26/2/24 941

943 Soft landscaping works 30 days Sun 28/1/24 Mon 26/2/24 942FF

944 Irrigation system 144 days Sat 16/9/23 Tue 6/2/24

945 Contractor's design 45 days Sat 16/9/23 Mon 30/10/23

946 Approval of WWO542 30 days Wed 1/11/23 Thu 30/11/23 945

947 Approval of Form WWO 046 21 days Fri 1/12/23 Thu 21/12/23 946

948 Underground water supply for irrigation 10 days Fri 22/12/23 Sun 31/12/23 947

949 Irrigation system 10 days Sun 28/1/24 Tue 6/2/24 943SS

950 Section of Works 6A - Establishment Works  for all Landscape Softworks 
in Section 6 of the Works

365 days Tue 27/2/24 Tue 25/2/25

951 Commencement of Establishment Work for Section 6 0 days Tue 27/2/24 Tue 27/2/24 952SS

952 Establishment Work Duration for Section 6 365 days Tue 27/2/24 Tue 25/2/25 943

953 Completion of Works in Section 6 0 days Tue 25/2/25 Tue 25/2/25 952FF

954 Section of Works 7A - Portions 13a, 14 (DELETED) 479 days Fri 30/7/21 Sun 20/11/22

978 Section of Works 7AI - Establishment Works for all Landscape Softworks 
in Section 7A of the Works (DELETED)

365 days Fri 30/7/21 Fri 29/7/22

979 Commencement of Establishment Work for Section 7A 0 days Fri 30/7/21 Fri 30/7/21

980 Establishment Work Duration for Section 7A 365 days Fri 30/7/21 Fri 29/7/22

981 Completion of Works in Section 7A 0 days Fri 29/7/22 Fri 29/7/22 980

982 Section of Works 7B - Portions 13b, 15 948 days Sat 26/2/22 Mon 30/9/24

983 Portion 13b & 15 948 days Sat 26/2/22 Mon 30/9/24

984 Provision of site access [212 days after starting date as per Contract] 7 days Sun 27/2/22 Sat 5/3/22 133

985 Deferred possession 52 days Sat 26/2/22 Mon 18/4/22 133SS

986 Mobilization& Site Clearance 21 days Tue 19/4/22 Mon 9/5/22 985

987 Time Risk Allowance 15 days Tue 10/5/22 Tue 24/5/22 986,367

988 Portion 13b 860 days Wed 25/5/22 Mon 30/9/24 987

989 Elevated walkway 810 days Wed 25/5/22 Sun 11/8/24

990 Modification of existing retaining wall RWA10 (PMI 033) 60 days Wed 25/5/22 Sat 23/7/22 986,367

991 Modification of existing retaining wall RWA9 & 10 447 days Sun 24/7/22 Fri 13/10/23 986,367,987,990
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992 Wall RWA10 447 days Sun 24/7/22 Fri 13/10/23

993 Excavation 100 days Sun 24/7/22 Mon 31/10/22 990

994 Cutting away existing coping by wire sawing machine 75 days Tue 1/11/22 Sat 14/1/23 993

995 Hacking away existing wall stem by hydraulic breaker 
(existing vertical bar to be retained for further connection)

45 days Sun 15/1/23 Tue 28/2/23 994

996 Construction of new RC wall stem 86 days Mon 17/7/23 Tue 10/10/23 995

997 Backfilling 4 days Tue 10/10/23 Fri 13/10/23

998 Wall RWA9 165 days Thu 16/3/23 Sun 27/8/23

999 Excavation 15 days Thu 16/3/23 Thu 30/3/23 995FS+15 days

1000 Hacking away existing wall stem by hydraulic breaker 
(existing vertical bar to be retained for further connection)

60 days Fri 31/3/23 Mon 29/5/23 999

1001 Construction of new RC wall stem 75 days Sat 10/6/23 Wed 23/8/23 1000

1002 Backfilling 4 days Thu 24/8/23 Sun 27/8/23 1001

1003 Bearing 252 days Thu 16/3/23 Wed 22/11/23

1004 Material submission for appproval 30 days Thu 16/3/23 Fri 14/4/23

1005 Fabrication 106 days Sat 15/4/23 Sat 29/7/23 1004

1006 Testing 29 days Sun 30/7/23 Sun 27/8/23 1005

1007 Installation 7 days Wed 1/11/23 Tue 7/11/23 1006,997,1002

1008 Grouting to bearing bases and curing 15 days Wed 8/11/23 Wed 22/11/23 1007

1009 Precast beams 223 days Wed 7/6/23 Mon 15/1/24

1010 Submission for approval 78 days Wed 7/6/23 Wed 23/8/23

1011 Fabrication 38 days Wed 4/10/23 Fri 10/11/23 1010

1012 Post-tensioning and grouting 57 days Sun 15/10/23 Sun 10/12/23 1011FS-31 days

1013 Capping ends 3 days Mon 11/12/23 Wed 13/12/23 1012FS-27 days

1014 Installation 9 days Sat 23/12/23 Sun 31/12/23 1013,1008

1015 Grouting to bearing tops and curing 15 days Mon 1/1/24 Mon 15/1/24 1014

1016 Fabrication of permanent formwork 76 days Thu 9/11/23 Tue 23/1/24

1017 Installation of permanent formwork 31 days Wed 24/1/24 Fri 23/2/24 1016

1018 Casting of in-situ tie beams 26 days Sat 24/2/24 Wed 20/3/24 1015,1017

1019 Casting of in-situ topping slab 16 days Thu 21/3/24 Fri 5/4/24 1018

1020 Finishing and landscaping works 128 days Sat 6/4/24 Sun 11/8/24 1018,1019

1021 Covered Walkway under PMQP 004 337 days Thu 5/10/23 Thu 5/9/24

1022 Awaiting finished level from PM due to interfacing party 42 days Thu 5/10/23 Wed 15/11/23

1023 Contractor Design 120 days Thu 16/11/23 Thu 14/3/24

1024 Submission 90 days Thu 16/11/23 Tue 13/2/24 1022

1025 Approval 30 days Wed 14/2/24 Thu 14/3/24 1024

1026 Construction 175 days Fri 15/3/24 Thu 5/9/24

1027 Footing 45 days Fri 15/3/24 Sun 28/4/24 1025

1028 Superstructure 130 days Mon 29/4/24 Thu 5/9/24 1027

1029 Lighting system 60 days Fri 15/3/24 Mon 13/5/24 1027SS

1030 Additional works under PMQP 004 708 days Mon 24/10/22 Mon 30/9/24

1031 Issuance of PMQP 004 0 days Mon 24/10/22 Mon 24/10/22

1032 Hoarding and gate around Site G2 153 days Wed 1/3/23 Mon 31/7/23 1031

1033 Greywater drainage pipes and manholes at Portion 12 60 days Mon 4/12/23 Thu 1/2/24

1034 Revised slope works including U-channel & catchpit 708 days Mon 24/10/22 Mon 30/9/24

1035 Late handover of site by others 195 days Mon 24/10/22 Sat 6/5/23 1031SS

1036 Installation of monitoring instruments 14 days Sun 17/12/23 Sun 31/12/23

1037 Slope B3 274 days Mon 1/1/24 Mon 30/9/24

1038 Works area handed over by others 0 days Mon 1/1/24 Mon 1/1/24 1036

1039 Excavatoin of slope B3 40 days Mon 1/1/24 Fri 9/2/24 1038

1040 Construction of slope B3 234 days Sat 10/2/24 Mon 30/9/24 1039

1041 Slope B4 274 days Mon 1/1/24 Mon 30/9/24

1042 Excavatoin of slope B4 40 days Mon 1/1/24 Fri 9/2/24 1039SS

1043 Construction of slope B4 234 days Sat 10/2/24 Mon 30/9/24 1042,1040FF
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1044 Revised access road including roundabout, drainage, 
sewerage and water mains

184 days Wed 1/3/23 Thu 31/8/23

1045 Drainage, sewerage and water mains 184 days Wed 1/3/23 Thu 31/8/23

1046 Access road 61 days Thu 1/6/23 Mon 31/7/23 1045FS-71 days

1047 Watermains connection, sewerage pipes and manholes connection 659 days Mon 12/12/22 Mon 30/9/24

1048 Existing footpath 405 days Mon 12/12/22 Sat 20/1/24

1049 Implementation of TTA 1 day Mon 12/12/22 Mon 12/12/22 1031

1050 UU Detection 7 days Tue 13/12/22 Mon 19/12/22 1049

1051 Trial pit 14 days Tue 20/12/22 Mon 2/1/23 1050

1052 HYD condition letter and WSD's approval 62 days Sat 1/7/23 Thu 31/8/23 1051

1053 UU protection, relocation of hydrant and lamp post 60 days Fri 1/9/23 Mon 30/10/23 1052

1054 UU installation 45 days Tue 31/10/23 Thu 14/12/23 1053

1055 Construction 30 days Fri 15/12/23 Sat 13/1/24 1054

1056 Reinstatement 7 days Sun 14/1/24 Sat 20/1/24 1055

1057 Portion 15 335 days Wed 1/11/23 Mon 30/9/24

1058 Existing uphill lane 186 days Wed 1/11/23 Sat 4/5/24

1059 Implementation of TTA 1 day Wed 1/11/23 Wed 1/11/23

1060 UU Detection 7 days Thu 2/11/23 Wed 8/11/23 1059

1061 Trial pit 14 days Thu 9/11/23 Wed 22/11/23 1060

1062 Construction 150 days Thu 23/11/23 Sat 20/4/24 1061

1063 Reinstatement 14 days Sun 21/4/24 Sat 4/5/24 1062

1064 Existing downhill lane 149 days Sun 5/5/24 Mon 30/9/24

1065 Implementation of TTA 1 day Sun 5/5/24 Sun 5/5/24 1063

1066 UU Detection 4 days Mon 6/5/24 Thu 9/5/24 1065

1067 Trial pit 7 days Fri 10/5/24 Thu 16/5/24 1066

1068 Construction 123 days Fri 17/5/24 Mon 16/9/24 1067

1069 Reinstatement 14 days Tue 17/9/24 Mon 30/9/24 1068

1070 Irrigation system 393 days Fri 19/5/23 Fri 14/6/24

1071 Contractor's design 76 days Fri 19/5/23 Wed 2/8/23

1072 Approval of WWO542 30 days Thu 3/8/23 Fri 1/9/23 1071

1073 Approval of Form WWO 046 21 days Sat 2/9/23 Fri 22/9/23 1072

1074 Underground water supply for irrigation 60 days Sat 23/9/23 Tue 21/11/23 1073

1075 Irrigation system 45 days Wed 1/5/24 Fri 14/6/24 1082SS,1074

1076 Lighting system 669 days Fri 30/9/22 Mon 29/7/24

1077 Contractor's design 45 days Fri 30/9/22 Sun 13/11/22

1078 Application for electricity power supply 362 days Mon 14/11/22 Fri 10/11/23 1077

1079 Lighting design 300 days Mon 14/11/22 Sat 9/9/23

1080 LCSD's approval of lighting of ighting system 31 days Sun 1/10/23 Tue 31/10/23 1079

1081 Installation including ducting and draw pit 90 days Wed 1/11/23 Mon 29/1/24 1080

1082 Installation of lighting 60 days Wed 1/5/24 Sat 29/6/24 1081

1083 Energization 15 days Sun 30/6/24 Sun 14/7/24 1082

1084 Testing and Commissioning  15 days Mon 15/7/24 Mon 29/7/24 1083

1085 Soil placement, woodland greening work and soft landscape works 120 days Mon 3/6/24 Mon 30/9/24 1043FF,1069FF

1086 Section of Works 7BI - Establishment Works for all Landscape Softworks 
in Section 7B of the Works

365 days Tue 1/10/24 Tue 30/9/25

1087 Commencement of Establishment Work for Section 7B 0 days Tue 1/10/24 Tue 1/10/24 1043FS+1 day

1088 Establishment Work Duration for Section 7B 365 days Tue 1/10/24 Tue 30/9/25 1087SS-1 day

1089 Completion of Works in Section 7B 0 days Tue 30/9/25 Tue 30/9/25 1088

1090 Section of Works 8 - Portion 16 564 days Thu 16/6/22 Sun 31/12/23

1091 Portion 16 564 days Thu 16/6/22 Sun 31/12/23

1092 Site access date [321 days after starting date as per Contract] 0 days Thu 16/6/22 Thu 16/6/22 149SS

1093 Time Risk Allowance 24 days Thu 16/6/22 Sat 9/7/22 1092

1094 Late handover of site by others 350 days Thu 16/6/22 Wed 31/5/23 1093

1095 Mobilization& Site Clearance 4 days Thu 1/6/23 Sun 4/6/23 1094
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1096 Removal of existing rock slope 45 days Mon 5/6/23 Wed 19/7/23 1095

1097 Construction of fill slope A7 90 days Thu 20/7/23 Tue 17/10/23 1096

1098 Construction of fill slope A8 80 days Sun 30/7/23 Tue 17/10/23 1097FF

1099 Construction of slope surface drainage system 45 days Wed 18/10/23 Fri 1/12/23 1097

1100 Soft landscaping work 30 days Sat 2/12/23 Sun 31/12/23 1099

1101 Additional stormwater drainage pipe (PMN 092)  77 days Mon 16/10/23 Sun 31/12/23 1099FF

1102 Section of Works 8A - Establishment Works  for all Landscape Softworks 
in Section 8 of the Works

365 days Mon 1/1/24 Mon 30/12/24

1103 Commencement of Establishment Work for Section 8 0 days Mon 1/1/24 Mon 1/1/24 1104SS

1104 Establishment Work Duration for Section 8 365 days Mon 1/1/24 Mon 30/12/24 1100

1105 Completion of Works in Section 8 0 days Mon 30/12/24 Mon 30/12/24 1104FF

1106 Section of Works 9 - Portion 17 931 days Sun 27/2/22 Sat 14/9/24

1107 Portion 17 931 days Sun 27/2/22 Sat 14/9/24

1108 Provision of site access [212 days after starting date as per Contract] 0 days Sun 27/2/22 Sun 27/2/22 160SS

1109 Deferred possession 30 days Sun 27/2/22 Mon 28/3/22 1108

1110 Slope inspection & assessment work & Tree Survey 23 days Tue 29/3/22 Wed 20/4/22 1109

1111 Mobilization, access & Site Clearance 15 days Thu 21/4/22 Thu 5/5/22 1110

1112 Time Risk Allowance 14 days Fri 6/5/22 Thu 19/5/22 1110,1111

1113 Access blocked by C1 at hiking trail 0 days Mon 3/7/23 Mon 3/7/23

1114 Demolition and removal of disused water pipe and sprinkler system 50 days Fri 20/5/22 Fri 8/7/22 1112

1115 Reinstatement of joint sealant at drainage channel 716 days Fri 16/9/22 Sat 31/8/24 1114

1116 Installation of display sign for slope registration 60 days Wed 3/7/24 Sat 31/8/24 1115FF

1117 Slope Works at Feature No. 11NE-D/C872 (250m) 274 days Sat 9/7/22 Sat 8/4/23

1118 Filling of void with concrete 8 days Sat 1/4/23 Sat 8/4/23 1119FF

1119 Installation of hand railings 274 days Sat 9/7/22 Sat 8/4/23 1114

1120 Installation of non-biodegradable erosion control mat with hydroseeding* 44 days Fri 24/2/23 Sat 8/4/23 1119FF

1121 Reinstatement of concrete berm 7 days Sun 2/4/23 Sat 8/4/23 1119FF

1122 Repainting of handrailing 7 days Sat 1/4/23 Sat 8/4/23 1119FF

1123 Slope Works at Feature No. 11NE-D/C948 (310m) 99 days Thu 13/7/23 Thu 19/10/23

1124 Construction of concrete berm 14 days Thu 13/7/23 Wed 26/7/23 1141

1125 Repainting of existing steel maintenance staircase 8 days Thu 12/10/23 Thu 19/10/23 1126FF

1126 Construction of wire mesh 85 days Thu 27/7/23 Thu 19/10/23 1124

1127 Slope Works at Feature No. 11NE-D/C981 (390m) 112 days Fri 20/10/23 Thu 8/2/24

1128 Construction of concrete berm 16 days Fri 20/10/23 Sat 4/11/23 1126

1129 Installation of hand railings 16 days Sun 5/11/23 Mon 20/11/23 1128

1130 Construction of wire mesh 80 days Tue 21/11/23 Thu 8/2/24 1129

1131 Slope Works at Feature No. 11NE-D/C949 (603m) 120 days Fri 9/2/24 Fri 7/6/24

1132 Filling of voids with concrete 15 days Fri 9/2/24 Fri 23/2/24 1130

1133 Construction of concrete berm 25 days Sat 24/2/24 Tue 19/3/24 1132

1134 Installation of hand railings 15 days Tue 5/3/24 Tue 19/3/24 1133FF

1135 Construction of wire mesh 80 days Wed 20/3/24 Fri 7/6/24 1134

1136 Slope Works at Feature No. 11NE-B/C899 (280m) 95 days Sun 9/4/23 Wed 12/7/23

1137 Filling of voids with concrete 16 days Tue 27/6/23 Wed 12/7/23 1140FF

1138 Construction of concrete berm 17 days Mon 26/6/23 Wed 12/7/23 1140FF

1139 Installation of hand railings 24 days Mon 19/6/23 Wed 12/7/23 1140FF

1140 Installation of non-biodegradable erosion control mat with hydroseeding* 95 days Sun 9/4/23 Wed 12/7/23 1119

1141 Repainting of handrailing 7 days Thu 6/7/23 Wed 12/7/23 1140FF

1142 Slope Works at Feature No. 11NE-D/C983 (215m) 14 days Sun 1/9/24 Sat 14/9/24

1143 Construction of concrete berm 7 days Sun 1/9/24 Sat 7/9/24 1149

1144 Installation of hand railings 7 days Sun 8/9/24 Sat 14/9/24 1143

1145 Slope Works at Feature No. 11NE-B/C1013 (340m) 85 days Sat 8/6/24 Sat 31/8/24

1146 Construction of concrete maintenance staircase with hand railings* 34 days Mon 29/7/24 Sat 31/8/24 1149FF

1147 Construction of wire mesh 70 days Sat 8/6/24 Fri 16/8/24 1135

1148 Construction of concrete berm 17 days Mon 29/7/24 Wed 14/8/24 1147FS-19 days
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Task Critical Task Milestone Summary Progress

China International Water & Electric Corp. CEDD Contract No. ED/2020/02
Development of Anderson Road Quarry Site - Infrastructure, Greening and Landscape Works

Revised Programme: September 2023

Updated on 4 Sept 2023

* Provisional subject to confirmation by PM Page 21 /22 





CEDD Service Contract No. EDO 12/2023  
Environmental Team for Development of Anderson Road Quarry Site – Site Formation 
and Associated Infrastructure Works 
Monthly Environmental Monitoring & Audit Report (October 2023) 

AUES 
 

Z:\Jobs\2016\TCS00864 (CEDD)\600\EM&A Report Submission\Monthly EM&A Report\2023\October 2023\R0673v1.docx 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  Contract 5 (NE/2019/02)  
  







CEDD Service Contract No. EDO 12/2023  
Environmental Team for Development of Anderson Road Quarry Site – Site Formation 
and Associated Infrastructure Works 
Monthly Environmental Monitoring & Audit Report (October 2023) 

AUES 
 

Z:\Jobs\2016\TCS00864 (CEDD)\600\EM&A Report Submission\Monthly EM&A Report\2023\October 2023\R0673v1.docx 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Appendix D 
 

  Monitoring Locations for  
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Appendix E 
 

Calibration Certificate of Monitoring Equipment and 
HOKLAS-accreditation Certificate of the Testing Laboratory 
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Event and Action Plan 
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Event / Action Plan for construction dust  

Event Action 
ET IEC ER Contractor 

Action Level 
exceedance for 
one sample  

1. Identify source, investigate the causes of exceedance and propose 
remedial measures;  

2. Inform IEC, ER and Contractor;  
3. Repeat measurement to confirm finding; and  
4. Increase monitoring frequency to daily. 

1. Check monitoring data submitted by ET;  
2. Check Contractor’s working method; and  
3. Review and advise the ET and ER on the 

effectiveness of the proposed remedial 
measures. 

1. Notify Contractor.  1. Identify source, investigate the causes of 
exceedance and propose remedial 
measures; 

2. Rectify any unacceptable practice and 
implement remedial measures; and  

3. Amend working methods agreed with ER if 
appropriate. 

Action Level 
exceedance for 
two or more 
consecutive 
samples  

1. Identify source, investigate the causes of exceedance and propose 
remedial measures;  

2. Inform IEC, ER and Contractor; 
3.  Advise the ER and Contractor on the effectiveness of the proposed 

remedial measures; 
4. Repeat measurements to confirm findings;  
5. Increase monitoring frequency to daily;  
6. Discuss with IEC, ER and Contractor on remedial actions required;  
7. If exceedance continues, arrange meeting with IEC and ER; and 
8. If exceedance stops, cease additional monitoring. 

1. Check monitoring data submitted by ET; 
2. Check Contractor’s working method; 
3. Discuss with ET and Contractor on 

possible remedial measures; 
4. Advise the ET and ER on the 

effectiveness of the proposed remedial 
measures; and 

5. Supervise Implementation of remedial 
measures. 

1. Confirm receipt of notification 
of failure in writing; 

2. Notify Contractor; and 
3. Supervise and ensure remedial 

measures properly 
implemented. 

1. Identify source, investigate the causes of 
exceedance and propose remedial 
measures; 

2. Submit proposals for remedial actions to 
ER with a copy to ET and IEC within 3 
working days of notification; 

3. Implement the agreed proposals; and 
4. Amend proposal if appropriate. 

Limit Level 
exceedance for 
one sample  
 

1. Identify source, investigate the causes of exceedance and propose 
remedial measures; 

2. Inform ER, Contractor, IEC and EPD; 
3. Repeat measurement to confirm finding; 
4. Increase monitoring frequency to daily; and 
5. Assess effectiveness of Contractor’s remedial actions and keep IEC, 

EPD and ER informed of the results. 

1. Check monitoring data submitted by ET; 
2. Check Contractor’s working method; 
3. Discuss with ET, ER and Contractor on 

possible remedial measures; 
4. Advise the ER and ET on the 

effectiveness of the proposed remedial 
measures; and 

5. Supervise implementation of remedial 
measures.  

1. Confirm receipt of notification 
of failure in writing; 

2. Notify Contractor; and 
3. Supervise and ensure remedial 

measures properly 
implemented. 

1. Identify source, investigate the causes of 
exceedance and propose remedial 
measures; 

2. Take immediate action to avoid further 
exceedance; 

3. Submit proposals for remedial actions to 
ER with a copy to ET and IEC within 3 
working days of notification; 

4. Implement the agreed proposals; and 
5. Amend proposal if appropriate.  

Limit Level 
exceedance for 
two or more 
consecutive 
samples  

1. Notify IEC, ER, Contractor and EPD; 
2. Identify source; 
3. Repeat measurement to confirm findings; 
4. Increase monitoring frequency to daily; 
5. Carry out analysis of Contractor’s working procedures to determine 

possible mitigation to be implemented; 
6. Arrange meeting with IEC, Contractor and ER to discuss the 

remedial actions to be taken; 
7. Assess effectiveness of Contractor’s remedial actions and keep IEC, 

EPD and ER informed of the results; and 
8. If exceedance stops, cease additional monitoring.  

1. Check monitoring data submitted by ET; 
2. Check Contractor’s working method; 
3. Discuss amongst ER, ET, and Contractor 

on the potential remedial actions; 
4. Review Contractor’s remedial actions 

whenever necessary to assure their 
effectiveness and advise the ER 
accordingly; and 

5. Supervise the implementation of 
remedial measures. 

1. Confirm receipt of notification 
of failure in writing; 

2. Notify Contractor; 
3. In consultation with the ET 

and IEC, agree with the 
Contractor on the remedial 
measures to be implemented; 

4. Supervise and ensure remedial 
measures properly 
implemented; and 

5. If exceedance continues, 
consider what portion of the 
work is responsible and 
instruct the Contractor to stop 
that portion of work until the 
exceedance is abated. 

1. Identify source, investigate the causes of 
exceedance and propose remedial 
measures; 

2. Take immediate action to avoid further 
exceedance; 

3. Submit proposals for remedial actions to 
ER with a copy to ET and IEC within 3 
working days of notification; 

4. Implement the agreed proposals; 
5. Resubmit proposals if problem still not 

under control; and 
6. Stop the relevant portion of works as 

determined by the ER until the exceedance 
is abated. 
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Event and Action Plan for Construction Noise 

Event Action 
ET IEC ER Contractor 

Action Level 
Exceedance  

1. Notify IEC, ER and 
Contractor; 

2. Carry out investigation; 
3. Report the results of 

investigation to the IEC, 
ER and Contractor; 

4. Discuss with the 
Contractor and formulate 
remedial measures; and 

5. Increase monitoring 
frequency to check 
mitigation effectiveness. 

1. Review the analysed 
results submitted by 
the ET; 

2. Review the 
proposed remedial 
measures by the 
Contractor and 
advise the ER 
accordingly; and 

3. Supervise the 
implementation of 
remedial measures. 

1. Confirm receipt of 
notification of 
failure in writing; 

2. Notify Contractor; 
3. Require Contractor 

to propose remedial 
measures for the 
analysed noise 
problem; and 

4. Ensure remedial 
measures are 
properly 
implemented. 

1. Submit noise 
mitigation proposals 
to IEC and ER; and 

2. Implement noise 
mitigation 
proposals. 

Limit Level 
Exceedance  

1. Identify source;  
2. Inform IEC, ER, EPD 

and Contractor;  
3. Repeat measurements 

to confirm findings;  
4. Increase monitoring 

frequency;  
5. Carry out analysis of 

Contractor’s working 
procedures to determine 
possible mitigation to 
be implemented;  

6. Inform IEC, ER and 
EPD the causes and 
actions taken for the 
exceedances;  

7. Assess effectiveness of 
Contractor’s remedial 
actions and keep IEC, 
EPD and ER informed 
of the results; and 

8. If exceedance stops, 
cease additional 
monitoring. 

1. Discuss amongst 
ER, ET, and 
Contractor on the 
potential remedial 
actions; 

2. Review Contractors 
remedial actions 
whenever necessary 
to assure their 
effectiveness and 
advise the ER 
accordingly; and 

3. Supervise the 
implementation of 
remedial measures.  

1. Confirm receipt of 
notification of 
failure in writing; 

2. Notify Contractor; 
3. Require Contractor 

to propose remedial 
measures for the 
analysed noise 
problem; 

4. Ensure remedial 
measures properly 
implemented; and 

5. If exceedance 
continues, consider 
what portion of the 
work is responsible 
and instruct the 
Contractor to stop 
that portion of work 
until the exceedance 
is abated. 

1. Take immediate 
action to avoid 
further exceedance; 

2. Submit proposals 
for remedial actions 
to IEC within 3 
working days of 
notification; 

3. Implement the 
agreed proposals; 

4. Resubmit proposals 
if problem still not 
under control; and 

5. Stop the relevant 
portion of works as 
determined by the 
ER until the 
exceedance is 
abated.  
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Appendix G 
 

Impact Monitoring Schedule 
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Impact Monitoring Schedule for the Reporting Period  
 

Date 
NOISE MONITORING 

(0700 – 1900) 

AIR QUALITY MONITORING 

1-HOUR TSP 24-HOUR TSP 

Sun 1-Oct-23    
Mon 2-Oct-23    
Tue 3-Oct-23    
Wed 4-Oct-23    
Thu 5-Oct-23    
Fri 6-Oct-23    
Sat 7-Oct-23    
Sun 8-Oct-23    
Mon 9-Oct-23    
Tue 10-Oct-23    
Wed 11-Oct-23    
Thu 12-Oct-23    
Fri 13-Oct-23    
Sat 14-Oct-23    
Sun 15-Oct-23    
Mon 16-Oct-23    
Tue 17-Oct-23    
Wed 18-Oct-23    
Thu 19-Oct-23    
Fri 20-Oct-23    
Sat 21-Oct-23    
Sun 22-Oct-23    
Mon 23-Oct-23    
Tue 24-Oct-23    
Wed 25-Oct-23    
Thu 26-Oct-23      
Fri 27-Oct-23    
Sat 28-Oct-23    
Sun 29-Oct-23    
Mon 30-Oct-23    
Tue 31-Oct-23    

 
 Monitoring Day 
  Sunday or Public Holiday 
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Impact Monitoring Schedule for next Reporting Period 
 

Date 
NOISE MONITORING 

(0700 – 1900) 

AIR QUALITY MONITORING 

1-HOUR TSP 24-HOUR TSP 

Wed 1-Nov-23    
Thu 2-Nov-23    
Fri 3-Nov-23    
Sat 4-Nov-23    
Sun 5-Nov-23    
Mon 6-Nov-23    
Tue 7-Nov-23    
Wed 8-Nov-23    
Thu 9-Nov-23    
Fri 10-Nov-23    
Sat 11-Nov-23    
Sun 12-Nov-23    
Mon 13-Nov-23    
Tue 14-Nov-23    
Wed 15-Nov-23    
Thu 16-Nov-23    
Fri 17-Nov-23    
Sat 18-Nov-23    
Sun 19-Nov-23    
Mon 20-Nov-23    
Tue 21-Nov-23    
Wed 22-Nov-23    
Thu 23-Nov-23    
Fri 24-Nov-23    
Sat 25-Nov-23    
Sun 26-Nov-23    
Mon 27-Nov-23    
Tue 28-Nov-23    
Wed 29-Nov-23    
Thu 30-Nov-23    

 
 Monitoring Day 
  Sunday or Public Holiday 
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Database of Monitoring Result 
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24-HOUR TSP MONITORING RESULT DATABASE 
24-hour TSP Monitoring Data for AMS1a 

DATE SAMPLE 
NUMBER  

ELAPSED TIME CHART 
READING 

AVG  
TEMP 

AVG AIR 
PRESS 

STANDARD 
FLOW RATE 

AIR 
VOLUME 

FILTER WEIGHT 
(g) 

DUST WEIGHT 
COLLECTED 

24-hr 
TSP 

(μg/m3) INITIAL FINAL (min) MIN MAX AVG (℃) (hPa) (m3/min) (std m3) INITIAL FINAL (g) 
5-Oct-23 29664 26516.96 26540.96 1440 41 41 41 30.5 1007.3 1.48 2129 2.7517 2.8136 0.0619 29 
11-Oct-23 29654 26540.96 26564.96 1440 41 41 41 25.6 1016.9 1.49 2149 2.7852 2.8237 0.0385 18 
17-Oct-23 29662 26564.96 26588.96 1440 41 41 41 25.8 1015.4 1.49 2147 2.7534 2.8381 0.0847 39 
21-Oct-23 29678 26588.96 26612.96 1440 41 41 41 23.3 1018.4 1.50 2156 2.7677 2.8218 0.0541 25 
27-Oct-23 29839 26612.96 26636.96 1440 41 41 41 26.6 1014 1.49 2144 2.7654 2.804 0.0386 18 

24-hour TSP Monitoring Data for AMS-5 

DATE SAMPLE 
NUMBER  

ELAPSED TIME CHART 
READING 

AVG  
TEMP 

AVG AIR 
PRESS 

STANDARD 
FLOW RATE 

AIR 
VOLUME 

FILTER WEIGHT 
(g) 

DUST WEIGHT 
COLLECTED 

24-hr 
TSP 

(μg/m3) INITIAL FINAL (min) MIN MAX AVG (℃) (hPa) (m3/min) (std m3) INITIAL FINAL (g) 
5-Oct-23 29779 14613.03 14637.03 1440.00 39 39 39.0 30.5 1007.3 1.37 1968 2.7759 2.8933 0.1174 60 
11-Oct-23 29798 14637.03 14661.03 1440.00 39 39 39.0 25.6 1016.9 1.38 1984 2.7815 2.8395 0.0580 29 
17-Oct-23 29663 14661.03 14685.03 1440.00 39 39 39.0 25.8 1015.4 1.38 1982 2.7318 2.9133 0.1815 92 
21-Oct-23 29819 14685.03 14709.03 1440.00 39 39 39.0 23.3 1018.4 1.38 1989 2.7791 2.8562 0.0771 39 
27-Oct-23 29804 14709.03 14733.03 1440.00 39 39 39.0 26.6 1014 1.37 1980 2.7630 2.8373 0.0743 38 

24-hour TSP Monitoring Data for AMS-6 

DATE SAMPLE 
NUMBER  

ELAPSED TIME CHART 
READING 

AVG  
TEMP 

AVG AIR 
PRESS 

STANDARD 
FLOW RATE 

AIR 
VOLUME 

FILTER WEIGHT 
(g) 

DUST WEIGHT 
COLLECTED 

24-hr 
TSP 

(μg/m3) INITIAL FINAL (min) MIN MAX AVG (℃) (hPa) (m3/min) (std m3) INITIAL FINAL (g) 
5-Oct-23 29812 19700.10 19724.10 1440.00 40 41 40.5 30.5 1007.3 1.42 2052 2.7774 2.8051 0.0277 13 
11-Oct-23 29815 19724.10 19748.10 1440.00 40 41 40.5 25.6 1016.9 1.44 2068 2.7757 2.8155 0.0398 19 
17-Oct-23 29816 19748.10 19772.10 1440.00 40 41 40.5 25.8 1015.4 1.44 2067 2.7860 2.8685 0.0825 40 
21-Oct-23 29818 19772.10 19796.10 1440.00 40 41 40.5 23.3 1018.4 1.44 2074 2.7951 2.8344 0.0393 19 
27-Oct-23 29802 19796.10 19820.10 1440.00 40 41 40.5 26.6 1014 1.43 2064 2.7790 2.8198 0.0408 20 

24-hour TSP Monitoring Data for AMS-7 

DATE SAMPLE 
NUMBER  

ELAPSED TIME CHART READING AVG  
TEMP 

AVG AIR 
PRESS 

STANDARD 
FLOW RATE 

AIR 
VOLUME FILTER WEIGHT (g) DUST WEIGHT 

COLLECTED 
24-hr 
TSP 

(μg/m3) INITIAL FINAL (min) MIN MAX AVG (℃) (hPa) (m3/min) (std m3) INITIAL FINAL (g) 
5-Oct-23 29652 14483.32 14507.32 1440.00 40 40 40.0 30.5 1007.3 1.40 2013 2.7614 2.9020 0.1406 70 
11-Oct-23 29800 14507.32 14531.32 1440.00 40 40 40.0 25.6 1016.9 1.42 2031 2.7833 2.8452 0.0619 30 
17-Oct-23 29665 14531.32 14555.32 1440.00 40 40 40.0 25.8 1015.4 1.41 2003 2.7298 2.8923 0.1625 81 
21-Oct-23 29679 14555.32 14579.32 1440.00 40 40 40.0 23.3 1018.4 1.42 2002 2.7454 2.8128 0.0674 34 
27-Oct-23 29838 14579.32 14603.32 1440.00 40 40 40.0 26.6 1014 1.41 1997 2.7603 2.8423 0.0820 41 
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NOISE MONITORING RESULT DATABASE FOR CONTRACT 1 
Noise Measurement Results (dB) of NMS1 

Date Start 
Time 

1st Leq (5min) 2nd Leq (5min) 3rd Leq (5min) 4th Leq (5min) 5th Leq (5min) 6th Leq (5min) Leq30
min, 

dB(A) 

Limit 
Level 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

4-Oct-23 13:00 71.3 75.7 59.0 71.5 76.2 59.1 71.2 75.9 55.4 73.5 76.7 57.9 72.5 75.8 59.4 72.7 76.5 58.8 72 70  
10-Oct-23 9:01 71.8 75.8 58.5 71.5 76.7 57.4 70.5 74.8 56.8 71.8 76.3 60.2 69.0 73.9 57.9 68.1 70.7 56.2 71 70  
16-Oct-23 9:03 71.0 74.7 62.7 70.1 73.2 61.9 71.6 75.6 61.2 71.2 73.9 62.4 70.8 75.3 60.6 70.0 74.2 61.3 71 70  
20-Oct-23 9:05 70.7 71.5 63.1 70.7 74.6 62.8 70.7 74.8 63.5 69.4 73.5 61.6 72.7 77.5 62.8 73.2 78.2 60.6 71 70  
26-Oct-23 13:00 69.3 72.9 56.5 69.4 73.5 57.4 65.3 71.3 55.3 71.1 72.4 58.8 73.6 77.9 57.6 71.9 76.3 57.7 71 70  

 
Noise Measurement Results (dB) of NMS2 

Date Start 
Time 

1st Leq (5min) 2nd Leq (5min) 3rd Leq (5min) 4th Leq (5min) 5th Leq (5min) 6th Leq (5min) Leq30
min, 

dB(A) 

Limit 
Level 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

4-Oct-23 10:35 61.0 64.3 55.8 58.0 59.9 55.7 56.4 57.6 54.8 56.4 57.7 54.9 58.5 61.7 55.0 59.6 62.7 54.9 59 70  
10-Oct-23 14:03 55.2 55.3 51.4 55.5 57.1 53.8 62.6 61.5 54.0 55.2 56.6 53.3 56.5 59.0 53.6 54.3 55.7 52.4 58 70  
16-Oct-23 10:43 55.7 58.0 53.1 58.7 61.3 52.7 55.9 59.8 52.0 54.5 56.1 52.9 53.6 55.3 51.4 52.8 54.3 51.1 56 70  
20-Oct-23 10:31 55.5 56.6 52.5 52.8 54.3 51.2 55.4 54.4 51.1 52.4 53.9 50.5 52.0 53.7 50.3 51.6 53.0 50.0 54 70  
26-Oct-23 10:35 51.7 52.5 50.5 51.7 52.5 50.7 51.5 52.3 49.4 52.7 53.4 49.9 51.3 53.7 49.2 49.5 50.6 48.2 51 70  

 
Noise Measurement Results (dB) of NMS3 

Date Start 
Time 

1st Leq (5min) 2nd Leq (5min) 3rd Leq (5min) 4th Leq (5min) 5th Leq (5min) 6th Leq (5min) Leq30min, 
dB(A) 

Limit 
Level 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

4-Oct-23 11:01 60.7 62.7 56.6 59.9 61.3 56.1 57.8 59.4 55.1 58.8 60.4 55.9 57.2 59.0 55.0 59.7 61.4 56.2 59 75 
10-Oct-23 11:05 59.1 61.9 55.8 60.1 63.3 55.2 57.9 60.8 54.1 60.6 63.9 53.8 58.1 61.4 52.6 57.1 59.0 52.7 59 75 
16-Oct-23 11:05 61.1 63.1 58.8 62.5 64.0 59.2 62.5 64.1 58.7 62.8 65.7 54.6 54.5 56.7 50.9 58.6 62.7 53.2 61 75 
20-Oct-23 13:00 59.0 60.0 57.9 59.7 60.5 58.5 59.6 60.6 58.5 58.7 59.7 57.1 58.6 60.5 56.7 58.7 60.1 57.2 59 75 
26-Oct-23 11:00 59.0 61.9 54.6 58.5 61.6 53.7 59.2 61.6 54.9 58.4 60.6 54.1 59.1 61.6 54.0 58.4 61.4 54.2 59 75 

 
 Noise Measurement Results (dB) of NMS4a 

Date Start 
Time 

1st Leq (5min) 2nd Leq (5min) 3rd Leq (5min) 4th Leq (5min) 5th Leq (5min) 6th Leq (5min) Leq30m
in, 

dB(A) 

Limit 
Level 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

4-Oct-23 9:05 65.1 67.6 62.2 67.6 69.0 65.7 68.9 67.2 62.5 65.9 67.9 62.1 66.7 68.7 62.4 68.6 70.5 66.0 67 75 
10-Oct-23 13:00 69.1 72.2 59.0 70.0 72.6 65.4 69.7 71.6 66.9 69.2 71.7 64.7 67.4 69.9 64.0 69.1 71.2 65.4 69 75 
16-Oct-23 14:09 67.7 69.9 64.1 68.5 70.7 65.1 68.5 71.2 63.7 68.8 71.1 65.4 68.3 70.6 65.0 68.7 71.0 65.6 68 75 
20-Oct-23 14:27 66.0 68.0 63.0 67.2 69.3 63.9 68.0 69.9 65.1 68.2 70.1 65.9 68.8 71.2 64.2 66.9 69.1 63.6 68 75 
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26-Oct-23 9:05 66.1 68.3 62.5 65.8 68.2 62.3 65.9 68.0 63.0 64.9 67.1 61.9 62.7 63.8 61.4 62.5 63.7 61.1 65 75 
 
Noise Measurement Results (dB) of NMS5 

Date Start 
Time 

1st Leq (5min) 2nd Leq (5min) 3rd Leq (5min) 4th Leq (5min) 5th Leq (5min) 6th Leq (5min) Leq30min, 
dB(A) 

Limit 
Level 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

4-Oct-23 9:55 61.4 63.7 58.5 61.8 64.0 58.9 62.3 64.8 58.8 60.5 61.3 59.3 60.2 61.8 58.5 61.4 63.1 58.0 61 75 
10-Oct-23 10:51 59.4 61.0 57.2 60.7 63.6 57.6 60.6 63.5 57.3 61.0 64.3 57.5 60.5 63.3 57.5 59.1 60.1 57.4 60 75 
16-Oct-23 13:15 62.9 64.9 60.8 63.8 65.6 61.0 65.3 67.5 61.0 66.4 69.1 62.3 64.0 66.1 60.4 62.5 64.8 60.3 64 75 
20-Oct-23 13:31 62.1 63.2 60.7 62.5 64.0 60.9 62.0 63.2 60.7 61.9 63.4 60.4 61.6 63.0 60.2 61.6 62.9 60.4 62 75 
26-Oct-23 9:55 53.6 56.7 49.2 52.6 55.2 49.2 51.6 54.6 47.9 52.4 55.6 48.2 52.4 55.3 48.9 52.4 55.3 48.8 53 75 

 
Noise Measurement Results (dB) of NMS6 

Date Start 
Time 

1st Leq (5min) 2nd Leq (5min) 3rd Leq (5min) 4th Leq (5min) 5th Leq (5min) 6th Leq (5min) Leq30min, 
dB(A) 

Limit 
Level 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

4-Oct-23 10:15 62.9 64.3 61.3 62.2 62.5 61.9 62.6 62.9 61.2 62.2 62.0 61.1 68.0 67.2 62.5 66.8 67.7 65.3 65 75 
10-Oct-23 10:15 61.2 63.8 57.1 61.8 64.6 56.9 60.6 63.4 57.0 60.8 63.7 57.4 60.1 62.4 56.8 62.9 66.2 55.6 61 75 
16-Oct-23 10:20 60.7 62.8 57.6 61.0 63.2 57.0 60.1 62.5 56.3 60.5 63.2 56.8 59.1 61.4 55.4 61.5 64.3 56.8 61 75 
20-Oct-23 10:30 54.2 55.1 52.8 52.4 53.6 51.0 52.4 53.6 51.3 54.8 56.3 52.2 61.4 64.0 54.4 62.6 65.5 57.5 58 75 
26-Oct-23 10:10 58.5 60.3 56.0 57.4 58.7 56 57.3 58.7 55.6 57.1 58.5 55.1 56.3 57.6 54.8 55.3 56.2 53.6 57 75 

 
Noise Measurement Results (dB) of NMS7 

Date Start 
Time 

1st Leq (5min) 2nd Leq (5min) 3rd Leq (5min) 4th Leq (5min) 5th Leq (5min) 6th Leq (5min) Leq30min, 
dB(A) 

Limit 
Level 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

4-Oct-23 9:30 55.6 57.7 50.7 58.6 60.7 50.9 59.8 58.9 54.8 57.2 58.4 54.7 56.8 58.3 54.6 57.0 58.3 53.9 58 75 
10-Oct-23 9:25 60.9 62.5 58.0 61.2 63.3 58.5 62.2 64.0 58.9 63.4 66.1 59.5 61.6 64.2 58.4 61.5 63.6 57.5 62 75 
16-Oct-23 9:30 58.6 61.0 55.8 57.0 58.1 55.3 57.1 58.3 54.8 56.2 57.6 54.0 57.1 59.2 54.5 56.2 57.6 53.3 57 75 
20-Oct-23 9:45 52.7 53.8 50.3 50.8 51.8 49.5 50.9 52.0 49.7 51.7 53.1 50.0 51.9 53.7 50.1 61.5 63.5 53.9 56 75 
21-Oct-23 9:25 53.3 54.3 52.0 53.9 54.9 52.8 52.8 53.8 51.5 53.6 54.8 51.4 53.6 54.6 52.2 55.7 54.7 52.2 54 75 

 
Noise Measurement Results (dB) of NMS8 

Date Start 
Time 

1st Leq (5min) 2nd Leq (5min) 3rd Leq (5min) 4th Leq (5min) 5th Leq (5min) 6th Leq (5min) Leq30min, 
dB(A) 

Limit 
Level 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

4-Oct-23 13:08 60.4 63.6 51.3 58.6 62.7 50.7 60.2 62.4 51.7 60.5 63.8 51.3 60.4 62.5 47.7 58.2 60.1 50.6 60 75 
10-Oct-23 13:10 65.4 65.4 53.7 61.8 67.0 53.3 62.3 63.8 53.8 58.5 61.4 53.6 58.9 61.4 53.6 62.1 65.7 54.1 62 75 
16-Oct-23 13:10 58.9 62.5 49.9 59.8 64.1 50.3 58.7 61.9 49.4 62.1 65.4 51.4 61.1 63.4 54.3 58.4 61.1 49.0 60 75 
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20-Oct-23 14:15 54.9 58.4 49.1 55.1 58.5 47.5 58.4 61.1 52.5 58.4 60.9 52.9 63.6 63.2 49.7 57.2 59.4 52.5 59 75 
26-Oct-23 13:15 59.0 62.3 51.0 59.9 62.5 51.9 60.6 61.7 51.7 59.6 62.6 50.5 59.4 62.7 47.9 57.2 61.4 48.8 59 75 

 
 
 
 
 
NOISE MONITORING RESULT DATABASE FOR CONTRACT 3 
Noise Measurement Results (dB) of CN3 

Date Start 
Time 

1st Leq (5min) 2nd Leq (5min) 3rd Leq (5min) 4th Leq (5min) 5th Leq (5min) 6th Leq (5min) Leq30min, 
dB(A) 

Limit 
Level 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

Leq, 
dB(A) 

L10, 
dB(A) 

L90, 
dB(A) 

4-Oct-23 11:25 62.5 64.5 60.2 62.2 64.2 60.0 63.3 65.4 60.8 63.1 64.8 60.2 61.5 64.1 57.8 60.3 63.1 57.6 62 75 
10-Oct-23 9:36 59.6 63.4 56.5 60.6 63.9 56.8 60.5 62.3 57.6 59.2 61.7 56.4 59.0 61.6 56.8 61.8 63.6 57.2 60 75 
16-Oct-23 9:45 59.8 62.3 56.5 61.2 63.7 58.4 61.0 63.2 57.2 59.8 61.8 56.4 61.1 63.6 55.6 62.4 64.6 59.2 61 75 
20-Oct-23 9:42 63.2 65.1 59.1 61.7 64.2 59.3 61.2 63.8 57.1 61.3 63.8 58.0 62.4 64.4 59.9 63.7 66.0 60.5 62 75 
26-Oct-23 11:25 61.3 65.0 55.6 58.8 61.9 54.8 61.8 64.8 55.2 61.2 64.7 55.6 62.5 65.1 56.7 62.2 65.7 56.9 61 75 
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Graphical Plots for Monitoring Result 
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Air Quality – 1-hour TSP 
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Air Quality – 24-hour TSP 
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Date Weather 
Total 

Rainfall 
(mm) 

Kwun 
Tong 

Station 
Kai Tak Station 

King’s 
Park 

Station 
Mean 

Air 
Temp. 
(°C) 

Wind 
Speed  
(km/h) 

Wind 
Direction 

Mean 
Relative 

Humidity 
(%) 

1-Oct-23 Sun Dry with sunny periods.  0 29.9 13.7 SE 70 
2-Oct-23 Mon Very hot in the afternoon. 0.4 28.8 14.2 SE 74 
3-Oct-23 Tue One or two squally showers later.  Trace 29.2 6 S/SE 77.5 
4-Oct-23 Wed Moderate to fresh northerly winds. 0 30.9 8.7 N/NW 70 
5-Oct-23 Thu There will be swells. 0 30.2 11.2 N/NW 55 
6-Oct-23 Fri Dry with sunny periods.  Trace 28.1 10 N/NW 60 
7-Oct-23 Sat Showers will be heavy at times. Trace 28.1 15 N/NW 75.5 

8-Oct-23 Sun Strong east to northeasterly winds, weakening 
gradually later.  92.2 23.5 24.5 NE 89.7 

9-Oct-23 Mon Seas will be rough with swells.  369.7 23.7 18 E/SE 94.2 
10-Oct-23 Tue Mainly fine in the afternoon.  2.3 24.7 9.7 N/NE 83.7 
11-Oct-23 Wed Moderate northeasterly winds 0 25.2 10 NE 71.5 
12-Oct-23 Thu Sunny periods. Moderate northeasterly winds. 0 25.4 8.7 N/NE 70.2 
13-Oct-23 Fri Mainly fine and dry in the afternoon. 0 27 8 N/NE 68.5 
14-Oct-23 Sat Cloudy periods tonight. 0 26.5 7.6 S/SE 63.5 
15-Oct-23 Sun Moderate east to northeasterly winds. 0.1 26.4 10.7 E/SE 69.5 

16-Oct-23 Mon Mainly cloudy with one or two light rain 
patches tonight.  0 26.1 14 E/SE 68.5 

17-Oct-23 Tue Cloudy with a few showers.  Trace 24.7 4.7 E/SE 55 
18-Oct-23 Wed Fresh easterly winds, strong offshore 38.3 23.3 17.5 E/SE 81.5 
19-Oct-23 Thu Mainly cloudy with a few showers.  27.9 24.5 15 E 92.2 
20-Oct-23 Fri Mainly cloudy tonight. 0.2 25.1 10 E/SE 81.2 
21-Oct-23 Sat Moderate easterly winds. Trace 22.2 9.8 E.SE 79.5 
22-Oct-23 Sun Sunny periods in the afternoon.  Trace 24.2 9.5 SE 77 
23-Oct-23 Mon Mainly cloudy tonight. Trace 25.8 10 SE 73 

24-Oct-23 Tue Moderate east to northeasterly winds. 0 26.2 10.5 SE Maintenan
ce 

25-Oct-23 Wed Bright periods during the day tomorrow.  0 26.3 11.2 SE 77.5 
26-Oct-23 Thu Mainly cloudy. One or two showers  0 25.9 9.5 SE 75 
27-Oct-23 Fri Moderate easterly winds, fresh later tomorrow. 0 26.5 8.7 SE 79.2 
28-Oct-23 Sat Mainly cloudy with sunny periods.  9.5 24.6 11.5 SE 78 
29-Oct-23 Sun Moderate east to northeasterly winds 3.5 25 14.7 E/SE 72.5 
30-Oct-23 Mon Fine and dry. Trace 26 10 S/SE 72.5 
31-Oct-23 Tue Moderate east to northeasterly winds 0 25.3 10 SE 67.5 
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Implementation Schedule for  
Environmental Mitigation Measures
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EM&A 
Ref. Recommended Mitigation Measures 

Objectives of the 
Recommended 

Measures & Main 
Concern to Address 

Who to 
implement the 

measures? 

Location of the 
measure 

Implementation Status 

Contract 
1 

Contract 
2 

Contract 
3 

Contract 
4 

Contract 
5 

 Dust Impact (Contraction Phase) 
S4.7.2 to 
S4.7.5 

Mitigation measures in form of regular watering under a 
good site practice should be adopted. Watering once per 
hour on exposed worksites and haul road is proposed to 
achieve dust removal efficiency of 91.7%. While the above 
watering frequencies are to be followed, the extent of 
watering may vary depending on actual site conditions but 
should be sufficient to maintain an equivalent intensity of 
no less than 1.75 L/m2 to achieve the respective dust 
removal efficiencies. 

Minimize dust impact 
at the nearby sensitive 
receivers 

Contractor All construction 
sites 

V V V V V 

S4.7.6 The Contractor shall follow the procedures and 
requirements given in the Air Pollution Control 
(Construction ion Dust ) Regulation. 

Minimize dust impact 
at the nearby sensitive 
receivers 

Contractor All construction 
sites 

V V V V V 

S4.7.6 Following dust suppression measures should also be 
incorporated by the Contractor to control the dust nuisance 
throughout the construction 
phase: 
 Any excavated or stockpile of dusty material should 

be covered entirely by impervious sheeting or 
sprayed with water to maintain the entire surface 
wet and then removed or backfilled or reinstated 
where practicable within 24 hours of the excavation 
or unloading; 

 Any dusty materials remaining after a stockpile is 
removed should be wet ted with water and cleared 
from the surface of roads; 

 A stockpile of dusty material should not be extend 
beyond the pedestrian barriers, fencing or traffic 
cones; 

 The load of dusty materials on a vehicle leaving a 
construction ion site should be covered entirely by 
impervious sheeting to ensure that the dusty 
materials do not leak from the vehicle; 

 Where practicable, vehicle washing facilities with 
high pressure water jet should be provided at every 
discernible or designated vehicle exit point. The 
area where vehicle washing takes place and the road 
sect ion between the washing facilities and the exit 
point should be paved with concrete, bituminous 
materials or hardcores; 

 When there are open excavation and reinstatement 

Minimize dust impact 
at the nearby sensitive 
receivers 

Contractor All construction 
sites 

@ @ @ @ @ 
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EM&A 
Ref. Recommended Mitigation Measures 

Objectives of the 
Recommended 

Measures & Main 
Concern to Address 

Who to 
implement the 

measures? 

Location of the 
measure 

Implementation Status 

Contract 
1 

Contract 
2 

Contract 
3 

Contract 
4 

Contract 
5 

works, hoarding of not less than 2.4m high should 
be provided as far as practicable along the site 
boundary with provision for public crossing. Good 
site practice shall also be adopted by the Contractor 
to ensure the conditions of the hoardings are 
properly maintained throughout the construction ion 
period. 

 The port ion of any road leading only to 
construction ion site that is within 30m of a vehicle 
entrance or exit should be kept clear of dusty 
materials; 

 Surfaces where any pneumatic or power-driven 
drilling, cutting, polishing or other mechanical 
breaking operation takes place should be sprayed 
with water or a dust suppression chemical 
continuously; 

 Any area that involves demolition activities should 
be sprayed with water or a dust suppression 
chemical immediately prior to, during and 
immediately after the activities so as to maintain the 
entire surface wet ; 

 Where a scaffolding is erected around the perimeter 
of a building under construction, effective dust 
screens, sheeting or netting should be provided to 
enclose the scaffolding from the ground floor level 
of the building, or a canopy should be provided 
from the first floor level up to the highest level of 
the scaffolding; 

 Any skip hoist for material transport should be 
totally enclosed by impervious sheeting; 

 Every stock of more than 20 bags of cement or dry 
pulverised fuel ash (PFA) should be covered 
entirely by impervious sheeting or placed in an area 
sheltered on the top and the 3 sides; 

 Cement or dry PFA delivered in bulk should be 
stored in a closed silo fit ted with an audible high 
level alarm which is interlocked with the material 
filling line and no overfilling is allowed; and 

 Exposed earth should be properly treated by 
compact ion, turfing, hydroseeding, vegetation 
planting or sealing with latex, vinyl, bitumen, 
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EM&A 
Ref. Recommended Mitigation Measures 

Objectives of the 
Recommended 

Measures & Main 
Concern to Address 

Who to 
implement the 

measures? 

Location of the 
measure 

Implementation Status 

Contract 
1 

Contract 
2 

Contract 
3 

Contract 
4 

Contract 
5 

shortcrete or other suitable surface stabiliser within 
six months after the last construction activity on the 
construction site or part of the construction site 
where the exposed earth lies. 

S4.7.7 Implement regular dust monitoring under EM&A 
programme during the Construction phase. 

Control construction 
airborne noise 

Selected 
Representative 
dust monitoring 
station 

All construction 
sites where 
practicable  

V N/A V N/A N/A 

 Noise Impact (Contraction Phase) 
S5.6.9 Implement the following good site management practices: 

 only well-maintained plant should be operated 
on-site and plant should be serviced regularly 
during the construction ion programme; 

 machines and plant (such as trucks, cranes) that may 
be in intermittent use should be shut down between 
work periods or should be throttled down to a 
minimum; 

 plant known to emit noise strongly in one direct ion, 
where possible, be orientated so that the noise is 
directed away from nearby NSRs; 

 silencers or mufflers on construction ion equipment 
should be properly fit ted and maintained during the 
construction ion works; 

 mobile plant should be sited as far away from NSRs 
as possible and practicable; and 

 material stockpiles, mobile container site office and 
other structures should be effectively utilised, where 
practicable, to screen noise from on-site 
construction activities. 

Control construction 
ion 
airborne noise 

Contractor All construction 
sites where 
practicable 

@ V V @ @ 

S5.6.11 to 
S5.6.13 

Use of “Quiet” Plant and Working Methods. Reduce the noise 
levels of plant items 

Contractor All construction 
sites where 
practicable 

V N/A N/A N/A N/A 

S5.6.14 Install temporary site hoarding (approx 2.5m high) located 
on the site boundaries between noisy construction 
activities and NSRs. The conditions of the hoardings shall 
be properly maintained throughout the construction period. 

Reduce the 
construction ion noise 
levels at low-level 
zone of NSRs through 
partial screening. 

Contractor All construction 
sites where 
practicable 

V V V V V 

S5.6.15 to 
S5.6.18 

Install movable noise barriers, full enclosure and acoustic 
mat, screen the noisy plants including air compressor and 
generator. 

Screen the noisy plant 
items to be used at all 
construction sites 

Contractor All construction 
ion sites where 
practicable 

V V N/A V N/A 

S5.6.19 Sequencing operation of construction plants equipment. Operate sequentially Contractor All construction V V N/A N/A N/A 
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EM&A 
Ref. Recommended Mitigation Measures 

Objectives of the 
Recommended 

Measures & Main 
Concern to Address 

Who to 
implement the 

measures? 

Location of the 
measure 

Implementation Status 

Contract 
1 

Contract 
2 

Contract 
3 

Contract 
4 

Contract 
5 

within the same work 
site to reduce the 
construction 
airborne noise 

ion sites where 
practicable 

S5.6.34 Implement temporary noise barrier along Road L4. Further reduce the 
construction ion 
airborne noise 

Contractor 
 

Road L4 of 
ARQ 

N/A N/A N/A N/A N/A 

S5.6.35 Implement a noise monitoring under EM&A programme. Monitor the 
construction noise 
levels at the selected 
representative 
locations 

Contractor 
 

Selected 
Representative 
Noise 
monitoring 
stations 

V N/A V N/A N/A 

B     Water Quality Impact (Contraction Phase) 
S6.6.3 Construction Runoff 

In accordance with the Practice Note for Professional 
Persons on 
Construction ion Site Drainage, Environmental Protect ion 
Department , 1994 (ProPECC PN 1/94), best management 
practices should be implemented as far as practicable as 
below: 
 At the start of site establishment , perimeter cut -off 

drains to direct off-site water around the site should 
be constructed with internal drainage works. 
Channels (both temporary and permanent drainage 
pipes and culverts), earth bunds or sand bag barriers 
should be provided on site to direct stormwater to 
silt removal facilities. 

 Diversion of natural stormwater should be provided 
as far as possible. The design of temporary on-site 
drainage should prevent runoff going through site 
surface, construction machinery and equipment in 
order to avoid or minimize polluted runoff. 
Sediment at ion tanks with sufficient capacity, 
constructed from preformed individual cells of 
approximately 6 to 8 m3 capacities, are 
recommended as a general mitigation measure 
which can be used for set t ling surface runoff prior 
to disposal. The system capacity shall be flexible 
and able to handle multiple inputs from a variety of 
sources and suited to applications where the influent 
is pumped. 

Control construction 
runoff 

Contractor 
 

All construction 
sites 

@ @ @ @ V 
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EM&A 
Ref. Recommended Mitigation Measures 

Objectives of the 
Recommended 

Measures & Main 
Concern to Address 

Who to 
implement the 

measures? 

Location of the 
measure 

Implementation Status 

Contract 
1 

Contract 
2 

Contract 
3 

Contract 
4 

Contract 
5 

 The dikes or embankments for flood protect ion 
should be implemented around the boundaries of 
earthwork areas. Temporary ditches should be 
provided to facilitate the runoff discharge into an 
appropriate watercourse, through a silt /sediment t 
rap. The silt /sediment t raps should be incorporated 
in the permanent drainage channels to enhance 
deposit ion rates. 

 The design of efficient silt removal facilities should 
be based on the guidelines in Appendix A1 of 
ProPECC PN 1/94. The detailed design of the 
sand/silt traps should be undertaken by the 
contractor prior to the commencement of 
construction ion. 

 Construction works should be programmed to 
minimize surface excavation works during the rainy 
seasons (April to September). All exposed earth 
areas should be completed and vegetated as soon as 
possible after earthworks have been completed. If 
excavation of soil cannot be avoided during the 
rainy season, or at any time of year when rainstorms 
are likely, exposed slope surfaces should be covered 
by tarpaulin or other means. 

 All drainage facilities and erosion and sediment 
control structures should be regularly inspected and 
maintained to ensure proper and efficient operation 
at all times and particularly following rainstorms. 
Deposited silt and grit should be removed regularly 
and disposed of by spreading evenly over stable, 
vegetated areas. 

 Measures should be taken to minimise the ingress of 
site drainage into excavations. If the excavation of 
trenches in wet periods is necessary, it should be 
dug and backfilled in short sect ions wherever 
practicable. Water pumped out from trenches or 
foundation excavations should be discharged into 
storm drains via silt removal facilities. 

 All open stockpiles of construction ion materials 
(for example, aggregates, sand and fill material) of 
should be covered with tarpaulin or similar fabric 
during rainstorms. Measures should be taken to 
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EM&A 
Ref. Recommended Mitigation Measures 

Objectives of the 
Recommended 

Measures & Main 
Concern to Address 

Who to 
implement the 

measures? 

Location of the 
measure 

Implementation Status 

Contract 
1 

Contract 
2 

Contract 
3 

Contract 
4 

Contract 
5 

prevent the washing away of construction ion 
materials, soil, silt or debris into any drainage 
system. 

 Manholes (including newly constructed ones) 
should always be adequately covered and 
temporarily sealed so as to prevent silt, construction 
ion materials or debris being washed into the 
drainage system and storm runoff being directed 
into foul sewers. 

 Precautions to be taken at any time of year when 
rainstorms are likely, act ions to be taken when a 
rainstorm is imminent or forecasted, and act ions to 
be taken during or after rainstorms are summarized 
in Appendix A2 of ProPECC PN 1/94. Particular 
attention should be paid to the control of silty 
surface runoff during storm events. 

 All vehicles and plant should be cleaned before 
leaving a construction ion site to ensure no earth, 
mud, debris and the like is deposited by them on 
roads. An adequately designed and sited wheel 
washing facilities should be provided at every 
construction ion site exit where practicable. 
Wash-water should have sand and silt settled out 
and removed at least on a weekly basis to ensure the 
continued efficiency of the process. The sect ion of 
access road leading to, and exiting from, the 
wheel-wash bay to the public road should be paved 
with sufficient back all toward the wheel-wash bay 
to prevent vehicle tracking of soil and silty water to 
public roads and rains. 

 Oil interceptors should be provided in the drainage 
system downstream of any oil/fuel pollution 
sources. The oil interceptors should be emptied and 
cleaned regularly to prevent the release of oil and 
grease into the storm water drainage system after 
accidental spillage. A bypass should be provided for 
the oil interceptors to prevent flushing during heavy 
rain. 

 Construction ion solid waste, debris and rubbish on 
site should be collected, handled and disposed of 
properly to avoid water quality impacts. 
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EM&A 
Ref. Recommended Mitigation Measures 

Objectives of the 
Recommended 

Measures & Main 
Concern to Address 

Who to 
implement the 

measures? 

Location of the 
measure 

Implementation Status 

Contract 
1 

Contract 
2 

Contract 
3 

Contract 
4 

Contract 
5 

 All fuel tanks and storage areas should be provided 
with locks and sited on sealed areas, within bun ds 
of a capacity equal to 110% of the storage capacity 
of the largest tank to prevent spilled fuel oils from 
reaching water sensitive receivers nearby. 

 Regular environmental audit on the construction site 
should be carried out in order to prevent any 
malpractices. Not ices should be posted at 
conspicuous locations to remind the workers not to 
discharge any sewage or wastewater into the rivers. 

S6.6.6 and 
6.6.7 

Sewage from Workforce 
 Portable chemical toilets should be provided for 

handling the construction sewage generated by the 
workforce. Assume that the capacity of the chemical 
toilets would be 0.4m3 and suck up twice a day 
under normal practices, around 45 chemical toilets 
would be required for the whole site at peak hour. 
And it should be noted that under normal 
construction periods, less chemical toilets would be 
needed. In addition, the total number of the 
chemical toilets would be subject to later detailed 
design, the capacity of the chemical toilets, and 
contractor’s site practices. Nevertheless, a licensed 
contractor should be employed to provide 
appropriate and adequate portable toilets to cater 
around 37.5 m3/day sewage and be responsible for 
appropriate disposal and maintenance. Since 
portable chemical toilets will be provided, no 
adverse water quality impact from the workforce 
sewage is anticipated. 
 

 Notices should be posted at conspicuous locations 
to remind the workers not to discharge any sewage 
or wastewater into the nearby environment during 
the construction ion phase of the Project . Regular 
environmental audit on the construction ion site 
should be conducted in order to provide an effective 
control of any malpractices and achieve continual 
improvement of environmental performance on site. 
It is anticipated that sewage generation during the 
construction phase of the Project would not cause 

Handling of site 
sewage 

Contractor 
 

All construction 
sites 

V V V V V 
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EM&A 
Ref. Recommended Mitigation Measures 

Objectives of the 
Recommended 

Measures & Main 
Concern to Address 

Who to 
implement the 

measures? 

Location of the 
measure 

Implementation Status 

Contract 
1 

Contract 
2 

Contract 
3 

Contract 
4 

Contract 
5 

water quality impact after undertaking all required 
measure 

S6.6.8 and 
6.6.9 

Accidental Spillage 
To prevent accidental spillage of chemicals, proper storage 
and handling facilities should be provided. All the tanks, 
containers and storage area should be bunded and the 
locations should be locked as far as possible from the 
sensitive watercourse and storm drains. The Contractor is 
required to register as a chemical waste producer if 
chemical wastes would be generated from the construction 
ion activities. Storage of chemical waste arising from the 
construction ion activities should be well managed with 
suitable labels an d warnings while disposal of those 
chemical wastes should be comply with the requirement 
states in Waste Disposal Ordinance (Cap 354) as well as 
Waste Disposal (Chemical Waste) (General) Regulations. 

Prevention of 
accidental spillage 

Contractor 
 

All construction 
sites 

@ V V V V 

S6.6.11- 
S6.6.14 

Groundwater from Contaminated Area 
The Contractor should apply for a discharge licence under 
the WPCO through the Regional Office of EPD for 
groundwater discharge. Prior to the excavation works 
within these potentially contaminated areas, the 
groundwater quality should be reviewed during the process 
of discharge license application. The compliancy to the 
TM-DSS and the existence of prohibited substance should 
be confirmed after further SI. If the review results 
indicated that the groundwater to be generated from the 
excavation works would be contaminated, the 
contaminated groundwater should be either properly 
treated in compliance with TMDSS or properly recharged 
into the ground. 
 
If wastewater treatment is deployed, the wastewater 
treatment unit shall deploy suitable treatment process (e.g. 
oil interceptor / activated carbon) to reduce the pollution 
level to an acceptable standard and remove any prohibited 
substances (e.g. Petroleum Carbon Ranges (PCRs)). All 
treated effluent from wastewater treatment plant shall meet 
the requirements as stated in TM-DSS and should be 

Minimize 
contaminated 
groundwater impacts 

Contractor 
 

All construction 
sites 

N/A N/A N/A N/A N/A 
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EM&A 
Ref. Recommended Mitigation Measures 

Objectives of the 
Recommended 

Measures & Main 
Concern to Address 

Who to 
implement the 

measures? 

Location of the 
measure 

Implementation Status 

Contract 
1 

Contract 
2 

Contract 
3 

Contract 
4 

Contract 
5 

discharged into the foul sewers. 
 
If groundwater recharging wells are deployed, recharging 
wells should be installed as appropriate for recharging the 
contaminated groundwater back into the ground. The 
recharging wells should be selected at places where the 
groundwater quality will not be affected by the recharge 
operation as indicated in the Sect ion 2.3 of TM-DSS. The 
baseline groundwater quality shall be determined prior to 
the select ion of the recharge wells, and submit a working 
plan (including the laboratory analytical results showing 
the quality of groundwater at the proposed recharge 
location(s) as well as the pollutant levels of groundwater to 
be recharged) to EPD for agreement . Pollution levels of 
groundwater to be recharged shall not be higher than 
pollutant levels of ambient groundwater at the recharge 
well. Prior to recharge, any prohibited substances such as 
PCRs should be removed as necessary by installing the 
petrol interceptor. 

 Waste Management (Contraction Phase) 
S8.5.2 Good Site Practice 

The following good site practices are recommended 
throughout the 
construction ion activities: 
 nomination of an approved personnel, such as a site 

manager, to be responsible for the implementation 
of good site practices, arrangements for collect ion 
and effective disposal to an appropriate facility, of 
all wastes generated at the site; 

 training of site personnel in site cleanliness, 
appropriate waste management procedures and 
concepts of waste reduction, reuse and recycling; 

 provision of sufficient waste disposal points and 
regular collect ion for disposal; 

 appropriate measures to minimize windblown litter 
and dust during transportation of waste by either 
covering trucks or by transporting wastes in 
enclosed containers; 

 regular cleaning and maintenance programme for 
drainage systems, sumps and oil interceptors; 

Minimize waste 
generation during 
construction 

Contractor 
 

All construction 
sites 

V @ V @ V 

S8.5.2 (6) The contractor should submit a Waste Management Plan Minimize waste Contractor All construction V V V 女 V 



CEDD Service Contract No. EDO 12/2023  
Environmental Team for Development of Anderson Road Quarry Site – Site Formation and Associated Infrastructure Works 
Monthly Environmental Monitoring & Audit Report (October 2023) 

AUES 
 

Z:\Jobs\2016\TCS00864 (CEDD)\600\EM&A Report Submission\Monthly EM&A Report\2023\October 2023\R0673v1.docx 

EM&A 
Ref. Recommended Mitigation Measures 

Objectives of the 
Recommended 

Measures & Main 
Concern to Address 

Who to 
implement the 

measures? 

Location of the 
measure 

Implementation Status 

Contract 
1 

Contract 
2 

Contract 
3 

Contract 
4 

Contract 
5 

(WMP) as part of the Environmental Management Plan 
(EMP) in accordance with the ETWB TC(W) No. 19/2005 
for construction ion phase. The EMP should be submit ted 
to the Engineer for approval. Mitigation measures 
proposed in the EIA Report and the EM&A Manual should 
be adopted. 

generation during 
construction 

 sites 

S8.5.3 Waste Reduction Measures 
Waste reduction is best achieved at the planning and 
design phase, as well as by ensuring the implementation of 
good site practices. The following recommendations are 
proposed to achieve reduction: 
 segregate and store different types of waste in 

different containers, skip or stockpiles to enhance 
reuse or recycling o materials and their proper 
disposal; 

 proper storage and site practices to minimize the 
potential for damage and contamination of 
construction ion materials; 

 plan and stock construction ion materials carefully 
to minimize amount of waste generated and avoid 
unnecessary generation of waste; 

 sort out demolition debris and excavated materials 
from demolition works to recover 
reusable/recyclable port ions (i.e. soil, broken 
concrete, metal etc.); 

 provide training to workers on the importance of 
appropriate waste management procedures, 
including waste reduction, reuse and recycling. 

Reduce waste 
generation 

Contractor 
 

All construction 
sites where 
practicable 

V V V V V 

S8.5.5 Storage of Waste 
The following recommendation should be implemented to 
minimize the impacts: 
 waste such as soil should be handled and stored well 

to ensure secure containment ; 
 stockpiling area should be provided with covers and 

water spraying system to prevent materials from 
wind-blown or being washed away; 

 different locations should be designated to stockpile 
each material to enhance reuse; 

Minimize waste 
impacts 
from storage 

Contractor 
Contractor 
 

All construction 
sites 

V V V V V 

S8.5.6 Collection and Transportation of Waste 
The following recommendation should be implemented to 
minimize the impacts: 

Minimize waste 
impacts 
from storage 

Contractor 
 

All construction 
sites 

V @ V @ @ 
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EM&A 
Ref. Recommended Mitigation Measures 

Objectives of the 
Recommended 

Measures & Main 
Concern to Address 

Who to 
implement the 

measures? 

Location of the 
measure 

Implementation Status 

Contract 
1 

Contract 
2 

Contract 
3 

Contract 
4 

Contract 
5 

 remove waste in timely manner; 
 employ the trucks with cover or enclosed containers 

for waste 
 transportation; 
 obtain relevant waste disposal permits from the 

appropriate authorities; and 
 disposal of waste should be done at licensed waste 

disposal facilities. 
S8.5.8 Excavated and C&D Material 

Wherever practicable, C&D materials should be 
segregated from other wastes to avoid contamination and 
ensure acceptability at public filling areas or reclamation 
sites. The following mitigation measures should be 
implemented in handling the excavated and C&D 
materials: 
 maintain temporary stockpiles and reuse excavated 

fill material for backfilling; 
 carry out on-site sorting; 
 make provisions in the Contract documents to allow 

and promote the use of recycled aggregates where 
appropriate; 

 implement a recording system for the amount of 
waste generated, recycled and disposed of for 
checking;  
 

The recommended C&D materials handling should 
include: 
 On-site sorting of C&D materials 
 Reuse of C&D materials 
 Use of Standard Formwork and Planning of 

Construction Materials purchasing 
 Provision of wheel wash facilities 

Minimize waste 
impacts 
from excavated and 
C&D 
materials 

Contractor 
 

All construction 
sites 

V V V V V 

S8.5.15 Contaminated Soil 
As a precaution, it is recommended that standard good site 
practice should be implemented during the construction 
phase to minimize any potential exposure to contaminated 
soils or groundwater. The details of mitigation measures to 
minimize the potential environmental implications arising 
from the handling of contaminated materials refer to Land 
Contamination Section. 

Remediate 
contaminated soil 

Contractor 
 

All construction 
sites where 
applicable 

V V N/A N/A N/A 

S8.5.17 Chemical Waste Control the chemical Contractor All construction V V V V V 
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EM&A 
Ref. Recommended Mitigation Measures 

Objectives of the 
Recommended 

Measures & Main 
Concern to Address 

Who to 
implement the 

measures? 

Location of the 
measure 

Implementation Status 

Contract 
1 

Contract 
2 

Contract 
3 

Contract 
4 

Contract 
5 

 If chemical wastes are produced at the construction 
ion site, the Contractors should register with EPD as 
chemical waste producer. Chemical wastes should 
be stored in appropriate containers and collected by 
a licensed chemical waste Contractor. Chemical 
wastes (e.g. spent lubricant oil) should be recycled 
at an appropriate facility as far as possible, while the 
chemical waste that cannot be recycled should be 
disposed of at either the Chemical Waste Treatment 
Cent re, or another licensed facility, in accordance 
with the Waste Disposal (Chemical Waste) 
(General) Regulation. 

waste and ensure 
proper storage, 
handling and disposal. 

 sites 

S8.5.18 General Waste 
 General refuse should be stored in enclosed bins 

separately from construction and chemical wastes. 
Recycling bins should also be placed to encourage 
recycling. 

 Preferably enclosed and covered areas should be 
provided for general refuse collect ion and routine 
cleaning for these areas should also be implemented 
to keep areas clean. 

 A reputable waste collector should be employed to 
remove general refuse on a daily basis. 

Minimize production 
of the general refuse 
and avoid odour, pest 
and litter impacts 

Contractor 
 

All construction 
sites 

@ V V V @ 

S8.5.19 Sewage 
 The WMP should document the locations and 

number of portable chemical toilets depending on 
the number of workers, land availability, site 
condition and activities. 

 Regularly collect ion by licensed collectors should 
be arranged to minimize potential environmental 
impacts. 

Minimize production 
of sewage impacts 

Contractor 
 

All construction 
sites 

V V V V V 

 Ecology (Contraction Phase) 
S. 10.7.2 
to 10.7.6 

Re-provision of Wooded Area for ecological function at 
the future Quarry Park. 

Compensate for the 
loss of three 
woodland patches of a 
total area of about 
1.13ha. 

Contractor/ 
Detailed Design 
Consultant 
(qualified botanist 
/ 
horticulturist / 
Certified Arborist 
to supervise the 
planting). 

Northern part of 
the proposed 
Quarry Park. 

N/A N/A N/A N/A N/A 
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EM&A 
Ref. Recommended Mitigation Measures 

Objectives of the 
Recommended 

Measures & Main 
Concern to Address 

Who to 
implement the 

measures? 

Location of the 
measure 

Implementation Status 

Contract 
1 

Contract 
2 

Contract 
3 

Contract 
4 

Contract 
5 

.10.7.10 Construction phase in situ mitigation measures to 
minimize impacts on hydrological condition and water 
quality of hillside watercourses include: 
 Temporary sewerage and drainage will be designed 

and installed to collect wastewater and prevent it 
from entering nearby watercourses; 

 Proper locations well away from nearby 
watercourses will be used for temporary storage of 
materials (i.e. equipment , fill materials, chemicals 
and fuel) and temporary stockpile of construction 
debris and spoil, and these will be identified before 
commencement of works; 

 To prevent muddy water entering nearby 
watercourses, work sites close to nearby 
watercourses will be isolated, using such items as 
sandbags or silt curtains with lead edge at bot tom 
and properly supported props. Other protective 
measures will also be taken to ensure that no 
pollution or siltation occurs to the water gathering 
grounds of the works site; 

 Stockpiling of construction materials, if necessary, 
will be properly covered and located away from 
nearby watercourses; 

 Erection of temporary geotextile silt fences will be 
carried out around earth-moving works to trap any 
sediments and prevent them from entering 
watercourses; 

 Construction debris and spoil will be covered and/or 
properly disposed as soon as possible to avoid being 
washed into nearby watercourses; 

 Exposed soil will be covered as quickly as possible 
following format ion works, followed, where 
appropriate, by covering with biodegradable 
geotextile blanket for erosion control purposes; 

 Where appropriate, earth-bunding will be carried 
out of areas where soils have been disturbed or 
where vegetation has been cleared, to ensure that 
surface runoff will not move soils off-site; 

 Construction ion effluent, site run-off and sewage 
will be probably collected and/or treated. 
Wastewater from any construction ion site will be 

Minimize impacts on 
Hydrological 
condition and water 
quality of hillside 
watercourses. 

Contractor 
 

All construction 
sites 

V N/A V V N/A 
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EM&A 
Ref. Recommended Mitigation Measures 

Objectives of the 
Recommended 

Measures & Main 
Concern to Address 

Who to 
implement the 

measures? 

Location of the 
measure 

Implementation Status 

Contract 
1 

Contract 
2 

Contract 
3 

Contract 
4 

Contract 
5 

minimised via the following in descending order: 
reuse, recycling and  treatment ; 

 Proper locations for discharge out lets of wastewater 
treatment facilities well away from sensitive 
receivers will be identified and used; 

 Silt traps will be installed at points where drainage 
from the site enters local watercourses; 

 Appropriate sanitary facilities for on-site workers 
will be provided; 

 The site boundary will be clearly marked and any 
works beyond the boundary strictly prohibited, and 

 Regular water monitoring and site audit will be 
carried out at suitable points. If the monitoring and 
audit results show that pollution occurs, adequate 
measures including temporary cessation of works 
will be considered. 

S.10.7.11 Implement an emergency contingency plan during the 
construction phase and the plan will include, but not be 
limited to, the following: 
 Potential emergency situations; 
 Chemicals or hazardous materials used on-site (and 

their location); 
 Emergency response team; 
 Emergency response procedures; 
 List of emergency telephone hot lines; 
 Locations and types of emergency response 

equipment , and 
 Training plan and testing for effectiveness. 

Minimize impacts on 
Hydrological 
condition and water 
quality of hillside 
watercourses. 

Contractor 
 

All construction 
sites 

N/A N/A N/A N/A N/A 

 Landscape and visual (Contraction Phase) 
S11.14.23, 
Table 
11.9, CM1 
[4] 

All existing trees to be retained shall be carefully protected 
during construction. 

Avoid disturbance and 
protection of the 
existing trees 

Detailed Design 
Consultant / 

The whole 
project area 
where 
applicable 

V V @ V @ 

S11.14.23, 
Table 
11.9, CM2 
[3] 

Tree Transplantation - Should removal of trees be 
unavoidable due to construction impacts, trees will be 
transplanted or felled. Detailed transplanting proposal will 
be submit ted to relevant government departments for 
approval in accordance with LAO GN No. 7/2007, ETWB 
TCW No. 29/2004 and 10/2013. Final locations of 
transplanted trees shall be agreed prior to commencement 
of the work. 

Minimize landscape 
impact and retention 
of 
landscape resources 

Detailed Design 
Consultant / 

Onsite where 
possible. 
Otherwise 
consider offsite 
locations 

* N/A N/A V V 
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EM&A 
Ref. Recommended Mitigation Measures 

Objectives of the 
Recommended 

Measures & Main 
Concern to Address 

Who to 
implement the 

measures? 

Location of the 
measure 

Implementation Status 

Contract 
1 

Contract 
2 

Contract 
3 

Contract 
4 

Contract 
5 

S11.14.23, 
Table 11.9, 
CM3 [4] 

Control of operation night -time glare with well-planned 
lighting operation system to minimize potential glare 
impact to adjacent VSRs 

Minimize glare 
impact to 
adjacent VSRs 

Contractor/ 
CEDD 

The whole 
project area 
where 
applicable 

V V @ V N/A 

S11.14.23, 
Table 
11.9, CM  
[4] 

Erection of decorative screen hoarding. Minimize visual 
impact 

Contractor/ 
CEDD 

The whole 
project area 
where 
applicable 

N/A N/A N/A N/A N/A 

S11.14.23, 
Table 
11.9, CM5 
[2] 

Minimise disturbance and limitation of run-off – 
temporary structures and construction works should be 
planned with care to minimize disturbance to adjacent 
landscape, vegetation, natural stream habitats. 

Minimize visual 
impact 

Contractor/ 
CEDD 

The whole 
project area 
where 
applicable 

V V V V N/A 

 
Legend: V = implemented; x = not implemented; @ = partially implemented; * = pending to be implemented; N/A = not applicable 
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Appendix M1  Cumulative Complaint and Summons/ prosecution 
 

Reporting Month Number of Complaints in 
Reporting Month 

Number of Summons/ 
Prosecution in Reporting Month 

March 2017 1 0 
April 2017 0 0 
May 2017 0 0 
June 2017 2 0 
July 2017 3 0 

August 2017  3 0 
September 2017  4 0 

October 2017 2 0 
November 2017 3 0 
December 2017 3 0 
January 2018 1 0 
February 2018 4 0 

March 2018 0 0 
April 2018 2 0 
May 2018 1 0 
June 2018 1 0 
July 2018 0 0 

August 2018 1 0 
September 2018 1 0 

October 2018 1 0 
November 2018 3 0 
December 2018 2 0 
January 2019 2 0 
February 2019 3 0 

March 2019 1 0 
April 2019 0 0 
May 2019 0 0 
June 2019 1 0 
July 2019 1 0 

August 2019 1 0 
September 2019 0 0 

October 2019 1 0 
November 2019 4 0 
December 2019 0 0 
January 2020 0 0 
February 2020 0 0 

March 2020 4 0 
April 2020 1 0 
May 2020 1 0 
June 2020 1 0 
July 2020 0 0 

August 2020 0 0 
September 2020 0 0 

October 2020 0 0 
November 2020 1 0 
December 2020 2 0 
January 2021 1 0 
February 2021 0 0 

March 2021 2 0 



CEDD Service Contract No. EDO 12/2023  
Environmental Team for Development of Anderson Road Quarry Site – Site Formation 
and Associated Infrastructure Works 
Monthly Environmental Monitoring & Audit Report (October 2023) 

AUES 
 

Z:\Jobs\2016\TCS00864 (CEDD)\600\EM&A Report Submission\Monthly EM&A Report\2023\October 2023\R0673v1.docx 

April 2021 1 0 
May 2021  0 0 
June 2021 1 0 
July 2021 1 0 

August 2021 0 0 
September 2021 2 0 

October 2021 0 0 
November 2021 0 0 
December 2021 0 0 
January 2022    0 0 
February 2022 0 0 

March 2022 1 0 
April 2022 1 0 
May 2022 3 0 
June 2022 2 0 
July 2022 0 0 

August 2022 2 0 
September 2022 1 0 

October 2022 1 0 
November 2022 0 0 
December 2022 0 0 
January 2023 0 0 
February 2023 0 0 

March 2023 0 0 
April 2023 0 0 
May 2023 1 0 
June 2023 0 0 
July 2023 1 0 

August 2023 0 0 
 September 2023  0 0 

October 2023 0 0 
Overall Total 83 0 
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Appendix M2  Complaint Log 
 

Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

1 23-Mar-
17 8-Jun-17 On Tat 

Estate 

Reside
nt of 
On Tat 
Estate 

Constructio
n noise 

SPRO 
hotline NA 

A resident living in On 
Tat House reported that 
some night works with 
noise and flashing caused 
nuisance to nearby 
resident after 11:00 pm 
on 23 March 2017. 

According the incident report conducted 
by the CWSTVJV, demobilization of 
crawler crane was undertaken on 23 
March 2017 11pm and it is TD 
requirement to carry out demobilization 
of heavy machine at nighttime.   It is 
considered this complaint was a single 
incident and would not be happened 
again in future.  

no 
comment 
by IEC on 
11 Oct 
2017 

TCS00864/
16/300/F00
87 

2 28-Jul-1
7 

28-Jul-1
7 

38/F of Yin 
Tat House 
(賢達樓), 
On Tat 
Estate 

Reside
nt of 
On Tat 
Estate 

Constructio
n noise 

SPRO 
hotline NA 

Mr. Hsu received a 
complaint from a resident 
living in the flat on 38/F 
of Yin Tat House (賢達

樓), On Tat Estate. The 
resident complained 
about the noise level of 
our works during 
daytime. 

Noise monitoring by Contractor was 
conducted in Yin Tat House, On Tat 
Estate, at around 2 pm on 28-Jul-2017. 
Another noise monitoring was carried 
out by ET (AUES) and representatives of 
AECOM and JV in the presence of the 
complainant in her flat at 10 am on 
1-Aug-2017 and was witnessed by Mr. 
Hsu. No exceedance of noise was 
recorded. The complainant was satisfied 
about the monitoring results.   

no 
comment 
by IEC on 
9 Aug 
2017 

TCS00864/
16/300/F00
60 

3 29-Aug-
17 

29-Aug-
17 

Shing Tat 
House 24/F  

Reside
nt of 
On Tat 
Estate 

Constructio
n noise 

SPRO 
hotline NA 

Mr. Hsu Yau Wai (Tel 
no.9519 5663) reported 
that he received 
complaint from a resident 
(Ms Cheng) living at 
Shing Tat House 24/F 
Room 22 about the noise 
generated from our site 
this week. The noise 
heard was mainly rock 
breaking noise from our 

Noise monitoring was carried out by ET 
(AUES) and representatives of AECOM 
and JV in the presence of the 
complainant in her flat at 3pm on 
30-Aug-2017. No exceedance of noise 
was recorded. The complainant was 
satisfied about the monitoring results.   

no 
comment 
by IEC on 
8 Sep 
2017 

TCS00864/
16/300/F00
81 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

site. 

4 21-Jun-1
7 

29-Aug-
17 

Tat Yan 
House, Po 
Tat Estate 

Reside
nt of 
Po Tat 
Estate 

Constructio
n noise EPD 

EPD 
(ref.N08/
RE/0001
9373-17) 

day time construciton 
noise of breakers (8am to 
6pm) 

Since these two complaints were 
forwarded by CEDD to ET on 31 August 
2017 which way after the complaint 
dates. Investigation would be conducted 
based on the site information by the 
Contractor of Contract 1 - NE/2016/01 
(CWSTVJV) as well as the observation 
during weekly site inspection carried out 
ET during June 2017.  In our 
investigation, CWSTVJV has 
implemented noise mitigation measures 
to reduce the noise impact to the nearby 
resident and the working hour 08:00 to 
18:00 did not breach any legal 
requirement. To eliminate the 
inconvenience caused to the nearby 
resident CWSTVJV was advised to 
further enhance the noise mitigation 
measures as appropriately. 

no 
comment 
by IEC on 
3 Nov 
2017 

TCS00864/
16/300/F00
93 

5 22-Jun-1
7 

29-Aug-
17 

Tat Yan 
House, Po 
Tat Estate 

Reside
nt of 
Po Tat 
Estate 

Dust & 
Constructio
n noise 

EPD 

EPD 
(ref. 
N08/RE/
0001942
8-17) 

Day time construction 
noise of breakers (8AM 
to 6PM). Requested to 
delay the operating hour 
of breakers to 10AM or 
11AM  

TCS00864/
16/300/F00
93 

6 15-Jul-1
7 

29-Aug-
17 

Tat Yi 
House, Po 
Tat Estate 

Reside
nt of 
Po Tat 
Estate 

Constructio
n noise EPD 

EPD 
(ref.N08/
RE/0002
2479-17) 

Construction noise 

CWSTVJV has implemented noise 
mitigation measures to reduce the noise 
impact to the nearby resident and the 
working hour 08:00 to 18:00 did not 
breach any legal requirement.  To 

no 
comment 
by IEC on 
3 Nov 
2017 

TCS00864/
16/300/F00
94 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

eliminate the inconvenience caused to 
the nearby resident, CWSTVJV was 
advised to further enhance the noise 
mitigation measures as appropriately.  

7 28-Jul-1
7 

29-Aug-
17 

Anderson 
Road 

unkno
wn Dust EPD 

EPD 
(ref.N08/
RE/0002
3986-17) 

Poor control on dust 
emission at Anderson 
Road Construction Site 

CWSTVJV has implemented dust 
mitigation measures to eliminate the 
inconvenience caused to the nearby 
resident and status of the implementation 
of dust mitigation measures was 
considered effective based on the site 
observation. 

no 
comment 
by IEC on 
15 Nov 
2017 

TCS00864/
16/300/F00
97 

8 2-Aug-1
7 

29-Aug-
17 

Chun Tat 
House, On 
Tat Estate 

Reside
nt of 
On Tat 
Estate 

Constructio
n noise EPD 

EPD 
(ref.N08/
RE/0002
4557-17) 

Day time construction 
noise of breakers (8AM 
to 6PM) 

CWSTVJV has implemented noise 
mitigation measures to reduce the noise 
impact to the nearby resident.  
According to the impact noise 
monitoring result obtained in August 
2017, there were no breaches of EM&A 
requirement. However, to eliminate the 
inconvenience caused to the nearby 
resident, CWSTVJV should further 
enhance the noise mitigation measures as 
appropriately.  Since the works were 
carried out within the non-restricted 
hours, it is considered that the works 
under the project did not breach the 
Noise Control Ordinance. 

no 
comment 
by IEC on 
15 Nov 
2017 

TCS00864/
16/300/F00
98 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

9 19-Sep-1
7 

19-Sep-1
7 

Sau Mau 
Ping Estate 
Sau Nga 
House  

Reside
nt of 
Sau 
Mau 
Ping 
Estate 

Constructio
n noise 

SPRO 
hotline  NA 

The complainant is living 
at Sau Mau Ping Estate 
Sau Nga House (秀雅樓) 
38/F. He complained 
about the noise nuisance 
recently from August to 
September especially 
during night time after 
12:00 am, even in 
Saturdays and Sundays. 
The noise nuisance 
caused a great 
disturbance to him. He 
made a request to conduct 
investigation about the 
source of the noise during 
night time. 

ET has conducted an ad-hoc noise 
measurement for Leq (30min) on the 
rooftop of 秀雅樓 and 秀義樓 in the 
afternoon of 22 September 2017. (Photo 
1 & 2)  During the course of noise 
measurement, construction activities 
such as excavation and breaking were 
conducted in the Quarry Site.  The 
measurement results taken at both 秀雅

樓 and 秀義樓 were 63dB(A) which 
below the Limit Level under the EM&A 
Programme. 

no 
comment 
by IEC on 
18 Oct 
2017 

TCS00864/
16/300/F00
88 

10 21-Sep-1
7 

13-Oct-1
7 

Sau Mau 
Ping Estate 
Sau Nga 
House and 
Sau Yee 
House  

Reside
nt of 
Sau 
Mau 
Ping 
Estate 

Constructio
n noise EPD 

EPD 
(ref.N08/
RE/0003
1074-17) 

On 21 September 2017, 
the same complaint 
further reported that the 
noise can be heard at both 
Sau Yee House and Sau 
Nga House even in 
daytime and he strongly 
requested the Contractor 
to follow up the case 
immediately. 

ET has conducted an ad-hoc noise 
measurement for Leq (30min) on the 
rooftop of 秀雅樓 and 秀義樓 in the 
afternoon of 22 September 2017. (Photo 
1 & 2)  During the course of noise 
measurement, construction activities 
such as excavation and breaking were 
conducted in the Quarry Site.  The 
measurement results taken at both 秀雅

樓 and 秀義樓 were 63dB(A) which 
below the Limit Level under the EM&A 
Programme. 

TCS00864/
16/300/F00
88 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

11 27-Sep-1
7 

13-Oct-1
7 

Chun Tat 
House, On 
Tat Estate 

Reside
nt of 
On Tat 
Estate 

Constructio
n noise EPD 

EPD 
(ref.N08/
RE/0002
9489-17) 

The complainant 
questioned why there 
were 6 to 7 breakers 
operating in the monring 
but only 1 operating in 
the afternoon.  He 
requested to shift the 
operation of the breakers 
to afternoon. 

CWSTVJV has implemented noise 
mitigation measures to reduce the noise 
impact to the nearby resident.  
According to the impact noise 
monitoring result obtained in September 
and October 2017, there were no 
breaches of EM&A requirement. 
However, to eliminate the inconvenience 
caused to the nearby resident, 
CWSTVJV should properly maintain the 
noise mitigation measures as appropriate.  
Since the works were carried out within 
the non-restricted hours, it is considered 
that the works under the project did not 
breach the Noise Control Ordinance. 

no 
comment 
by IEC on 
30 Nov 
2017 

TCS00864/
16/300/F01
06 

12 3-Oct-17 13-Oct-1
7 

Chun Tat 
House, On 
Tat Estate 

Reside
nt of 
On Tat 
Estate 

Constructio
n noise EPD 

EPD 
(ref. 
N08/RE/
0003240
7-17) 

Day time construction 
noise, the complainant 
requested using less 
breaker at one time, 
erecting taller noise 
barrier to cover the 
equipment.  In addition, 
the complainant would 
like to know the 
construction schedule 
whether there will be 
more breaking activities 
in near future 

TCS00864/
16/300/F01
06 

13 25-Oct-1
7 

26-Oct-1
7 

Tat Kwai 
House, Po 
Tat Estate 

Reside
nt of 
Po Tat 
Estate 

Dust EPD NA 

投訴安達臣道地盤的泥

車落泥，令他達貴樓的住

所受到大塵影響，要求跟

進及回覆 

Investigation revealed that CWSTVJV 
has implemented dust mitigation 
measures to eliminate the inconvenience 
caused to the nearby resident. 
Nevertheless, based on the observation 
during site inspection on 31 October 
2017, CWSTVJV was advised to 
enhance the dust mitigation measures 
particularly during dry season. 

no 
comment 
by IEC on 
15 Nov 
2017 

TCS00864/
16/300/F01
00 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

14 6-Nov-1
7 

7-Nov-1
7 

Chun Tat 
House, On 
Tat Estate 

Reside
nt of 
On Tat 
Estate 

Noise EPD NA 

安達邨俊達樓居民投訴

石礦場地盤又再於早上

07:45 開始傳出機器不停

揼石的噪音(幾乎每日在

08:00-19:00 進行工程)，
已持續一年，他全家人受

到滋擾。 

Ad-hoc noise measurement was 
conducted by ET at rooftop of Chun Tat 
House in the morning of 20 November 
2017 and  measurement result was 
below the Limit Level under the EM&A 
Programme.   CWSTVJV has 
implemented noise mitigation measures 
to reduce the noise impact to the nearby 
resident.    Since the works were 
carried out within the non-restricted 
hours, it is considered that the works 
under the project did not breach the 
Noise Control Ordinance. 

no 
comment 
by IEC on 
30 Nov 
2017 

TCS00864/
16/300/F01
09 

15 13-Nov-
17 

14-Nov-
17 

Chi Tai 
House, On 
Tai Estate 

Mr. 
Lam 
Wai 

light 
pollution 
and noise  

SPRO 
hotline  NA 

1. 智泰樓面向安達臣地

盤方向，有照射燈深夜時

分仍然常開，影響居民正

常睡眠質素，照成一定的

精神壓力。 
2. 隔音布未固定，大風

吹過發出極大的聲浪 

To ease the concern by the complaint, 
CWSTVJV has adjusted the lights to the 
orientation pointing the ground and that 
to minimise the nuisance. For the 
maintenance of noise barrier, CWSTVJV 
has immediately fixed the noise barrier 
nearest to On Tai Estate and prolonged 
the cover area of the noise barrier to 
reduce the noise impact to the public. 

no 
comment 
by IEC on 
24 Nov 
2017 

TCS00864/
16/300/F01
04 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

16 1-Nov-1
7 

14-Nov-
17 

Shing Tat 
House, On 
Tat Estate 

Reside
nt of 
Po Tat 
Estate 

Noise EPD NA 

居住於安達邨誠達樓高

層的投訴人投訴由早上

八時半至下午六時聽到

揼鐵噪音。 

As advised by the Contractor, the  
works that most likely induced the iron 
hammering noise to Shing Tat House 
shall be the rock breaking works to the 
hard rock of the Southeastern side of the 
Underground Stormwater Retention 
Tank.  CWSTVJV had already 
deployed the acoustic mat as noise 
barrier at the site boundary near Shing 
Tat House.  To enhance the noise 
mitigation measures, CWSTVJV 
deployed an acoustic mat as noise barrier 
for the breaking work in order to reduce 
construction noise affecting the upper 
floor of On Tat Estate  Since the works 
were carried out within the non-restricted 
hours, it is considered that the works 
under the project did not breach the 
Noise Control Ordinance. 

no 
comment 
by IEC on 
13 Dec 
2017 

TCS00864/
16/300/F01
10 

17 25-Aug-
17 

26-Oct-1
7 

Sau Yee 
House, Sau 
Mau Ping 
Estate 

Reside
nt of 
Sau 
Mau 
Ping 
Estate 

Constructio
n Noise EPD 

EPD 
(ref.N08/
RE/0002
7738-17) 

Night time construction 
noise of hammering 
(around 12AM) 

As advised by CWSTVJV, there was a 
CNP (GW-RE0763-17) in force for the 
subject site for operation of generator 
and electric submersible water pump for 
the wastewater treatment plant and it is 
considered that abovementioned PMEs 
should not generate significant noise.  
Moreover, it is confirmed by CWSTVJV 
and checked against the site diary that no 
construction activities were carried out 
after 19:00 at the subject site.  
Therefore, the complaint about noise 
nuisance during night time should not be 
related to the Project.  

no 
comment 
by IEC on 
14 Dec 
2017 

TCS00864/
16/300/F01
14 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

18 12-Sep-1
7 

26-Oct-1
7 

Chun Tat 
House, On 
Tat Estate 

Reside
nt of 
On Tat 
Estate 

Constructio
n Noise EPD 

EPD 
(ref. 
N08/RE/
0002948
9-17) 

Day time construction 
noise of breakers (8AM 
to 5PM) 

Noise mitigation measures were 
implemented to reduce the noise impact 
to the nearby resident. According to the 
impact noise monitoring result in 
September 2017, there were no breaches 
of EM&A requirement. Since the works 
were carried out within the non-restricted 
hours, it is considered that the works 
under the project did not breach the 
Noise Control Ordinance. 

no 
comment 
by IEC on 
10 Jan 
2018 

TCS00864/
16/300/F01
17 

19 15-Dec-1
7 

21-Dec-1
7 

Sau Yee 
House  

Reside
nt of 
Sau 
Mau 
Ping 
Estate 

Constructio
n Noise EPD NA 

Resident of Sau Yee 
House complained 
suspected construction 
noise from Anderson 
Construction Site at 
restricted hour (7pm to 
7am).  

It is confirmed by CWSTVJV and 
checked against the site diary that no 
construction activities were carried out 
after 19:00 at the subject site. Therefore, 
the complaint about noise nuisance 
during night time should not be related to 
the Project.  

no 
comment 
by IEC on 
10 Jan 
2018 

TCS00864/
16/300/F01
18 

20 20-Dec-1
7 

21-Dec-1
7 

On Tat 
Estate 

Reside
nt of 
On Tat 
Estate 

Dust EPD NA 

Resident of On Tat Estate 
complained that the 
traffic of construction 
vehicles generated dust 
problem and arouse air 
pollution to On Tat 
Estate.  投訴安達臣道

信和地盤水車已經壞了

十多天， 一直無灑水，

四周非常大塵。  投訴人

住於安達邨，投訴安達臣

道石礦場有大地盤，地盤

大車工作時間不停出入

揚起沙塵，吹到安達邨，

影響空氣環境，要求部門

CWSTVJV has implemented dust 
mitigation measures to eliminate the 
inconvenience caused to the nearby 
resident.  It is considered that the 
complaint was an isolated case due to 
malfunction of water tanker and 
CWSTVJV has promptly rectified the 
deficiency. As advised by CWSTVJV, 
another water tanker will be deployed in 
mid-January 2018 to enhance the dust 
suppression measures throughout the 
construction site. 

no 
comment 
by IEC on 
25 Jan 
2018 

TCS00864/1

6/300/F0121 



CEDD Service Contract No. EDO 12/2023 
Environmental Team for Development of Anderson Road Quarry Site – Site Formation and Associated Infrastructure Works 
Monthly Environmental Monitoring & Audit Report (October 2023) AUES 
 

Z:\Jobs\2016\TCS00864 (CEDD)\600\EM&A Report Submission\Monthly EM&A Report\2023\October 2023\R0673v1.docx 

Log 
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Complaint 
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Complaint 

到場視察。 

21 28-Dec-1
7 

10-Jan-1
8 

Sau Yee 
House  

Reside
nt of 
Sau 
Mau 
Ping 
Estate 

Constructio
n Noise 

CE's 
office NA 

日間及凌晨均聽到轟隆

聲的噪音及震動，懷疑是

由 附 近 工 程 引 起 * 
Thomas 先生表示居於秀

茂坪邨秀義樓，指附近的

安達臣道一個由土木工

程拓展署管轄的石礦場

不時於非允許時段(即晚

上七時後至翌日早上)發
出疑似打地基的轟轟聲

巨響，最近一次就是今早

(28/12)凌晨五時多再次

聽到石礦場傳來聲響，將

Thomas 先生吵醒，懷疑

有人刻意在無人監管下

施工，更表示曾向環保署

及 土 木 工 程 署 作 出 投

訴，但環保署表示巡查後

無發現在非允許時段有

工程進行，而土木工程署

則表示晚上七時後不會

再進行工程。Thomas 指

石礦場經常在晚上八至

ET has conducted an ad-hoc noise 
measurement for Leq (30min) in the 
complainant’s flat in the monitoring of 
17 January 2018.It was noted that the 
complainant’s flat is not in direct line of 
sight to the Anderson Road Quarry Site.  
The measurement noise result was below 
the Limit Level under the EM&A 
Programme. Moroever, it is confirmed 
by CWSTVJV and checked against the 
site diary that no construction activities 
were carried out during restricted hour at 
the subject site.  Therefore, the 
complaint about noise nuisance during 
restricted hour should not be related to 
the Project. 

no 
comment 
by IEC on 
8 Feb 
2018 

TCS00864/1

6/300/F0129 
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nt 
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nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

十二時，或凌晨時份發出

巨響，對附近居民已造成

很大的滋擾，要求相關部

門儘快作出跟進及回覆。 

22 15-Jan-1
8 

15-Jan-1
8 

Chun Tat 
House 

Reside
nt of 
Chun 
Tat 
House 
of On 
Tat 
Estate, 
40/F 

Constructio
n Noise 

SPRO 
mobile NA 

She is irritated by the 
construction noise of 
breaking rock for a long 
time and strongly 
requested to know exactly 
when will be the 
completion date of the 
breaking rock part of 
works opposite to Chun 
Tat House. She said we 
should do more on the 
mitigation measures 
because our site is very 
close to the residents 
nearby. 

CWSTVJV has implemented noise 
mitigation measures to reduce the noise 
impact to the nearby resident.  
According to the impact noise 
monitoring result obtained in January 
2018, there were no breaches of EM&A 
requirement. However, to eliminate the 
inconvenience caused to the nearby 
resident, CWSTVJV should properly 
maintain the noise mitigation measures 
as appropriate.  Since the works were 
carried out within the non-restricted 
hours, it is considered that the works 
under the project did not breach the 
Noise Control Ordinance. 

no 
comment 
by IEC on 
8 Feb 
2018 

TCS00864/1

6/300/F0130 

23 1-Feb-18 2-Feb-18 
Chi Tai 
House of On 
Tai Estate 

Reside
nt of 
On Tai 
Estate 
(referre
d by 
Mr. 
Lam 
Wai) 

Constructio
n Noise 

SPRO 
hotline NA 

"智泰對出，白天噪音過

大，可否加裝隔音板?高

層受影響" 

 the Environmental Team has conducted 
an ad-hoc noise measurement for 
Leq(30min) at the corridor of 22/F of 
Chi Tai House on 2 February 2018 
facing the construction site.   The 
measurement noise result was 65dB(A) 
which below the Limit Level under the 
EM&A Programme.   In our 
investigation, CWSTVJV has 
implemented noise mitigation measures 
to reduce the noise impact to the nearby 
resident.  According to the impact noise 
monitoring result obtained in January 

no 
comment 
by IEC on 
22 Feb 
2018 

TCS00864/1

6/300/F0137 
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2018, there were no breaches of EM&A 
requirement.  

24 1-Feb-18 2-Feb-18 
Shing Tat 
House of On 
Tat Estate 

Reside
nt of 
Shing 
Tat 
House 
(referre
d by 
Mr. 
Hsu 
Yau 
Wai) 

Constructio
n Noise 

SPRO 
hotline NA 

Mr. Hsu reported that 
some disturbing noise 
was heard after 6:00 pm 
from the site near Shing 
Tat House of On Tat 
Estate.  

AECOM has liaised with Mr. Hsu on 2 
February 2018 for the complaint matter 
and he reported to AECOM that the 
noise was generated until 7:00 pm on 1 
February 2018. 3. As advised by 
Contractor of Contract 1, breaking works 
at USRT area which opposite to Shing 
Tat House was only carried out from 
8:00 to 18:00.  However, rock breaking 
at System A was extended to 19:00 on 1 
February 2018.  As noise mitigation 
measures, noise barriers were erected for 
the works area.   Further to the 
complaint case, CWSTVJV would seek 
for other quiet work method such as 
using drilling machine to reduce noise 
level and speed up the rock breaking 
process, so that to reduce the noise 
intensity level and the duration of 
exposure.  

no 
comment 
by IEC on 
28 Feb 
2018 

TCS00864/1

6/300/F0140 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

25 28-Feb-1
8 

28-Feb-1
8 

Shing Tat 
House of On 
Tat Estate 

Reside
nt of 
Shing 
Tat 
House  

Constructio
n Noise EPD NA 

 安達邨誠達樓居民 , 投
訴人是返夜班, 一年半以

來長期受對出地盤日間

揼石仔噪音滋擾, 由於單

位與地盤太近, 堅持環保

署跟進及回覆如何處理

及減低噪音, 他亦要求知

道何日完工.  

Breaking works at Underground 
Stormwater Retention Tank area which 
opposite to Shing Tat House was carried 
out from 8:00 to 18:00. The Contractor 
has implemented noise mitigation 
measures to reduce the noise impact to 
the nearby resident. It was advised that 
the rock breaking works shall tentatively 
be completed by end of April and it is 
believe that the noise impact should be 
minimized. Since the works were carried 
out within the non-restricted hours and 
noise monitoring noise were within 
acceptable level, it is considered that the 
works under the project did not breach 
the Noise Control Ordinance.  

no 
comment 
by IEC on 
19 Mar 
2018 

TCS00864/
16/300/F01
43 

26 11-Apr-1
8 

12-Apr-1
8 

Him Tat 
House of On 
Tat Estate 

Reside
nt of 
Him 
Tat 
House 

Constructio
n Noise 

SPRO 
mobile NA 

Mr. Hui Yau Wai 
reported that the noise 
irritation was becoming 
more severe recently and 
asked about the 
completion date of the 
works close to Him Tat 
House. The resident 
suspected that the noise 
comes from piling works 
nearby. 

In our investigation, since construction 
noise was generating from other 
construction site next to Him Tat House, 
it is considered that the complaint is due 
to cumulative noise generated by both 
construction sites.  However, 
CWSTVJV should properly provide the 
noise mitigation measures at works area 
in System B to minimize the noise 
impact to the resident nearby.  As 
advised by CWSTVJV on 20 April 2018, 
noise barrier was being erected at works 
area in System B as noise mitigation 
measures.  According to the site photo, 
it is considered that the coverage of noise 
barrier is not sufficient and CWSTVJV 
should enhance the measure as far as 

no 
comment 
by IEC on 
7 May 
2018 

TCS00864/
16/300/F01
60b 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

practicable.  The implementation of 
noise mitigation measures will be kept in 
view in subsequent site inspection. 

27 25-Apr-1
8 

7-May-1
8 

Junction of 
Hiu Kwong 
Street and 
Hiu Ming 
Street 

A 
school 
but 
name 
of 
school 
not 
disclos
ed 

Constructio
n Noise EPD NA This case is considered as an enquiry and no investigation is required under the EM&A 

Programme.  

28 18-May-
18 

24-May-
18 

Anderson 
Road 
Quarry Site 

Undisc
losed  

Constructio
n Noise EPD NA 

投訴人指安達臣道石礦

場 地 盤 (NE/2016/01) 在

入夜 19:00 後仍見到有

長臂喉工程車在運作 , 
及持續產生大噪音及閃

燈, 非常擾民。 

As advised by CWSTVJV and confirmed 
by RE/AECOM, there were no 
construction activities carried out after 
19:00 and concreting was completed 
before 19:00. It is concluded that the 
retracting process is not a general 
construction work using Powered 
Mechanical Equipment and complaint 
was an isolated case due to 
misunderstanding of the site operation.  
To prevent similar incidents in future, 
CWSTVJV has recommended several 
mitigation measures. 

no 
comment 
by IEC on 
30 July 
2018 

TCS00864/
16/300/F01
74b 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

29 25-Jun-1
8 

19-Jul-1
8 

Pedestrian 
Connectivel
y E8 under 
Contract 3 

Kwun 
Tong 
DC 
membe
r Ms. 
So 
Lai-ch
un 

Waste 
Managemen
t 

CEDD NA 

A public complaint was 
referred from CEDD on 4 
July 2018 regarding 
accumulation of dead 
leaves and branches 
found at slope 
(GLA-TNK 2458) near 
Hiu Yuk Path on 25 June 
2018. The complainant 
requested the relevant 
department to clear the 
leaves and branch asap 

CW-CMGC-JV has immediately clear 
the dead leaves and maintain the site 
cleanliness. Since the construction work 
has not yet commenced and the dead 
leaves and overgrown branches were not 
related project works, it is considered 
that the complaint is not valid the 
project. 

no 
comment 
by IEC on 
24 Sep 
2018 

TCS00864/
16/300/F01
89b 

30 22-Aug-
18 

29-Aug-
18 

Hong Wah 
Court 

Reside
nt of 
Hong 
Wah 
Court 

Constructio
n Noise 

1823 
Hotline NA 

吳先生於 2018 年 8 月 22
日致電 1823 熱線投訴，

指馬游塘區堆填區往將

軍澳方向行車入口因配

合項目需要而進行移除

山坡工程，但其鑽地鑿石

的噪音嚴重影響藍田康

雅苑*居民，要求有關部

門跟進。 *註:投訴人於

2018 年 8 月 27 日更正指

受影響屋苑應為藍田康

華苑。 

to reduce the inconvenience caused to 
the nearby resident, Kwan On should 
properly maintain the noise mitigation 
measures as appropriate, such as 
maintain good site practice including 
intermittent use of machine and plant and 
Sequencing operation of construction 
plant equipment.  Since the works were 
carried out within the non-restricted 
hours, it is considered that the works 
under the project did not breach the 
Noise Control Ordinance.    

no 
comment 
by IEC on 
7 Sep 
2018 

TCS00864/
16/300/F01
96a 
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ref. 

Date of 
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nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

31 28-Aug-
18 

31-Jul-1
8 

Anderson 
Road 
Quarry Site 

Undisc
losed  

Constructio
n Noise EPD NA 

安 達 邨 誠 達 樓 後 面 地

盤，2 月 26 日晚，晚上 7
時後，還在落石屎，相片

拍攝時間大概晚上 9 時

半，一直至晚上十一時五

十分還有工程車在地盤

行駛。影響居民休息。 

According to the site diary which 
countersigned by RE, there was no 
concreting work carried out after 18:00 
and the construction activities conducted 
during restricted hours with valid CNP 
were completed at 23:00.  It is 
considered that the complaint was not 
valid to the Project.   Nevertheless, 
CWSTVJV was reminded that in case of 
any work activities need to be carried out 
during restricted hours, CWSTVJV 
should strictly follow the requirements 
specified in the valid CNP. 

no 
comment 
by IEC on 
10 Oct 
2018 

TCS00864/
16/300/F01
97a 

32 6-Sep-18 7-Sep-18 Tsui Yeung 
House 

Reside
nt of 
Tsui 
Yeung 
House 

Constructio
n Noise Verbal NA 

Mr. CHENG Keung-fung 
complained that the 
contractor has conducted 
the noisy works such as 
rock excavation beyond 
the normal hours. 

Kwan On has implemented noise 
mitigation measures to reduce the noise 
impact to the nearby resident.  As 
advised by Kwan On, the rock breaking 
works shall tentatively be completed by 
end of December 2018 and the 
mitigation measures will implemented 
continuously during slope construction 
work and the slope construction will be 
carried out within the working hours at 
Portion 2. Since the works were carried 
out within the non-restricted hours, it is 
considered that the works under the 
project did not breach the Noise Control 
Ordinance. 

no 
comment 
by IEC on 
22 Oct 
2018 

TCS00864/
16/300/F02
01 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

33 24-Oct-1
8 

25-Oct-1
8 E3 

Kwun 
Tong 
DC 
membe
r Ms. 
So 
Lai-ch
un 

Constructio
n Noise 

Whatsap
p 
Message 

NA 
KTDC member, Ms. Ann 
So, complaining the noise 
of the breaker at E3 

As advised by the Contractor, the 
acoustic material wrapped on the breaker 
was worn-out on 24 October 2018 and 
replacement of new acoustic materials 
has been installed on the breaker 
immediately on 25 October 2018. The 
rock breaking works shall tentatively be 
completed to the road level in the middle 
of November 2018 and the mitigation 
measures will implemented continuously 
during slope construction work and the 
slope construction will be carried out 
within the working hours at Portion 2. It 
is considered the complaint was an 
isolate case.  

no 
comment 
by IEC on 
23 Nov 
2018 

TCS00864/
16/300/F02
09a 

34 12-Nov-
18 

13-Nov-
18 

Anderson 
Road 
Quarry Site 

Reside
nt of 
ChingT
at 
House(
referre
dby 
Mr. 
Hui 
Yau 
Wai) 

Constructio
n Noise 

SPRO 
Hotline NA 

Mr. Hui  reported that he 
received complaint from 
a resident living in Ching 
Tat House about noise 
nuisance recently. Mr. 
Hui asked if project team 
can arrange some noise 
monitoring to check the 
noise level at the 
concerned flat or the 
same level at Ching Tat 
House.  

The SPRO contacted Mr. Hiu and 
explained to him about the purpose and 
benefits of the tunnel to the residents 
nearby and the expected date of 
completion of the tunnel will be earlier 
than 2020. Moreover, the noise 
mitigation measures had implemented to 
reduce the noise level effectively and the 
work progress will be closely updated to 
nearby stakeholders to enhance 
communication.  Mr. Hiu satisfied with 
the reply from SPRO and he agreed that 
the proposed noise monitoring in Ching 
Tat House was not needed. Since the 
works were conducted within approved 
normal hours with implementation of 
noise mitigation measures, there were no 
breaches of legislative requirement.   

no 
comment 
by IEC on 
12 Dec 
2018 

TCS00864/
16/300/F02
22a 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

35 14-Nov-
18 

14-Nov-
18 

Anderson 
Road 
Quarry Site 

Undisc
losed 

Light and 
Noise EPD NA 

凌晨 1 時，地盤仍有大光

燈正射民居和機器移動

聲音，影響附近居民睡眠

及違反環保條例。 

CWSTVJV immediately adjusted the 
angle and brightness of the lighting to 
minimize the nuisance to the resident 
nearby.  In response to the complaint, 
CWSTVJV immediate carried out 
remedial action to minimize the nuisance 
to the public.  It was considered that 
complaint for noise generated by 
machine moving was an isolated case.   
CWSTVJV was reminded to closely 
monitor the plant use and sequence of 
night work and do not to violate CNP 
conditions. 

no 
comment 
by IEC on 
3 Jan 2019 

TCS00864/
16/300/F02
23a 

36 13-Nov-
18 

14-Nov-
18 

Anderson 
Road 
Quarry Site 

Undisc
losed 

Noise and 
dust 1823 NA 

Complainant requested to 
postpone the starting time 
of construction work at 
project site and also to 
solve the problem of 
construction noise and 
dust.  

In our investigation, acoustic barrier and 
site hoarding were in place along the 
works area. No noticeable noise and dust 
impact was observed during the site 
inspection.  As advised by CWSTVJV, 
the normal working hour of the 
construction site is 8am to 6pm and there 
were no violation of the relevant 
regulations.  The senior public relation 
officer contacted the complainant Ms. 
Ma on 26 November 2018 to explain the 
site situation and she was satisfied with 
the reply. Investigation Report has been 
completed by ET without comment from 
IEC. 

no 
comment 
by IEC on 
18 Feb 
2019 

TCS00864/
16/300/F02
24 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

37 9-Dec-18 12-Dec-1
8 

Anderson 
Road 
Quarry Site 

Undisc
losed 

Constructio
n noise 1823 2-49279

07305 

1823 has referred a case 
to CEDD on 10 
December 2018, which 
the complainant 
complained that 
construction noise was 
generated from project 
site on Sunday and was 
affecting the resident at 
Hau Tat House, On Tat 
Estate. The complainant 
requested follow up 
action from related 
department as soon as 
possible. 

In our investigation based on the 
information provided by CWSTVJV, 
there was no site activities undertaken at 
site access road as concerned by the 
complainant. The construction work 
carried out on Sunday was fully 
compliance with the CNP requirement.  
In response to the complaint, CWSTVJV 
was reminded to closely monitor the 
plant use and sequence of night work and 
do not to violate CNP conditions. 

no 
comment 
by IEC on 
10 Jan 
2019 

TCS00864/
16/300/F02
30a 

38 19-Dec-1
8 

27-Dec-1
8 

Anderson 
Road 
Quarry Site 

Undisc
losed 

Constructio
n noise 1823 2-49480

74127 

1823 has referred a case 
to CEDD on 27 
December 2018, which 
the complainant 
complained that noise 
barriers near the 
round-about at On Sau 
Road were not enough, 
and construction noise 
generated from the 
project site was affecting 
the resident at Ming Tai 
House, On Tai Estate. 
The complainant 
requested follow up 
actions from related 
department as soon as 
possible. 

Joint site inspection was carried out on 3 
January 2019 the status of implemented 
mitigation measures provided by 
CWSTVJV was inspected.  It was 
observed that noise mitigation measures 
including temporary noise barrier, 
acoustic mat and wrapped by acoustic 
materials are implemented on site.  
However, CWSTVJV was advised to 
extend the coverage of noise barrier as 
far as practicable and fully enclose the 
concerned works area which has been 
completed on 15 January 2019.  Since 
the works were carried out within the 
non-restricted hours, it is considered that 
the works under the project did not 
breach the Noise Control Ordinance.   

no 
comment 
by IEC on 
31 Jan 
2019 

TCS00864/
16/300/F02
37a 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

39 24-Jan-1
9 

29-Jan-1
9 

Anderson 
Road 
Quarry Site 

Undisc
losed wastewater 

Referred 
from 
DSD 

NA 

DSD has referred a case 
to CEDD on 24 January 
2019 regarding suspended 
illegal discharge of 
cementitious slurry from 
construction site of 
Development of ARQ 
Site to nearby Public 
Stormwater Drainage 
System.  

In our investigation, the concerned 
catchpit and U-channel mainly received 
the runoff from Po Lam Road as well as 
the discharge from the Anderson Road 
Quarry Site.  It is suspected that the 
mud and silt found on the downstream 
has been accumulated over time 
particularly by rainstorm as well as 
routine discharge from construction site.  
As remedial action, CWSTVJV 
immediately clean the affected area 
where accessible.  Nevertheless, in 
order to protection the watercourse at 
downstream of the construction site, 
CWSTVJV has some enhancement 
measures. 

no 
comment 
by IEC on 
29 Mar 
2019 

TCS00864/
16/300/F02
48a 

40 30-Jan-1
9 

30-Jan-1
9 

Anderson 
Road 
Quarry Site 

Undisc
losed noise SPRO 

hotline NA 

A public complaint was 
received by SPRO hotline 
on 30 January 2019 
regarding the construction 
noise near Ma Yau Tong 
Village and requested to 
add noise barrier as soon 
as possible.  

In our investigation, CWSTVJV had 
provided the noise mitigation measures 
to minimize the noise impact to the 
resident nearby.  The impact monitoring 
result obtained at Ma Yau Tong Village 
revealed that the construction noise were 
within acceptable level.  Since the 
works were conducted within approved 
normal hours with implementation of 
noise and dust mitigation measures, there 
were no breaches of legislative 
requirement.   

no 
comment 
by IEC on 
15 Mar 
2019 

TCS00864/
16/300/F02
49a 

41 15-Feb-1
9 

25-Feb-1
9 

Anderson 
Road 
Quarry Site 

Undisc
losed noise 1823 2-49480

74127 

1823 has referred a case 
to CEDD on 15 February 
2019, which the 
complainant complained 
about the construction 

In response to the complainant, 
CWSTVJV has proposed alterative quiet 
work method to alleviate the noise 
impact to the public.  They will 
schedule the noisy activities to be carried 

no 
comment 
by IEC on 
29 Mar 
2019 

TCS00864/
16/300/F02
51a 
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Log 
ref. 

Date of 
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nt 

Date of 
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d by ET 

Complaint 
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Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

noise generated from the 
CEDD site near 法源寺 
(Ma Yau Tong Village). 
The complainant 
requested for the details 
of works and the 
completion date, the 
complainant also 
requested CEDD to use 
other construction 
methods in order to re 

out after 10am as far as practicable to 
minimize the impact to resident nearby, 
given that not affecting the site progress.  
Moreover, the coverage of acoustic 
barriers will be extended in view of the 
works programme. 

42 21-Feb-1
9 

25-Feb-1
9 

Anderson 
Road 
Quarry Site 

Undisc
losed noise EPD NA 

The resident from Sau 
Hong House complained 
that the noise from the 
Anderson Road Quarry 
construction site has 
gotten worse. In addition, 
sometimes even after 
midnight there are noise 
coming from the site.  
With the echo produces 
from the environment, 
this is not helping at all.  
Really a big disturbance 
to the residence in the 
area.  The complainant 
suspecting the sound 
proof measure has lessen 
as time goes. Follow 
action is requested. 

In our investigation, CWSTVJV has 
implemented noise mitigation measures 
to reduce the noise impact to the nearby 
resident. However, to eliminate the 
inconvenience caused to the nearby 
resident, CWSTVJV should properly 
maintain the noise mitigation measures 
as appropriate, such as maintain good 
site practices such as intermittent use of 
machine and plant and Sequencing 
operation of construction plant 
equipment.   Since the works were 
carried out within the non-restricted 
hours, it is considered that the works 
under the project did not breach the 
Noise Control Ordinance.erway by ET. 

no 
comment 
by IEC on 
28 Mar 
2019 

TCS00864/
16/300/F02
50 
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ref. 

Date of 
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nt 

Date of 
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d by ET 
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Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

43 21-Feb-1
9 

26-Feb-1
9 

Anderson 
Road 
Quarry Site 

Undisc
losed noise 

received 
by 
DEVB 
and 
referred 
to CEDD 

NA 

A public complaint was 
received by DEVB and 
referred to CEDD on 25 
February 2019 regarding 
on the noise generated 
from the construction 
works of the Anderson 
Road Quarry Site 
affecting a local resident 
residing at the Anderson 
Road Squatter Area 

Additional acoustic mat has been erected 
in front of the Squatter Area to minimize 
the noise impact. Noise mitigation 
measures such as acoustic barriers 
erected along the works area and breaker 
head wrapped with acoustic material 
were implemented continually. 
Alterative quiet work method was 
adopted such as drilling the hard rock 
before the breaking work to reduce the 
breaking duration. In our investigation, 
CWSTVJV had enhanced the noise 
mitigation measures to ease the 
complainant’s concerns.  CWSTVJV 
will continually implement the noise 
mitigation measures to reduce to noise 
impact to the public. 

no 
comment 
by IEC on 
29 Mar 
2019 

TCS00864/
16/300/F02
52a 

44 1-Mar-1
9 

26-Feb-1
9 

E3 of 
Contract 2 

Undisc
losed noise CEDD NA 

A complaint is forwarded 
by CEDD which was 
received by KTDC 
member Mr CHENG 
Keung Fung from the 
residents of Tsui Yeung 
House(翠楊樓) about the 
noise nuisance generated 
and the working time up 
to 7:00 pm from the rock 
excavation of E3 lift 
tower. Follow up action is 
requested. 

The representative of the engineering 
team explained to Mr. Cheng about the 
project’s details and concerned site was 
being constructed for the future 
pedestrian connection facilities. The 
related stone drilling process is expected 
to be completed in mid-April to end of 
April 2019.  Mr. Cheng was satisfied 
with the rapid response from CEDD and 
the engineering team. In our 
investigation, Kwan On has implemented 
noise mitigation measures to reduce the 
noise impact to the nearby resident. 
Since the works were carried out within 
the non-restricted hours, it is considered 
that the works under the project did not 

no 
comment 
by IEC on 
6 May 
2019 

TCS00864/
16/300/F02
64 
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breach the Noise Control Ordinance. 

45 16-Jun-1
9 

18-Jun-1
9 

Anderson 
Road 
Quarry Site 

Undisc
losed noise EPD NA 

EPD referred a case to 
CEDD on 17 June 2019 
regarding the construction 
noise heard at On Tat 
Estate on Sunday. 

The Contractor explained that general 
cleaning by water jet was carried out in 
the construction site on the concerned 
day.  Since the work did not involve the 
use of Powered Mechanical Equipment 
(PME), it would not violate the noise 
control ordinance. The Investigation 
report is underway by ET. 

no 
comment 
by IEC on 
21 August 
2019 

TCS00864/
16/300/F03
01a 

46 12-Jul-1
9 

15-Jul-1
9 

Anderson 
Road 
Quarry Site 

Undisc
losed dust EPD NA 

On 12 July 2019, a 
complaint was received 
by EPD regarding the 
dust impact to the 
residents at Po Tat Estate 
and On Tat Estate due to 
the dust emission at 
Anderson Road Quarry 
site. 

In our investigation, CWSTVJV has 
implemented dust mitigation measures to 
eliminate the inconvenience caused to 
the nearby resident and status of 
implementation of dust mitigation 
measures was considered effective based 
on the site observation.  Moreover, 
there was mostly rainy day throughout 
June and July 2019 in typical rainy 
season in Hong Kong and the dust 
impact was considered not significant in 

no 
comment 
by IEC on 
12 August 
2019 

TCS00864/
16/300/F02
92b 
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addition to the dust mitigation measures 
implemented provided by the Contractor.  
Nevertheless, the ET will closely 
monitor the environmental performance 
and dust mitigation measures in 
subsequent site inspection.  The IR is 
under reviewed by IEC. 

47 6-Aug-1
9 

14-Aug-
19 

Work Area 
Portion 2 E3 
(Slope of 
Hiu Ming 
Street 
opposite of 
Tsui Yeung 
House) 

翠屏 
(北)邨
物業服

務辦事

處 

Noise 1823 NA 

A public complaint was 
received by 1823 on 6 
August 2019 relating to 
the noise generated from 
construction work at the 
lift tower site (Slope E3) 
at Hui Ming Street from 
the residents of Tsui 
Yeung House.  The 
complainant expressed 
that the construction 
works has been 
undertaken for 2 years 
and generated 
construction noise from 
8am every day, which 
causing serious nuisance 
to the nearby residents. 

In our investigation, Kwan On has 
implemented noise mitigation measures 
to reduce the noise impact to the nearby 
resident.  Nevertheless, since the 
construction site is close to the 
residential area, adequate noise 
mitigation measures shall be provided to 
reduce to noise nuisance to the public. It 
is concluded that the complaint was valid 
to the contract.  As the works were 
carried out within the non-restricted 
hours, it is considered that the works 
under the contract did not breach the 
Noise Control Ordinance. 

no 
comment 
by IEC on 
16 Sep 
2019 

TCS00864/
16/300/F03
10a 
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48 15-Oct-1
9 

18-Oct-1
9 

Work Area 
Portion 6 
(Tseung 
Kwan O 
Tunnel 
Bus-Bus 
Interchange 
Pedestrian 
Connectivit
y Facilities 
E12) 

Mr. Ng Noise  1823 NA 

A public complaint was 
received by 1823 on 15 
October 2019 relating to 
the noise generated from 
construction work at 
Tseung Kwan O Tunnel 
Bus to Bus Interchange 
Pedestrian Connectivity 
Facilities E12.  The 
complainant expressed 
that the construction 
noise was generated from 
breaking work at 8:20 am 
without noise mitigation 
measure, which causing 
nuisance to the nearby 
residents. 

In our investigation, Kwan On has 
implemented noise mitigation measures 
to reduce the noise impact to the nearby 
resident.  Nevertheless, since the 
construction site is close to the 
residential area, adequate noise 
mitigation measures shall be provided to 
reduce to noise nuisance to the public.  
As the works were carried out within the 
non-restricted hours, it is considered that 
the works under the contract did not 
breach the Noise Control Ordinance. 
Kwan On was reminded to implement 
the mitigation measures as far as 
practicable as recommended in the 
EM&A Programme.  

no 
comment 
by IEC on 
13 Nov 
2019 

TCS00864/
16/300/F03
26a 

49 5-Nov-1
9 

11-Nov-
19 

Work Area 
Portion 2&3 
(lift tower 
construction 
work at Hiu 
Kwong 
Street) 

NA Noise  EPD NA 

A public complaint was 
received by EPD relating 
to the noise generated 
from breaking work of lift 
tower construction work 
at Hiu Kwong Street 
(Portion 2&3). 

In our investigation, Kwan On has 
implemented noise mitigation measures 
to reduce the noise impact to the nearby 
resident.  Nevertheless, since the 
construction site is close to the 
residential area, adequate noise 
mitigation measures shall be provided to 
reduce to noise nuisance to the public.  
As the works were carried out within the 
non-restricted hours, it is considered that 
the works under the contract did not 
breach the Noise Control Ordinance. 
Kwan On was reminded to implement 
the mitigation measures as far as 
practicable as recommended in the 
EM&A Programme.  

no 
comment 
by IEC on 
27 Dec 
2019 

TCS00864/
16/300/F03
32a 
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50 7-Nov-1
9 

11-Nov-
19 

Work Area 
Portion 6 

Mr. 
Cheng Noise  EPD NA 

寶達邨居民鄭先生 , 表

示將軍澳隧道出口工程, 
日 間 噪 音 嚴 重 , 
8:30-17:00, 幾部幾同時

開動, 而且無防音欄, 之

前是有 , 現要求環保署

向對方反映改善 

In our investigation, Kwan On has 
implemented noise mitigation measures 
to reduce the noise impact to the nearby 
resident.  Nevertheless, since the 
construction site is close to the 
residential area, adequate noise 
mitigation measures shall be provided to 
reduce to noise nuisance to the public.  
As the works were carried out within the 
non-restricted hours, it is considered that 
the works under the contract did not 
breach the Noise Control Ordinance. 
Kwan On was reminded to implement 
the mitigation measures as far as 
practicable as recommended in the 
EM&A Programme.  

no 
comment 
by IEC on 
27 Dec 
2019 

TCS00864/
16/300/F03
33a 

51 10-Nov-
19 

12-Nov-
19 Underpass Undisc

losed Noise  EPD NA 

On 10 November 2019 
投 訴 人 為 馬 游 塘 村 居

民，自本年初寶林路開展

掘隧道工程，每天噪音不

斷，由 8 至 6，由於欠缺

遮擋，聲音直向 4 至 22
號村屋，將來通車，相信

噪音不只 8-6，現懇請環

保署為本村居民正式評

估，並向政府提出村民困

擾，考慮盡快設置隔音

屏。 

 

On 11 November 2019 
寶琳路近馬游塘村開掘

In our investigation, CWSTVJV had 
implemented the noise mitigation 
measures to reduce to noise impact to the 
public.  Since the works were 
conducted within approved normal hours 
with implementation of noise mitigation 
measures, there were no violation of 
legislative requirement.   
For the complainant’s concern on the 
operation noise after commencement of 
the project, it is out of the scope of the 
EM&A programme and the relevant 
department will follow up the concern. 

no 
comment 
by IEC on 
30 Dec 
2019 

TCS00864/
16/300/F03
37 



CEDD Service Contract No. EDO 12/2023 
Environmental Team for Development of Anderson Road Quarry Site – Site Formation and Associated Infrastructure Works 
Monthly Environmental Monitoring & Audit Report (October 2023) AUES 
 

Z:\Jobs\2016\TCS00864 (CEDD)\600\EM&A Report Submission\Monthly EM&A Report\2023\October 2023\R0673v1.docx 

Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

隧 道 的 工 程 地 盤 每 日

8am-6pm 發出噪音，欠

缺遮擋，聲音影響馬游塘

村 4-22 號村屋。希望政

府部門 

1.調查地盤有否違規 

2.實施減音措施以減低

對附近居民的滋擾 

52 11-Nov-
19 

20-Nov-
19 

Constructio
n site near 
on Tai 
Estate 
Ancillary 
Facilities 
Building on 
On Sau 
Road 

Mr. 
Wong 
(reside
nt of 
Yung 
Tai 
House 
of On 
Tai 
Estate) 

Noise  1823 
ref. 
2-59763
03183 

黃先生投訴安秀道安泰

邨服務設施大樓附近掘

路工程已持續數年還未

完成，並投訴其經常發出

噪音滋擾，要求部門跟

進。  On 22 November 
2019, the project hotline 
received a call from the 
same complainant 
reported on the noise 
nuisance near On Sau 
Road and On Yan Street. 
He suggested to speed up 
the noise making works 
by intensely concentrate 
the excavation works 
during day time.  No 

In our investigation, CWSTVJV had 
implemented the noise mitigation 
measures to reduce to noise impact to the 
public.  However, in response to the 
complaint, the Contractor was advised to 
enhance the performance of the 
temporary noise barriers such as increase 
the coverage of the noise barrier.  Since 
the works were conducted within normal 
working hours with implementation of 
noise mitigation measures, there were no 
breaches of legislative requirement.   

no 
comment 
by IEC on 
27 Dec 
2019 

TCS00864/
16/300/F03
38a 
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intermittence is suggested 
in order to speed up the 
works and to avoid waste 
of manpower. 

53 5-Mar-2
0 

6-Mar-2
0 

Tunnel 
work of 
Anderson 
Road 
Quarry Site 
(the 
Underpass) 

Reside
nt of 
On Tat 
Estate 

Noise EPD NA 

本人是安達邨居民，隧道

工程在安達臣的工程，施

工至今嘈音間中改善，最

近又有嘈音出現，仲係重

低音，希望能加裝隔音設

備，工程不知何時將嘈音

減至最低 。1. A public 
complaint was received 
by EPD on 5 March 2020 
regarding the construction 
noise generated from the 
tunnel work of the subject 
site.  The complainant 
mentioned that the noise 
from construction was 
improved before but it 
became serious recently.   

In our investigation, CWSTVJV had 
implemented the noise mitigation 
measures to reduce to noise impact to the 
public.  In response to the complaint, 
CWSTVJV had immediately installed a 
layer of acoustic mat at boundary of 
System A.  Since the works were 
conducted within approved normal hours 
with implementation of noise mitigation 
measures, there were no violation of 
legislative requirement. 

no 
comment 
by IEC on 
1 Apr 
2020 

TCS00864/
16/300/F03
57a 
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54 4-Mar-2
0 

17-Mar-
20 

Near Hiu 
Ming Street 
Playground 
(E8) 

Undisc
losed Noise 1823 

ref. 
3-62832
37171 

投訴人投訴有關秀茂坪

邨秀安樓附近有兩個地

盤 ， 地盤由星期一至

五，每天早上約 9AM-5 
PM 持續不斷發出強烈

的嘈音， 投訴人表示地

盤是在曉明街藍球場旁

邊的位置(投訴人未能告

知確實街號) ，因此要求

部門盡快回覆及告知有

關 情 況 。   A public 
complaint was received 
by 1823 on 4 March 2020 
regarding the construction 
noise.  The complainant 
mentioned that there were 
two construction sites 
near Hiu Ming Street 
Playground generated 
construction noise 
continuously during 9AM 
to 5PM on weekdays.   

In our investigation, CW-CMGCJV had 
implemented the noise mitigation 
measures for the works at upper section 
of E8 near Hiu Yuk Path and no noise 
impact was observed and anticipated in 
Hiu Ming Street based on the site 
activities and our inspection record.  It 
is considered that the complaint is likely 
related to another construction site 
located near Hiu Ming Street Playground 
and not caused by the works under the 
Project.  Since the works were 
conducted within approved normal hours 
with implementation of noise mitigation 
measures, there were no violation of 
legislative requirement. 

no 
comment 
by IEC on 
15 Apr 
2020 

TCS00864/
16/300/F03
59a 

55 23-Mar-
20 

23-Mar-
20 

Near Lin 
Tak Road 
(E11) 

Undisc
losed 

Water 
Quality 

Project 
hotline NA 

藍田居民梁先生反映在

將軍澳道往連德道天橋

的大彎位，其中有一個車

輛出入口每日早上八時

左右不時有泥水從地盤

流出路面，估計泥水是清

洗工程車輛所致，令梁先

生的車輛每次駛經時被

In our investigation, the wheel washing 
facilities at site exit of E11 is one of the 
dust quality mitigation measures 
conducted by CW-CMGCJV and 
corresponding measure was implemented 
to prevent overflow of wastewater out of 
the site.  In our recent site inspection, 
no outflow of muddy water from the site 
was observed and the condition of 

no 
comment 
by IEC on 
15 Apr 
2020 

TCS00864/
16/300/F03
60a 
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濺濕及弄污，請問有何措

施改善問題？ A public 
complaint was received 
by project hotline on 23 
March 2020 regarding 
overflow of muddy water 
from the construction site.  
The complainant 
mentioned that muddy 
water came out from site 
entrance, which spotted 
on his car, at 8am every 
morning. 

concerned Lin Tak Road was 
satisfactory.  It is considered that the 
complaint was unlikely due to the 
project. 

56 17-Mar-
20 

19-Mar-
20 

Anderson 
Road 
Quarry Site 

Reside
nt of 
Yan 
Tat 
House 

Noise Project 
hotline NA 

許有為區議員接獲安達

邨仁達樓 2613 室居民反

映，安達臣道石礦場發展

用 地 工 程 噪 音 持 續 兩

年，要求工程團隊下周派

員到有關單位視察，並採

取 可 行 的 噪 音 緩 解 措

施。許有為區議員要求陪

同 視 察 。   A public 
complaint was received 
by hotline on 17 March 
2020 regarding the 
construction noise 
generated from the 
Anderson Road Quarry 
Site.  The complainant 
mentioned that the 
construction noise 

In our investigation, CW-CMGCJV has 
implemented noise mitigation measures 
to reduce the noise impact and nuisance 
to the public.  However, to eliminate 
the inconvenience caused to the nearby 
residents, CW-CMGCJV was advised to 
further adopt good practices on 
mitigating construction noise to reduce 
the noise impact to the nearby residents.  
5. Since the works were carried out 
within the non-restricted hours, it is 
considered that the works under the 
contract did not breach the Noise Control 
Ordinance.   Nevertheless, as the 
construction site is close to the 
residential area, CW-CMGCJV was 
reminded to implement the mitigation 
measures as far as practicable as 
recommended in the EM&A Programme. 

no 
comment 
by IEC on 
11 May 
2020 

TCS00864/
16/300/F03
61a 
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generated from the 
Anderson Road Quarry 
Site had been continued 
for two years. 

57 1-Apr-20 20-Apr-2
0 

Work Area 
Portion 2 

Undisc
losed Noise 1823 NA 

觀塘秀茂坪紀念公園傍

及曉明街的地盤 , 共兩

個地盤 , 是地政總署管

轄的。投訴人表示已被工

程噪音滋擾了兩年多 ; 
另外投訴人得知完工時

間要到 2021 年, 投訴人

不明白為何工程頭尾要

3 年多時間. 要求地政總

署直接以電郵回覆工程

長的原因及有沒有措施

解決地盤發出的噪音。 

A public complaint was 
received by 1823 on 1 
April 2020 and 
subsequently transmitted 
to Environmental Team 
(ET) on 20 April 2020, 
regarding the noise 
nuisance generated from 
the construction site in 
Hui Ming Street.  The 
complainant concerned 
about the slow progress 

In our investigation, Kwan On has 
implemented noise mitigation measures 
to reduce the noise impact to the nearby 
resident.  Nevertheless, since the 
construction site is close to the 
residential area, adequate noise 
mitigation measures shall be provided to 
reduce to noise nuisance to the public. It 
is concluded that the complaint was valid 
to the contract.  However, as the works 
were carried out within the non-restricted 
hours, it is considered that the works 
under the contract did not breach the 
Noise Control Ordinance.  Kwan On 
was reminded to implement the 
mitigation measures as far as practicable 
as recommended in the EM&A 
Programme. 

no 
comment 
by IEC on 
7 May 
2020 

TCS00864/
16/300/F03
66a 
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and implementation of 
noise mitigation measures 
to alleviate the noise 
impact arising from the 
construction work. 

58 11-May-
20 

12-May-
20 

Work Area 
Portion 2 

Undisc
losed Noise Project 

hotline NA 

陳先生住於翠楊樓 17
樓，投訴對面鑽石工程產

生噪音對母親健康構成

影響，現查詢完工日期、

噪音監控標準及措施。 
A public complaint was 
received by Project 
Hotline on 11 May 2020 
regarding the noise 
generated from rock 
breaking work from a 
construction site opposite 
to Tsui Yeung House, 
which affecting his 
mother’s health.  The 
complainant enquired 
about the completion date 
of construction work, 
construction noise level 
standard and 
implementation of noise 
mitigation measures on 
site. 

In our investigation, Kwan On has 
enhanced the noise mitigation measures 
to reduce the noise impact to the nearby 
resident.  Based on the noise 
measurement result, the construction 
noise was reduced to acceptable level 
after the additional noise mitigation 
measures in place.  Nevertheless, Kwan 
On was reminded to continually 
implement the noise mitigation measures 
as far as practicable in the remaining 
work.  The performance of noise 
mitigation measures will keep in view by 
ET in subsequent site inspection 

no 
comment 
by IEC on 
28 May 
2020 

TCS00864/
16/300/F03
70a 
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59 18-Jun-2
0 

23-Jun-2
0 

 Anderson 
Road 
Quarry Site, 
System B 

Undisc
losed Noise EPD NA 

A public complaint was 
received by EPD on 18 
June 2020 regarding the 
noise generated from rock 
breaking by machinery 
before 7pm from 
construction site near Hau 
Tat House.  The 
complainant understood 
that the Contractor could 
carry out construction 
works, other than 
percussive piling, before 
7pm under the CNP and 
hoped that the Contractor 
could arrange the noisy 
construction works to be 
carried out before 6pm.  
According to the 
information provided by 
the complainant, it is 
suspected complaint 
location would be 
Anderson Road Quarry 
Site, System B. 

In our investigation, the Contractor has 
implemented noise mitigation measures 
to reduce the noise impact and nuisance 
to the public.  Since the works were 
carried out within the non-restricted 
hours, it is considered that the works 
under the contract did not breach the 
Noise Control Ordinance.   
Nevertheless, as the construction site is 
close to the residential area, the 
Contractor was reminded to implement 
the mitigation measures as far as 
practicable as recommended in the 
EM&A Programme 

no 
comment 
by IEC on  
17 July 
2020 

TCS00864/
16/300/F03
91a 

59# 23-Jul-2
0 

24-Jul-2
0 

Anderson 
Road 
Quarry Site 
near On Tat 
Estate 

Undisc
losed Noise EPD NA 

A public complaint was 
received by EPD on 23 
July 2020 regarding the 
construction noise 
generated from the use of 
PME at Anderson Road 
Quarry Site near On Tat 
Estate at 6:30am 

In our investigation, CWSTVJV had 
restricted the use of PME before 7am.  
There was no construction work and use 
of PME during the restricted hours.  
Since the works were conducted within 
approved normal hours with 
implementation of noise mitigation 
measures, there were no violation of 

no 
comment 
by IEC on  
25 August 
2020 

TCS00864/
16/300/F04
01 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

(restricted hours).  He/ 
she requested relevant 
department to follow up. 

legislative requirement.  Nevertheless, 
as the construction site is close to the 
residential area, CWSTVJV was 
reminded to implement the mitigation 
measures as far as practicable as 
recommended in the EM&A Programme 

60 14-Nov-
20 

18-Nov-
20 

Near Hiu 
Ming Street 
Playground 
(E8) 

Undisc
losed Noise 1823 NA 

A public complaint was 
received by 1823 on 14 
November 2020 
regarding the construction 
noise.  The complainant 
mentioned that there was 
piling works at Hiu Ming 
Street Playground, 
generating huge noise 
during 9AM to 10AM on 
14 November 2020.  
He/she requested relevant 
department to follow up 

In our investigation, there was no noise 
impact was observed and anticipated in 
Hiu Ming Street based on the site 
activities and our inspection record.  
Since the works were conducted within 
approved normal hours with 
implementation of noise mitigation 
measures, there were no violation of 
legislative requirement 

no 
comment 
by IEC on  
4 January 
2021 

TCS00864/
16/300/F04
24 

61 4-Dec-20 7-Dec-20 

Opposite to 
On Tai 
Estate – 
lower 
portion of 
Road L4  

Undisc
losed Dust EPD NA 

A public complaint was 
received by EPD on 4 
December 2020 regarding 
the dust impact.  The 
complainant mentioned 
that the construction site 
opposite to On Tai Estate 
had dust emission 
problem due to lack of 
water spraying.  He/she 
requested relevant 
department to follow up 

In our investigation, CWSTVJV has 
implemented dust mitigation measures to 
eliminate the inconvenience caused to 
the nearby resident.  In view of the 
potential traffic dust impact and 
implementation of dust mitigation 
measures, it is considered that the 
complaint was not valid to the Project 

no 
comment 
by IEC on  
4 January 
2021 

TCS00864/
16/300/F04
34 

62 3-Dec-20 7-Dec-20 Ma Yau 
Tong 

Undisc
losed 

Noise and 
dust 

1823 & 
EPD 

3-65741
41017 

A public complaint was 
received by 1823 and 

In our investigation, CWSTVJV had 
provided the dust and noise mitigation 

no 
comment 

TCS00864/
16/300/F04
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

Village 
(East Portal) 

EPD on 14 November 
2020 regarding the 
construction dust and 
noise impact arising from 
the project.  There were 
acoustic mats erected on 
the slope of East Portal, 
however, the complainant 
enquired about 
effectiveness of the noise 
barriers with dozens of 15 
cm "X"-shaped cuts.  
Moreover, there was lack 
of water sprinkling on the 
site and fugitive dust was 
blowing to the village 

measures to minimize the dust and noise 
impact to the resident nearby.  To 
response the concern from the 
complainant, as enhancement noise 
measure, the Contractor extended the 
noise barrier to encircle noisy activity.  
Since the works were conducted within 
approved normal hours with 
implementation of noise and dust 
mitigation measures, there were no 
breaches of legislative requirement 

by IEC on  
4 January 
2021 

35 

63 7-Jan-21 7-Jan-21 System B 

Reside
nt of 
Yan 
Tat 
House 

Noise Project 
hotline NA 

A public complaint was 
referred by district 
Councillor Mr. HSU 
Yau-wai and received by 
project hotline on 7 
January 2021 regarding 
the construction noise.  
The complainant 
mentioned that the 
construction site next to 
SKH St. John's Tsang 
Shiu Tim Primary School 
generated noise problem 
and she requested 
relevant department to 
follow up. 

In our investigation, the Contractor has 
implemented noise mitigation measures 
to reduce the noise impact and nuisance 
to the public.6.  Since the works were 
carried out within the non-restricted 
hours, it is considered that the works 
under the contract did not breach the 
Noise Control Ordinance.   
Nevertheless, as the construction site is 
close to the residential area, the 
Contractor was reminded to implement 
the mitigation measures as far as 
practicable as recommended in the 
EM&A Programme. 

no 
comment 
by IEC on 
19 July 
2021 

TCS00864/
16/300/F04
41 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

64 18-Mar-
21 

18-Mar-
21 

Anderson 
Road 
Quarry Site 
(between 
On Tat 
Estate and 
On Tai 
Estate) 

Undisc
losed Noise 1823 & 

EPD NA 

A public complaint was 
received by 1823 and 
referred by EPD on 18 
March 2021 regarding the 
construction noise 
generated from 
construction works at 
Anderson Road Quarry 
Site between On Tat 
Estate and On Tai Estate.  
The complainant 
expressed that 
construction works of the 
site started from 6:45am 
everyday which causing 
noise disturbance to the 
nearby resident and he/ 
she requested relevant 
department to follow up 

In our investigation, CWSTVJV had 
restricted the use of PME before 7am.  
There was no construction work and use 
of PME during the restricted hours and 
there should not be any non-compliance 
of Noise Control Ordinance.  
Nevertheless, as the construction site is 
close to the residential area, CWSTVJV 
was reminded to implement the 
mitigation measures as far as practicable 
as recommended in the EM&A 
Programme 

no 
comment 
by IEC on  
1 April 
2021 

TCS00864/
16/300/F04
54 

65 1-Apr-21 1-Apr-21 

Constructio
n site near 
SKH St. 
John's 
Tsang Shiu 
Tim 
Primary 
School 
(System B 
under 
Contract 3) 

Undisc
losed Noise EPD NA 

A complaint was received 
by EPD and referred to 
CEDD on 1 April 2021 
regarding the construction 
noise.  The complainant 
mentioned that piling 
work was conducted at 
construction site near 
SKH St. John's Tsang 
Shiu Tim Primary School 
in recent week which 
generated noise problem. 
Moreover, there were no 
noise mitigation measures 

In our investigation, the Contractor has 
implemented noise mitigation measures 
to reduce the noise impact and nuisance 
to the public. Since the works were 
carried out within the non-restricted 
hours, it is considered that the works 
under the contract did not breach the 
Noise Control Ordinance.  Moreover, 
the Contractor has adopted noise 
mitigation measures to minimise noise 
impact to the public.   Since the 
construction site is close to the 
residential area, the Contractor was 
reminded to implement the mitigation 

no 
comment 
by IEC on 
19 July 
2021 

TCS00864/
16/300/F04
58a 
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Log 
ref. 

Date of 
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nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

provided in the 
construction site 

measures as far as practicable as 
recommended in the EM&A Programme 

66 28-Mar-
21 

30-Mar-
21 

Anderson 
Road 
Quarry Site 
(between 
On Tat 
Estate and 
On Tai 
Estate) 

Reside
nt of 
Tai 
Fung 
House 
of On 
Tai 
Estate  

Noise EPD 

 
K13/RE/
0000708
6-21 

A public complaint was 
received by EPD on 28 
March 2021 regarding the 
construction noise 
generated from 
construction works at 
Anderson Road Quarry 
Site until 9pm on Monday 
to Saturday.  Moreover, 
the complaint concerned 
about the construction 
noise heard on 28 March 
2021 which was a 
Sunday. 

In our investigation, CWSTVJV had 
followed that CNP for work during 
restricted hour and there should not be 
any non-compliance of Noise Control 
Ordinance.  Nevertheless, some site 
areas had been handed over to other 
contract and construction noise generated 
from others is not controlled by the 
project.  As a reminder, CWSTVJV 
should implement the mitigation 
measures as far as practicable as 
recommended in the EM&A Programme. 

no 
comment 
by IEC on  
22 April 
2021 

TCS00864/
16/300/F04
59 

67 11-Jun-2
1 

11-Jun-2
1 

Anderson 
Road 
Quarry Site 

Reside
nt of 
Chi Tat 
House, 
On Tai 
Estate 

Noise EPD 

EPD 
Ref.: 
13208-2
1 

A public complaint was 
received by EPD on 11 
June 2021 and 
complained about noise 
nuisance from multiple 
construction sites on 
Anderson Road Quarry 
Site.  The complainant 
stated that there were 
noise nuisances from 
different construction 
sites from 0800 am to 
1800 pm from Monday to 

6. In our investigation, CWSTVJV had 
implemented the noise mitigation 
measures to reduce to noise impact to the 
public.  In response to the complaint, 
CWSTVJV had immediately installed a 
layer of acoustic barrier at boundary of 
concern works area.  Since the works 
were conducted within approved normal 
hours with implementation of noise 
mitigation measures, there were no 
violation of legislative requirement. 

no 
comment 
by IEC on 
19 July 
2021 

TCS00864/
16/300/F04
78a 



CEDD Service Contract No. EDO 12/2023 
Environmental Team for Development of Anderson Road Quarry Site – Site Formation and Associated Infrastructure Works 
Monthly Environmental Monitoring & Audit Report (October 2023) AUES 
 

Z:\Jobs\2016\TCS00864 (CEDD)\600\EM&A Report Submission\Monthly EM&A Report\2023\October 2023\R0673v1.docx 

Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

Saturday without 
adequate noise mitigation 
measures. On 17 June 
2021, the complainant 
added that the noise was 
generated from rock 
breaking works in front of 
Chi Tai House (not from 
the housing sites near the 
Tai Sheung Tok slope) 
and no mitigation 
measure was 
implemented for the rock 
breaking works.  

68 20&21/J
une/21 

23-Jul-2
1 

Anderson 
Road 
Quarry Site 

DSD Water 
Quality EPD 

EPD 
Ref.: 
13208-2
1 

EPD received complaints 
from DSD on 20 and 21 
July 2021 concerning 
about discharge of muddy 
water as found on Po 
Lam Road and at the 
drainage facility near Tin 
Hau temple. 

In our investigation, CWSTVJV had 
implemented the water quality mitigation 
measures to minimise the impact arising 
from the construction site.  In view of 
the site condition and inclement weather 
condition on the complaint days, it is 
considered that the complaints raised by 
DSD were unlikely due to the C1 
Project.  Nevertheless, CWSTVJV was 
advised to closely monitor the discharge 
quality to avoid non-compliance of water 
quality happened in the construction site.  
Moreover, to cope with the adverse 
weather condition in wet season, 
CWSTVJV should regularly review the 
drainage plan as needed. 

no 
comment 
by IEC on 
6 August 
2021 

TCS00864/
16/300/F04
85b 

69 14&16/S
ep/21 

15-Sep- 
21 

Anderson 
Road 
Quarry Site 

DSD Water 
Quality EPD NA 

 
EPD received complaints 
from DSD on 14 Sep 

In our investigation, CWSTVJV had 
implemented the water quality mitigation 
measures to minimise the impact arising 

no 
comment 
by IEC on 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

2021 and 16 Sep 2021 
concerning about 
discharge of muddy water 
as found at the catchpit 
SCH4003250 near Po 
Lam Road and catchpit 
SSH4001400 near Po Tat 
Tin Hau Temple. 
 

from the construction site. However, 
there were incidents of seepage of silty 
water at Q2 and Q3 and rectified actions 
were undertaken immediately. Having 
investigated, the incidents were 
considered very short term and would 
not generate large amount of muddy 
water.  In view of the inclement 
weather condition and there were other 
major sources, it is considered that the 
complaints raised by DSD were not fully 
contributed byC1 Project. Nevertheless, 
CWSTVJV was advised to closely 
monitor the discharge quality to avoid 
non-compliance of water quality 
happened in the construction site. 
Moreover, to cope with the adverse 
weather condition in wet season, 
CWSTVJV should regularly review the 
drainage plan as needed. 
 

6 October 
2021 

70 23/Sep/2
1 

29-Sep-2
1 

Anderson 
Road 
Quarry Site 

CEDD 
& EPD Noise CEDD 

&EPD NA 

 
A public complaint was 
referred by 1823 to both 
CEDD and EPD on 23 
September 2021.  The 
complainant stated that 
the construction works at 
Anderson Road Quarry 
Site started before 7am, 
which generated 
construction noise and 
affecting the upper floor 

Our investigation revealed that 
there was no construction works 
under the Project undertaken during 
the concerned period by the 
complainant, and there were other 
concurrent contracts on Anderson 
Road Quarry Site and the contribution 
noise may be related to others. 
Therefore, it is considered that the noise 
complaint was unlikely to be related to 
the works under the Project. 
Nevertheless, 

No 
comment 
by IEC on 
15 
November 
2021 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

resident of On Tat Estate. 
EPD have contacted the 
complainant and clarify 
that the concerned about 
construction dust and 
daytime construction 
noise after 7am.  
 

CWSTVJV was reminded to 
properly maintain the noise 
mitigation measures as far as practicable 
considering the construction site is 
relatively close to residential area. 

71 30/Mar/2
2 

12/Apr/2
2 

Anderson 
Road 
Quarry Site 

DSD Water 
Quality DSD NA 

EPD received complaint 
from DSD on 28 March 
2022 concerning about 
siltation and discharge of 
muddy water observed at 
the public drainage 
system at catchpit 
SSH4001400 near Tin 
Hau Temple and the site 
discharge points at Po 
Lam Road on 28 March 
2022 

In our investigation, the Contractor had 
implemented the water quality mitigation 
measures to minimise the impact arising 
from the construction site.  Based on 
the investigation findings, it is 
considered that the complaint was likely 
caused by the interfacing contractors 
under rainy days and not due to the 
works under the Project. 

No 
comment 
by IEC on 
19 April 
2022 

TCS00864/
16/300/F05
40 

72 14/Apr/2
2 

25/Apr/2
2 

Anderson 
Road 
Quarry Site 

DSD Water 
Quality DSD NA 

DSD carried out site 
inspection at site 
discharge point at Po Lam 
Road on 12 April 2022 
and observed discharge of 
muddy water at public 
drainage system.  The 
case was then referred to 
CEDD and EPD to 
investigate the source of 
the muddy water 
discharge. 

In our investigation, the Contractor had 
implemented the water quality mitigation 
measures to minimise the impact arising 
from the construction site.  Based on 
the investigation findings, it is 
considered that the complaint was likely 
caused by the interfacing contractors and 
not due to the works under the Project. 

No 
comment 
by IEC on 
16 May 
2022 

TCS00864/
16/300/F05
41 

73 11/May/ 25/May/ Anderson DSD Water DSD NA EPD received complaint Based on the above findings and No TCS00864/
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

 2022 2022 Road 
Quarry Site 

Quality from DSD on 11 May 
2022 concerning about 
muddy water observed 
entering Tsui Ping River, 
with similar situation 
observed at Tin Hau 
Temple and Po Lam 
Road. 

successive heavy rainstorm on 11 to 13 
May 2022, it is considered the muddy 
water found in the concerned catchpit 
SSH4001400 near Tin Hau Temple and 
Po Lam Road on 11 to 13 May 2022 
were likely caused by impact of 
rainstorm and partially contributed by 
the interfacing contractors at Sites R2-9 
& R2-10. 

comment 
by IEC on 
13 June 
2022 

16/300/F55
9 

74 17/May/
2022 

30/May/
2022  

Anderson 
Road 
Quarry Site 

DSD Water 
Quality DSD NA 

EPD received complaint 
from DSD on 14 and 16 
May 2022 concerning 
about muddy water 
observed entering Tsui 
Ping River. 
 

Heavy rain led to large amount of storm 
runoff from roads and landscape into the 
public drainage system, which 
deteriorated the water quality in the 
drainage system.  Besides, there were 
several construction sites at upstream of 
Tsui Ping River.  It is considered that 
complaint mainly related to the 
interfacing contractor(s) and unlikely to 
have been caused by the project. 

No 
comment 
by IEC on 
13 June 
2022 

TCS00864/
16/300/F56
2a 

75 27/May/
2022 

9/Jun/20
22 

Anderson 
Road 
Quarry Site 

DSD Water 
Quality DSD NA 

EPD received complaint 
from DSD on 27 May 
2022 concerning about 
muddy water observed 
entering Tsui Ping River, 
with similar situation 
observed at Tin Hau 
Temple and Po Lam 
Road. 
 

Heavy rain led to large amount of storm 
runoff from roads and landscape into the 
public drainage system, which 
deteriorated the water quality in the 
drainage system.  Besides, there were 
several construction sites at upstream of 
Tsui Ping River.  It is considered that 
complaint mainly related to the 
interfacing contractor(s) and unlikely to 
have been caused by the project. 

No 
comment 
by IEC on 
13 June 
2022 

TCS00864/
16/300/F56
3 

76 6, 7, 8/J
un/2022 

7, 8, 9/J
un/2022 

Anderson 
Road 
Quarry Site 

DSD Water 
Quality DSD NA 

On 6 June 2022, DSD 
informed that dirty water 
with bad odour was 

As a matter of fact, heavy rain led to large 
amount of storm runoff from roads and 
landscape into the public drainage system, 

Sent to 
EPD on 21 
June 2022 

TCS00864/
16/300/F56
5 
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Log 
ref. 

Date of 
Complai
nt 

Date of 
Receive
d by ET 

Complaint 
Location 

Compl
ainant 

Complaint 
nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

observed entering Tsui 
Ping River this morning 
at the upstream near 
junction of Kai Lim Road 
and Tsui Ping Road.  The 
situation has persisted 
over 50 mins. 
Furthermore, muddy 
water was observed 
entering Tsui Ping River, 
with similar situation at 
Tin Hau Temple and Po 
Lam Road (山渠) on 6, 7 
and 8 June 2022. 

which deteriorated the water quality in the 
drainage system.  Besides, there were 
several construction sites at upstream of 
Tsui Ping River.  It is considered that 
complaint mainly related to the 
interfacing contractor(s) and unlikely to 
have been caused by the project. 
 

77 14/Jun/2
022 

15/Jun/2
022 

Anderson 
Road 
Quarry Site 

DSD Water 
Quality DSD NA 

DSD concerning muddy 
water discharge found at 
Tin Hau Temple and Po 
Lam Road on 14 June 
pm. 

As a matter of fact, heavy rain led to large 
amount of storm runoff from roads and 
landscape into the public drainage system, 
which deteriorated the water quality in the 
drainage system.  Besides, there were 
several construction sites at upstream of 
Tsui Ping River.  It is considered that 
complaint mainly related to the 
interfacing contractor(s) and unlikely to 
have been caused by the project. 
 

Sent to 
EPD on 29 
June 2022 

TCS00864/
16/300/F56
6 

78 8/Aug/20
22 

8/Aug/20
22 

Anderson 
Road 
Quarry Site 

DSD Water 
Quality DSD NA 

DSD advised EPD that 
muddy water was 
observed entering Tsui 
Ping River in the morning 
of 8 August 2022, with 
similar situation at Tin 
Hau Temple and Po Lam 

As a matter of fact, heavy rain led to 
large amount of storm runoff from roads 
and landscape into the public drainage 
system, which deteriorated the water 
quality in the drainage system.  No 
muddy water discharge was evident in the 
morning or afternoon of 8 August 2022.  

No 
comment 
by IEC on 
19 
September 
2022 

TCS00864/
16/300/F58
0 
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Date of 
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nt 

Date of 
Receive
d by ET 
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nature Channel Ref. no. Complaint details Follow up action Log ref. Date of 

Complaint 

Road It is therefore considered that the muddy 
water discharge observed by DSD in the 
morning of 8 August 2022 was unlikely 
to have been caused by the ARQ 
contracts of C1 or C4. 
 

79 12/Aug/2
022 

12/Aug/2
022 

Anderson 
Road 
Quarry Site 

DSD Water 
Quality DSD NA 

DSD advised EPD that 
muddy water was 
observed entering Tsui 
Ping River in the morning 
of 12 August 2022, with 
similar situation at Tin 
Hau Temple and Po Lam 
Road (山渠). 

As a matter of fact, heavy rain led to 
large amount of storm runoff from roads 
and landscape into the public drainage 
system, which deteriorated the water 
quality in the drainage system.  No 
muddy water discharge was evident in the 
morning of 12 August 2022.  It is 
therefore considered that the muddy 
water discharge observed by DSD in the 
morning of 12 August 2022 was unlikely 
to have been caused by the ARQ 
contracts of C1 or C4. 
 

No 
comment 
by IEC on 
19 
September 
2022 

TCS00864/
16/300/F58
1 

80 29&30/ 
Sep/2022 

29/Sep/ 
2022 & 3 

Oct  
2022 

Anderson 
Road 
Quarry 
(ARQ) Site 

DSD Water 
Quality DSD NA 

DSD’s complaint was 
made to EPD who 
requested CEDD in the 
same respective mornings 
to handle and investigate 
in accordance with the 
procedure in EM&A 
Manual. 

As a matter of fact, heavy rain led to 
large amount of storm runoff from roads 
and landscape into the public drainage 
system, which deteriorated the water 
quality in the drainage system.  No 
muddy water discharge from ARQ Site 
was evident in the morning of 29 and 30 
September 2022.  It is therefore 
considered that the muddy water 
discharge observed by DSD in the 
morning of 29 and 30 September was 
unlikely to have been caused by the ARQ 
contracts of C1 or C4. 

Sent to 
EPD on 18 
October 
2022 

TCS00864/
16/300/F59
3 
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During wet season, the Contractor was 
strongly reminded to implement 
adequate water quality mitigation 
measures to minimise the impact arising 
from the construction site.  The 
Contractor should closely monitor the 
discharge quality from the Site to avoid 
non-compliance.  The ET will pay 
special attention on water quality 
mitigation measures implementation on 
site through regular site inspection, and 
give advice on remedial action when 
necessary. 

Incidentally, it is noted that Site R2-9 has 
kept discharging muddy water to 
downstream manhole D310.  Record 
photos of the manhole dated 6, 7 and 8 
October 2022 are enclosed for reference. 

81 18/Oct/ 
2022 

20/Oct/ 
2022 

Anderson 
Road 

Quarry 
(ARQ) Site 

DSD Dust 
Quality 

Referred 
by 1823 
to EPD 

NA 

A public complaint was 
referred by 1823 to EPD 
on 18 October 2022, 
regarding the dust 
problem generated from 
the construction site in 
Anderson Road near On 
Tai Estate due to typhoon 
signal no. 3.   EPD 
contacted the complainant 
who was a resident of 
Shing Tai House, On Tai 
Estate.  The complainant 

In our investigation, both the Contractors 
had implemented dust mitigation 
measures to reduce to potential impact to 
the public. However, in particular during 
dry season, Contract 4 was reminded to 
enhance the dust suppressive measures 
as far as practicable.  As there were no 
air monitoring results exceeding the limit 
level, it is considered that the dust 
mitigation measures implemented were 
effective in suppressing the fugitive dust.  

Nevertheless, as the construction site is 
close to the residential area, both the 

Sent to 
EPD on 3 
November 
2022 

TCS00864/
16/300/F59
6 
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expressed concern about 
the construction dust 
generated from Anderson 
Road Quarry (ARQ) site 
and requested the site to 
step up dust suppression 
measures. 

Contractors were reminded to implement 
the mitigation measures as far as 
practicable as recommended in the 
EM&A Programme. 

82 17/May/
2023 

19/May/
2023 

Anderson 
Road 

Quarry 
(ARQ) Site 

DSD Water 
Quality DSD NA 

EPD received complaint 
from DSD concerning 
muddy water was 
observed entering Tsui 
Ping River from the 
upstream in the afternoon 
of 17th May 2023, with 
similar situation at Po 
Lam Road (山渠)。  

The case was then 
referred from EPD to 
CEDD for follow-up. 
Environmental Team (ET) 
initiated the handing 
procedure in accordance 
with the Environmental 
Monitoring & Audit 
Manual to investigate 
whether it is related to the 
Project of Development 
of Anderson Road Quarry 
(ARQ) Site. 

As a matter of fact, the heavy rains led 
to large amount of storm runoff from 
roads and landscape into the public 
drainage system, which deteriorated the 
water quality in the drainage system.  
There was no evident muddy water 
discharge from ARQ Site in the 
afternoon of 17th May 2023.  
Therefore, it is considered unlikely that 
the muddy water discharge observed 
by DSD in the afternoon of 17 May 
2023 was caused by the ARQ contracts 
of Contract 1 or Contract 4.  
During the wet season, the Contractor 
was strongly reminded to implement 
adequate water quality mitigation 
measures to minimise the impact arising 
from the construction site. The 
Contractor should closely monitor the 
quality if the discharge from the Site to 
avoid non-compliance. The ET will pay 
special attention to the implementation 
of water quality mitigation measures on 
site through regular site inspections, and 

Sent to 
EPD on 29 
May 2023 

TCS00864/
16/300/F64
3 
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provide advice on remedial action when 
necessary.  

83 4 July 2
023 

4 July 2
023 

Anderson 
Road 

Quarry 
(ARQ) Site 

DSD Water 
Quality DSD NA 

EPD received complaint 
from DSD concerning 
muddy water was 
observed entering Tsui 
Ping River from the 
upstream in the morning 
of 4 July 2023, with 
similar situation at Po 
Lam Road (山渠).  

 

The case was then referred from EPD to 
CEDD for follow-up. Environmental Team 
(ET) initiated the handling procedure in 
accordance with the Environmental 
Monitoring & Audit Manual to investigate 
whether it is related to the Project of 
Development of Anderson Road Quarry 
(ARQ) Site. 

As a matter of fact, the heavy rains led to 
large amount of storm runoff from roads 
and landscape into the public drainage 
system, which deteriorated the water 
quality in the drainage system. There was 
no evident muddy water discharge from 
ARQ Site in the morning of 4 July 2023.  
Therefore, it is considered unlikely that the 
muddy water discharge observed by DSD 
in the morning of 4 July 2023 was caused 
by the ARQ contracts of Contract 1 or 
Contract 4.  

During the wet season, the Contractor was 
strongly reminded to implement adequate 
water quality mitigation measures to 
minimise the impact arising from the 
construction site.  The Contractor should 
closely monitor the quality of the discharge 
from the Site to avoid non-compliance.  
The ET will pay special attention to the 
implementation of water quality mitigation 
measures on site through regular site 
inspections, and provide advice on 

Sent to 
EPD on 18 
July 2023 

TCS00864/
16/300/F65
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remedial action when necessary. 
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Implementation Status for  
Water Quality Mitigation Measures 
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